
I‐580 Resurfacing Project
Two Week Construction Schedule
8/16/15 ‐ 8/30/15

Activity S M T W T F S S M T W T F S S
8/16 8/17 8/18 8/19 8/20 8/21 8/22 8/23 8/24 8/25 8/26 8/27 8/28 8/29 8/30

WESTBOUND
Construct guardrail (various Locations) X X X X X X X
Electrical work (various locations) X X X
Sawcut Concrete Slabs*
Replace Concrete Slabs*
Grind existing lanes * X1 X1 X1 X1 X1 X1 X1

EASTBOUND
Construct guardrail (various Locations) X X X X X X X X X
Electrical work (various locations) X X X X X X X
Sawcut Concrete Slabs*
Replace Concrete Slabs*
Grind existing lanes * X2 X2 X2 X2 X2

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown. No work

1 Fruitvale Ave to Hollis St
2 Hollis St to Fruitvale Ave

Schedule is subject to change due to weather conditions and/or sequencing of work


