
I‐580 Resurfacing Project
Two Week Construction Schedule
7/5/15 ‐ 7/19/15 

Activity S M T W T F S S M T W T F S S
7/5 7/6 7/7 7/8 7/9 7/10 7/11 7/12 7/13 7/14 7/15 7/16 7/17 7/18 7/19

WESTBOUND
Construct guardrail (various Locations)
Electrical work (various locations) X X X X X X X X X X
Sawcut Concrete Slabs* X3 X3 X3 X3

Replace Concrete Slabs* X3 X3 X3 X3

EASTBOUND
Sawcut Concrete Slabs* X4 X4

Replace Concrete Slabs* X4 X4 X4

Grind existing lanes * X1 X1 X1 X1 X1 X2 X2 X2 X2 X2

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown. No work

Note:  Lane #1 is the inside lane closest to the median, and Lane #2 is adjacent to Lane #1.

1 Grand Ave to Boston Ave
2 Hollis St to Grand Ave
3 Grand Ave to Broadway
4 Beaumont Ave

Schedule is subject to change due to weather conditions and/or sequencing of work


