
I‐580 Resurfacing Project
Two Week Construction Schedule
7/26/15 ‐ 8/8/15 Revision 1

Activity S M T W T F S S M T W T F S S
7/26 7/27 7/28 7/29 7/30 7/31 8/1 8/2 8/3 8/4 8/5 8/6 8/7 8/8 8/9

WESTBOUND
Construct guardrail (various Locations)
Electrical work (various locations) X X X X X X X X X X
Sawcut Concrete Slabs* X1 X1 X3 X3 X3 X3A X3A X3A X3A X3A

Replace Concrete Slabs* X1 X1 X1 X3 X3 X3A X3A X3A X3A X3A

Grind existing lanes * X4 X4 X4 X4 X4

EASTBOUND
Electrical work (various locations) X X X X X
Sawcut Concrete Slabs*
Replace Concrete Slabs* X5 X5

Grind existing lanes * X2 X2 X2 X2 X2 X2 X6 X6 X6 X6 X6

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown. No work

1 Boston Ave to Grand Ave
2 Hollis St to Grand Ave
3 Grand Ave to SR‐24/980 Interchange
3A Harrison St to SR‐24/980 Interchange
4 Boston Ave to Park Blvd
5 At Beaumont Ave
6 SR‐24/980 Interchange to Park Blvd

Schedule is subject to change due to weather conditions and/or sequencing of work


