
I‐580 Resurfacing Project
Two Week Construction Schedule
9/13/15 ‐ 9/27/15 Rev2

Activity S M T W T F S S M T W T F S S
9/13 9/14 9/15 9/16 9/17 9/18 9/19 9/20 9/21 9/22 9/23 9/24 9/25 9/26 9/27

WESTBOUND
Construct guardrail/barrier  (various Locations) X X X X X
Drainage work (various locations)
Electrical work (various locations)
Traffic Striping
AC Paving *
AC Digout/pavement repair (various locations) * X2 X2 X2 X2 X2

Grind existing lanes * X1 X1 X3 X3 X3

EASTBOUND
Construct guardrail/barrier  (various Locations) X X X X X X X X X X
Drainage work (various locations)
Electrical work (various locations)
Traffic Striping
AC Paving *
AC Digout/pavement repair (various locations) *
Grind existing lanes *

* Operations expected to generate high noise levels from 10:00 pm to 6:00 am for the dates shown. No work

1 Harrison St to Webster St
2 Fruitvale Ave to Park Blvd
3 Telegraph Ave to Market St

Schedule is subject to change due to weather conditions and/or sequencing of work


