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Public Information Notice 
I-238 Widening Project Update 

July 11, 2007 
 

Work Planned for the Months of July and August 2007 
 
Ashland Avenue at I-238 will be closed from 10:00 pm to 5:00am on the following nights: 
 August 29 and 30, 2007 Set falsework 
 September 5, 2007  Adjust falsework 
 October 22 and 23, 3007 Strip falsework 
 October 24 and 25, 2007 Jack the bridge structure 
 
Lewelling Boulevard at I-880 will be closed from 9:00pm to 5:00am on the following nights: 
 August 28, 2007  Set bridge girders 
 September 4, 2007  Bridge removal 
 September 27, 2007  Strip falsework 
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The following is an update of I-238 field work planned for the month of July and August 2007: 
 Freeway 
Construction 

Location Day/Night Work Activity 

 I-880 Southbound 
shoulders 

Night work Remove k-rail, excavate and pave, 
install drainage inlets 

I-880 Northbound 
and Southbound 

I-880 Southbound 
median 

Night work Temporary striping, set k-rail 

 I-880 Northbound 
median 

Night work Set k-rail 

 I-880 median Daily 7 am-3:30 
pm 

Install drainage systems, construct 
road section 

Hesperian Widening Day work Form and pour pier walls, install 
wall drains and backfill return 
walls 

 

NB I-880 at Lewelling 
Widening and NB I-880 
to SB I-238 Connector 

Day work Finish tops and ends of retaining 
wall 3, install gutter and drainage 
system.  Form retaining wall 4, last 
pour and structural backfill.  
Construct bent cap and abutment 
footing and walls for NE 
connector.  Form, pour and strip 
footing and wall for retaining wall 
6.   

   SB I-238 between   I-880 
& I-580 

Day work Build retaining walls 7 and 8.   

NB I-238 to SB I-880 
Connector 

Day work No work anticipated.  

Clark Avenue 
Undercrossing 

Day work       Drive piles at abutments. 

Ashland Avenue  Day work Four and pour north abutment.  
Drive piles at south abutment.   
Structural excavation at retaining 
wall 10.  Install box culvert, drain 
and leveling pad and build wall 10.  
Install rebar and pour footing at 
wall 11.  At Ashland on ramp to 
NB I-238 and on ramp from I-580 
to NB I-238, install underdrain, 
irrigation, sub-base and pave. 

I-238 Mainline 
 

Kent Avenue 
Undercrossing 

Day work       Drive piles at abutments on left 
side. Form footing and wall at 
abutment on left side, pour 
footing and wall and backfill.  
Install drainage. At abutment on 
right side, install excavation 
shoring, install rebar and form and 
pour retaining wall.  At right side, 
install abutment shoring, drive 
piles and excavate further. 
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NB I-238 between I-880 
and I-580 

Day work Install box culverts, shoring at wall 
9 and begin structural excavation.  
Form footing, install rebar and 
pour footing at retaining wall 12. 

   
I- 238/Route 185 
Separation 

Mission Boulevard 
Separation 

Day work and 
night work       

Form and pour top coping of 
retaining wall 18. Grade and set 
pads, build and set bent falsework.  
Set stringers (night). 

 Foothill Boulevard  Day work Construct road section, edge drain 
and pave. 

I-238 /Route 185 Strobridge Avenue  Day work Curb and gutter work, reconfigure 
k-rail barrier, set grade pads , bents 
and stringers 

Retaining Wall 
No. 16 and 17 

Near Strobridge Avenue Day work Install footing rebar and pour 
footing for retaining wall 16.  
Install wall rebar and form and 
pour retaining wall 16.  Form and 
pour wall retaining wall 17. 

 


