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Public Information Notice 
I-238 Widening Project Update 

April 9, 2007 
 

Work Planned for the Month of April 2007
  

The following is an update of I-238 field work planned for the month of April 2007: 
 Freeway 
Construction 

Location Day/Night Work Activity 

Washington to A Street Daily 7 am-3:30 
pm 

Storm drain improvements 
Traffic Operation System 
improvements 

Hesperian Widening Day work Form pier walls and abutments, 
install rebar, pour concrete and 
strip forms 

I-880 Northbound 
and Southbound 

NB I-880 at Lewelling 
Widening and NB I-880 
to SB I-238 Connector 

Day work Pour footing and columns for 
connector.  Drive piles, install 
rebar and pour footings and 
walls for abutments.  Shore and 
excavate for retaining wall 6, 
form footing and install rebar 
for retaining wall 4.  

SB I-238 between   I-880 
& I-580 

Day work Install wick drains and shoring 
and excavate for retaining walls 7 
and 8.  Install drainage system 
along RW 8. Excavate ADL. 
Drive piles at retaining wall 11. 

NB I-238 to SB I-880 
Connector 

Day work Retaining wall #3 settlement 
period  

Hesperian on ramp to 
Southbound I-238 

Day work Install wick drains and abutment 
walls. 

Clark Avenue 
Undercrossing 

Night work Night demolition 

Ashland Avenue  Day work Drive piles  
Kent Avenue 
Undercrossing 

Day work Remove abutment wall, excavate 
and drive piles 

I-238 Mainline 
  
  
  
  
  
  

NB I-238 between I-880 
and I-580 

Day work Excavate ADL at retaining wall 
9, excavate and drive piles at 
retaining wall 12 

I- 238/Route 185 
Separation 

Mission Boulevard 
Separation 

Day and night 
work         

Texture, form and pour retaining 
wall 18.  Demolish railing and 
edge of deck (night).  Form and 
pout bents and abutments. 

 Castro Valley 
Undercrossing  

Day work Form and pour bents and 
abutments, grade and set pads, 
set stringers (day and night) 

I-238 /Route 185 Strobridge Avenue  Day and night 
work 

Demolish railing and edge of 
deck (night work), grade and set 
pads, build and set bents, set 
stringers (day & night)  



   File 7.05 

Retaining Wall 
#17 

Near Strobridge Avenue Day work Install rebar and form and pour 
wall  

 


