
I-238 Widening – ACTIA 21  
 
 
Work accomplished to date: 

 Major clearing and grubbing was completed in December 2006. 
 Detours completed at Hesperian Boulevard/SB I-238 on ramp and Lewelling 

Boulevard/Northbound I-880 in December 2006. 
 Temporary electrical connections throughout the project limits were installed by March 2007.    
 Retaining Walls 3, 4, 6, 9, 10, 11, 12, 16, 17 and 18 are substantially complete. 
 Bridge foundations and columns for bridge widenings (except Clark OH) are substantially 

complete. 

Construction of the barrier adjacent to San Lorenzo High School began in late November 2007.  The 
following is an update of I-238 field work planned for the months of December 2007/January 2008: 

Freeway Area Location Day/Night 
Work Activity 

I-880 Mainline, 
median and shoulders 

Day and Night 
work 

• Grind and pave shoulders 
• Restripe roadway to new 

configuration and shift traffic 
• Install remaining type 60 barrier 

rail (night) 
• Install loop detectors (night) 

Hesperian Boulevard 
Widening 

Day work • Remove falsework and reconstruct 
Hesperian Blvd. 

NB I-880 at 
Lewelling Boulevard 

Widening and  
NB I-880 to SB I-238 

Connector 

Day and Night 
work 

• Construct barrier on retaining wall 
4 and complete roadway widening.  

• Install drainage for NE connector.  
• Form and pour abutment 

diaphragms and deck concrete for 
connector.  

• Structural excavation, construct 
footing and wall for retaining wall 
5 

SB I-238 between     
I-880 & I-580 

Day work • Build retaining walls 7 and 8. 
• Complete High School barrier. 
• Construct Stage 1 widening 

I-880 Northbound 
and Southbound 

NB I-238 to SB I-880 
Connector 

Day work • No work anticipated.  

Clark Avenue 
Undercrossing 

Day work        • Compete construction of 
abutments and wing walls 

• Place light weight backfill  

 
I-238 Mainline 

Ashland Avenue  Day work • Set falsework 
• Begin bridge construction 



Freeway Area Location Day/Night 
Work Activity 

Kent Avenue 
Undercrossing 

Day work        • Complete Abutment and Pier 
construction 

• Install shoring and falsework 
Place new steel girders for 
southbound widening. 

• Complete MSE and Retaining 
walls 

Mission Boulevard 
Separation 

Day work        • Complete bridge construction for 
widening 

• Drive pile at abutments, install 
shoring and structural excavation 
for S2 Mission replacement 
structure 

 
I- 238/Route 185 

Separation 
 Foothill Boulevard  Day and Night 

work 
• Move k-rail (night) 
• Install revised roadway section 
• Pave road section 

EB580 Widening Strobridge Avenue  Day and Night 
work 

• Set stringers (day and night)  
• Install structural rebar 

Retaining Wall 
Nos. 16 and 17 

Strobridge Avenue  Day and Night 
work 

• Construct coping and barrier 
• Reconstruct on/off ramps 

The following is a list of anticipated night road closures associated with this project and the construction 
being accomplished during those closures: 

Ashland Avenue at I-238 is anticipated to be closed from 10:00 pm to 5:00am on the 
following nights, weather permitting:    

 January 3 - 4, 2007*  Strip falsework   
January 5 - 6, 2007*  Jack bridge structure 

Lewelling Boulevard at I-880 is anticipated to be closed from 9:00 pm to 5:00 am on the 
following nights, weather permitting:   

December 23 - 24, 2007*  Strip falsework  

  * Dates are tentative. 
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