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Public Information Notice 
I-238 Widening Project Update 

October 15, 2007 
 

Work Planned for the Months of October and November 2007 
 

The following is an update of I-238 field work planned for the month of October and November 2007: 
 Freeway Area 
 

Location Day/Night Work Activity 

I-880 Mainline, median 
and shoulders 

Day and Night 
work 

• Install drainage pipe and pull 
boxes 

• Install shoulder drainage inlets 
(night) 

• Install median barrier rail 
(night) 

• Install loop detectors (night) 
Hesperian Widening Day work Form and pour structure stem and 

deck 
NB I-880 at Lewelling 

Widening and NB I-880 
to SB I-238 Connector 

Day and Night 
work 

• Backfill retaining wall 4.   
• Install drainage for NE 

connector.   
• Form and pour bents and 

abutments for connector.  
• Remove  bridge and set girders 

(night)  
• Structural excavation, construct 

footing and wall for retaining 
wall 5 

• Construct falsework for 
238/880 connector 

SB I-238 between   I-880 
& I-580 

Day work Build retaining walls 7 and 8.  
Begin High School barrier. 

I-880 Northbound 
and Southbound 

NB I-238 to SB I-880 
Connector 

Day work No work anticipated.  

    
Clark Avenue 
Undercrossing 

Day work       Structural excavation, form and 
pour footing and walls at 
abutments.   

Ashland Avenue  Day work • Structural excavation, form and 
pour footing and wall at wall 
11.   
 

I-238 Mainline 

Kent Avenue Day work       • Form footing and wall at 
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Undercrossing abutment on right side. 
 

Mission Boulevard 
Separation 

Day work       • Form  and pour stems and deck 
• Drive pile at bents, install 

shoring and structural 
excavation for Mission 
replacement structure 

I- 238/Route 185 
Separation 

 
Foothill Boulevard  Day and night 

work 
• Move k-rail (night) 
• Pave road section 

Strobridge Avenue  Day and night 
work 

• Set stringers (day and night)  
• Install structural rebar 

Retaining Wall 
No. 16 and 17 

Near Strobridge Avenue Day work • Structure backfill, pour coping 
for retaining wall 16.  

•  Pour concrete and install 
barrier rail for RW 16 

• Remove existing RW 17, 
excavate roadway, and install 
drainage inlets 

 
 

 


