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The new HOV (carpool) lane in the southbound direction opened on February 1, 
2009.  There is now a continuous southbound carpool lane from Highway 37 in 
Novato to Highway 1 in Mill Valley.  For information on carpools, vanpools, or 
transit, call 511 or go to 511.org. 
 
The project team is now focused on completing the work necessary to open the 
northbound carpool lane.  This work will take place in the median of the freeway 
and includes the removal of the existing concrete median barrier, installation of 
over 2500 feet of a new drainage facility, paving, and constructing a new 
concrete median barrier. 
 
Partly cloudy and sunny days are in the weather forecast for the week of March 
9, 2009.  Heavy rain and wet grade the week of March 2, 2009 affected planned 
work activities for last week.  Work this week includes the following: 
 
Work for Northbound HOV lane: 
 

• Trenching for new drainage system in the median.  There is 
approximately 2500 feet of new drain pipe that needs to be installed.  
This work was planned to start last week but heavy and unpredictable 
rain caused the start of this work to be delayed.  

• Start work to install new concrete median barrier – prepare the grade 
and install reinforcing steel, followed by barrier pours at night.  Lane 
closures are needed for concrete barrier pours.  Lane closures could 
not take place last week due to rain and wet pavement.  Work will 
resume this week. 

 
 
Work for Linden Lane: 

• Continue construction of the bike/pedestrian and railroad bridges over 
Linden Lane.  These bridges must be built before Linden Lane re-
opens.   

• Construct retaining walls needed for stairs that provide access to new 
multi-use path. 

 
Other Work: 

• Continue constructing new retaining walls around the entrance of the 
new bike/ped undercrossing at the Lincoln Avenue ramps.  The grade 
in this area is wet and muddy and was impacted by heavy and 
unpredictable rain last week.   Work will resume this week.  



• Install temporary support systems needed to build portion of soundwall 
at Lincoln Ave. and retaining walls for new bike/ped undercrossing at 
Lincoln.  Work on this activity was limited last week due to heavy and 
unpredictable rain.   

• Continue installing irrigation for landscaping along the multi-use path. 
• Continue working on building the new retaining wall along the multi-use 

path between Merrydale and Los Ranchitos Road.  This area is very 
wet and muddy.  Wall is constructed but remains to be backfilled with 
soil.   

• Continue installing soundwall panels for section of soundwall between 
Coleman Pedestrian Overcrossing and Linden Lane.   

• Continue installing sound absorbing tiles to existing soundwalls 
between Mission Avenue off-ramp and Coleman Pedestrian 
Overcrossing.   
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