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Highway 101 WIDENING AND WEST FRANCISCO BLVD  
RE-ALIGNMENT 

 

CONSTRUCTION PROGRESS & PLANNED WORK SCHEDULE 
 

 
101 WIDENING AND WEST FRANCISCO BLVD RE-ALIGNMENT 

Caltrans EA 04-2261V4 
Ghilotti Bros. Contractors Job # 06401 

 

CONSTRUCTION PROGRESS & PLANNED WORK SCHEDULE 
 

 
Friday, September 15, 2006 

 
Daytime Work Along Francisco Boulevard West 

 

• On Friday, September 15, 2006, the contractor working for Caltrans will be implementing a 
Roadway Shift by switching vehicular traffic from the old Francisco Blvd. West alignment to 
the new Francisco Blvd. West (FBW) roadway. 

• The shift in the roadway is located just south of RAB Motors and continues south to the 
intersection of FBW and the SB 101 On-ramp. 

• Vehicular traffic heading south along FBW will shift to the right onto the newly paved FBW 
roadway. 

• Vehicular traffic accessing FBW from Anderson will be diverted to the newly paved FBW 
roadway. 

• Vehicular traffic may still access the SB 101 on-ramp from either direction. 
• Construction speed limit through the roadway shift limits will be posted and reduced to 25 

MPH. 
• Vehicles will not be permitted to park on the shoulder or against the new curb.  No Parking 

signs will be posted along the shoulder/curb 
 

Period between Tuesday, September 12, 2006 through Wednesday, September 19, 2006 
Daytime Work Along Francisco Boulevard West 

• PG&E completed gas mainline along Francisco Boulevard West 
• PG&E completed electrical switch over.  
• SBC has started the telephone service switch over on Francisco Boulevard West. 
• Continue retaining wall & footing reinforcing work at in area between Sonnen Motors and Toys-R-Us center 

driveway. 
• Start footing excavation and pile driving operation in area between Sonnen Motors and Toys-R-Us parking lot 

center driveway (tentative). 
Lane Closures / Detours 

• Traffic switch over scheduled for Friday, Sept 15. Traffic along new Francisco Boulevard West from RAB 
Motors to the SB-101 On-ramp intersection only.  Driveway access interrupted during paving operation on 
Wednesday & Thursday. 

Daytime Work Along highway 101 Nothbound & Southbound Mainline 
• Proceed with foundation excavation on the highway 101 northbound and southbound mainline center median 

near Grand Ave.  
• Complete Retaining wall with concrete near Mission Street. 
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Daytime Work Along 580 EB & WB 
• Continue work at retaining wall located along westbound highway 580 to northbound highway 101 near 

Medway street. 

 
Period between Tuesday, August 01, 2006 through Tuesday, August 08, 2006 

Daytime Work Along Francisco Boulevard West 
Lane Closures / Detours 

• Driveways from southbound highway 101 on ramp to Borders parking lot driveway, there will be short, 
temporary closure of driveways during Wednesday’s sidewalk, curb & gutter concrete placement operation, 
one driveway at a time as the operation moves forward.  The next three weeks, driveways will be closed for 
extended period of time. Each individual driveway will only be closed for 5 days for excavation, grading and 
placement of new driveways.  No more than one driveway will be closed at a time for merchant’s w/ith 
multiple driveways. 

Daytime Work Along 101 NB & SB Mainline 
• Contractor twill resume foundation excavation on the highway 101 northbound and southbound mainline 

center median near Grand Ave. 
• Contractor will complete wall finish & backfill at retaining wall located along northbound highway 101 near 

Mission St. over-crossing. 

Daytime Work Along 580 EB & WB 
• Contractor will resume work at retaining wall located along westbound highway 580 to northbound highway 

101 near Medway Street. 

Nighttime Work Along 580 EB & WB 
Lane Closures / Detours 

• Close the WB 580 connector to northbound highway 101 mainline and the Bellam Avenue to northbound 
highway 101 On-ramp.  Detour traffic to Francisco Blvd. East. (Ramp/Connector Closure & Detour date & 
time tentative). 

 

 
Period Between Tuesday, August 29, 2006 through Wednesday, September 6, 2006 

NO Work on Monday, September 4th, 2006 “Labor Day” 
Daytime Work Along Francisco Boulevard West 

• Area between Francisco Blvd West to southbound Highway 101 On-Ramp and RAB Motors: 
o The contractors have completed setting street light poles and have activated street light poles. 
o Marin Municipal Water District will continue open trench excavation for placement of new water 

mainline. 
• Area between Borders parking lot driveway and Rice Dr. 

o The contractors have completed placement of concrete for sidewalk, curb & gutter and driveways. 
o The contractors have complete roadway grading and have started paving roadway along the new 

Francisco Blvd alignment. 
o Marin Municipal Water District to proceed with open trench excavation for placement of new water 

mainline. 
o Contractors have started setting street light poles. 

• PG&E to started placement of new gas mainline in new steel casing under HWY 101.  PG&E to start the 
lateral service transfer work along Francisco Blvd West. 

•  PG&E service transfer scheduled for Tuesday Night, September 5th, 2006 for electrical.  Service 
shutdown will be between 11PM (Sept 5th) and 8AM (Sept 6th). 

• Contractors will resume retaining wall footing reinforcing work at in area between Sonnen Motors and Toys-R-
Us center driveway. 
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• Contractors will continue footing excavation and pile driving operation will resume in two weeks in area 
between Sonnen Motors and Toys-R-Us parking lot center driveway. 

 

Daytime Work Along Highway 101 NB & SB Mainline 
• Contractors will proceed with foundation excavation on the Highway 101 northbound and southbound 

mainline center median near Grand Ave. 
• Contractors have complete retaining along Northbound Highway 101 left edge of traveled way near Mission 

St. 

Nighttime Work Along 101 NB & SB Mainline 
Lane Closures / Detours 

• Thursday, August 31, 2006: Southbound Highway 101 #1 lane closure for material off haul from the center 
median (9PM to 6AM). 

Daytime Work Along highway 580 Eastbound & Westbound 

• Contractors will form wall for concrete pour at retaining wall along westbound Highway 580 to northbound 
Highway 101 right edge of traveled way near Medway St.. 

 
Period between Tuesday, August 22, 2006 through Tuesday, August 29, 2006 

Daytime Work Along Francisco Boulevard West 
Area between Francisco Blvd West to Southbound Highway 101 On-Ramp and RAB Motors: 

• The contractors completed placement of concrete for sidewalk, curb & gutter and driveways, 
completed paving roadway, and started setting city street light poles. 

• Marin Municipal Water District to start open trench excavation for placement of new water mainline. 
Area between Borders parking lot driveway and Rice Dr. 

• The contractors completed placement of concrete for sidewalk, curb & gutter and driveways, started 
paving roadway, and started setting city street light poles. 

• PG&E is starting placement of new gas mainline in new steel casing under HWY 101. PG&E will lateral 
transfer service following the waterline trench work.  PG&E to provide Date & Time for Gas Service 
interruption for switch-over. 

Daytime Work Along 101 NB & SB Mainline 
• We completed foundation excavation on Northbound and Southbound 101 Highway mainline center median 

near Grand Avenue. 
• We completed retaining wall concrete finish along Northbound Highway 101 near Mission Street. 

Daytime Work Along 580 EB & WB 
• We completed shoring and continue foundation excavation for bridge near Westbound Highway 580 to 

Northbound Highway 101 connector; also, we will continue Pile driving in this area. 
• We will resume work at retaining wall located along Westbound Highway 580 to Northbound Highway101near 

Medway Street. 

Nighttime Work Along 580 EB & WB 
Lane Closures / Detours 

• Tuesday, August 22, 2006: Southbound Francisco Blvd East lane closure for relocation of K-rail near Medway 
Intersection from 9PM to Midnight, and Closure of the Westbound 580 connector to Northbound Highway 101 
mainline and the Bellam Ave. to northbound Highway 101 On-ramp.  Detour traffic to Francisco Blvd. East. 
From Midnight to 5AM. 
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Period between Tuesday, August 15, 2006 through Tuesday, August 22, 2006 

Daytime Work Along Francisco Boulevard West 
• The contractors will continue the sub-grade work and placement of concrete for sidewalk, curb and gutter in 

driveways in and also Borders parking lot driveway.  
• The contractor will continue work on the street lighting. 
• The contractor will resume with PG&E the boring of steel casing for new gas mainline under Highway 101 

Mainline.  
• The contractor will continue footing reinforcing work between Sonnen Motors and Toys-R-Us driveways.  Pile 

driving operation scheduled to resume in two weeks in area around Sonnen Motors. 
 

Lane Closures / Detours 

The driveways from Borders parking lot to Marin Home Center driveway will be a short, temporary closure of 
these driveways during sidewalk, curb and gutter concrete placement operation. We will work on one driveway at 
a time as the operation moves forward.  The next two weeks driveways will be closed for extended period of time 
No more than one driveway will be closed at a time for merchants with multiple driveways. 

Daytime Work Along 101 NB & SB Mainline 
• The contractor will resume foundation excavation on HWY 101 northbound mainline center median near 

Grand Ave. 
• We continue the work on the retaining wall located along northbound HWY 101 near Mission St. over-

crossing. 

Daytime Work Along 580 EB & WB 
• We will resume foundation excavation near westbound HWY 580 to northbound HWY 101 connector. 
• We will resume work retaining wall located along westbound HWY 580 to  northbound HWY 101  near 

Medway St. 

Nighttime Work Along 580 EB & WB 
Lane Closures / Detours 

• There will be a lane closure on Westbound Highway 580 connector to Northbound Highway 101 mainline and the 
Bellam Ave onramp to Highway 101 northbound on Tuesday, August 22, 2006 from 12A.M. to 4A.M.  The detour 
traffic will be diverted to Francisco Blvd. East.  

 
Period between Tuesday, August 08, 2006 through Tuesday, August 15, 2006 

Daytime Work Along Francisco Boulevard West 
• The contractor has completed the storm drain mainline installation and backfill along all of West Francisco 

Boulevard with the exception of the tie-in located near the southbound Highway 101 on ramp at West Francisco 
Boulevard. The sidewalk, curb and gutter along Francisco Blvd West is on schedule. 

• The contractor will continue work on the street lighting. 
• The utility under grounding along West Francisco Boulevard will continue this week. 
• The roadway paving along West Francisco Boulevard will continue this week. 
• The work on retaining walls at West Francisco Boulevard near Medway Street and in the Highway 101 center 

median will continue this week. 
• The bridge foundation excavation for bridge retrofit on highway 101 northbound and southbound directions along 

the mainline center median near Grand Ave will continue this week. 
• The new southbound Highway 101 to westbound Highway 580 connector bridge foundation excavations will 

continue this week. 
Lane Closures / Detours 

• Periodic one way traffic with Flaggers along Francisco BLVD West 
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Period between Tuesday, July 18, 2006  Tuesday, July 25, 2006 
Daytime Work Along Francisco Boulevard West 

• We will continue the Storm Drain installation and backfill along Francisco BLVD West and complete the storm 
drain Mainline near Francisco BLVD West southbound on HWY 101 On-Ramp. 

Lane Closures / Detours 

• Periodic one way traffic with Flaggers along Francisco BLVD West 

Daytime Work Along 101 North Bound & South Bound Mainline 
• The contractor will resume foundation excavation on HWY 101 northbound mainline center median near 

Grand Ave. 
• We continue the work on the retaining wall located along northbound HWY 101 near Mission St. over-

crossing. 

Daytime Work Along 580 EB & WB 
• We will resume foundation excavation near westbound HWY 580 to northbound HWY 101 connector. 
• We will resume work retaining wall located along westbound HWY 580 to  northbound HWY 101  near 

Medway St. 

 
Period between Tuesday, July 25, 2006  Tuesday, August 01, 2006 

Daytime Work Along Francisco Boulevard West 
• The contractor will continue work on the storm drain culvert, install joint utility trench conduit across the creek 

and complete joint utility trench work. The contractor will pour concrete for sidewalk, curb & gutter along 
Francisco Blvd West.  

Lane Closures / Detours 

• There will periodic one way traffic control with flaggers along Francisco Boulevard West. 
 
 

Daytime Work Along 101 North Bound & South Bound Mainline 
• The contractor will resume foundation excavation on HWY101 mainline center median near Grand Ave. 

Daytime Work Along 580 EB & WB 
• The contractor will install shoring and resume foundation excavation for bridge near westbound HWY 580 to 

northbound HWY 101. 
• The contractor will resume work at the retaining wall, which is located along westbound HWY 580 to 

northbound HWY 101. 
 

 
Period between Tuesday, July 18, 2006  Tuesday, July 25, 2006 

Daytime Work Along Francisco Boulevard West 
• The contractor will complete the storm drain culvert lateral installation and backfill and complete the storm 

drain mainline. 
• The contractor will continue preparing sub-grade for sidewalk, curb & gutter, and continue city street light 

conduit. 
• Contractor will start excavation for PG&E casing installation under HWY 101 Mainline.   
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Lane Closures / Detours 

• There will be periodic one way traffic control with flaggers at Francisco Blvd West. 

Daytime Work Along 101 NB & SB Mainline 
• The contractor will resume foundation excavation on the HWY 101 northbound and southbound mainline 

center median near Grand Ave. 

 
Period between Tuesday, July 11, 2006 through Tuesday, July 18, 2006 

Daytime Work Along Francisco Boulevard West 
• The contractor will complete the storm drain culvert lateral installation and backfill along West Francisco Blvd 

and continue preparing sub-grade for sidewalk and street light conduit excavation along West Francisco Blvd. 
• The contractor will start pile driving along West Francisco Blvd from 7:00 a.m. to 3:30 a.m. 
• The contractor will start excavation for PG&E casing installation under HWY 101 Mainline and jacking pit at 

Francisco Blvd West. 
Lane Closures / Detours 
•  Periodic one way traffic control with flaggers along West Francisco Blvd 

 

Daytime Work Along 101 NB & SB Mainline 
• The contractor will resume foundation excavation on HWY 101 northbound and southbound directions along 

the mainline center median near Grand Ave. 
• The contractor will complete wall finish & backfill at retaining wall along northbound HWY 101 left edge of 

traveled way near Mission St. over-crossing. 

Daytime Work Along 580 EB & WB 
• The contractor will resume work at retaining wall located along west bound HWY 580 to northbound HWY 101 

near Medway St. 

 
Period between Tuesday, July 5, 2006 through Tuesday, July 11, 2006 

• Sir Francis Drake Blvd is scheduled to be striped Thursday night. 
• An additional lane on westbound Sir Francis Drake Blvd between Ferry Terminal Entrance to the east and 

southbound 101 On Ramp to the west.  This additional lane will help reduce congestion during peak hours for the 
commuters.  

 
 

Period between Tuesday, June 27, 2006 through Tuesday, July 04, 2006 
(NO Work on Monday or Tuesday, July 03 & 04, 2006 – Independence Day) 

Daytime Work Along Francisco Boulevard West 
• We will be continuing the storm drainage installation along Francisco Blvd West up to Rice Drive. 
• We will complete set up of the dewatering & water by-pass, and pile driving operation, which is located just 

South of RAB Motors. 
• We will start construction on the sidewalk, curb and gutter, and we will start street light conduit excavation. 
• We will start excavation for PG&E casing installation under HWY 101 at Francisco Blvd. West near 

Beverages & More driveways. 

Lane Closures / Detours 
• There will be periodic one way traffic control with flaggers at Francisco Blvd West. 
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Daytime Work Along 101 North Bound & South Bound 
• We will complete form work for retaining wall located along northbound HWY 101 near Mission Street over-

crossing. 

Daytime Work Along 580 East Bound & West Bound 
• There will be construction work at the retaining wall located along westbound HWY 580 to northbound HWY 

101 near Medway Street. 

Lane Closures / Detours 
• There will be slow moving flat-bed trucks delivering temporary concrete barrier that are to be placed along 

north bound HWY 101.  
 


