
PROJECT FACT SHEET 

 
PROJECT TITLE: I-880 North Safety and 

Operational Improvements at 23rd and 29thAvenues 

 

Project Sponsor: Alameda County Transportation 

Commission (ACTC) 

Implementing Agency: Caltrans 

 

PROJECT DESCRIPTION:  

This project proposes to construct operational and 

safety improvements on I-880 at the existing 

overcrossings of 23rd and 29th Avenues in the City 

of Oakland.  Improvements include replacement of 

the freeway overcrossing (OC) structures, safety 

improvements to the northbound on and off ramps 

as well as the freeway mainline.  The project 

includes construction of a new soundwall in the 

northbound direction between 29th and 23rd 

Avenues. 

 

PROJECT STATUS: (March 2016) 

Project was awarded by Caltrans in April 2014.  

The $62 million construction project is funded by 

the Trade Corridor Improvement Fund (TCIF) 

under the Proposition 1B approved by voters in 

2006.  Construction activities began in July 2014, 

and will continue through 2018.  Plant 

establishment to start in 2018 and last for one year 

To date, construction is 45% complete.   

 

CONSTRUCTION UPDATE:  

The project involves several major construction 

stages.  Stage 1 focused on the construction of the 

new temporary onramp from 29th Ave. onto 

Northbound 880 and a new soundwall along the 

Northbound I-880 direction between 29th Ave. 

Onramp and 23rd Offramp.  This stage was 

completed in May, 2015.   

 

Stage 2 involved the long-term closure of the 29th 

Avenue OC, and demolition and rebuilding of the 

new bridge.  This stage started on April 3rd, 2015.  

Traffic has been detoured to the E.12th and 22rd 

Avenue and using 23rd Ave Interchange. The 29th 

Ave OC demolition was completed on April 23, 

2015. All of the foundation and substructures have 

been completed since June 2016. Precast girders for 

the new bridge was placed on August 2016. The 

tentative completion date for the new 29th Ave. 

Overcrossing, weather permitting, is scheduled in 

early 2017. 

 

The completion of the 29th Ave OC will be 

followed by the construction of the new 

northbound 29th Ave. off-ramp bridge. This bridge 

will elevate the current at grade off-ramp at E. 9th 

Street and will connect to the new 29th Ave. OC 

with a signalized intersection. 

 

EBMUD Water line relocation - 24” Water Main 

along 29th Ave. crossing under 880 has been 

completed as of January 2016. Multiple laterals 

along E. 9th Street and E. 10th Street have been 

replaced and relocated. 24” Water Main along NB 

880/23rd Off-ramp will be replaced with new casing 

wrapping starting October 2016.  Estimate 

completion date for all EBMUD work is on 

December 2016. 

 

Multiple new signals and pedestrian ramps have 

been completed around 29th/Ford and 23rd/Kennedy 

area.   These works are needed in advance of 

opening of the new 29th Ave. Overcrossing near the 

Park St. Bridge and also near Lazer School area. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

PROJECT WEBSITE: 

http://www.dot.ca.gov/dist4/projects/88023rd29tho

vercrossing/  

 

SOCIAL MEDIA 

Follow us on Twitter @CaltransD4. 
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