
Construction Projects for Route 580 
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EA: 04-2908E4- WB580 HOV West Segment 
COST: 42M 
Start Date: March 2013 (340 Working days) 
PM:  R14.6 to R21.6 
 

 

 
 

 

EA: 04-2908C4- WB580 HOV East Segment 
COST: 53M 
Start Date: April 2013 (520 Working days) 
PM: R8.4 to R14.6 
 
 
 

EA: 04-2908V4- EB580 AUXILIARY LANE 
COST: 31M 
Start Date: April 2013 (340 Working Days) 
PM: R7.8 to R19.1 
 



 

 

 

 

 

 

 

 

 


