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The Project
This p
roject
 
is 
the first construction package of 
Phase 1 of th
e I-80/I-680/SR
-
12 Interchange improvement
 (EA 
0A530)
. It proposes to 
construct
 westbo
und connector from I-80 to SR
 
12
 (braided with new westbound onramp from Green Valley Road)
, 
and to modify 
the I-80 Green Valley Road Interchange
 (including bridge).
The Need
The existing I-80/I-680/SR 
12 interchange 
complex was built in the 1960s, 
located
 
primarily 
in
 the City of Fairf
ield
 in Solano County
. The proposed project 
will 
address numerous existing and future traffic related problems, including reducing congestion through the 
I-80/I680/SR 
12 interchange
, reducing the amount of cut-through traffic on local roads, and improving traffic 
safety.
)
















 (
Project Costs (x$1,000) 
as 
of 
1
2
/
1/2013
Component
Approved
% Expended
Estimate
PAED
 (CT Oversight)
3,500
*
3,500
PS&E
 (CT Oversight)
8,8
80
*
8,8
80
R/W Sup
 (CT Oversight)
680
*
680
CON Sup
8,460
0
8,460
R/W Cap
 (CT Oversight)
22,480
*
22,480
CON Capital
56,400
0
56,400
Total
1
00
,
4
00
0
1
00,4
00
*
Local
’s
 Expenditure
s
)










 (
Project Schedule
Component
Approved
% Complete
Status
Start 
End
Start
End
Environmental
May-03
Aug
-
12
10
0
05/01/03
10/
25
/12
Design
Dec
-11
Mar-13
100
12/30
/11
0
8/02
/13
Right of Way
Jan-12
Mar-13
100
01/17/12
08/01/13
Construction
Aug-13
Dec
-15
0
03
/
0
1/1
4
07
/
0
1
/15
)








 (
Pro
ject Status
Adv 9/9/13.  
Bid Open 11/
20
/13.  Total 
7 bidders.
Low bid DeSilva Gates-Viking JV ($45,812,551, 8.44% under EE).
Bid protest by 2
nd
 low bid (Teichert RNR JV) on 12/5/13.  Decision by HQ Award is pending.
PG&E relocation in progress.
BO amendment in progress due to PG&E relocation, advance construction (private access road) by encroachment permit and design changes (landscape) outside of environmental footprint.
Draft Maintenance Agreement in progress.
) (
Funding Breakdown:
Component
Amount
Source
PAED
$    3,500K
Local
PS&E
$    8,880K
Local
R/W Sup
$       680K
Local
R/W Cap
$  22,480K
Local
Const Sup
$    8,460K
TCIF
Const Cap
$  11,412K
STIP
$    8,500K
SHOPP
$    7,040K
TCIF
$  29,448K
Local
Const Cap Total $ 56,400K
Total
$100,400K
)



















Last Updated:  12/17/2013


image3.png
|\ % ey
) ) V4 5
% 8
g H

ceventin.

OB

3 smnad
2 8| &| meon
50 el ¢
3 A Fairfield 5
§/ rooxmie LU 7
3 % 3 coRDEA Suisun City
Y

Y,
¥ “s SOLANO CO.

REBwoop

2
A S

GEORGIA




image1.png




image2.png





