
Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Contractor / Small Business
Outreach

April 11, 2008



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Construction Workload 
April 2008 through August 2008

County # Projects Total Cost $K
Alameda 10 260,800$           
Contra Costa 1 6,000$               
Marin 0 -$                   
Napa 4 11,130$             
Santa Clara 6 9,070$               
San Francisco 2 176,000$           
San Mateo 0 -$                   
Solano 5 120,510$           
Sonoma 7 94,220$             
Total: 35 677,730$           



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Contractor / Small Business
Outreach - North

April 2008



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2
Rehabilitate and Upgrade 

Pavement

2409U SOL–80  PM 8.1 - 12.9
Cost: $28,000,000 
Adv: 04/21/08   Bids Open: 06/10/08

#13
North

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Construct HOV Lanes and 
Roadway Rehabilitation

0A10U SON–101  PM 22.1 - 29.7
Cost: $84,000,000
Adv: 06/01/08  Bids Open: 09/01/08

Project Limits

#24
North



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Construct HOV Lane

0A531 SOL–80  PM  11.4 - 20.1
Cost: $49,000,000 
Adv: 03/10/08   Bids Open: 04/29/08

#12
North

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Digouts/Overlay

4A200 SON–121  PM 9.8 – 11.6
Cost: $880,000
Adv: 04/14/08  Bids Open: 05/14/08

#14
North

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Digout

1E110 SOL-113  PM 0.0 – 12.5
Cost: $880,000
Adv: 04/28/08  Bids Open: 05/30/08

Project 
Limits   

#15
North



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

AC Digouts/Overlay

0E350 SON–1  PM 19.7 – 25.0
Cost: $900,000
Adv: 04/21/08  Bids Open: 05/21/08

Project 
Limits   

#16
North



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

AC Digouts

3A850 SON–12  PM 35.8 – 41.4
Cost: $800,000
Adv: 04/14/08  Bids Open: 05/13/08

Project 
Limits   

#17
North



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2
Curve and I/S Improvements & 

Shoulder Widening

44421 NAP–121  PM 0.3 – 2.0
Cost: $10,000,000
Adv: 09/15/08   Bids Open: 10/21/08 

#21
North

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Remove Gore Signs and Replace 
with Overhead Signs

0A821 SON/MRN–12,37,580,101         
PM 22.1-29.7

Cost: $4,200,000
Adv: 05/01/08  Bids Open: 06/01/08

Project 
Limits   

Project 
Locations

#20
North



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Remove Slide and Construct Soil 
Nail Wall

3S770 SON–116  PM 4.5          
Cost: $950,000
Adv: 05/01/08  Bids Open: 08/01/08

Project 
Location

#21
North



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Asphalt Grinding and Resurfacing

4A220 NAP–29  PM 19.5 - 22.1
Cost: $880,000
Adv: 04/14/08  Bids Open: 05/20/08 

#22
North

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Storm Damage Repair

3S612 NAP–128  PM 14.6
Cost: $110,000 
Adv: 07/14/08  Bids Open: 08/12/08

#23
North

Project 
Location



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2
Replace Weigh Station Message 

Sign

3A810 SOL–80  PM 13.8 - 14.7
Cost: $950,000 
Adv: 06/01/08   Bids Open: 08/01/08

#25
North

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Repair Slipout by Constructing 
Tie-Back Wall

3S840 SON–1  PM 26.6 
Cost: $2,600,000
Adv: 06/01/08  Bids Open: 08/01/08

Project 
Location

#26
North



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Slide Repair

3S600 NAP–29  PM 38.8 & 42.6
Cost: $140,000
Adv: 08/11/08  Bids Open: 09/09/08

#27
North

Project 
Locations



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Rehabilitate Roadway

0T10U SOL–12  PM 7.9 - 20.6
Cost: $42,000,000 
Adv: 7/30/08   Bids Open: 9/30/08

#19
North

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Contractor / Small Business
Outreach - South

April 2008



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Modify Traffic Signals

16252 SF–1  PM 000.6 – 005.9
Cost: $6,000,000
Adv: 04/08   Bids Open: 05/08  

#28
South

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Grind and AC Overlay

4A210 SCL–17  PM 10.5 – 12.4
Cost: $250,000
Adv: 04/08  Bids Open: 05/08 

#29
South

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2
CREATION OF TWO DISPOSAL SITES WITH 

DRAINAGE IMPROVEMENT

1A860 SCL–152  PM 000.0 – 003.1
Cost: $460,000 
Adv: 04/08  Bids Open: 6/08

#30
South

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2
Replace Slow Weigh-in-Motion 

System

0A240 SCL–101  PM 8.8
Cost: $840,000
Adv: 05/08  Bids Open: 06/08

#31
South

Project Location



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2
Install Clarifier Tank & Correct 

Drainage Problem

2L070 SCL–101  PM 11.4
Cost: $170,000 
Adv: 07/08   Bids Open: 08/08

#32
South

Project Location



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Highway Planting

0A271 SCL–87  PM 6.1 – 6.9
Cost: $ 1,000,000 
Adv: 07/08   Bids Open: 08/08

#33
South

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Upgrade Existing Median Barrier

0A480 SCL–85  PM 17.8 – 19.6
Cost: $ 6,300,000
Adv: 08/08  Bids Open: 09/08

#34
South

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Construct Transition Superstructure on Yerba
Buena Island as part of SFOBB Project

0120S1 SF–80  PM 12.7/13.2
Cost: $ 170M
Adv: 08/08  Bids Open: 01/09 #35

South

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Contractor / Small Business
Outreach - East
April 11, 2008



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2
Remove and Replace

Asphalt Concrete

4A190 ALA–13  PM 10.0 – 11.6
Cost: $800,000
Adv: 4/21/08   Bids Open: 6/1/08  

#1
East

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Install Two Traffic Signals

44810 ALA–84  PM 3.8
Cost: $650,000
Adv: 06/02/08  Bids Open: 07/07/08 

Project Location

#8
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Bridge Replacement

1A250 CC–80  PM 5.9
Cost: $6,000,000 
Adv: 5/21/08  Bids Open: 7/16/08

Project Location

#6
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2Slide Repair

2S180 ALA–680  PM 1.2 – 1.5
Cost: $800,000
Adv: 04/21/08  Bids Open: 06/09/08

Project Location

#2
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2DIGOUT

0E400 ALA–112  PM 0-1.8
Cost: $ 950,000 
Adv: 4/11/08   Bids Open: 5/30/08

#3
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

I-580 EB HOV Lane (Cont’d)

#4+7+
East
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I-580 EB HOV Widening Hacienda to Portola
I-580 EB HOV Widening Portola to Greenville
New Interchange at Isabel

Western Segment Eastern Segment

New 
Isabel Interchange



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Seismic Retrofit – Phase 2CONSTRUCT EB HOV LANE AND REHAB

29084 ALA–580  PM R7.8 – 13.2
Cost: $ 55,000,000
Adv: 05/01/08  Bids Open: 07/15/08

#4
East

Project Limits



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

CONSTRUCT EB HOV LANE AND REHAB

29083 ALA–580  PM R13.2/19.1
Cost: $ 59,000,000
Adv: 7/1/08  Bids Open: 9/2/08

#7
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

*Accommodates HOT lane, where feasible
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Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

I-580 EB HOV Lane (Cont’d)
Stage 1

#4+7
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

I-580 EB HOV Lane (Cont’d)
Stage 2

#4+7
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

I-580 EB HOV Lane (Cont’d)
Stage 3

#4+7
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

I-580 EB HOV Lane (Cont’d)
Stage 4

#4+7
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

4A520 (Contract 2) ALA-680 R6.1/R19.3
Cost: $ 49,000,000 
Adv:  7/25/08 Bids Open: 9/19/08

25379 (Contract 1) ALA-680 M3.2/R6.7
Cost: $ 44,000,000 
Adv: 5/08/08  Bids Open: 07/08/08

25378 (Contract 3) ALA–680  

PM ALA 0.0/R12.0 & SCL M7.6/M9.9
Cost: $ 49,000,000 
Adv:  08/22/08 Bids Open: 10/17/08

I-680 HOV/HOT/
Rehabilitation

Contracts

#11
East

1

2

3

#5+9+11
East



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

3A970 ALA-580  PM 9.0/9.1
Cost: $ 1,600,000 
Adv:  8/01/08 Bids Open: 9/01/08 #10

East

RE-BUILD SCALE-HOUSE BUILDING @ 
LIVERMORE TRUCK INSPECTION FACILITY



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.
#10
East

RE-BUILD SCALE-HOUSE BUILDING @ 
LIVERMORE TRUCK INSPECTION FACILITY



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

17130 ALA–580  PM 013.2/014.9
Cost: $ 102,800,000
Adv: 10/1/08  Bids Open: 1/1/09

# ?
East

CONSTRUCT NEW INTERCHANGE



Caltrans District 4

All information presented here is an estimate; It is preliminary and subject to change.

Contractor / Small Business
Outreach

April 11, 2008


