CALTRANS DISTRICT 4 - OFFICE OF LOCAL ASSISTANCE PROJECT STATUS

American Recovery and Reinvestment Act (ARRA)

Local Streets and Roads System Preservation Projects

Highway Strategic Investments, Smart Highways, Safety and Transportation Enhancements
Status as of May 13, 2010

Award Package

NEPA {Awd+CE+Conting
Field  Document R/W Cert Total ARRA ency) - ARRA Advertise Contract Award UDBE Contract UDBE Date Invoice  Invoice Payment  Date Project
Implementing Agency  Project Number Project EA  Project Title Review Status completed  E76 Status Funding Obligated Amount Funds Only Date Award Date Amount Begin Constr End Constr Goal Commitment Received Date (FHWA) Closed Out Notes

tem Preservation Projects

529,380,000

3 City of Alameda ESPL-5014(032)  04-925418L Alameda City - Various Streets Rehabilitation 02/24/09 Complete No R/W Obligated $1,304,000 $1,304,000 $ 1,434,095 06/26/09 07/21/08 $1,247,039  08/07/09 (T)10/30/2009 10.56% 5.00% GFE submitted
2 City of Alameda ESPL-5014(033)  04-925590L Alameda City - Certain Sireets Rehabilitation 06/10/09 Complete No R'W Obligated $350,000 $350,000 12/18/09 03/02/10 $400,531 32.43% 11.90%
3 City of Berkeley ESPL-5057(032)  04-925421L Berkeley - University Ave from San Pablo to Sacramento Rehab 02/26/09 Complete No R'W Obligated $1,619,000 $1,619,000 $ 2,188,187 07/09/09 09/17/09 $1,750,550  09/28/09 {T) 1/11/2010 2.10% 3.40%
4 City of Berkeley ESPL-5057(033)  04-925587L Berkeley - University Avanue Paving - Phase 3 06/10/09 Complete No R/W Obligated $400,000 $400,000 09/29/09 12/22/09 $838,790 2.10% 6.00%
5 City of Fremont ESPL-5322(035)  04-925422 Fremont- Pavement Rehabilitation 02/26/09 Complete  Cert. 1 Obligated $6,677,000 $6,677,000 $ 5,907,000 06/10/09 07/14/09 $6,833,856  08/24/09 (T) 10/31/09 9.40% 9.40%
ESPHP21L-
6 City of Fremont 5322(040) 04-925715L Fremont - Osgood Road Rehabilitation HBHHERY $R4BSRER B8/27/2009  Obligated $770,000 $770,000 15.30% New cost saving project
7. City of Hayward ESPL-5050(036)  04-925423L Hayward - Local Streets and Roads Pavemant Rehabilitation 02/24/093 Complete No R'W Obligated $2,037,000 $2,037,000 § 2,400,744 05/26/09 06/30/09 $2,205,743  07/27/09 (T) 11/20/09 3.60% 3.60%
8 City of Hayward ESPL-5050(037)  04-925586L Hayward - i P ilitati 06/10/09 Complete No R/W Obligated $475,000 $475,000 $ 900,000 (T) 9/28/09 10/28/09 $756,736 7.20%
9 City of Livermore ESPL-5053(018)  04-925424L Livermore - Various Arterial Streets Pavement Rehabilitation 02/26/09 Complete No R'W Obligated $1,479,000 $1,479,000 $ 1,650,782 06/30/09 07/27/09 $1,364,348  08/10/09 (T) 10/15/09 9.20% 9.20%
10 City of Livermore ESPL-5053(020) 04-925595L Livermore - Various Arterial Street Resurfacing 06/17/09 Complete No R/W Obligated $350,000 $350,000 9.20%
11 City of Oakland ESPL-5012(099)  04-925426L Oakland - Various Strests and Roads Rehabilitation 02/26/09 Complete No R/W Obligated $4,774,000 $4,774,000 $ 3,857,445 05/26/09 09/22/09 $3,085,955 4.18% 4.50%
12 City of Oakland ESPL-5012(098)  04-9254251. Oakland - Citywide Curb Ramp and Sidewalk Repair 02/26/09 Complete No R/W Obligated $1,194,000 $1,194,000 $ 1,118,832 05/26/09 09/22/09 $895,065 3.16% 3.35%
13 City of Oakland ESPL-5012(101)  04-925596L Oakland - Various Streats and Roads Preventive Maintenance 06/17/09 Complete No R'W Obligated $1,255,000 $1,255,000 3.95%
14 City of Oakland ESPL-5012(104) 04-925704L Oakland - Various Streets and Roads Rehab, Phase 2 12/2/2009 Complete ########4 Obligated $991,725 4.05% New cost saving project
15 City of Pleasanton ESPL-5101(022)  04-925427L Pleasanton - Various City Streets Overlay 02/24/09 Complete Cert. 1 Obligated $1,588,000 $1,588,000 $ 1,216,711 06/28/09 08/18/09 $979,749 10/01/09 (T)y12/1/08 5.10% 5.10%
16 City of Pleasanton ESPL-5010(023)  04-925589L Pleasanton - Bamal Avenue Pavement Rehabilitation 12/03/09 Complete No R'W Obligated $370,000 $370,000 01/21/10 06/16/10 5.00% OBE |ust approved
17 City of Pleasanton ESPL-5010(024) 04-925707L Pleasanton - Santa Rita Road Pavement Rehabilitation 12/03/039 Complete #######4 Obligated $371,289 5.00% New cost saving project
18 City of San Leandro ESPL-5041(033)  04-925428L San Leandro - Aladdin Ava and Washington Ave Rehab 02/24/09 Complete No R/'W Obligated $1,338,000 $1,338,000 $ 1,131,021 06/10/09 07/09/09 $1,692,199  (T) 9/28/09 (T) 12/14/09 4.00% 4.00%
19 City of San Leandro ESPL-5041(034)  04-925597L San Leandro - Springlake Drive Pavement Rehabilitation 06/17/09 Complete No R'W Obligated $350,000 $350,000 02/03/10 03/11/10 $291,887 8.00% 8.10%
20 City of San Leando ESPL-5041(035) 04-925710L San Leandro - Bancroft Avenue Street Rehabilitation 12/7/2003 Complete #####i#i Obligated $308,115 9.00% New cost saving project
21 County of Alameda ESPL-5933(098)  04-925419L Alameda County - Redwood Rd Rehab 02/26/09 Complete No R'W Obligated $2,200,000 $2,200,000 08/05/09 08/22/09 $1,192,670 (T) 11/30/09 (T) 1/8/10 14.00% 20.00%
22 County of Alameda ESPL-5933(099) 04-925420L Alameda County - Altamont Pass Rd Rehab 02/26/09 Complete No R/W Obligated $1,200,000 $1,200,000 07/29/09  (T) 9/15/09 $1,363,548 (T) 10/19/09 () 11/17/09 14.00% 8.40%
23 County of Alameda ESPL-5933(101)  04-925588L Alameda County - Various San Lorenzo/ Ashland Roadways Rehab 06/10/09 Complete No R/W Obligated $420,000 $420,000 14.00%
24 County of Alameda ESPL-5933(103)  04-925708L Alameda County - San Miguel Sidewalk Improvements 12/2/2009 Complete ######4# Obligated $711,097 14.00% New cost saving project
24 SUBTOTAL e 5 $32,582,226 $30,150,000 $23,888,666
CONTRA COSTA $21,290.000
1 City of Antioch ESPL-5038(021)  04-92545Q1 Antioch - Hillcrest Pavement Rehabilitation 03/10/09 Complete No R/W Obligated $1,605,000 $1,605,000 07/31/09 09/21/09 $1,605,000  09/30/09 3.20% 3.20%
2 City of Brentwood ESPL-5300(008)  04-925460L Brentwood - Balfour Road Overlay 03/10/09 Complete No RW Obligated $1,074,000 $1,074,000 06/11/09 07/28/09 $978,987  10/29/09 01/12/10 2.98% 50.00%
3 City of Clayton ESPL-5386(009)  04-925415L Clayton - Various Arterials Overlay (Clayton Rd and Oakhurst Dr) 02/23/09 Complete No R'W Obligated $554,000 $554,000 06/19/09 08/04/09 $508,700  08/24/09 10/06/09 13.60% 3.15%
4 City of Concord ESPL-5135(036)  04-925450L Concord - Clayton Rd from Market St to Oakiand Ave Rehab 03/03/09 Complete No R'W Obligated $1,270,000 $1,270,000 06/02/09 09/14/09 $884,111 10/05/09 12/18/09 11.20% 4.40%
5 City of Concord ESPL-5135(037)  04-925451L Concord - Clayton Road Intersection Improvements 03/03/09 Complete No R'W Obligated $584,000 $584,000 $ 691,885 06/10/09 07/27/09 $695,881 09/14/09 11/04/09 11.20% 8.67%
6 Town of Danville ESPL-5434(018)  04-925453 Danville - Diablo Valiey Road ilitati 03/09/03 Complete No R'W Obligated $971,000 $971,000 07/23/09 08/01/09 $807,142 10/20/09 8.00% 6.40%
7 City of El Cerrito ESPL-5239(014)  04-925413L El Ceriito - Various Straets Pavement Rehabilitation Project 02/23/09 Complete No R'W Obligated $678,000 $678,000 06/24/09 07/31/09 $920,000  09/28/09 9.60% 2.10%
8 City of Hercules ESPL-5117(008)  04-925447L Herculss - San Pablo Avenue Pavement Rehabilitation 03/03/09 Complete No R/W Obligated $671,000 $671,000 07/13/09 09/08/09 $528,973 10.90% 8.01%
9 City of Lafayette ESPL-5404(020)  04-925414L. Lafayetle - Various Streets Pavement Rehabilitation 02/23/09 Complete No R/W Obligated $744,000 $744,000 § 706,278 06/08/09 07/09/09 $663,091 08/31/09 10/16/09 6.70% 5.60%
10 City of Martinez ESPL-5024(23) 04-925456L  Martinez - Various Arterials Pavemaent Rehabilitation 03/09/09 Complete No R'W Obligated $850,000 $850,000 08/08/09 09/02/09 $982,979  09/14/09 11/30/09 4.80%
11 Town of Moraga ESPL-5415(010)  04-925446L Morgaga - Moraga Rd Pavement Resurfacing 03/03/09 Complete No R'W Obligated $609,000 $609,000 06/26/09 07/22/09 $645,176  06/22/09 07/24/09 8.90% 1.00%
12 City of Oakley ESPL-5477(008)  04-925416L Oakley - Oakiey Road Pavement Rehabilitation 02/23/09 Complete No R'W Obligated $402,000 $402,000 09/08/09 4.89% 7.25%
13 City of Oakley ESPL-5477(004)  04-925417L Oakley - Delta Road Pavement Rehabilitation 02/23/09 Complete No R'W Obligated $403,000 $403,000 07/15/08 08/08/09 $623,925 4.89% 7.26%
14 City of Orinda ESPL-5444(013) 04-925452| Orinda - Charles Hill /Honay Hill /Miner Road Pavement Rehab 03/09/09 Complete No R/W Obligated $694,000 $694,000 06/14/09 07/21/09 $317,261 10/15/09 12/18/09 4.94% 10.00%
15 City of Pinole ESPL-5126(010)  04-925458L Finole - San Pablo Ave Fern/Alvarez/Quinan Crosswalk Safety imps  03/10/09 Complete No /W Obligated $214,000 $214,000 07/20/09 08/18/09 $196,322  03/15/10 04/30/10 10.40% 10.40%
16 City of Pinole ESPL-5126(012)  04-9255921. Pinole - Appian Way Pavement Overlay N/A Complete No R/W Obligated $420,000 $420,000 07/20/09 08/18/09 $660,612  09/28/09 12/01/09 10.50% 9.70%
17 City of Pittsburg ESPL-5127(023)  04-925448L Pittsburg - Pavement Rehabiitation 03/10/09 Complete No RW Obligated $1,103,000 $1,103,000 09/21/09 $1,058,850 14.60% 5.08%
18 City of Pleasant Hill ESPL-5375(021)  04-925455L Pleasant Hill - Contra Costa 8oulevard Pavement Rehab 03/09/03 Complete No R/'W Obligated $842,000 $842,000 06/17/09 07/31/09 $842,000
19 City of Richmond ESPL-5137(037) 04-925457L F - Carlson Imp 03/09/09 Complete No R/W Obligated $1,578,000 $1,578,000 07/11/09 09/22/09 $3,522,166  04/29/10 16.60% 8.90%
20 City of San Pablo ESPL-5303(013)  04-925548L San Pablo - San Pablo Avenue Overlay 08/14/07 Complete No R'W Obligated $694,000 $694,000 07/28/09 09/08/09 $1,404,765 10/20/09 05/03/10 12.68% 4.79%
21 City of San Ramon ESPL-5437(022)  04-925449L San Ramon - San Raman Valiey Blvd: Norris to Bollinger Canyon Rehal 03/03/08 Complete No R/W Obligated $1,122,000 $1,122,000 06/16/09 07/28/09 $1,216,271 10/01/09 05/11/10
22 City of Walnut Creek ~ ESPL-5225(022)  04-925454L Walnut Creek - Civic Dr. from Arroyo Way to Walden Rd Rehab 03/09/03 Complete No RW Obligated $1,446,000 $1,446,000 06/10/09 07/21/09 $797,757 4.60% 3.70%
23 City of Wainut Creek ~ ESPLDE-5225(020) 04-924649L Walnut Creek - Ygnacio Valley Rd Pike/Ped Trarl 03/09/09 Complete No R/W Obligated $436,864 $1,224,007 3.20% New cost saving project
24 County of Contra Costa ESPL-5928(091)  04-925412L Contra Costa County - Vasco Road Overlay, Segments 3, 4 & § 02/23/08 Complete  Cert. 1 Obligated $2,762,000 $2,762,000 06/09/09 07/21/09 $1,996,155  08/17/09 10/28/09 4.24% 1.60%
24 SUBTOTAL $21,726,864 $22,514,007 $21,856,124
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MARIN $5.730,410

1 Town of Corte Madera ESPL-5232(009)  04-025484( Corte Madera - Pavement Resurtacing 03/05/09 Complete No /W  Obligated $174,000 $174,000 $ 130,772  08/20/09  09/15/09 $104,250 3.60% 3.80%

2 Town of Fairfax ESPL-5277(024)  04-925483L Fairfax - Sir Francis Drake Bivd Resurfacing 03/05/03 Complete No R'W  Obligated $167,000 $167,000 $ 324,238 08/05/09  09/28/09 $256,315 22.90% 5.10%

3 City of Larkspur ESPL-5166(022) 04-925481L Larkspur - Various Strests Resurfacing 03/02/09 Complete No RW  Obligated $236,000 $236,000 $ 236,000  08/05/09  09/02/09 $180,530 3.00% 3.00%

4 County of Marin ESPL-5927(068)  04-925476L Marin County - Various Roads Phase A Pavement Rehabiltation 03/05/09 Complete No RW  Obligated $2,097,410 $2,097,410 $ 1,993,435  08/14/09  09/22/09 $1,575,838 7.00% 0.00%

5 County of Marin ESPL-5927(070)  04-925499L Marin County - Pavement Resurfacing Project - Phase C 03/05/09 Complete No R/W Submitted to HQ $1,275,590 $1,275,590 7.00%

6 City of Mill Valley ESPL-5113(010)  04-925479L Mill Valley - Edgewood Avenus Rehabilitation 03/02/09 Complete No RW  Obligated $335,000 $335,000 $ 335,000  08/04/09  09/21/09 $226,240 9.40% 2.30%

7 City of Novato ESPL-5361(022)  04-925478L Novato - Various Streets Pavement Rehabilitation 03/05/09 Complete No R'W  Obligated $1,062,000 $1,062,000 $ 1,141,136 08/12/09  09/08/09 $980,578 6.90% 9.70%

8 Town of Ross ESPL-5176(005)  04-925483L Ross - Sir Francis Drake Resurtacing 11/24/09 Complete #####4## Submitted to HQ $226,836 $0 2.50% New Cost Saving Project

9 Town of San Anselmo  ESPL-5159(014)  04-925480L San Anselmo - Ave Rehabiltati 03/02/09 Complete No R'W  Obligated $267,000 $267,000 $ 267,000  08/06/09  09/17/09 $196,241 4.00% 8.10%

10  City of San Rafael ESPL-5043(030)  04-925477L San Rafael - Various Streets Resurfacing 03/02/09 Complete No YW  Obligated $1,188,000 $1,186,000 $ 1,317,878 08/20/09  09/10/09 $1,137,285 2.27% 2.50%

11 Town of Tiburon ESPL-5388(008)  04-925482L Tiburon - Reed Aanch Road and Ridge Road Overlay 03/05/09 Complete No R'W  Obligated $204,000 $204,000 $ 294,398 08/19/09 $318,933  11/02/09 01/20/09 22.40% 7.94%

11 SUBTOTAL $7,232,836 $7,006,000 $4,976,209

1 City of American Canyon ESPL-5470(007)  04-925409L American Canyon - Various Streets and Roads Rehabilitation 02/23/09 Complete NoR/W  Obligated $320,000 $320,000 $ 498,410  09/01/09  (T) 10/2/09 $394,000 2.50% 3.00%

2 City of Napa ESPL-5042(048)  04-925353L East Ave from Evans Ave to Clark Street 02/05/09 Complete No RW  Obligated $147,806 $0 2.76%

3 City of Napa ESPL-5042(049)  04-925408L Napa City - Various Streets and Roads Rehabilitation 02/23/03 Complete No R/W  Obligated $1,600,000 $1,600,000 $ 1,600,000  07/29/09  08/19/09 $1,297,969  09/09/09 (T) 11/20/09 2.60% 82.70%

4 County of Napa ESPL-5921(045)  04-925410L County of Napa: Hardman Ave rehabilitation 02/23/03 Complete No R'W  Obligated $775,000 $775,000 $ 514,187  08/20/09  09/15/09 $406,472  11/06/09 02/23/10 3.88% 14.00%

5 County of Napa ESPL-5921(046)  04-925410L County of Napa: Silverado Trail Phase A & B rehabilitation 02/23/09 Complete No AW  Obligated $725,000 $725,000 $ 546,082  08/20/09  09/15/09 $451,308  09/10/09 02/09/10 3.88% 6.00%

6 County of Napa ESPL-5921(048)  04-925642 County of Napa: Si Trail Phase C rehabilitati 02/23/09 Complete No AW  Obligated $380,000 $380,000 $ 306,727  03/16/10  05/24/10 $242,472 6.00% 3.39%

7 County of Napa ESPL-5921(049)  04-925713L County of Napa. Silverado Trail Phase D rehabiltation 02/23/10 Submitted to HQ $414,908 $0 6.30% MTC Obligational Deadiine 1130/08
7 SUBTOTAL $4,362,714 $3,800,000 $2,792,221

1 San Francisco DPW ~ ESPL-5934(147)  04-§25401L San Francisco - Jones Strest Pavement Renovation 02/11/09 Complete No R/W  Obligated $2,066,000 $2,066,000 $ 1,410,277 6/7/09  07/20/08 $1,074,180  08/19/08 03/20/10 6.00% 6.05%

2 San Francisco DPW ~ ESPL-5934(148)  04-925402L San Francisco - Turk Street Pavement Renovation 02/11/09 Complete No R/W  Obligated $1,549,000 $1,549,000 $ 1,195,042 6/9/09  07/21/08 $901,457  09/02/09 03/20/10 6.00% 6.16%

3 San Francisco DPW  ESPLCM-5934(143) 04-925403L San lrancisco - Divisadero Street Pavement Renovation 02/11/03 Complete No R/W  Obligated $3,227,000 $3,227,000 $ 2,395,831 6/14/09  08/10/09 $4,342,442  09/14/09 03/15/10 6.00% 6.27%

4 San Francisco DPW ~ ESPL-5034(150)  04-925404L San Francisco - 7th Ave & Laguna Honda Pavement Renovation 02/11/03 Complete No RW  Obligated $3,840,000 $3,840,000 $ 2,787,467 6/11/09  08/19/09 $2,082,770  09/21/09 12/17/09 6.00% 10.05%

5 San Francisco DPW ~ ESPL-5934(151)  04-925405L San Francisco - Geary Boulevard Intersections Paving 02/11/09 Complete No RW  Obligated $668,000 $668,000 $ 524,462 6/3/09  07115/09 $394,990  08/10/09 11/04/09 6.00% 6.00%

6 San Francisco DPW ~ ESPL-5934(152)  04-925406L San Francisco - Bush Street Pavemant Renovation 02/11/09 Complete No RW  Obligated $2,000,000 $2,000,000 $ 2,000,000  10/10/09  12/04/09 $1,752,760 6.00% 6.27% Includes Cost Savings

7 San Francisco DPW ~ ESPL-5934(153)  04-925560L San Francisco - Various Curb Ramps Accessiblity Improvements 06/01/09 Complete No R/W  Obligated $1,075,000 $1,075,000 $ 782,592  10/113/09  12/07/09 $618,650  02/15/10 6.00% 2.80%

8 San Francisco DPW ~ ESPL-5934(156)  04-925661L San Francisco - William Street Pavement Renovation 09/28/09 Complete No R/W  Obligated $1,500,000 $1,500,000 $ 1,500,000  04/22/10 6.00% M el G e e
9 San Francisco DPW  ESPL-5934(157)  04-925680L San Francisco - Various Curb Ramps Accessiblity improvements ¥2  10/07/09 Complete No R/W Submitted 1o FHWA $651,921 $0 $ 651,921 05/12/10 6.00% New project from cost savings
10  SanFrancisco DPW  ESPL-5934(158) 04-925728L San Francisco- Holloway Curb Ramps 10/07/09 Complete No R/W Submitted to HQ $317,208 $0 9.50% N e i g
10 SUBTOTAL $16,894,129 $15,925.000 § 13,247,592 $11,167,248 Exoess to be decbligate

1 City of Atherton ESPL-5261(006)  04-925486L Atherton - Various Roadways Rehabilitation 03/04/09 Complete NoR/W  Obiigated $468,000 $468,000 $ 429,291 06/10/08  07/15/09 $429,291  07/29/09 10/21/09 8.50% 10.11%

2 City of Belmont ESPL-5268(015)  04-925444L Belmont - Various Strests Overlay 02/24/03 Complete No W  Obligated $464,000 $464,000 $ 502,817 08/14/09 $420,743  09/08/09 5.00% 5.90%

3 City of Brisbane ESPL-5376(008)  04-924611L Brisbane - Bayshore Bivd Overlay 02/24/09 Complete No R/W  Obligated $131,000 $131,000 $§ 131,000  06/02/09  07/06/09 $100,032  07/14/09 1013/09 10.00% 17.90%

4 City of Burlingame ESPL-5171(016)  04-925487L Burlingame - Various Streets Resurfacing 03/10/09 Complete No R/W  Obligated $551,000 $551,000 $ 726,800  05/26/09  07/20/09 $660,731  08/19/09 11/02/09 1.60% 10.00%

5 City of Colma ESPL-5264(003)  04-925485L Colma - Serramonte Blvd Pavement Rehabilitation 03/04/09 Complete No R/W Obligated $131,000 $131,000 $ 314,910  06/22/09  08/19/09 $190,367  09/29/09 7.00% 5.00% GFE submitted

6 City of Daly City ESPL-5196(032)  04-925490L Daly City - Various Strests Resurfacing 03/04/09 Complete No R/W  Obligated $1,363,000 $1,363,000 $ 1,045,000 08/24/09 $908,492  09/28/09 14.10% 9.30%

7 City of Daly City ESPL-5196(033)  04-925694L Daly City - Carter St and Crocker Ave AC Overiay Complete No RW  Obligated $468,000 $ 318,000  01/21/10 $208,782 8.30% 6.40% Wl ot st o el s
8 City of East Palo Alto  ESPL-5438(008)  04-925518L East Palo Alto - Various Strests Rehab and Resurfacing 03/10/09 Complete NoR/W  Obligated $421,000 $421,000 $ 533,332 09/22/09 9444444  10M186/09 6.00% 10.24%

9 City of Foster City ESPL-5409(015)  04-925445L Foster City - Foster City Bivd Resurtacing 02/24/09 Complete No R/W  Obligated $440,000 $440,000 $ 471,634 08/03/09 $406,634  09/14/08 11/02/09 4.00% 5.20%

10 Cityof Halt Moon Bay  ESPL-5357(005)  04-925615L Half Moon Bay - Downtown Streats Rehabilitation 03/10/09 Complete No R/W  Obligated $210,000 $210,000 $ 212,063  07/04/09  08/04/09 $235,481  08/30/09 4.00% 4.10%

11  City of Hillsborough ESPL-5191(004)  04-925516L Hillsborough - Various Streets Overlay 03/10/09 Complete No RW  Obligated $392,000 $392,000 $ 460,917  06/11/09  08/10/09 $460,917  10/01/09 03/08/10 7.00% 7.71%

12 City of Menlo Park ESPL-5273(020)  04-925523L Menlo Park - Various Streets Resurfacing 03/10/09 Complete No R/W  Obligated $635,000 $635,000 $ 635,000  06/17/09  07/24/09 $582,476  09/07/09 3.60% 6.40%

13 City of Millbrae ESPL-5299(011)  04-925517L Milbrae - Various Streets Rehabiltation 03/10/09 Complete No R/W  Obligated $382,000 $382,000 $ 520,538  07/02/09  08/10/09 $407,316  08/31/09 12/14/09 7.40% 8.27%

14 City of Pacifica ESPL-5350(016)  04-925491L Pacitica - Various Streets Pavernent Rehabilitation 03/04/09 Complete No R/W  Obligated $677,000 $677,000 $ 878,642 07/14/09 $764,034  09/28/09 7.00% 1.31% GFE

15 City of Portola Valley ~ ESPL-5390(004)  04-925520L Portola Valley - Various Streets Resurfacing 03/11/09 Complete No R/W  Obligated $196,000 $196,000 $ 241,547 09/17/09 $220,000  09/24/09 3.00% 4.09%

16  Cityof Redwood City ~ ESPL-5029(020)  04-925489L Redwood City - Various Streets Overiay 03/04/09 Complete No R/W  Obligated $736,000 $736,000 $ 736,000 07/27/09 $578,096  09/10/09 5.00% 10.43%

17  City of Redwood City ~ ESPL-5029(021)  04-099878L Redwoad City - El Camino RealBroadway Strestscape 03/04/09 Complete  Cert 1 Obligated $523,000 $523,000 $ 523,000 09/14/09 $1,413,583  10/31/09 3.50% 11.90%

18  City of San Bruno ESPL-5226(016)  04-925492L San Bruno - Various Roadway Resurfacing and Overlays 03/04/09 Complete NoR/W  Obligated $659,000 $659,000 $ 659,000 09/08/09 $692,228 14.70% 16.00%

19  City of San Carlos ESPL-5267(013)  04-9255211. San Carlos - Various Streets Pedestrian Improvements 03/11/09 Complete No R/W  Obligated $559,000 $559,000 $ 299,870 09/14/09 $268,064  09/28/09 5.00% 5.00%

20  Cuy of San Carlos ESPL-5267(014)  04-925697L Crestview Drive AC Overlay 11/09/09 Complete Obligated $264,000 $295,000 11.00% New project fram cost savings
21 City of San Mateo ESPL-5102(034)  04-925443L 02/24/09 Complete No /W  Obligated $1,645,000 $1,545,000 $ 1,196,775 07/30/09 $989,070  08/16/09 5.60% 5.60%

22  City of San Mateo ESPL-5102(035) 04-925695 2009 Street Rehab Various Location Phase Il 11/09/09 Complete Obligated $452,000 5.60%

23 County of San Mateo  ESPL-5102() $452,500 New project from cost savings
24 City of South San Francisco ESPL-5177(022)  (4-925431L South San Francsico - Various Strests Resurfacing 02/24/09 Complete No RW  Obligated $1,001,000 $1,001,000 § 816,451 05/26/09  07/22/08 $680,410  08/18/09 11/18/09 28.70% 10.00% GFE

25 City of South San Francisco ESPL-5177(023)  04-925696L Install new ADA ramps, pavement streing and marking and AC overlay  {1/09/03 Complete Obligated $787,000 43.30% New project from cost savings
25 SUBTOTAL $13,907,500 $11,779,000 $11,061,192

Page 2 of 4



CALTRANS DISTRICT 4 - OFFICE OF LOCAL ASSISTANCE PROJECT STATUS
American Recovery and Reinvestment Act (ARRA)

Local Streets and Roads System Preservation Projects

Highway Strategic Investments, Smart Highways, Safety and Transportation Enhancements

Status as of May 13, 2010

Implementing Agency
SANTA CLARA

Project Number

1 City of Campbell ESPL-5306(018)
2 City of Cupertino ESPL-5318(025)
3 City of Gilroy ESPL-5034(020)
4 City of Los Altos ESPL-5309(013)
5 Town of Los Altos Hills ESPL-5324(005)
6 Town of Los Gatos ESPL-5067(014)
7 Town of Los Gatos ESPL-5067(015)
8 City of Milpitas ESPL-5314(007)
9 City of Milpitas ESPL-5314(008)
10 City of Monte Serenoc  ESPL-5339(001)
11 City of Morgan Hill ESPL-5152(019)
12 City of Mountain View = ESPL-5124(027)
13 City of Palo Alto ESPL-5100(012)
14 City of Palo Alto ESPL-5100(011)
15 City of Palo Alto ESPL-5100(013)
16 City of San Jose ESPL-5005(096)
17 City of San Jose ESPL-5005(099)
18 City of Santa Clara ESPL-5019(022)
19 City of Santa Clara ESPL-5019(023)
20 City of Saratoga ESPL-5332(014)
21 City of Saratoga ESPL-5332(015)
22 City of Sunnyvale ESPL-5213(032)
23 City of Sunnyvale ESPL-5213(034)
24 City of Sunnyvale ESPL-5213(033)
25 County of Santa Clara ESPL-5937(132)
26 County of Santa Clara ESPL-5937(133)
27 County of Santa Clara ESPL-5937(162)
27 SUBTOTAL
SOLANO
1 City of Benicia ESPL-5003(024)
2 City of Dixon ESPL-5056(016)
3 City of Dixon ESPL-5056(017)
4 City of Fairfield ESPL-5132(033)
5 City of Fairfield ESPL-5132(034)
6 City of Fairfield ESPL-5132(036)
7 City of Suisun City ESPL-5032(022)
8 City of Suisun City ESPL-5032(024}
9 City of Vacaville CML-5094(049)
10 City of Vacaville ESPL-5094(052)
11 City of Vacaville ESPL-5094(053)
12 City of Vallejo ESPL-5030(048)
13 City of Vallejo ESPL-5030(049)
14 County of Solano ESPL-5923(088)
15 County of Solano ESPL-5923(093)
15 SUBTOTAL
SONOMA
1 City of Cloverdale ESPL-5039(021)
2 City of Cotati ESPL-5387(007}
3 City of Healdsburg ESPL-5027{014)
4 City of Petaluma ESPL-5022(044)
5 City of Petaluma ESPL-5022(045)
6 City of Rohnert Park ESPL-5379(017)
7 City of Santa Rosa ESPL-5028(053)
8 City of Santa Rosa ESPL-5028(057)
9 City of Sebastopol ESPL-5123(014)
10 City of Sonoma ESPL-5114(014)
11 County of Sonoma ESPL-5920(116)
12 Town of Windsor ESPL-5472(012)

12 SUBTOTAL
155 ARRA - LS&R System Preservation Total

Project EA

04-9255071.
04-925504L
04-925497L
04-325505L
04-925495L
04-925514L
04-925599L
04-925496L
04-825711L
04-925493L
04-925509L
04-925519L
04-925503L
04-925502L
04-9256020L
04-925494L
04-925599L
04-925510L
04-925513L
04-925506L.
04-925601L
04-925475L
04-925689L
04-925684L
04-926473L
04-925474L
04-

04-g25461L
04-925463L
04-925464L
04-925465L
04-925466L
04-925676L
04-925468L
04-925674

04-9253441.
04-925470L
04-925511L
04-925471L
04-9254721
04-925467L
04-925613L

04-925433L
04-925434L
04-925436L
04-925437L
04-926584L
04-926438L
04-925435L
04-925703L
04-925439L
04-9254411
04-925440L
04-9254421

Projact Title

Campbell - Citywide Arterials Phase 1 Surfacing

Cupertino - Homestead Road Rehabilitation

Gilroy - Citywide Sidewalk Rehabiltation

Los Altos - San Antonio Road Resurfacing

Los Altos Hills - Moody Rd and Page Mill Rd Rehabilitation

Los Gatos - Blossom HilkUniversity Intersection Imps

Los Gatos - Prospect Area Street Rehabilitation

Milpitas - South Park Victoria Drive Resurfacing

Milpitas - Abbott Avenue Resurfacing

Monte Sereno - Daves Avenue Rehabilitation

Morgan Hill - East Dunne Avenue Resurfacing

Mountain View - Various Arterials & Collactors Resurtacing
Palo Alto - San Antonio Avenue Resurfacing

Palo Alto - Lytton Avenue Resurfacing

Alma Street Concrete Restoration

San Jose - Various Streets Resurfacing and Rehabiliation

San Jose - Various Streets Resurfacing and Rehabilitation
Santa Clara City - Citywide Street Resurfacing

Santa Clara City - Monroe Street Traffic Signal Interconnect
Saratoga - Saratoga Ave Overlay & Rehabilitation

Saratoga - Saratoga Ave and Fruitvale Ave Overlay and Rehab
Sunnyvale - Wolfe Road Caltrain Overcrossing Rehabilitation
Sunnyvale - Homestead Rd Asphalt Overlay Phase Il
Sunnyvale - Sunnyvale Ave, Evelyn Ave and Maria Lana Overlay
Santa Clara County - Montague Expressway Phase 3 Rehab
Santa Clara County - Unincorporated Roads Phase 1 Rehab
Santa Clara County - Central Expressway Safety Improvements.

Benicia - East 2nd Street Overlay

Dixon - Various Streets and Aoads Rehabilitation
Dixon - Stratford Avenue Rehabilitation

Fairfield - Gateway Boulevard Resurfacing
Firfield - East Tabor Ave Fesurfacing

Fairtield - Suisun Valley Road Rehabilitation
Suisun City - Sunset Avenue Road Rehabilitation
Suisun City - Main Street Rehabilitation

- Peabody Rd F
Vacaville - Vanous Streets Overlay

Vacaville - Opticom Pre-smption project

Safety Imps

Vallejo - Downtown Vallejo Streetscape

Vallejo - Various Streets Overlay

Solano County - Various Streets Overlay

Solano County - Various Streets Overlay Phase 2

Cloverdale - Various Streets Rehabilitation

Cotati - Old Redwood Highway Rehabilitation - South (Seg 1)
Healdsburg - Various Streets Pavement Rehabilitation
Petaluma - Various Strests Rehabilitation

Peataluma - McDowell Blvd North Rehabilitation

Rohnert Park - Various Streets Rehabilitation

Santa Rosa - Collage Avenus and Summerfield Rd Overlay
Santa Rosa Mission Blvd and Range Ave

Sabastopol - Various Strests Overlays

City of Sonoma - 5th Street West Rehabilitation

Sonoma County - Roadway & Bridge Surface Praservation Program
Windsor - Los Amigos Road Pavement Resurfacing

Field
Review

03/04/09
03/02/09
03/02/09
03/04/09
03/02/09
02/25/08
06/17/09
03/02/09
10/01/09
02/25/09
03/04/09
02/25/09
03/02/09
03/02/09
06/17/09
03/02/09
06/17/09
03/04/09
03/04/09
03/04/09
06/17/09
02/25/09
02/25/09
2/25/009
02/25/09
02/25/09
91/1/09

02/26/09
02/26/09
07/23/09
02/26/09
02/26/09
09/17/08
03/03/09
09/14/09
02/26/09
02/26/09
02/26/09
03/03/09
03/03/09
03/03/09
07/23/09

02/26/09
03/05/09
02/25/09
02/25/09
06/09/09
03/05/09
03/05/09
11/24/09
02/25/09
03/05/09
02/25/09
03/11/09

NEPA
Document R/W Cert
Status  completed

Complete No R/W
Complete  cert 1

Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W

Complete No
Complete No
Complete
Complete No
Complete No R/W
Complete No R/W
Complete No R/W
Complete No
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete

Complete
Complete

Complete No
Complete No
Complete No
Complete No
Complete No
Complete No
Complete No
Complete No R'W
Complete No
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W

Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No A/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W
Complete No R/W

Total ARRA

E76 Status Funding
$31,550.000
Obligated $594,000
Obligated $707,000
Obligated $663,000
Obligated $253,000
Obligated $316,000
Obligated $453,295
Obligated $102,000
Obligated $771,592
Obligated $869,365
Obligated $94,000
Obligated $436,941
Obligated $724,815
Obligated $505,000
Obligated $580,000
Obligated $209,000
Obligated $9,302,466
Obligated $6,116,534
Obligated $1,110,415
Obligated $404,585
Obligated $714,000
Obligated $137,160
Obligated $2,745,000
Obligated $869,365
$417,509
Obligated $2,684,000
Obligated $959,000
Obligated $300,000
$33,039,042
$11.600.000
Obligated $400,000
Obligated $300,000
Obligated $218,000
Obligated $900,000
Obligated $900,000
Obligated $538,000
Obligated $700,000
Obligated $170,000
Obligated $260,000
Obligated $1,376,000
Obligated $320,000
Obligated $2,138,000
Obligated $1,020,000
Obligated $2,000,000
Obligated $360,000
$11,600,000
$15.380.000
Obligated $500,000
Obligated $500,000
Obligated $500,000
Obligated $1,109,000
Obligated $233,000
Obligated $869,000
Obligated $3,696,000
Submitted to HQ $607,859
Obligated $500,000
Obligated $500,000
Obligated $6,580,613
Obligated $597,000
$16,192,472
$157,487,783

Obligated Amount

$694,000
$757,000
$663,000
$253,000
$316,000
$529,000
$102,000
$1,136,000

$94,000
$556,000
$851,000
$505,000
$580,000
$209,000
$12,701,000
$2,443,000
$962,000
$553,000
$714,000
$137,160
$2,745,000

$3,054,000
$889,000

$31,443,160

$400,000
$300,000
$218,000
$900,000
$900,000
$538,000
$700,000
$170,000
$260,000
$1,376,000
$320,000
$2,138,000
$1,020,000
$2,000,000
$360,000
$9,240,000

$500,000
$500,000
$500,000
$1,109,000
$233,000
$869,000
$3,696,000

$500,000
$500,000
$6,580,613
$597,000
$15,584,613
$147,441,780

Award Package
{Awd+CE+Conting
ency) - ARRA
Funds Only

636,261
741,000
447,410
241,505
351,193
443,295
128,911
771,592

P PP DB PPHPHD

104,379
380,000
724,814

¥ P &

9,302,466
6,116,534
1,110,415

404,585

@ P PP

290,156
300,000
182,666
692,811
475,372
538,000
700,000

¥ P P P P PP

©*

472,601
$ 1,376,000
$ 320,000

$ 1,311,507
3 2,000,000

$ 500,000
3 500,000
$ 500,000
$ 1,108,000
$ 728,000
$ 869,000
$ 3,696,000
$ 607,589

$ 500,000
$ 6,376,000
$ 445,547
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Advertise Contract Award
Date Award Date Amount
07/01/09 08/17/09 $540,237
07/16/09 09/01/09 $707,000
04/08/10 09/21/09 $663,000
07/20/09 09/08/09 $100,000
06/03/09 07/06/09 $311,193
07/09/09 $373,295
02/17/10
06/18/09 08/04/09 $772,000
07/14/09 08/04/09 $99,379
06/26/09  08/19/08 $456,000
07/21/09  08/19/09 $724,814
07/07/09 09/14/08 $505,000
07/07/09 09/14/09 $580,000
07/01/09 07/30/09 $9,302,466
01/27/10 04/13/10
06/17/09 08/04/09 $1,110,415
07/15/09 08/18/09 $404,585
08/19/09 09/16/09 $701,768
05/24/10 06/16/10
05/20/09 07/14/09 $1,225,635
05/15/09 06/24/09 $2,684,000
07/01/09 08/18/09 $883,202
$22,143,990
07/28/09 09/15/09
08/25/09 $300,000
06/16/09 08/18/09 $628,919
06/30/09 08/18/09 $431,248 *
03/30/10
06/28/09 08/18/09 $700,000
04/05/09 05/26/09 $334,713
07/19/09 08/25/09
09/05/09 11/12/09
07/01/09 $2,812,161
09/01/09 $1,151,507
05/17/09 06/16/09 $1,764,020.55
(T)2/210  (T) 3/2510
$6,358,548
06/16/09 07/22/09 $335,572
08/24/09 09/23/09 $507,300
07/13/09 08/17/09 $509,188.92
05/29/09 07/20/09 $496,188
09/19/09 12/07/09 $664,077
06/22/09 07/28/09 $1,004,740
06/26/09 08/11/09 $2,595,528
07/27/09 09/01/09 $689,987
08/19/09 $484,384
07/15/09 09/16/09 $5,422,613
06/21/09 08/05/09 $376,485
$13,086,062
$117,330,260

Begin Constr
09/22/09
10/05/09
07/01110
10/13/09
07/20/09
09/02/09

08/17/09

11/16/08

(T) 9/1/09

11/01/09

08/17/08

07/14/09

06/15/09

06/29/09

09/01/09
11/10/09
09/21/09
09/28/09

08/27/09
10/13/09

11/26/09

11/17/09
08/25/09

End Constr.

02/02/10
03/01/10

01/12/10
08/04/09
04/20/10
01/05/10
11/17/09
03/23/10

03/20/10
03/01/10

12/31110

03/20/10
03/20/10
(T) 11/16/09

12/23/09

(T) 12/7/09
08/07/09

09/30/09

UDBE Contract
Goal

7.00%
3.80%
11.50%
15.00%
9.00%
2.57%
2.57%
14.00%
9.00%
9.50%
8.40%
13.85%
15.00%
3.75%
3.75%
2.76%
16.00%
3.00%
3.00%
2.86%
2.76%
6.90%
6.90%
6.90%
9.00%
7.00%
6.00%

8.20%

9.60%

9.60%

6.80%

7.11%

7.00%

8.70%

7.80%
11.26%
13.00%
1.00%

9.06%

7.70%

5.50%

6.80%

2.90%
18.87%
2.00%
3.45%
3.45%
20.05%
5.00%
8.60%
14.57%
4.70%
1.00%
14.24%

UDBE
Commitrment

3.90%
4.00%
11.50%
8.69%
10.28%

4.50%
4.17%

10.00%
4.70%
18.81%
8.69%

3.00%

5.61%

3.80%
30.00%

510%
3.80%

11.00%

0.70%
9.30%

0.00%

1.09%

0.68%
0.00%
0.60%

0.00%
3.70%

1.00%
0.41%
0.00%
0.00%

3.40%
0.00%
0.03%
0.00%

Date Invoice
Received

Invoice Payment  Date Project

Date (FHWA)

Closed Out.

Notes

New project from cost savings

New project from cost savings

New project fram cost savings

New project from cost savings
New project from cost savings

New project from cost savings

GFE

GFE

GFE

GFE
GFE

GFE
GFE

New Cost Saving Project



CALTRANS DISTRICT 4 - OFFICE OF LOCAL ASSISTANCE PROJECT STATUS

American Recovery and Reinvestment Act (ARRA)

Local Streets and Roads System Preservation Projects
Highway Strategic Investments, Smart Highways, Safety and Transportation Enhancements
Status as of May 13, 2010

N N A W LS

BOVONOUNAWN K~
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—
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Implementing Agency  Project Number

Alameda County CMA  ESPL-6273(056)

County of Contra Costa ESPL-5928(093)
DEMO5-5928(094)

Town of Yountville ESPL-5395(001)
City of Fairfield ESPL-5132(032)
City of Santa Rosa ESPL-5028(054)
Santa Clara VTA ESPL-6264(042)
Santa Clara VTA ESPL-6264(044)

City of Oakiand
City of Concord
City of Martinez

ESPLE-5012(100)
ESPLE-5135(038)
ESPLE-5024(024)

SFMTA ESPLE-6328(030)
City of Benicia STPLE-5003(023)
Town of Windsor ESPLE-5472(014)
SFMTA ESPLE-6328(029)
City of Campbell STPLE-5306{013)
City of Fairfield ESPL-5132(032)

County of Solano ESPL-5923(092)

ESPLEHP-5268(004)
ESPLEHP-5268(016)
ESPLESTP-
5042(048)

City of Belmont
City of Napa

12 TE ARRA Total

36

Project EA

04-925598L
04-925553L

04-099890L

04-9263291
04-9265321.
04-0G4608L
04-4A7908L

ARRA - Highway Strategic Investments Total

TE ARRA - Transportation Enhancement Projects

04-925585L
04-925581L
04-925580L
04-925605L
04-3A4308L
04-925638L
04-925550L
04-074364L
04-925329L
04-925556L
04-923566L

04-925353L

Project Title

Highway Strategic investments - Safety and Smart Hwys

Alameda I-580 EB HOT Lane

Contra Costa County - Vasco Road Safety Imps

Yountville - SR 29 Bicycle Safety Improvements

Solano County - McGary Road Safaty Improvements
Santa Rosa - Avenus ITS

Santa Clara - SR 237 - I-880 HOT Connector

Santa Clara VTA - SR 85 Express HOT Lanes

Oakland - West Oakland 7th Street TOD
Concord - Monument Bivd Pedestrian Imps
Martinez - Marina Vista Streetscape

San Franciso - inner Sunset Traffic Calming. and Enhancements

Benicia - |-780 State Park Overcrossing

Windsor - Old Redwood Hwy Pedestrian Enhancements

San Francisco - Pedestrian Signal Upgrade

Campbelt - East Campbell Ave Downtown Enhancements

Solano County - McGary Road Enhancements
Solano County - Old Town Cordelia Imps, Phase 2
Belmont - US 101 Bike Bridge Overcrossing

Napa City - East Ave from Evans Ave to Clark St

Fleld
Review

06/16/09
04/22/09

09/03/09

08/26/08
03/11/09

06/05/07
03/11/08
12/20/07
08/27/08
NA
01/29/09
04/20/09
07/10/07
08/26/08
02/09/06
NA

02/05/09

NEPA
Document
Status

08/24/09

10/30/09

08/28/09
03/11/08

08/20/08
12/15/08
01/23/09
12/04/08
08/20/08
02/24/09
04/22/09
07/02/08
08/28/09
05/26/09
08/18/04

Complete

R/W Cert
completed

10/01/08

11/03/08
09/01/09

12/17/08
01/14/09
04/09/09
06/08/09
completed
07/20/09
06/12/09
ert 3 pendir
09/01/09
06/18/09
06/05/09

E76 Status

Obligated
Obligated

Obligated

Obligated
Obligated
Obligated
Obligated

Obligated
Obligated
Obligated
Obligated
Obligated
Obligated
Obligated
Obligated
Obligated
Obligated
Obligated

Submitted to FHWA

Total ARRA
Funding

$7,500,000
$10,000,000

$1,000,000

$1,000,000
$1,000,000
$6,000,000
$3,300,000
$29,800,000

$1,300,000
$1,000,000
$127,000
$632,295
$320,000
$270,000
$300,000
$2,160,000
$640,000
$800,000
$2,100,000

$147,806

$9,649,295

Award Package

(Awd+CE+Conting
ency} - ARRA Advertise
Obligated Amount Funds Only Date
$25,500,000
$7,500,000 11/03/09
$10,000,000 01/13/10
$1,000,000 $ 1,070,652 01/14/10
$1,000,000 10/08/09
$1,000,000
$2,700,000
$3,300,000
$26,500,000
$9,649,295
$1,300,000 09/26/09
$1,000,000 10/14/09
$127,000 10/31/09
$632,295 09/30/09
$320,000 $ 2,816,000 08/20/09
$270,000 12/213/09
$300,000
$2,160,000
$640,000 10/08/09
$800,000 10/01/09
$2,100,000 09/17/09
$9,649,295
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Award Date

03/25/10
02/19/10

02/19/10

(T) 12/1/09
04/20/10

12/08/08
12/14/09
12/16/09
12/01/09
10/20/09
02/17/10
02/08/10

12/01/09
12/16/09

Contract Award
Amount

$7,200,000

$7,200,000

$3,217,426
$1,309,264
$2,201,632
$234,149
$1,812,135
$193,754
$210,000

$9,178,360

Begln Constr

04/19/10
03/29/10
03/12/10

03/18/10

End|Constr.

03/11/10

(T) 10/2010

UDBE Contract
Goal

10.50%

10.50%

6.84%
5.00%

1.98%

6.00%
7.70%
9.80%

6.84%
6.60%
9.00%

UDBE Date Invoice.  Invoice Payment  Date Project
Commitment Received Date (FKWA} Closed Out Notes

MTC Obligational Deadline 11/30/09 -
ARRA funds for PE; {EA 0G 1900 for env)
New Project -MTC Obligational Deadline
11/30/09
D4 PS&E review; New MTC Obligational
Deadline 12/31/08
MTC Obligational Deadline 11/30/09
MTC Obligational Deadline 11/30/09
ARRA Funds for PE Obligated
ARRA funds for PE only

7.00%

9.90%

3.35%

Agency to resubmit ps&e. 12/31/08 DIL

2 projact numbers for tracking purpases.

New cost saving project



