
 

  

   CALTRANS SMALL BUSINESS COUNCIL MEETING
Wednesday June 16, 2010

1:00 p.m. – 2:30 p.m. 
District 4 – Executive Conference Room, 15-240

111 Grand Avenue, Oakland, CA

 

Participants: Bijan Sartipi, Chairperson, District 4, District  Director; Members of the Caltrans Small 
Business Council; Other Caltrans Management Staff and Guests 

Special Guest(s):  
 

Time Agenda Item Presenter 

1:00 p.m. Item #1:    Welcome/Introductions Bijan Sartipi, District Director 

1:10p.m. Item #2:    Approval of March 17 and April 21, 2010  
Meeting Minutes 

Bijan Sartipi District Director 

1:20p.m. Item #3:    District 4 Update 
A Look Ahead at Upcoming Projects:  

• Construction Projects   
 
• Maintenance Projects 

 
• Design Projects 

 
 

• Architectural & Engineering Contracts 
 

• Toll Bridge 
 

• Service Contract over $5,000 

 

• District 4, Small Business Update 

 

 

 
 
Bob Finney, Deputy District Director, 
Construction 

Stanley Ng, Maintenance Services Branch 
Chief 

Lenka Culik-Caro, Deputy District 
Director, Design 

Romy Fuentes, District Branch Chief, 
Transportation Engineer 
 
Derek Pool, Toll Bridge Small Business 
 
Osayahde Nesbitt, Small Bus. Program 
 
George Crosby, Branch Chief, Small 
Business Program  
 
Rick Ohlrich, ACSBDC 
 

2:10 p.m. Item #4:    Review of Action Items Brian White, Office Chief, Business 
Management 

2:20 p.m. Item #5:    New Business Bijan Sartipi,  District Director 

2:30 p.m Adjourn:   Next Meeting – August 18, 2010 at 1:00 
pm 

Bijan Sartipi, District Director 
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D4 Small Business Council Meeting Minutes 
DATE: March 17, 2010 
TIME:  1:00- 2:30pm 

LOCATION: District 4, Executive Conference Room   
 111 Grand Ave., Oakland, CA 

D4 CALTRANS STAFF PRESENT 
Bijan Sartipi, District Director 
Dan McElhinney, Chief Deputy District Director 
Helena “Lenka” Culik-Caro, DDD, Design 
Cynthia Stratton, DDD, Administration 
Kim Byrne, Office of Business Mgmt 
Barbara Condie, Office Engineer 
George Crosby, Small Business Program 
Marian Faustino, Consultant Services 
Romy Fuentes, Consultant Services 
Stanley Ng,  Div.of Maintenance 
Moe Shakernia, Local Assistance 
Brian White, Office of Business Management 
 

COUNCIL MEMBERS   
Arvin Chaudhary, ACEC California 
Marie DeLaParra, Oakland AACC   
Shirley Douglas, WTS 
Paul Guerrero, CAL-SBE   
Diana LaCome, National Concilio of America 
Eddy Lau, AAAE 
Victor Martinez, HCC 
Peter Ramirez, SDVOC  
Leslie Sakai, AAAE 
Jesus Vargas, WTS (ABSENT) 
 
 
GUESTS 
Maria Nannini, Nannini Trucking 
Richard Nannini, Nannini Trucking 
Heidi Orr, HQE Incorporated 
Steve Pattern, Ghirardelli Assoc. 

 
Item #1: Introductions 

District Director Bijan Sartipi welcomed everyone and the meeting attendees introduced themselves. 
 
Item #2: Approval of Minutes 

January 20, 2010 Meeting Minutes:  
Motion: Mr. Eddy Lau; Second: Mr. Victor Martinez; Opposed: None; Approved: By consensus. 
Mr. Martinez asked that the membership of the Hispanic Chamber of Commerce be corrected to read 
350. Mr. Eddy Lau asked that the spelling of Johnathan Hou's name be corrected. 
 
Item #3: District 4 Updates 

Construction Update: 
Ms. Barbara Condie referred to the documents “Forecast of Upcoming Construction Projects in District 
4 as of 3/11/10” and “Awarded Projects in District 4 as of 3/11/10” to update the council on this topic. 
Referring to the Advertised and Upcoming Projects section, Ms. Condie noted that there would be no 
bid openings for the rest of the month. Referring to the Projects Bid Opened / Currently Awaiting 
Award section, Ms. Condie pointed out Doyle Drive contract #163741 which has a low bid of $57.7M 
by R. L. Brosamer. This project has ARRA funds and was certified at 6.4% DVBE with a UDBE goal 
of 5%. Ms. Diana LaCome asked if the “Awarded Projects in District 4 as of 3/11/10” report was on 
the small business website, and Ms. Kim Byrne confirmed that it was and said that she would send Ms. 
LaCome the direct link. Ms. Lenka Culik-Caro drew the council's attention to contract #2A5411 in the 
Advertised and Upcoming Projects section and let the council know that this project is the first of 3 
that had been unbundled in order to create small business opportunities. Ms. Culik-Caro highlighted 
that this contract was for $470,000 and would be advertised on 4/6/10. 
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Maintenance Update: 
Mr. Stanley Ng referred to the documents “District 4 Emergency Contracts Small Business Utilization 
FY 09/10 Report - Director’s Orders Force Account FY 09/10 (dated 3/10/10),” “District Director’s 
Orders Force Account FY 09/10(dated 3/10/10),” “Director’s Orders Informal Bid FY 09/10(dated 
3/10/10),” and “Doyle Drive Relocation (dated 3/10/10)” to brief the council on this topic. Referring to 
the Director's Orders Force Account, of $30M, 75% had been awarded to Non-SBEs, 24% to SBEs, 
and 1% was not yet awarded. Referring to the second page detail, Mr. Ng noted that the new projects 
in the 3rd quarter were storm damage projects. There were no updates to the District Director's Order 
Force Account since last month, and contract #2E0204 for $395,000 was the only new contract in the 
Director's Order Informal Bid account. Referring to the Doyle Drive Utility Relocation chart, Mr. Ng 
reported that of $19M, 6% had been awarded to Non-SBEs, 8% to SBEs,  a fraction of a percent had 
gone to DVBEs, and 86% was not yet awarded. Referring to the Doyle Drive detail, Mr. Lau asked if 
Ghilotti Brothers (Prime), Ghilotti Construction, and Maggiora Ghilotti were one and the same, and 
Ms. Condie replied that they are all separate companies.  
 
Design Update: 
Ms. Lenka Culik-Caro referred to the document “Proposed Minor B Projects for Small Business, FY 
09/10 (March 2010)” to brief the council on this topic. Ms. Culik-Caro noted that EA #1L9100 and 
2L3400 had a bid opening on March 17th. Referring to EA #2L2900, Ms. Culik-Caro reported that a 
contract number had been assigned and the bid opening would be in April. Regarding EA #3S6711, 
Ms. Culik-Caro said that this contract was awaiting CTC funding and a vote is scheduled for April 8th. 
Mr. Paul Guerrero asked if Ms. Culik-Caro had started using the new $250,000 limit for Minor Bs, and 
she replied that she was. Mr. Guerrero asked if the performance bonds would be waived, and Mr. 
Sartipi replied that they were being waived. Mr. McElhinney asked if there would be a seventh project 
added, and Mr. Sartipi said that because all of the projects must be delivered by March, there wasn't 
time. Mr. Martinez asked how much the program had started with, and Ms. Culik-Caro said about 
$600,000.  
 
A&E Update: 
Mr. Romy Fuentes referred to the following reports to brief the council on this topic: “Recently 
Executed A&E Contracts (3/16/10),” “Recently Executed Non-A&E Contracts (3/16/10),” “Upcoming 
New A&E Contracts (3/16/10),”  “SBE Status Quarterly Update (12/05/09),” “DVBE 
Status Quarterly Update (12/05/09),”and “DBE Status Quarterly Update (12/05/09). Regarding the 
Recently Executed A&E Contracts section, Mr. Fuentes said that there had been no changes since last 
month. Referring to the Recently Executed Non A&E Contracts section, Mr. Fuentes highlighted that 
all had been awarded to SBEs, with the most recent being contract #04-84907for $194,000 to 
Pendergast and Associates. Referring to the Upcoming New A&E Contracts section, Mr. Fuentes said 
that there were 7 contracts awaiting award. Mr. Fuentes highlighted contract #s 04NEW331-10, 
04NEW332-10, and 04NEW333-10 as three construction support contracts that advertised on March 
8th until April 12th. Two construction surveying contracts (#s 04NEW321-09 and 04NEW322-09) 
would be advertising in April. Mr. Fuentes drew the council's attention to the DBE goals, noting that 
the majority of the Upcoming New A&E Contracts had 25% RNDBE goals and 6/755 UDBE goals. 
Mr. Arvin Chaudhary asked if the short list had been published for contract #s 04A3460, 04A3461, 
and 04A3462, and Mr. Fuentes said the he was not sure because he was not the contract manager for 
these contracts but he guessed that the interviews were being scheduled. Regarding the Upcoming New 
Non A&E Contracts, Mr. Fuentes let the council know that all three (04-NEW326-09, 04-NEW327-09, 
and 04-NEW328-09) were put on hold by DGS because they were not essential to Caltrans' mission. 
Regarding contract #04-NEW327-09,Mr. Chaudhary asked what “staff support” entailed, and Mr. 
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Fuentes replied that this would be staff support for the Toll Bridge Small Business program. Regarding 
contract #s 04A3374, 04A3375, and 04A3376, Mr. Lau observed that these were examples of 
unbundling.  He asked if Mr. Fuentes could supply the proposed DBE utilization percentage, and Mr. 
Fuentes said he could get that information. On the quarterly reports, Mr. Fuentes noted the following: 
the overall average proposed % SBE is 31% and the overall % SBE achieved to date is 31%; the 
average proposed % DVBE is 5% and the overall % DVBE achieved to date is 13%; and the overall 
average proposed % DBE is 23% and the overall % DBE achieved to date is 26%. Referring to the 
SBE Quarterly Report, Mr. Lau pointed out that on contract #04A2600 there is 0% SBE participation 
but 98% of the time completed, and Mr. Fuentes said that this was an on-call contract and the work 
may not have materialized. In response to Mr. Lau's question about the actual reason for 0% SBE 
usage on contract #04A2600, Mr. Sartipi said that this was a valid question, whether this was a 
coincidence or not, and there would be a meeting with the A&E contract managers to discuss this. Mr. 
McElhinney said that he will have an internal focus meeting with the A&E contract management group 
and follow up on the contracts with zero progress to see if contractors have a plan to increase 
participation and to track participation on a more regular basis [Action Item #1010].  Mr. Guerrero 
asked whether DBEs could be tracked on the federal end, and Mr. Sartipi responded that he would look 
into to what extent this additional information could be supplied within current budgetary constraints 
and report back to the council. Regarding the DBE Quarterly Report, Mr. Lau noted that on contract 
#04A2944 there was 0% DBE participation with 53% of the time completed. Mr. Sartipi reiterated that 
this was a trend that needed to be investigated. Mr. Ramirez noted that meeting the goals was a 
condition of the contracts, and he wondered why the primes were being paid if the goals were not 
being met. Ms. LaCome noted that contract #04A1718 had 0% DBE participation and 88% of time 
completed. Mr. Guerrero said that it could be that there was unlawful performance of the contract, and 
Mr. Martinez said that there could be a legitimate reason for the low participation. Mr. Lau commented 
that District 4's reporting is the best in the department and expressed the council's appreciation for this.  
 
Toll Bridge Program Update: 
Mr. George Crosby let the council know that Mr. Derek Pool would not be at the meeting. Mr. Crosby 
read into the minutes an update provided by Mr. Pool: “OTD1:  At this time, there is no new 
information contained in the OTD 1 Reports. The Toll Bridge Small Business Team is currently is the 
process of attaining and verifying final commitment and attainment for the OTD-1 Contract with 
MCM. With the final week of construction approaching the Team is working closely with MCM to 
effectively capture all relevant participation for this particular contract. YBI Detour: At this time, 
there is no new information contained in the YBI Detour (SSD) Report. The Toll Bridge Small Business 
Team is also working very closely with CC Myers Construction to meet this week and obtain the most 
recent participation information for the YBI Detour (SSD) Contract. Pending the availability of a CC 
Myers representative, a tentative meeting is already planned to deliver up-to-date commitments and 
attainments for SB/DVBE participation. SAS: At this time, there is no new information contained in the 
SAS Report.  Due to the particularly busy portion of the SAS Construction Contract we are presently 
in, the Toll Bridge Small Business Program is currently awaiting the availability of ABF for delivery of 
new participation information.” Mr. Sartipi said that there has been progress on the SAS project, that 
shipments have been arriving from China and 7 of 8 segments have been positioned in place.    
 
D4 Small Business Update: 
Regarding Doyle Drive, Mr. Crosby reported that Pendergast and Associates had a certification event 
on March 12 and certified 7 more LBEs/SBEs, making the total 72 that have been certified. There will 
be another event in June. Regarding the D4 Small Business Program, Mr. Crosby reported that D4 
attended the following outreach events:  Senator Barbara Boxer's forum in Mountain View on March 
3rd, the Oakland East Bay Business and Procurement Fair, the Oakland Black Board of Trade event on 
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February 24th, and the Oakland Mayor's ARRA Funding Forum on March 1st. Mr. Crosby said that 
the Quarterly Outreach had been held on March 2nd and there had been 5 primes and 50 subs in 
attendance. On March 16th, Mr. Crosby said the he attended an event sponsored by the DVBE Elite 
group. Representatives from this group were at the meeting today. Ms. LaCome said that she had 
attended the CC Myers Black Board of Trade event and said that she only saw literature for DVBEs. 
Mr. Crosby said that the event was for DBEs, SBEs, and DVBEs. Mr. Sartipi acknowledged CC Myers 
for sponsoring such a successful event. Mr. Crosby said that CC Myers had designated a point person 
to ensure participation. Ms. LaCome said that she thought the networking was excellent but that she 
wished she had had an overview of the event attendees. Mr. Sartipi said that networking was a key 
component of these events. Mr. Crosby reported that on March 18th Director Iwasaki would be 
speaking at the Oakland Black Board of Trade Luncheon and that D4 would be in attendance. Mr. 
Martinez asked for a list of the D4 SBC members, and Mr. Sartipi noted this as an action item [Action 
Item #1110].  
 
Local Assistance 
Mr. Moe Shakernia referred to the "Caltrans District 4 Office of Local Assistance Project Status 
American Recovery and Reinvestment Act (ARRA) Local Streets and Roads System Preservation 
Projects Highway Strategic investments, Prop 1B Backfill, Smart Highways, Safety and Transportation 
Enhancements (Status as of 3/15/10)” to provide a quarterly update to the council on this topic. Mr. 
Shakernia reported that of 174 ARRA projects, 109 had been awarded with an average reported UDBE 
of 6.75% and contractor commitment of 6.89%. Mr. Guerrero requested Good Faith Effort data for the 
San Francisco EAs highlighted in yellow, and Mr. Sartipi said that he would look into this. Mr. Lau 
said that he had emailed Ms. Sylvia Fung regarding an SFCTA issue: There have been solicitations 
with UDBE goals that were rescinded via an addendum just before the cut off date. Mr. Sartipi said 
that there had been a request put in to SFCTA to slow down the process and not award the contract 
until Caltrans had had a chance to review their goal setting procedure. Mr. Sartipi said that he would 
contact Mr. Lau with an update. Mr. Martinez expressed his appreciation to Caltrans and the State of 
California for obligating the $2.7B dollars in a timely fashion. 
 
Item #4: Review of Action Items  

Action Item #1809 is Open: Ms. Cynthia Stratton read the action item into the minutes: “Mr. Lau said 
that on contract #99/00-07 PB Americas, Inc. has expended 98% of the funds but only has achieved 
8.6% of its 15% DBE commitment, and he asked Local Assistance what can be done about this.” Mr. 
Sartipi said that because of the complexity of this matter, D4's documentation and findings were being 
reviewed by HQ Office of Civil Rights and the action item would remain open. Mr. Lau thanked Mr. 
Sartipi for this progress report. 
 
Item #5: New Business  

Mr. Lau presented to Mr. Sartipi photos from the Construction Mentoring Training class. Ms. Condie 
brought to the council's attention a letter about the upcoming e-advertising process. Mr. Sartipi 
announced that starting in April the D4 SBC meetings would be held every other month in 
consideration of budgetary constraints. Therefore, the remaining 2010 D4 meetings would be held in 
April, June, August, October, and December. Mr. Fuentes announced that the next Calmentor meeting 
would be September 30th.  
 
Item #6: Adjourn  

Mr. Sartipi adjourned the March meeting and announced that the next D4 SBC meeting would be on 
April 21, 2010, from 1pm to 3pm in the Executive Conference Room (15-240).    
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District 4 Small Business Council Action Items as of March 17, 2010: 

 
No. Item Assignee Date  Status 
1809 
[incorrectly 
closed on 
November 
18, 2009] 

Mr. Lau said that on contract 
#99/00-07 PB Americas, Inc. has 
expended 98% of the funds but 
only has achieved 8.6% of its 
15% DBE commitment, and he 
asked Local Assistance what can 
be done about this. 

Ms. Fung 9-16-09 Ongoing: Waiting 
for review by HQ 
Civil Rights. 

1010 In response to Mr. Lau's question 
about the actual reason for 0% 
SBE usage on contract 
#04A2600, Mr. Sartipi said that 
this was a valid question, 
whether this was a coincidence 
or not, and there would be a 
meeting with the A&E contract 
managers to discuss this. Mr. 
McElhinney said that he will 
have an internal focus meeting 
with the A&E contract 
management group and follow 
up on the contracts with zero 
progress to see if contractors 
have a plan to increase 
participation and to track 
participation on a more regular 
basis.  

Mr. 
McElhinney 

3-17-10 New 

1110 Mr. Martinez asked for a list of 
the D4 SBC members. 

Mr. Crosby 3-17-10 New 
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District 4 Small Business Council Items Deferred to Statewide Council as of March 17, 2010: 

No. Item Assignee Date  Status 
1706s DDD Hess will examine existing web-based 

registration for contractors with Office of Civil 
Rights 

Ms. 
LaCome 

4/12/06 Ongoing 

3206s Elevate the concerns of the District 4 Small Business 
council regarding Caltrans” plan to implement the 
new insurance limits on January 1, 2007. 

Ms. 
LaCome 

9/13/06 Ongoing 

1607s Mr. Finney agreed to research whether supply line 
items might be separated out of Prime contracts. 

Mr. 
Ramirez 

3/14/07 Ongoing 

2008s Reevaluation of the Good Faith Effort (GFE) Process 
for DBE and DVBE Outreach by HQ Civil Rights 

Ms. 
LaCome 

4-16-08 Ongoing 

2508s Mr. Guerrero wanted to know how quickly newly 
certified small businesses--who submit their names 
“via the web”---get on D4 Maintenance’s Emergency 
Contact Information list 

Mr. 
Guerrero 

4-16-08 Ongoing 

2908s Mr. Guerrero requested that that all of the action 
items deferred to Statewide SBC be followed up on 
and that the Statewide SBC report back to the D4 
SBC as to how these action items have been dealt 
with or resolved. 
 

Mr. 
Guerrero 

4-16-08 Ongoing 

3408s Via the Professional Services Committee, follow up 
with DPAC regarding outcome of the DPAC task 
force assigned to update the selection criteria for 
interview panel members for service contracts. 

Mr. Lau 9-12-08 Ongoing 

1009s Mr. Guerrero requested that the HQ Office of Civil 
Rights ensure that DVBE goals are included in all 
state-funded projects.  

Mr. 
Guerrero 

1-21-09 Ongoing 

1709s Caltrans does not track DBE participation (only 
UDBE), at the end of the year it would report -0- 
participation. If you achieve -0- participation by race 
neutral means, and fail to meet the race neutral goal, 
you have to go to a race conscious goal.   Is this 
correct? 

Mr. 
Guerrero & 
Mr. 
Camacho 

6-17-09 Ongoing 

“s” designates a Statewide SBC action item 
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2010 District 4 Small Business Council Meeting Schedule 
All meetings will be held in the Executive Conference Room, 15-240 

* As of April, D4's meetings will be held every other month. 
 

Month Date & Time 

April Wednesday, April 21, 2010 
1:00 pm – 3:00 pm 

June Wednesday, June 16, 2010 
1:00 pm – 3:00 pm 

August Wednesday, August 18, 2010 
1:00 pm – 3:00 pm 

October Wednesday, October 20, 2010 
1:00 pm – 3:00 pm 

December Wednesday, December 15, 2010 
1:00 pm – 3:00 pm 
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D4 Small Business Council Meeting Minutes 
DATE: April 21, 2010 
TIME:  1:00- 2:30pm 

LOCATION: District 4, Executive Conference Room   
 111 Grand Ave., Oakland, CA 

D4 CALTRANS STAFF PRESENT 
Bijan Sartipi, District Director 
Dan McElhinney, Chief Deputy District Director 
Helena “Lenka” Culik-Caro, DDD, Design 
Nader Eshghipour, DDD, Maintenance 
Trinity Nguyen, DDD, Prog/Proj Mgmt (Acting) 
Brian White, DDD, Administration (Acting) 
Kim Byrne, Office of Business Mgmt 
Barbara Condie, Office Engineer 
George Crosby, Small Business Program 
Romy Fuentes, Consultant Services 
Sylvia Fung, Local Assistance 
Adriana Harris, Small Business Program 
Osayahde Nesbitt, Small Business Program 
Stanley Ng,  Div.of Maintenance 
Derek Pool, Toll Bridge Small Business Prog. 
Moe Shakernia, Local Assistance 
 
HQ/Agency  
Olivia Fonseca, DD, HQ Civil Rights (via 
telephone) 

COUNCIL MEMBERS   
Arvin Chaudhary, ACEC California 
Marie DeLaParra, Oakland AACC  (ABSENT) 
Paul Guerrero, CAL-SBE   
Diana LaCome, National Concilio of America 
Eddy Lau, AAAE 
Victor Martinez, HCC 
Peter Ramirez, SDVOC  
Leslie Sakai, AAAE 
Jesus Vargas, WTS  
 
GUESTS 
Jim Bobteller, Shields Electrical Services 
Raewyn Butcher, Ghirardelli Assoc. 
Heidi Orr, HQE Incorporated 
Pat Padilla, Padilla and Assoc. 
Scott Shields, Shields Electrical Services 
MC Yu, AAAE 

 
Item #1: Introductions 

District Director Bijan Sartipi welcomed everyone and the meeting attendees introduced themselves. 
 
Item #2: Approval of Minutes 

March 17, 2010 Meeting Minutes:  
Approval of minutes was delayed until June 16th to provide council members opportunity for review. 
 
Item #3: District 4 Updates 

Construction Update: 
Ms. Barbara Condie referred to the documents “Forecast of Upcoming Construction Projects in District 4 as of 
4/15/10” and “Awarded Projects in District 4 as of 4/15/10” to update the council on this topic. Referring to the 
Advertised and Upcoming Projects section, Ms. Condie announced that EA # 1E7401 and 2E0201 had bid 
opening dates of 4/20/10. Regarding # 1E7401, the apparent low bid of $1.987M by Gallagher and Burke was 
24.98% below engineer's estimate. Regarding # 2E0201, the apparent low bid of $269,000 by Disney 
Construction was 10.45% below engineer's estimate. Referring to the Projects Bid Opened Currently Awaiting 
Award section, EA #1A5211, Ms. Condie updated the council that award has been delayed awaiting resolution 
of 2 protests but it is hoped that award will take place this week or next week. Regarding EA #228591, this 
project was awarded on 4/15/10 with a UDBE certification of 7.1, meeting the 7.0 UDBE goal. Referring to the 
Projects Bid Opened Currently Awaiting Award section, Mr. Eddy Lau observed that 8 out of the 9 projects did 
not list UDBE or DVBE goals and asked if these were state-funded projects. Ms. Condie said that the 
methacrylate projects were state-funded; Mr. Sartipi said that the Antioch Bridge project and EA#40801 were 
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toll-funded. Regarding the Antioch Bridge project, Mr. Jesus Vargas asked if the goals would be made available 
once the protests had been resolved, and Ms. Condie said that they would be included in next month's reporting. 
Referring to the Awarded Projects in District 4 up to April 15, 2010 report, Ms. Condie said that the 2nd and 
3rd columns from the right listed in red font each contractor's U/DBE and DVBE achievement. Regarding the 
Awarded Projects in District 4 up to April 15, 2010 report, Ms. Diana LaCome asked what span of time the 
report included, and Ms. Condie said it reflected from July 2008 up to May 2010. Mr. Sartipi asked that Ms. 
Condie ensure that the report reflects one full fiscal year prior to the current fiscal year, in addition to reflecting 
the current fiscal year's information to date. Mr. Sartipi reminded the council that the archival data remain 
available for reference. Mr. Lau asked if the figures in the 2nd and 3rd columns from the right reflected the 
close-out figures, and Ms. Condie said that she was not sure. Mr. Lau followed up by asking if, in her 
experience, the contractors were meeting the goals. Ms. Condie said that she does not have a feel for whether 
the goals are being met because the reports go directly to Ms. Olivia Fonseca at HQ Civil Rights. Mr. Lau 
observed that District 4 seems not to know what its achievement is, and Mr. Sartipi said that the quarterly report 
that Ms. Fonseca prepares breaks down the contractor achievement per district, and this report is the 
department's statement on achievement. Mr. Paul Guerrero said that the Awarded Projects in District 4 up to 
April 15, 2010 report should also reflect the achievement, and Mr. Sartipi said that it should, but that Ms. 
Condie would confirm that the data on the report reflected close-out figures. Mr. Guerrero asked if, based on the 
Awarded Projects in District 4 up to April 15, 2010 report, there has been no DBE participation. Ms. Condie 
said that this was not the case, that the database in HQ had been changed to reflect U/DBE participation, so 
either UDBE or DBE participation would be reported per contract depending on the date of the contract. Mr. 
Guerrero said that it was impossible to tell how much DBE participation there had been because DBE was 
lumped together with UDBE in the same column. Ms. Olivia Fonseca said that the Awarded Projects in District 
4 up to April 15, 2010 report does not show the true DBE attainment for the contracts; Ms. Fonseca said that 
she has the Race Neutral attainment data for 2009 at HQ, and it has not yet been released.  Ms. LaCome asked 
when the council would be able to see these statistics, and Ms. Fonseca said that she hopes to distribute it at the 
May Statewide SBC meeting, if not sooner. Mr. Lau expressed concern that attainment was not being tracked 
by Construction on an active basis, and Ms. Fonseca said that not all contracts are being tracked on a quarterly 
or monthly basis, but that some are being tracked on the district level, for example, as is being done by Mr. Paul 
Pendergast. Mr. Sartipi said that this level of tracking takes quite a bit of resources that the district does not 
have in its budget. Mr. Lau said that he is not interested in creating a paper chase, but that he wants to find an 
active way for Mr. Sartipi, as District Director, to put pressure on the resident engineers to ensure that the goals 
are being met.  Mr. Sartipi said that there would have to be a discussion to see if it was possible to report on that 
on a real time basis, and Mr. Lau said that he is not pushing for the data, but rather wanted to know if there was 
a vehicle for the district director to pressure the RE to ensure that the goals are being met. Mr. Lau said that his 
question was still unanswered regarding the consequences for the RE if the goal is not met. Ms. Condie said that 
at close-out if the goal is not met, there is a penalty. Ms. LaCome asked Ms. Condie what the penalty was, and 
Ms. Condie said that she did not know and would have to ask labor compliance for guidance. Mr. Sartipi said 
that there would have to be a conversation about this separate from the SBC meeting. Ms. Fonseca said that she 
thought that Mr. Rob Effinger would be best suited to address this question at the statewide SBC meeting. Mr. 
Guerrero clarified for the record that the subcontractor usage after the bid must be one half of 1% or $10,000, 
whichever is less. He also added that if a subcontractor is substituted without permission, then the money can be 
withheld.  Mr. Guerrero suggested that Caltrans investigate whether 25% of the contract can be withheld from 
contractors when they do not meet their goals. Regarding the issue brought up by Mr. Lau, Mr. Victor Martinez 
asked if Caltrans' policy and procedures for monitoring performance were adequate, and Mr. Sartipi assured the 
council that the policies and procedures are adequate and underscored that there are not resources to report this 
information to the council monthly or quarterly. Mr. Martinez suggested that policy and procedures related to 
compliance specifically be examined, and Mr. Sartipi said that the district has a compliance officer in 
Construction. Ms. Condie said that the labor compliance group comes in and does a complete investigation if 
there are any questions raised about compliance. Mr. Nader Eshghipour commented from his experiences as a 
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resident engineer that there are mechanisms in place that kick in to penalize the contractor for non-compliance.  
Mr. Martinez asked for a report of the contractors who have been penalized. Ms. Fonseca agreed with Mr. 
Sartipi that it would be best to have experts, such as Mr. Effinger, in the room to discuss this issue because the 
council was basing its comments on assumptions. Mr. Sartipi said that there would be discussion with these 
experts and that the performance requirement would be examined. Mr. Lau let Ms. Condie know that he has 
knowledge that there has been illegal substitution on one of Caltrans' major contracts, and he is concerned about 
what was being done. Ms. Raewyn Butcher commented that the City and County agencies require this kind of 
reporting or payment is not made to the contractors.  Ms. LaCome asked Ms. Fonseca to make sure that this 
issue is taken up at the Statewide SBC meeting, and Ms. Fonseca said that this would be assigned to the 
Construction Committee. 
 
Maintenance Update: 
Mr. Stanley Ng referred to the documents “District 4 Emergency Contracts Small Business Utilization FY 09/10 
Report - Director’s Orders Force Account FY 09/10 (dated 4/14/10),” “District Director’s Orders Force 
Account FY 09/10(dated 4/14/10),” “Director’s Orders Informal Bid FY 09/10(dated 4/14/10),” and “Doyle 
Drive Relocation (dated 4/14/10)” to brief the council on this topic. Referring to the Director's Orders Force 
Account, of $30.2M, 73% had been awarded to Non-SBEs, 27% to SBEs, and 0% was not yet awarded. Mr. Ng 
noted that the bar chart at the bottom of page 1 shows the distribution of the 18 contracts. Referring to the 
second page detail, Mr. Ng noted that the new project since last month is EA #4S7203 for $300,000 awarded to 
Redwood Engineering Construction, an SBE. He also updated the council that EA #1G2904 had been awarded 
to Pacific Coast Drilling, an SBE.  Referring to the District Director's Force Account, of $1M, 74% was 
pending approval to proceed, 26% had been awarded to SBEs, and 0% awarded to Non-SBEs. He noted that the 
bar chart shows contract distribution. Mr. Ng let the council know that EA #1F2205 had just been approved and 
was no longer pending approval, and the report should be updated to reflect this change. The contractor was yet 
to be determined. Referring to the Director's Order Informal Bid account, Mr. Ng reported that of $942,000, 
42% was Not Yet Awarded, 58% had been awarded to SBEs, and 0% had been awarded to Non-SBEs. Mr. Ng 
noted that the bar chart showed the distribution of the contracts and the table showed the details. Referring to 
the Doyle Drive Utility Relocation chart, Mr. Ng reported that of $19M, 20% has been awarded to Non-SBEs, 
23% to SBEs, 1% to DVBEs, and 56% of the funds are remaining. The bar chart shows the distribution of 
payments. Mr. Ng said the figures were current as of April 14, 2010. Mr. McElhinney recognized as in 
attendance at the meeting  Mr. Scott Shields of Shields Electric, one of the contractors who had been awarded a 
contract on Doyle Drive and a DVBE. Mr. Sartipi observed that Shields Electric is one of Caltrans' success 
stories. Mr. Ng said that although Shields Electric has started work, if the bills have not yet been processed then 
Shields Electric would not yet appear on the report.  In response to Mr. Vargas' question, Mr. Ng said that 
Shields Electric would appear on the bar chart as a subcontractor. 
 
Design Update: 
Ms. Lenka Culik-Caro referred to the documents “Proposed Minor B Projects for Small Business, FY 09/10 
(April 2010)” and “Proposed Projects within Minor B limit for Small Business Requiring CTC Vote – FY 
09/10” (April 2010) to brief the council on this topic. Referring to the report “Proposed Minor B Projects for 
Small Business, FY 09/10 (April 2010)”, Ms. Culik-Caro said that EA #2L3400 with an engineer's estimate of 
$60,000 had a bid opening date of 3/17/10, and the most qualified bidder was SBE Betancourt Brothers 
Construction with a bid of $24,900.  EA #1L9100 with an engineer's estimate of $133,100 had a bid opening 
date of 3/24/10, and the most qualified bidder was SBE Pacific Engineering & Construction Inc with a bid of 
$106,000. EA # 2L2900 and #0F0901 would have bid opening dates in May. Referring to the report “Proposed 
Projects within Minor B limit for Small Business Requiring CTC Vote – FY 09/10”, Ms. Culik-Caro said that 
EA #3S6711 was scheduled for a CTC vote May 19-20, 2010. Regarding the larger contract that was unbundled 
to 3 smaller contracts, Ms. Culik-Caro updated the council that the first contract had bid opening, 13 of the 14 
bidders were small businesses, and the lowest apparent bidder is a small business. Ms. Culik-Caro noted that 
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this was a success story. Referring back to the first page of the Construction report in the section Projects Bid 
Opened Currently Awaiting Award, Mr. Sartipi identified EA #2A5411 for $462,700 as one of these unbundled 
contracts. Mr. Vargas asked if there would be an increase in CTC-approved contract advertisements after May, 
and Mr. Sartipi said that it would depend on the funding for individual contracts that come before the CTC. 
Regarding EA #2L3400, Ms. LaCome noted that the lowest bid was substantially lower than the engineer's 
estimate, and she asked if Caltrans verifies that the lowest bidder can implement the work at that price. Mr. 
Sartipi said that District 4 has seen in last 5 years a 14% savings in bids; in calendar year 2010, a 42% savings; 
in calendar year 2009, a 31% savings; and in the 09/10 fiscal year, there has been a 34% savings so far. Mr. 
Sartipi said while it happens sometimes, it is not the norm that projects require a supplemental allocation from 
CTC because of multiple change orders. He added that CTC is very critical of this practice. Ms. LaCome said 
that it is hard to believe that contractors are paying prevailing wage and using quality materials and are still able 
to complete the work within such a low bid. Mr. Sartipi said that Caltrans checks both quality and materials 
carefully, and that these trends reflect the economy and contractors that are trying to keep their crews together 
and stay afloat. Mr. Guerrero said that Mr. Sartipi must believe that in the past companies had a 50% markup, 
which is certainly not the case, and Mr. Sartipi agreed that it was not the case. Mr. Eshghipour said that 
engineers’ estimates lag slightly behind the economy.   
 
A&E Update: 
Mr. Romy Fuentes referred to the following reports to brief the council on this topic: “Recently Executed A&E 
Contracts (4/21/10),” “Recently Executed Non-A&E Contracts (4/21/10),” “Upcoming New A&E Contracts 
(4/21/10),” and “Upcoming New Non-A&E Contracts (4/21/10).” Referring to the Recently Executed A&E 
Contracts section, Mr. Fuentes reported that contract #04A3350 was awarded to DBE Wreco. This 3 year and 
$3M contract was advertised with a 6.75% RNDBE goal and a 6.75% UDBE goal, but Wreco proposed a 72% 
UDBE goal. Referring to the Recently Executed Non-A&E section, Mr. Fuentes said that contract #04-85069 
for 0.7 year and $26,000 was awarded to SBE Radio Wave Marketing and Promotions. This was Radio Wave's 
first award as a prime contractor. Referring to the Upcoming New A&E Contracts section, Mr. Fuentes said that 
the first 3 Contract Management Engineering and Inspection contracts had been awarded: #04A3460 to Vali 
Cooper, a District 4 Calmentor member; #04A3461 to SBE Chaudhary & Associates; and #04A3462 to SBE 
Ghirardelli & Associates. All 3 contracts have advertised 25% RNDBE and 6.75% UDBE goals. The fourth and 
fifth Contract Management Engineering and Inspection contracts, #04A3502 and #04A3503, have been 
advertised but not yet awarded. Mr. Fuentes said that Districtwide On-Call Design Engineering Support for 
Project Management and Construction contract #04A3508 was the only contract currently being advertised 
(ending 4/21/10). This is a 3 year, $4M contract with a 6.75% RNDBE goal and a 6.75% UDBE goal. Three 
contracts will advertise in May: #s 04NEW345-10, 04NEW321-09, and 04NEW322-09. Referring to the 
Upcoming New Non-A&E Contracts section, contract #04NEW327-09 has been cancelled, and 04NEW338-10 
will tentatively advertise in May.  Mr. Guerrero commented that the State would be ill-advised to lay off 
Caltrans employees, and Mr. Sartipi said that Caltrans is giving the LAO additional information to clarify 
Caltrans' workload. Mr. Guerrero said that he and Ms. LaCome wanted to testify on behalf of Caltrans. Ms. 
LaCome agreed that the LAO's recommendation to lay off Caltrans employees made no sense.  Regarding 
contract #s 04A3460, 04A3461, and 04A3462, Mr. Lau said that the Project Management Consultant Services 
Unit is to be commended for unbundling the original contract and for awarding all 3 contracts to small 
businesses.  
 
Toll Bridge Program Update: 
Mr. Derek Pool and Ms. Pat Padilla provided the updates on the Toll Bridge Program. Mr. Derek Pool 
announced that, as Mr. Fuentes had earlier mentioned, Radio Wave Marketing and Promotions was on board to 
provide SBE/DVBE outreach for the Dumbarton Bridge project (CMAS contract #04-85069). Mr. Pool said that 
the Bidders' Conference for the Dumbarton Bridge would be on Thursday, May 6th. Mr. Pool alerted the 
council that there is another event also scheduled for that day, and although the Small Business Program does 



April 21, 2010 D4 SBC Meeting Minutes  5 
(06-2-10 final for distribution to SBC members) 

its best to avoid such conflicts, nothing can be done about the partial overlap of the two events. Ms. Pat Padilla 
referred to the following documents to update the council on this topic: 1) “Prime CC Myers SFOBB SB/DVBE 
Contractor Commitment Report for SSD (YBI Detour) Contract #04-0120R4 (1st Quarter 2010, last updated 
4/1/10)” [hereafter, SSD Commitment report]; 2) “Prime CC Myers SFOBB SB/DVBE Contractor Attainment 
Report for SSD (YBI Detour) Contract #04-0120R41 (1st  Quarter 2010)” [hereafter, SSD Attainment report]; 3) 
“Prime MCM Construction, Inc. SFOBB SB/DVBE Contractor Commitment Report for OTD1 Contract #04-
0120L4 (1st Quarter 2010, last updated 4/1/10)” [hereafter, OTD Commitment report]; and 4) “Prime MCM 
Construction, Inc. SFOBB SB/DVBE Contractor Attainment Report for OTD1 Contract #04-0120L4 (1st 
Quarter 2010)” [hereafter, OTD Attainment report]. Referring to the SSD Commitment report, Ms. Padilla 
reported that the SBE commitment is 7.37%, the DVBE commitment is 0.06%, and the total current contract 
value is $474M. There are 44 SBs, 15 DBEs, 3 DVBEs, and 29 local SB/DVBEs participating. Ms. Padilla said 
that the certificate of completion for the OTD1 project will be available in June, and Padilla and Associates will 
provide to the council a close-out report showing actual attainment at that time. Referring to the OTD 
Commitment report, Ms. Padilla reported that the SBE commitment is 22.66%, the DVBE commitment is 
3.16%, and the total current contract value is $194M. There are 32 SBs, 9 DBEs, 1 DVBE, and 18 local 
SB/DVBEs participating. Referring to the OTD Attainment report, the project is 93% complete, with 20.64% 
SB attainment and 3.16% DVBE attainment. Ms. Padilla said that there was also a SSD Attainment report in the 
meeting folder. Ms. Padilla then responded to 3 concerns expressed by the council about the work done by 
Leland Saylor and Smith-Emery on the SSD contract. [NOTE: Please see p. 4-5 of the 8/19/09 D4 SBC minutes 
for a summary of this request: http://www.dot.ca.gov/dist4/smallbusiness/docs/council/081909/ 
081909d4sbcminutes_final.pdf.] The council had questioned whether Leland Saylor and Smith-Emery was 
actually in a joint venture and, if so, whether the joint venture was certified. In response to this question, Ms. 
Padilla reported that Leland Saylor and Smith-Emery are not, in fact, in a joint venture. The joint venture that 
was listed on the SSD contract never materialized. Ms. Padilla explained that when the two companies were not 
able to enter into a joint venture, in 2007 Smith-Emery requested a substitution for Leland Saylor for $1.275M. 
This was granted by the RE, and the work moved forward.  Second, the council was concerned that Smith-
Emery was performing the bulk of the work on the subcontract. Ms. Padilla reported that the two companies 
have separate subcontracts independent of each other: Smith-Emery has an independent subcontract apart from 
Leland Saylor, and Smith-Emery is performing the work on that subcontract. Under the Leland Saylor 
subcontract, Leland Saylor does not have a lower tier subcontractor, so Smith-Emery is not performing on the 
Leland Saylor subcontract. Third, the council questioned whether Leland Saylor was licensed to perform the 
testing. Padilla and Associates conducted a review and found that Leland Saylor is, in fact, licensed to perform 
the testing. Mr. Lau asked if Smith-Emery entered into the separate subcontract during bid time, and Ms. Padilla 
said that she did not know. Mr. Lau said that he would have to assume that this was not entered into during bid 
time since it was so tedious and time-consuming for Caltrans to find the fact that there were separate 
subcontracts. On another topic, Mr. Lau said that he had been provided with award data from DPAC for 
professional services contracts for A&E.  He said that he had been unable to find any awards dealing with the 
Bay Bridge design. Mr. Lau asked if T.Y Lin’s contract was under Caltrans’ domain. He also asked when T.Y 
Lin’s contract was awarded and why it didn’t show up in the 2006-2007 data. Ms. Nguyen said that the award 
was before 2006. Mr. Lau asked if a change order was issued, and Ms. Nguyen said there was. Mr. Lau asked 
what the DBE utilization was on T.Y Lin’s original contract and the amended contract. Mr. Lau said that he was 
not sure if the contract was a federal or state contract, and Ms. Nguyen said she would follow up on both and 
report back either the DBE or DVBE utilization [Action Item #1210]. Mr. Vargas asked Mr. Pool if, for the 
projects approaching closeout, if the women-owned business data could be provided. Mr. Pool said that he 
would report back to Mr. Vargas on this after assessing the amount of effort and resources required. Ms. Padilla 
also noted that a report on the recently awarded YBITS #1 contract was included in the meeting folders. This is 
a preliminary identification of small business participation. Caltrans had assigned 5% DVBE goal to this 
contract, and MCM responded with a DVBE commitment of 5.24%.  
 



April 21, 2010 D4 SBC Meeting Minutes  6 
(06-2-10 final for distribution to SBC members) 

Action Item #1210 for Ms. Trinity Nguyen 
 
Proposed Service Contracts over $5K Report 
Mr. Osayahde Nesbitt referred to the document “Proposed Service Contracts Over $5K (Maintenance, 
Administration & Right of Way, 4/20/10) to update the council. Mr. Nesbitt informed the council that there 
have been two changes made to the report. First, a column showing beginning date in chronological order has 
been added. Second, a tilde (~) after the line number signifies a new addition since last month. The 4 new 
contracts do not yet have contract numbers and are beginning on 5/1/10. Two of the contracts are for janitorial 
services for the Hunter Hill Rest Stop (for $138,000 and $34,000), the third contract is for providing a dumpster 
($25,500), and the fourth is for submersible pump repairs ($99,999). Mr. Nesbitt reported that 2 contracts have 
been awarded since last month, and these no longer appear on the report. There are 4 contracts currently out to 
bid, and these are highlighted in green. Two of the contracts were presented without bidder proposal lists. Mr. 
Nesbitt updated the council that a contract in the amount of $37,464 was removed from the report since last 
month because the contract was for an extension only. Mr. Nesbitt concluded by saying that because of the state 
of the budget, it is not expected that there will be additional 360s until the next fiscal year. Mr. Guerrero asked 
if these contracts go through the normal bid process and asked why these contracts aren’t included with the 
Minor B contracts. Mr. Nesbitt and Mr. Sartipi responded that these are service contracts, not construction 
contracts. Mr. Guerrero said that the Minor B program is not limited to construction contracts and adding the 
service contracts to the Minor B program would simplify the process. Mr. White said that, per Mr. Sartipi’s 
direction, service contracts can only be awarded to small businesses, so making that change would be less 
advantageous. Mr. McElhinney asked what the beginning date signified, and Mr. Nesbitt said that it refers to the 
proposed beginning date on the 360; this date can change if an extension is requested. 
 
D4 Small Business Update: 
Mr. George Crosby updated the council on this topic. Mr. Crosby drew the council’s attention to a flyer in the 
meeting folder advertising that on May 6th there will be a Governor's Conference on Small Business and 
Entrepreneurship II at the Oakland at the City Center from 9am to 5pm. Registration and information can be 
found at http://www.californiasbdc.org/governorsconference. Speakers will include Michael Milken (Chairman, 
Milken Institute), Monika Mantilla (President and CEO, Altura Capital Group), Brian Tippens (Director, 
Supplier Diversity Program, Hewlett-Packard), Chuck Ashman (CEO, Business Matchmaking), and Chris 
Anderson (Editor-in-Chief, Wired Magazine).  Other speakers can be found on the website, as well as 
descriptions of the breakout session topics. Cost is $99. Regarding Doyle Drive, Mr. Crosby reported on behalf 
of Mr. Paul Pendergast.  He said that the certification process for LBEs to become SBEs had a successful 
second session, and they are looking forward to having a successful third session. Regarding SBDC, Mr. Crosby 
reported on behalf of Mr. Rick Ohlrich that because the CCCP has lost funding, there has been less advertising 
and less one-on-one counseling because people think the program is shut down. There were only 10 one-on-one 
sessions between January and April. Ed Duarte is still available to provide counseling but fewer are taking 
advantage of his services. 
 
Item #4: Review of Action Items  

Action Item #1809 is Ongoing: Mr. White read into the minutes the text of the action item: “Mr. Lau said that 
on contract #99/00-07 PB Americas, Inc. has expended 98% of the funds but only has achieved 8.6% of its 15% 
DBE commitment, and he asked Local Assistance what can be done about this.” Mr. Sartipi asked Ms. Olivia 
Fonseca to comment. She said to the council that her office had been asked to review this contract that been 
issued through the SFCTA. The contract is quite old and was initiated in 1999 under 49 CFR part 23. The 
conditions on the contract were a 25% DBE goal which was wholly race conscious. Also there was a provision 
that, if there were any changes or amendments to the contract, the conditions of the DBE would continue 
through the life of the contract. Ms. Fonseca reported that her office was still reviewing the contract, 
specifically whether Caltrans was in compliance under 49 CFR part 23 back in 1999. She is also investigating 
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the project’s full attainment, understanding that the project is not quite done. Ms. Fonseca said that she is asking 
for evidence of all participation DBE, and any good faith efforts that were made. Mr. Guerrero asked if it was 
possible to withhold 25% of Parsons’ money, and Ms. Fonseca said it would depend on what the law was as the 
time the contract was initiated. Mr. Guerrero said it hasn’t changed, and he suggested that Ms. Fonseca get a 
legal opinion on this. Mr. Guerrero asked what exactly Parsons had committed to do, and Ms. Fonseca said that 
she is researching this. Mr. Sartipi observed that this contract is complex because of its age and modifications 
made to the contract, such as expansion of scope. Also, both Caltrans and SFCTA have changed since the 
contract was initiated. Mr. Guerrero said that if a subcontractor went bankrupt, the contractor still needs to get 
permission to bring the new subcontractor on. Mr. Guerrero asked Ms. Fonseca to get a legal opinion on the 
following question: “If the contractor has a subcontractor that goes bankrupt and it causes them not to be able to 
meet the commitment, did they follow the process when they brought that sub on, or did they unlawfully do the 
work themselves.” Mr. Sartipi said that this boils down to the definition of contract, and Ms. Fonseca agreed. 
Mr. Guerrero said that the council has been pursuing for the past 3 months this question and has not been able to 
get a firm response. Ms. Fonseca said that the contract that was awarded in 1999 had different conditions, and 
it’s not an easy answer. 
 
Action Item #1010 is Ongoing: Mr. White read into the minutes the text of the action item: “In response to 
Mr. Lau's question about the actual reason for 0% SBE usage on contract #04A2600, Mr. Sartipi said that this 
was a valid question, whether this was a coincidence or not, and there would be a meeting with the A&E 
contract managers to discuss this. Mr. McElhinney said that he will have an internal focus meeting with the 
A&E contract management group and follow up on the contracts with zero progress to see if contractors have a 
plan to increase participation and to track participation on a more regular basis.” Mr. McElhinney reported 
that he held an internal focus meeting with the A&E contract management group at which he confirmed that 
Caltrans was following its guidelines for achieving A&E contract goals. He thanked Mr. Stewart Ng and Ms. 
Trinity Nguyen for setting up this meeting. The meeting attendees looked at the contracts with 0% progress, and 
in the next meeting, they will go into more detail on the participation. The attendees will also take another look 
at what is done prior to contract execution, including working with DPAC to ensure that the RFQ and the 
advertised contract show the intended goals. They will look again at what is done after contract execution, 
including following through at the first kick-off meeting with the consultant’s project manager to reiterate the 
intent of the goals, to find out the achievement plan, to discuss the substitution process, and to encourage the 
contractors to meet the goals early in the contract. Next there will be a follow up session with Mr. Sartipi, Mr. 
McElhinney, Mr. Ng, Ms. Nguyen and the contract managers to go into more detail on each line item for those 
contracts with 0 progress. The managers have been asked to make a detailed summary of what has been done 
recently to contact those firms and to see what their current plan is to increase participation. In the next couple 
of weeks, the council will be provided with a briefing on these contracts via a summary sheet, showing more 
detail and feedback from the consultants on how they will achieve their plan. Mr. McElhinney asked Ms. 
Nguyen to comment on the complexities firms face in predicting their subcontracting needs in on-call contracts. 
Ms. Nguyen said that when the need arises, smaller firms are challenged because they must bring on board in a 
very short period of time the qualified and available subcontractors needed. It is particularly difficult to predict 
the need for claims subcontracting work. Ms. Nguyen said that she has seen success when the primes have 
subsidized the cost, but that can’t be expected of all primes. Ms. Nguyen meets with her staff weekly to ensure 
that contract management processes are kept consistent and once a month to review progress of DVBEs and 
SBEs. Ms. Nguyen attends kick-off meetings to reiterate to the primes their obligations. Mr. Lau expressed his 
appreciation to Mr. McElhinney and Ms. Nguyen for looking into this matter. He observed that subcontractors 
are unable to complain because it would jeopardize their future prospects with primes, and he appealed Caltrans 
to make a special effort to protect subcontractors. He noted that unbundling contracts is one way to do this. Ms. 
Nguyen responded that, in addition to unbundling, Caltrans requires written documentation from the prime that 
the prime contractor contacted the subcontractor, but the subcontractor declined the offer. This is a neutral way 
to address this concern. Calmentor also is a way to address this. Mr. Lau said that District 4 is a model for the 
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entire state in A&E contracting. Mr. Sartipi said that it is important not to overlook that even though the overall 
achievement on the A&E Quarterly Report surpasses the goals, the next step is to focus on individual 
underachieving contracts. Mr. Sartipi also asked for an update on the Calmentor program. 
 
Action Item #1110 is Closed: Mr. White read into the minutes the text of the action item: “Mr. Martinez asked 
for a list of the D4 SBC members.” Mr. Crosby let the council know that he had provided in the meeting folder 
a D4 SBC contact list (updated 4/20/10) in fulfillment of this action item.  
 
Item #5: New Business  

Mr. Crosby noted that in the meeting folder is the modified schedule for D4 SBC meetings for the rest of the 
year, showing dates for June, August, October, and November. He also clarified that the Local Assistance report 
was included in the meeting folder for the council’s information, and this will be on the agenda for presentation 
to the council quarterly. Mr. Lau asked about the matter of the contract with the SFCTA, and Mr. Sartipi said 
that the contract was changed so that it was using non-federal dollars. Mr. Jesus Vargas brought up an issue 
potentially for the Professional Services committee regarding construction management firms not being 
reimbursed for vehicles monthly, and Mr. Sartipi said that this is a matter for the Statewide SBC.  Mr. Peter 
Ramirez asked for an update on Statewide Action Item #1607s, and Ms. LaCome said that this has been 
discussed at the Statewide SBC and has gone nowhere. Mr. Sartipi said, based on the discussions, Mr. 
Ramirez’s request was not possible and the action item should be closed, and Mr. White said that he would 
confirm. Mr. Lau reported to the council about a 4-20-10 Senate Transportation Committee hearing on the 
prequalification list for A&E services: the bill passed 7 to 1 and has been referred to the Appropriations 
Committee. Mr. Lau thanked Mr. Nigel Blampied for his help on this matter. Mr. Vargas announced the WTS 
annual event on 5/26 and said that he will forward the invitation to everyone. He also thanked Caltrans for 
participating in the Mesa program, which promotes the sciences at the middle school and high school levels. 
Mr. Vargas said that he would send pictures. 
 
Item #6: Adjourn  

Mr. Sartipi adjourned the April meeting and announced that the next D4 SBC meeting would be on June 16, 
2010, from 1pm to 3pm in the Executive Conference Room (15-240).    
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District 4 Small Business Council Action Items as of April 21, 2010: 
 

No. Item Assignee Date  Status 
1809 
[incorrectly 
closed on 
November 
18, 2009] 

Mr. Lau said that on contract 
#99/00-07 PB Americas, Inc. has 
expended 98% of the funds but 
only has achieved 8.6% of its 
15% DBE commitment, and he 
asked Local Assistance what can 
be done about this. 

Ms. Fung 9-16-09 Ongoing: Waiting 
for review by HQ 
Civil Rights. 

1010 In response to Mr. Lau's question 
about the actual reason for 0% 
SBE usage on contract 
#04A2600, Mr. Sartipi said that 
this was a valid question, 
whether this was a coincidence 
or not, and there would be a 
meeting with the A&E contract 
managers to discuss this. Mr. 
McElhinney said that he will 
have an internal focus meeting 
with the A&E contract 
management group and follow 
up on the contracts with zero 
progress to see if contractors 
have a plan to increase 
participation and to track 
participation on a more regular 
basis.  

Mr. 
McElhinney 

3-17-10 Ongoing: Mr. 
McElhinney had 
an internal focus 
meeting with 
contract managers 
at which at which 
he confirmed that 
Caltrans was 
following its 
guidelines for 
achieving A&E 
contract goals. 
Next there will be 
a follow up 
session with Mr. 
Sartipi, Mr. 
McElhinney, Mr. 
Ng, Ms. Nguyen 
and the contract 
managers to go 
into more detail 
on each line item 
for those 
contracts with 0 
progress. The 
managers have 
been asked to 
make a detailed 
summary of what 
has been done 
recently to 
contact those 
firms and to see 
what their current 
plan is to increase 
participation. In 
the next couple of 
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weeks, the 
council will be 
provided with a 
briefing on these 
contracts via a 
summary sheet, 
showing more 
detail and 
feedback from the 
consultants on 
how they will 
achieve their 
plan. 

1210 Mr. Lau asked what the DBE 
utilization was on T.Y Lin’s 
original contract and the 
amended contract. Mr. Lau said 
that he was not sure if the 
contract was a federal or state 
contract, and Ms. Nguyen said 
she would follow up on both and 
report back either the DBE or 
DVBE utilization. 

Ms. Trinity 
Nguyen 

4-21-10 New 
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District 4 Small Business Council Items Deferred to Statewide Council as of April 21, 2010: 

No. Item Assignee Date  Status 
1706s DDD Hess will examine existing web-based 

registration for contractors with Office of Civil 
Rights 

Ms. 
LaCome 

4/12/06 Ongoing 

3206s Elevate the concerns of the District 4 Small Business 
council regarding Caltrans” plan to implement the 
new insurance limits on January 1, 2007. 

Ms. 
LaCome 

9/13/06 Ongoing 

1607s Mr. Finney agreed to research whether supply line 
items might be separated out of Prime contracts. 

Mr. 
Ramirez 

3/14/07 Ongoing:  
4-21-10: 
Mr. White is 
verifying 
that this 
action item 
should be 
closed. 

2008s Reevaluation of the Good Faith Effort (GFE) Process 
for DBE and DVBE Outreach by HQ Civil Rights 

Ms. 
LaCome 

4-16-08 Ongoing 

2508s Mr. Guerrero wanted to know how quickly newly 
certified small businesses--who submit their names 
“via the web”---get on D4 Maintenance’s Emergency 
Contact Information list 

Mr. 
Guerrero 

4-16-08 Ongoing 

2908s Mr. Guerrero requested that that all of the action 
items deferred to Statewide SBC be followed up on 
and that the Statewide SBC report back to the D4 
SBC as to how these action items have been dealt 
with or resolved. 
 

Mr. 
Guerrero 

4-16-08 Ongoing 

3408s Via the Professional Services Committee, follow up 
with DPAC regarding outcome of the DPAC task 
force assigned to update the selection criteria for 
interview panel members for service contracts. 

Mr. Lau 9-12-08 Ongoing 

1009s Mr. Guerrero requested that the HQ Office of Civil 
Rights ensure that DVBE goals are included in all 
state-funded projects.  

Mr. 
Guerrero 

1-21-09 Ongoing 

1709s Caltrans does not track DBE participation (only 
UDBE), at the end of the year it would report -0- 
participation. If you achieve -0- participation by race 
neutral means, and fail to meet the race neutral goal, 
you have to go to a race conscious goal.   Is this 
correct? 

Mr. 
Guerrero & 
Mr. 
Camacho 

6-17-09 Ongoing 

“s” designates a Statewide SBC action item 
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2010 District 4 Small Business Council Meeting Schedule 

All meetings will be held in the Executive Conference Room, 15-240 
* As of April, D4's meetings will be held every other month. 

 

Month Date & Time 

June Wednesday, June 16, 2010 
1:00 pm – 3:00 pm 

August Wednesday, August 18, 2010 
1:00 pm – 3:00 pm 

October Wednesday, October 20, 2010 
1:00 pm – 3:00 pm 

December Wednesday, December 15, 2010 
1:00 pm – 3:00 pm 

        2010 D4 SBC schedule can also be found at http://www.dot.ca.gov/dist4/smallbusiness/sbc.htm 
 
 



FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF June 10, 2010

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO UDBE 
GOALS

DVBE 
GOAL

1A7701 SM 280 Seismic restoration $7,300,000.00 180 Y 02/26/2010 07/06/2010 08/03/2010 0.00 0.00
1E1601 Sol 84 Cold plane and place hot mix asphalt concrete (type-A). $670,000.00 40 04/29/2010 06/28/2010 07/28/2010 0.00 5.00
1A9801 SCl 101 Freeway to be widen and interchange to be reconstructed. $37,000,000.00 640 Y 04/19/2010 07/21/2010 6.00 0.00
0G4011 SCl 9 Repair embankment. $680,000.00 30 07/08/2010 07/20/2010 0.00 0.00
2A5431 SM 280 Construct retaining wall and ADA compliant sidewalk. $980,000.00 120 03/04/2010 06/21/2010 07/20/2010 8.00 0.00
0A8711 SF,SM 1, 35, 82, 92, 101 Upgrade Guardrail End Terminal $920,000.00 140 Y 03/15/2010 06/14/2010 07/14/2010 13.00 0.00
2A5421 SM,SCl 280, 35 Upgrading Vista point for ADA compliance. $393,000.00 340 250 03/30/2010 06/21/2010 07/13/2010 0.00 5.00
4470U1 CC 680 REHABILITATE ROADWAY WITH CONCRETE AND HOT MIX ASPHALT $61,000,000.00 500 Y 02/11/2010 05/17/2010 06/30/2010 4.00 0.00
0A5321 Sol 80 RAMP METERING AND WEIGH-IN-MOTION SYSTEM $6,000,000.00 200 02/24/2010 05/10/2010 06/29/2010 0.00 0.00
3A9901 Son 116, 12 Reconstruct existing curb ramps,sidewalk, and drainage system. $518,000.00 120 02/26/2010 06/01/2010 06/29/2010 0.00 5.00
249921 SM 82 MODIFY EXISTING TRAFFIC SIGNALS $8,000,000.00 260 12/14/2009 05/17/2010 06/22/2010 3.00 0.00
2A1401 SF 80, 101 Replace drainage systems, bearings, and joint seals and treat deck. $6,900,000.00 610 01/25/2010 05/17/2010 06/22/2010 8.00 0.00
1A5221 SM,Ala 84 Seismic retrofit of Dumbarton bridge and construction of pump plant. $73,100,000.00 600 Y 02/17/2010 03/15/2010 06/15/2010 0.00 0.00

TOTAL $203,461,000

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS 
BID LOW BID LOW BIDDER UDBE 

GOALS
DVBE 

GOALS
UDBE 
CERT

DVBE 
CERT

3A3001 Sol 80 Road Resurfacing and Approach Slab Replacement $13,705,990 58 Y 03/30/10 05/17/10 06/08/10 58 Days $12,399,669.00 GRANITE CONSTRUCTION COMPANY                                                                                             6.00 0.00 0.00 0.00
1E7701 Mrn 1 Replace Asphalt Concrete surfacing. $497,928 30 04/15/10 05/17/10 06/02/10 $435,740.00 TEAM GHILOTTI INC                                                                                                        0.00 0.00 0.00 0.00
1E6501 a,CC,Mrn,Sol,S 24,80,84,92,101,etc Upgrade Xenon CMS to LED. $745,400 60 04/12/10 05/17/10 06/02/10 $629,850.00 REPUBLIC INTELLIGENT TRANSPORTATION SERVICES INC                                                               0.00 5.00 0.00 0.00
447901 Ala 238 Roadway to be rehabilitated and signal and lighting to be installed. $16,809,030 410 02/02/10 04/12/10 06/02/10 $11,898,075.70 TOP GRADE CONSTRUCTION INC                                                                                               5.00 0.00 0.00 0.00
3S5621 Mrn 1 Excavate hill and rebuild slope. $305,590 20 12/30/09 04/26/10 05/26/10 $183,590.00 GHILOTTI BROS INC                                                                                                        7.00 0.00 0.00 0.00
2A6301 Son 1 Roadside drainage improvement and hot mix asphalt (A) overlay. $453,672 60 03/17/10 05/03/10 05/26/10 $332,705.30 ARGONAUT CONSTRUCTORS                                                                                                    0.00 5.00 0.00 0.00
1E2801 Son 101 Replace cracked concrete slabs with rapid strength concrete (RSC). $562,610 40 03/26/10 05/03/10 05/26/10 $406,388.40 PROFESSIONAL CONSTRUCTION SERVICES                                                                                  0.00 5.00 0.00 0.00
1E9901 Nap 221 Overlay with rubberized hot mix asphalt (gap graded). $1,463,380 70 03/24/10 05/03/10 05/26/10 $1,319,795.00 O C JONES & SONS INC                                                                                                   0.00 0.00 0.00 0.00
3S9201 Mrn 101 Place rock slope protection. $133,550 20 01/20/10 04/26/10 05/25/10 $57,775.00 MAGGIORA AND GHILOTTI INC                                                                                                0.00 5.00 0.00 0.00
0E9601 SF,SM,SCl 101,280,880 Replace deck drainage system and treat bridge deck with methacrylate. $229,711 60 03/25/10 05/03/10 05/25/10 $256,067.40 PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                                                     0.00 5.00 0.00 0.00
1E2901 Nap 121 Place rubberized bonded wearing course (gap graded) $1,118,878 40 03/24/10 05/03/10 05/25/10 $1,188,281.00 WINDSOR FUEL CO                                                                                                          0.00 0.00 0.00 0.00
253761 Ala 680 Highway Planting, Irrigation System and Environmental Mitigation $1,878,793 880 750 11/23/09 02/01/10 05/18/10 $1,127,127.00 DE SILVA GATES CONSTRUCTION                                                                                              0.00 0.00 0.00 0.00
1E4901 SCl 17,35,85,101 Treat bridge decks with methacrylate and replace joint seals $690,261 95 02/11/10 04/12/10 05/12/10 $595,593.00 MYERS AND SONS CONSTRUCTION LP                                                                                           0.00 5.00 0.00 0.00
4A2301 Son 37 Replace drainage culverts. $250,132 45 02/17/10 04/12/10 05/11/10 $181,352.00 NELSON CONSTRUCTION                                                                                                      0.00 5.00 0.00 0.00
1E7201 SM 92 Cold plane and place rubberized hot mix asphalt (gap graded). $3,089,005 80 11/09/09 04/05/10 05/05/10 $3,090,439.00 PAVEX CONSTRUCTION DIVISION                                                                                              7.00 0.00 0.00 0.00
1E6001 Mrn 1 Bonded wearing course overlay. $2,773,417 70 01/21/10 04/05/10 05/04/10 $2,197,755.33 WINDSOR FUEL CO                                                                                                          7.00 0.00 0.00 0.00
1E8801 SCl 25 & 156 Rubberized hot mix asphalt overlay. $1,238,020 60 01/14/10 03/01/10 04/07/10 $1,020,822.00 PAVEX CONSTRUCTION DIVISION                                                                                              0.00 0.00 6.40 0.00
2A5411 Nap 29 Reconstruct sidewalk and install pipe handrailing. $462,700 340 250 12/17/09 03/08/10 04/06/10 $308,660.00 FIELDSTONE CONSTRUCTION COMPANY                                                                                   0.00 0.00 0.00 0.00

TOTAL $46,408,065 TOTAL $37,629,685.13

EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
3A3001 GRANITE CONSTRUCTION COMPANY                                                                     ABSL CONSTRUCTION,AC DIKE CO,APEX FENCE CO,CHAVES TRUCKING,CHRISP CO,COLUMBIE ELECTRIC INC,MYERS AND SONS CONSTRUCTION,MYERS AND SONS CONSTRUCTION.
1E7701 TEAM GHILOTTI INC                                                                                            BOND BLACKTOP
1E6501 REPUBLIC INTELLIGENT TRANSPORTATION SERVICES INC                                      GLOBAL ENVIRONMENTAL NETWORK,HIGHWAY TECHNOLOGIES.
447901 TOP GRADE CONSTRUCTION INC                                                                          CHRISP COMPANY,ST FRANCIS ELECTRIC INC,M F MAHER,REED AND GRAHAM, SANCO,INTERNATIONAL SURFACING SYSTEMS
3S5621 GHILOTTI BROS INC                                                                                            FARWEST SAFETY INC,FREEDLUN HYDROSEEDING INC,LABATS TREE CARE
2A6301 ARGONAUT CONSTRUCTORS                                                                                SANTORO TRUCKING
1E2801 PROFESSIONAL CONSTRUCTION SERVICES                                                            ARROW SIGNS,AUSTIN ENTERPRISES,CENTRAL STRIPING SERVICES,ROBERT PENNY ENTERPRISES
1E9901 O C JONES & SONS INC                                                                                        LINEAR OPTIONS,ST FRANCIS
3S9201 MAGGIORA AND GHILOTTI INC                                                                             NITTA EROSION CONTROL,PISOR FENCE.
0E9601 PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                             CENTRAL STIPING SERVICE
1E2901 WINDSOR FUEL CO                                                                                              ANRAK CORPORATION,LINEAR OPTIONS,SAINT FRANCIS ELECTRICT.
253761 DE SILVA GATES CONSTRUCTION                                                                         ALL STEEL FENCE INC,DEKAY DEMOLITION AND CLEANING INC,EAST BAY CONSTRUCTION COMPANY INC(2X items),J AND M INC,M F MAHER INC.
1E4901 MYERS AND SONS CONSTRUCTION LP                                                                   DIVERSIFIED CONCRETE,FARWEST SAFETY,PACIFIC COAST MARKINGS.
4A2301 NELSON CONSTRUCTION                                                                                      CHRISP CO, FAR WEST SAFETY.
1E7201 PAVEX CONSTRUCTION DIVISION                                                                         ANRAK,BAY AREA TRAFFIC SOLUTIONS,CHRISP COMPANY,SPIRIT ROAD OILS,ST FRANCIS ELECTRIC,STI TRUCKING.
1E6001 WINDSOR FUEL CO                                                                                              GLOBAL ROAD SEALING,TRAFFIC SOLUTIONS.
1E8801 PAVEX CONSTRUCTION DIVISION                                                                                                
2A5411 FIELDSTONE CONSTRUCTION COMPANY                                                                                     

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS 
BID

AWARD 
AMOUNT AWARDED TO UDBE 

GOALS
DVBE 
GOAL

UDBE 
CERT

DVBE 
CERT

AWARDED 
DATE

PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED May 11, 2009)
3S7101 Sol 84 Cold foam in-place recycling and resurface roadway with Type A HMA. $1,569,758 30.00 01/04/10 04/12/10 05/12/10 $1,153,215.00 NORTH BAY CONSTRUCTION INC                                                                                               5.00 0.00 5.30 0.00 06/09/10
1E2601 SM 92 Cold plane and place hot mix asphalt (Type A). $412,145 25.00 03/01/10 04/12/10 05/11/10 $365,574.90 G BORTOLOTTO & COMPANY                                                                                                 0.00 5.00 0.00 5.10 06/09/10
1E7301 Son 1 Bonded wearing course overlay. $1,148,183 50.00 01/14/10 03/29/10 05/05/10 $1,134,399.00 GEORGE REED INC                                                                                                          6.00 0.00 6.10 0.00 06/09/10
1E4601 CC 4,24,80,680 Treat bridge decks with methacrylate and replace joint seals. $641,801 145.00 02/09/10 04/05/10 05/05/10 $531,225.00 DEBRUIN CONSTRUCTION INC                                                                                                 0.00 5.00 0.00 29.70 06/08/10
0E9901 Ala 238 Treat bridge decks with methacrylate and replace joint seals. $403,601 100.00 02/02/10 04/05/10 05/04/10 $438,136.50 PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                                                     0.00 5.00 0.00 32.40 06/08/10
1E2501 SM 82 Cold plane pavement and place hot mix asphalt (type A). $234,457 30.00 03/18/10 04/19/10 05/18/10 $228,628.00 GRANITE CONSTRUCTION COMPANY                                                                                             0.00 5.00 0.00 13.60 06/07/10
1E6701 Son 116 Cold plane pavement and place hot mix asphalt (type A). $719,840 25.00 03/02/10 04/12/10 05/12/10 $684,930.00 GHILOTTI CONSTRUCTION COMPANY INC                                                                                       0.00 5.00 0.00 10.40 06/03/10
0G1501 CC 4 Replace culverts and underdrains. $615,000 60.00 02/24/10 04/12/10 05/11/10 $552,943.00 CIMARRON INC                                                                                                             0.00 5.00 0.00 9.00 06/03/10
3S7211 Sol 680 Culvert to be replaced and rock slope protection to be constructed. $379,993 25.00 03/02/10 04/05/10 05/05/10 $290,930.00 CIMARRON INC                                                                                                             0.00 5.00 0.00 5.40 06/02/10
1E8601 Nap 128 Cold plane AC pavement and place hot mix asphalt (type A). $611,060 30.00 02/09/10 04/05/10 05/04/10 $589,203.70 VINTAGE PAVING CO INC                                                                                                    0.00 5.00 0.00 5.90 05/28/10
3A8201 Mrn 1 Reconstruct sidewalk and walkway, resurface accessible parking area. $314,622 290.00 250 12/30/09 03/29/10 04/28/10 $234,567.00 MAGGIORA AND GHILOTTI INC                                                                                                0.00 0.00 5.00 0.00 05/26/10
4A8811 Son 128 Mitigation planting. $468,660 800.00 750 01/05/10 03/22/10 04/21/10 $149,808.30 RESTORATION RESOURCES                                                                                                    0.00 0.00 2.80 0.00 05/26/10
0A7821 SCl Var Terminal System End Treatment of Guardrails to be upgraded $1,954,055 60.00 Y 12/17/09 03/29/10 04/27/10 60 Days $1,630,000.00 MIDSTATE BARRIER INC                                                                                                     7.00 0.00 7.20 0.00 05/25/10
1A2411 Ala 24,980 Paving existing planting strip on median shoulder with concrete. $414,740 30.00 02/03/10 03/29/10 04/27/10 $386,890.00 COAST CONSTRUCTION INC                                                                                                   0.00 0.00 5.00 0.00 05/25/10
1E0201' SM,SF 1,280 Treat bridge decks with methacrylate and replace joint seals. $238,401 60.00 02/02/10 03/22/10 04/21/10 $198,198.00 TRUESDELL CORPORATION OF       CALIFORNIA INC                                                                            0.00 0.00 6.00 0.00 05/20/10
1E7401 SM 82 Cold plane pavement and overlay with rubberized hot mix asphalt. $2,649,600 90.00 12/31/09 03/22/10 04/20/10 $1,987,654.32 GALLAGHER & BURK INC                                                                                                   7.00 0.00 9.00 0.00 05/20/10
0G4901 CC 4 Cold plane existing pavement place HMA. $294,950 40.00 02/11/10 03/29/10 04/27/10 $233,233.00 GRANITE CONSTRUCTION COMPANY                                                                                             0.00 0.00 5.00 0.00 05/17/10
4S0001 Mrn 101 PLACE ROCK SLOPE PROTECTION $201,810 20.00 01/05/10 03/22/10 04/21/10 $114,655.00 TEAM GHILOTTI INC                                                                                                        0.00 0.00 3.17 0.00 05/12/10
040801' SF 80 Replace 15 kV electrical cable. $623,250 45.00 12/01/09 03/15/10 04/13/10 $488,900.00 BENTANCOURT BROS CONSTRUCTION  INC                                                                                       0.00 0.00 41.90 0.00 05/11/10

TOTAL $13,895,926 TOTAL $11,393,091

ADVERTISED AND UPCOMING PROJECTS 

PROJECTS BID OPENED / CURRENTLY AWAITING AWARD
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EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
3S7101 NORTH BAY CONSTRUCTION INC                                                                                         CENTERLINE STRIPING,DURHAM STABILIZATION,KENTS OIL SERVICE,PROTECH,RMA GROUP,SCHOTTER CONSTRUCTION
1E2601 G BORTOLOTTO & COMPANY                                                                                                BAY AREA TRAFFIC SERVICES,D V B E CONSTRUCTION AND TRUCKING,ECONOMY TRUCKING,RUBBERIZED CRACKFILLER SEALANT INC,TOSTE CONSTRUCTION.
1E7301 GEORGE REED INC                                                                                                            AUSTIN ENTERPRISE,TRAFFIC SOLUTIONS INC.
1E4601 DEBRUIN CONSTRUCTION INC                                                                                              PACIFIC COAST MARKINGS,STATEWIDE SAFETY & SIGNS INC.
0E9901 PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                              CENTRAL STRIPING SERVICE INC (X 2 Items),DIVERSIFIED CONCRETE CUTTING INC,MANERI TRAFFIC CONTROL (X 2 Items).
1E2501 GRANITE CONSTRUCTION COMPANY                                                                                  CHRISP COMPANY,FARWEST SAFETY INC
1E6701 GHILOTTI CONSTRUCTION COMPANY INC                                                                         CENTRAL STRIPING SERVICES,CONTRACTORS CHEMICAL,STATEWIDE SAFETY AND SIGNS
0G1501 CIMARRON INC                                                                                                               A C DIKE,BLUE EAGLE ENTERPRISES,CHRISP COMPANY,TWINING LAB,MIKE BROWN ELECTRIC.
3S7211 CIMARRON INC                                                                                                               CHRISP COMPANY,EAST BAY CONSTRUCTION, MURGA, STRANGE, CHALMERS,P C AND N REPIPE,STATEWIDE SAFETY.
1E8601 VINTAGE PAVING CO INC                                                                                                      TEAM GHILOTTI INC,ABSL,APPLY-A-LINE,CONTRACTORS CHEMICALS.
3A8201 MAGGIORA AND GHILOTTI INC                                                                                             BAYSIDE STRIPE AND SEAL,NEARY LANDSCAPE INC (X2 items).
4A8811 RESTORATION RESOURCES                                                                                                      EMPIRE FENCE CO INC,FARWEST SAFETY INC,SELBYS SOIL EROSION CONTROL CO INC.
0A7821 MIDSTATE BARRIER INC                                                                                                       A C DIKE COMPANY,K R  C SAFETY COMAPNY INC.
1A2411 COAST CONSTRUCTION INC                                                                                                     NONE 
1E0201' TRUESDELL CORPORATION OF CALIFORNIA INC                                                            NONE
1E7401 GALLAGHER & BURK INC                                                                                                     EL CAMINO PAVING,F FERRANDO AND COMPANY,FARWEST SAFETY INC,GLOBAL ROAD SEALING INC,LINEAR OPTIONS
0G4901 GRANITE CONSTRUCTION COMPANY                                                                                  CENTERLINE STRIPING,ST FRANCIS ELECTRIC,WAYNE E SWISHER.
4S0001 TEAM GHILOTTI INC                                                                                                          
040801' BENTANCOURT BROS CONSTRUCTION  INC                                                                                         

Information also available at: http://www.dot.ca.gov/hq/esc/oe/bidsopened.html

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL UDBE 
GOALS

DVBE 
GOAL

UDBE 
CERT

DVBE 
CERT

AWARDED 
DATE

PROJECTS READY TO LIST BUT NOT FUNDED YET

4876A1 SCl 101 REPLACEMENT HIGHWAY PLANTING $600,000 810 750 05/28/10
3A4001 SCl 152 Construct westbound Route 152 left turn pocket for San Felipe Road. $1,138,000 50 05/18/10
0A8721 SM 1,35,82,84,101,etc. Upgrade the Barrier and Guardrail End Terminals $1,500,000 140 05/17/10
3A9501 Ala 680 Replace Roof at Mission Grade Weigh Station. $226,000 42 04/22/10

TOTAL Estimated Cost $3,464,000

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B
PROJECTS UNDER SACRAMENTO OFFICE ENGINEER REVIEW (NOT RTL YET)

264901 SCl 17 Drainage system to be replaced and improved. $17,900,000 320 Y
174411 Ala 84 Realign and improve sight distance. $9,000,000 650 250
264131 Nap 12 Widening highway to 4 Lanes and constructing Retaining Walls $27,000,000 470 250
264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $52,000,000 700 250
0435E1 SF 80 REPLACEMENT HIGHWAY PLANTING $3,400,000 930 750
2490A1 Ala 238, 880 Highway Planting $1,589,000 910 750
0A8401 CC 4 Widen shoulders and bridge, place HMA on roadway, and construct wall. $15,600,000 353 Y
264061 Mrn 101 Construct HOV Lanes and Widen Bridge $30,000,000 300 Y
3S7401 Son 1 Construct retaining wall and widen roadway. $1,460,000 120 Y
2A9201 Son 116 Install traffic signal and widen shoulder at intersection. $820,000 90
3S7521 Son 1 Replace culvert and construct rock slope protection. $290,000 45
3S8201 SM 84 CONSTRUCT RETAINING WALL AND PLACE HMA $740,000 180
3S8411 Son 1 CONSTRUCT SOLDIER PILE RETAINING WALL AND WIDENING ROADWAY $760,000 60
4A5401 Ala 880 PLACE POLYESTER CONCRETE OVERLAY . $2,340,000 120
4S5401 Mrn 1 DRAINAGE SYSTEM REHABILITATION $2,050,000 100

DVBE 
CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder;   Submitted by Bidder 4 Days After Bid Opening

TOTAL Estimated Cost $164,949,000 NG No Goals
* % Goal submitted by Low Bidder, not certified by State yet
** % Goal not available at this time
** % Goal not available at this time

AWARD
ED Date Project was Awarded to Low Bidder

AW
AR

D
ED

NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE:  

http://www.dot.ca.gov/hq/esc/oe/awards/bidsum_html/
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AWARDED PROJECTS IN DISTRICT 4 TO June 10, 2010

AWARDED TO EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT U/DBE 
GOALS DVBE GOALS DBE CERT DVBE CERT AWARDED DATE

A I S CONSTRUCTION COMPANY                       3S6721 SM 84 Storm damage repair and place Anchored Wire Mesh at various locations. $450,886.00 50 06/15/09 07/01/09 $348,583.55 7.00 12.80 07/20/09

A I S CONSTRUCTION COMPANY                                                                                                 Total $450,886.00 Total $348,583.55

AMERICAN CIVIL CONSTRUCTORS WEST COA 0E7201 SCl 101 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $1,305,333.95 56 01/20/09 02/25/09 $954,573.25 5.00 0.07 03/13/09

AMERICAN CIVIL CONSTRUCTORS WEST COA 0E7701 Ala 880 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $3,034,634.00 107 11/17/08 01/06/09 $2,192,319.60 5.00 0.04 01/14/09

AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                                    Total $4,339,967.95 Total $3,146,892.85

AMLAND CORP                                                      151391 SCl 85, 87 Install CCTV cameras at various ramp meter locations. $934,850.00 80 0 11/23/09 12/16/09 $399,663.00 12.00 12.00 01/14/10

AMLAND CORP                                                      042241 SM,Ala 92 Replace and upgrade existing 12 kV electrical switchgear. $2,802,250.00 250 05/11/09 12/08/09 $2,418,670.00 1.00 52.50 01/05/10

AMLAND CORP                                                      265501 Ala,CC 24 Ugrade existing AM/FM rebroadcast system. $783,000.00 180 02/23/09 03/24/09 $782,025.00 5.00 0.00 04/20/09

AMLAND CORP                                                      0E7301 SCl 130, 680 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $1,156,400.00 150 11/24/08 01/14/09 $659,374.00 5.00 4.64 02/03/09

AMLAND CORP                                                      0E4601 Ala 580 Non-Landscaped Weed Control $129,900.00 6 11/24/08 01/28/09 $89,500.00 5.00 5.00 02/11/09

AMLAND CORP                                                      1E5801 SF,SM,SCl,SCr VAR Modify xenon changeable message sign to light emitting diode. $755,000.00 77 05/04/09 05/26/09 $698,464.00 5.00 5.30 06/08/09

AMLAND                                                                                                                         Total $6,561,400.00 Total $5,047,696.00

ANOZIRA INCORPORATED                                  4C3601 SCl 101 Replace concrete pavement. $638,423.00 40 04/06/09 05/06/09 $495,584.00 5.00 5.80 05/21/09

ANOZIRA INCORPORATED                                                                                                       Total $2,679,723.00 Total $1,942,922.00

APEX FENCE CO INC                                            0A9131 Son 12, 37, 116, 121 Replace metal beam guard railing and terminal systems. $959,241.00 80 07/06/09 08/05/09 $571,677.60 7.00 21.50 08/17/09

APEX FENCE CO INC                                                                                                          Total $959,241.00 Total $571,677.60

ARGONAUT CONSTRUCTORS                             1E0601 Sol 12, 128 Digouts $837,820.00 45 02/17/09 03/10/09 $470,810.00 5.00 1.30 03/27/09

ARGONAUT CONSTRUCTORS                             283811 Son 116 Realign roadway and  construct retaining walls and drainage. $18,281,312.50 565 125 09/08/09 11/10/09 $10,972,373.50 6.00 0.10 12/14/09

ARGONAUT CONSTRUCTORS                                                                                                      Total $19,119,132.50 Total $11,443,183.50

BAY CITIES PAVING & GRADING  INC                 1E5401 Sol 29 Cold plane pavement and place rubberized hot mix asphalt (gap graded). $4,551,209.50 90 03/23/09 04/22/09 $2,851,650.60 5.00 6.00 05/07/09

BAY CITIES PAVING & GRADING  INC                 4A5201 Ala 680 The roadway to be widen and the pavement to be rehabilitated. $47,008,527.90 177 Y 09/22/08 12/10/08 34,461,705.60 + 177 Day $34,461,705.60 04/17/09

BAY CITIES PAVING & GRADING  INC                                                                                         Total $51,559,737.40 Total $37,313,356.20

BAY LINE CUTTING & CORING INC                     0E9301 Ala 580 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,271,914.00 100 12/08/08 01/21/09 $663,824.68 5.00 5.21 01/30/09

BAY LINE CUTTING & CORING INC                     0E9101 Ala 80,84,92 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $667,492.00 60 12/15/08 01/21/09 $366,090.80 5.00 5.27 02/03/09

BAY LINE CUTTING & CORING INC                     1E3001 SF,Mrn 101 Treat bridge decks and replace joint seals. $1,456,727.06 70 01/25/10 02/24/10 $1,106,801.06 8.00 29.40 03/15/10

BAY LINE CUTTING & CORING INC                     0E5201 CC 4 TREAT BRIDGE DECK WITH MWTHACRYLATE AND REPLACE JOINT SEAL $134,885.25 48 11/24/08 01/13/09 $88,999.00 5.00 5.50 02/10/09

BAY LINE CUTTING & CORING INC                                                                                         Total $3,531,018.31 Total $2,225,715.54

BENTANCOURT BROS CONSTRUCTION  INC    040801 SF 80 Replace 15 kV electrical cable. $623,250.00 45 03/15/10 04/13/10 $488,900.00 41.90 05/11/10

BENTANCOURT BROS CONSTRUCTION  INC                                                                                         Total $623,250.00 Total $488,900.00

BRCO CONSTRUCTORS INC                               0A9201 SM 280 Replace Safety Roadside Rest Area $4,075,815.00 500 250 05/26/09 07/07/09 $2,705,000.00 5.00 07/23/09

BRCO CONSTRUCTORS INC                                                                                                      Total $4,075,815.00 Total $2,705,000.00

BUILDING CONSULTING ENGINEERS  INC        0AA011 Ala 5505 Installation of Photovoltaic Panels $304,077.00 20 02/01/10 03/02/10 $219,900.00 3.20 03/24/10

BUILDING CONSULTING ENGINEERS  INC                                                                                         Total $304,077.00 Total $219,900.00

BUGLER CONSTRUCTION                                    042251 SM,Ala 84 Existing Expansion Joint Panels to be replaced. $2,693,670.00 80 Y 11/24/08 12/17/08 $2,655,470 + 80 Days $2,655,470.00 5.00 0.60 01/07/09

BUGLER CONSTRUCTION                                                                                                        $2,693,670.00 Total $2,655,470.00

CALIFORNIA ENGINEERING CONTRACTORS IN 177901 Ala 880 Overlay bridge deck, replace railing, and construct approach slabs. $6,496,306.00 80 Y 04/27/09 05/26/09 $6,517,807 + 80 Days $6,517,807.00 4.00 0.30 06/15/09

CALIFORNIA ENGINEERING CONTRACTORS IN 44631 SF,Ala 80 Repair bridge joint seals. $403,510.00 30 01/04/10 01/27/10 $247,000.00 0.00 02/17/10

CALIFORNIA ENGINEERING CONTRACTORS IN 1A5211 CC,Sac 160 Bridge Seismic Retrofit $93,011,215.00 360 60 Y 12/21/09 03/10/10 34,926,343.50 + 300 Day $34,926,343.50 0.00 04/22/10

CALIFORNIA ENGINEERING CONTRACTORS INC Total $99,911,031.00 Total $41,691,150.50

CALIFORNIA PAVEMENT MAINTENANCE COMP 1E1201 SCl 9 Resurface roadway with micro-surfacing. $809,251.00 45 04/20/09 05/19/09 $712,192.80 5.00 0.90 06/02/09

CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC                                                                     Total $809,251.00 Total $712,192.80

CIMARRON INC                                                      0G1501 CC 4 Replace culverts and underdrains. $615,000.00 60 04/12/10 05/11/10 $552,943.00 5.00 9.00 06/03/10

CIMARRON INC                                                      3S7211 Sol 680 Culvert to be replaced and rock slope protection to be constructed. $379,993.00 25 04/05/10 05/05/10 $290,930.00 5.00 5.40 06/02/10

CIMARRON INC                                                                                                               Total $994,993.00 Total $843,873.00

C C MYERS INC  ALTERNATIVE A                       163731 SF 101,1 Reconstruct IC, construct viaduct, retaining walls, drainage $81,811,397.43 540 08/10/09 10/07/09 $48,400,000.00 7.00 7.10 10/23/09

C C MYERS INC                                                                                                              Total $81,811,397.43 Total $48,400,000.00

CENTRAL FENCE CO                                            0A9111 Son 1,12, 116 Replace metal beam guard railing and terminal systems. $1,670,410.00 80 07/06/09 07/29/09 $957,495.00 8.00 12.20 08/17/09

CENTRAL FENCE CO                                                                                                           Total $1,670,410.00 Total $957,495.00

C F ARCHIBALD PAVING INC                               1E1801 SCl 152 Cold plane asphalt concrete surfacing and hot mix asphalt surfacing. $527,000.00 40 04/20/09 05/20/09 $458,530.00 5.00 13.70 06/11/09

C F ARCHIBALD PAVING INC                                                                                                   Total $527,000.00 Total $458,530.00

CONTRACTORS CHEMICAL INC                          0E7401 SM,SCl 84, 82, 237 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,510,851.00 170 01/20/09 02/24/09 $982,153.00 5.00 0.70 03/11/09

CONTRACTORS CHEMICAL INC                                                                                                   Total $1,510,851.00 Total $982,153.00

COAST CONSTRUCTION INC                               1E3701 SF 80 Repair transverse joint seal $374,825.00 57 05/01/09 05/12/09 $275,350.00 5.00 6.50 06/01/09

COAST CONSTRUCTION INC                               1A2411 Ala 24,980 Paving existing planting strip on median shoulder with concrete. $414,740.00 30 03/29/10 04/27/10 $386,890.00 5 05/25/10

COAST CONSTRUCTION INC                                                                                                     Total $789,565.00 Total $662,240.00

COFFMAN SPECIALTIES INC                               1E0301' SM 35, 92 & 101 Treat bridge deck with methacrylate resin and replace joint seals. $297,797.50 60 01/19/10 02/17/10 $278,657.50 5.90 03/15/10

COFFMAN SPECIALTIES INC                                                                                                    Total $297,797.50 Total $278,657.50

DEBRUIN CONSTRUCTION INC                           0E5801 Sol 12, 37 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $466,951.85 75 12/08/08 01/28/09 $262,492.18 5.00 0.02 02/13/09

DEBRUIN CONSTRUCTION INC                           1E4601 CC 4,24,80,680 Treat bridge decks with methacrylate and replace joint seals. $641,801.00 145 04/05/10 05/05/10 $531,225.00 5.00 29.70 06/08/10

DEBRUIN CONSTRUCTION INC                                                                                                   Total $1,108,752.85 Total $793,717.18

DISNEY CONSTRUCTION INC                              2E0201' Ala 260 Remove fiber reinforced concrete overlay off of the tube ceiling $300,775.00 45 04/08/10 04/20/10 $269,333.00 5.00 5.70 05/10/10

DISNEY CONSTRUCTION INC                                                                                                    Total $300,775.00 Total $269,333.00

DREAMBUILDER                                                    4A1701 Son 128 Remove and replace existing culverts. $348,702.50 60 12/21/09 01/26/10 $250,061.00 0.00 02/18/10

DREAMBUILDER                                                                                                               Total $348,702.50 Total $250,061.00

FEDCO CONSTRUCTION INC                               1E3801 Nap 29 Cold plane asphalt concrete pavement and place HMA (A). $522,586.00 40 05/18/09 06/17/09 $509,589.00 5.00 9.10 06/29/09

FEDCO CONSTRUCTION INC                                                                                                     Total $522,586.00 Total $509,589.00

FLATIRON WEST INC                                            165421 Ala 880 Replace bridges, construct roadway, retaining walls and pumping plant. $75,027,615.30 470 Y 04/20/09 07/29/09 50,648,177.30 + 470 Day $50,648,177.30 5.00 5.00 08/20/09

FLATIRON WEST INC                                                                                                          Total $75,027,615.30 Total $50,648,177.30

FRANK MEDINA                                                     3S6111 Nap 128 Construct rock slope protection system. $199,630.00 100 03/30/09 04/28/09 $83,210.00 5.00 4.30 05/15/09

FRANK MEDINA                                                                                                               Total $199,630.00 Total $83,210.00

GALLAGHER & BURK INC                                     4A5801 Ala 24 Cold plane and place rubberized hot mix asphalt (gap graded) on ramps. $790,624.00 45 04/20/09 05/19/09 $619,835.00 5.00 21.80 06/01/09

GALLAGHER & BURK INC                                     1E7401 SM 82 Cold plane pavement and overlay with rubberized hot mix asphalt. $2,649,600.00 90 03/22/10 04/20/10 $1,987,654.32 7.00 9.00 05/20/10

GALLAGHER & BURK INC                                     1E3201 SM 101 Cold plane and place rubberized hot mix asphalt (gap graded). $2,806,440.00 80 05/26/09 06/24/09 $2,295,770.00 4.00 4.30 07/20/09

GALLAGHER & BURK INC                                                                                                     Total $6,246,664.00 Total $4,903,259.32
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GEORGE REED INC                                              1E7301 Son 1 Bonded wearing course overlay. $1,148,182.50 50 03/29/10 05/05/10 $1,134,399.00 6.00 6.10 06/09/10

GEORGE REED INC                                                                                                            Total $1,148,182.50 Total $1,134,399.00

G BORTOLOTTO & COMPANY                             1E5101 SM 1 Cold plane existing pavement and place hot mix asphalt. $731,855.00 40 04/27/09 05/22/09 $602,803.00 5.00 5.90 06/09/09

G BORTOLOTTO & COMPANY                             1E2601 SM 92 Cold plane and place hot mix asphalt (Type A). $412,145.00 25 04/12/10 05/11/10 $365,574.90 5.00 5.10 06/09/10

G BORTOLOTTO & COMPANY                             0G4701 SCl 280 Cold plane asphalt concrete pavement and place hot mix asphalt. $279,025.00 20 03/08/10 04/14/10 $165,339.08 0.00 04/30/10

G BORTOLOTTO & COMPANY                                                                                                   Total $1,423,025.00 Total $1,133,716.98

GHILOTTI BROS INC                                             129651 Son 101 Widen to 6 lanes and reconstruct Wilfred Avenue Interchange. $57,065,087.00 870 30 10/20/08 12/17/08 $37,967,153.75 5.00 0.48 03/03/09

GHILOTTI BROS INC                                             263721 CC 80 Widen freeway and bridge, Retaining wall and TOS - Construct EB HOVL $32,038,957.70 375 250 Y 08/03/09 10/06/09 20,404,615.80 + 125 Day $20,404,615.80 10/22/09

GHILOTTI BROS INC                                             294931 Ala 24 Widen roadway and install signal and lighting. $376,716.00 95 0 10/19/09 11/18/09 $311,412.00 4.00 36.10 12/23/09

GHILOTTI BROS INC                                                                                                                  Total $89,480,760.70 Total $58,683,181.55

GHILOTTI CONSTRUCTION COMPANY INC       1E5601 Mrn 131 Overlay roadway with rubberized hot mix asphalt (gap graded). $1,951,415.00 60 03/02/09 04/01/09 $1,383,838.00 5.00 3.40 04/20/09

GHILOTTI CONSTRUCTION COMPANY  INC      1E5501 SM 101 RHMA Overlay $3,524,227.00 80 01/12/09 02/11/09 $2,774,093.50 5.00 0.10 03/05/09

GHILOTTI CONSTRUCTION COMPANY INC       4A1401 Mrn 580101 Replace bridge, widen roadway, and construct retaining walls. $11,819,626.65 128 06/22/09 09/30/09 $9,350,537.20 + 128 Days $9,350,537.20 1.00 1.10 11/04/09

GHILOTTI CONSTRUCTION COMPANY INC       290831 Ala 580 Widen freeway, rehab pavement, construct RW and bridge footings. $51,505,610.84 490 01/05/09 06/03/09 $30,454,448.00 5.00 5.00 07/22/09

GHILOTTI CONSTRUCTION COMPANY INC       1E6701 Son 116 Cold plane pavement and place hot mix asphalt (type A). $719,840.00 25 04/12/10 05/12/10 $684,930.00 5.00 10.40 06/03/10

GHILOTTI CONSTRUCTION COMPANY INC       1E5301 Son 12 Resurface AC pavement $3,260,000.00 90 01/20/09 02/18/09 $2,552,691.00 5.00 0.18 04/02/09

GHILOTTI CONSTRUCTION COMPANY INC Total $72,780,719.49 Total $47,200,537.70

GORDON N BALL INC                                            3S5611 Mrn 1 REPAIR DRAINAGE SYSTEM AND WIDENING SHOULDERS $296,070.00 60 40 06/08/09 07/15/09 $260,840.00 5.00 0.80 08/04/09

GORDON N BALL INC                                                                                                          Total $296,070.00 Total $260,840.00

GRANITE CONSTRUCTION COMPANY               3A5601 SCl 152 Install centerline rumble strip. $354,000.00 60 0 04/13/09 05/06/09 $205,671.00 5.00 7.30 05/22/09

GRANITE CONSTRUCTION COMPANY               1E2501 SM 82 Cold plane pavement and place hot mix asphalt (type A). $234,457.00 30 04/19/10 05/18/10 $228,628.00 5.00 13.60 06/07/10

GRANITE CONSTRUCTION COMPANY               0G4901 CC 4 Cold plane existing pavement place HMA. $294,950.00 40 03/29/10 04/27/10 $233,233.00 5.00 05/17/10

GRANITE CONSTRUCTION COMPANY               1E3901 SCl 35 Overlay roadway with rubberized hot mix asphalt (gap graded). $1,224,837.00 40 05/26/09 06/23/09 $1,045,045.00 4.00 7.80 07/16/09

GRANITE CONSTRUCTION COMPANY               0C9011 SCl 101 Cold plane asphalt concrete surfacing and hot mix asphalt surfacing. $29,138,865.00 73 Y 09/08/09 10/14/09 $23,919,530 + 73 Days $23,919,530.00 7.00 7.20 11/12/09

GRANITE CONSTRUCTION COMPANY Total $31,247,109.00 Total $25,632,107.00

HARRIS ELECTRIC                                                3A1101 SM 101 Install standby generator. $213,799.00 90 04/06/09 05/06/09 $144,378.53 5.00 5.20 05/20/09

HARRIS ELECTRIC                                                                                                            Total $213,799.00 Total $144,378.53

J A GONSALVES & SON CONSTRUCTION INC   1E2201 Son 1 Replace asphalt concrete surfacing $417,430.00 45 05/26/09 06/23/09 $369,030.00 4.00 4.00 07/20/09

J A GONSALVES & SON CONSTRUCTION INC Total $417,430.00 Total $369,030.00

J J NGUYEN INC                                                    2S6201 SM 1 Rock slope protection, timber check dam and erosion control. $280,710.00 315 250 04/27/09 05/22/09 $164,911.00 4.00 99.10 06/15/09

J J NGUYEN INC                                                    0060C1 CC,Sol 680,780 Perform Highway Planting and Install Irrigation Systems $1,500,862.50 1000 750 10/19/09 11/17/09 $848,677.00 0.40 12/21/09

J J NGUYEN INC                                                                                                             Total $1,781,572.50 Total $1,013,588.00

KUDSK CONSTRUCTION INC                               3A9701 Ala 580 Rebuild scale house. $1,083,575.00 150 05/26/09 06/24/09 $698,170.00 5.00 0.00 07/09/09

KUDSK CONSTRUCTION INC                                                                                                     Total $1,083,575.00 Total $698,170.00

MIDSTATE BARRIER INC                                      0A7821 SCl Var Terminal System End Treatment of Guardrails to be upgraded $1,954,055.00 60 Y 03/29/10 04/27/10 $1,630,000 + 60 Days $1,630,000.00 7.00 7.20 05/25/10

MIDSTATE BARRIER INC                                                                                                       Total $1,954,055.00 Total $1,630,000.00

MAGGIORA AND GHILOTTI INC                           3A8201 Mrn 1 Reconstruct sidewalk and walkway, resurface accessible parking area. $314,622.00 290 250 03/29/10 04/28/10 $234,567.00 5.00 05/26/10

MAGGIORA AND GHILOTTI INC                                                                                                  Total $314,622.00 Total $234,567.00

M B SERVICES                                                       1E5901 Ala 580 Replace concrete pavement $630,810.00 70 02/23/09 03/24/09 $382,888.00 5.00 5.45 04/07/09

M B SERVICES                                                       4C3701 Son 12 Cold plane asphalt concrete pavement and place HMA (A). $845,130.00 45 03/30/09 04/28/09 $507,839.75 5.00 7.70 05/11/09

M B SERVICES                                                       1E1301 SF 35 Replace asphalt concrete surfacing . $853,940.00 40 03/30/09 04/29/09 $645,623.00 5.00 6.00 05/14/09

M B SERVICES                                                       0G0801 Son,Sol 37 Replace asphalt concrete surfacing. $753,450.00 30 03/23/09 04/08/09 $415,000.00 5.00 11.00 04/23/09

M B SERVICES                                                                                                               Total $3,083,330.00 Total $1,951,350.75

M C M CONSTRUCTION INC                                 0120S1 SF 80 Construct bridges, roadway and install electrical system. $134,458,977.80 1390 08/11/08 12/15/09 $80,775,457.00 5.00 5.20 02/04/10

M C M CONSTRUCTION INC                                 1706U1 Ala 880 replace EXISTING BRIDGE WITH Prestressed CONCRETE and WIDEN freewa $117,776,772.00 800 Y 11/26/07 02/04/09 $87,877,777 + 800 Days $87,877,777.00 03/25/09

M C M CONSTRUCTION INC                                                                                                     Total $252,235,749.80 Total $168,653,234.00

MODERN ALLOYS INC                                          0A7811 SCl 101,237,280 Upgrade and replace terminal ends of barriers and guardrails. $1,848,060.00 40 Y 11/30/09 01/27/10 $1,547,919.50 + 40 Days $1,547,919.50 8.00 8.80 02/09/10

MODERN ALLOYS INC                                                                                                          Total $1,848,060.00 Total $1,547,919.50

NORTH BAY CONSTRUCTION INC                      1E5001 Son 116 Replace asphalt concrete surfacing. $345,160.00 25 03/02/09 03/25/09 $266,873.00 5.00 0.20 04/28/09

NORTH BAY CONSTRUCTION INC                      2S3701 Nap 128 Repair slide, reinforced embankment and improve drainage. $1,133,502.00 60 09/09/09 09/16/09 $547,113.70 7.00 09/30/09

NORTH BAY CONSTRUCTION INC                      2S9411 Son 128 Perform highway planting and construct rock slope protection. $864,669.00 1336 1250 02/01/10 03/10/10 $334,029.60 6.00 3.80 04/08/10

NORTH BAY CONSTRUCTION INC                      3S7101 Sol 84 Cold foam in-place recycling and resurface roadway with Type A HMA. $1,569,758.00 30 04/12/10 05/12/10 $1,153,215.00 5.00 5.30 06/09/10

NORTH BAY CONSTRUCTION INC                      0A18U1 Son 101 Widen Hwy and Br, add HOV lanes, and install signals and lightings. $77,661,175.50 207 0 Y 06/15/09 10/14/09 48,756,304.30 + 207 Day $48,756,304.30 1.00 3.30 12/23/09

NORTH BAY CONSTRUCTION INC Total $81,574,264.50 Total $51,057,535.60

O C JONES & SONS INC                                       151301 SCl 280 Install ramp metering systems, widen ramps. $3,000,000.00 240 12/28/09 01/27/10 $1,528,879.50 9.00 14.00 02/17/10

O C JONES & SONS INC                                       228591 CC 4 Highway and 1 bridge to be widened and 4 bridges to be constructed.  $94,586,142.80 810 60 10/26/09 02/10/10 $64,937,452.60 7.00 7.10 04/15/10

O C JONES & SONS INC                                                                                                     Total $97,586,142.80 Total $66,466,332.10

ODYSSEY LANDSCAPING COMPANY INC          1123J1 SM 1 POND REPAIR AND REVEGETATION $1,776,958.00 1500 1300 10/14/08 02/11/09 $959,000.00 03/09/09

ODYSSEY LANDSCAPING COMPANY INC                                                                                         $1,776,958.00 Total $959,000.00

PACIFIC ELECTRIC CONTRACTING INC             151361 SCl 17,880 Install CCTV cameras at various ramp meter locations. $868,600.00 80 0 11/16/09 12/09/09 $343,294.00 12.00 4.10 01/07/10

PACIFIC ELECTRIC CONTRACTING INC             151391 SCl 85, 87 Install CCTV cameras at various ramp meter locations. $934,850.00 80 0 11/23/09 12/16/09 $418,130.00 12.00 7.00 03/24/10

PACIFIC ELECTRIC CONTRACTING INC             151381 SCl,SM 280, 680 Install CCTV cameras at various ramp meter locations. $1,195,375.00 100 11/30/09 01/05/10 $517,146.00 10.00 2.00 01/21/10

PACIFIC ELECTRIC CONTRACTING INC                                                                                         Total $2,998,825.00 Total $1,278,570.00

PARKER LANDSCAPE DEVELOPMENT   INC     0T1451 Sol 29,37 Perform Highway Planting and Install Irrigation Systems. $1,333,692.75 930 750 11/09/09 12/16/09 $936,334.38 4.90 01/14/10

PARKER LANDSCAPE DEVELOPMENT   INC                                                                                         Total $1,333,692.75 Total $936,334.38

PAVE - TECH INC                                                   1E4101 SM 1,35,92,101,114,280 Treat bridge decks with methacrylate and replace joint seals. $509,053 80 01/19/10 02/23/10 $422,219.90 25.30 03/10/10

PAVE - TECH INC                                                                                                              Total $509,053.20 Total $422,219.90

PAVEX CONSTRUCTION DIVISION                      4A3501 SF 280 Widen ramp and remove concrete carrier (type K). $492,581 45 03/30/09 04/28/09 $294,874.30 5.00 6.00 05/07/09

PAVEX CONSTRUCTION DIVISION                                                                                    Total $492,581.00 Total $294,874.30
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PENHALL COMPANY                                             0E5301 SM 380 Treat bridge deck with methacrylate resin and replace joint seals. $1,106,213 130 02/17/09 03/17/09 $727,693.00 5.00 36.00 04/20/09

PENHALL COMPANY                                             0E9001 Sol,Nap 12,29,37,80,113,505,780 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $494,950 70 01/12/09 02/10/09 $345,546.50 5.00 1.40 02/27/09

PENHALL COMPANY                                             0E9501 Ala,SCl 13, 24, 280 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACW JOINT SEAL $1,582,420 110 01/20/09 02/18/09 $802,065.42 5.00 1.50 03/04/09

PENHALL COMPANY                                             0E7901 Ala 580 TREAT BRIDGE DECK WITH METHACRYLATE, POLYESTER OVERLAY $1,414,919 160 01/12/09 02/11/09 $870,725.50 5.00 1.30 02/27/09

PENHALL COMPANY                                             0E7601 SCl Var TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,360,266 170 11/17/08 01/07/09 $865,523.90 5.00 1.90 01/21/09

PENHALL COMPANY                                                                                                            Total $5,958,767 Total $3,611,554.32

PETERSON-CHASE GENERAL ENGINEERING C 0A9121 Son 101, 121, 128 Upgrade traffic barrier and guard rail end terminals $1,779,905 65 Y 06/29/09 07/28/09 $1,362,415.83 + 65 Days $1,362,415.83 9.00 11.10 08/19/09

PETERSON-CHASE GENERAL ENGINEERING C 1E4801 SCl 87,101,152,237,280,600 Treat bridge deck with methacrylate and replace joint seals. $1,915,847 150 01/19/10 02/09/10 $1,316,328.50 14.40 02/24/10

PETERSON-CHASE GENERAL ENGINEERING C 0E9901 Ala 238 Treat bridge decks with methacrylate and replace joint seals. $403,601 100 04/05/10 05/04/10 $438,136.50 5.00 32.40 06/08/10

PETERSON-CHASE GENERAL ENGINEERING C 150341 SCl 280
Install ramp metering systems, widen onramps.

$2,530,000 240 12/28/09 01/26/10 $1,664,671.59 10.00 12.50 02/22/10

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                                                                Total $6,629,353 Total $4,781,552.42

PROFESSIONAL CONSTRUCTION SERVICES   1E4401 Ala 580 REPLACE CONCRETE PAVEMENT $595,890 70 02/17/09 03/18/09 $417,500.00 5.00 5.10 03/27/09

PROFESSIONAL CONSTRUCTION SERVICES   1A2401 Ala 980, 24 PAVE EXISTING PLANTING STRIP $398,901 30 12/15/08 01/21/09 $319,855.90 5.00 5.00 02/11/09

PROFESSIONAL CONSTRUCTION SERVICES Total $994,791 Total $737,355.90

REGE CONSTRUCTION INC                                 4A2701 Son 128 Remove and replace existing culverts. $220,293 50 03/30/09 04/29/09 $89,075.00 5.00 10.40 05/14/09

REGE CONSTRUCTION INC                                                                                                      Total $220,293 Total $89,075.00

RESTORATION RESOURCES                               4A8811 Son 128 Mitigation planting. $468,660 800 750 03/22/10 04/21/10 $149,808.30 2.80 05/26/10

RESTORATION RESOURCES                                                                                                      Total $468,660 Total $149,808.30

R G W CONSTRUCTION INC                                171331 Ala 84,580 Construct Isabel Ave/I-580 interchange. $46,596,172 350 Y 01/26/09 06/09/09 24,368,000.20 + 350 Day $24,368,000.20 7.00 1.70 07/23/09

R G W CONSTRUCTION INC                                272021 SCl 280 Existing highway to be surfaced and bridge decks to be treated. $10,802,859 175 125 Y 04/27/09 06/02/09 $7,575,513 + 50 Days $7,575,513.00 7.00 0.80 06/19/09

R G W CONSTRUCTION INC                                294921 Ala 24 Realign westbound Route 24 to northbound Route 13 off ramp. $3,857,406 240 120 10/19/09 12/01/09 $2,429,933.00 4.00 4.20 12/22/09

R G W CONSTRUCTION INC                                                                                                Total $61,256,437 Total $34,373,446.20

R & L BROSAMER INC                                           163741 SF 101 Construct tunnel, retaining walls, roadways, bridge and substation. $98,396,941 605 12/28/09 02/26/10 $57,712,535.00 5.00 6.40 03/23/10

R & L BROSAMER INC                                                                                                       Total $98,396,941 Total $57,712,535

ROYAL ELECTRIC COMPANY                              151371 SCl 101, 237 Install CCTV cameras at various ramp metered locations. $1,527,450 125 10/26/09 12/01/09 $784,900.00 7.00 7.10 01/04/10

ROYAL ELECTRIC COMPANY                                                                                                     Total $1,527,450 Total $784,900.00

SAUSAL CORPORATION                                      14061 Ala 80 Construct Tow Service Building, Fuel Station, and Parking Lot $7,173,392 350 12/14/09 01/26/10 $5,321,695.94 0.00 02/11/10

SAUSAL CORPORATION                                                                                                         Total $7,173,392 Total $5,321,695.94

SGC CONSTRUCTION                                           4A4501 Sol 80 Replace weigh scales. $644,000 140 06/08/09 07/14/09 $299,510.00 5.00 16.10 08/04/09

SGC CONSTRUCTION                                                                                                           Total $644,000 Total $299,510.00

SOIL ENGINEERING CONSTRUCTION INC         3S6601 SM 35 Repair drainage systems. $300,539 60 03/25/09 04/02/09 $396,119.00 05/14/09

SOIL ENGINEERING CONSTRUCTION INC                                                                                         Total $300,539 Total $396,119.00

STATEWIDE SAFETY                                            1A5001 SF,SM 35, 80, 92, 101, 280, 380 Upgrade Exisitng Attenuators $1,410,450 60 06/01/09 06/30/09 $673,823.00 5.00 0.09 07/23/09

STATEWIDE SAFETY                                                                                                           Total $1,410,450 Total $673,823.00

STEINY AND COMPANY INC                                150471 SM 280 Install traffic management system elements. $1,600,000 250 07/27/09 08/26/09 $918,172.40 4.00 4.50 09/08/09

STEINY AND COMPANY INC                                                                                                     Total $1,600,000 Total $918,172.40

ST FRANCIS ELECTRIC INC                                 1513C1 Ala 580, 880 Install CCTV cameras at various ramp meter locations. $2,001,800 180 12/07/09 01/20/10 $1,028,486.00 11.00 25.00 02/02/10

ST FRANCIS ELECTRIC INC                                                                                                    Total $2,001,800 Total $1,028,486.00

STERNDAHL ENTERPRISES INC                         3A0701 SCl 9 Install centerline rumble strip. $430,445 30 10/14/08 12/09/08 $231,030.00 5.00 8.60 01/02/09

STERNDAHL ENTERPRISES INC                                                                                                  Total $430,445 Total $231,030.00

TABER CONSTRUCTION                                      1A4601 Ala,CC 24,260 Upgrade existing ventilation fan motors and control systems. $3,162,000 200 12/29/08 02/03/09 $2,550,100.00 5.00 4.76 02/27/09

TABER CONSTRUCTION INC                                                                                                     Total $3,162,000 Total $2,550,100.00

TEAM GHILOTTI INC                                              4S0001 Mrn 101 PLACE ROCK SLOPE PROTECTION $201,810 20 03/22/10 04/21/10 $114,655.00 3.17 05/12/10

TEAM GHILOTTI INC                                                                                                          Total $201,810 Total $114,655.00

TERNO INC                                                             2A8901 CC 80 Traffic signals to be installed. $607,000 260 180 02/23/09 03/24/09 $416,355.00 5.00 9.70 04/15/09

TERNO INC                                                                                                                  Total $607,000 Total $416,355

TOP GRADE CONSTRUCTION INC                      2A0501 SCl 152 Left Turn Pocket to be constructed with Hot Mix Asphalt $1,117,258 100 0 08/24/09 12/16/09 $812,896.00 8.00 5.10 01/07/10

TOP GRADE CONSTRUCTION INC                      4C15U1 Sol 80 Crack seat and overlay on the mainline with shoulder backing. $22,042,085 120 01/12/09 04/14/09 $13,359,459.80 6.00 1.22 04/21/09

TOP GRADE CONSTRUCTION INC                      153401 SM 280 Install ramp metering systems and widen ramp. $3,647,868 245 01/04/10 02/02/10 $2,122,625.00 9.00 10.40 02/22/10

TOP GRADE CONSTRUCTION INC                      4C3401 SCl 880 Cold plane AC pavement and replace AC surfacing. $846,050 40 03/30/09 04/29/09 $594,090.00 5.00 2.10 05/14/09

TOP GRADE CONSTRUCTION INC                      253781 SCl,Ala 680 Crack and Seat PCC Pvmt, Widen Bridges and Roadway, Ret. Wall and TOS. $46,525,720 92 Y 09/29/08 12/16/08 $26,111,648.90 + 92 Days $26,111,648.90 5.00 3.30 04/07/09

TOP GRADE CONSTRUCTION INC                                                                                         Total $74,178,981 Total $43,000,719.70

TRUESDELL CORPORATION OF CALIFORNIA I 1E4201 SM 280,380 Treat bridge decks with methacrylate and replace joint seals. $334,778 45 10/19/09 11/17/09 $208,208.00 0.20 12/15/09

TRUESDELL CORPORATION OF       CALIFORN 1E0201' SM,SF 1,280 Treat bridge decks with methacrylate and replace joint seals. $238,401 60 03/22/10 04/21/10 $198,198.00 6.00 05/20/10

TRUESDELL CORPORATION OF CALIFORNIA INC                                                                              Total $573,179 Total $406,406.00

THUNDER MOUNTAIN ENTERPRISES INC         3S6121 Nap 128 Construct three drainage systems. $104,665 20 12/29/08 01/28/09 $57,616.72 5.00 6.56 02/13/09

THUNDER MOUNTAIN ENTERPRISES INC                                                                                         Total $104,665 Total $57,616.72

TUTOR - SALIBA CORPORATION                        294911 CC,Ala 24 Construct a 4th Caldecott tunnel and building. $274,668,906 1105 875 Y 05/18/09 09/29/09 214,806,175 + 1, 105 Day $214,806,175.00 3.00 2.90 11/10/09

TUTOR - SALIBA CORPORATION                                                                                                   Total $274,668,906 Total $214,806,175.00

VINTAGE PAVING CO INC                                    1E8601 Nap 128 Cold plane AC pavement and place hot mix asphalt (type A). $611,060 30 04/05/10 05/04/10 $589,203.70 5.00 5.90 05/28/10

VINTAGE PAVING CO INC                                                                                                      Total $611,060 Total $589,203.70

VICTORY ENGINEERS INC                                   1E4301 Ala VAR Treat bridge decks with methacrylate and replace joint seals. $244,848 75 03/01/10 04/06/10 $235,235.00 8.12 05/10/10

VICTORY ENGINEERS INC                                   0E9801 Mrn,Son VAR Treat bridge decks with methacrylate and replace joint seals. $489,886 85 02/01/10 03/02/10 $372,273.00 4.90 04/23/10

VICTORY ENGINEERS INC 1E4701 Nap,Sol,Son VAR Treat bridge deck with methacrylate and replace joint seals. $736,179 80 01/25/10 02/17/10 $563,690.00 5.20 04/20/10

VICTORY ENGINEERS INC Total $1,470,913.30 Total $1,171,198.00

VIKING CONSTRUCTION COMPANY INC            4A8701 Son 128 Replace existing bridges. $6,166,124 260 06/15/09 08/12/09 $5,033,181.00 7.00 7.10 09/09/09

VIKING CONSTRUCTION COMPANY INC                                                                                         Total $6,166,124 Total $5,033,181.00

W BRADLEY ELECTRIC INC                                 1A4301 SF 35 Install traffic signals and modify the intersection. $300,000 120 05/04/09 05/26/09 $213,429.00 6.00 4.50 06/29/09

W BRADLEY ELECTRIC INC                                                                                                     Total $300,000 Total $213,429.00

WATKIN & BORTOLUSSI INC                                0A2711 SCl 87 Highway Planting $1,022,896 875 750 11/10/08 12/16/08 $571,154.00 01/30/09

WATKIN & BORTOLUSSI INC                                0G0001 Sol 37 Roadside Enhancement - Planting the viewing area. $211,307 870 750 04/13/09 05/12/09 $132,200.00 5.00 5.50 06/01/09

WEST BAY BUILDERS INC                                    299001 Sol 80 Rehabilitate safety roadside rest area. $4,958,581 550 250 06/01/09 07/21/09 $3,078,860.00 6.00 08/11/09
WEST BAY BUILDERS INC                                   Total $4,958,581 Total $3,078,860.00

                                   Grand Total $1,564,354,491 Grand Total $1,030,630,357
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AWARDED PROJECTS IN DISTRICT 4 TO June 10, 2010

AWARDED TO EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT U/DBE 
GOALS DVBE GOALS DBE CERT DVBE CERT AWARDED DATE

EA Expenditure Autorization (Project's Contract Number)

RTE State Route Project is Located On

CO County in Which Project is Located

ENGRS EST State's Engineer's Estimate of the Cost of Construction

WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)

PE Number of Working Days for Plant Establishment 

AD Date Project was Advertised

BO Scheduled Bid Opening Date

*

DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount

DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT %

DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder

AWARDED DATE Date Project was Awarded to Low Bidder

KEY:  NEXT PAGE

A+B A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum Number of Working Days Biddable

 A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)

KEY:

* next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment

Bid AMT OR "A" AMT Dollar Value of Low Bid;  for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid

Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
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District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/09/10) 
Prepared by Division of Maintenance 
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Total Force Account: $30,265,000 

Director’s Orders 
Force Account 



FY 09/10 Director's Order Emergency Force Account

CO RTE PM EA Prime Contractor Type Subcontractors Description of Work Contract Value

SF 80 8.5 4S6804 CC Myers FA
American Bridge Fluor JV
Danny's Construction
Stinger Welding

attach saddle to cracked eye-bar, SFOBB  $          3,000,000 

SF 101
1

8.6/9.6
6.8/7.1 1637H4 Professional Tree Care 

(SBE) ELB

Big Ed's Crane (DVBE)
Mike O'Briens Hauling
CMC Construction
Thomas & Pratt (DVBE/DBE)
Cook, Disharoon & 
Greathouse
Hanford ARC (SBE)
National Park Service

tree removal (bird nest mitigation), Doyle 
Drive, San Francisco  $          3,000,000 

SCl 101 45.7 0G8204 R&L Brosamer ELB

Con-Fab California
Chrisp
Harris Salinas
Penhall

replace damaged concrete girders, Mathilda 
Avenue, Sunnyvale  $          3,000,000 

SF 101
1

8.6/9.6
6.8/7.1 1637G4 Centric (SBE application 

denied) ELB TBD building stabilization, Doyle Drive, San 
Francisco  $          2,000,000 

SF 101 8.3/9.4 1637J4 Malcolm Drilling ELB Weber Electric cement deep soil mixing and CIDH piles, 
Doyle Drive, San Francisco  $             500,000 

Sol 37 7.4 0G7704 Valentine (SBE) ELB Statewide Safety
Consolidated Engineering

replace steel finger joint assembly, Napa 
River Bridge, Vallejo  $             350,000 

Nap 29 7.0 0G7804 Golden State Bridge ELB

Farwest Safety (SBE)
Kustum Steel (DBE)
Professional Const Svcs 
(SBE/DBE)

replace steel finger joint assembly, Napa 
River Bridge, Napa  $             300,000 

SF 80 8.5 0G8404 American Bridge Fluor JV FA XJT Engineering (SBE)
Lane Safety (SBE)

splice cracked eye-bar, install additional eye-
bars, SFOBB  $          7,200,000 

SF 80 8.5 0G8304 MCM FA
Avar Construction
Danny's Construction
Lane Safety (SBE)

replace rods, reinstall saddle, and install 
restrainer system, SFOBB  $          6,000,000 

Mrn 101 20.5 4S6904 Shasta Constructors ELB Lifespan Technologies
White Electrical

install drill and bond dowels at separated 
girders, Novato Creek, Novato  $             500,000 

Sol 80 26.5 1G0104 Golden State Bridge ELB Farwest Safety (SBE) replace failed portion of concrete bridge 
deck, Mason Street, Vacaville  $             200,000 

Son 128 5.4 1G1804 Maggiora Ghilotti FA Valentine (SBE) install RSP at washout, at Russian River 
Bridge, Geyserville  $          1,470,000 

SM 1 13.4/13.6 1G3004 Half Moon Bay (SBE/DBE) ELB TBD construct detour around slide, at Pescadero  $             750,000 

SM 84 8.4 1G2204 Soil Engineering Const 
(SBE) ELB Landslide Solutions

Betancourt
install RSP at washout, east of Pescadero 
Road, at La Honda  $             600,000 

Son 116 13.7/13.8 1G2904 Pacific Coast Drilling (SBE) ELB Argonaut
construct geosynthetic reinforced 
embankment at washout, at Pocket Canyon 
Creek near Guerneville

 $             495,000 

SM 280 7.4 4S7204 Redwood Engineering 
Const (SBE) ELB TBD replace failed 42-inch culvert, at Edgewood 

Road near San Carlos  $             300,000 

Son 1 50.6/51.0 1G2304 Parmeter Paving (SBE) ELB Parmeter Logging (SBE) replace three failed culverts, at Sea Ranch  $             300,000 

Son 128 1.2 1G1704 Piazza (SBE) FA Freedlund remove slide debis, regrade slope, near 
Mendocino County line  $             300,000 

FA - Force Account (No Bid)
ELB - Force Account (Bid Markups)
Supp - Supplemental

Update since previous report

None

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter



District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/09/10) 
Prepared by Division of Maintenance 
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Total Force Account: $2,610,000 

District Director’s Orders 
Force Account 



FY 2009/10 District Director's Orders Force Account

CO RTE PM EA Contractor Amount Description of Work

CC 80 3.4 1F1605 Norcal (SBE) $120,000 install drainage, Clinton Avenue, 
Richmond

SF 80 4.9/5.9 0G9905 Frank Medina 
(SBE/DBE) $140,000 

install railing and guardrail, 
Harrison Street to Sterling Street, 
San Francisco

CC 242 1.6 1F2505 Anozira (SBE) $250,000 replace approach and departure 
slabs, Concord Ave, Concord

Sol 80 0.3 1G4005 Golden State Bridge $250,000 replace failed expansion joint, 
Carquinez Bridge

Ala 185 3.5/5.7 1F2305 Bay Cities Paving and 
Grading $250,000 replace failed AC pavement, Davis 

St to Bancroft Ave, San Leandro

SCl 280 15.0 1G4605 C F Archibald (SBE) $250,000 replace failed AC pavement, at El 
Monte Ave, Los Altos

Son 1 49.8/50.4 1F2205 Parmeter Paving (SBE) $250,000 replace three failed culverts, near 
Sea Ranch

SCl 17 4.0/7.0 1SS015 Alaniz (SBE/DBE) $250,000 replace failed AC pavement, in Los 
Gatos

Sol 113 0.0/6.0 1F2605 Biondi (SBE) $250,000 replace failed AC pavement, Route 
12 to Hastings Road, near Rio 

Mrn 1 25.9 1F2705 Engelke (SBE) $250,000 reconstruct embankment, install 
drainage, south of Olema

SCl 152 9.0/23.0 1G4705 FMG (SBE) $250,000 replace failed AC pavement, Gilroy 
to Casa de Fruta

Sol 12 24.4/25.5 1F2805 G D Nielson (SBE) $250,000 
replace failed AC pavement, 
Church Rd to Drouin Dr, near Rio 
Vista

Son 116 1.0 1F3405 Geo Grout (SBE) $100,000 compaction grouting of settling 
pavement, near Duncan Mills

Update since previous report

CO RTE PM EA Contractor Amount Description of Work

Nap 128 9.5 2S3704 North Bay $547,000 install RSP and replace culvert, 
Lake Henessey, near Saint Helena

Ala 260 1.1/1.9 2E0204 Disney $269,000 
remove soffit concrete overlay, 
Posey and Webster tubes, 
Oakland and Alameda

SCl 9 4.6 1G4014 Adv & BO postponed to 
September $774,000 

install RSP and geosynthetic 
reinforced embankment, near 
Saratoga

Update since previous report

None
4th Quarter

FY 2009/10 Director's Order Informal Bid

1st Quarter

2nd Quarter
None

3rd Quarter

4th Quarter

None

1st Quarter

2nd Quarter

3rd Quarter



District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/09/10) 
Prepared by Division of Maintenance 
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Total Informal Bid: $1,590,000 

Director’s Orders 
Informal Bid 



District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/09/10) 
Prepared by Division of Maintenance 
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Doyle Drive Utility Relocation
 

Original Budget: $19 million 
Supplement: $1.5 million 

New Budget: $20.5 million 
 

Spent: $15.6 million 







Contract Type
Contrac
t Term

(number 
of RNDBE1 UDBE2

1 04A3395          Construction Management Support (Toll Bridge Program) Completed Vali Cooper3 2010 Construction Support 5.0 $ 12.5 M 50% NA NA 5.00%

2 04A3374          On-Call Environmental Studies for the North Bay Counties Completed CH2MHill3 2010 Environmental Support 3.0 $ 5 M NA 10.25% 6.75% NA

3 04A3376          On-Call Environmental Studies for the East Bay Counties Completed
Garcia & 

Associates (DBE) 2010 Environmental Support 3.0 $ 4.5 M NA 10.25% 6.75% NA

4
04A3375          

(04NEW305-09) On-Call Environmental Studies for the South Bay Counties Completed URS3 2010 Environmental Support 3.0 $ 4.5 M NA 10.25% 6.75% NA

5
04A3460          

(04NEW328-10) Construction Management  Engineering & Inspection, Projects in Sonoma  Completed Vali Cooper3 2010 Construction Support 3.5 $5.5 M NA 25.00% 6.75% NA

 

1 04-84907         Provide SBE/DVBE Outreach for the Antioch Bridge (CMAS) Completed
Pendergast & 

Associates (SBE) 2010 Toll Bridge SB Administration 0.7 $ 194 K 100% NA NA NA

2 04-85069         
Provide SBE/DVBE Outreach for the Dumbarton Bridge (CMAS)

Completed

Radio Wave 
Marketting & 

Promotions (SBE) 2010 Toll Bridge SB Administration 0.7 $ 26 K 100% NA NA NA

(number 
of RNDBE UDBE

1
04A3461          

(04NEW330-10)
Construction Management  Engineering & Inspection, Projects in Napa & Solano 

Completed
Chaudhary & 

Associates (SBE)3 2010 Construction Support 3.5 $4.0 M NA 25.00% 6.75% NA

2
04A3462          

(04NEW329-10)
Construction Management  Engineering & Inspection, Projects in Marin County 

Completed
Ghirardelli & 

Associates (SBE)3 2010 Construction Support 3.5 $3.0 M NA 25.00% 6.75% NA

3
04A3502          

(04NEW331-10)
Construction Management  Engineering & Inspection, Projects in East Bay 

Completed S&C Engineering3 2010 Construction Support 3.0 $3.0 M NA 25.00% 6.75% NA

4
04A3503          

(04NEW332-10)
Construction Management  Engineering & Inspection, Projects on I-880 Corridor 

Completed URS3 2010 Construction Support 3.0 $2.0 M NA 25.00% 6.75% NA

5
04A3504          

(04NEW333-10)
Construction Management  Engineering & Inspection, Projects in South Bay 

Completed
Mendoza & 
Associates3 2010 Construction Support 3.0 $ 3.0 M NA 25.00% 6.75% NA

6
04A3500          

(04NEW337-10)

Quality Assurance, Materials Engineering Testing for the Antioch & Dumbarton 
Bridges Project Completed MacTec3 2010 Materials Testing 3.0 $ 12.0 M 25% NA NA 5.00%

7
04A3508          

(04NEW342-10)

Districtwide On-Call Design Engineering Support for Project Management & 
Construction Completed URS3 2010 Design & Construction Support 3.0 $ 4.0 M NA 6.75% 6.75% NA

8 04NEW346-10
Construction Support Contract for the Antioch & Dumbarton Bridges Project May 14- June 

11(A) TBD 2010 Construction Support 3.0 $ 5.0 M TBD NA NA TBD

9 04NEW321-09
Construction Surveying for Roadway Projects in North Bay Counties June 16-July 15 

(T) TBD 2010 Surveying 3.0 $ 2.5 M NA TBD TBD NA

10 04NEW322-09
Construction Surveying for Roadway Projects in South Bay Counties June 16-July 15 

(T) TBD 2010 Surveying 3.0 $ 2.5 M NA TDB TBD NA

11
04A3553-10       

(04NEW340-10)
Districtwide Underground Storage Tank Site Investigation and Monitoring

June 7-July 8 (A) TBD 2010 Environmental Engineering 3.0 $1.2 M NA TBD TBD NA

12 04NEW341-10 

Districtwide Hazardous Waste Site Investigation, Feasibility Study and  Remedial 
Design July 2010(T) TBD 2010 Environmental Engineering 3.0 $ 3.0 M NA TBD TBD NA

13 04NEW352-10

District-Wide Construction Environmental Engineering And Inspection Services on 
an "As Needed" Basis June14 2010(A) TBD 2010

Construction Environmental 
Engineering & Inspection 3.0 $3.0 M NA TBD TBD NA

14 04NEW353-10
District-Wide Material Sampling and Testing in South Bay

July 2010(T) TBD 2010 Material Sampling and Testing 3.0 $ 3.0 M NA TBD TBD NA

1 04NEW338-10
Seed Propagation on Route 84, Pigeon Pass Project in Alamenda County  
(Invitation For Bid Process) July 2010 (T) TBD 2010 Environmental Mitigation 1.5 TBD NA TBD TBD NA

2 04NEW351-11
SBE/DBE/DVBE Staff Support for the Toll Bridge Program Office of Small 
Business  (RFP) July 2010(T) TBD 2010 Toll Bridge SB Administration 3.0 TBD NA TBD TBD NA

Note:
6 Top Ranked Firm is selected based on Qualification. Cost Negotiation to follow the interview selection.
7 Estimated execution date of July & beyond subject to passing of budget.

Legend: (A)  Actual Dates
(T) Target Date
(TBD) To Be Determined

.

Aug

TEXT Underlined: Updates/Changes on the last reporting 

Contract Goal Contract No.8 Contrac
t 

Amount

Contract 
Advertisement 

Status
Contract Description

SBE
DBE

DVBE

Firm Selected

District 4 Consultant Services Unit

DBE
SBE DVBE

Contract Type

Estimated 
Contract 

Execution        
Month/Year7

Upcoming New A&E Contracts

Contrac
t 

Amount

Contract Goal 
Top Ranked 
Consultant6Contract Description

Upcoming New Non-A&E Contracts

Recently Executed A&E Contracts 

Contrac
t Term

Contract 
Advertisement 

Status5
Contract No.8

June

June

Recently Executed Non A&E Contracts

Recently Executed 
Contracts         

Month/Year

Mar 16

May 11

Aug

Oct

June

May 24

May 11

May

Feb 10

Feb 10

June

Aug 

Aug 

June

June

July

Aug 

Sept

Oct

4 No DBE participation under the race neutral program. However, DVBE patricipation is expected to be between 5 % to 10% before contract ends         .    8 Contract # in Parenthesis represents (Former Contract #)

Sept.

3  Prime Consultant is a District 4 Calmentor Member

1 Race Neutral Disadvantaged Business Enterprise, minimum goal of 6.75%, effective September 2009 contract advertisement
2 Underutilized Disadvantaged Business Enterprise, minimum goal of 6.75%, effective September 2009 contract advertisement

5 For upcoming contracts, visit http://caltrans-

C:\DOCUME~1\kbyrne\LOCALS~1\Temp\notes8B0720\SBC Monthly Report (06-16-10)NoFill.xls
Contact Romy Fuentes @ 510-622-8803

(Update:6/15/2010)



CALTRANS DIST. 4 CONSULTANT SERVICES
 DBE STATUS 

QUARTERLY UPDATE

Update: 5/5/2010

Total 

Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 Col 8 Col 9 Col 10 Col 11 Col 12 Col 13 Col 14 Col 15 Col 16 Col 17 Col 18 Col 19 Col 20
1 04A1601 * HNTB DESIGN $16,000,000 $2,720,000 17% NA NA NA NA $12,403,871 $1,632,895 13% NA NA NA NA 74% 78%
2 04A1718 * TRS/LAN ** CONST INSPECTION $3,900,000 $1,950,000 50% NA NA NA NA $3,533,536 $3,427,420 97% NA NA NA NA 97% 91%
3 04A2311 * PB AMERICAS CONST FIELD SUPPORT $4,900,000 $1,225,000 25% NA NA NA NA $638,373 $0 0% NA NA NA NA 97% 13%
4 04A2312 * URS CORPORATION CONST. CLAIMS $3,000,000 $750,000 25% NA NA NA NA $2,041,263 $449,850 22% NA NA NA NA 97% 68%
5 04A2345 * HNTB PROGRAM MANAGEMENT $9,100,000 $1,547,000 17% NA NA NA NA $9,017,863 $2,848,164 32% NA NA NA NA 97% 99%
6 04A2785 * CH2M HILL ENVIRONMENTAL $7,000,000 $700,000 10% NA NA NA NA $5,851,558 $742,227 13% NA NA NA NA 95% 84%
7 04A2786 * URS ENVIRONMENTAL $7,000,000 $1,050,000 15% NA NA NA NA $5,256,834 $1,019,961 19% NA NA NA NA 95% 75%
8 04A2808 * CH2M HILL DESIGN $4,000,000 $840,000 21% NA NA NA NA $772,825 $206,022 27% NA NA NA NA 98% 19%
9 04A2809 * URS DESIGN $4,000,000 $680,000 17% NA NA NA NA $1,158,468 $108,425 9% NA NA NA NA 98% 29%

10 04A2810 * PARSONS DESIGN $4,000,000 $160,000 4% NA NA NA NA $570,399 $60,579 11% NA NA NA NA 98% 14%
11 04A2814 * VALI COOPER CONST SUPPORT $8,000,000 $1,360,000 17% NA NA NA NA $3,842,868 $1,216,732 32% NA NA NA NA 95% 48%
12 04A2815 * PB AMERICA'S, INC. CONST SUPPORT $5,000,000 $1,000,000 20% NA NA NA NA $1,888,691 $193,174 10% NA NA NA NA 95% 38%
13 04A2816 * GHIRARDELLI ASSOCIATES (SBE) (DBE) CONST SUPPORT $3,000,000 $2,250,000 75% NA NA NA NA $1,455,470 $1,252,384 86% NA NA NA NA 95% 49%
14 04A2837 * S&C (SBE) CONST SUPPORT $7,000,000 $2,100,000 30% NA NA NA NA $1,288,458 $464,756 36% NA NA NA NA 95% 18%
15 04A2838 * HNTB CONST SUPPORT $5,000,000 $1,000,000 20% NA NA NA NA $1,691,850 $604,614 36% NA NA NA NA 95% 34%
16 04A2839 * HATCH MOTT MCDONALD CONST SUPPORT $5,000,000 $750,000 15% NA NA NA NA $2,166,369 $170,200 8% NA NA NA NA 95% 43%
17 04A2906 * BROWN & CALDWELL CONST ENV SUPPORT $3,000,000 $0 0% NA NA NA NA $1,424,528 $0 0% NA NA NA NA 79% 47%

18 04A2912 * GEOCON, INC. ENVIRONMENTAL $3,000,000 $630,000 21% NA NA NA NA $988,281 $329,997 33% NA NA NA NA 83% 33%
19 04A2915 * PB AMERICAS ENVIRONMENTAL $1,000,000 $500,000 50% NA NA NA NA $616,535 $228,453 37% NA NA NA NA 79% 62%
20 04A2917 * URS CORPORATION CONSTRUCTION CLAIMS $3,000,000 $540,000 18% NA NA NA NA $263,003 $133,011 51% NA NA NA NA 62% 9%
21 04A2938 * WRECO (DBE) WATER QUALITY $5,000,000 $2,650,000 53% NA NA NA NA $1,354,169 $548,039 40% NA NA NA NA 81% 27%
22 04A2944 * SIGNET MATERIALS TESTING $4,700,000 $634,500 13.50% NA NA NA NA $1,165,000 $116,500 10% NA NA NA NA 66% 25%
23 04A2945 * TRS3/CEL MATERIALS TESTING $6,300,000 $3,213,000 51% NA NA NA NA $1,325,915 $662,957 50% NA NA NA NA 82% 21%
24 04A3161 * DKS Associates (DBE) TRAFFIC OPERATIONS $2,000,000 $0 0% NA NA NA NA $176,661 $8,580 5% NA NA NA NA 42% 9%
25 04A3324 * CALTROP ENGINEERING CORPORATION PROGRAM MANAGEMENT $3,000,000 $405,000 13.50% NA NA NA NA $6,478 $0 0% NA NA NA NA 20% 0%
26 04A3237 * PSOMAS SURVEYING $2,500,000 $0 0% NA NA NA NA $1,023,962 $72,823 7% NA NA NA NA 29% 41%
27 04A3350 WRECO (DBE) DISTRICTWIDE  HYDRAULICS $3,000,000 $2,160,000 72% $0 0% $2,160,000 72% $230,518 $202,429 88% $0 0% $202,429 88% 14% 8%
28 04A3374 CH2MHill3 ENVIRONMENTAL SUPPORT $5,000,000 $850,000 17% $512,500 10% $337,500 7% $0 $0 0% $0 0% $0 0% 0% 0%

29 04A3375 URS ENVIRONMENTAL SUPPORT $3,000,000 $0 0% $300,000 10% $390,000 13% $0 $0 0% $0 0% $0 0% 0% 0%
30 04A3376 GARCIA & ASSOCIATES (DBE) ENVIRONMENTAL SUPPORT $4,500,000 $765,000 17% $461,250 10% $303,750 7% $0 $0 0% $0 0% $0 0% 0% 0%

TOTAL $144,900,000 $32,429,500 22% $1,273,750 8% $3,191,250 21% $62,153,746 $16,700,192 27% $0 0% $202,429 88%
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Contracts with Identifiable DBE (RNDBE & UDBE) Dollars

         Contracts with Double ** are Joint Ventures

8%  (RNDBE)- Race Neutral Disadvantaged Business Enterprise

  (UDBE)- Underutilized Disadvantaged Business Enterprise

Note: Contracts marked with * were executed prior to 07/01/2009,

         Expired contracts as of reporting date above are not included. 

Contract 
Amount

Overall % RNDBE     
Achieved To Date     

Total (Col 15/Col 12)
0%

88%

1 (DBE) -Disadvantaged Business Enterprise

Average  Proposed % 
RNDBE Total (Col 8/Col 5) 

Average  Proposed % UDBE 
Total (Col 10/Col 5) 21%

         No RNDBE, No UDBE, just only DBE Overall % UDBE      
Achieved To Date     

Total (Col 17/Col 12)

% $

Invoiced to Date 

$ $ %

RNDBE UDBESubTotal (DBE)

%

SubTotal (DBE)

DBE Goal
UDBE

$ %$ % $ % Time $

% Contract 
Completion

$

         NA: not applicable

Average  Proposed % DBE 
Total (Col 6/Col 5) 22%

Overall % DBE       
Achieved To Date     

Total (Col 13/Col 12)

Contract 
Number Prime Consultant1 Type of Work

27%

RNDBE

A&E- DBE & DVBE Status  Update   (06-14-10)_Clear.xls



CALTRANS DIST. 4 CONSULTANT SERVICES 
DVBE STATUS UPDATE

Update: 5/5/2010

Total 

Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 Col 8 Col 9 Col 10 Col 11 Col 12 Col 13 Col 14 Col 15 Col 16
1 04A2835 PINNACLE ONE CONST FIELD SUPPORT $8,000,000 $240,000 3% $2,000,000 25% $2,051,662 $0 0% $877,091 43% 36% 26%
2 04A2836 URS CONST FIELD SUPPORT $2,000,000 $60,000 3% $500,000 25% $616,058 $0 0% $0 0% 95% 31%
3 04A2870 ATHALYE CONSULTING (DBE) (SBE) CONST ADMIN SUPPORT $5,000,000 $150,000 3% $1,250,000 25% $1,839,229 $333,512 18% $1,604,077 87% 34% 37%
4 04A2871 TRS CONSULTANTS, INC. (DBE) (SBE) CONST ADMIN SUPPORT $5,000,000 $150,000 3% $2,500,000 50% $2,412,800 $0 0% $2,368,160 98% 34% 48%
5 04A2872 CALTROP ENGINEERING CORPORATION TOLL BRIDGE RISK MGMT $3,300,000 $99,000 3% $825,000 25% $1,370,249 $10,505 1% $10,505 1% 84% 42%
6 04A2893 CH2MHILL CLAIMS & SCHEDULING $7,000,000 $210,000 3% $1,750,000 25% $1,460,915 $45,813 3% $0 0% 34% 21%
7 04A2902 SHAW ENVIRONMENTAL, INC. ENVIRONMENTAL SERVICES $2,000,000 $60,000 3% $500,000 25% $424,045 $50,515 12% $19,048 4% 85% 21%
8 04A2968 HNTB PROGRAM/PROJECT MANAGEMENT $24,443,940 $733,318 3% $12,221,970 50% $9,569,286 $14,543 0% $4,330,870 45% 30% 39%
9 04A3116 PB AMERICA ENVIRONMENTAL SERVICES $5,000,000 $250,000 5% $1,250,000 25% $726,613 $19,467 3% $283,652 39% 45% 15%
10 04A3144 CALTROP ENGINEERING CORPORATION MATERIALS TESTING $80,000,000 $4,000,000 5% $20,000,000 25% $43,960,346 $4,541,257 10% $1,201,522 3% 48% 55%
11 04A3157 CHAUDHARY AND ASSOCIATES (SBE) LAND SURVEYING $2,700,000 $135,000 5% $675,000 25% $1,169,531 $0 0% $632,843 54% 56% 43%
12 04A3357 CH2MHill3 CLAIMS AND SCHEDULING $10,000,000 $1,000,000 10% $2,500,000 25% $0 $0 0% $0 0% 5% 0%
13 04A3395 VALI COOPER3 CONSTRUCTION SUPPORT $12,500,000 $625,000 5% $6,250,000 50% $0 $0 0% $0 0% 0% 0%

TOTAL $166,943,940 $7,712,318 5% $52,221,970 31% $65,600,734 $5,015,611 8% $11,327,768 17%

 

  Note: Contracts that are expired as of the reporting date above             
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Invoiced to Date
DVBE SBE

 

Contract 
Number Prime Consultant1 Type of Work Contract 

Amount
$ %

Contracts with Identifiable DVBE and SBE Dollars

Average  Proposed % SBE         
Total (Col 8/Col 5) 31%

Overall % SBE        
Achieved To Date     

Total (Col 13/Col 10)

1 (DBE) -Disadvantaged Business Enterprise Average  Proposed % DVBE        
Total (Col 6/Col 5) 

Overall % DVBE      
Achieved To Date     

Total (Col 11/Col 10)

% $$ $ %

Contract Goal
DVBE SBE 

$ % Time$

% Contract 
Completion

17%            are excluded.

  (SBE)- Small Business Enterprise           

5% 8%
  (DVBE)- Disabled Veteran Business Enterprise

  TBD- To Be Determined
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Project: Prime Contractor: MCM Construction, Inc.

Status: Last Updated on:

SB Commitments
2
: 22.49%

DVBE Commitments
2
: 3.14%

Subcontractor Name

Subcontractor Tier Level

1st Tier

1st Tier

1st Tier 

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

Bay Cities

2nd Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

Focon

2nd Tier

1st Tier

Harris Salinas Rebar

2nd Tier

1st Tier

1st Tier

1st Tier

1st Tier

16

18

17

22

19

20

21

Firm Reported Commitment
Eligible Value based on SB 

Certification

23

$290,695.00

Y

$290,695.00

Y

Y

Y

NL&W Steel Manufacturing

$68,403.64

Y

YM & M Sanitary 

$34,864.59 $34,864.59

Y

Y

N

Y

DBE
4 

(Y/N)

$143,910.00

Y

Y

$262,900.80$262,900.80

Focon

Integral Vision

$641,272.12

Harding Construction7

$12,000.00

Y

$13,700.00

Y

Y

Y N

Farwest Safety, Inc.

Y

N

Y

Y14

Feastech

$13,700.00

15

$143,910.00

$1,024,444.29

Dillard Environmental Services

$216,837.71

12

13 Dixon Marine

$216,837.71

$257,346.00

Y N

$1,024,444.29

Y

YY

10 Critical Weld Inspections, Inc.6

$600,000.00 $600,000.00

Y

$1,135,000.00$1,135,000.00
CJC Trucking (for Bay Cities)59

$883,513.37
Y

YY

$883,513.37

Y

Y

Chavez Fence Company7

8 CJC Trucking5

$36,040.00

$48,252.50 $48,252.50

$36,040.00

Y

Cadre Design Group, Inc.5

6 Central Striping

Y

$357,820.23$357,820.23

Y

NY

$6,134,600.00

Y Y4 CJC/All Counties Trucking5

$30,673,000.00 $24,538,400.00

$39,830.00$39,830.00

Acacia Erosion Control2

Y

Eligible Value based on 

DVBE Certification

NY

District 4 

Local Area 

SB 

(Y/N)

DVBE 

(Y/N)

$35,700.00 $35,700.00

Y

OTD1 04-0120L4

Active

The San Francisco Oakland Bay Bridge

SB/DVBE Contractor Commitment Report
1

6/15/2010

Abe Engineering1

$195,878,633.33

N

YY

Reporting Period: 

Total Current 

Contract  Value
3
:

2nd Quarter 2010 

11 Culver Group, The 

$257,346.00

NJTC Jackson Trucking8

$880,310.86

Y

$12,000.00

$641,272.12

$44,243.62

$68,403.64

Mechanical Rebar Testing

$44,243.62

Lubron Bearing Systems

Y

Y

Y Y3 YAlliance Gas 

$6,920.17 $6,920.17

Y



Project: Prime: MCM Construction, Inc.

Subcontractor Name

Subcontractor Tier Level

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

$51,969,272.40

1

2

3

4

5

6

7

8

9

10

32

33 Sundance Energy

$878,385.63$878,385.63

Statewide Concrete Pumping

Y

Y

34 The Barricade Company 

$109,472.25 $109,472.25

All information reflected on this report is largely based on Prime Contractor self reported data, with the exception of adjustments performed to effectively consider and apply eligible 

crediting provisions, including consideration of certification status. The SFOBB TBSBP makes no warranty, expressed or implied, or assumes any legal liability or responsibility for the 

accuracy, completeness, or any third party's use or the results of such use for any information, apparatus, product, or process disclosed, or represents that its use would not infringe 

privately owned rights. 

7 of the 34 SBs/DVBEs are also DBEs.

Amount reported reflects face value of subcontracts and does not reflect adjustments for crediting provisions or removal of DBE participation. 

Harding Construction, a certified local SB / DBE, was reported as a second tier sub contractor to Focon via form 5105.

Critical Weld Inspections, Inc. was decertified as a SB on 10/31/08 (they were certified as a SB from 10/19/07 to 10/31/08).  The Reported Commitment value prior to decertification 

was $100,000, any increase to the reported commitment value beyond this date will not be included.

CJC Trucking is a certified SB and All Counties is a certified DVBE, subcontract values have been distributed according to the contract allocation (80% CJC-20% All 

Counties) (provided for informational purposes as a Prime Contractor Good Faith measure to utilize SBs and DVBEs.  However, these utilization commitments will not 

be presented on Statewide SB/DVBE Reports as the JV is not certified).

DBE Certification Status is reported for informational purposes only at the request of District 04 SBC.

Contractor reported SB/DVBE commitment value represented as % of Total Current Contract Value.  Commitment percentage is subject to change.  At contract award, MCM 

committed to 0% SB/DVBE. 

JTC Jackson Trucking is a second tier sub to Harris Salinas Rebar, a non SB/DVBE. 

Current Contract Value is subject to variation based on approved contract change order activity. 

Roadway Electrical Works 31

Firm Reported Commitment
3 Eligible Value based on SB 

Certification

$10,757,255.79

36 Zocon Consulting Engineer

Underwater Resources
$159,135.00$159,135.00

35

$32,500.00 $32,500.00

Y

Y

N

N

Y

Y N

YY

$400,000.00 $400,000.00

$900,000.00

$10,757,255.79

27

28

Y

$427,350.00$427,350.00

Y

30

Redding Pallet

$390.00

Y

$478,551.77

29

$478,551.77

N

N

N
$390.00

25

26 Oliveira Fence

$1,322.06$1,322.06

SB/DVBE Contractor Commitment Report Continued

OTD1 04-0120L4

Eligible Value based on 

DVBE Certification

NuSpectra Multi Media Inc.

$58,105.00 $58,105.00

$44,047,441.37 No. of DVBEs
10

:       2

Total Eligible Participation Value Based on 

SB Certification and Crediting Provisions:

$6,141,520.17 No. of DBEs
10

:        9

No. SB/DVBE Local:    18

Value of SB/DVBE Local: 

$36,241,022.36

Y

Y

DVBE 

(Y/N)

SB 

(Y/N)

Y

Total Reported Subcontract Value
9
:

District 4 

Local Area 

No. of SBs
10

:      32

24 MUNICON Consultants
$59,800.00 $59,800.00

N

Y Y

RCJ Associates, Inc.

Pisor Fence Division, Inc.

ProTech GCS, Inc.

 

DBE
4 

(Y/N)

Y

Y

Y Y

Total Eligible Participation Value Based on 

DVBE Certification and Crediting Provisions:
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Project: Prime Contractor: MCM Construction, Inc

Status: Reporting Period
2
: 2nd Quarter, 2010

SB Attainments
3
:

DVBE Attainments
3
: 99%

Subcontractor Name

SB(s) DVBE(s) DBE(s) SB(s) DVBE(s) DBE(s) Subcontractor Tier Level

N
1st Tier

N
1st Tier

Y

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N Bay Cities

2nd Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N Focon

2nd Tier
N

1st Tier
N Harris Rebar

2nd Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier

N
$109,472.25

N36

$880,000.00

$34,864.59

$44,243.62

19 JTC Jackson Trucking

$390.00

Underwater Resources
$159,135.00

Y

$32,500.00

Active

Abe Engineering

17 Harding Construction
11

CJC Trucking
8,*

Dixon Marine

1

The San Francisco Oakland Bay Bridge

 SB/DVBE/DBE Contractor Attainment Report
1

OTD 04-0120L4

33 N
$878,385.63

35

34

Zocon Consulting Engineer

Statewide Concrete Pumping

Sundance Energy*

The Barricade Company 

$25,945.00

$8,207,942.84

$6,000.00

$0.00

$195,878,633.3320.48% Current Contract Value
4
:

% of Project Complete
5
:3.14%

District 4 

Local Area    

(Y/N)
Firm

Eligible Dollars Paid this Reporting Period
7

Cadre Design Group, Inc.

Eligible Dollars Paid-to-Date
7

V
e
ri

fi
c
a
ti

o
n

 

(Y
/N

)6

Y
$544,744.21

N

$6,134,679.40
Y

Y

N

$6,920.17

2

5

4 CJC/All Counties Trucking
8,9

Acacia Erosion Control

3 Alliance Gas

$357,820.23

$24,538,717.62

N

6 Central Striping
$44,248.10

N

7 Chavez Fence Company
$34,238.00

Y

Y8

Y
$266,270.52

CJC Trucking (for Bay Cities)
9

$883,513.37

9

Y
$547,669.53

Critical Weld Inspections, Inc.
1010

12 Dillard Environmental Services*

11 Culver Group, The 

Y
$1,024,444.29

Y
$212,766.41

13

N
$122,981.57

Farwest Safety, Inc.*14

N
$13,700.00

Feastech*15

Focon Y
$170,076.56

16

Y
$641,272.12

Integral Vision18

N
$68,403.64

L&W Steel Manufacturing

20

Y

Y

N

Y

Y

25

Y
$56,500.00

NuSpectra Multi Media Inc.

MUNICON Consultants*

27

Roadway Electrical Works* 

24

Y
$1,322.06

32

Redding Pallet29

31

RCJ Associates, Inc.30

$271,404.97

26 Oliveira Fence*

ProTech GCS, Inc.28

Pisor Fence Division, Inc.

Lubron Bearing Systems

23 Mechanical Rebar Testing*

21

22 M&M Sanitary 

N

$26,948.50

$312,625.00

$478,551.77

N

N

$290,695.00

Y

N

N
$257,346.00

Y
$1,708.32
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Project: Prime Contractor: MCM Construction, Inc

Subcontractor Name

SB(s) DVBE(s) DBE(s) SB(s) DVBE(s) DBE(s) Subcontractor Tier Level

$0.00

$1,708.32  

$0.00

 $40,120,394.19  

 $6,141,599.57

$1,424,744.21

1

2

3

4

5

6

7

8

9

10

11

*

Local SB/DVBE Paid to Date Value: 

$35,061,978.14

The San Francisco Oakland Bay Bridge

Critical Weld Inspections, Inc. was decertified as a SB on 10/31/08 (they were certified as a SB from 10/19/07 to 10/31/08).  The Reported Commitment value prior to decertification was 

$100,000, any increase to the reported commitment value beyond this date will not be included.

Firm
District 4 

Local Area    

(Y/N)

Eligible Dollars Paid this Reporting Period
7

Eligible Dollars Paid-to-Date
7

V
e
ri

fi
c
a
ti

o
n

 

(Y
/N

)6

 SB/DVBE/DBE Contractor Attainment Report
1

OTD 04-0120L4

Only eligible dollars are reported, in accordance with respective SB/DVBE/DBE program's crediting provisions to ensure only eligible participation is credited towards Prime 

Contractor/SB/DVBE/DBE Attainments.  These columns are populated based on Prime Contractor reported data.  

Percent complete reported according to the Caltrans Resident Engineer.

All information reflected on this report is largely based on Prime Contractor self reported data, with the exception of adjustments performed to effectively consider and apply eligible crediting provisions, including consideration of certification 

status. The SFOBB TBSBP makes no warranty, expressed or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or any third party's use or the results of such use for any information, apparatus, product, or 

process disclosed, or represents that its use would not infringe privately owned rights

Attainments reported are represented as a percent of dollars paid to SB and DVBE in contrast to Prime contractor's current contract value. 

Total Paid to DBE(s) to Date
7
:

Total Dollars Paid to DVBE(s) 

Reported This Period
7
:

Total Paid to DVBE(s) to Date
7
:

Payment Verification for DBE(s):    0

The reported verification of subcontractors paid to date through this reporting period are represented by either Y or N.  Y represents the reported dollars paid that were verified by the SB 

Team for this reporting period and N represents the reported dollars paid that were not verified by the SB Team for this reporting period.

Total Dollars Paid to SB(s) Reported 

This Period
7
:

CJC Trucking, while listed multiple times, was counted as one (1) SB for purposes of counting the number of SB firms.  In addition, Firms 7 and 8, while both CJC Trucking, are counted as one (1) DBE for purposed of counting the number of 

DBEs.  

CJC Trucking is a certified SB and All Counties is a certified DVBE, subcontract values have been distributed according to the contract allocation (80% CJC-20% All Counties) (provided for informational purposes as a Prime Contractor Good 

Faith measure to utilize SBs and DVBEs.)

Amount as of 6-1-10. Contract Value is subject to variation based on approved contract change order activity. 

Total Dollars Paid to DBE(s) Reported 

This Period
7
:

Payment Verification for SB(s): 0

Payment Verification for DVBE(s)  :  1

Total Paid to SB(s) to Date
7:

The information reflected in this report represents the final accumulative activity through the 2nd Quarter of 2010. 

Firm numbers 8, 12, 14, 15, 23, 24, 26, 31, and 33 are also a Women-Owned Firms and not necessarily certified as a WBE as of May 20, 2009.    Information provided in response to a one time request from District 04 SBC.

Harding Construction reported attainment submitted by Prime to SB Team on 10/28/09 via "Lower Tier Sub Contractor Utilization Form". 



Project: Prime Contractor:

Status: Last Updated on:

SBE Commitments
2
: 8.68%

DVBE Commitments
2
: 0.07%

Subcontractor Name

Subcontractor Tier Level

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

Danny's Construction Co.

2nd Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

$1,445.26 $1,445.26 Y

Y Y22 DW Pumps $400.76 $400.76

N

Y

16 Capital Rubber $505.89 $505.89 Y

$36,284.10 Y

Y

N

$6,200.00 Y

Y

N

5 ACME Rigging and Supply $2,610.00 $2,610.00 Y N

Y

9 Bay Area High Reach $36,284.10

$5,780.00

6 Adko Engineering $121,480.00 $121,480.00

4 AC Curbs $5,780.00

8 Anrak Corp. $6,200.00

$601.44

YY

YY

Y N

Y

Y

Y

Y

Y

Y

Y

N

Y

Y

Y Y

Y$14,220.00

$1,758,537.09

$2,704.78

$3,080.00

$611,489.29

$158,669.05

Y

Y Y

Y Y

N

Y

Y

Y

N

Y

$353,072.12

Bay Line Cutting and Coring 5 $50,324.00

$353,072.12

11

14 Bleyco Incorporated 

Blasting Materials & Equipment 

Co., Inc. 

N

$601.44

13

7

10

12
Bentancourt Brothers 

Construction, Inc. 

Bay Line Construction

All City Locksmith 

N

3 AAI $16,503.00 $16,503.00 Y

N

2 A & T Sprinklers $4,673.53 $4,673.53 Y

1 Y$7,300.08$7,300.08A & A Enterprises 

19

20

Del Paso Pipe & Steel, Inc. 

Capture Technologies, Inc. $12,361.43

$32,558.39

$1,750.00

Deluxe Domestic Service 

15

17

Cable Moore, Inc. $19,933.82

$14,220.00

$611,489.29

Engineering Supply Company, 

Inc. 

$3,080.00

$2,704.78

Dillard Environmental Services 

Frank Medina

6/1/2010

PAGE 1 OF 3

Reporting Period:

Total Current 

Contract  Value
3
:

2nd Quarter, 2010 

$475,775,303.00

The San Francisco Oakland Bay Bridge

SB/DVBE Contractor Commitment Report 
1

Active

SSD (YBI DETOUR) 04-0120R4 CC Myers

$158,669.05

$1,758,537.09

Envirosurvey, Inc.

N

Y

26

Firm Reported Commitment
Eligible Value based on SB 

Certification                  

Eligible Value based on 

DVBE Certification

27

Electronic Innovations, Inc. 

25

Express Office Products 

SB 

(Y/N)

DVBE 

(Y/N)
DBE4 

(Y/N)

District 

4 Local 

Area 

$19,933.82

$32,558.39

$12,361.43

21

23

24

$535,421.63

Y

$1,750.00

$32,087.57

$6,648,009.87

$32,087.57

Y

18 Cardoza Trucking NY
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Project: Prime:

Subcontractor Name

Subcontractor Tier Level

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

DBE4 

(Y/N)

District 

4 Local 

Area 

Y N57

SSD (YBI DETOUR) 04-0120R4 CC Myers

Reported Commitment
Eligible Value based on SB 

Certification

Eligible Value based on 

DVBE Certification

SB 

(Y/N)

DVBE 

(Y/N)

Realm Communication Group $5,161.18 $5,161.18

$75,464.00 Y

$142.93

Y

54
Quality Erectors and 

Construction
$61,682.00 $61,682.00 Y

$75,464.00

50 Pacific Highway Rentals $1,344,830.38 $1,344,830.38

N

48 Omega Engineering $1,933.81 $1,933.81 Y N

Y44 Metroform6 $65.38 $65.38

Y42 Lake Traffic Solution $37,791.00 $37,791.00

Y40 Kwik Bond Polymer II, LLC $170,722.42 $170,722.42

N

38 Jensen Instrument Co. $12,469.63 $12,469.63 Y Y

34 HKM Machine and Fabrication $2,566.08 $2,566.08 Y

Y

Y

N

Y Y

YY

NY

N

Y

56 Rainbow Fasteners, Inc.6 Y

52
Professional Construction 

Services

55

$4,096.90

$28,879.77

$380,073.58R.E.Y. Engineers, Inc.7

Project Management Systems 53

Y

YY

Y

$330,876.65

Y

$142.93

$380,073.58

$135,692.99

46 MUNICON Consultants $412,860.00 Y$412,860.00

Y

Y

Y

Y

Y

Y

Y

Y

Y

NY

N

Y

Y

Y

Y

Y

Y

Y

$274,563.18

$14,000.00

$274,563.18

$2,407,338.78

$69,935.00

Global Environmental

Gallego Consulting $2,250.00

$545.00

N

$1,104.73 $1,104.73 Y

Harris Blade Rental 

$14,000.00

$5,342.50 $5,342.50 Y

35 $142.23

28

29

Haley Metal Fabrication 

32

37

39 Kel Crane, Inc. 

Integral Vision7 $652,852.54

$1,380,851.65 $1,380,851.65

$652,852.54

41 La Bats Tree Service $69,935.00

$2,514.92

$545.00

$2,250.00

47 Nuspectra Multimedia, Inc. $135,692.99

Lane Safety Co., Inc. $2,047,338.78

Industrial Safety Supply 

Corporation of California 

Hydraulic Power Sales, Inc.6

Hatton's Crane & Rigging, Inc.

$2,514.92

Firm

33

31

The San Francisco Oakland Bay Bridge

SB/DVBE Contractor Commitment Report Continued

45 Monica Hobbs Catering

Y30

Y

N

43

$1,164.8336

$142.23

$1,164.83

Y

YY49

51 Precision Traffic8

O'Neill Productions7

Y

Y

$330,876.65

Golden Bear
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Project: Prime:

Subcontractor Name

Subcontractor Tier Level

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

Danny's Construction Co.

2nd Tier

1st Tier

1st Tier

1st Tier

Conco Pumping 

2nd Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

1st Tier

$48,616,107.14

1

2

3

4

5

6

7

8

9

10

11

Value of SB/DVBE Local:

36,606,008.38 

58 $71,440.77Rupert Construction Supply, LLC

N

Y

76 York Trucking $52,944.25 $52,944.25 Y Y

Y

Y

Y

Y

Y

$106.08 $106.08 Y

Amount reported reflects face value of subcontracts and does not reflect adjustments for crediting provisions or removal of DBE participation. 

Y

Y

Y Y N

N

Y

Western Engineering Supply 

Co.

Y

Y

Y

Y

Y N

N

Y Y Y

YY

YY

Y

Y Y

N

$5,774,866.81$5,774,866.81

$2,224,719.08 $2,224,719.08

$14,675.05$14,675.05

XKT Engineering75 Y

Y

Y

Y$53,800.00

$131,080.96

$31,612.50

$2,488,245.00

$19,674,238.82

$28,058.74

$375.00

$28,027.62

$19,674,238.82

$62,979.59 $62,979.59

$375.00

$28,058.74

$1,282.50

$31,612.50

65 $2,488,245.00

$28,027.62

$53,800.00

Superior Hydro-Seeding9

Stoloski & Gonzalez

66 Summitt & Associates 5

$131,080.96

67

68

69

70

USA Construction

Thomas & Pratt Highway 

Specialty Services, Inc. 

72

71 Valley Tool Repair

West Coast Pneumatics, Inc. 

63

64

S&S Trucking 

62 Sierra Metal Fabricators

Schotka Construction, Inc. 

Silverado Contractors

Y Y

Y N59

61
Sequoia Construction & 

Development, Inc.

S&G Power Equipment Company 

60

Reported Commitment

Value reported represents a single purchase order.

 On 6/23/2009, firm number 67's (Superior Hydro-Seeding) commitment value had decreased from $109,401.34 to 21,839.34.  On 3/22/2010, commitment was reported as increased 

to $28,027.62. 

Firm numbers 37, 49, and 55 are on-call subcontracts.  Dollar values reported are based on dollars paid-to-date.

Total Eligible Participation Value Based on 

DVBE Certification and Crediting Provisions:

Total Eligible Participation Value Based on 

SB Certification and Crediting Provisions:

Based on the SB, DVBE, & DBE Participation Paid-To-Date Document, TBSBP Form 5106 completed by CC Myers, Firm 51 (Precision Traffic) is no longer in business and the 

balance of all commitments have been paid.  However, firms' commitment amount was adjusted from $46,743.82 to $4,096.90, which was paid and closed-out.

Total Current Contract Value is subject to change based on approved change order activity. Reported as of 6-1-10.

No. of DBEs11:      19

Total Reported Subcontract Value10:

Eligible Value based on 

DVBE Certification

CC Myers

DBE4 

(Y/N)

YY

Y

No. SB/DVBE Local:    40

SB/DVBE Contractor Commitment Report Continued

SSD (YBI DETOUR) 04-0120R4

No. of DVBEs11:    4

Eligible Value based on SB 

Certification

SB 

(Y/N)

DVBE 

(Y/N)

 

$4,829.21

$1,282.50

13 of the 65 SBs/DVBEs are also DBEs.

Firm

DBE Certification Status is reported for informational purposes only, at the request of District 04 SBC.  

All information reflected on this report is largely based on Prime Contractor self reported data, with the exception of adjustments performed to effectively consider 

and apply eligible crediting provisions, including consideration of certification status. The SFOBB TBSBP makes no warranty, expressed or implied, or assumes 

any legal liability or responsibility for the accuracy, completeness, or any third party's use or the results of such use for any information, apparatus, product, or 

process disclosed, or represents that its use would not infringe privately owned rights 

$41,316,496.49 

Contractor reported SB/DVBE/DBE commitment value represented as % of Total Current Contract Value. Commitment % is subject to change.  The project was 

originally bid as a Federal-Aid Project with a DBE Goal of 8%, therefore, SB/DVBE goals were not applicable at the time of award.  However, subsequently no 

federal funds were allocated to the project.  SB/DVBE participation commitments are post-award.

USA Construction 5

73

74

$4,829.21

Y Y

District 

4 Local 

Area 

The San Francisco Oakland Bay Bridge

Western Traffic Supply, LLC.

$52,000.00

Firms reported as second tier subcontract commitments via form 5105.

Y$24,908.00 $24,908.00

$52,000.00 Y

No. of SBs11:      65

$321,437.71
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Project: Prime Contractor: CC Myers

Status: Reporting Period
2
: 2nd Quarter 2010

SBE Attainments
3
:

DVBE Attainments
3
: 90%

Subcontractor Name

SB(s) DVBE(s) DBE(s)
8 SB(s) DVBE(s) DBE(s)

8 Subcontractor Tier Level

N
1st Tier

N
1st Tier

N
1st Tier

N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N Danny's Construction Co.

2nd Tier 
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier

Y

40 Kwik Bond Polymer II, LLC
$170,722.42

Y

N

38 Jensen Instrument Co.
$12,469.63

$2,566.08

$5,342.50
Y

$1,104.73
N

Y

26 Express Office Supplies
$1,445.26

N

$400.76
22 DW Pumps 

Y

18 Cardoza Trucking 
$535,421.63

N

$505.89

N

9 Bay Area High Reach
$36,284.10

Y

$6,200.00
8 Anrak Corp.

$2,610.00
N

$121,480.00
N

$5,780.00
N

Bay Line Cutting and Coring 

$1,327.48

$475,775,303.008.49% Current Contract Value
4
:

% of Project Complete
5
:0.06%

The San Francisco Oakland Bay Bridge

 SB/DVBE/DBE Contractor Attainment Report
1

SSD (YBI Detour) 04-0120R41

Active

District 4 

Local Area    

(Y/N)

Eligible Dollars Paid this Reporting Period
7

Eligible Dollars Paid-to-Date
7

$601.44

$16,503.00

N
 

NA & A Enterprises 

All City Locksmith 

A & T Sprinklers

AC Curbs 

Firm

V
e
ri

fi
c
a
ti

o
n

 
(Y

/N
)6

7

 

N3

$7,300.08

$353,072.12

1

$4,673.53 
2

AAI

ACME Rigging and Supply

4

6 Adko Engineering

5

Y

Y

$50,324.00

N

$1,750.00

$32,087.57

$2,250.00

$545.00

10 Bay Line Construction
$3,010.00

11

12
Bentancourt Brothers Construction, 

Inc. 
N

Y

Blasting Materials & Equipment Co., 

Inc. 
13

Y
$6,648,009.87

Bleyco Incorporated14

Y
$19,933.82

Cable Moore, Inc. 15

17 Capture Technologies, Inc. 

16 Capital Rubber

Y
$12,361.43

N
$32,558.39

Del Paso Pipe & Steel, Inc. 19

Y
$14,220.00$1,770.00

Deluxe Domestic Service 20

Y
$611,489.29$157,023.75

Dillard Environmental Services 21

Y
$3,080.00

Electronic Innovations, Inc. 23

Y
$2,704.78

N

25 Envirosurvey

24 Engineering Supply Company, Inc. 

$1,758,537.09$376,373.47

29

Gallego Consulting28

Global Environmental

Frank Medina27

35

Golden Bear

32 Harris Blade Rental

34 HKM Machine and Fabrication

30

Hydraulic Power Sales, Inc. 

31 Haley Metal Fabrication

$2,514.92

33 Hatton's Crane & Rigging

N
$142.23

Y
$1,164.83

Industrial Safety Supply Corporation 

of California 
36

N
$652,852.54$6,653.03

Integral Vision37

Y
$1,380,851.65$205,592.60

Kel Crane, Inc. 39

$158,669.05

Y

N

$14,000.00

Y

N

N
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Prime:

Subcontractor Name

SB(s) DVBE(s) DBE(s)
8 SB(s) DVBE(s) DBE(s)

8 Subcontractor Tier Level

N
1st Tier

N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N Danny's Construction Co.

2nd Tier 
N

1st Tier
N

1st Tier
N

1st Tier
N Conco Pumping

2nd Tier 
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier
N

1st Tier

District 4 

Local Area    

(Y/N)

Y

76 York Trucking 
$52,944.25

Y

$4,829.21

Y

N

71 Valley Tool Repair 
$106.08

N

N

63 Sierra Metal Fabricators
$62,979.59

$5,161.18

58

57 Realm Communication Group

Rupert Construction Supply, LLC Y
$71,440.77

Y

54 Quality Erectors and Construction
$61,682.00

Y

$75,464.00
52

Professional Construction 

Services

N

50 Pacific Highway Rentals
$1,344,830.38

Y

$1,933.81
48 Omega Engineering

Y

44 Metroform
$65.38

N

$37,791.00
42 Lake Traffic Solution

Y

Y
$52,000.00

$24,908.00
66 Summit and Associates 

XKT Engineering

Thomas & Pratt Highway Specialty 

Services, Inc. 

Y
$2,224,719.08

75
$5,774,866.81$19,318.52

Western Traffic Supply74

West Coast Pneumatics, Inc. 72

73 Western Engineering Supply Co. 

$16,650.00

USA Construction69

70 USA Construction

N
$14,675.05

Y
$131,080.96

67

Y
$26,900.00

68

Superior Hydro Seeding N
$28,027.62

64

N
$1,461,965.15

Stoloski & Gonzalez65

$2,469,805.24
Silverado Contractors Y

$19,674,238.82

61

Y
$31,612.50

Sequoia Construction62

Schotka Construction, Inc. Y
$9,761.74

59

Y
$375.00

S&S Trucking 60

$793.14
S&G Power Equipment Company N

$1,282.50

56

The San Francisco Oakland Bay Bridge

 SB/DVBE/DBE Contractor Attainment Report
1

Project: SSD (YBI Detour) - 04-0120R4
1

CC Myers

Firm
V

e
ri

fi
c
a
ti

o
n

 
(Y

/N
)6

Eligible Dollars Paid this Reporting Period
7

Eligible Dollars Paid-to-Date
7

55

53

N
$142.93

Rainbow Fasteners, Inc.  

$17,828.60
R.E.Y. Engineers, Inc. N

$380,073.58

Project Management Systems N
$28,879.77

49

Y
$4,096.90

Precision Traffic
951

Nuspectra Multimedia, Inc. 47

Y
$330,876.65$11,500.00

O'Neill Productions 

Y
$135,692.99

Y
$69,935.00

La Bats Tree Service41

Y
$2,407,338.78$1,062,426.00

$42,800.00

Lane Safety Co., Inc. 43

Y
$274,563.18$515.00

MUNICON Consultants46

Monica Hobbs Catering45

N
$412,860.00
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Prime:

Subcontractor Name

SB(s) DVBE(s) DBE(s)
8 SB(s) DVBE(s) DBE(s)

8 Subcontractor Tier Level

$4,393,386.83

$0.00  

$0.00

 $40,376,337.08  

 $294,537.71

$7,233,755.50

1

2

3

4

5

6

7

8 DBEs Certification status is reported for informational purposes, at the request of District 4 Small Business Council.

9 Based on the SB, DVBE & DB Participation Paid-To-Date Document - TBSBP Form 5106 which was completed by the Prime, Firm 51 (Precision Traffic) is no longer in business and the 

balance of all outstanding payments have been paid-to-date.

Only eligible dollars are reported, in accordance with respective SB/DVBE/DBE program's crediting provisions to ensure only eligible participation is credited towards Prime Contractor/SB/DVBE/DBE Attainments.  These columns are 

populated with Prime Contractor reported data.    

Payment Verification for DBE(s):     0

Attainments reported are represented as a percent of dollars paid to SB and DVBE in contrast to Prime contractor's current contract value. 

Total Paid to DBE(s) to Date
7
:

The reported verification of subcontractors paid to date through this reporting period are represented by either Y or N.  Y represents the reported dollars paid that were verified by the SB Team for this reporting period and N represents 

the reported dollars paid that were not verified by the SB Team for this reporting period.

All information reflected on this report is largely based on Prime Contractor self reported data, with the exception of adjustments performed to effectively consider and apply eligible crediting provisions, including consideration of 

certification status. The SFOBB TBSBP makes no warranty, expressed or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or any third party's use or the results of such use for any information, 

apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. 

Amount as of 6-1-2010. Contract Value is subject to variation based on approved contract change order activity. 

Payment Verification for DVBE(s)  : 0  

Total Paid to SB(s) to Date
7:

Total Paid to DVBE(s) to Date
7
:

Payment Verification for SB(s):  0

The information reflected in this report represents the final accumulative activity through the 2nd Quarter of 2010. 

Local SB/DVBE Paid to Date Value: 

$35,619,821.73

 SB/DVBE/DBE Contractor Attainment Report
1

The San Francisco Oakland Bay Bridge

Project: SSD (YBI Detour) - 04-0120R4
1

Total Dollars Paid to DVBE(s) 

Reported This Period
7
:

Total Dollars Paid to SB(s) Reported 

This Period
7
:

Total Dollars Paid to DBE(s) Reported 

This Period
7
:

District 4 

Local Area    

(Y/N)

CC Myers

Percent complete reported according to the Caltrans Resident Engineer.

Eligible Dollars Paid-to-Date
7

Eligible Dollars Paid this Reporting Period
7

V
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Firm
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Self Anchored Suspension Span (SAS) 
 

The Toll Bridge Small Business Program (TBSBP) has recently identified twenty-eight (28) 
previously unreported businesses with relevant certifications (i.e. SB and/or DVBE certifications) 
working on the SAS Contract. 
 
The TBSBP has not received dollar values for these new contractors/vendors to support updated 
Commitment and Attainment Reports, however, the following Table provides a summary of the 
newly identified firms by name, certification type and corresponding scope of work: 
 

 
Firm Name Certification Type / Status Scope of Work 

ACME Rigging  Small Business  Rigging Supplier  
Air Sea Container Inc.  Small Business Container Supplier 
Alliance Gas  DVBE Gas Supplier  
Bay Tech Industrial  SB – Under DGS Review Supplier  
CDW SB – Under DGS Review Supplier 
Cereske Electric Cable Co.  SB – Under DGS Review Cable Supplier  
Christie Constructors Small Business Supplier 
Contractors Chemical  Small Business Polyester Concrete Overlay  
Cromer Equipment  SB – Under DGS Review Supplier 
DEK-ING Small Business Supplier 
East Bay Machine and Sheet Metal Small Business Supplier 
Furber Saw Power Tools Small Business Supplier (Saw and Power Tools) 
Ideate Inc.  Recently Expired SB Supplier  
Impex Services  Small Business Supplier  
Industrial Ladder and Scaffolding  Small Business Supplier (Ladder and Scaffold) 
Industrial Safety Supply  Small Business  Supplier (Safety Equipment) 
Keller Group  Small Business Supplier  
Liftech Small Business Reviewing Floating Crane Design  
Phillips Enterprises Small Business Supplier  
Pirtek Small Business Status Being Verified Supplier 
Rabbit Office Automation  Small Business  Supplier  
Revelation IT Inc.  Small Business Status Being Verified Supplier (IT) 
Rupert Construction  Small Business  Supplier  
Silver Shield System  Small Business Security  
Star Microwave  Small Business Supplier  
Subtronic Small Business Potholing for Water Line at Burma Rd 
Turbo Machinery Repair  Small Business Supplier (Machine Repair) 
Vincent Electric  Small Business Electric Motor Repair  

 
 
 

    

Toll Bridge Small Business Program (TBSBP) 
 

SAS (04-0120F4)  
Update  



JUNE 15, 2010

Services Value Beginning Ending Location of Work Status Contract # Division
Notes/

Comments

1

Svcs for all  fueling 
systems of all Toll 
Bridges. 40,000$        9/1/2010 9/1/2012 Toll Bridge Region Currently OTB 04A3468 Maintenance

Bid Due
6/16/2010 

2
Trash pick-up, hauling, 
& disposal. 160,000$      9/1/2010 9/1/2012 Toll Bridge Region In DPAC 04A3464 Maintenance

3
Submersible pump 
repairs. 99,999$        5/1/2010 4/30/2012

South/ West Bay 
Region In DPAC 04A3539 Maintenance

4

To provide labor, 
equipment, and 
materials for fence 
installation 30,000$        7/5/2010 9/30/2010 South Bay Region In DPAC 04A3540 Maintenance

5
Service contract for 
Spider Baskets.  $      100,000 7/1/2010 6/30/2011

Structural Steel Paint 
Region In DPAC 04A3536 Maintenance

1 of 1

* Indicates that a contract request was submitted without a Bidders Proposal List.
~ Indicates a new proposed contract that was not  captured on the previous report.

Green highlights are contracts Out To Bid( OTB). -
Yellow highlights are new proposed contracts that are not in DPAC's process yet. -  

Note: The information contained within the report is preliminary, and subject to change.
http://caltrans-opac.ca.gov/contrac2.htm



 

 

 

DBE/SBE Participation Program 
June 2010 

 
Current Statistics:     6 Prime Contractors 
       51 Sub Contractors 
       49 Vendors 
 
Utilization Based on Payments to Date:  (Additional detail available upon request) 
 

Contract #1   82.67% SBE 
    2.52% DVBE 
 
Contract #2   68.18% SBE 
    0% DVBE 
 
Contract #3   29.74% UDBE 
    32.38% SBE 
    1.63% DVBE 
 
Contract #4   Not yet begun invoicing 

 
San Francisco Business Participation:  30.70% (based on payments to date) 
 
Program Highlights:     LBE to SBE Certification Workshop 

    June 11, 2010, San Francisco State University 
    Partners: SFCTA/Caltrans/DGS/MBDA 
    25 Confirmed Attendees for June 11 
    72 Certified to date through Workshop Series 
 
    Public Private Partnership – “P3” 
    UDBE/DBE/SBE/DVBE Participation 
    On-going Development 
 
    Fresno Calmentor Program Presentation 
    Presidio Parkway DBE Program Highlights 
     

Workforce Program Kick-Off and Integration 
San Francisco Office of Workforce Development 
and CityBuild - June 14, 2010 

 








