
 

 

 

  

   CALTRANS SMALL BUSINESS COUNCIL MEETING
Wednesday  July 9, 2008 

1:00 p.m. – 2:30 p.m. 
District 4 – Mountain View Room, 15-230

111 Grand Avenue, Oakland, CA

 

Participants: Bijan Sartipi, Chairperson, District 4, District  Director; Members of the Caltrans 
Small Business Council; Other Caltrans Management Staff and Guests 

Special Guest(s):  
 

Time Agenda Item Presenter 

1:00 p.m. Item #1:    Welcome/Introductions Bijan Sartipi, District Director 

1:10p.m. Item #2:    Approval of  June 11, 2008 Meeting 
Minutes 

Bijan Sartipi, District Director 

1:20p.m. Item #3:    District 4 Update 
A Look Ahead at Upcoming Projects:  

• Construction Projects   
 
• Maintenance Projects 

 
• Design Projects 
 

 
• Architectural & Engineering Contracts 

 

• Toll Bridge Program 

 
 
Bob Finney, Deputy District Director, 
Construction 

Stanley Ng, Maintenance Services 
Branch Chief 

Lenka Culik-Caro, Deputy District 
Director, Design 

Augusta Solano, Transporation Engineer 
Technician  

Tony Anziano, Toll Bridge Program 
Manager 

2:10 p.m. Item #4:    Review of Action Items Dan Hess, Deputy District Director 
Administration 

2:20 p.m. Item #5:    New Business Bijan Sartipi, District Director 

2:25 p.m Adjourn:    Next Meeting – Wednesday, August 13, 
2008 at 1:00 pm 

Bijan Sartipi, District Director 
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D4 Small Business Council Meeting Minutes 
DATE: 6/11/08 

TIME: 1:00 – 2:45pm 
LOCATION: District 4, Executive Conference Room, 15-240 

 111 Grand Ave., Oakland, CA 

D4 CALTRANS STAFF PRESENT 
Bijan Sartipi, District Director 
Dan McElhinney, Chief Deputy District Director 
Dan Hess, DDD, Administration 
Larry McPeak, DDD, Maintenance (Acting) 
Stewart D. Ng, DDD, Design (Interim) 
Bob Finney, DDD, P/PM (Interim) 
Steven Whipple, DDD, Construction (Acting) 
Nigel Blampied, Division Chief, Project Mgmt 
Trinity Nguyen, Chief, Consultant Services 
Stanley Ng, Branch Chief, Maintenance Services 
Romy Fuentes, Branch Chief, Consultant Services 
George Crosby, D4 Small Business Liaison 
Augusta Solano, Consultant Services 
Bonny Nyaga, Construction 
Arthur Duffy, Local Assistance 
Kim Byrne, Office of Business Management 
Adriana Harris, Small Business Branch 
Osayahde Nesbitt, Small Business Branch 
 

COUNCIL MEMBERS PRESENT 
Arvin Chaudhary, ACEC/CELSOC 
Eddy Lau, Asian American Architects & 
Engineers 
Paul Guerrero, California Small Business 
Entrepreneurs 
Diana LaCome, National Concilio of America 
Peter Ramirez, Service Disabled Veteran Owned 
Corporation 
Leslie Sakai, Asian American Architects & 
Engineers 
Jesus Vargas, Hispanic Chamber of Commerce / 
Women’s Transportation Seminar 
 
GUESTS 
Pat Padilla, Padilla and Associates  
Ken Rice, Summit Associates 
Raewyn Butcher, Ghirardelli Associates, Inc. 
Sean Charles, WMH Corporation 
Jeremy Markham, Aerotek Engineering and 
Environmental 
Cameron Crockett, Aerotek CM 

 
Item #1: Introductions 
District Director Bijan Sartipi chaired the meeting of the June Small Business Council.  Mr. Sartipi 
welcomed everyone, and the meeting attendees introduced themselves.  
 
Item #2: Approval of Minutes 
May 14, 2008 Meeting Minutes: 
Motion: Mr. Arvin Chaudhary; Second: Mr. Peter Ramirez; Opposed: None; Approved: By consensus. 
 
Item #3: District 4 Updates 
Construction Update: 
Mr. Steven Whipple referred to the spreadsheets "Forecast of Upcoming Construction Projects in District 
4 as of 6-6-08" and "Awarded Projects in District 4 as of 6-6-08" to brief the council on this topic. In the 
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“Advertised and Upcoming Projects” section of the “Forecast” spreadsheet, Mr. Whipple reported that 
bids for EA #2409U1 opened on June 10th, so the number of advertised/upcoming projects is actually 6. 
For EA #2409U1, out of 6 bidders, the apparent low bidder was Ghilotti Brothers, Inc. at about 
$20,600,000, which was about 25% under the engineer’s estimate. Mr. Sartipi noted that 6 bidders per 
project has been the average, but this quarter projects have averaged 9 or 10 bidders. Mr. Whipple added 
that for the smaller contracts, Caltrans is getting even more bidders than that. In the “Projects Currently 
Awaiting Award” section, Mr. Whipple reported that EA #2S1801 was awarded on 6-10-08 to Siteworks 
Construction, whose certified DVBE was 5.8%. Mr. Ramirez announced that USA Construction had been 
added as a subcontractor to EA #4A2201. Ms. Diana LaCome asked whether Ghilotti Brothers, Inc. was 
the same company as Team Ghilotti, Inc or Ghilotti Construction Company, Inc, and Mr. Whipple 
responded that these were different companies. Mr. Paul Guerrero asked why the DVBE and DBE 
achievement are not listed on the “Forecast” spreadsheet, and Mr. Whipple responded that the HQ 
Awards Unit verifies this information and D4 Construction would not know about it until that process was 
completed. Mr. Guerrero asked if the D4 SBC members could be informed of this information prior to 
award. Mr. Sartipi acknowledged this as a good point and asked if Mr. Whipple would be able to capture 
the submitted number, even if unverified, in time for the monthly D4 SBC meetings. Mr. Whipple said 
that he would pursue this, but in the past this information had not been readily available. Mr. Guerrero 
said he wanted to raise this issue at the Statewide SBC meeting, and Mr. Sartipi agreed that it is a 
statewide issue. Mr. Eddy Lau said that since the list of subcontractors for apparent low bidders is public 
record, D4 Construction should be able to gather this information for the council. Mr. Sartipi 
reemphasized that the bottom line is whether this information can be gathered and incorporated into 
Construction’s reports in time for the D4 SBC meetings, recognizing that the numbers are unverified. Mr. 
Guerrero asked whether an SBE column would be added to the “Projects Currently Awaiting Award” 
section of the “Forecast” spreadsheet, and Mr. Bob Finney responded that it would be very difficult for 
D4 Construction to know if a business is a small business. Mr. Guerrero also asked if D4 checks to see if 
similarly-named companies claiming to be small businesses are actually separate companies, and Mr. 
Finney responded that this is verified during the small business certification process. Mr. Guerrero said 
that this is not necessarily the case, and Ms. LaCome suggested that Mr. Guerrero bring this issue up in 
his role as a member of the board of the DGS Advisory Council, which certifies small businesses. Mr. 
Jesus Vargas asked if the number of women-owned businesses can be tracked and if this is a request that 
should be directed to the state level. Mr. Sartipi responded that WBEs had been tracked in the past, and 
Mr. Finney added that HQ may have these numbers. Mr. Guerrero remembered that Ms. Olivia Fonseca 
tracks these numbers, and Mr. Sartipi suggested that Mr. Guerrero ask Ms. Fonseca about this. Mr. 
George Crosby observed that the DBE Program Availability and Disparity Study Report has influenced 
the tracking of race and gender information. Mr. Guerrero asked Ms. Pat Padilla if, as part of the goal 
setting methodology, Caltrans could look outside the certified DBEs and bring in certifiable women- or 
minority-owned businesses, and Ms. Padilla responded this is correct. In addition, she noted that every 
firm in the CUCP Database (DBE Certified Directory) is identified now in terms of gender and ethnicity 
of firm’s ownership. 
 
Maintenance Update: 
Mr. Stanley Ng and Mr. Larry McPeak referred to the following documents to update the council on this 
topic: "District 4 Emergency Contracts Small Business Utilization Report FY 07/08 Director's Order 
Force Account (6-4-08)," "FY  07/08 District Director's Order Force Account (6-4-08)," "FY 07/08 
Director's Order Informal Bid (6-4-08)," and "OET SBE Participation Report (6-11-08).” Mr. Ramirez 
commented that DVBE goals are not being enforced by the field engineers, and Mr. Ng responded that the 
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force account contract language is not very strict regarding DVBE usage. Mr. Finney and Mr. Sartipi 
encouraged council members to bring to Caltrans’ attention specific instances of lack of enforcement of 
DVBE goals. Mr. Finney explained that part of the problem is that often these force account contracts, 
which are administered by DPAC, lag 2 or 3 months behind the start of work. Mr. Ramirez asked if this 
could be remedied, and Mr. Finney replied that Caltrans had been trying to change this for 15 years. Mr. 
Sartipi noted that in force account contracts Caltrans has more leverage with the contractors, and he stated 
that we want to make sure the field staff understand our goal and work closely with the contractors to 
achieve our goal. Mr. Sartipi asked that Mr. Ng report on whether any DVBEs have been used in force 
account contracts, and Ms. LaCome asked that in the future this information be included in the monthly 
reporting [Action Item #3108]. Mr. Lau suggested that the Caltrans staff who pick up the phone and 
assign force account contracts be educated about the 5% [sic] DVBE goal. In addition, Mr. Lau suggested 
that since the contractual language Caltrans uses comes in a standard format from DPAC, Caltrans should 
work with DPAC to add a clause stating Caltrans’ DVBE goals. Mr. Dan McElhinney said that Caltrans is 
monitoring 6 new District Directors Order contracts that have recently come in for approval. Referencing 
the “OET Report SBE Participation Report”, Mr. Larry McPeak highlighted that, during the 4th quarter, 
17 vendors had been used for the first time. Mr. Ramirez asked that Mr. McPeak present an OET Report 
reflecting DVBE information, and Mr. McPeak replied that the OET Report does not break down the 
vendors to that level of detail. Mr. Sartipi asked if Maintenance has this data, and Mr. McPeak said that 
the information is on the purchase documents, but the DVBE information is not included in the OET 
Report, and it would have to be added by hand. Ms. LaCome asked if the DVBE information is ever 
reported to the state via the OET Report, and Mr. McPeak said that it is not. Mr. Sartipi said that he would 
have a look into this issue because he is sure the DVBE is reported by someone, but just not by 
Maintenance via the OET Report, which is not an official report. Mr. Ramirez drew the council’s 
attention to the Vintage Paving Company Inc contract on the OET Report, and asked that Maintenance 
report to the council the extent to which Vintage Paving Company Inc had used DVBEs on that contract 
[Action Item #3208]. 
 
Action Item #3108 for Mr. Stanley Ng 
Action Item #3208 for Mr. McPeak 
 
Architecture and Engineering A&E Update: 
Mr. Romy Fuentes referred to the documents "Recent and Upcoming Non-A&E Contracts (6-11-08)," 
“Recent and Upcoming A&E Contracts (6-11-08)," and “Calmentor Quarterly Report (6-6-08)” to brief 
the council on this topic. On the “A&E Contracts” report, Mr. Fuentes highlighted that EA #04NEW291-
09 had been unbundled as a result of Mr. Lau’s request, so the amount of EA #04NEW291-09 is now $3 
million, rather than $6 million. Mr. Sartipi underscored that this change was made in response to a request 
from the D4 Small Business Council. On the “Non-A&E Contracts” report, Mr. Fuentes reported that 
contract #04NEW288-08 had been absorbed by contract #04A2854. Mr. Vargas asked if the contract 
amount would be increased, and Mr. Fuentes replied that so far he has no information on that. On the 
“Calmentor Report,” Mr. Fuentes noted that the Calmentor program has 75 members and only 1 DVBE 
firm. He asked the council to assist in Caltrans’ outreach efforts to recruit Calmentor members, especially 
A&E DVBE firms. Mr. Sartipi suggested that Mr. Ramirez may be able to assist in this. Regarding 
contract #04NEW294-08, Mr. Lau asked if this contract amount would be reduced from $55 million and 
the term reduced from 7 years, and Mr. Sartipi responded that Caltrans has made a commitment to reduce 
the term and dollar amount, but the specific information is not available yet. Mr. Sartipi said that Mr. 
Anziano plans to schedule a meeting with Mr. Lau to discuss this subject.  Mr. Ramirez asked to be 
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included in this meeting. Mr. Guerrero complimented D4’s website and then asked that the A&E Reports 
be included on the same page as the contracts out to bid. Ms. Kim Byrne said that these reports could be 
found on the D4 Small Business website.  
 
Design Update:  
Mr. Stewart Ng referred to the handout "Proposed Minor B Projects for Small Business, FY 07/08 (6-10-
08)" to brief the council on this topic. Mr. Ng reported that since last month, EA #s 2L1001, 1L9801, and 
1L9901 went out to bid and that the low bidder on each of the 6 advertised projects has been a small 
business. On EA #1L9801, the apparent low bidder was Union Electric Construction with a bid amount of 
$66,000, and Mr. Ng said that he is researching whether Union Electric is a DVBE. On EA #2L2201, 
Caltrans received no bids and is reevaluating the contract. Mr. Guerrero asked if, in the case that there is a 
wide discrepancy between the low bidder and 2nd bidder, Caltrans checks with the low bidder to see if 
there has been an error, and Mr. Sartipi said that Caltrans does verify this.  
 
Toll Bridge Program Update: 
In Mr. Anziano’s absence, Ms. Pat Padilla referred to the documents “The San Francisco Oakland Bay 
Bridge Status of SB/DVBE Participation and Commitments Table (6-6-08)” and “Upcoming Contracting 
Opportunities (as of May 31, 2008)” to update the council on this topic. Ms. Padilla reported that the total 
eligible participation value based on SB certification had risen to $40 million from $29 million last 
month. She noted that there are 14 local SBs participating on this project for a total of $34 million. Ms. 
Padilla identified 9 upcoming contracting opportunities on “Oakland Touchdown 1” and 1 opportunity on 
“YBI (SS) Detour”, noting the scope, estimated value, and anticipated schedule of each contract [Action 
Item #1208]. Ms. Padilla encouraged council members, if they are interested in bidding on these 
contracts, to send an email to smallbizconstruction@dot.ca.gov or call one of the points of contact: Greg 
Allen, Project Superintendent for Oakland Touchdown 1, at 916-919-4467 or Bob Coop, Senior Project 
Manager for YBI (SS) Detour, at 415-399-0175. Mr. Ramirez reported that Mr. Coop and Mr. Allen do 
not return telephone calls, and Ms. Padilla said that she would discuss this matter with them but that she 
has received a commitment from them that they will share information and will be responsive. Mr. 
Guerrero asked if the figure $177,777,777, representing the total contract value, was accurate, and Ms. 
Padilla said that it was accurate at the time of award but this figure does not include change order activity 
at this time. Mr. Guerrero asked Ms. Padilla to ask Mr. Anziano to send Mr. Guerrero an email or memo 
explaining under what theory Mr. Anziano awarded contracts in excess of $900,000 after the bid, and Ms. 
Padilla said she would convey that request to him. Mr. Vargas asked why Lubron Bearing Systems has 
EXP in the SB column, and Ms. Padilla responded that Lubron’s small business certification had expired. 
Mr. Vargas asked if Ms. Padilla was tracking women-owned businesses, and Ms. Padilla responded that 
because of Proposition 209, Caltrans is prohibited from tracking that information on state projects. In 
response to Ms. LaCome’s question about the CJC/All Counties Trucking joint venture, Ms. Padilla stated 
that CJC is a certified SB and All Counties is a certified DVBE, but the joint venture is not certified. Ms. 
LaCome questioned whether the joint venture could be reported in this case, and Ms. Padilla responded 
that each partner was being credited independently. Mr. Ramirez observed that crediting in this way was 
not typically allowed. Ms. Padilla noted that there was no goal on this contract at all and this was good 
faith effort. Mr. Sartipi underscored that what the council is seeing is the commitment that the director has 
made to make sure that, even on awarded contracts where the contract language does not require it, 
Caltrans continues to persuade contractors to increase their DVBE percentage. He reminded the council 
that this contract was awarded with a 0% DVBE requirement and observed that, even if the $30 million 
from the JV were not considered, there had been significant progress. Mr. Guerrero acknowledged that 
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MCM is a good contractor, but he questioned the long term viability of this practice if contractors are not 
always as amenable as MCM has been to increasing DVBE usage. Mr. Sartipi responded that this contract 
was a unique case and did not represent Caltrans' long-term practice. Mr. Guerrero questioned whether 
this practice was legal, and Mr. Sartipi assured Mr. Guerrero that the contract manager is an attorney who 
has verified the legality of this. Mr. Sartipi underscored that the progress on this project has been very 
impressive, and Ms. LaCome agreed. Mr. Ramirez asked why DVBE usage was so low and if this was a 
federally-funded project, and Mr. Sartipi responded that this was a non-federal project. Ms. Padilla added 
that this contract did have a DVBE goal at the time it was solicited. Mr. Ramirez asked if anyone 
questioned the good faith effort, and Ms. LaCome said that the council had questioned this extensively. 
Mr. Sartipi suggested that this would be a good question for Mr. Ramirez to raise with HQ Civil Rights. 
 
Item #4: Review of Past Action Items 
Mr. Hess led a review of the action items from the 6-11-08 SBC meeting.  
 
Action Item #1108 is complete: Ms. Nguyen suggested that this action item be marked completed since 
the files in question have been expired for some time and continue to be displaced due to the Seismic 
Retrofit.  The council agreed. Action Item #1208 is complete: For discussion, see page 4 of this 
document. Action Item #1608 is ongoing: Mr. Whipple said that he was not aware of this action item and 
would be prepared to present on it next time. Action Item #2108 is ongoing: Mr. Hess reported that he is 
working with Mr. Macpherson to address this action item. Mr. Hess asked the council what it wants to do 
with this information so that he could present it in a useful way. Mr. Guerrero explained that he is trying 
to encourage interested bidders to look at the website regularly to find opportunities. Mr. Hess said that 
this information could be posted on the D4 Small Business website. In response to Ms. LaCome's 
question, Mr. Hess responded that the numbers for any small businesses used are captured, and he 
emphasized that Caltrans is aggressive about using a high percentage of small business and making sure 
that the work is spread around. Mr. Sartipi said that the ideal would be to provide potential bidders with 
an online look-ahead that potential bidders can monitor themselves. Action Item #2908 is complete: Mr. 
Whipple reported that there were no goals at the time of bid when contract #226141 was awarded because 
it was a federally-funded job.  Action Item #3008 is ongoing: Mr. Anziano will be prepared to present on 
it next time. 
 
Item #5: New Business 
Mr. McElhinney announced that the web address for the D4 Small Business website previously 
referenced is http://www.dot.ca.gov/dist4/smallbusiness/upcomingwork.htm and that soon after the 
meeting Mr. Crosby and Ms. Byrne would be updating the site with the 6-11-08 A&E and Construction 
reports. Mr. McElhinney distributed to the council a print of the webpage that included the URL. Ms. 
LaCome informed the council that when she was at the AGC Statewide Meeting, she was asked why the 
D4 SBC members do not participate in the AGC Quarterly Meetings, and she responded that they had 
never been invited. Mr. Finney said that the D4 SBC members are invited to the meetings and that the 
next meeting is on Friday 6-13-08 at 9am in Richmond. Ms. LaCome asked to have the details of the 
meeting sent to the D4 SBC members, and Mr. Finney said that he would send along the information. Mr. 
Whipple announced that there have been several mandatory outreaches for upcoming contracts and asked 
the council to help D4 to get the word out about the outreaches. Mr. Sartipi said that D4 is sending out 
notices to all the subs in Caltrans' database and making it mandatory for primes to attend, but he said that 
the question is how to get more subs to attend. Ms. LaCome said that D4 should target outreach to subs in 
fields specifically related to the upcoming contracts. Mr. Sartipi said he foresees push-back from primes if 
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subs do not show up to the mandatory outreaches. Mr. Vargas commented that in response to outreaches 
that have drawn a large number of primes and small number of subs, Alameda County Public Works is 
experimenting with Smart Partnerships. Mr. Finney observed that it can be difficult to target subs 
specifically because the line of work is not always obvious by the business name. Mr. Finney also 
suggested that, in addition to other ways of advertising outreaches, Caltrans should keep D4 SBC council 
members informed so that they can help get the word out to their associations. Mr. Lau reported that 
another issue that came out of the AGC meeting was the need for mentor-protégé programs for 
contractors to learn important skills like preparation of payroll and other paperwork. Mr. Finney 
announced that D4 is launching a mentor-protégé in program in partnership with AGC in the next couple 
of months, and Mr. Whipple added that the goal of the program is to teach contractors how to do Caltrans' 
work. Mr. Guerrero pointed out that the California Construction Contracting Program in Oakland helps 
with these issues, and Mr. Crosby noted that there is a flyer for the CCCP in the meeting folder and a link 
to the CCCP on the D4 Small Business website. Mr. McElhinney asked that Mr. Whipple give a more 
detailed presentation next time on the mentor-protégé program including timelines. Mr. McElhinney also 
suggested that announcements of upcoming outreach events be included in the D4 SBC meeting folders. 
 
Item 6: Adjournment and Announcements  
Mr. Sartipi adjourned the June meeting at 2:45pm and announced that the next D4 SBC meeting would be 
on Wednesday July 9, 2008 at 1pm in the Mountain View Room.  
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District 4 Small Business Council Action Items as of June 11, 2008: 
 

No. Item Assignee Date  Status Comments 
1608 Mr. McElhinney requested that the 

target dates for the “Not RTL Yet” 
jobs dates be added to the 
spreadsheet "Forecast of 
Upcoming Construction Projects 
in District 4.” Mr. Vargas asked if 
at least a range of dates could be 
provided. 

Mr. Whipple  3-14-08 Ongoing Mr. Whipple said 
that he was not 
aware of this 
action item and 
would be 
prepared to 
present on it next 
time. 

2108 Mr. McElhinney asked Mr. White 
to work with Mr. McPeak and 
Deputy District Director of Right 
of Way Bob Macpherson to make 
a summary of Right of Way 
contracts and service contracts and 
find out if the Right of Way 
projects are included in the 
business utilization reports from 
Sacramento. 

Mr. Hess 4-16-08 Ongoing Mr. Hess is 
continuing to 
prepare this 
Action Item with 
Mr. Macpherson 
and Mr. McPeak. 

3008 Mr. Sartipi identified as an action 
item that Mr. Anziano would 
report on the modified amount and 
length of contract #04NEW294-08 
next month 

Mr. Anziano 5-14-08 Ongoing  

3108 Mr. Sartipi asked that Mr. Ng 
report on whether any DVBEs 
have been used in force account 
contracts, and Ms. LaCome asked 
that in the future this information 
be included in the monthly 
reporting. 

Mr. Stanley 
Ng 

6-11-08 New  

3208 Mr. Ramirez drew the council’s 
attention to the Vintage Paving 
Company Inc contract on the OET 
Report, and asked that 
Maintenance report to the council 
on the extent to which Vintage 
Paving Company Inc had used 
DVBEs on that contract. 

Mr. McPeak 6-11-08 New  
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District 4 Small Business Council Items Deferred to Statewide Council as of June 11, 2008 
 

No. Item Assignee Date  Status Comments 

1306 DDD Hess will follow up 
with HQ to ascertain 
services provided by 
GCAP as per contract 
received.  

DDD Hess 3/8/06 Ongoing Reinstated 8/9/06. 
Contract under 
review. Council 
members Guerrero 
and Altaha will 
serve on RFP 
review committee. 

1706 DDD Hess will examine 
existing web-based 
registration for 
contractors with Office 
of Civil Rights 

DDD Hess 4/12/06 Ongoing 8/9/06:  Will need 
additional time for 
review and 
analysis. 

3206 Elevate the concerns of 
the District 4 Small 
Business council 
regarding Caltrans’ plan 
to implement the new 
insurance limits on 
January 1, 2007. 

DDD Hess 9/13/06 Ongoing Issue shared with 
Olivia Fonseca. 
Update provided on 
10/11/06. Statewide 
SBC issue. 
Discussion included 
in 08/16/06 
Statewide SBC 
minutes. Victor 
Salazar, HQ, is the 
lead on this issue. 
 

1607 Mr. Finney agreed to 
research whether supply 
line items may be 
separated out of Prime 
contracts. 

DDD Finney 3/14/07 Ongoing DDD Hess will 
inform Deputy 
Fonseca on this 
issue.  An e-mail 
was sent to Deputy 
Fonseca on 5/16/07.  
Mr. Hess will 
follow up on this 
item at the 
Statewide SBC 
meeting on 6/15/07.  
DDD Louie and 
Deputy Fonseca 
have agreed that 
this is a statewide 
issue and should be 
moved to the 
Statewide SBC   
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2008 Reevaluation of the Good 
Faith Effort (GFE) 
Process for DBE and 
DVBE Outreach by HQ 
Civil Rights 

Ms. LaCome 
& DDD Hess 

4-16-08 New DD Fonseca was 
informed of this 
action item on 4-
18-08 by Mr. White 
and then emailed 
the text of it on 4-
21-08 

2508b Mr. Guerrero wanted to 
know how quickly newly 
certified small 
businesses--who submit 
their names 'via the web'-
--get on D4 
Maintenance's 
Emergency Contact 
Information list 
 

DDD Hess 4-16-08 New DD Fonseca was 
informed of this 
action item on 4-
18-08 by Mr. White 
and then emailed 
the text of it on 4-
21-08. (District 4 
Action Item #2508a 
completed on 5-14-
08) 

2908 Mr. Guerrero requested 
that that all of the action 
items deferred to 
Statewide SBC be 
followed up on and that 
the Statewide SBC report 
back to the D4 SBC as to 
how these action items 
have been dealt with or 
resolved. 

DDD Hess 4-16-08 New DD Fonseca was 
informed of this 
action item on 4-
18-08 by Mr. White 
and then emailed 
the text of it on 4-
21-08 
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District 4 Small Business Council Meeting Schedule  
Remaining Meetings for 2008 /  revised 6-3-08*  

 
Type Meeting Date/Time Meeting Location 

Monthly Meeting, District 4 
Small Business Council 

7/09/08, 1:00 p.m. 
(Wednesday) 

Mountain View Room, District 4 
Offices, Oakland 

Monthly Meeting, District 4 
Small Business Council 

8/13/08, 1:00 p.m. 
(Wednesday) 

Exec. Conference Room, District 4 
Offices, Oakland 

Monthly Meeting, District 4 
Small Business Council 

9/12/08, 1:00 p.m. 
(Friday) 

Exec. Conference Room, District 4 
Offices, Oakland 

Monthly Meeting, District 4 
Small Business Council 

10/08/08, 1:00 p.m. 
(Wednesday) 

Exec. Conference Room, District 4 
Offices, Oakland  

Monthly Meeting, District 4 
Small Business Council 

11/07/08, 9:30 a.m. 
(Friday) 

Exec. Conference Room, District 4 
Offices, Oakland 

Monthly Meeting, District 4 
Small Business Council 

12/12/08, 1:00 p.m. 
(Friday) 

Exec. Conference Room, District 4 
Offices, Oakland 

 
*June 3rd revision is in bold type, red font 



FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF July 03, 2008

EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B RTL AD BO DVBE 
GOAL COMMENTS

0A10U1 Son 101 Widen highway with AC & AB and replace concrete pavement $84,000,000 520 Y 06/13/08 07/14/08 09/03/08
253791 Ala 680 Widening, ramp meters and roadway rehabilitation. $45,000,000 440 Y 05/30/08 06/30/08 08/19/08 5.0
3S7701 Son 116 Construct soil nail wall. $840,000 95 04/24/08 07/21/08 08/19/08
3A8101 Sol 80 Replace weigh station message signs $810,000 60 05/19/08 07/14/08 08/13/08 5.0
2L0701 SCl 101 Project will install a clarifier tank and correct drainage problems $170,000 125 04/30/08 07/14/08 08/12/08 5.0
2S7001 Son 1 Slope excavation, install underdrain and cross culvert. $150,000 30 04/28/08 07/07/08 08/06/08 5.0
448101 Ala 84 Install traffic signals. $630,000 90 04/08/08 07/07/08 08/05/08 5.0
3A7601 CC,Mrn 580 Pier 34 Fender Collision Damage and Fender Rehabilitation. $800,000 135 05/21/08 06/30/08 07/29/08 5.0
1706U1 Ala 880 replace EXISTING BRIDGE WITH Prestressed CONCRETE and WIDEN freeway. $118,000,000 1620 250 Y 06/28/07 11/26/07 07/23/08

TOTAL $250,400,000

EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B RTL AD BO LOW A+B LOW BID LOW BIDDER DVBE 
GOAL

SUB. 
DBE

SUB. 
DVBE COMMENTS

270841 SM,SF 1,280 Existing median barrier to be replaced with Concrete median barrier. $14,551,246 198 90 Y 10/12/07 05/12/08 07/01/08 $12,123,900.00 DE SILVA GATES CONSTRUCTION                                                                                                
290841 Ala 580 Roadway widening, correcting cross slope, and placing RAC. $54,711,546 80 Y 04/08/08 05/12/08 06/24/08 $41,553,079.70 TOP GRADE CONSTRUCTION INC                                                                                                 
1A2501 CC 80 BRIDGE REPLACEMENT $5,075,726 370 250 Y 03/12/08 04/28/08 06/17/08 $6,219,234.50 DISNEY CONSTRUCTION INC                                                                                                    
162521 SF 1 Modify traffic signals. $6,005,980 350 01/18/08 04/14/08 06/03/08 $3,744,515.21 W BRADLEY ELECTRIC INC                                                                                                     

TOTAL $80,344,499 TOTAL $63,640,729

EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
270841 DE SILVA GATES CONSTRUCTION                                                                          PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC,CHAVEZ FENCE COMPANY,ELITE LANDSCAPING INC,HEIM BROTHERS INC,PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC,PROTECH GCS INC,ST FRANCIS ELECTRIC,TDW CONSTRUCTION INC,TDW CONSTRUCTION INC,VANGUARD CONSTRUCTION,VANGUARD CONSTRUCTION.

290841 TOP GRADE CONSTRUCTION INC                                                                           CHRISP COMPANY,CHRISP COMPANY,CORRAL CONSTRUCTION,DURHAM STABILIZATION,FREEDLUND HYDROSEEDING,GORDON BALL,INDUSTRIAL FENCING,MDI,R M HARRIS.
1A2501 DISNEY CONSTRUCTION INC                                                                                   AVAR CONSTRUCTION SYSTEMS INC,CENTRAL STRIPING SERVICE INC,CLEVELAND WRECKING COMPANY,CTM CONSTRUCTION INC,E P JARRETT FOUNDATION COMPANY INC,HARRIS SALINAS REBAR INC,O C JONES AND SONS INC,O C JONES AND SONS INC,PISOR FENCE DIVISION

162521 W BRADLEY ELECTRIC INC                                                                                      ADVANCED PAVING AND CUTTING,FARWEST SAFETY, GHILITTI BROTHERS,LINEAR OPTIONS INC.

0A8211 TRAFFIC SOLUTIONS INC                                                                                         STUDEBAKER BROWN ELECTRIC CONTRACTING.
4A2201 VINTAGE PAVING CO INC                                                                                         CHRISP COMPANY, MIKE BROWN ELECTRIC CO, U S A CONSTRUCTION.
2409U1 GHILOTTI BROS INC                                                                                                   AUSTIN ENTERPRISE,CONTRACTORS CHEMICAL INC,LINEAR OPTIONS INC, M B I,R E SERRANO INC,R M HARRIS COMPANY INC,S AND S TRUCKING,ST FRANCIS ELECTRIC INC,TELFER GEOSYNTHETICS,VANGUARD CONSTRUCTION. 
0A2401 GORDON N BALL INC                                                                                                ACACIA,STATEWIDE SAFETY,STEINY AND CO,THOMAS AND PRATT,TITAN DVBE.
1E1101 CENTRAL VALLEY ENGINEERING & ASPHALT INC                                                B AND C ASPHALT AND GRINDING,CHRISP CO,CHRISP CO,GLOBAL ENVIRONMENTAL NETWORK INC, GOLDEN INTERSTATE,GOLDEN INTERSTATE,J AND S ASPHALT,ROBERT PENNY,SCHOTKA CONSTRUCTION,WESTERN OIL AND SPREADING.
4A1901 ALANIZ CONSTRUCTION INC                                                                                   BOND BLACKTOP INC,CENTRAL STRIPING SERVICE INC,D V B E TRUCKING AND CONSTRUCTION CO INC,MIKE BROWN ELECTIC CO,ROBERT BEADLES INC,ROBERT PENNY ENTERPRISE.
2S1801 SITEWORKS CONSTRUCTION INC                                                                          CENTRAL FENCE COMPANY,GENI,GRASS BLASTERS INC,

Information also available at: http://www.dot.ca.gov/hq/esc/oe/bidsopened.html

AW
AR

D
ED

ADVERTISED AND UPCOMING PROJECTS 

PROJECTS BID OPENED / CURRENTLY AWAITING AWARD

page 1 / 7 Downloaded from HQOE Database on 07/03/2008



FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF July 03, 2008

page 2 / 7 Downloaded from HQOE Database on 07/03/2008



FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF July 03, 2008

EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B RTL AD BO LOW A+B AWARD 
AMOUNT AWARDED TO DVBE 

GOAL
SUB. 
DBE

DVBE 
CERT

AWARDED 
DATE COMMENTS

PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED June 06, 2008)

0A8211 Mrn,Son 12,37,101,580 Remove gore area signs and replace with overhead signs. $4,188,805 240 02/25/08 04/28/08 06/03/08 $3,795,440.00 TRAFFIC SOLUTIONS INC                                                                                                      06/30/08

4A2201 Nap 29 Cold plane and place rubberized hot mix asphalt (gap graded). $871,460 35 03/12/08 04/14/08 05/20/08 $741,744.40 VINTAGE PAVING CO INC                                                           5.00 5.5 06/24/08

2409U1 Sol 80 Widen freeway and bridges, rehab pavement and upgrade median barrier $27,461,571 620 250 03/14/08 04/21/08 06/10/08 $20,654,247.96 GHILOTTI BROS INC                                                                                                          06/20/08

0A2401 SCl 101 Replace slow weigh-in-motion system. $1,117,133 165 03/03/08 04/28/08 05/30/08 $839,808.00 GORDON N BALL INC                                                                  5.00 6.2 06/17/08

1E1101 Sol 113 Cold plane Asphalt Concrete pavement and Hot Mix Asphalt surfacing. $550,280 40 03/26/08 04/28/08 05/30/08 $508,943.10 CENTRAL VALLEY ENGINEERING & ASPHALT INC                 5.00 1.12 06/16/08

4A1901 Ala 13 Remove and replace asphalt concrete surfacing. $812,220 30 03/26/08 04/21/08 05/28/08 $600,649.00 ALANIZ CONSTRUCTION INC                                                     5.00 17.2 06/11/08

2S1801 Ala 680 Storm damage repair. $800,000 60 03/25/08 04/21/08 05/21/08 $161,368.98 SITEWORKS CONSTRUCTION INC                                            5.00 5.8 06/10/08

TOTAL $35,801,469 TOTAL $27,302,201

PROJECTS READY TO LIST BUT NOT FUNDED YET
165421 Ala 880 Replace bridges, construct roadway, retaining walls and pumping plant. $110,000,000 1300 Y 06/30/08
444211 Nap 121 WIDEN SHOULDER, REALIGN HORIZONTAL CURVES, REALIGN DUHIG 

ROAD $9,950,000 500 Y 06/26/08
207771 Ala 5706 Expand Existing Maintenance Station $3,179,000 260 06/24/08
290831 Ala 580 Widen freeway, rehab pavement, construct RW and bridge footings. $60,000,000 490 06/19/08
4A5201 Ala 680 Widening Roadway and Rehabilitate Pavement $47,000,000 440 Y 06/17/08
3S8401 Son 1 Construct tie back wall and widen shoulder. $2,560,000 120 06/12/08
253781 SCl,Ala 680 Crack and Seat PCC Pvmt, Widen Bridges and Roadway, Ret. Wall and TOS. $50,000,000 495 Y 06/06/08
0A9201 SM 280 Replace Safety Roadside Rest Area $4,340,000 500 250 06/05/08
448801 SCl 152 Replace bridge, construct soil nail wall, drainage improvements $9,200,000 200 05/28/08
0T10U1 Sol 12 Rehabilitate roadway and widen roadway and shoulder. $36,823,000 420 05/23/08
3S6001 Nap 29 Remove slide material and repair slope. $90,000 15 05/23/08
4S2501 Mrn County Road A 108 Replace Ac surfacing; Cold plane AC Pavement; Place HMA. $650,000 30 05/23/08
219861 Son 12 Construct left turn channelization and realign roadway. $3,260,000 480 250 05/22/08
0A2711 SCl 87 Highway Planting $1,030,000 875 750 05/12/08
3S6121 Nap 128 Construct three drainage systems. $110,000 20 05/02/08
0A4801 SCl 85, 101 Upgrade existing median barrier. $5,900,000 150 Y 05/01/08
3S5901 Mrn 101,131 Repair slipout and improve drainage. $200,000 40 03/19/08
1A8601 SCl 152 Construct concrete barrier and modify drainage facilities. $460,000 66 02/29/08
299001 Sol 80 Rehabilitate safety roadside rest area. $7,268,595 550 250 06/29/07
014021 Ala 80 PERFORM HIGHWAY PLANTING AND INSTALL IRRIGATION SYSTEM $380,000 870 750 03/23/07

TOTAL Estimated Cost $352,400,595

PROJECTS UNDER SACRAMENTO OFFICE ENGINEER REVIEW (NOT RTL YET)
0120S1 SF 80 Construct bridges, roadway and install electrical system. $180,000,000 1320 Y
1123J1 SM 1 POND REPAIR AND REVEGETATION $1,610,000 1500 1250
129651 Son 101 Widen to 6 lanes and reconstruct Wilfred Avenue Interchange. $61,000,000 870 30
151311 Ala,SM,SCl 5,87,101,237,280,580Install CCTV cameras at various ramp meter locations. $9,100,000 360
171331 Ala 580, 84 Construct Isabel Ave/I-580 interchange. $50,000,000 820 Y
283811 Son 116 Realign roadway, widen shoulders, const ret. walls and drainage. $25,450,000 530 90 Y
3A9701 Ala 580 Rebuild scale house. $1,560,000 150
3S6111 Nap 128 Construct rock slope protection system. $260,000 100
3S6721 SM 84 STORM DAMAGE REPAIR AND PLACE ANCHORED WIRE MESH AT VARIOUS 

LOCATIONS $570,000 50

RTL
AD Date Project was Advertised
BO

LOW A+B
LOW BID (Incl "B" Value)

DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount

TOTAL Estimated Cost $329,550,000 DBE CERT % Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder;   Submitted at Time of Bid
DVBE CERT %

NG No Goals
* % Goal submitted by Low Bidder, not certified by State yet
** % Goal not available at this time
** % Goal not available at this time

AWARDED DATE Date Project was Awarded to Low Bidder

NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE:  

http://www.dot.ca.gov/hq/esc/oe/awards/bidsum_html/

Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder;   Submitted by Bidder 4 Days After Bid 

Low Bid for A+B Bid Comparison; A Combination of Low Cost of Construction and Shortest Construction Time Expressed in D
The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant 

Date Project is Ready-To-List for Advertising (Plans, Specifications, & Estimate are Ready and All Permits are Clear, But Not Necessarily 
Funded)

Scheduled Bid Opening Date
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AWARDED PROJECTS IN DISTRICT 4 TO July 03, 2008

AWARDED TO EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT DBE 
GOALS

DVBE 
GOALS DBE CERT DVBE CERT AWARDED DATE

ALANIZ CONSTRUCTION INC                                                                                 0E8301 SCl 35 Replace asphalt concrete surfacing. $527,000.00 45 04/21/08 05/14/08 $321,800.00 5.00 12.40 05/29/08
ALANIZ CONSTRUCTION INC                                                                                 4A1901 Ala 13 Remove and replace asphalt concrete surfacing. $812,220.00 30 04/21/08 05/28/08 $600,649.00 5.00 17.20 06/11/08
ALANIZ CONSTRUCTION INC                                                                                                    Total $1,339,220.00 Total $922,449.00
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 4C2301 Ala 680 Replace concrete pavement slabs with rapid setting concrete. $336,100.00 20 08/15/06 08/22/06 $261,550.00 3.00 0.20 08/29/06
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                      0E5101 Sol 37 Install polyester concrete overlay and replace joint seal $1,760,774.00 60 04/14/08 05/14/08 $1,236,000.00 5.00 0.19 05/27/08
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                      1A2801 Sol 12 Treat bridge deck, clean joint seals, and clean lift cables. $811,144.50 50 07/16/07 08/14/07 $886,959.33 3.00 0.60 08/31/07
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 4C2401 Ala 880 EXISTING PAVEMENT TO BE REPLACED WITH RSC PAVEMENT� $134,816.00 20 08/03/06 08/15/06 $130,845.00 3.00 0.80 08/21/06
AMERICAN CIVIL CONSTRUCTORS / TOP GRADE CONSTRUCTION J V          0060A1 CC,Sol 680,780 MODIFY EXISTING BENICIA-MARTINEZ BRIDGE AND APPROACHES. $56,605,452.00 340 Y 08/06/07 10/31/07 $37,155,902 + 340 Days $37,155,902.00 11/21/07
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 4C2601 CC 680 Replace concrete pavement. $479,680.00 40 07/24/06 08/01/06 $412,327.40 3.00 0.00 08/07/06
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                                    Total $60,127,966.50 Total $40,083,583.73
AMLAND 3A3601 SM 101 Install changeable and extinguishable message signs. $1,018,087.00 90 11/13/06 12/12/06 $887,742.00 3.00 3.00 12/20/06
AMLAND                                                                                                                     3S6501 SCl 680 Existing storm water damage to be repaired $153,095.00 30 07/16/07 08/14/07 $148,338.00 3.00 3.00 08/28/07
AMLAND                                                                                                                         Total $1,171,182.00 Total $1,036,080.00
ARBORWORKS INC                                                                                                 1A3921 SF 101,280 Highway planting restoration (remove and prune trees) $413,500.00 100 06/11/07 07/10/07 $288,000.00 3.00 3.10 07/24/07
ARBORWORKS INC                                                                                                             Total $413,500.00 Total $288,000.00
ARBORWELL                                                                                                            1A3931 SCl 85,280,680,880 Highway planting restoration (remove and prune trees) $320,500.00 75 06/11/07 07/10/07 $175,204.84 3.00 3.70 07/18/07
ARBORWELL                                                                                                                  Total $320,500.00 Total $175,204.84
BAY CITIES PAVING & GRADING  INC                                                                   269601 CC 24 Rehabilitate existing roadway. $50,716,163.50 320 Y 11/27/06 03/07/07 $34,630,397 + 320 Days $34,630,397.00 03/15/07
BAY CITIES PAVING & GRADING  INC                                                                   3S6801 Sol 12 SLIP OUT REPAIR $189,845.00 25 11/05/07 12/05/07 $116,086.05 12/17/07
BAY CITIES PAVING & GRADING  INC                                                                                         Total $50,906,008.50 Total $34,746,483.05
BAY LINE CUTTING & CORING INC                                                                       2A6701 Ala 238, 680 Treat bridge deck with methacrylate resin and replace joint seals $1,576,500.00 80 03/26/07 04/25/07 $681,000.10 3.00 3.30 05/11/07
BAY LINE CUTTING & CORING INC                                                                       2A7201 CC 680 Treat bridge deck with methacrylate resin and replace joint seals. $1,487,833.00 130 03/10/08 04/16/08 $831,337.20 5.00 5.20 05/02/08
BAY LINE CUTTING & CORING INC                                                                                         Total $3,064,333.00 Total $1,512,337.30
BLEYCO INCORPORATED                                                                                      010901 CC,Mrn,SF,So7,80,84,92,580,68Upgrade SCADA System. $4,050,710.00 400 10/09/07 12/04/07 $5,333,954.00 3.00 3.00 01/30/08
BLEYCO INCORPORATED                                                                                                        Total $4,050,710.00 Total $5,333,954.00
CALIFORNIA ENGINEERING CONTRACTORS INC 449401 SF 101 Viaduct to be rehabilitated and repainted $19,460,842.00 795 04/10/06 07/18/06 $13,655,765.00 3.00 0.02 08/01/06
CALIFORNIA ENGINEERING CONTRACTORS INC                                               2A7301 Mrn,Son 101, 37 Treat bridge deck with methacrylate resin and repair joint seals. $2,688,086.15 175 03/10/08 04/09/08 $1,607,913.46 5.00 0.02 04/28/08
CALIFORNIA ENGINEERING CONTRACTORS INC Total $22,148,928.15 Total $15,263,678.46
C C MYERS INC                                                                                                       4A4101 Ala 580,880 Emergency Bridge Repair and Reconstruction $5,140,070.00 70 05/03/07 05/07/07 $867,075.00 05/07/07
C C MYERS INC                                                                                                              Total $5,140,070.00 Total $867,075.00
CENTRAL FENCE CO                                                                                              0A8901 Nap 2,29,121,128,22 Metal beam guard railing to be reconstructed $2,670,000.00 120 12/04/06 01/03/07 $1,699,385.00 01/11/07
CENTRAL FENCE CO                                                                                              1A6501 Son 101 Construct Metal Beam GuardRailing $2,391,116.00 120 04/01/08 04/30/08 $1,813,633.50 05/15/08
CENTRAL FENCE CO                                                                                                           Total $5,061,116.00 Total $3,513,018.50
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                             3A8501 Son 12 Replace asphalt concrete surfacing. $802,770.00 30 04/14/08 05/13/08 $563,675.80 5.00 2.00 05/29/08
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                             1E1101 Sol 113 Cold plane Asphalt Concrete pavement and Hot Mix Asphalt surfacing. $550,280.00 40 04/28/08 05/30/08 $508,943.10 5.00 1.12 06/16/08
CENTRAL VALLEY ENGINEERING & ASPHALT INC                                                                                 Total $1,353,050.00 Total $1,072,618.90
CHARLES R JURIN                                                                                                  0E7101 Son 121 Replace existing culverts $147,729.50 20 04/09/07 05/08/07 $159,915.68 3.00 3.70 05/21/07
CHARLES R JURIN                                                                                                            Total $147,729.50 Total $159,915.68
CIMARRON INC 2332F1 SCl 237 Install cabled block revetment and plant levee.� $230,195.60 850 785 07/24/06 08/23/06 $389,811.00 3.00 10.48 09/28/06
CIMARRON INC Total $230,195.60 Total $389,811.00
CUNNINGHAM  & SONS INC                                                                                   4A2401 CC 680 Replace existing retaining wall. $182,700.00 45 03/10/08 04/08/08 $100,645.00 5.00 6.22 04/22/08
CUNNINGHAM  & SONS INC                                                                                                    Total $182,700.00 Total $100,645.00
CONTRACTCORE                                                                                                    4A5351 Ala,CC 4,24 Install wireless magnetometer vehicle detection station. $1,851,351.00 120 02/25/08 04/09/08 $1,015,691.97 5.00 5.92 04/23/08
CONTRACTCORE                                                                                                               Total $1,851,351.00 Total $1,015,691.97
CONTRACTORS CHEMICAL INC                                                                            0E8001 Mrn,Son 101 Treat bridge deck with methacrylate resin and repair joint seals. $847,501.00 180 03/10/08 04/15/08 $479,682.00 5.00 1.10 04/29/08
CONTRACTORS CHEMICAL INC                                                                                                   Total $847,501.00 Total $479,682.00
CORAL CONSTRUCTION COMPANY 0A9001 Mrn 1,37,101,131,580Metal beam guard railing to be constructed $1,748,980.20 120 08/14/06 09/13/06 $1,675,675.00 3.00 3.27 09/20/06
CORAL CONSTRUCTION COMPANY Total $1,748,980.20 Total $1,675,675.00
COAST CONSTRUCTION INC                                                                                 3S7301 SM 280 Replace drainage system and repair slope and shoulder. $360,995.00 40 02/13/07 02/21/07 $274,348.00 03/01/07
COAST CONSTRUCTION INC                                                                                 3A5901 Ala 13 Construct concrete barrier and ramp widening $284,206.60 60 03/10/08 04/08/08 $298,182.00 5.00 5.70 04/22/08
COAST CONSTRUCTION INC                                                                                                     Total $645,201.60 Total $572,530.00
DEBRUIN CONSTRUCTION INC                                                                             2A7401 SCl,SM 85,280 Treat bridge deck with methacrylate resin and replace joint seals $1,951,871.18 180 04/09/07 05/08/07 $1,283,247.75 3.00 0.20 05/18/07
DEBRUIN CONSTRUCTION INC                                                                             2A6901 Ala 580,84 Treat bridge deck with methacrylate resin and replace joint seals $1,625,020.00 100 04/02/07 05/02/07 $672,036.00 3.00 0.30 05/15/07
DEBRUIN CONSTRUCTION INC                                                                                                   Total $3,576,891.18 Total $1,955,283.75
DE SILVA GATES - BROSMER A JOINT VENTURE OF DE SILVA GATES          264201 SM 101 Construct lanes, Peninsula OC, Broadway & Monte Diablo POC, SoundWalls $80,646,253.64 900 250 Y 09/25/06 11/28/06 $120,627,100 + 650 Days $120,627,100.00 02/23/07
DE SILVA GATES - BROSMER A JOINT VENTURE OF DE SILVA GATES                                                                   Total $80,646,253.64 Total $120,627,100.00
DE SILVA GATES CONSTRUCTION 444901 Ala 680,880 Rehabilitate Pavement and Drainage Improvement at Weigh Stations. $743,936.00 30 08/21/06 09/20/06 $516,515.00 3.00 0.10 10/02/06
DE SILVA GATES CONSTRUCTION                                                                       1E0701 SM 101 Hot mixed asphalt surfacing. $3,641,030.00 80 03/24/08 04/23/08 $3,176,050.00 5.00 4.27 05/08/08
DE SILVA GATES CONSTRUCTION                                                                       0E4201 SCl 152 Asphalt Concrete Surfacing $1,245,450.00 40 12/03/07 01/23/08 $1,149,033.00 3.00 0.58 02/05/08
DE SILVA GATES CONSTRUCTION 272121 CC 4 Existing highway to be overlaid with asphalt concrete. $7,250,832.00 80 Y 07/17/06 08/23/06 $6,398,928 + 80 Days $6,398,928.00 3.00 0.01 08/31/06
DE SILVA GATES CONSTRUCTION Total $12,881,248.00 Total $11,240,526.00
F C I CONSTRUCTORS INC 249041 Ala 238,580,880 Rehabilitate and Widen I-238 $77,165,597.25 706 Y 02/21/06 06/28/06 $90,911,557.55 + 706 Days $90,911,557.55 10.00 4.50 08/17/06
F C I CONSTRUCTORS / GRANITE A JOINT VENTURE OF F C I CONSTRUCTO 016011 Ala 92,880 Reconstruct Routes 92/880 freeway interchange. $122,548,871.50 813 Y 01/08/07 06/27/07 $138,440,897.75 + 813 Days $138,440,897.75 3.00 0.90 08/28/07
F C I CONSTRUCTORS INC Total $199,714,468.75 Total $90,911,557.55
FALLEN LEAF TREE SERVICE INC                                                                        1A3911 Ala,CC 4,238,580,680,88Highway planting restoration (remove and prune trees) $697,500.00 110 06/11/07 07/03/07 $469,750.00 3.00 3.10 07/13/07
FALLEN LEAF TREE SERVICE INC                                                                                               Total $697,500.00 Total $469,750.00
FARWEST SAFETY INC 2A0201 Mrn,Nap,Son,SCl,Sol,SM Install Adopt-A-Highway signs $480,025.00 80 11/13/06 12/13/06 $129,558.00 3.00 6.90 12/20/06
FARWEST SAFETY INC                                                                                           2A3101 SM 82 Install raised Separator System $425,000.00 45 07/09/07 08/08/07 $111,150.00 3.00 3.00 08/20/07
FARWEST SAFETY INC Total $905,025.00 Total $240,708.00
GEORGE BIANCHI CONSTRUCTION INC                                                              449201 SM 1 Install Concrete Barrier (Type 732B) $480,835.60 60 05/14/07 06/12/07 $496,702.41 3.00 3.0 06/22/07
GEORGE BIANCHI CONSTRUCTION INC                                                                                         Total $480,835.60 Total $496,702.41
G BORTOLOTTO & COMPANY                                                                               0E4101 SM 82 Replace Asphalt Concrete Surfacing $843,299.70 40 04/16/07 05/16/07 $640,331.19 3.00 3.41 05/31/07
G BORTOLOTTO & COMPANY                                                                                                   Total $843,299.70 Total $640,331.19
GHILOTTI BROS INC                                                                                               444701 Sol 80 cold plane existing AC parking areas and resurface; landscaping $688,703.10 310 280 01/02/07 01/30/07 $582,304.00 3.00 2.19 02/09/07
GHILOTTI BROS INC                                                                                               2409U1 Sol 80 Widen freeway and bridges, rehab pavement and upgrade median barrier $27,461,571.00 620 250 04/21/08 06/10/08 $20,654,247.96 06/20/08
GHILOTTI BROS INC                                                                                               4C1521 Sol 80 Crack seal and overlay on the mainline with shoulder backing. $46,054,235.00 190 Y 01/22/08 03/11/08 $34,105,422 + 190 Days $34,105,422.00 03/18/08
GHILOTTI BROS INC                                                                                               3S7801 Son 116 Construct shoulder backing and rock slope protection. $101,280.00 40 11/05/07 12/04/07 $67,777.00 12/12/07
GHILOTTI BROS INC                                                                                               3A5201 CC 4 Repair slipout $484,500.00 60 07/09/07 08/08/07 $262,867.80 3.00 3.00 08/20/07
GHILOTTI BROS INC                                                                                               226141 Mrn 101 WIDEN FREEWAY, RECONSTRUCT RAILROAD TRACK, CONSTRUCT BICYCLE TRAIL $48,370,074.90 515 250 Y 04/02/07 05/30/07 $43,851,526.41 + 265 Days $43,851,526.41 07/17/07
GHILOTTI BROS INC 275101 Sol 80 Asphalt concrete overlay and existing traffic signals to be modified. $1,321,500.00 240 60 10/10/06 11/14/06 $1,442,683.50 3.00 1.90 11/28/06
GHILOTTI BROS INC 132951 Mrn 580 CONSTRUCT PUBLIC ACCESS. $1,072,157.25 400 250 Y 10/02/06 11/01/06 $829,863.40 + 110  Days $829,863.40 3.00 0.20 11/15/06
GHILOTTI BROS INC 281111 Son 101 Construct southbound lane in median.� $2,906,487.00 100 Y 08/14/06 09/12/06 $2,768,071.20 + 100 Days $2,768,071.20 3.00 3.50 09/21/06
GHILOTTI BROS INC 4C2701 CC 4 Existing roadway to be resurfaced with AC (Type A). $628,530.00 25 08/15/06 08/23/06 $647,995.00 3.00 3.00 08/30/06
GHILOTTI BROS INC                                                                                                                  Total $129,089,038.25 Total $105,212,758.27
GHILOTTI CONSTRUCTION COMPANY INC                                                         0C7901 Sol 12 Place Asphalt Concrete Surfacing $8,520,000.00 95 03/19/07 04/17/07 $4,772,973.50 04/24/07
GHILOTTI CONSTRUCTION COMPANY INC                                                         2A9901 SF 280 Grind existing pavement and hot mix asphalt surfacing. $4,277,215.00 120 04/07/08 05/14/08 $3,094,849.20 5.00 2.08 06/03/08
GHILOTTI CONSTRUCTION COMPANY INC                                                         0A0401 Sol 12 A truck climbing lane to be constructed $8,616,413.00 130 Y 11/05/07 12/12/07 $6,000,211 + 130 Days $6,000,211.00 12/20/07
GHILOTTI CONSTRUCTION COMPANY INC                                                         0C9601 SM 280 AC Pavement to be overlaid and PCC slab to be ground/replaced. $26,058,350.00 240 10/30/06 01/03/07 $19,332,619.00 01/11/07
GHILOTTI CONSTRUCTION COMPANY INC 4C3001 Sol 12 REPLACE ASPHALT CONCRETE SURFACING $691,805.00 20 09/01/06 09/13/06 $689,740.00 3.00 0.10 09/19/06
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GHILOTTI CONSTRUCTION COMPANY INC Total $48,163,783.00 Total $33,890,392.70
GOLDEN STATE BRIDGE INC 2R5501 SCl 101 Replace Joint Seal Assemblies $543,000.00 80 08/28/06 09/27/06 $905,815.00 3.00 10.16 10/10/06
GOLDEN STATE BRIDGE INC 2R5401 SCl 680 Replace joint seal assemblies $891,000.00 150 07/31/06 08/29/06 $1,096,965.00 3.00 7.50 09/11/06
GOLDEN STATE BRIDGE INC Total $1,434,000.00 Total $2,002,780.00
GORDON N BALL INC                                                                                              2937U1 Mrn 101 Widen ramp with AC, AB, and AS; construct concrete retaining wall. $6,570,216.60 480 250 11/27/06 01/03/07 $4,897,264.48 01/18/07
GORDON N BALL INC                                                                                              0A2401 SCl 101 Replace slow weigh-in-motion system. $1,117,133.00 165 04/28/08 05/30/08 $839,808.00 5.00 6.20 06/17/08
GORDON N BALL INC                                                                                              3S6301 SM 84 This project will construct a tieback retaining wall. $1,708,564.00 130 - 12/18/07 01/08/08 $1,355,315.00 01/16/08
GORDON N BALL INC                                                                                              2S2201 CC 24 Construct a soil nail wall to repair storm damage $826,827.00 110 07/16/07 08/08/07 $738,098.00 3.00 1.90 09/19/07
GORDON N BALL INC                                                                                                          Total $10,222,740.60 Total $7,830,485.48
GRANITE CONSTRUCTION COMPANY 172401 Ala 84 Realign curves and widen shoulders. $27,414,580.00 1160 10/23/06 12/13/06 $18,624,101.00 12/21/06
GRANITE CONSTRUCTION COMPANY                                                                 4R7601 Ala 185 Replace Asphalt Concrete Surfacing $285,400.00 30 04/16/07 05/15/07 $282,560.00 3.00 11.8 05/24/07
GRANITE CONSTRUCTION COMPANY                                                                 0E3101 SM 84 Bonded wearing course surfacing $2,512,730.00 80 01/16/07 02/14/07 $2,844,844.00 3.00 3.19 02/27/07
GRANITE CONSTRUCTION COMPANY Total $30,212,710.00 Total $21,751,505.00
GOODWIN CONSTRUCTION INC                                                                           1A7601 Son 101 INSTALL CROSS CULVERTS AND DRAINAGE PIPES $327,501.50 60 02/13/07 03/13/07 $358,300.00 3.00 3.0 03/23/07
GOODWIN CONSTRUCTION INC                                                                           2S5401 SM 92 Mitigation and restoration for storm damage repair $363,030.00 190 125 05/21/07 06/13/07 $461,640.00 3.00 4.40 06/29/07
GOODWIN CONSTRUCTION INC                                                                                                   Total $690,531.50 Total $819,940.00
J A GONSALVES & SON CONSTRUCTION INC 4C2501 Ala 880 REPLACE ASPHALT CONCRETE SURFACING $215,360.00 25 08/18/06 08/29/06 $356,085.00 3.00 3.10 09/11/06
J A GONSALVES & SON CONSTRUCTION INC                                                     0E3601 Son 12 Replace Asphalt Concrete pavement and Microsurfacing $850,635.00 30 12/10/07 01/16/08 $521,682.00 3.00 3.00 01/29/08
J A GONSALVES & SON CONSTRUCTION INC Total $1,065,995.00 Total $877,767.00
J J NGUYEN INC                                                                                                      2707A1 Ala 13 Perform Highway Planting and Install Irrigation System $325,449.50 840 750 09/04/07 09/25/07 $327,707.00 10/12/07
J J NGUYEN INC                                                                                                      235761 SM 101 Establish Existing Planting $168,500.00 500 500 10/29/07 12/05/07 $130,480.00 3.00 1.1 12/21/07
J J NGUYEN INC                                                                                                             Total $493,949.50 Total $458,187.00
JOHNSON MECHANICAL CONTRACTORS INC                                                    1A1101 Sol 80 Install generator, upgrade weigh scales, & various electrical systems $767,229.00 85 07/16/07 08/14/07 $439,060.00 3.00 2.60 08/27/07
JOHNSON MECHANICAL CONTRACTORS INC                                                                                         Total $767,229.00 Total $439,060.00
H S R INC                                                                                                                  1A9901 SCl 880 Construct Portland Cement concrete lined ditch $923,580.00 80 11/20/06 02/28/07 $797,590.00 3.00 2.00 03/22/07
H S R INC                                                                                                                  Total $923,580.00 Total $797,590.00
KIEWIT PACIFIC CO 1123U1 SM 1 Const tunnels, approach rdwy, equip bldg and subterranean office bldg. $240,011,866.80 1500 Y 06/26/06 11/14/06 $272,366,000 + 1,500 Days $272,366,000.00 12/13/06
KIEWIT PACIFIC CO Total $240,011,866.80 Total $272,366,000.00
K L M CONSTRUCTION INC                                                                                    0E0701 Son 12 Repair hinges and replace joint seals $1,195,000.00 105 04/02/07 05/23/07 $942,545.00 3.00 3.60 06/01/07
K L M CONSTRUCTION INC                                                                                                     Total $1,195,000.00 Total $942,545.00
LINEAR OPTIONS INC                                                                                             0A7401 SCl 152 Install striping and centerline rumble strip $118,550.00 30 12/11/06 01/17/07 $87,875.00 3.00 3.30 01/25/07
LINEAR OPTIONS INC                                                                                             1A0001 Son 12 RUMBLE STRIP $942,410.00 90 12/17/07 01/09/08 $324,915.00 01/22/08
LINEAR OPTIONS INC                                                                                             1A7001 Ala 84 Install soft median barrier $640,000.00 50 05/29/07 06/27/07 $345,715.00 3.00 3.48 07/06/07
LINEAR OPTIONS INC 0A2101 Sol 12 Install median soft barrier and shoulder rumble strip $404,820.00 90 11/13/06 12/12/06 $209,420.00 3.00 3.40 12/21/06
LINEAR OPTIONS INC Total $2,105,780.00 Total $967,925.00
M BUMGARNER INC 0A8101 CC 4,24,80 REMOVE GORE SIGNS AND REPLACE WITH OVERHEAD SIGNS $2,068,876.00 160 07/31/06 08/30/06 $2,131,290.00 3.00 09/08/06
M BUMGARNER INC                                                                                                2A4601 Mrn 37  DOUBLE THRIE BEAM MEDIAN BARRIER TO BE INSTALLED $802,980.00 45 11/26/07 01/09/08 $332,345.00 3.00 3.70 01/18/08
M BUMGARNER INC                                                                                                            Total $2,871,856.00 Total $2,463,635.00
MANSON CONSTRUCTION CO                                                                              0120K1 SF,Ala 80 Install two 25 kv submarine cables with 1000 kcmil conductors. $11,451,580.00 330 N/A 11/27/06 12/18/06 $9,679,181.00 01/11/07
MANSON CONSTRUCTION CO                                                                                                     Total $11,451,580.00 Total $9,679,181.00
MARTIN BROTHERS CONSTRUCTION                                                                  0E4401 SCl 152 Replace asphalt concrete surfacing $173,750.00 25 03/05/07 04/04/07 $133,197.40 3.00 1.60 04/13/07
MARTIN BROTHERS CONSTRUCTION                                                                                               Total $173,750.00 Total $133,197.40
M C M CONSTRUCTION INC                                                                                   0120L1 Ala 80 Construct bridge, roadway, building and electrical system. $198,392,812.00 650 Y 02/26/07 06/05/07 $177,777,777.50 + 650 Days $177,777,777.50 3.00 07/16/07
M C M CONSTRUCTION INC                                                                                                     Total $198,392,812.00 Total $177,777,777.50
MC GUIRE AND HESTER 3A4701 CC 680 Repair sewer pipe and modify soundwall. $390,990.00 120 60 10/30/06 11/07/06 $397,428.00 11/14/06
MC GUIRE AND HESTER                                                                                        272431 Son 101 Highway Planting to be performed and Irrigation to be installed. $2,368,931.00 1000 750 07/16/07 08/21/07 $2,125,968.00 3.00 0.50 09/10/07
MC GUIRE AND HESTER Total $3,800,000.00 Total $2,523,396.00
MCK SERVICES INC                                                                                                0E4501 SCl 101 Replace Asphalt concrete surfacing $541,170.00 35 12/10/07 01/15/08 $388,063.50 3.00 0.30 01/30/08
M C K SERVICES INC                                                                                              0E6601 Ala 680 Replace concrete pavement. $571,000.00 60 03/17/08 04/16/08 $337,888.00 5.00 5.02 05/01/08
MCK SERVICES INC                                                                                                           Total $1,112,170.00 Total $725,951.50
MIDSTATE BARRIER INC                                                                                        0E3201 Ala,SM 580,1,35,92,380Replace guardrailing. $643,840.00 80 04/07/08 05/07/08 $466,800.00 5.00 28.67 05/22/08
MIDSTATE BARRIER INC                                                                                                       Total $643,840.00 Total $466,800.00
MIKE BROWN ELECTRIC CO                                                                                  162511 SF 1 Modify traffic signals. $3,800,000.00 250 10/01/07 10/31/07 $3,034,812.00 3.00 3.80 12/21/07
MIKE BROWN ELECTRIC CO                                                                                                     Total $3,800,000.00 Total $3,034,812.00
NO FAULT ASPHALT INC                                                                                        0E4301 SCl 101 Seal cracks $148,100.00 30 04/23/07 05/22/07 $145,600.00 3.00 3.00 05/31/07
NO FAULT ASPHALT INC                                                                                                       Total $148,100.00 Total $145,600.00
NORTH BAY CONSTRUCTION INC 0A6201 Son 12 Install traffic signals and cold plane asphalt concrete pavement. $327,000.00 120 09/25/06 10/25/06 $427,178.00 3.00 0.13 11/09/06
NORTH BAY CONSTRUCTION INC                                                                        0E3501 Son 1 Hot Mix Asphalt (Open graded) surfacing. $887,295.00 30 04/21/08 05/21/08 $895,702.00 5.00 0.12 06/05/08
NORTH BAY CONSTRUCTION INC                                                                        0E6901 Mrn 1 Cold plane existing AC pavement and place asphalt concrete (Type A) $414,510.00 30 04/23/07 05/23/07 $397,882.00 3.00 0.00 06/12/07
NORTH BAY CONSTRUCTION INC 4C3101 Son 101 Existing roadway to be rehabilitated with AC and concrete pavement.� $1,232,900.00 40 08/16/06 08/23/06 $1,254,795.00 3.00 0.04 08/29/06
NORTH BAY CONSTRUCTION INC Total $2,861,705.00 Total $2,975,557.00
NORWOOD CONSTRUCTION                                                                                 3S6901 Sol 12 REPLACE OR REPAIR EXISTING CULVERTS $273,266.00 25 10/01/07 10/30/07 $174,811.00 3.00 4.20 11/08/07
NORWOOD CONSTRUCTION                                                                                                       Total $273,266.00 Total $174,811.00
O C JONES & SONS INC 270831 SM 280 Construct concrete barrier and thrie beam barrier, widen shoulder. $20,975,174.00 197 Y 10/02/06 11/14/06 $15,897,319.00 + 197 Days $15,897,319.00 11/21/06
O C JONES & SONS INC                                                                                         0A5311 Sol 80 Widen freeway and structures. $49,037,601.00 330 03/10/08 04/29/08 $26,520,142.50 06/04/08
O C JONES & SONS INC                                                                                         0T2401 Sol,Nap 80 REHABILITATE PAVEMENT, CONSTRUCT MEDIAN BARRIER, UPGRADE MBGR $29,805,736.55 164 Y 10/01/07 11/27/07 $18,241,553 + 164  Days $18,241,553.00 12/05/07
O C JONES & SONS INC                                                                                         3A6301 Sol 12 Install Concrete Barrier (type K) and Shoulder Rumble Strip. $2,562,120.00 60 05/29/07 06/26/07 $1,444,769.00 3.00 4.10 07/06/07
O C JONES & SONS INC                                                                                         0130E1 CC 80 Construction of Vista Point. $632,780.00 360 250 03/19/07 04/18/07 $466,545.00 3.00 0.00 06/01/07
O C JONES & SONS INC                                                                                         0C9201 SF 101 GRIND AND REPLACE PCC PAVEMENT, AND ASPHALT CONCRETE SURFACING $8,336,142.00 107 Y 03/19/07 04/25/07 $8,341,673 + 107 Days $8,341,673.00 05/07/07
O C JONES & SONS INC                                                                                         270521 SCl 280 Upgrade Metal Beam Median Barrier to Concrete Barrier. $12,957,050.00 167 Y 12/18/06 01/24/07 $11,510,873 + 167 Days $11,510,873.00 01/31/07
O C JONES & SONS INC                                                                                         258721 Sol 680 Concrete short wall, sidewalk, curb and gutter and landscape work. $965,055.00 350 250 06/25/07 07/25/07 $580,975.00 3.00 32.00 08/06/07
O C JONES & SONS INC 4C2901 Nap 29 REPLACE AC sURFACING, COLD PLANE AC PAVEMENT, RAC (TYPE G) OVERLAY $3,120,045.00 49 08/18/06 08/30/06 $3,097,345.00 3.00 1.50 09/06/06
O C JONES & SONS INC                                                                                                     Total $128,391,703.55 Total $86,101,194.50
O'GRADY PAVING INC                                                                                            4A2101 SCl 17 Cold plane and resurface ramps. $249,405.00 20 04/21/08 05/20/08 $195,687.00 5.00 13.6 06/04/08
O'GRADY PAVING INC                                                                                                         Total $249,405.00 Total $195,687.00
PAVE TECH INC                                                                                                       3A0301 Son 101 Grind and replace PCC pavement $5,627,000.00 120 03/24/08 04/22/08 $3,862,209.00 5.00 5.50 05/06/08
PAVE - TECH INC                                                                                                     4A5311 Ala 580 Install wireless magnetometer vehicle detection station. $1,834,005.00 130 02/25/08 03/25/08 $1,361,975.00 5.00 6.30 04/15/08
PAVE - TECH INC                                                                                                     0E8101 Sol 80, 505 Treat bridge deck, replace joint seals, and repair approach slabs. $1,217,651.00 129 03/10/08 04/09/08 $731,318.00 5.00 5.40 04/22/08
PAVE TECH INC                                                                                                              Total $8,678,656.00 Total $5,955,502.00
PAVEX CONSTRUCTION DIVISION                                                                        4R7701 SM 1 Asphalt concrete surfacing $2,750,110 90 12/04/06 01/03/07 $2,354,868.00 3.00 3.60 02/16/07
PAVEX CONSTRUCTION DIVISION                                                                        0E6801 SCl 130 Asphalt Concrete Surfacing $753,405 30 11/26/07 01/16/08 $557,896.00 3.00 3.20 01/29/08
PAVEX CONSTRUCTION DIVISION                                                                        1A6901 Ala 84 OGAC OVERLAY, INSTALL RUMBLE STRIP AND CONCRETE MEDIAN BARRIER. $3,398,004 43 Y 05/29/07 06/20/07 $2,225,463.00 + 43 Days $2,225,463.00 06/27/07
PAVEX CONSTRUCTION DIVISION                                                                        444001 Ala 84 Existing highway to be widened. $6,717,129 335 250 Y 10/01/07 11/28/07 $4,941,027.20 + 85 Days $4,941,027.20 3.00 3.10 12/20/07
PAVEX CONSTRUCTION DIVISION                                                                        0A0601 SM 280 Widen on-ramp and lengthen merge area $775,808 75 04/30/07 05/30/07 $668,685.00 3.00 3.50 06/28/07
PAVEX CONSTRUCTION DIVISION                                                                        4R7701 SM 1 Asphalt concrete surfacing $2,750,110 90 12/04/06 01/03/07 $2,354,868.00 3.00 3.60 02/16/07
PAVEX CONSTRUCTION DIVISION 0C9501 SM 101 AC Cold Planing and Resurfacing & PCC Grinding and Slab Replacement. $12,514,370 75 Y 08/14/06 09/20/06 $9,909,976.00 + 75 Days $9,909,976.00 3.00 3.00 09/29/06
PAVEX CONSTRUCTION DIVISION                                                                                    Total $29,658,936.40 Total $23,012,783.20
PENHALL COMPANY                                                                                               2A7701 SM 101 Treat bridge deck with methacrylate resin and replace joint seals $1,920,660 135 04/02/07 05/09/07 $1,397,946.61 3.00 2.10 05/22/07
PENHALL COMPANY                                                                                               0E5601 SCl 85,87,280 Replace joint seals assemblies & treat bridge deck with methacrylate. $2,612,710 181 04/07/08 05/13/08 $1,744,074.70 5.00 1.08 05/27/08
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PENHALL COMPANY                                                                                               0E7501 SCl 280 Treat bridge deck with methacrylate and replace joint seals. $1,026,568 160 03/03/08 04/02/08 $503,498.00 5.00 2.30 04/15/08
PENHALL COMPANY                                                                                               0E1201 SCl 85,87 Replace joint seal assemblies. $650,263 60 03/17/08 04/16/08 $365,432.00 5.00 0.46 05/01/08
PENHALL COMPANY                                                                                               0E1001 CC 580 Replace joint seal assemblies $617,783 55 10/22/07 11/28/07 $390,919.10 3.00 0.80 12/14/07
PENHALL COMPANY                                                                                               2A7601 SM 92 Treat bridge deck with methacrylate resin and replace joint seals $2,043,988 129 05/07/07 06/06/07 $1,152,800.64 3.00 0.30 06/20/07
PENHALL COMPANY                                                                                               2A7001 Ala 24/980 Methcrylate Bridge decks and replacement joint seals $4,031,550 160 04/09/07 05/22/07 $1,874,055.40 3.00 0.10 06/05/07
PENHALL COMPANY                                                                                                            Total $12,903,521 Total $7,428,726.45
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC 271001 Sol 80,505,780 Install overhead exit guide signs. $4,200,000 405 10/10/06 11/08/06 $3,960,229.25 3.00 5.25 11/20/06
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC Total $4,200,000 Total $3,960,229.25
PRISM ENGINEERING INC                                                                                      1A0501 SCl 82 Install traffic signal, remove some island to extend left turn lane. $352,700 80 05/21/07 06/12/07 $331,500.00 3.00 2.00 08/15/07
PRISM ENGINEERING INC                                                                                                      Total $4,552,700 Total $331,500.00
PROFESSIONAL CONSTRUCTION SERVICES 4C2201 Ala 580 REPLACE PCC SLABS $352,326 25 08/29/06 09/06/06 $308,165.00 3.00 5.84 09/12/06
PROFESSIONAL CONSTRUCTION SERVICES                                                     1E1401 Sol 80 PCC pavement to be replaced with rapid strength concrete. $651,550 75 09/05/07 09/12/07 $351,720.00 09/24/07
PROFESSIONAL CONSTRUCTION SERVICES                                                     2A8101 SCl 101 Replace cracked PCC pavement $820,860 30 01/22/07 02/21/07 $640,232.50 3.00 3.11 03/06/07
PROFESSIONAL CONSTRUCTION SERVICES                                                     0E2901 Ala 680 Replace concrete pavement (RSC) $584,000 60 02/05/07 03/07/07 $488,165.00 3.00 3.00 03/20/07
PROFESSIONAL CONSTRUCTION SERVICES 4C2801 CC 4 REPLACE PCC PAVEMENT $288,000 20 08/09/06 08/16/06 $228,000.00 3.00 0.20 08/28/06
PROFESSIONAL CONSTRUCTION SERVICES Total $2,696,736 Total $2,016,282.50
PROVEN MANAGEMENT INC 246801 SF,SM 101,280 Constructing 53 Maintenance Vehicle Pullouts $2,065,530 162 Y 10/23/06 11/29/06 $2,290,526.80 + 162 Days $2,290,526.80 3.00 3.00 12/13/06
PROVEN MANAGEMENT INC 4C0801 Sol 80 Structural rehabilitation of freeway bridge over creek. $6,756,660 210 Y 08/07/06 09/12/06 $5,571,923.00 + 210 Days $5,571,923.00 3.00 1.20 11/20/06
PROVEN MANAGEMENT INC Total $8,822,190 Total $7,862,449.80
R G W CONSTRUCTION INC 0C7201 CC 4 AC Overlay on Mainline and Ramps & Grind and Replace PCC Slabs. $12,564,700 115 Y 11/06/06 12/13/06 $10,566,929 + 115 Days $10,566,929.00 3.00 0.01 12/22/06
R G W CONSTRUCTION INC                                                                                  0E4001 Ala 112 Replace asphalt concrete surfacing. $943,255 40 04/07/08 05/06/08 $577,755.00 5.00 0.07 05/16/08
R G W CONSTRUCTION INC                                                                                  1E0801 CC 4 Replace asphalt concrete surfacing. $715,760 40 04/21/08 05/20/08 $482,294.00 5.00 0.00 06/03/08
R G W CONSTRUCTION INC                                                                                  174931 SCl 152 PLACE AC, CONSTRUCT TRUCK LANE, RETAINING WALL AND SOIL NAIL WALL. $10,264,802 150 Y 03/05/07 04/24/07 $8,968,934 + 150 Days $8,968,934.00 06/07/07
R G W CONSTRUCTION INC                                                                                                Total $24,488,517 Total $20,595,912.00
ROADWAY ELECTRICAL WORK  INCORPORATED 286301 SCl 101 Truck Inspection Facility Improvements $550,895 100 08/21/06 10/11/06 $719,000.00 3.00 5.15 10/27/06
ROADWAY ELECTRICAL WORK  INCORPORATED Total $550,895 Total $719,000.00
ROBERT J FRANK CONSTRUCTION INC                                                              3S8001 Son 128 Existing slide to be repaired with rock slope protection $217,720 40 08/27/07 09/26/07 $163,310.00 3.00 3.11 10/03/07
ROBERT J FRANK CONSTRUCTION INC                                                                                         Total $217,720 Total $163,310.00
ROYAL ELECTRIC COMPANY                                                                                163611 Ala 260,580 Replace fluorescent lighting with high pressure sodium lights. $5,822,375 275 11/27/06 01/03/07 $3,336,250.00 01/10/07
ROYAL ELECTRIC COMPANY                                                                                445401 Ala 260 Replace Existing 12 kV Switchgear and Transformers. $1,606,710 100 05/07/07 06/06/07 $2,386,116.00 3.00 3.40 06/22/07
ROYAL ELECTRIC COMPANY                                                                                152901 Nap,Sol 80 Install transportation management system elements. $800,163 125 10/30/06 12/06/06 $622,931.00 3.00 4.00 12/15/06
ROYAL ELECTRIC COMPANY                                                                                                     Total $8,229,248 Total $6,345,297.00
ROSENDIN ELECTRIC INC                                                                                     4A5341 Sol,Nap 80 Install wireless magnetometer vehicle detection station. $2,752,895 150 02/25/08 04/08/08 $1,414,217.00 5.00 8.30 04/23/08
ROSENDIN ELECTRIC INC                                                                                                      Total $2,752,895 Total $1,414,217.00
SIERRA EQUIPMENT RENTAL INC                                                                        4A6101 Sol 80 REMOVE AND REPLACE EXISTING PCC PAVEMENT WITH ASPHALT CONCRETE. $1,640,420 60 09/18/07 09/25/07 $864,078.50 3.00 3.00 10/04/07
SIERRA EQUIPMENT RENTAL INC                                                                                                Total $1,640,420 Total $864,078.50
SITEWORKS CONSTRUCTION INC                                                                        3S5501 CC 80 Slide repair, install drain system and reconstruct embankment. $243,312 20 07/23/07 08/22/07 $194,104.91 09/05/07
SITEWORKS CONSTRUCTION INC                                                                        2S1801 Ala 680 Storm damage repair. $800,000 60 04/21/08 05/21/08 $161,368.98 5.00 5.80 06/10/08
SITEWORKS CONSTRUCTION INC                                                                        3S7001 Sol 80 Storm water damage to be repaired. $430,058 35 11/26/07 01/08/08 $268,967.27 01/17/08
SITEWORKS CONSTRUCTION INC                                                                                                 Total $1,473,370 Total $624,441.16
STEINY AND COMPANY INC                                                                                  4A5331 Son,Mrn 101 Install wireless magnetometer vehicle detection station. $5,503,690 200 02/25/08 04/01/08 $3,251,190.00 5.00 5.00 04/14/08
STEINY AND COMPANY INC                                                                                                     Total $5,503,690 Total $3,251,190.00
TEICHERT CONSTRUCTION                                                                                  0C8301 Sol 505 AC Cold Planing and Resurfacing & PCC Grinding and Slab Replacement. $20,248,055 180 07/10/06 09/27/06 $12,395,000.00 3.00 0.04 10/05/06
TEICHERT CONSTRUCTION                                                                                                      Total $20,248,055 Total $12,395,000.00
T AND L LANDSCAPING                                                                                          0060H1 CC 680 Establish Existing Planting. $197,120 750 03/26/07 04/24/07 $205,550.00 3.00 0.90 06/01/07
T AND L LANDSCAPING                                                                                                        Total $197,120 Total $205,550.00
TABER CONSTRUCTION INC                                                                                 014031 Ala 80 Construct Electrical Substations. $3,330,000 200 07/23/07 08/28/07 $3,752,098.00 3.00 0.10 09/27/07
TABER CONSTRUCTION INC                                                                                 1A4801 Ala 5505 Remodel and upgrade shop 2401. $3,381,822 210 08/13/07 09/11/07 $1,980,000.00 3.00 0.50 09/24/07
TABER CONSTRUCTION INC                                                                                                     Total $6,711,822 Total $5,732,098.00
TEAM GHILOTTI INC                                                                                                1A6101 Mrn 101 Replace culverts $348,315 50 10/29/07 12/04/07 $272,917.20 3.00 6.71 12/20/07
TEAM GHILOTTI INC                                                                                                4A2001 Son 121 Hot mix asphalt surfacing and replace asphalt concrete surfacing. $873,440 40 04/14/08 05/14/08 $599,460.74 5.00 0.92 06/03/08
TEAM GHILOTTI INC                                                                                                          Total $1,221,755 Total $872,377.94
TOP GRADE CONSTRUCTION INC                                                                        447201 Ala 92 COLD PLANE AC PAVEMENT AND REPLACE WITH RUBBERIZED AC $2,962,700 60 06/25/07 07/24/07 $2,092,985.00 08/02/07
TOP GRADE CONSTRUCTION INC                                                                                         Total $2,962,700 Total $2,092,985.00
TRAFFIC SOLUTIONS INC                                                                                      287611 SM 35,92,101,280,38Replace Overhead Sign Panels. $2,900,000 200 08/07/06 09/13/06 $2,228,145.00 3.00 0.10 09/22/06
TRAFFIC SOLUTIONS INC                                                                                      0A8211 Mrn,Son 12,37,101,580 Remove gore area signs and replace with overhead signs. $4,188,805 240 04/28/08 06/03/08 $3,795,440.00 06/30/08
TRAFFIC SOLUTIONS INC                                                                                      0A8001 Ala 580,880 Remove Gore Signs and Replace with Overhead Signs. $4,722,082 320 01/29/07 03/06/07 $3,869,432.00 3.00 1.10 03/16/07
TRAFFIC SOLUTIONS INC                                                                                                      Total $11,810,887 Total $9,893,017.00
TRUESDELL CORPORATION OF CALIFORNIA INC                                              2A7101 CC 80,242,680 Treat bridge deck with methacrylate resin and replace joint seals $1,973,626 75 04/02/07 05/08/07 $1,083,083.00 3.00 0.20 05/17/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                              0E5501 Nap 29 Install polyester concrete overlay $397,436 60 03/24/08 04/23/08 $193,193.00 5.00 2.26 05/12/08
TRUESDELL CORPORATION OF CALIFORNIA INC                                              0E7801 Ala 2,238,260,580,68Treat bridge deck, replace joint seals, and repair approach slabs. $2,627,121 152 03/03/08 04/01/08 $1,777,777.00 5.00 0.10 04/18/08
TRUESDELL CORPORATION OF CALIFORNIA INC                                              2A6801 Ala,SM 84,92 Treat bridge deck with methacrylate resin and  replace joint seals $777,083 80 04/09/07 05/16/07 $558,558.00 3.00 0.40 06/19/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                              2A7501 SF 280 Treat bridge deck with methacrylate resin and replace joint seals $1,620,549 130 04/16/07 05/23/07 $718,718.00 3.00 0.26 06/06/07
TRUESDELL CORPORATION OF CALIFORNIA INC                                                                              Total $7,395,815 Total $4,331,329.00
VALENTINE CORPORATION                                                                                   0E8401 Sol 37 REPLACE STEEL FINGER JOINT ASSEMBLY $400,860 60 02/06/07 02/14/07 $188,369.00 3.00 0.80 02/21/07
VALENTINE CORPORATION                                                                                                      Total $400,860 Total $188,369.00
VINTAGE PAVING CO INC                                                                                      4A2201 Nap 29 Cold plane and place rubberized hot mix asphalt (gap graded). $871,460 35 04/14/08 05/20/08 $741,744.40 5 5.5 06/24/08
VINTAGE PAVING CO INC                                                                                                      $871,460 Total $741,744.40
W BRADLEY ELECTRIC INC                                                                                   249911 SM 82 INSTALL SIGNAL INTERCONNECT $1,414,295 75 11/27/06 01/09/07 $855,969.00 01/16/07
W BRADLEY ELECTRIC INC                                                                                                     Total Total $855,969.00
WATKIN & BORTOLUSSI INC                                                                                  0T14F1 Sol 29,37 Perform Highway Planting & Install Irrigation Systems $491,242 830 750 09/18/06 10/11/06 $511,701.00 3.00 0.13 10/23/06
WATKIN & BORTOLUSSI INC                                                                                  2A0301 CC 80 Highway planting and irrigation system. $331,745 870 790 01/28/08 03/04/08 $164,019.00 3.00 0.70 03/17/08
WATKIN & BORTOLUSSI INC                                                                                  1247A1 SCl 5736 Perform Highway Planting and Install Irrigation Systems $302,655 830 750 06/04/07 07/03/07 $309,993.00 3.00 0.20 07/18/07
WATKIN & BORTOLUSSI INC                                                                                                  Total $1,125,642 Total $985,713.00
WATKIN & BORTOLUSSI INC /  FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE                       120631 Nap 29 Perform Highway Planting and Install Irrigation System $585,221 850 750 12/26/06 01/24/07 $549,296.00 3.00 0.50 02/09/07
WATKIN & BORTOLUSSI INC / FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE 0A1301 SCl 85/237 Highway planting to be performed and Irrigation to be installed. $3,055,665 1100 750 07/31/06 08/30/06 $3,362,175.50 3.00 0.09 09/08/06
WATKIN & BORTOLUSSI INC - FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE 294621 SM 82,380 Highway planting work to be performed and Irrigation to be installed. $1,803,296 995 750 07/10/06 08/08/06 $1,961,817.00 6.00 08/14/06
WATKIN & BORTOLUSSI INC / FORSTER & KROEGER LANDSCAPE  
MAINTENANCE INC A JOINT VENTURE Total $5,444,182 Total $5,873,288.50

                                   Grand Total $1,454,436,943 Grand Total $1,336,775,736

EA Expenditure Autorization (Project's Contract Number)
RTE State Route Project is Located On
CO County in Which Project is Located

ENGRS EST State's Engineer's Estimate of the Cost of Construction

KEY:  NEXT PAGE
KEY:
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AWARDED PROJECTS IN DISTRICT 4 TO July 03, 2008

AWARDED TO EA CO RTE TYPE OF WORK ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT DBE 
GOALS

DVBE 
GOALS DBE CERT DVBE CERT AWARDED DATE

WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)
PE Number of Working Days for Plant Establishment 

AD Date Project was Advertised
BO Scheduled Bid Opening Date

*

DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT %

DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
AWARDED DATE Date Project was Awarded to Low Bidder

A+B A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum 
Number of Working Days Biddable

 A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)

* next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment

Bid AMT OR "A" AMT Dollar Value of Low Bid;  for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid

Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
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District 4 Emergency Contracts 
Small Business Utilization End of FY 07/08 Report 

Prepared by Division of Maintenance 
(As of 6/30/08) 

FY 07/08 Director's Order
Force Account

SBE
$20,545,000

61%

Non-SBE
$13,400,000

39%

 

Total Force Account Awarded: $33,945,000 
Not Yet Awarded: $1,500,000 (will carryover into FY 08/09 report) 

FY 07/08 Director's Orders
Force Account
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FY 07/08 Director's Order Emergency Force Account
Primes and Subs List

Prime Contractor Subcontractors Contract Value

California Engineering 
Contractors, Inc.

Bentancourt Brothers (SBE)
Underwater Resources (SBE)
West Star

 $        6,000,000 

Golden State Bridge 
(SBE)

Farwest Safety (SBE)
ABC Painting
Jeffco
Penhall
Oregon Iron Works
Betancourt Brothers (SBE)
Harris Salinas

 $        3,000,000 

Granite Construction Selby's Soil Erosion Control (SBE)  $        2,900,000 

Geo Grout Inc. (SBE) Chrisp Company
Highway Technologies  $        2,500,000 

Rosendin American Portable Welding Custom Steel
C-Guell2 Boating Company  $        2,500,000 

Amland (SBE) Maggiora Brothers Drilling (SBE)  $        2,000,000 

California Engineering 
Contractors, Inc.

Bentancourt Brothers (SBE)
Interstate Fence Company
Underwater Resources (SBE)
West Star

 $        2,000,000 

Geo Grout Inc. (SBE) Diaz Corporation (SBE/DBE)
Highway Technologies  $        1,800,000 

Vortex Marine 
Construction (SBE) Plastic Piling, Inc  $        1,750,000 

Cal State Constructors 
(SBE)

Rain for Rent
Highway Technologies
Phoenix Electrical
Berkeley Cement Pumping

 $        1,600,000 

Team Ghilotti (SBE) Soil Nail Launcher, Inc.  $        1,300,000 

Columbia Electric (SBE) none  $        1,200,000 

Team Ghilotti (SBE) none  $        1,170,000 

Construction E-Markets 
(SBE)

Highway Technologies
Dryco
Trench Plate Rental
Pyramid

 $        1,000,000 

R. J. Gordon (SBE)

Lane Safety (SBE)
Geo Grout Inc. (SBE)
Granite
El Camino Paving

 $        1,000,000 

FMG (SBE) O'Grady  $           500,000 
Berkeley Engineering 
(SBE) none  $           400,000 

ABSL Construction (SBE)

Pavex
Baywood Environmental
AIS
Chrisp
Geobrugg
Superior Hydroseed

 $           350,000 

Siteworks (SBE) none  $           345,000 

Professional Construction 
Services (SBE) RBI  $           250,000 

Engelke (SBE) De Vincenzi Concrete
Pacific Coast Sawcutting  $           200,000 

All Bay Masonry (SBE) none  $           180,000 



District 4 Emergency Contracts 
Small Business Utilization End of FY 07/08 Report 

Prepared by Division of Maintenance 
(As of 6/30/08) 

FY 07/08 District Director's Orders
Force Account

SBE
$3,184,000

83%

Non-SBE
$656,000

17%

 

Total Force Account Awarded: $3,840,000 

FY 07/08 District Director's Orders
Force Account
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District 4 Emergency Contracts 
Small Business Utilization End of FY 07/08 Report 

Prepared by Division of Maintenance 
(As of 6/30/08) 

FY 07/08 Director's Order
Informal Bid

SBE
$2,700,000

61%

Non-SBE
$1,708,000

39%

 

Total Informal Bid Awarded: $4,408,000

FY 07/08 Director's Orders
Informal Bid
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 Office of Special Projects 
Proposed Minor B Projects for Small Business, FY 07/08

Item # EA County Route Post Miles Location Type of Work Fiscal 
Year

Contr. 
Type

Proposed 
Estimated 

Cost
RTL Date Contract 

No. CALTRANS Comments Bid Opening
Small 

Business 
Comments

DVBE 
Status

Bid 
Amount

Most Qualified 
Bidder

Small 
Business

Bid 
Amount 2nd Bidder Small 

Business
Bid 

Amount 3rd Bidder Small 
Business

1 0F2801 ALA 580 43.5
I-580 at Lake Merrit in 

Oakland
ADA Park & Ride Lot 

Modification 07/08 201.371 $114,000 1/31/08 (A) 04A3098
10 SB Contractors will be provided 

Bid Pkg (12 Contacted) 5/8/08 0% $98,800.00 Gradetech, Inc. Yes $104,780 Focon Inc. Yes $112,000.00
CF Archibald Paving, 

Inc. Yes

2 2L1001 SOL 113 7.0 & 8.0

At the Intersection of Route 
113 and Hastings Road and 
Route 113 and Cook Lane

Replace and Install 
Flashing Beacons 07/08 201.010 $130,000 4/8/2008(A) 04A3087

10 SB Contractors will be provided 
Bid Pkg (33 Contacted) 6/2/08 0% $129,061.00 Dreambuilder Yes $165,369 Valentine Corp. Yes

3 1L6501 SM 101 13.3
E/B 4th Ave. on-Ramp to 

S/B101
Pavement Friction 

Improvement - OGAC 07/08 201.010 $122,000 3/25/2008 (A) 04A3079
12 SB Contractors will be provided 

Bid Pkg (24 Contacted) 5/23/08 0% $118,000.00
CF Archibald Paving, 

Inc. Yes $123,950 ABSL Construction Yes $206,640.00 Andreini Bros. Inc. Yes

4 1L9801 SON 101 29.4
W/B Old Redwood Hwy to 

S/B 101 on-ramp
Replace 40' Signal Pole

w/50' Signal Pole 07/08 201.010 $75,000 3/3/2008 (A) 04A3054
5 SB Contractors will be provided 

Bid Pkg (33 Contacted) 6/10/08 100% $66,652.00
Union Electric 

Construction, Inc. Yes $67,000
Bentancourt Bros. 
Construction, Inc.

5 1L9301 SM 1 46.7
SB Route 35 Ramp 

Connector to NB Route 1
Pavement Friction 

Improvement - OGAC 07/08 201.010 $128,000 2/21/2008 (A) 04A3045
8 SB Contractors will be provided 

Bid Pkg (15 Contacted) 4/23/08 0% $115,800.00
CF Archibald Paving, 

Inc. Yes $135,000
Fonseca/McElroy 

Grinding Yes $140,000.00 No Fault Asphalt Inc. Yes

6 1L9901 SM 84 12.2 & 21.9
NB Route 84 at 0.13 Miles 
South of Southgate Road Install MBGR 07/08 201.010 $42,000 3/5/2008 (A) 04A3055

11 SB Contractors will be provided 
Bid Pkg (31 Contacted) 5/19/08 0% $49,749.00 Infiniti Engineering Yes $89,820 Frank Medina Yes

7 2L1101 SOL 80 2.9
NB Route 84 at 0.13 Miles 
South of Southgate Road Install Concrete Barrier 07/08 201.010 $131,000 12/12/2007(A) 04A2995

This project was advertised under 
the normal process, no Small 

Business solicitation 4/1/08 4% $78,660.00
Coast Construction 

Inc. Yes $78,660 Midstate Barrier Inc. No $80,850.00 Vanguard Construction No

8 2L2201 SON 12 35.1 Route 12 at Boyes Blvd.
Replace Sidewalk - 

ADA 07/08 201.01 $147,000 4/14/2008(A) 04A3091
7 SB Contractors will be provided

Bid Pkg 6/9/08 NO BIDS RECEIVED
Total: $889,000 $656,722

7/9/2008



Firm Contract Type
Contract 

Term

Selected
(number of 

years) SBE DBE3 DVBE

1 04A2836 SFOBB-West Approach contract only (EA 0435V3) Construction Administration Support Completed URS4 4-Sep 2007
Construction Scheduling and Claims 
Support Only 3.0 $2.0 M 25% NA 3%

2 04A2870                           SFOBB, YBI,SD & Skyway (EA 0120P3, 0120R3 and  0120L3) - Construction Administration Support Completed
Athalye  Consulting Eng.  

(DBE) (SBE)4 4-Sep 2007
Construction Admin Support except 
scheduling and claims. 8.0 $5.0 M 25% NA 3%

3 04A2871                           
SFOBB, Storm Water, Underwater Cable, Oakland TD 1, Oakland TD 2, and West Approach contracts 
only (EA 0120J3, 0120K3, 0120L3, 0120M3, and 0435V3) - Construction Administration Support Completed TRS (DBE)4 4-Sep 2007

Construction Admin Support except 
scheduling and claims. 8.0 $5.0 M 50% NA 3%

4 04A2872                       Program /Project Risk Management for Toll Bridge Projects Completed CALTROP4 1-Aug 2007 Program/Project Management 3.0 $3.0 M 25% NA 3%

5 04A2893 SFOBB-OTDQ,OTD2, Cable & Stormwater, Claim & Scheduling Completed CH2MHill4 18-Sep 2007 Claim and Scheduling 8.0 $ 7.0 M 25% NA 3%

6 04A2889 Transportation Management Plan (TMP) for I-880 Corridor in Alameda County Completed Kimley Horn 1-Sep 2007 Design & Construction Support 7.0 $3.0 M NA NA NA

7 04A2902                    
Districtwide Undeground Storage Tank  (UST) Site Investigation and Monitoring for Maintenance 
Stations Completed SHAW4 17-Oct 2007 Environmental Services 3.0 $ 2.0 M 25% NA 3%

8 04A2906                    Districtwide Construction Environmental Support Completed Brown & Caldwell 17-Oct 2007 Construction Support 3.0 $3.0 M 13% 0% 9%

9 04A2912                    Districtwide Hazardous Waste Site Investigation and Remediation Design Contract Completed Geocon 6-Nov 2007 Environmental Services 3.0 $ 3.0 M NA 21% NA

10 04A2915                  Districtwide Visual Impact, Environmental Design  Services Completed PB Americas4 21-Nov 2007 Environmental Services 3.0 $1.0 M NA 50% NA

11 04A2938                   Districtwide Water Quality Technical Studies and Erosion/Water Polllution Control Plans  Completed Wreco (DBE)4 26-Dec 2007
Environmental Engineering\Water 
Quality 3.0 $5.0 M NA 100% NA

12 04A2945                           On-Call for material sampling, testing and evaluation for South Bay Labs. Various Eas Completed TRS/CEL 24-Jan 2008 Materials Testing 3.0 $5.0 M NA 13.50% NA

13 04A2944                            On-Call for material sampling, testing and evaluation for North Bay Lab. Various Eas Completed Signet 25-Feb 2008 Materials Testing 3.0 $5.0 M NA 13.50% NA

14 04A2968                              On-Call Program/Project Management Support Services for Toll Bridge Program Completed HNTB4 29-Feb 2008 Program/Project Management 7.0 $ 25 M 50% NA 3%

15 04A2917                 Districtwide Construction Claims Completed URS4 2 1-Jul 2008 Construction Support 3.0 $3.0 M NA 18%3 NA

1 04-83465 Provide Districtwide Meeting Facilitation Services ( Procured through CMAS) Completed
Paul Pendergast & 
Associates (SBE) 14-Nov 2007 Calmentor Meeting Facilitation (CMAS) 3.0 $129,000 100% NA NA

2 04A2854
On-Call for Small Business Outreach, Construction Coordination, media outreach.  EA 0120F3. (Formerly 
04NEW224-07) Request for Proposal Completed

Padilla & Associates (SBE) 
(DBE) 1-Feb 2008

SBE Construction Coordination Outreach for 
Toll Bridge Projects 3.0 $ 1.7 M 100% NA 100%

Firm Contract Type
Contract 

Term

Selected
(number of 

years) SBE5 DBE DVBE

1 04NEW293-08 / 04A3116 On-Call Environmental Monitoring and Mitigation Contract for the SFOBB Project June 10, 2008 (A) TBD1 2 Sept 2008 Environmental Services 4.0 $5.0 M 25% NA 5%

2 04NEW294-08 On-Call Structural Material Source Inspection and Testing for Toll Bridge Projects July, 2008 (T) TBD1 2 Oct 2008
Source Inspection and Material 
Engineering Service 3.0 $40 M TBD1 NA TBD1

3 04NEW291-09 East Bay On-Call Land Surveying Contract Aug, 2008 (T) TBD1 2 Oct 2008 Land Surveying 2.5 $3.0 M TBD1 TBD1 TBD1

4 04NEW285-08 On-Call Traffic Engineering, Operations Analysis, Transportation Management Plans. Various EAs. Aug, 2008 (T) TBD1 2 Nov 2008 Traffic Operations 3.0 $2.0 M TBD1 TBD1 TBD1

5 04NEW286-08 On-Call Traffic Forecasts Aug, 2008 (T) TBD1 2 Nov 2008 Traffic Forecasting 3.0 $0.75 M TBD1 TBD1 TBD1

Note: 1 To Be Determined
2  For upcoming contracts, visit http://caltrans-opac.ca.gov/aeinfo.htm
3  Availability Advisory Percentage (AAP
4  Prime Consultant is a District 4 Calmentor Membe
(A) Actual Date Contact Romy Fuentes @ (510) 622-8803
(T) Target Date (Update: 07/09/08)

Estimated Contract Execution
Contract 
Amount

Contract Goal 
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Contract No. Contract 
Advertisement Status 2
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Project Name
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Contract 
Amount

Contract 
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Project Name



CALTRANS DIST. 4 CONSULTANT SERVICES UNIT 
QUARTERLY UPDATE 

SBE USAGE

Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 Col 8 Col 9 Col 10 Col 11
1 04A2538 TRS CONSULTANTS, INC. (DBE) (SBE) CONST SCHEDULING SUPPORT $750,000 25% 38% $1,347,178 $518,365 72% 45%
2 04A2540 GHIRARDELLI ASSOCIATES (SBE), (DBE) CONST ADMIN SUPPORT $1,500,000 25% 83% $2,819,715 $2,347,982 69% 47%
3 04A2600 CH2MHILL CONST CLAIM SUPPORT $750,000 25% 0% $751,465 $0 69% 25%
4 04A2816 GHIRARDELLI ASSOCIATES (SBE), (DBE) CONST ADMIN SUPPORT $750,000 25% 82% $668,821 $551,585 36% 22%
5 04A2835 PINNACLE ONE CLAIMS & SCHEDULING $2,000,000 25% 42% $651,765 $275,357 14% 8%
6 04A2836 URS CLAIMS & SCHEDULING $500,000 25% 0% $161,744 $0 32% 8%
7 04A2870 ATHALYE CONSULTING (DBE) (SBE) CONSTRUCTION ADMIN SUPPORT $1,250,000 50% 100% $620,735 $620,735 11% 12%
8 04A2871 TRS CONSULTANTS, INC. (DBE) (SBE) CONST ADMIN SUPPORT $2,500,000 50% 100% $648,093 $648,093 12% 13%
9 04A2872 CALTROP TOLL BRIDGE RISK MANAGEMENT $1,650,000 25% 2% $420,180 $7,754 28% 13%

10 04A2893 CH2MHILL CLAIMS & SCHEDULING $1,250,000 25% 18% $286,794 $51,570 11% 6%
11 04A2906 BROWN & CALDWELL CONST ENVIORNMENTAL SUPPORT $390,000 13% 23% $348,036 $78,316 22% 12%
12 04A2968 HNTB PROGRAM/PROJECT MANAGEMENT $12,500,000 50% 33% $644,888 $214,370 5% 1%

TOTAL $25,790,000 $9,369,414 $5,314,127

 

Overall % SBE  

To Date
Total (Col 9/Col 8)

2 04A2902 SHAW ENVIRONMENTAL SERVICES $375,000 25%

57%

 
Contract 
Number Prime Contractor1

SBE GOAL

Type of Work

Invoiced to Date

% SBE Invoiced$ % Total ($) SBE($) Time $

% Contract 
Completion

Contract Number Prime Contractor1 Type of Work SBE Dollar Goal SBE GOAL

Contracts with Identifiable SBE Dollars, but negligible activity to date.

Note: Contracts with % ($) Completion less than 1 % are not included (see column 11)

1 (DBE) -Disadvantaged Business Enterprise

  (DVBE)- Disabled Veteran Business Enterprise

  (SBE)- Small Business Enterprise            

TBD - To De Determined

\\sv04nw01\vol1\D4CSUD\Small Business Council\Reports\SBE\SBE Achievement Reports\SBE Quarterly Reports\sbe_quarterly_update_07_09_08.xls
Contact Romy Fuentes @ (510) 622-8803

Update: 07/09/08



CALTRANS DIST. 4 CONSULTANT SERVICES
QUARTERLY UPDATE

DBE USAGE

Contracts with Identifiable DBE Dollars

Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 Col 8 Col 9 Col 10 Col 11
1 04A0148 PARSONS BRINCKERHOFF DESIGN $8,279,000 17% 13% $45,583,796 $5,936,931 76% 94%
2 04A1394 PARSONS BRINCKERHOFF DESIGN $6,250,000 25% 25% $2,846,286 $717,698 61% 11%
3 04A1601 HNTB DESIGN $2,720,000 17% 17% $7,645,652 $1,299,452 56% 48%
4 04A1718 TRS/LAN JV CONST. INSPECTION $1,950,000 50% 62% $3,533,536 $2,205,723 70% 91%
5 04A2191 WRECO (DBE) DISTRICTWIDE  HYDRAULICS $2,440,000 61% 98% $360,140 $351,667 77% 9%
6 04A2243 CH2MHILL ENVIRONMENTAL $1,440,000 18% 17% $7,942,540 $1,332,450 92% 99%
7 04A2251 TOWILL SURVEYING $654,500 17% 8% $3,701,727 $300,000 90% 96%
8 04A2312 URS CORPORATION CONST. CLAIMS $750,000 25% 34% $647,628 $219,001 59% 22%
9 04A2345 HNTB PROGRAM MANAGEMENT $1,547,000 17% 33% $9,097,222 $2,957,038 60% 100%

10 04A2390 KIMLEY-HORN & ASSOCIATES TRAFFIC OPERATIONS $357,000 17% 8% $766,284 $63,500 86% 36%
11 04A2497 KLEINFELDER ENVIRONMENTAL $375,000 25% 0% $36,425 $0 75% 2%
12 04A2705 * TOWILL SURVEYING $340,000 17% 11% $1,519,524 $162,346 50% 76%
13 04A2706 * TOWILL SURVEYING $425,000 17% 0% $1,342,350 $0 50% 54%
14 04A2707 * CHAUDHARY & ASSOCIATES (DBE) SURVEYING $340,000 17% 100% $44,398 $44,398 50% 2%
15 04A2708 * BKF SURVEYING $340,000 17% 10% $912,099 $94,005 50% 46%
16 04A2785 * CH2M HILL ENVIRONMENTAL SERVICES $1,260,000 18% 6% $1,664,130 $93,352 37% 24%
17 04A2786 * URS ENVIRONMENTAL SERVICES $840,000 12% 21% $1,142,507 $243,027 37% 16%
18 04A2808 * CH2M HILL DESIGN $1,050,000 21% 29% $296,934 $87,471 36% 6%
19 04A2809 * URS DESIGN $850,000 17% 9% $452,463 $39,306 36% 9%
20 04A2810 * PARSONS DESIGN $200,000 4% 15% $396,446 $60,579 36% 8%
21 04A2814 * VALI COOPER CONSTRUCTION SUPPORT $1,360,000 17% 29% $1,331,924 $386,258 35% 17%
22 04A2815 * PB CONSTRUCTION SUPPORT $1,000,000 20% 69% $138,473 $96,214 35% 3%
23 04A2816 * GHIRARDELLI ASSOCIATES (SBE) (DBE) CONSTRUCTION SUPPORT $2,250,000 75% 82% $668,821 $551,585 35% 22%
24 04A2837 * S&C (SBE) CONSTRUCTION SUPPORT $2,100,000 30% 39% $701,748 $274,413 34% 10%
25 04A2838 * HNTB CONSTRUCTION SUPPORT $1,400,000 20% 29% $405,769 $118,920 36% 6%
26 04A2839 * HATCH MOTT MCDONALD CONSTRUCTION SUPPORT $750,000 15% 18% $1,005,364 $177,663 34% 20%
27 04A2915 * PB AMERICAS ENVIRONMENTAL SERVICES $500,000 50% 0% $39,709 $0 19% 4%
28 04A2938 * WRECO (DBE) HYDRAULICS $2,650,000 53% 48% $201,551 $95,838 17% 4%
29 04A2945 * TRS (DBE, SBE)/CONSOLIDATED ENG LAB - JV MATERIALS TESTING $3,213,000 51% 68% $225,208 $154,183 16% 4%

$47,630,500 $94,650,654 $18,063,018

  

Note: Contracts marked with * were executed after 5/1/2006, hence their DBE goals are Availability Advisory Percentage (AAP).
Note: Contracts with % ($) Completion less than 1 % are not included (see column 11)

 

Contracts with Identifiable DBE Dollars, but negligible activity to date.

1 04A2311 PARSONS BRINKERHOFF CONSTRUCTION FIELD SUPPORT
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% Total ($) $DBE ($)

% Contract 
CompletionInvoiced to Date 

% DBE 
Invoiced

25%

Note: JV - DBE $ indicated is for the certified DBE firm of the joint venture.

Contract 
Number Prime Contractor1 Type of Work

$750,000
DBE Dollar Goal DBE GOAL

Time
Contract 
Number Prime Contractor1 Type of Work

DBE GOAL

$

1 (DBE) -Disadvantaged Business Enterprise

  (DVBE)- Disabled Veteran Business Enterprise
  (SBE)- Small Business Enterprise 19%

Overall % DBE 
To Date

Total (Col 9/Col 8)

Contact Romy Fuentes @ (510) 622-8803
Update 07/02/08



CALTRANS DIST. 4 CONSULTANT SERVICES UNIT 
QUARTERLY UPDATE

DVBE USAGE

Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 Col 8 Col 9 Col 10 Col 11
1 04A2538 TRS CONSULTANTS, INC. (DBE) (SBE) CONST SCHEDULING SUPPORT $750,000 25% 43% $1,347,178 $579,796 72% 45%
2 04A2540 GHIRARDELLI ASSOCIATES (SBE), (DBE) CONST ADMIN SUPPORT $180,000 3% 6% $2,819,715 $176,222 69% 47%
3 04A2600 CH2MHILL CONST CLAIMS SUPPORT $300,000 10% 12% $751,465 $92,802 69% 25%

4 04A2835 PINNACLE ONE CLAIMS & SCHEDULING $240,000 3% 0% $651,765 $0 14% 8%
5 04A2836 URS CLAIMS & SCHEDULING $60,000 3% 0% $161,744 $0 32% 8%

6 04A2870 ATHALYE CONSULTING (DBE) (SBE)(CALMCONST ADMIN SUPPORT $150,000 3% 23% $620,735 $144,434 11% 12%
7 04A2871 TRS CONSULTANTS, INC. (DBE) (SBE) CONST ADMIN SUPPORT $150,000 3% 0% $648,093 $0 12% 13%
8 04A2872 CALTROP TOLL BRIDGE RISK MANAGEMENT $90,000 3% 2% $420,180 $7,754 28% 13%
9 04A2893 CH2MHILL CLAIMS & SCHEDULING $210,000 3% 0% $286,794 $0 11% 6%

10 04A2906 BROWN & CALDWELL CONST ENVIORNMENTAL SUPPORT $270,000 9% 0% $348,036 $0 22% 12%
11 04A2968 HNTB PROGRAM/PROJECT MANAGEMENT $750,000 3% 0% $644,888 $0 5% 1%

TOTAL $3,150,000 $8,700,593 $1,001,008

 

Overall % DVBE  

To Date
Total (Col 9/Col 8)

1 04A2902 SHAW ENVIRONMENTAL SERVICES $45,000 3%

Contracts with Identifiable DVBE Dollars, but negligible activity to date.

DVBE Dollar 
Goal DVBE GOALContract Number Prime Contractor1 Type of Work

Note: Contracts with % ($) Completion less than 1 % are not included (see column 11)

% Total ($) DVBE($) $

% Contract 
CompletionDVBE GOAL

$

12%

1 (DBE) -Disadvantaged Business Enterprise

  (DVBE)- Disabled Veteran Business Enterprise

  (SBE)- Small Business Enterprise            TBD- To Be Determined

 
Contract 
Number Prime Contractor1 Type of Work Time

Invoiced to Date
% DVBE 
Invoiced
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Contact Romy Fuentes @ (510) 622-8803

Update: 07/02/08
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