
FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF July 13, 2010

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO UDBE 
GOALS

DVBE 
GOAL

2285C1 CC 4 Highway widening and reconstruct Somersville Interchange. $49,667,000.00 550 04/30/2010 07/19/2010 10/05/2010 9.00
0G4011 SCl 9 Repair embankment. $680,000.00 30 06/25/2010 08/18/2010 09/02/2010
4876A1 SCl 101 REPLACEMENT HIGHWAY PLANTING $600,000.00 810 750 05/28/2010 08/02/2010 08/31/2010
0A8721 SM 1,35,82,84,101,etc. Upgrade the Barrier and Guardrail End Terminals $1,500,000.00 140 05/17/2010 07/26/2010 08/24/2010 8.00
1A6811 Ala 880 Replace concrete pavement (rapid strength concrete). $3,530,000.00 400 03/11/2010 07/19/2010 08/17/2010 6.00
3A9501 Ala 680 Replace Roof at Mission Grade Weigh Station. $226,000.00 42 04/22/2010 07/12/2010 08/10/2010 5.00
4470U1 CC 680 REHABILITATE ROADWAY WITH CONCRETE AND HOT MIX ASPHALT $66,300,000.00 500 Y 02/11/2010 05/17/2010 08/04/2010 4.00
1A7701 SM 280 Seismic restoration $7,300,000.00 180 Y 02/26/2010 07/06/2010 08/03/2010 6.00
2A5421 SM,SCl 280, 35 Upgrading Vista point for ADA compliance. $393,000.00 340 250 03/30/2010 06/21/2010 07/28/2010 5.00
1E1601 Sol 84 Cold plane and place hot mix asphalt concrete (type-A). $670,000.00 40 04/29/2010 06/28/2010 07/28/2010 5.00
1A9801 SCl 101 Freeway to be widen and interchange to be reconstructed. $37,000,000.00 640 Y 06/21/2010 04/19/2010 07/27/2010 6.00
2A5431 SM 280 Construct retaining wall and ADA compliant sidewalk. $980,000.00 120 03/04/2010 06/21/2010 07/20/2010 8.00
0A8711 SF,SM 1, 35, 82, 92, 101 Upgrade Guardrail End Terminal $920,000.00 140 Y 03/15/2010 06/14/2010 07/14/2010 13.00

TOTAL $169,766,000

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS 
BID LOW BID LOW BIDDER UDBE 

GOALS
DVBE 

GOALS
UDBE 
CERT

DVBE 
CERT

3A9901 Son 116, 12 Reconstruct existing curb ramps,sidewalk, and drainage system. $518,305 120 02/26/10 06/01/10 06/29/10 $296,061.00 DREAMBUILDER                                                                                                             5.00 5.20
0A5321 Sol 80 RAMP METERING AND WEIGH-IN-MOTION SYSTEM $5,917,916 200 02/24/10 05/10/10 06/29/10 $3,896,736.00 O C JONES & SONS INC                                                                                                   
2A1401 SF 80, 101 Replace drainage systems, bearings, and joint seals and treat deck. $6,814,832 610 01/25/10 05/17/10 06/22/10 $5,006,108.50 AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                                                            8.00
249921 SM 82 MODIFY EXISTING TRAFFIC SIGNALS $7,908,994 260 12/14/09 05/17/10 06/22/10 $4,826,858.50 MIKE BROWN ELECTRIC CO                                                                                                   3.00 3.40
1A5221 SM,Ala 84 Seismic retrofit of Dumbarton bridge and construction of pump plant. $73,293,901 328 Y 02/17/10 03/15/10 06/15/10 328 Days $48,221,201.00 SHIMMICK CONSTRUCTION COMPANY  INC                                                                                       

TOTAL $94,453,948 TOTAL $62,246,965.00

EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
3A9901 DREAMBUILDER                                                                                                             STUDBAKEBROWN,TITAN DVBE
0A5321 O C JONES & SONS INC                                                                                                   CENTRAL STRIPING SERVICE INC,FARWEST SAFETY INC,M F MAHER,MIDSTATE BARRIER INC,WATKIN AND BORTOLUSSI INC,R E SERRANO INC,ST FRANCIS ELECTRIC INC,PROTECH GENERAL CONTRACTIN
2A1401 AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                                     CAMPANELLA CORP,CERTIFIED COATINGS,CHRISP COMPANY,GHILOTTI BROS CONT,HARRIS SALINAS REBAR,OLIVEIRA FENCE,MIKE BROWN ELECTRIC
249921 MIKE BROWN ELECTRIC CO                                                                                                   ADVANCED CUTTING AND PAVING,BAY CITIES PAVING AND GRADING INC,CAMROCK CO,E D SAFETY SERVICE INC,SIERRA TRAFFIC MARKIN
1A5221 SHIMMICK CONSTRUCTION COMPANY  INC                                                                      BAY CITIES PAVING,CMC REBAR,JEFFCO PAINTING,MYERS AND SONS,PENHALL,THOMAS AND PRATT

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS 
BID

AWARD 
AMOUNT AWARDED TO UDBE 

GOALS
DVBE 
GOAL

UDBE 
CERT

DVBE 
CERT

AWARDED 
DATE

PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED June 10, 2009)
447901' Ala 238 Roadway to be rehabilitated and signal and lighting to be installed. $16,809,030 410.00 02/02/10 04/12/10 06/02/10 $11,898,075.70 TOP GRADE CONSTRUCTION INC                                                                                               5.00 5.50 07/07/10
253761' Ala 680 Highway Planting, Irrigation System and Environmental Mitigation $1,878,793 880.00 750 11/23/09 02/01/10 05/18/10 $1,469,021.00 BAY CITIES PAVING & GRADING INC                                                                                       25.80 07/07/10
3A3001 Sol 80 Road Resurfacing and Approach Slab Replacement $13,705,990 58.00 Y 03/30/10 05/17/10 06/08/10 58 Days $12,399,669.00 GRANITE CONSTRUCTION COMPANY                                                                                             6.00 7.40 07/06/10
1E6501 a,CC,Mrn,Sol,S 24,80,84,92,101,etc Upgrade Xenon CMS to LED. $745,400 60.00 04/12/10 05/17/10 06/02/10 $629,850.00 REPUBLIC INTELLIGENT TRANSPORTATION SERVICES INC                                                               5.00 8.30 06/25/10
1E7701 Mrn 1 Replace Asphalt Concrete surfacing. $497,928 30.00 04/15/10 05/17/10 06/02/10 $435,740.00 TEAM GHILOTTI INC                                                                                                        5.10 06/24/10
1E8801 SCl 25 & 156 Rubberized hot mix asphalt overlay. $1,238,020 60.00 01/14/10 03/01/10 04/07/10 $1,042,227.00 GRANITE CONSTRUCTION COMPANY                                                                                             6.40 06/24/10
2A5411 Nap 29 Reconstruct sidewalk and install pipe handrailing. $462,700 340.00 250 12/17/09 03/08/10 04/06/10 $308,660.00 FIELDSTONE CONSTRUCTION COMPANY                                                                                   1.20 06/24/10
3S5621 Mrn 1 Excavate hill and rebuild slope. $305,590 20.00 12/30/09 04/26/10 05/26/10 $183,590.00 GHILOTTI BROS INC                                                                                                        7.00 7.40 06/23/10
1E2901 Nap 121 Place rubberized bonded wearing course (gap graded) $1,118,878 40.00 03/24/10 05/03/10 05/25/10 $1,188,281.00 WINDSOR FUEL CO                                                                                                          1.00 06/22/10
1E4901 SCl 17,35,85,101 Treat bridge decks with methacrylate and replace joint seals $690,261 95.00 02/11/10 04/12/10 05/12/10 $608,400.00 VICTORY ENGINEERS INC                                                                                                    5.00 5.20 06/22/10
1E7201 SM 92 Cold plane and place rubberized hot mix asphalt (gap graded). $3,089,005 80.00 11/09/09 04/05/10 05/05/10 $3,090,439.00 PAVEX CONSTRUCTION DIVISION                                                                                              7.00 6.20 06/22/10
4A2301 Son 37 Replace drainage culverts. $250,132 45.00 02/17/10 04/12/10 05/11/10 $211,211.00 VICTORY ENGINEERS INC                                                                                                    5.00 5.60 06/21/10
2A6301 Son 1 Roadside drainage improvement and hot mix asphalt (A) overlay. $453,672 60.00 03/17/10 05/03/10 05/26/10 $332,705.30 ARGONAUT CONSTRUCTORS                                                                                                    5.00 6.80 06/17/10
3S9201 Mrn 101 Place rock slope protection. $133,550 20.00 01/20/10 04/26/10 05/25/10 $57,775.00 MAGGIORA AND GHILOTTI INC                                                                                                5.00 5.90 06/17/10
0E9601 SF,SM,SCl 101,280,880 Replace deck drainage system and treat bridge deck with methacrylate. $229,711 60.00 03/25/10 05/03/10 05/25/10 $256,067.40 PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                                                              5.00 11.10 06/17/10
1E2801 Son 101 Replace cracked concrete slabs with rapid strength concrete (RSC). $562,610 40.00 03/26/10 05/03/10 05/26/10 $406,388.40 PROFESSIONAL CONSTRUCTION SERVICES                                                                                  5.00 6.20 06/16/10
1E9901 Nap 221 Overlay with rubberized hot mix asphalt (gap graded). $1,463,380 70.00 03/24/10 05/03/10 05/26/10 $1,319,795.00 O C JONES & SONS INC                                                                                                   2.60 06/16/10
1E6001 Mrn 1 Bonded wearing course overlay. $2,773,417 70.00 01/21/10 04/05/10 05/04/10 $2,197,755.33 WINDSOR FUEL CO                                                                                                          7.00 7.10 06/16/10

TOTAL $46,408,065 TOTAL $38,035,650

ADVERTISED AND UPCOMING PROJECTS 

PROJECTS BID OPENED / CURRENTLY AWAITING AWARD
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FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF July 13, 2010

EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
447901' TOP GRADE CONSTRUCTION INC                                                                                          CHRISP COMPANY,ST FRANCIS ELECTRIC INC,M F MAHER,REED AND GRAHAM, SANCO,INTERNATIONAL SURFACING SYSTEMS
253761' BAY CITIES PAVING & GRADING INC                                                                                   ALL STEEL FENCE INC,DEKAY DEMOLITION AND CLEANING INC,EAST BAY CONSTRUCTION COMPANY INC(2X items),J AND M INC,M F MAHER INC.
3A3001 GRANITE CONSTRUCTION COMPANY                                                                                  ABSL CONSTRUCTION,AC DIKE CO,APEX FENCE CO,CHAVES TRUCKING,CHRISP CO,COLUMBIE ELECTRIC INC,MYERS AND SONS CONSTRUCTION,MYERS AND SONS CONSTRUCTION.
1E6501 REPUBLIC INTELLIGENT TRANSPORTATION SERVICES INC                                         GLOBAL ENVIRONMENTAL NETWORK,HIGHWAY TECHNOLOGIES.
1E7701 TEAM GHILOTTI INC                                                                                                          BOND BLACKTOP
1E8801 GRANITE CONSTRUCTION COMPANY                                                                                               
2A5411 FIELDSTONE CONSTRUCTION COMPANY                                                                                     
3S5621 GHILOTTI BROS INC                                                                                                          
1E2901 WINDSOR FUEL CO                                                                                                            ANRAK CORPORATION,LINEAR OPTIONS,SAINT FRANCIS ELECTRICT.
1E4901 VICTORY ENGINEERS INC                                                                                                      DIVERSIFIED CONCRETE,FARWEST SAFETY,PACIFIC COAST MARKINGS.
1E7201 PAVEX CONSTRUCTION DIVISION                                                                                        ANRAK,BAY AREA TRAFFIC SOLUTIONS,CHRISP COMPANY,SPIRIT ROAD OILS,ST FRANCIS ELECTRIC,STI TRUCKING.
4A2301 VICTORY ENGINEERS INC                                                                                                      CHRISP CO, FAR WEST SAFETY.
2A6301 ARGONAUT CONSTRUCTORS                                                                                                 SANTORO TRUCKING
3S9201 MAGGIORA AND GHILOTTI INC                                                                                             NITTA EROSION CONTROL,PISOR FENCE.
0E9601 PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                              CENTRAL STIPING SERVICE
1E2801 PROFESSIONAL CONSTRUCTION SERVICES                                                                       ARROW SIGNS,AUSTIN ENTERPRISES,CENTRAL STRIPING SERVICES,ROBERT PENNY ENTERPRISES.
1E9901 O C JONES & SONS INC                                                                                                     LINEAR OPTIONS,ST FRANCIS.
1E6001 WINDSOR FUEL CO                                                                                                            GLOBAL ROAD SEALING,TRAFFIC SOLUTIONS.

Information also available at: http://www.dot.ca.gov/hq/esc/oe/bidsopened.html

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL UDBE 
GOALS

DVBE 
GOAL

UDBE 
CERT

DVBE 
CERT

AWARDED 
DATE

PROJECTS READY TO LIST BUT NOT FUNDED YET

3S8201 SM 84 CONSTRUCT RETAINING WALL AND PLACE HMA $740,000 180 07/06/10
0435E1 SF 80 Landscaping, Lighting, Concrete Work, Grading, Fencing $3,500,000 930 750 06/30/10
174411 Ala 84 Realign and improve sight distance. $9,000,000 650 250 06/25/10
3S8411 Son 1 CONSTRUCT SOLDIER PILE RETAINING WALL AND WIDENING ROADWAY $700,000 60 06/25/10
2490A1 Ala 238, 880 Perform Highway Planting and Install Irrigation System $1,900,000 910 750 06/24/10
2A9201 Son 116 Install traffic signal and widen shoulder at intersection. $820,000 90 06/14/10
3A4001 SCl 152 Construct westbound Route 152 left turn pocket for San Felipe Road. $1,138,000 50 05/18/10

TOTAL Estimated Cost $17,798,000

EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B
PROJECTS UNDER SACRAMENTO OFFICE ENGINEER REVIEW (NOT RTL YET)

264901 SCl 17 Drainage system to be replaced and improved. $17,900,000 320 Y
0A1841 Son 101 Widen roadway and bridge. $16,900,000 575 250 Y
235631 SM 101 Widen roadway and bridge and replace pedestrian overcrossing. $28,000,000 518 250 Y
264131 Nap 12 Widening highway to 4 Lanes and constructing Retaining Walls $27,000,000 470 250
264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $52,000,000 700 250
4S4301 SM 1 Place RSP, Plnt over RSP Replace stairs, drainage Build 1000'x3' path $623,360 810 750 Y
0A8401 CC 4 Widen shoulders and bridge, place HMA on roadway, and construct wall. $15,600,000 353 Y
264061 Mrn 101 Construct HOV Lanes and Widen Bridge $30,000,000 300 Y
3S7401 Son 1 Construct retaining wall and widen roadway. $1,460,000 120 Y
3S7521 Son 1 Replace culvert and construct rock slope protection. $290,000 45
4A5401 Ala 880 PLACE POLYESTER CONCRETE OVERLAY . $2,340,000 120
4S5401 Mrn 1 DRAINAGE SYSTEM REHABILITATION $2,050,000 100

DVBE 
CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder;   Submitted by Bidder 4 Days After Bid Opening

TOTAL Estimated Cost $194,163,360 NG No Goals
* % Goal submitted by Low Bidder, not certified by State yet
** % Goal not available at this time
** % Goal not available at this time

AWARD
ED Date Project was Awarded to Low Bidder

AW
AR

D
ED

NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE:  

http://www.dot.ca.gov/hq/esc/oe/awards/bidsum_html/
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AWARDED PROJECTS IN DISTRICT 4 TO July 13, 2010

AWARDED TO EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT U/DBE 
GOALS DVBE GOALS DBE CERT DVBE CERT AWARDED DATE

A I S CONSTRUCTION COMPANY                                                               3S6721 SM 84 Storm damage repair and place Anchored Wire Mesh at various locations. $450,886.00 50 06/15/09 07/01/09 $348,583.55 7.00 12.80 07/20/09

A I S CONSTRUCTION COMPANY                                                                                                 Total $450,886.00 Total $348,583.55

AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                           0E7201 SCl 101 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $1,305,333.95 56 01/20/09 02/25/09 $954,573.25 5.00 0.07 03/13/09

AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                           0E7701 Ala 880 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $3,034,634.00 107 11/17/08 01/06/09 $2,192,319.60 5.00 0.04 01/14/09

AMERICAN CIVIL CONSTRUCTORS WEST COAST INC                                                    Total $4,339,967.95 Total $3,146,892.85

AMLAND CORP                                                                                             151391 SCl 85, 87 Install CCTV cameras at various ramp meter locations. $934,850.00 80 0 11/23/09 12/16/09 $399,663.00 12.00 12.00 01/14/10

AMLAND CORP                                                                                             042241 SM,Ala 92 Replace and upgrade existing 12 kV electrical switchgear. $2,802,250.00 250 05/11/09 12/08/09 $2,418,670.00 1.00 52.50 01/05/10

AMLAND CORP                                                                                             265501 Ala,CC 24 Ugrade existing AM/FM rebroadcast system. $783,000.00 180 02/23/09 03/24/09 $782,025.00 5.00 0.00 04/20/09

AMLAND CORP                                                                                             0E7301 SCl 130, 680 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $1,156,400.00 150 11/24/08 01/14/09 $659,374.00 5.00 4.64 02/03/09

AMLAND CORP                                                                                             0E4601 Ala 580 Non-Landscaped Weed Control $129,900.00 6 11/24/08 01/28/09 $89,500.00 5.00 5.00 02/11/09

AMLAND CORP                                                                                             1E5801 SF,SM,SCl,SCr VAR Modify xenon changeable message sign to light emitting diode. $755,000.00 77 05/04/09 05/26/09 $698,464.00 5.00 5.30 06/08/09

AMLAND                                                                                                                         Total $6,561,400.00 Total $5,047,696.00

ANOZIRA INCORPORATED                                                                          4C3601 SCl 101 Replace concrete pavement. $638,423.00 40 04/06/09 05/06/09 $495,584.00 5.00 5.80 05/21/09

ANOZIRA INCORPORATED                                                                                                       Total $2,679,723.00 Total $1,942,922.00

APEX FENCE CO INC                                                                                   0A9131 Son 12, 37, 116, 121 Replace metal beam guard railing and terminal systems. $959,241.00 80 07/06/09 08/05/09 $571,677.60 7.00 21.50 08/17/09

APEX FENCE CO INC                                                                                                          Total $959,241.00 Total $571,677.60

ARGONAUT CONSTRUCTORS                                                                    1E0601 Sol 12, 128 Digouts $837,820.00 45 02/17/09 03/10/09 $470,810.00 5.00 1.30 03/27/09

ARGONAUT CONSTRUCTORS                                                                    2A6301 Son 1 Roadside drainage improvement and hot mix asphalt (A) overlay. $453,672.00 60 05/03/10 05/26/10 $332,705.30 5.00 6.80 06/17/10

ARGONAUT CONSTRUCTORS                                                                    283811 Son 116 Realign roadway and  construct retaining walls and drainage. $18,281,312.50 565 125 09/08/09 11/10/09 $10,972,373.50 6.00 0.10 12/14/09

ARGONAUT CONSTRUCTORS                                                                                                      Total $19,572,804.50 Total $11,775,888.80

BAY CITIES PAVING & GRADING  INC                                                        1E5401 Sol 29 Cold plane pavement and place rubberized hot mix asphalt (gap graded). $4,551,209.50 90 03/23/09 04/22/09 $2,851,650.60 5.00 6.00 05/07/09

BAY CITIES PAVING & GRADING INC                                                         253761' Ala 680 Highway Planting, Irrigation System and Environmental Mitigation $1,878,793.00 880 750 02/01/10 05/18/10 $1,469,021.00 25.80 07/07/10

BAY CITIES PAVING & GRADING  INC                                                        4A5201 Ala 680 The roadway to be widen and the pavement to be rehabilitated. $47,008,527.90 177 Y 09/22/08 12/10/08 34,461,705.60 + 177 Day $34,461,705.60 04/17/09

BAY CITIES PAVING & GRADING  INC                                                                                         Total $53,438,530.40 Total $38,782,377.20

BAY LINE CUTTING & CORING INC                                                             0E9301 Ala 580 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,271,914.00 100 12/08/08 01/21/09 $663,824.68 5.00 5.21 01/30/09

BAY LINE CUTTING & CORING INC                                                             0E9101 Ala 80,84,92 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $667,492.00 60 12/15/08 01/21/09 $366,090.80 5.00 5.27 02/03/09

BAY LINE CUTTING & CORING INC                                                             1E3001 SF,Mrn 101 Treat bridge decks and replace joint seals. $1,456,727.06 70 01/25/10 02/24/10 $1,106,801.06 8.00 29.40 03/15/10

BAY LINE CUTTING & CORING INC                                                             0E5201 CC 4 TREAT BRIDGE DECK WITH MWTHACRYLATE AND REPLACE JOINT SEALS $134,885.25 48 11/24/08 01/13/09 $88,999.00 5.00 5.50 02/10/09

BAY LINE CUTTING & CORING INC                                                                                         Total $3,531,018.31 Total $2,225,715.54

BENTANCOURT BROS CONSTRUCTION  INC                                           040801 SF 80 Replace 15 kV electrical cable. $623,250.00 45 03/15/10 04/13/10 $488,900.00 41.90 05/11/10

BENTANCOURT BROS CONSTRUCTION  INC                                                                                         Total $623,250.00 Total $488,900.00

BRCO CONSTRUCTORS INC                                                                       0A9201 SM 280 Replace Safety Roadside Rest Area $4,075,815.00 500 250 05/26/09 07/07/09 $2,705,000.00 5.00 07/23/09

BRCO CONSTRUCTORS INC                                                                                                      Total $4,075,815.00 Total $2,705,000.00

BUILDING CONSULTING ENGINEERS  INC                                                0AA011 Ala 5505 Installation of Photovoltaic Panels $304,077.00 20 02/01/10 03/02/10 $219,900.00 3.20 03/24/10

BUILDING CONSULTING ENGINEERS  INC                                                                                         Total $304,077.00 Total $219,900.00

BUGLER CONSTRUCTION                                                                           042251 SM,Ala 84 Existing Expansion Joint Panels to be replaced. $2,693,670.00 80 Y 11/24/08 12/17/08 $2,655,470 + 80 Days $2,655,470.00 5.00 0.60 01/07/09

BUGLER CONSTRUCTION                                                                                                        $2,693,670.00 Total $2,655,470.00

CALIFORNIA ENGINEERING CONTRACTORS INC                                    177901 Ala 880 Overlay bridge deck, replace railing, and construct approach slabs. $6,496,306.00 80 Y 04/27/09 05/26/09 $6,517,807 + 80 Days $6,517,807.00 4.00 0.30 06/15/09

CALIFORNIA ENGINEERING CONTRACTORS INC                                    44631 SF,Ala 80 Repair bridge joint seals. $403,510.00 30 01/04/10 01/27/10 $247,000.00 0.00 02/17/10

CALIFORNIA ENGINEERING CONTRACTORS INC                                    1A5211 CC,Sac 160 Bridge Seismic Retrofit $93,011,215.00 360 60 Y 12/21/09 03/10/10 34,926,343.50 + 300 Day $34,926,343.50 0.00 04/22/10

CALIFORNIA ENGINEERING CONTRACTORS INC Total $99,911,031.00 Total $41,691,150.50

CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC                        1E1201 SCl 9 Resurface roadway with micro-surfacing. $809,251.00 45 04/20/09 05/19/09 $712,192.80 5.00 0.90 06/02/09

CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC                                                                     Total $809,251.00 Total $712,192.80

CIMARRON INC                                                                                             0G1501 CC 4 Replace culverts and underdrains. $615,000.00 60 04/12/10 05/11/10 $552,943.00 5.00 9.00 06/03/10

CIMARRON INC                                                                                             3S7211 Sol 680 Culvert to be replaced and rock slope protection to be constructed. $379,993.00 25 04/05/10 05/05/10 $290,930.00 5.00 5.40 06/02/10

CIMARRON INC                                                                                                               Total $994,993.00 Total $843,873.00

C C MYERS INC  ALTERNATIVE A                                                163731 SF 101,1 Reconstruct IC, construct viaduct, retaining walls, drainage $81,811,397.43 540 08/10/09 10/07/09 $48,400,000.00 7.00 7.10 10/23/09

C C MYERS INC                                                                                                              Total $81,811,397.43 Total $48,400,000.00

CENTRAL FENCE CO                                                                                   0A9111 Son 1,12, 116 Replace metal beam guard railing and terminal systems. $1,670,410.00 80 07/06/09 07/29/09 $957,495.00 8.00 12.20 08/17/09

CENTRAL FENCE CO                                                                                                           Total $1,670,410.00 Total $957,495.00

C F ARCHIBALD PAVING INC                                                                       1E1801 SCl 152 Cold plane asphalt concrete surfacing and hot mix asphalt surfacing. $527,000.00 40 04/20/09 05/20/09 $458,530.00 5.00 13.70 06/11/09

C F ARCHIBALD PAVING INC                                                                                                   Total $527,000.00 Total $458,530.00

CONTRACTORS CHEMICAL INC                                                                 0E7401 SM,SCl 84, 82, 237 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,510,851.00 170 01/20/09 02/24/09 $982,153.00 5.00 0.70 03/11/09

CONTRACTORS CHEMICAL INC                                                                                                   Total $1,510,851.00 Total $982,153.00

COAST CONSTRUCTION INC                                                                      1E3701 SF 80 Repair transverse joint seal $374,825.00 57 05/01/09 05/12/09 $275,350.00 5.00 6.50 06/01/09

COAST CONSTRUCTION INC                                                                      1A2411 Ala 24,980 Paving existing planting strip on median shoulder with concrete. $414,740.00 30 03/29/10 04/27/10 $386,890.00 5 05/25/10

COAST CONSTRUCTION INC                                                                                                     Total $789,565.00 Total $662,240.00

COFFMAN SPECIALTIES INC                                                                       1E0301' SM 35, 92 & 101 Treat bridge deck with methacrylate resin and replace joint seals. $297,797.50 60 01/19/10 02/17/10 $278,657.50 5.90 03/15/10

COFFMAN SPECIALTIES INC                                                                                                    Total $297,797.50 Total $278,657.50

DEBRUIN CONSTRUCTION INC                                                                  0E5801 Sol 12, 37 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $466,951.85 75 12/08/08 01/28/09 $262,492.18 5.00 0.02 02/13/09

DEBRUIN CONSTRUCTION INC                                                                  1E4601 CC 4,24,80,680 Treat bridge decks with methacrylate and replace joint seals. $641,801.00 145 04/05/10 05/05/10 $531,225.00 5.00 29.70 06/08/10

DEBRUIN CONSTRUCTION INC                                                                                                   Total $1,108,752.85 Total $793,717.18

DISNEY CONSTRUCTION INC                                                                     2E0201' Ala 260 Remove fiber reinforced concrete overlay off of the tube ceiling $300,775.00 45 04/08/10 04/20/10 $269,333.00 5.00 5.70 05/10/10

DISNEY CONSTRUCTION INC                                                                                                    Total $300,775.00 Total $269,333.00

DREAMBUILDER                                                                                           4A1701 Son 128 Remove and replace existing culverts. $348,702.50 60 12/21/09 01/26/10 $250,061.00 0.00 02/18/10

DREAMBUILDER                                                                                                               Total $348,702.50 Total $250,061.00

FEDCO CONSTRUCTION INC                                                                      1E3801 Nap 29 Cold plane asphalt concrete pavement and place HMA (A). $522,586.00 40 05/18/09 06/17/09 $509,589.00 5.00 9.10 06/29/09

FEDCO CONSTRUCTION INC                                                                                                     Total $522,586.00 Total $509,589.00

FIELDSTONE CONSTRUCTION COMPANY                                                2A5411 Nap 29 Reconstruct sidewalk and install pipe handrailing. $462,700.00 340 250 03/08/10 04/06/10 $308,660.00 1.20 06/24/10

FIELDSTONE CONSTRUCTION COMPANY                                                                                     Total $462,700.00 Total $308,660.00

FLATIRON WEST INC                                                                                   165421 Ala 880 Replace bridges, construct roadway, retaining walls and pumping plant. $75,027,615.30 470 Y 04/20/09 07/29/09 50,648,177.30 + 470 Day $50,648,177.30 5.00 5.00 08/20/09

FLATIRON WEST INC                                                                                                          Total $75,027,615.30 Total $50,648,177.30

FRANK MEDINA                                                                                             3S6111 Nap 128 Construct rock slope protection system. $199,630.00 100 03/30/09 04/28/09 $83,210.00 5.00 4.30 05/15/09

FRANK MEDINA                                                                                                               Total $199,630.00 Total $83,210.00

GALLAGHER & BURK INC                                                                            4A5801 Ala 24 Cold plane and place rubberized hot mix asphalt (gap graded) on ramps. $790,624.00 45 04/20/09 05/19/09 $619,835.00 5.00 21.80 06/01/09

GALLAGHER & BURK INC                                                                            1E7401 SM 82 Cold plane pavement and overlay with rubberized hot mix asphalt. $2,649,600.00 90 03/22/10 04/20/10 $1,987,654.32 7.00 9.00 05/20/10

GALLAGHER & BURK INC                                                                            1E3201 SM 101 Cold plane and place rubberized hot mix asphalt (gap graded). $2,806,440.00 80 05/26/09 06/24/09 $2,295,770.00 4.00 4.30 07/20/09

GALLAGHER & BURK INC                                                                                                     Total $6,246,664.00 Total $4,903,259.32
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GEORGE REED INC                                                                                      1E7301 Son 1 Bonded wearing course overlay. $1,148,182.50 50 03/29/10 05/05/10 $1,134,399.00 6.00 6.10 06/09/10

GEORGE REED INC                                                                                                            Total $1,148,182.50 Total $1,134,399.00

G BORTOLOTTO & COMPANY                                                                     1E5101 SM 1 Cold plane existing pavement and place hot mix asphalt. $731,855.00 40 04/27/09 05/22/09 $602,803.00 5.00 5.90 06/09/09

G BORTOLOTTO & COMPANY                                                                     1E2601 SM 92 Cold plane and place hot mix asphalt (Type A). $412,145.00 25 04/12/10 05/11/10 $365,574.90 5.00 5.10 06/09/10

G BORTOLOTTO & COMPANY                                                                     0G4701 SCl 280 Cold plane asphalt concrete pavement and place hot mix asphalt. $279,025.00 20 03/08/10 04/14/10 $165,339.08 0.00 04/30/10

G BORTOLOTTO & COMPANY                                                                                                   Total $1,423,025.00 Total $1,133,716.98

GHILOTTI BROS INC                                                                                     129651 Son 101 Widen to 6 lanes and reconstruct Wilfred Avenue Interchange. $57,065,087.00 870 30 10/20/08 12/17/08 $37,967,153.75 5.00 0.48 03/03/09

GHILOTTI BROS INC                                                                                     263721 CC 80 Widen freeway and bridge, Retaining wall and TOS - Construct EB HOVL $32,038,957.70 375 250 Y 08/03/09 10/06/09 20,404,615.80 + 125 Day $20,404,615.80 10/22/09

GHILOTTI BROS INC                                                                                     3S5621 Mrn 1 Excavate hill and rebuild slope. $305,590.00 20 04/26/10 05/26/10 $183,590.00 7.00 7.40 06/23/10

GHILOTTI BROS INC                                                                                     294931 Ala 24 Widen roadway and install signal and lighting. $376,716.00 95 0 10/19/09 11/18/09 $311,412.00 4.00 36.10 12/23/09

GHILOTTI BROS INC                                                                                                                  Total $89,786,350.70 Total $58,866,771.55

GHILOTTI CONSTRUCTION COMPANY INC                                               1E5601 Mrn 131 Overlay roadway with rubberized hot mix asphalt (gap graded). $1,951,415.00 60 03/02/09 04/01/09 $1,383,838.00 5.00 3.40 04/20/09

GHILOTTI CONSTRUCTION COMPANY  INC                                              1E5501 SM 101 RHMA Overlay $3,524,227.00 80 01/12/09 02/11/09 $2,774,093.50 5.00 0.10 03/05/09

GHILOTTI CONSTRUCTION COMPANY INC                                               4A1401 Mrn 580101 Replace bridge, widen roadway, and construct retaining walls. $11,819,626.65 128 06/22/09 09/30/09 $9,350,537.20 + 128 Days $9,350,537.20 1.00 1.10 11/04/09

GHILOTTI CONSTRUCTION COMPANY INC                                               290831 Ala 580 Widen freeway, rehab pavement, construct RW and bridge footings. $51,505,610.84 490 01/05/09 06/03/09 $30,454,448.00 5.00 5.00 07/22/09

GHILOTTI CONSTRUCTION COMPANY INC                                               1E6701 Son 116 Cold plane pavement and place hot mix asphalt (type A). $719,840.00 25 04/12/10 05/12/10 $684,930.00 5.00 10.40 06/03/10

GHILOTTI CONSTRUCTION COMPANY INC                                               1E5301 Son 12 Resurface AC pavement $3,260,000.00 90 01/20/09 02/18/09 $2,552,691.00 5.00 0.18 04/02/09

GHILOTTI CONSTRUCTION COMPANY INC Total $72,780,719.49 Total $47,200,537.70

GORDON N BALL INC                                                                                   3S5611 Mrn 1 REPAIR DRAINAGE SYSTEM AND WIDENING SHOULDERS $296,070.00 60 40 06/08/09 07/15/09 $260,840.00 5.00 0.80 08/04/09

GORDON N BALL INC                                                                                                          Total $296,070.00 Total $260,840.00

GRANITE CONSTRUCTION COMPANY                                                       3A5601 SCl 152 Install centerline rumble strip. $354,000.00 60 0 04/13/09 05/06/09 $205,671.00 5.00 7.30 05/22/09

GRANITE CONSTRUCTION COMPANY                                                       1E2501 SM 82 Cold plane pavement and place hot mix asphalt (type A). $234,457.00 30 04/19/10 05/18/10 $228,628.00 5.00 13.60 06/07/10

GRANITE CONSTRUCTION COMPANY                                                       0G4901 CC 4 Cold plane existing pavement place HMA. $294,950.00 40 03/29/10 04/27/10 $233,233.00 5.00 05/17/10

GRANITE CONSTRUCTION COMPANY                                                       1E3901 SCl 35 Overlay roadway with rubberized hot mix asphalt (gap graded). $1,224,837.00 40 05/26/09 06/23/09 $1,045,045.00 4.00 7.80 07/16/09

GRANITE CONSTRUCTION COMPANY                                                       3A3001 Sol 80 Road Resurfacing and Approach Slab Replacement $13,705,990.00 58 Y 05/17/10 06/08/10 $12,399,669 + 58 Days $12,399,669.00 6.00 7.40 07/06/10

GRANITE CONSTRUCTION COMPANY                                                       1E8801 SCl 25 & 156 Rubberized hot mix asphalt overlay. $1,238,020.00 60 03/01/10 04/07/10 $1,042,227.00 6.40 06/24/10

GRANITE CONSTRUCTION COMPANY                                                       0C9011 SCl 101 Cold plane asphalt concrete surfacing and hot mix asphalt surfacing. $29,138,865.00 73 Y 09/08/09 10/14/09 $23,919,530 + 73 Days $23,919,530.00 7.00 7.20 11/12/09

GRANITE CONSTRUCTION COMPANY Total $46,191,119.00 Total $39,074,003.00

HARRIS ELECTRIC                                                                                       3A1101 SM 101 Install standby generator. $213,799.00 90 04/06/09 05/06/09 $144,378.53 5.00 5.20 05/20/09

HARRIS ELECTRIC                                                                                                            Total $213,799.00 Total $144,378.53

J A GONSALVES & SON CONSTRUCTION INC                                          1E2201 Son 1 Replace asphalt concrete surfacing $417,430.00 45 05/26/09 06/23/09 $369,030.00 4.00 4.00 07/20/09

J A GONSALVES & SON CONSTRUCTION INC Total $417,430.00 Total $369,030.00

J J NGUYEN INC                                                                                            2S6201 SM 1 Rock slope protection, timber check dam and erosion control. $280,710.00 315 250 04/27/09 05/22/09 $164,911.00 4.00 99.10 06/15/09

J J NGUYEN INC                                                                                            0060C1 CC,Sol 680,780 Perform Highway Planting and Install Irrigation Systems $1,500,862.50 1000 750 10/19/09 11/17/09 $848,677.00 0.40 12/21/09

J J NGUYEN INC                                                                                                             Total $1,781,572.50 Total $1,013,588.00

KUDSK CONSTRUCTION INC                                                                      3A9701 Ala 580 Rebuild scale house. $1,083,575.00 150 05/26/09 06/24/09 $698,170.00 5.00 0.00 07/09/09

KUDSK CONSTRUCTION INC                                                                                                     Total $1,083,575.00 Total $698,170.00

MIDSTATE BARRIER INC                                                                             0A7821 SCl Var Terminal System End Treatment of Guardrails to be upgraded $1,954,055.00 60 Y 03/29/10 04/27/10 $1,630,000 + 60 Days $1,630,000.00 7.00 7.20 05/25/10

MIDSTATE BARRIER INC                                                                                                       Total $1,954,055.00 Total $1,630,000.00

MAGGIORA AND GHILOTTI INC                                                                   3A8201 Mrn 1 Reconstruct sidewalk and walkway, resurface accessible parking area. $314,622.00 290 250 03/29/10 04/28/10 $234,567.00 5.00 05/26/10

MAGGIORA AND GHILOTTI INC                                                                   3S9201 Mrn 101 Place rock slope protection. $133,550.00 20 04/26/10 05/25/10 $57,775.00 5.00 5.90 06/17/10

MAGGIORA AND GHILOTTI INC                                                                                                  Total $448,172.00 Total $292,342.00

M B SERVICES                                                                                              1E5901 Ala 580 Replace concrete pavement $630,810.00 70 02/23/09 03/24/09 $382,888.00 5.00 5.45 04/07/09

M B SERVICES                                                                                              4C3701 Son 12 Cold plane asphalt concrete pavement and place HMA (A). $845,130.00 45 03/30/09 04/28/09 $507,839.75 5.00 7.70 05/11/09

M B SERVICES                                                                                              1E1301 SF 35 Replace asphalt concrete surfacing . $853,940.00 40 03/30/09 04/29/09 $645,623.00 5.00 6.00 05/14/09

M B SERVICES                                                                                              0G0801 Son,Sol 37 Replace asphalt concrete surfacing. $753,450.00 30 03/23/09 04/08/09 $415,000.00 5.00 11.00 04/23/09

M B SERVICES                                                                                                               Total $3,083,330.00 Total $1,951,350.75

M C M CONSTRUCTION INC                                                                        0120S1 SF 80 Construct bridges, roadway and install electrical system. $134,458,977.80 1390 08/11/08 12/15/09 $80,775,457.00 5.00 5.20 02/04/10

M C M CONSTRUCTION INC                                                                        1706U1 Ala 880 replace EXISTING BRIDGE WITH Prestressed CONCRETE and WIDEN freeway. $117,776,772.00 800 Y 11/26/07 02/04/09 $87,877,777 + 800 Days $87,877,777.00 03/25/09

M C M CONSTRUCTION INC                                                                                                     Total $252,235,749.80 Total $168,653,234.00

MODERN ALLOYS INC                                                                                  0A7811 SCl 101,237,280 Upgrade and replace terminal ends of barriers and guardrails. $1,848,060.00 40 Y 11/30/09 01/27/10 $1,547,919.50 + 40 Days $1,547,919.50 8.00 8.80 02/09/10

MODERN ALLOYS INC                                                                                                          Total $1,848,060.00 Total $1,547,919.50

NORTH BAY CONSTRUCTION INC                                                              1E5001 Son 116 Replace asphalt concrete surfacing. $345,160.00 25 03/02/09 03/25/09 $266,873.00 5.00 0.20 04/28/09

NORTH BAY CONSTRUCTION INC                                                              2S3701 Nap 128 Repair slide, reinforced embankment and improve drainage. $1,133,502.00 60 09/09/09 09/16/09 $547,113.70 7.00 09/30/09

NORTH BAY CONSTRUCTION INC                                                              2S9411 Son 128 Perform highway planting and construct rock slope protection. $864,669.00 1336 1250 02/01/10 03/10/10 $334,029.60 6.00 3.80 04/08/10

NORTH BAY CONSTRUCTION INC                                                              3S7101 Sol 84 Cold foam in-place recycling and resurface roadway with Type A HMA. $1,569,758.00 30 04/12/10 05/12/10 $1,153,215.00 5.00 5.30 06/09/10

NORTH BAY CONSTRUCTION INC                                                              0A18U1 Son 101 Widen Hwy and Br, add HOV lanes, and install signals and lightings. $77,661,175.50 207 0 Y 06/15/09 10/14/09 48,756,304.30 + 207 Day $48,756,304.30 1.00 3.30 12/23/09

NORTH BAY CONSTRUCTION INC Total $81,574,264.50 Total $51,057,535.60

O C JONES & SONS INC                                                                               151301 SCl 280 Install ramp metering systems, widen ramps. $3,000,000.00 240 12/28/09 01/27/10 $1,528,879.50 9.00 14.00 02/17/10

O C JONES & SONS INC                                                                               1E9901 Nap 221 Overlay with rubberized hot mix asphalt (gap graded). $1,463,380.00 70 05/03/10 05/26/10 $1,319,795.00 2.60 06/16/10

O C JONES & SONS INC                                                                               228591 CC 4 Highway and 1 bridge to be widened and 4 bridges to be constructed.  $94,586,142.80 810 60 10/26/09 02/10/10 $64,937,452.60 7.00 7.10 04/15/10

O C JONES & SONS INC                                                                                                     Total $99,049,522.80 Total $67,786,127.10

ODYSSEY LANDSCAPING COMPANY INC                                                 1123J1 SM 1 POND REPAIR AND REVEGETATION $1,776,958.00 1500 1300 10/14/08 02/11/09 $959,000.00 03/09/09

ODYSSEY LANDSCAPING COMPANY INC                                                                                         $1,776,958.00 Total $959,000.00

PACIFIC ELECTRIC CONTRACTING INC                                                    151361 SCl 17,880 Install CCTV cameras at various ramp meter locations. $868,600.00 80 0 11/16/09 12/09/09 $343,294.00 12.00 4.10 01/07/10

PACIFIC ELECTRIC CONTRACTING INC                                                    151391 SCl 85, 87 Install CCTV cameras at various ramp meter locations. $934,850.00 80 0 11/23/09 12/16/09 $418,130.00 12.00 7.00 03/24/10

PACIFIC ELECTRIC CONTRACTING INC                                                    151381 SCl,SM 280, 680 Install CCTV cameras at various ramp meter locations. $1,195,375.00 100 11/30/09 01/05/10 $517,146.00 10.00 2.00 01/21/10

PACIFIC ELECTRIC CONTRACTING INC                                                                                         Total $2,998,825.00 Total $1,278,570.00

PARKER LANDSCAPE DEVELOPMENT   INC                                             0T1451 Sol 29,37 Perform Highway Planting and Install Irrigation Systems. $1,333,692.75 930 750 11/09/09 12/16/09 $936,334.38 4.90 01/14/10

PARKER LANDSCAPE DEVELOPMENT   INC                                                                                         Total $1,333,692.75 Total $936,334.38

PAVE - TECH INC                                                                                          1E4101 SM 1,35,92,101,114,280 Treat bridge decks with methacrylate and replace joint seals. $509,053 80 01/19/10 02/23/10 $422,219.90 25.30 03/10/10

PAVE - TECH INC                                                                                                              Total $509,053.20 Total $422,219.90

PAVEX CONSTRUCTION DIVISION                                                             4A3501 SF 280 Widen ramp and remove concrete carrier (type K). $492,581 45 03/30/09 04/28/09 $294,874.30 5.00 6.00 05/07/09

PAVEX CONSTRUCTION DIVISION                                                             1E7201 SM 92 Cold plane and place rubberized hot mix asphalt (gap graded). $3,089,005 80 04/05/10 05/05/10 $3,090,439.00 7.00 6.20 06/22/10

PAVEX CONSTRUCTION DIVISION                                                                                    Total $3,581,586.00 Total $3,385,313.30
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PENHALL COMPANY                                                                                    0E5301 SM 380 Treat bridge deck with methacrylate resin and replace joint seals. $1,106,213 130 02/17/09 03/17/09 $727,693.00 5.00 36.00 04/20/09

PENHALL COMPANY                                                                                    0E9001 Sol,Nap 12,29,37,80,113,505,780 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEALS $494,950 70 01/12/09 02/10/09 $345,546.50 5.00 1.40 02/27/09

PENHALL COMPANY                                                                                    0E9501 Ala,SCl 13, 24, 280 TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACW JOINT SEALS $1,582,420 110 01/20/09 02/18/09 $802,065.42 5.00 1.50 03/04/09

PENHALL COMPANY                                                                                    0E7901 Ala 580 TREAT BRIDGE DECK WITH METHACRYLATE, POLYESTER OVERLAY $1,414,919 160 01/12/09 02/11/09 $870,725.50 5.00 1.30 02/27/09

PENHALL COMPANY                                                                                    0E7601 SCl Var TREAT BRIDGE DECK WITH METHACRYLATE AND REPLACE JOINT SEAL $1,360,266 170 11/17/08 01/07/09 $865,523.90 5.00 1.90 01/21/09

PENHALL COMPANY                                                                                                            Total $5,958,767 Total $3,611,554.32

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC     0A9121 Son 101, 121, 128 Upgrade traffic barrier and guard rail end terminals $1,779,905 65 Y 06/29/09 07/28/09 $1,362,415.83 + 65 Days $1,362,415.83 9.00 11.10 08/19/09

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC     1E4801 SCl 87,101,152,237,280,600 Treat bridge deck with methacrylate and replace joint seals. $1,915,847 150 01/19/10 02/09/10 $1,316,328.50 14.40 02/24/10

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC     0E9901 Ala 238 Treat bridge decks with methacrylate and replace joint seals. $403,601 100 04/05/10 05/04/10 $438,136.50 5.00 32.40 06/08/10

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC     0E9601 SF,SM,SCl 101,280,880 Replace deck drainage system and treat bridge deck with methacrylate. $229,711 60 05/03/10 05/25/10 $256,067.40 5.00 11.10 06/17/10

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC     150341 SCl 280 Install ramp metering systems, widen onramps. $2,530,000 240 12/28/09 01/26/10 $1,664,671.59 10.00 12.50 02/22/10

PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC                                                                Total $6,859,064 Total $5,037,619.82

PROFESSIONAL CONSTRUCTION SERVICES                                           1E4401 Ala 580 REPLACE CONCRETE PAVEMENT $595,890 70 02/17/09 03/18/09 $417,500.00 5.00 5.10 03/27/09

PROFESSIONAL CONSTRUCTION SERVICES                                           1E2801 Son 101 Replace cracked concrete slabs with rapid strength concrete (RSC). $562,610 40 05/03/10 05/26/10 $406,388.40 5.00 6.20 06/16/10

PROFESSIONAL CONSTRUCTION SERVICES                                           1A2401 Ala 980, 24 PAVE EXISTING PLANTING STRIP $398,901 30 12/15/08 01/21/09 $319,855.90 5.00 5.00 02/11/09

PROFESSIONAL CONSTRUCTION SERVICES Total $1,557,401 Total $1,143,744.30

REGE CONSTRUCTION INC                                                                        4A2701 Son 128 Remove and replace existing culverts. $220,293 50 03/30/09 04/29/09 $89,075.00 5.00 10.40 05/14/09

REGE CONSTRUCTION INC                                                                                                      Total $220,293 Total $89,075.00

RESTORATION RESOURCES                                                                      4A8811 Son 128 Mitigation planting. $468,660 800 750 03/22/10 04/21/10 $149,808.30 2.80 05/26/10

RESTORATION RESOURCES                                                                                                      Total $468,660 Total $149,808.30

R G W CONSTRUCTION INC                                                                        171331 Ala 84,580 Construct Isabel Ave/I-580 interchange. $46,596,172 350 Y 01/26/09 06/09/09 24,368,000.20 + 350 Day $24,368,000.20 7.00 1.70 07/23/09

R G W CONSTRUCTION INC                                                                        272021 SCl 280 Existing highway to be surfaced and bridge decks to be treated. $10,802,859 175 125 Y 04/27/09 06/02/09 $7,575,513 + 50 Days $7,575,513.00 7.00 0.80 06/19/09

R G W CONSTRUCTION INC                                                                        294921 Ala 24 Realign westbound Route 24 to northbound Route 13 off ramp. $3,857,406 240 120 10/19/09 12/01/09 $2,429,933.00 4.00 4.20 12/22/09

R G W CONSTRUCTION INC                                                                                                Total $61,256,437 Total $34,373,446.20

REPUBLIC INTELLIGENT TRANSPORTATION SERVICES INC                 1E6501 Ala,CC,Mrn,Sol,Son 24,80,84,92,101,etc Upgrade Xenon CMS to LED. $745,400 60 05/17/10 06/02/10 $629,850.00 5.00 8.30 06/25/10

REPUBLIC INTELLIGENT TRANSPORTATION SERVICES INC                                                                 Total $745,400 Total $629,850

R & L BROSAMER INC                                                                                  163741 SF 101 Construct tunnel, retaining walls, roadways, bridge and substation. $98,396,941 605 12/28/09 02/26/10 $57,712,535.00 5.00 6.40 03/23/10

R & L BROSAMER INC                                                                                                       Total $98,396,941 Total $57,712,535

ROYAL ELECTRIC COMPANY                                                                      151371 SCl 101, 237 Install CCTV cameras at various ramp metered locations. $1,527,450 125 10/26/09 12/01/09 $784,900.00 7.00 7.10 01/04/10

ROYAL ELECTRIC COMPANY                                                                                                     Total $1,527,450 Total $784,900.00

SAUSAL CORPORATION                                                                              14061 Ala 80 Construct Tow Service Building, Fuel Station, and Parking Lot $7,173,392 350 12/14/09 01/26/10 $5,321,695.94 0.00 02/11/10

SAUSAL CORPORATION                                                                                                         Total $7,173,392 Total $5,321,695.94

SGC CONSTRUCTION                                                                                  4A4501 Sol 80 Replace weigh scales. $644,000 140 06/08/09 07/14/09 $299,510.00 5.00 16.10 08/04/09

SGC CONSTRUCTION                                                                                                           Total $644,000 Total $299,510.00

SOIL ENGINEERING CONSTRUCTION INC                                                3S6601 SM 35 Repair drainage systems. $300,539 60 03/25/09 04/02/09 $396,119.00 05/14/09

SOIL ENGINEERING CONSTRUCTION INC                                                                                         Total $300,539 Total $396,119.00

STATEWIDE SAFETY                                                                                    1A5001 SF,SM 35, 80, 92, 101, 280, 380 Upgrade Exisitng Attenuators $1,410,450 60 06/01/09 06/30/09 $673,823.00 5.00 0.09 07/23/09

STATEWIDE SAFETY                                                                                                           Total $1,410,450 Total $673,823.00

STEINY AND COMPANY INC                                                                        150471 SM 280 Install traffic management system elements. $1,600,000 250 07/27/09 08/26/09 $918,172.40 4.00 4.50 09/08/09

STEINY AND COMPANY INC                                                                                                     Total $1,600,000 Total $918,172.40

ST FRANCIS ELECTRIC INC                                                                        1513C1 Ala 580, 880 Install CCTV cameras at various ramp meter locations. $2,001,800 180 12/07/09 01/20/10 $1,028,486.00 11.00 25.00 02/02/10

ST FRANCIS ELECTRIC INC                                                                                                    Total $2,001,800 Total $1,028,486.00

STERNDAHL ENTERPRISES INC                                                                3A0701 SCl 9 Install centerline rumble strip. $430,445 30 10/14/08 12/09/08 $231,030.00 5.00 8.60 01/02/09

STERNDAHL ENTERPRISES INC                                                                                                  Total $430,445 Total $231,030.00

TABER CONSTRUCTION                                                                              1A4601 Ala,CC 24,260 Upgrade existing ventilation fan motors and control systems. $3,162,000 200 12/29/08 02/03/09 $2,550,100.00 5.00 4.76 02/27/09

TABER CONSTRUCTION INC                                                                                                     Total $3,162,000 Total $2,550,100.00

TEAM GHILOTTI INC                                                                                     4S0001 Mrn 101 PLACE ROCK SLOPE PROTECTION $201,810 20 03/22/10 04/21/10 $114,655.00 3.17 05/12/10

TEAM GHILOTTI INC                                                                                     1E7701 Mrn 1 Replace Asphalt Concrete surfacing. $497,928 30 05/17/10 06/02/10 $435,740.00 5.10 06/24/10

TEAM GHILOTTI INC                                                                                                          Total $699,738 Total $550,395.00

TERNO INC                                                                                                    2A8901 CC 80 Traffic signals to be installed. $607,000 260 180 02/23/09 03/24/09 $416,355.00 5.00 9.70 04/15/09

TERNO INC                                                                                                                  Total $607,000 Total $416,355

TOP GRADE CONSTRUCTION INC                                                             2A0501 SCl 152 Left Turn Pocket to be constructed with Hot Mix Asphalt $1,117,258 100 0 08/24/09 12/16/09 $812,896.00 8.00 5.10 01/07/10

TOP GRADE CONSTRUCTION INC                                                             4C15U1 Sol 80 Crack seat and overlay on the mainline with shoulder backing. $22,042,085 120 01/12/09 04/14/09 $13,359,459.80 6.00 1.22 04/21/09

TOP GRADE CONSTRUCTION INC                                                             153401 SM 280 Install ramp metering systems and widen ramp. $3,647,868 245 01/04/10 02/02/10 $2,122,625.00 9.00 10.40 02/22/10

TOP GRADE CONSTRUCTION INC                                                             4C3401 SCl 880 Cold plane AC pavement and replace AC surfacing. $846,050 40 03/30/09 04/29/09 $594,090.00 5.00 2.10 05/14/09

TOP GRADE CONSTRUCTION INC                                                             447901 Ala 238 Roadway to be rehabilitated and signal and lighting to be installed. $16,809,030 410 04/12/10 06/02/10 $11,898,075.70 5.00 5.50 07/07/10

TOP GRADE CONSTRUCTION INC                                                             253781 SCl,Ala 680 Crack and Seat PCC Pvmt, Widen Bridges and Roadway, Ret. Wall and TOS. $46,525,720 92 Y 09/29/08 12/16/08 $26,111,648.90 + 92 Days $26,111,648.90 5.00 3.30 04/07/09

TOP GRADE CONSTRUCTION INC                                                                                         Total $90,988,011 Total $54,898,795.40

TRUESDELL CORPORATION OF CALIFORNIA INC                                   1E4201 SM 280,380 Treat bridge decks with methacrylate and replace joint seals. $334,778 45 10/19/09 11/17/09 $208,208.00 0.20 12/15/09

TRUESDELL CORPORATION OF       CALIFORNIA INC                             1E0201' SM,SF 1,280 Treat bridge decks with methacrylate and replace joint seals. $238,401 60 03/22/10 04/21/10 $198,198.00 6.00 05/20/10

TRUESDELL CORPORATION OF CALIFORNIA INC                                                                              Total $573,179 Total $406,406.00

THUNDER MOUNTAIN ENTERPRISES INC                                                3S6121 Nap 128 Construct three drainage systems. $104,665 20 12/29/08 01/28/09 $57,616.72 5.00 6.56 02/13/09

THUNDER MOUNTAIN ENTERPRISES INC                                                                                         Total $104,665 Total $57,616.72

TUTOR - SALIBA CORPORATION                                                                294911 CC,Ala 24 Construct a 4th Caldecott tunnel and building. $274,668,906 1105 875 Y 05/18/09 09/29/09 214,806,175 + 1, 105 Day $214,806,175.00 3.00 2.90 11/10/09

TUTOR - SALIBA CORPORATION                                                                                                   Total $274,668,906 Total $214,806,175.00

VINTAGE PAVING CO INC                                                                            1E8601 Nap 128 Cold plane AC pavement and place hot mix asphalt (type A). $611,060 30 04/05/10 05/04/10 $589,203.70 5.00 5.90 05/28/10

VINTAGE PAVING CO INC                                                                                                      Total $611,060 Total $589,203.70

VICTORY ENGINEERS INC                                                                          1E4301 Ala VAR Treat bridge decks with methacrylate and replace joint seals. $244,848 75 03/01/10 04/06/10 $235,235.00 8.12 05/10/10

VICTORY ENGINEERS INC                                                                          0E9801 Mrn,Son VAR Treat bridge decks with methacrylate and replace joint seals. $489,886 85 02/01/10 03/02/10 $372,273.00 4.90 04/23/10

VICTORY ENGINEERS INC                                                                          1E4901 SCl 17,35,85,101 Treat bridge decks with methacrylate and replace joint seals $690,261 95 04/12/10 05/12/10 $608,400.00 5.00 5.20 06/22/10

VICTORY ENGINEERS INC                                                                          4A2301 Son 37 Replace drainage culverts. $250,132 45 04/12/10 05/11/10 $211,211.00 5.00 5.60 06/21/10

VICTORY ENGINEERS INC 1E4701 Nap,Sol,Son VAR Treat bridge deck with methacrylate and replace joint seals. $736,179 80 01/25/10 02/17/10 $563,690.00 5.20 04/20/10

VICTORY ENGINEERS INC Total $2,411,306.30 Total $1,990,809.00

VIKING CONSTRUCTION COMPANY INC                                                   4A8701 Son 128 Replace existing bridges. $6,166,124 260 06/15/09 08/12/09 $5,033,181.00 7.00 7.10 09/09/09

VIKING CONSTRUCTION COMPANY INC                                                                                         Total $6,166,124 Total $5,033,181.00

W BRADLEY ELECTRIC INC                                                                         1A4301 SF 35 Install traffic signals and modify the intersection. $300,000 120 05/04/09 05/26/09 $213,429.00 6.00 4.50 06/29/09

W BRADLEY ELECTRIC INC                                                                                                     Total $300,000 Total $213,429.00

WATKIN & BORTOLUSSI INC                                                                       0A2711 SCl 87 Highway Planting $1,022,896 875 750 11/10/08 12/16/08 $571,154.00 01/30/09

WATKIN & BORTOLUSSI INC                                                                       0G0001 Sol 37 Roadside Enhancement - Planting the viewing area. $211,307 870 750 04/13/09 05/12/09 $132,200.00 5.00 5.50 06/01/09

WEST BAY BUILDERS INC                                                                           299001 Sol 80 Rehabilitate safety roadside rest area. $4,958,581 550 250 06/01/09 07/21/09 $3,078,860.00 6.00 08/11/09
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AWARDED PROJECTS IN DISTRICT 4 TO July 13, 2010

AWARDED TO EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT U/DBE 
GOALS DVBE GOALS DBE CERT DVBE CERT AWARDED DATE

WEST BAY BUILDERS INC                                                                          Total $4,958,581 Total $3,078,860.00

WINDSOR FUEL CO                                                                                      1E2901 Nap 121 Place rubberized bonded wearing course (gap graded) $1,118,878 40 05/03/10 05/25/10 $1,188,281.00 1.00 06/22/10

WINDSOR FUEL CO                                                                                      1E6001 Mrn 1 Bonded wearing course overlay. $2,773,417 70 04/05/10 05/04/10 $2,197,755.33 7.00 7.10 06/16/10

WINDSOR FUEL CO                                                                                                            Total $3,892,294 Total $3,386,036.33
                                   Grand Total $1,606,870,262 Grand Total $1,065,279,971
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AWARDED PROJECTS IN DISTRICT 4 TO July 13, 2010

AWARDED TO EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B AD BO A+B BID BID AMT OR "A" AMT U/DBE 
GOALS DVBE GOALS DBE CERT DVBE CERT AWARDED DATE

EA Expenditure Autorization (Project's Contract Number)

RTE State Route Project is Located On

CO County in Which Project is Located

ENGRS EST State's Engineer's Estimate of the Cost of Construction

WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)

PE Number of Working Days for Plant Establishment 

AD Date Project was Advertised

BO Scheduled Bid Opening Date

*

DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount

DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT %

DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder

AWARDED DATE Date Project was Awarded to Low Bidder

KEY:  NEXT PAGE

A+B A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum Number of Working Days Biddable

 A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)

KEY:

* next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment

Bid AMT OR "A" AMT Dollar Value of Low Bid;  for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid

Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder

Page 9 /9 Generated on 07/13/2010



District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/30/10) 
Prepared by Division of Maintenance 
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Total Force Account: $30,265,000 

Director’s Orders 
Force Account 



FY 09/10 Director's Order Emergency Force Account

CO RTE PM EA Prime Contractor Type Subcontractors Description of Work Contract Value

SF 80 8.5 4S6804 CC Myers FA
American Bridge Fluor JV
Danny's Construction
Stinger Welding

attach saddle to cracked eye-bar, SFOBB  $          3,000,000 

SF 101
1

8.6/9.6
6.8/7.1 1637H4 Professional Tree Care 

(SBE) ELB

Big Ed's Crane (DVBE)
Mike O'Briens Hauling
CMC Construction
Thomas & Pratt (DVBE/DBE)
Cook, Disharoon & 
Greathouse
Hanford ARC (SBE)
National Park Service

tree removal (bird nest mitigation), Doyle 
Drive, San Francisco  $          3,000,000 

SCl 101 45.7 0G8204 R&L Brosamer ELB

Con-Fab California
Chrisp
Harris Salinas
Penhall

replace damaged concrete girders, Mathilda 
Avenue, Sunnyvale  $          3,000,000 

SF 101
1

8.6/9.6
6.8/7.1 1637G4 Centric ELB

Architectural Resources 
Group (SBE)
ARG Conservation Svcs 
(SBE)
Econolock
Excel Moving Svcs (SBE)
Janus Corp
Mobile ID Solutions (SBE)
Oliveira Fence (SBE/DBE)
Presidio Trust
Watson Electric (SBE)

building stabilization, Doyle Drive, San 
Francisco  $          2,000,000 

SF 101 8.3/9.4 1637J4 Malcolm Drilling ELB Weber Electric cement deep soil mixing and CIDH piles, 
Doyle Drive, San Francisco  $             500,000 

Sol 37 7.4 0G7704 Valentine (SBE) ELB Statewide Safety
Consolidated Engineering

replace steel finger joint assembly, Napa 
River Bridge, Vallejo  $             350,000 

Nap 29 7.0 0G7804 Golden State Bridge ELB

Farwest Safety (SBE)
Kustum Steel (DBE)
Professional Const Svcs 
(SBE/DBE)

replace steel finger joint assembly, Napa 
River Bridge, Napa  $             300,000 

SF 80 8.5 0G8404 American Bridge Fluor JV FA XJT Engineering (SBE)
Lane Safety (SBE)

splice cracked eye-bar, install additional eye-
bars, SFOBB  $          7,200,000 

SF 80 8.5 0G8304 MCM FA
Avar Construction
Danny's Construction
Lane Safety (SBE)

replace rods, reinstall saddle, and install 
restrainer system, SFOBB  $          6,000,000 

Mrn 101 20.5 4S6904 Shasta Constructors ELB Lifespan Technologies
White Electrical

install drill and bond dowels at separated 
girders, Novato Creek, Novato  $             500,000 

Sol 80 26.5 1G0104 Golden State Bridge ELB Farwest Safety (SBE) replace failed portion of concrete bridge 
deck, Mason Street, Vacaville  $             200,000 

Son 128 5.4 1G1804 Maggiora Ghilotti FA Valentine (SBE) install RSP at washout, at Russian River 
Bridge, Geyserville  $          1,470,000 

SM 1 13.4/13.6 1G3004 Half Moon Bay (SBE/DBE) ELB TBD construct detour around slide, at Pescadero  $             750,000 

SM 84 8.4 1G2204 Soil Engineering Const 
(SBE) ELB Landslide Solutions

Betancourt
install RSP at washout, east of Pescadero 
Road, at La Honda  $             600,000 

Son 116 13.7/13.8 1G2904 Pacific Coast Drilling (SBE) ELB Argonaut
construct geosynthetic reinforced 
embankment at washout, at Pocket Canyon 
Creek near Guerneville

 $             495,000 

SM 280 7.4 4S7204 Redwood Engineering 
Const (SBE) ELB TBD replace failed 42-inch culvert, at Edgewood 

Road near San Carlos  $             300,000 

Son 1 50.6/51.0 1G2304 Parmeter Paving (SBE) ELB Parmeter Logging (SBE) replace three failed culverts, at Sea Ranch  $             300,000 

Son 128 1.2 1G1704 Piazza (SBE) FA Freedlund remove slide debis, regrade slope, near 
Mendocino County line  $             300,000 

FA - Force Account (No Bid)
ELB - Force Account (Bid Markups)
Supp - Supplemental

Update since previous report

None

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter



District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/30/10) 
Prepared by Division of Maintenance 
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Total Force Account: $2,860,000 

District Director’s Orders 
Force Account 



FY 2009/10 District Director's Orders Force Account

CO RTE PM EA Contractor Amount Description of Work

CC 80 3.4 1F1605 Norcal (SBE) $120,000 install drainage, Clinton Avenue, 
Richmond

SF 80 4.9/5.9 0G9905 Frank Medina 
(SBE/DBE) $140,000 

install railing and guardrail, 
Harrison Street to Sterling Street, 
San Francisco

Ala 84 8.6/10.8 1F3305 ABSL (SBE/DBE) $250,000 
replace failed AC pavement, 
Fremont Blvd to Route 238, in 
Fremont

SCl 17 4.0/7.0 1SS015 Alaniz (SBE/DBE) $250,000 replace failed AC pavement, in Los 
Gatos

CC 242 1.6 1F2505 Anozira (SBE) $250,000 replace approach and departure 
slabs, Concord Ave, Concord

Ala 185 3.5/5.7 1F2305 Bay Cities Paving and 
Grading $250,000 replace failed AC pavement, Davis 

St to Bancroft Ave, San Leandro

Sol 113 0.0/6.0 1F2605 Biondi (SBE) $250,000 
replace failed AC pavement, Route 
12 to Hastings Road, near Rio 
Vista

SCl 280 15.0 1G4605 C F Archibald (SBE) $250,000 replace failed AC pavement, at El 
Monte Ave, Los Altos

Mrn 1 25.9 1F2705 Engelke (SBE) $250,000 reconstruct embankment, install 
drainage, south of Olema

SCl 152 9.0/23.0 1G4705 FMG (SBE) $250,000 replace failed AC pavement, Gilroy 
to Casa de Fruta

Sol 12 24.4/25.5 1F2805 G D Nielson (SBE) $250,000 
replace failed AC pavement, 
Church Rd to Drouin Dr, near Rio 
Vista

Sol 80 0.3 1G4005 Golden State Bridge $250,000 replace failed expansion joint, 
Carquinez Bridge

Son 1 49.8/50.4 1F2205 Parmeter Paving (SBE) $250,000 replace three failed culverts, near 
Sea Ranch

Son 116 1.0 1F3405 Geo Grout (SBE) $100,000 compaction grouting of settling 
pavement, near Duncan Mills

Update since previous report

CO RTE PM EA Contractor Amount Description of Work

Nap 128 9.5 2S3704 North Bay $547,000 install RSP and replace culvert, 
Lake Henessey, near Saint Helena

Ala 260 1.1/1.9 2E0204 Disney $269,000 
remove soffit concrete overlay, 
Posey and Webster tubes, Oakland 
and Alameda

SCl 9 4.6 1G4014 Adv & BO postponed to 
September $774,000 

install RSP and geosynthetic 
reinforced embankment, near 
Saratoga

Update since previous report

4th quarter contract listed below will move to FY 10/11 report

None
4th Quarter

FY 2009/10 Director's Order Informal Bid

1st Quarter

2nd Quarter
None

3rd Quarter

4th Quarter

None

1st Quarter

2nd Quarter

3rd Quarter



District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/30/10) 
Prepared by Division of Maintenance 
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Note: Contract for $774,000 (Contract No. 1G4014) will move to FY 10/11 report. 
 

Total Informal Bid: $816,000 

Director’s Orders 
Informal Bid 



District 4 Emergency Contracts 
Small Business Utilization FY 09/10 Report 

(As of 6/30/10) 
Prepared by Division of Maintenance 
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 (*) City of San Francisco LBE certified (information only and not a State certification) 

Doyle Drive Utility Relocation
 

Original Budget: $19 million 
Supplement: $1.5 million 

New Budget: $20.5 million 
 

Spent: $17. million 



Minor B Projects for Small Business 
FY 09/10 Summary

June 2010

Item # EA County Route Post 
Miles Location Type of Work Fiscal 

Year
Contr. 
Type

Proposed 
Estimated 

Cost
RTL Date Contract 

No. CALTRANS Comments Bid 
Opening

Bid 
Amount

Most 
Qualified 

Bidder

Small 
Business

Bid 
Amount

2nd 
Bidder

Small 
Business

Bid 
Amount 3rd Bidder Small 

Business

1 1L9100 SOL 780 6.4 In Solano County, at Gilcrest Ave.

Install Emergency 
Passageway in the 
Median 09/10 201.015 $133,100.00 10/20/09(A) 04A3400 9 prospective Contractors 3/24/10(A) $106,000

Pacific 
Engineering & 
Construction, 

Inc. Yes $111,575
Norwood 

Construction Yes

2 2L2001 NAPA
128 & 

29
0.0/1.0 & 
46/47.5 Various Locations

Install Vehicle Speed 
Feedback Sign 09/10 201.310 $142,500.00 8/24/09(A) 04A3367 8 prospective Contractors 11/6/09(A) $135,374 Contract Core Yes $137,350

Synapse 
Electric Yes $154,888

Reliance 
Engineering, 

Inc. Yes

3 2L2900 SCL 82 25.45

In the City of Palo Alto, at the 
intersection of Route 82 and 
Embarcadero Rd./Galvez Street

Upgrade Signals & 
Striping Detectable 
Warning Surface 09/10 201.010 $80,000.00 1/26/10(A) 04A3478 9 prospective Contractors. 6/1/10 (A) $66,700

A. Mark 
Waldman Yes $69,073

Infiniti 
Engineering 
Contractors 

Corp. Yes $79,827

Reliance 
Engineering, 

Inc. Yes

4 2L3400 ALA 880 18.4

In Hayward, at the intersection of 
Eastbound A Street and Northbound 
880 off ramp Relocate Traffic Signal 09/10 201.010 $60,000.00 11/17/09(A) 04A3419 7 prospective Contractors. 3/17/10(A) $24,900

Bentancourt 
Bros. 

Construction, 
Inc Yes $36,000

Pacific 
Engineering 

& 
Construction

, Inc. Yes $39,675

Shields 
Electrical 
Service Yes

5 0F0901 SM 1 30.8

Pullman Ditch: In the City of Half 
Moon Bay, On Route 1 South of 
Roosevelt Blvd. Repair Drainage Facility 09/10 201.010 $165,000.00 1/13/10(A) 04A3456 10 prospective Contractors. 6/1/10 (A) $83,700

Stoloski & 
Gonzales, Inc. Yes $126,513

Half Moon 
Bay Grading 

& Paving Yes $147,099

Redwood 
Engineering 
Construction Yes

TOTAL 580,600 416,674

Office of Special Projects - Minor B Projects 
Small Business Utilization 

FY 09/10 End of Year Summary 
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Capital Projects for Small Business, FY 09/10 June 2010

Item # EA County Route Post 
Miles Location Type of Work Fiscal 

Year
Contr. 
Type

Proposed 
Estimated 

Cost

PS&E to 
DPAC

Contract 
No. CALTRANS Comments Bid 

Opening

Small 
Business 

Comments

Bid 
Amount

Most Qualified 
Bidder

Small 
Business

Bid 
Amount 2nd Bidder Small 

Business
Bid 

Amount 3rd Bidder Small 
Business

1 3S6711 SM 84 10.8

In San Mateo County at La Honda, 
1.1 Miles North of La Honda Creek 
Bridge 

Replace Damaged Piping 
and Sack Concrete 09/10 201.131 $120,000.00 2/9/10(A) 04A3549

Was voted - May 19-20, 
2010. 6/16/10A $92,440

Redwood 
Engineering 
Construction Yes $97,872

Half Moon Bay 
Grading & 
Paving Yes $118,009

Stoloski & 
Gonzalea, Inc. Yes

TOTAL 120,000

]



Proposed Minor B Projects for Small Business, FY 10/11 July 2010

Item # EA County Route Post 
Miles Location Type of Work Fiscal 

Year
Contr. 
Type

Proposed 
Estimated 

Cost

PS&E to 
DPAC

Contract 
No. CALTRANS Comments Bid 

Opening

Small 
Business 

Comments

Bid 
Amount

Most 
Qualified 
Bidder

Small 
Business

Bid 
Amount

2nd 
Bidder

Small 
Business

Bid 
Amount

3rd 
Bidder

Small 
Business

1 1L7101 SOL 680
8.0 & 
10.0

In Solano County near Cordelia on 
Route 680 Between Marshview Rd. 
and Gold Hill Rd.

Install MBGR & 
Construct AC Pullout 10/11 201.010 $114,000 Sep-10

2 2L0101 SON 12 19.4

In the City of Santa Rosa at the 
intersection of Route 12 and 
Rincon Rd. Relocate Traffic Signal 10/11 201.010 $100,000.00 Dec-10

3 2L1900 MRN 131 2.06
In Tiburon on Route 131 at Stewart 
Drive.

Install Safety Lighting, 
Signs & Striping 10/11 201.310 $140,000.00 Feb-11

4 2L2100 SON 116 28.6
In Sonoma County near Sabastopol 
at Bloomfield Rd.

Modify Signal and 
Intersection 10/11 201.310 $240,000.00 Jan-11

5 2L2300 SON 121 6.7

In Sonoma County at the 
intersection of Route 121 and 
Route 116. Install Traffic Lights 10/11 201.310 $120,000.00 Dec-10

6 2L3100 SF 1 5.9/6.3

In San Francisco on Route 1 
between Lake St. and the Douglas 
MacArthur Tunnel. VSFS & Flashing Beacon 10/11 201.010 $120,000.00 Dec-10

7 2L3200 CC 680 14.1

In the City of Walnut Creek at the 
NE corner of the I-680 NB off-
ramp and Olympic Blvd. Upgrade Curb Ramps 10/11 201.361 $60,000.00 Sep-10

8 2L3301 SON 12 8.9
In Solano County on Route 12 at 
Scally Rd.

Relocate Crash Cushions 
& K-Rail 10/11 201.010 $115,000.00 Jan-11

9 2L3501 MRN 1
37.3 & 

38.5

In Marin County at Marshall, 1.1 
miles south and 0.1 miles north of 
Marshall-Petaluma Rd.

Install Solar Powered 
VSFS 10/11 201.010 $66,000.00 Jan-11

10 2L3600 SON 116 31.2

In Sonoma County at the 
intersection of Llano Rd. and Rout 
116.

Install Safety Street 
Lighting 10/11 201.010 $80,000.00 Oct-10

11 2L3700 SM 1 37.0/39.0

In San Mateo County on Route 1 
between Green Oaks and Jeep 
Trail.

Modify Stripe & Provide 
Left Turn Lanes 10/11 201.010 $250,000.00 Feb-11

12 4S3801 SM 84 18.3

In San Mateo County on Route 84 
between Portola Rd. and Bridle 
Lane. Upgrade Drainage 10/11 201.151 $100,000.00 Dec-10

13 2L4100 ALA 680 19.8/20.1
In Pleasanton on the EB toSB I-
680 connector ramp.

Install Delineator FG300 
Curb System 10/11 201.015 $70,000.00 Feb-11
TOTAL 1,575,000



Contract Type
Contract 

Term

RNDBE1 UDBE2

1
04A3460          

(04NEW328-10) Construction Management  Engineering & Inspection, Projects in Sonoma  Completed Vali Cooper3 2010 Construction Support 3.5 $5.5 M NA 25.00% 6.75% NA

2
04A3461          

(04NEW330-10) Construction Management  Engineering & Inspection, Projects in Napa & Solano Completed
Chaudhary & 

Associates (SBE)3 2010 Construction Support 3.5 $4.0 M NA 25.00% 6.75% NA

3
04A3462          

(04NEW329-10) Construction Management  Engineering & Inspection, Projects in Marin County Completed
Ghirardelli & 

Associates (SBE)3 2010 Construction Support 3.5 $3.0 M NA 25.00% 6.75% NA

4
04A3502          

(04NEW331-10) Construction Management  Engineering & Inspection, Projects in East Bay Completed S&C Engineering3 2010 Construction Support 3.0 $3.0 M NA 25.00% 6.75% NA

5
04A3503          

(04NEW332-10) Construction Management  Engineering & Inspection, Projects on I-880 Corridor Completed URS3 2010 Construction Support 3.0 $2.0 M NA 25.00% 6.75% NA

6
04A3504          

(04NEW333-10) Construction Management  Engineering & Inspection, Projects in South Bay Completed
Mendoza & 
Associates3 2010 Construction Support 3.0 $ 3.0 M NA 25.00% 6.75% NA

7
04A3500          

(04NEW337-10)
Quality Assurance, Materials Engineering Testing for the Antioch & Dumbarton 
Bridges Project Completed MacTec3 2010 Materials Testing 3.0 $ 12.0 M 25% NA NA 5.00%

8
04A3508          

(04NEW342-10)
Districtwide On-Call Design Engineering Support for Project Management & 
Construction Completed URS3 2010 Design & Construction Support 3.0 $ 4.0 M NA 6.75% 6.75% NA

 

1 04-84907          
Provide SBE/DVBE Outreach for the Antioch Bridge (CMAS)

Completed
Pendergast & 

Associates (SBE) 2010 Toll Bridge SB Administration 0.7 $ 194 K 100% NA NA NA

2 04-85069          
Provide SBE/DVBE Outreach for the Dumbarton Bridge (CMAS)

Completed

Radio Wave 
Marketing & 

Promotions (SBE) 2010 Toll Bridge SB Administration 0.7 $ 26 K 100% NA NA NA

(number 
of years) RNDBE UDBE

1
04A3544     

(04NEW346-10)
Construction Support Contract for the Antioch & Dumbarton Bridges Project

Completed TBD 2010 Construction Support 3.0 $ 5.0 M TBD NA NA 5%

2
04A3553          

(04NEW340-10)
Districtwide Underground Storage Tank Site Investigation and Monitoring

Completed TBD 2010 Environmental Engineering 3.0 $1.2 M NA TBD TBD NA

3
04A3561      

(04NEW352-10)

District-Wide Construction Environmental Engineering And Inspection Services on 
an "As Needed" Basis June 23 - July 23,  

2010 (A) TBD 2010
Construction Environmental 
Engineering & Inspection 3.0 $3.0 M NA TBD TBD NA

4 04NEW321-09
Construction Surveying for Roadway Projects in North Bay Counties

July 21, 2010 (T) TBD 2010 Surveying 3.0 $ 2.0 M NA 6.75% 6.75% NA

5 04NEW322-09
Construction Surveying for Roadway Projects in South Bay Counties

July 21, 2010 (T) TBD 2010 Surveying 3.0 $ 2.25 M NA 6.75% 6.75% NA

6 04NEW341-10 

Districtwide Hazardous Waste Site Investigation, Feasibility Study and  Remedial 
Design July 21, 2010 (T) TBD 2010 Environmental Engineering 3.0 $ 3.0 M NA TBD TBD NA

7 04NEW353-10
District-Wide Material Sampling and Testing in South Bay

July 19 2010(T) TBD 2010 Material Sampling and Testing 3.0 $ 3.0 M NA TBD TBD NA

8 04NEW355-11
District wide specialty surveying for road way projects.

July 19, 2010 (T) TBD 2010 Surveying 3.0 $ 1.5 M NA 6.75% 6.75% NA

9 04NEW356-11
District wide Right of Way Engineering

July 20, 2010 (T) TBD 2010 Right of way Engineering 3.0 $ 4.5 M NA 6.75% 6.75% NA

1 04NEW338-10
Seed Propagation on Route 84, Pigeon Pass Project in Alamenda County  (Invitation 
For Bid Process) July 2010 (T) TBD 2010 Environmental Mitigation 1.5 TBD NA TBD TBD NA

2 04NEW351-11
SBE/DBE/DVBE Staff Support for the Toll Bridge Program Office of Small Business  
(RFP) July 2010(T) TBD 2010 Toll Bridge SB Administration 3.0 TBD NA TBD TBD NA

Note:
6 Top Ranked Firm is selected based on Qualification. Cost Negotiation to follow the interview selection.
7 Estimated execution date of July & beyond subject to passing of budget.

Legend: (A)  Actual Dates
(T) Target Date
(TBD) To Be Determined

.

Nov

Oct

4 No DBE participation under the race neutral program. However, DVBE patricipation is expected to be between 5 % to 10% before contract ends         .    

Contract Description

Upcoming New Non-A&E Contracts

Nov

Nov

Nov

Oct

8 Contract # in parenthesis represents (Former Contract #)

Sept.

TEXT Underlined: Updates/Changes on the last reporting 

5 For upcoming contracts, visit http://caltrans-opac.ca.gov/aeinfo.htm

3  Prime Consultant is a District 4 Calmentor Member

1 Race Neutral Disadvantaged Business Enterprise, minimum goal of 6.75%, effective September 2009 contract advertisement
2 Underutilized Disadvantaged Business Enterprise, minimum goal of 6.75%, effective September 2009 contract advertisement

Contract Goal 
Contract No.8

Contract 
Amount

Contract 
Advertisement 

Status
Contract Description

SBE
DBE

DVBE
Firm Selected

District 4 Consultant Services Unit

DBE
SBE DVBE

Contract Type
Estimated Contract 

Execution        
Month/Year7

Upcoming New A&E Contracts

Contract 
Amount

Contract Goal 
Top Ranked 
Consultant6

Recently Executed A&E Contracts 

Contract 
Term

Contract 
Advertisement 

Status5
Contract No.8

Recently Executed Non A&E Contracts

Recently Executed 
Contracts         

Month/Year

Jun 30

Feb 10

Feb 10

Jun 30

Jun 11

Jun 15

May 27

Jun 24

(number 
of years)

Aug 

Oct

Aug

Sept

Jun 22

July 16

C:\DOCUME~1\kbyrne\LOCALS~1\Temp\notes8B0720\SBC Monthly Report 071310_RFF.xls
Contact Romy Fuentes @ 510-622-8803

(Update:8/4/2010)



Note: All others from the previous report that are not mentioned in this overview, are still in DPAC being 
processed.  
 
Prepared by Osayahde Nesbitt 
JULY 14, 2010 
 

 
 

OVERVIEW FOR PROPOSED SERVICE CONTRACTS OVER 5K 
 

JULY 14, 2010 
 

REMOVED: 
• Contract # 04A3468 has been cancelled and has therefore been removed from the Over 5K 

Report. 
 

 
AWARDED: 

• NONE 
 

OUT TO BID:  
• NONE 

 
NEW: 

• NONE 



JULY 14, 2010

Services Value Beginning Ending Location of Work Status Contract # Division
Notes/

Comments

1
Trash pick-up, hauling, 
& disposal. 160,000$      9/1/2010 9/1/2012 Toll Bridge Region In DPAC 04A3464 Maintenance

2
Submersible pump 
repairs. 99,999$        5/1/2010 4/30/2012

South/ West Bay 
Region In DPAC 04A3539 Maintenance

3

To provide labor, 
equipment, and 
materials for fence 
installation 30,000$        7/5/2010 9/30/2010 South Bay Region In DPAC 04A3540 Maintenance

4
Service contract for 
Spider Baskets.  $      100,000 7/1/2010 6/30/2011

Structural Steel Paint 
Region In DPAC 04A3536 Maintenance

1 of 1

* Indicates that a contract request was submitted without a Bidders Proposal List.
~ Indicates a new proposed contract that was not  captured on the previous report.

Green highlights are contracts Out To Bid( OTB). -
Yellow highlights are new proposed contracts that are not in DPAC's process yet. -  

Note: The information contained within the report is preliminary, and subject to change.
http://caltrans-opac.ca.gov/contrac2.htm
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Your Link to Government
TECHNOLOGY CENTER

www.TheFTC.org

THE FEDERAL 

FREE FREE 
Courses and Seminars

Government Contracting

In our FREE training seminars you will learn techniques to tap into the profitable federal, state,  and local government markets. 
Our instructors have extensive experience in government contracting and are familiar with the latest contracting laws and regulations.

Bay Area  July - September 2010
July 13 - 9:00 am to 12:00 pm
SBA's 8(a) Business Development Program 
Contra Costa Small Business Development Center (SBDC)
300 Ellinwood
Pleasant Hill, CA 94523

July 20 - 9:00 am to 12:00 pm
Responding to RFPs (Request for Proposal)
Alameda County Public Works Agency
951 Turner Court
Hayward, CA 94545

July 29 - 9:00 am to 12:00 pm
SBA's 8(a) Business Development Program
City of Union City
34009 Alvarado Niles Road
Union City, CA 94587

August 17 - 9:00 am to 12:00 pm
Responding to RFPs (Request for Proposal)
San Francisco Small Business Development Center (SBDC)
455 Market Street, 6th Floor
San Francisco, CA 94105

August 19 - 9:00 am to 12:00 pm
Marketing to Government
Alameda County Conference Center
125 12th Street, 4th Floor
Oakland, CA 94607

August 24 - 1:00 pm to 4:00 pm
Government Subcontracting
Solano College Small Business 
Development Center (SBDC)
360 Campus Lane, Suite 102
Fairfield, CA 94534

August 26 - 1:00 pm to 4:00 pm
Getting Started with Government Contracting
Silicon Valley Small Business Development Center (SBDC)
100 East Santa Clara Street (at Third Street), First Floor
San Jose, CA 95113

September 14 - 9:00 am to 12:00 pm
Responding to RFPs (Request for Proposal)
Contra Costa Small Business 
Development Center (SBDC)
300 Ellinwood
Pleasant Hill, CA 94523

September 16 - 9:00 am to 12:00 pm
Project Management
Alameda County Public Works Agency
951 Turner Court
Hayward, CA 94545

September 21 - 1:00 pm to 4:00 pm
Introduction to Federal Contracting
Silicon Valley Small Business 
Development Center (SBDC)
100 East Santa Clara Street (at Third Street), First Floor
San Jose, CA 95113

September 23 - 9:00 am to 12:00 pm
Getting Started with Government Contracting
City of Union City
34009 Alvarado Niles Road
Union City, CA 94587
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Your Link to Government
TECHNOLOGY CENTER

www.TheFTC.org

THE FEDERAL 

FREE FREE 
Courses and Seminars

Government Contracting

In our FREE training seminars you will learn techniques to tap into the profitable federal, state,  and local government markets. 
Our instructors have extensive experience in government contracting and are familiar with the latest contracting laws and regulations.

Central California   July - September 2010
July 21 - 9:00 am to 12:00 pm
Getting Started with Government Contracting
Alliance Small Business Development Center (SBDC)
Merced Tri College Center TC-3, Room D
Merced, CA 95354

August 12 - 9:00 am to 12:00 pm
Responding to RFPs (Request for Proposal)
Northeastern California Small Business 
Development Center (SBDC) 
at San Joaquin Delta College
56 South Lincoln
Stockton, CA 95203

 

August 19 - 9:00 am to 12:00 pm
Introduction to Federal Contracting
Merced County Department of Commerce, 
Aviation and Economic Development
Castle Conference Center
1900 Airdrome Entry
Atwater, CA 95301

September 16 - 9:00 am to 12:00 pm
Government Subcontracting
Central California Small Business Development 
Center (SBDC) - Manchester Center
3302 N. Blackstone, Suite 225
Fresno, CA 93726

 

 

Copyright © 2010 The Federal Technology Center. All rights reserved.



Register online at www.TheFTC.org or call 916.334.9388 

Your Link to Government
TECHNOLOGY CENTER

www.TheFTC.org

THE FEDERAL 

FREE FREE 
Courses and Seminars

Government Contracting

In our FREE training seminars you will learn techniques to tap into the profitable federal, state,  and local government markets. 
Our instructors have extensive experience in government contracting and are familiar with the latest contracting laws and regulations.

Greater Sacramento  July - August 2010
August 3 - 9:00 am to 12:00 pm
Government Subcontracting 
El Dorado County
330 Fair Lane, OES Conference Room, Bldg. A
Placerville, CA 95667

August 4 - 9:00 am to 12:00 pm
Navigating the FAR (Federal Acquisition Regulation)
The Federal Technology Center
4600 Roseville Road, Suite 100
North Highlands, CA 95660

August 5 - 9:00 am to 12:00 pm
Getting Started with Government Contracting
The Federal Technology Center
4600 Roseville Road, Suite 100
North Highlands, CA 95660

August 10 - 9:00 am to 12:00 pm
Federal Contract Negotiation
Del Paso Business Information Center
925 Del Paso Boulevard
Sacramento, CA 95815

August 11 - 9:00 am to 12:00 pm
Responding to an Invitation For Bid (IFB)
The Federal Technology Center
4600 Roseville Road, Suite 100
North Highlands, CA 95660

August 17 - 9:00 am to 12:00 pm
Responding to RFPs (Request for Proposal)
Hillsdale Business Information Center
5655 Hillsdale Boulevard, Suite 8
Sacramento, CA 95842

August 24 - 9:00 am to 12:00 pm
Federal Contract Administration 
Citrus Heights Career Center
7011 Sylvan Road
Citrus Heights, CA 95610

July 13 - 9:00 am to 12:00 pm
Federal Contract Administration 
Roseville Chamber of Commerce
650 Douglas Boulevard
Roseville, CA 95678

July 13 - 9:00 am to 12:00 pm
Contracting with The City of Sacramento
Stockton Boulevard Business Information Center
4990 Stockton Boulevard
Sacramento, CA 95820

July 15 - 9:00 am to 12:00 pm
Getting Started with Government Contracting
The Federal Technology Center
AT&T Wireless Computer Lab
4600 Roseville Road, Suite 100
North Highlands, CA 95660

July 20 - 9:00 am to 12:00 pm
Introduction to Federal Contracting
Hillsdale Business Information Center
5655 Hillsdale Boulevard, Suite 8
Sacramento, CA 95842

July 22 - 9:00 am to 12:00 pm
Responding to RFPs (Request for Proposal)
Folsom Chamber of Commerce
200 Wool Street
Folsom, CA 95630

July 27 - 9:00 am to 12:00 pm
Federal Contract Negotiation
West Sacramento Chamber of Commerce
1414 Merkley Avenue
West Sacramento, CA 95691

July 28 - 9:00 am to 12:00 pm
Marketing to Government 
Elk Grove Chamber of Commerce
9370 Studio Court, #110
Elk Grove, CA 95758

Copyright © 2010 The Federal Technology Center. All rights reserved.
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Your Link to Government
TECHNOLOGY CENTER

www.TheFTC.org

THE FEDERAL 

FREE FREE 
Courses and Seminars

Government Contracting

In our FREE training seminars you will learn techniques to tap into the profitable federal, state,  and local government markets. 
Our instructors have extensive experience in government contracting and are familiar with the latest contracting laws and regulations.

Southern California  July - August 2010

July 15 - 9:00 am to 12:00 pm
Project Management 
Valley Economic Development Center (VEDC)
5121 Van Nuys Boulevard, Third Floor
Van Nuys, CA 91403

July 20 - 9:00 am to 12:00 pm
Responding to RFPs (Request for Proposal)
Long Beach Area Chamber of Commerce
One World Trade Center, Suite 206
Long Beach, CA 90831

July 27 - 9:00 am to 12:00 pm
Getting Started with Government Contracting
El Camino College Small Business 
Development Center (SBDC)
13430 Hawthorne Boulevard
Hawthorne, CA 90250

August 3 - 9:00 am to 12:00 pm
Government Subcontracting
Long Beach Area Chamber of Commerce
One World Trade Center, Suite 206
Long Beach, CA 90831

August 10 - 9:00 am to 12:00 pm
Marketing to Government
Ventura Adult & Continuing Education
5200 Valentine Road, Room 205
Ventura, CA 93003

August 11 - 9:00 am to 12:00 pm
SBA's 8(a) Business Development Program
El Camino College Small Business 
Development Center (SBDC)
13430 Hawthorne Boulevard
Hawthorne, CA 90250

August 13 - 9:00 am to 12:00 pm
SBA's 8(a) Business Development Program
Women's Economic Ventures (WEV) & 
The Small Business Loan Fund
333 S. Salinas Street
Santa Barbara, CA 93103

August 24 - 9:00 am to 12:00 pm
Introduction to Federal Contracting 
Greater Lakewood Chamber of Commerce
24 Lakewood Center Mall, (Next to See's Candy)
Lakewood, CA 90712
 
August 26 - 9:00 am to 12:00 pm
Doing Business with General Services Administration (GSA)
Valley Economic Development Center (VEDC)
5121 Van Nuys Boulevard, Third Floor
Van Nuys, CA 91403
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