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D4 Small Business Council Meeting Minutes 
DATE: October 20, 2010 

TIME:  1:00- 2:30pm 
LOCATION: District 4, Executive Conference Room 

111 Grand Ave., Oakland, CA 
D4 CALTRANS STAFF PRESENT 
Bijan Sartipi, District Director 
Dan McElhinney, Chief Deputy District Director 
Helena “Lenka” Culik-Caro, DDD, Design 
Bob Finney, DDD, Construction 
Brian White, DDD, Administration (Acting) 
Nigel Blampied, Prog/Proj Mgmt 
Kim Byrne, Office of Business Mgmt 
George Crosby, Small Business Program 
Raasheeba Davis, T.E., Antioch Bridge 
Romy Fuentes, Consultant Services 
Osayahde Nesbitt, Small Business Program 
Stanley Ng,  Div.of Maintenance 
Derek Pool, Toll Bridge Small Business Prog. 
 
HQ/Agency  
Olivia Fonseca, DD, Office of Business and 
Economic Opportunity (via telephone) 

COUNCIL MEMBERS   
Arvin Chaudhary, ACEC California  
Marie DeLaParra, Oakland AACC   
Paul Guerrero, CAL-SBE  
Diana LaCome, Nat’l Concilio of America (ABSENT) 
Eddy Lau, AAAE 
Victor Martinez, HCC (ABSENT) 
Peter Ramirez, SDVOC   
Leslie Sakai, AAAE 
Jesus Vargas, WTS   
 
GUESTS 
MC YU, AAAE 
Alex Dobrin, Padilla & Assoc. 
Kevin Duggin, 4LEAF, Inc. 
Patrick Greenan, CTS 
Robert Wong, Aliquot 

 
Item #1: Introductions 

District Director Bijan Sartipi welcomed everyone, and the meeting attendees introduced themselves. Mr. 
Sartipi let the council know that the new State budget was just passed after 100 days of delay and cuts the 
State’s operation by about 6%, cuts capital outlay by about 7%, and cuts Caltrans’ capital outlay support staff 
by 642 people. These cuts are posing challenges for Caltrans project delivery. The new budget identifies $1.1B 
continuous appropriation for availability payments for the Doyle Drive Project in San Francisco, which is very 
positive. 
 
Item #2: Approval of Minutes 

August 18, 2010 Meeting Minutes:  
Motion: Mr. Eddy Lau; Second: Mr. Arvin Chaudhary; Opposed: None; Approved: By consensus 
 
Item #3: District 4 Updates 

Construction Update:   
Mr. Bob Finney referred to the documents “Forecast of Upcoming Construction Projects in District 4 as of 
October 14, 2010” and “Awarded Projects in District 4 as of October 14, 2010” to update the council on this 
topic. Mr. Finney announced that because the state budget has passed, projects are now being awarded in order 
of bid opening date. In the Advertised and Upcoming Projects section, Mr. Finney highlighted EA #0C8521, a 
project with a $17.7M engineer’s estimate and bid opening date of 11/09/10. In the Projects Bid Opened / 
Currently Awaiting Award section, Mr. Finney brought to the council’s attention three large projects: EA 
#2285C1 ($47.9M engineer’s estimate and R&L Brosamer, Inc. as the apparent low bidder); EA #4470U1 
($66.6M engineer’s estimate and Bay Cities Paving & Grading, Inc. as the apparent low bidder); and EA 
#1A9801 ($35.7M engineer’s estimate and RGW Construction, Inc. as the apparent low bidder). In the Projects 
Awarded section, Mr. Finney reported on the goals for these three projects: EA #0A5321 awarded to O.C. Jones 
& Sons, Inc. for $3.8M has a 0% UDBE goal and was certified at 10.2% UDBE; EA #0A8711 awarded to 
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Modern Alloys, Inc. for $992,599 has a 13% UDBE goal and was certified at 13.4% UDBE; and EA #2A1401 
awarded to American Civil Constructors West Coast, Inc. for $5M has a 8% UDBE goal and was certified at 
0.09% UDBE. Mr. Paul Guerrero reiterated the council’s request for a count of the DBE participation, and Mr. 
Finney distributed to the council a Caltrans Bidder - UDBE - Commitment form for contract #04-294914 
[NOTE: see pages 30 and 31 of the October SBC meeting reports document located at: http://www.dot.ca.gov/ 
dist4/smallbusiness/docs/council/102010/mtgdocs.pdf]. Mr. Guerrero said that he wanted to see DBE 
participation, not UDBE. Without tracking the DBE participation, it is impossible to judge actual utilization. 
Mr. Sartipi asked Ms. Fonseca if her office is tracking this information, and Ms. Fonseca said that it is. Mr. 
Sartipi asked if this information is publically available right now, and Ms. Fonseca said that it is not currently 
publically available. Mr. Guerrero asked for a report at the November meeting for statewide DBE utilization, 
and Ms. Fonseca said she would present the FFY 2010 results. Mr. Finney noted that DBE information is 
voluntarily provided by contractors if at all, and Ms. Fonseca said that her information was collected after 
award. Mr. Lau asked if contractors could be required to submit DBE information at bid time, and Ms. Fonseca 
said that she did not have a solid answer: Caltrans does ask contractors to provide this information at award. For 
condition of award, UDBE information is required, but providing DBE is not a condition of award; it is 
requested after award. Ms. Fonseca said that she would have to consult with Caltrans lawyers to see if 
contractors could be mandated to provide DBE information at bid time. Mr. Sartipi added that the issue would 
be twofold:  on one hand, there is the legal component, and on the other hand, there is the resource component. 
In these tough economic times, it might be overburdening to ask contractors to do more tasks that are not part of 
the contract, considering contractors have been underbidding and their margins are getting slimmer and 
slimmer. Mr. Guerrero said that he would also like to know from Caltrans attorneys if there is authority for 
Caltrans to count overflow of UDBE towards DBE, and Ms. Fonseca said that the regulations say that the State 
is supposed to do that, but Mr. Guerrero disagreed. Regarding the Awarded Projects in District 4 report, Mr. 
Lau noted that American Civil Constructors West Coast, Inc. had very poor certified DBE and DVBE 
percentages on their 3 contracts: EA #0E7201 had a 5% DVBE goal but was certified at only 0.07%; EA 
#2A1401 had an 8% DBE goal but was certified at only 0.09%; and EA #0E7701 had a 5% DVBE goal but was 
certified at only 0.04%. Mr. Lau observed that American Civil Constructors West Coast, Inc. was not fulfilling 
the intent of the program, in essence cheating the system. Mr. Sartipi said that he will discuss this with Mr. 
Finney on what can be done. 
 
Maintenance Update:   
Mr. Stanley Ng referred to the documents “District 4 Emergency Contracts-Small Business Utilization FY 
10/11 Report (dated 10/13/10) - Director’s Orders Force Account”, “District Director’s Orders Force Account 
FY 10/11” and “Director’s Orders Informal Bid FY 10/11”, and “Doyle Drive Relocation FY 10/11 (9/24/10)” 
to brief the council on this topic. Referring to the Director’s Orders Force Account, Mr. Ng said that of 4 
contracts totaling $9.1M, 3% were awarded to SBEs and 97% to Non-SBEs. Mr. Ng noted that after the report 
went to print, an $800,000 contract was awarded to Flat Iron West. Because the 2 larger contracts are not 
conventionally sized, Mr. Ng said that Maintenance plans to report on subcontractor expenditures similar to the 
Doyle Drive report. Referring to the Director’s Order detail chart, Mr. Ng noted that EA #1G8104 was a new 
addition since last month, and SBE/DBE prime contractor GD Nielson and subcontractors Smith Concrete 
Cutting and SBE Sierra Striping had been added to the information for EA #1G3204. Referring to the District 
Director’s Force Account, of 2 contracts totaling $500,000, 50% have been awarded to an SBE and 50% have 
not been awarded yet. Both of these contracts are new additions since the last meeting. Referring to the District 
Director’s Order detail chart, EA #1F3705 has been awarded to SBE Valentine. Referring to the Director’s 
Informal Bid, Mr. Ng reported that of 1 contract totaling $469,000, 100% had been awarded to an SBE and 0% 
to Non-SBEs.  EA #0G4014 is new since last meeting and was awarded to SBE Cimarron. Referring to the 
Doyle Drive Utility Relocation, of the new budget $20.5M, $19.8M has been spent. 34% has been paid to SBEs, 
61% paid to Non-SBEs, and 4% paid to DVBEs, with 1% of the funds remaining. Mr. Chaudhary asked if Mr. 
Ng would report using EFIS numbers in addition to EA numbers if available, and Mr. Ng said that these 
contracts would not show up in BidSync. Mr. Sartipi said that as contracts are advertised using EFIS numbers 
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the reporting would reflect these. Mr. Sartipi reiterated to the council that this contract was tracked in this way 
because, although it was awarded to a Non-SBE prime contractor, the prime and Mr. Sartipi made a 
commitment to bring SBE, DBE, and DVBE subcontractors into this contract. Mr. Sartipi said that the SBE and 
DVBE participation in the Doyle Drive Relocation project reflects this commitment. Mr. Sartipi thanked the D4 
SBC for keeping his feet to the fire and the prime contractor for listening and trying to address Caltrans’ needs. 
He said that he wanted to make sure that he recognized these efforts. Mr. Finney noted that Mr. Mike Ghilotti is 
a member of the Small Business Subcommittee and is a leader in commitments and goals. Mr. Lau observed 
that although the prime Ghilotti Brothers was paid only $672,000, Ghilotti Construction had been paid $2.3M 
and Maggiora Ghilotti had been paid $3.7M. Mr. Finney said that these subcontractors were Mike Ghilotti’s 
cousins. Mr. Sartipi reminded the council that this was an emergency contract with a limited bid. Mr. Lau 
wondered why that, as a prime, Ghilotti Brothers is not getting a substantial portion of the work. Mr. Finney 
said that much of this work was electrical and suited to Maggiora Ghilotti. Mr. Guerrero asked if Caltrans 
required the prime on this contract to do a substantial portion of the work, and Mr. Sartipi said that there is 
standard specs for this.  
 
Design Update:   
Ms. Lenka Culik-Caro referred to the reports “Proposed Minor B Projects for Small Business, FY 10/11 
(October 2010)” and “Proposed Projects under $250K Not Funded From the Minor B Program To Be 
Advertised Under the Small Business Process FY 10/11” to brief the council on this topic. She noted that all 
changes since last month are in blue colored font. Referring to the Proposed Minor B Projects report, Ms. Culik-
Caro updated the council that regarding EA #2L3200 the proposed estimated cost had gone down from $60K to 
$43K and the PS&E was expected to go to DPAC in October rather than September. There are 10 prospective 
contractors that have been identified for this project. Regarding EA#2L3200, Ms. Culik-Caro noted that the 
PS&E package was completed on 9/16/10, and 7 prospective contractors have been identified for this project. 
Regarding the Proposed Projects Under $250K report, Ms. Culik-Caro identified 4 contracts that would be 
funded from the CTC, rather than by the Minor B Program, but would still follow the same simplified process: 
#4S140 for $250K with a CTC Target Vote date of May 2011; #4S480 for $229K with a CTC Target Vote date 
of January 2011; #4S490 for $115K with a CTC Target Vote date of January  2011; and #4S500 for $160K with 
a CTC Target Vote date of January 2011, for a total of $754K. Because the funding comes from the CTC, the 
PS&E package will not be processed by DPAC until the CTC commission votes. Ms. Culik-Caro clarified that 
the column called “PS&E to DPAC” identifies the dates that Caltrans will submit the PS&E packages to DPAC 
even though in each case the packages will not be processed by DPAC until after the CTC vote. Mr. Sartipi 
highlighted that the Proposed Projects Under $250K report is an important addition to the monthly Design 
report to the council. Although it is not funded by the Minor B Program, the decision was made to use the 
simplified process because the contract falls within the Minor B limit and because the simplified process is 
faster and favors small businesses.  
 
A&E Update:   
Mr. Romy Fuentes referred to the following reports dated 10/14/10 to brief the council: “Recently Executed 
A&E Contracts”, “Recently Executed Non-A&E Contracts”, ”Upcoming New A&E Contracts”, and 
“Upcoming New Non-A&E Contracts.” He also referred to the following quarterly reports dated 8/5/2010: 
“Federal Funded Contracts – DBE (RNDBE & UDBE) Status” and “Non-Federal Funded Contracts – 
SBE/DVBE Status Update.” Mr. Fuentes said that there were no changes to the “Recently Executed A&E 
Contracts” and “Recently Executed Non-A&E Contracts” reports since the last meeting due to the budget 
impasse. Referring to the “Upcoming New A&E Contracts” report, Mr. Fuentes highlighted 8 contracts that had 
completed advertisement and were moving towards contract execution in either October or November:  
#04A3544 (formerly #04NEW346-10) for $5M with 100% SBE goal and 5% DVBE goal (top ranked 
consultant: SBE Ghirardelli & Assoc.); #04A3553 (formerly #04NEW340-10) for $1.2M (top ranked 
consultant: Stantec);  #04A3574 (formerly #04NEW321-09) for $2M (top ranked consultant: URS); #04A3575 
(formerly #04NEW322-09) for $2.25M (top ranked consultant: Towhill); #04A3578 (formerly #04NEW341-
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10) for $3M (top ranked consultant: Geocon); #04A3576 (formerly #04NEW353-10) for $3M (top ranked 
consultant: DBE TRS);  #04A3572 (formerly #04NEW355-11) for $1.5M (top ranked consultant: Psomas); and 
#04A3573 (formerly #04NEW356-11) for $4.5M (top ranked consultant: Psomas). Mr. Fuentes said that there 
were two contracts that would be advertising in November: Districtwide Construction Environmental 
Engineering & Inspection contract #04NEW357-11 for $3M and Districtwide Environmental Impact Analysis 
contract #40NEW345-10 for $4.5M. Mr. Fuentes reported that there were two “Upcoming New Non-A&E 
Contracts advertising in November both with TBD contract amounts: #04NEW351-11 for SBE/ DBE/ DVBE 
Staff Support for the Toll Bridge Program Office of Small Business (RFP) and #04A3570 for On Call 
Emergency Haz-Waste Site Investigation in Construction (Invitation for Bid/ IFB). Regarding #04A3576, Mr. 
Lau said that he had heard that TRS was sold to Hill International and he asked how TRS could still retain DBE 
status. Mr. Fuentes said that he had heard that TRS was bought out by Hill, but Hill would be using TRS for this 
contract. Mr. Vargas asked whether a contract could be still counted as awarded to a certified DBE if the DBE 
subsequently loses its DBE status, and Mr. Fuentes said that he asked the contract manager and the contract 
manager said that the contract would still be counted as awarded to a DBE. Mr. Lau asked Ms. Fonseca at what 
point did TRS lose its DBE status, and Ms. Fonseca said that TRS lost its DBE status once the ownership 
changed. Mr. Chaudhary clarified that this was about a year ago. In response to Mr. Lau’s question, Ms. 
Fonseca said that Caltrans counts towards the DBE goal the dollar value that TRS performed prior to the 
acquisition. Once the business ownership changed and the DBE certification was lost, future dollars are not 
counted.  Mr. Lau said that the contract was not yet awarded, and Mr. Sartipi said that Caltrans would have to 
look into this matter. Mr. Sartipi clarified that if the contract was awarded and 50% of the contract dollars were 
spent prior to the acquisition, then half of the contract amount would be counted toward the DBE goal and the 
other half would be considered awarded to the new prime contractor and would therefore be considered 100% 
non-DBE. Mr. Sartipi said that if contract #04A3576 (formerly #04NEW353-10) is not yet awarded and the 
condition of the award is that the prime contractor is a DBE, then Caltrans has to take a look at that, because the 
DBE TRS may not exist anymore. Mr. Sartipi wondered if Caltrans had entered the contract with TRS (TRS 
still being an entity) or if Caltrans entered into a contract with Hill International (TRS not being an entity 
anymore). Mr. Fuentes said that he thought that TRS was a subsidiary of Hill International, and Mr. Sartipi said 
that he wanted Legal to review this matter. Ms. Fonseca said that on her end, TRS still shows as a DBE 
consultant without change in ownership, and if there has been a change in ownership, TRS must be removed 
from the certification. She would verify these matters [Action Item #1610]. Mr. Chaudhary asked to see a 
scope of work for each of the upcoming new contracts, and Mr. Fuentes said that he would check with the 
contract managers and there would be a liaison meeting soon. Mr. Chaudhary asked to have a short presentation 
to the council, and Mr. Sartipi said that it would be better to have the presentation made at the liaison meeting 
because there would be a bigger crowd. Mr. Sartipi asked what was the timeline for advertisement for these 
contracts, and Mr. Fuentes said that 4 of the 6 were scheduled to advertise in November. Mr. White offered to 
distribute via email to the council the scopes of work if Mr. Fuentes could send those to him. Mr. McElhinney 
clarified that the Professional Liaison’s Meeting was scheduled for October 28th at 1pm and this matter was 
already on the agenda. Mr. Vargas pointed out that the estimated contract execution year should be 2011 for the 
Upcoming New Non-A&E Contracts, and Mr. Fuentes said that that was an error. In response to Mr. Vargas’ 
question, Mr. Fuentes confirmed that #04A3570 was a construction contract aimed contractors, and added that it 
was an invitation for bid that is expected to be a multi-award contract. Referring to the "Federally-Funded DBE 
(RNDBE and UDBE) Status Quarterly Update" report, Mr. Fuentes said that the Proposed Overall % RNDBE 
was 18% and the Overall % RNDBE Achieved to Date was 0%; the Proposed Overall % UDBE was 12%, and 
the Overall % UDBE Achieved to Date was 92%; and the Proposed Overall % DBE was 24%, and the Overall 
% DBE Achieved to Date was 26%. He noted that for the first 16 contracts, the old reporting method is being 
used (total DBE reporting only), and for the remaining 11 contracts, the new reporting method is being used 
(UDBE and RNDBE reported separately). Mr. Fuentes also pointed out that these 10 of the 11 are new 
contracts, so the dollar values have not been reported yet: only contract #04A3350 was advertised after July 1, 
2009 and has begun. Therefore, this contract is the only contract that has reportable UDBE achievement. Mr. 
Lau asked that Mr. Fuentes provide more detail at the next meeting in the “Type of Work” column for contract 
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#04A2944 and #04A2945.  Mr. Vargas noted that throughout the report Chaudhary & Associates should be 
identified as an SBE, and Mr. Fuentes said that he would correct that error. Referring to the "Non-Federally 
Funded - SBE/DVBE Status Update" report, Mr. Fuentes said that the Average Proposed  % DVBE was 5% and 
the Overall % DVBE Achieved to Date was 4%; and the Average Proposed  % SBE was 30% and the Overall 
% SBE Achieved to Date was 24%. While the DVBE achievement and SBE achievement are shy of the goals, 
most of the contracts are fairly new and there is still time to increase achievement. Mr. Sartipi noted that 
contract # 04A2871 had also been awarded to DBE/SBE TRS Consultants, Inc. and he noted that contract # 
04A2871 is a different question the contract was awarded before TRS was bought by Hill International. Mr. 
White clarified that only payments to TRS before the sale to Hill International could be counted towards the 
achievement. Mr. Vargas pointed out that the DVBE achievement was lacking. 
 
Action Item #1610 for Ms. Olivia Fonseca 
 
Toll Bridge Program Update:   
Mr. Derek Pool referred to the Toll Bridge Small Business Program “SB/DVBE Project Commitment and 
Attainment Report Summary – D4 Council Member Summary (October 20, 2010)” to brief the council on this 
topic.   Mr. Pool introduced to the council to Ms. Raasheeba Davis, a transportation engineer who will be 
working on the Antioch Bridge contract. Mr. Pool said that there would not be a report for the Dumbarton 
Bridge contract because today was the first working day. Next week is the partnership event for this project. Mr. 
Pool said that there also weren’t updates available for the SAS contract. Mr. Pool reiterated that AB/F had 
requested that its SBE subcontractor participation be better reported to the council. Mr. Pool reminded the 
council that Mr. Jesus Vargas had asked Mr. Pool to provide the number of contractors who have received 17% 
of the work for the $148M augmentation of the SAS contract, and Mr. Pool said that the Toll Bridge Program 
had not completed its validation of these numbers. Mr. Pool said that he would continue pursuing this 
information [Action Item #1510]. Regarding the Antioch Bridge Seismic Retrofit, Mr. Pool reported that 
subcontractor Del Secco Diamond Core & Saw, Inc. is showing an expired SB certification on the DGS 
website, and Toll Bridge Small Business Program is investigating this. Mr. Pool highlighted that subcontractor 
H.T. Harvey & Associates attended the bidder’s conference and met prime CEC, and Mr. Pool said that this 
award is a direct result of that interaction. Mr. Pool noted that the Toll Bridge Program is conducting close out 
activities for the Oakland Touchdown and YBI Detour contracts and reports are not yet available. Regarding the 
YBITS1 contract, Mr. Pool reported that there were 10 new subcontracts during the August 15th to October 
15th time period awarded to: Local SB/DVBE Alliance Gas, Local SB/DBE Arroyo Trucking, Local SB Curtis 
& Thompkins, Local SB/DBE Dillard Environmental, Local SB/DBE LaBat’s Tree Care, Local SB M&M 
Sanitary, SB Pisor Fence, Local SB Quake City Shuttle, SB/DBE RCJ Associates, and SB Selby’s Erosion 
Control.  Mr. Pool corrected the report in that there are actually 7 DBEs. 
 
Action Item #1510 for Mr. Derek Pool 
 
Proposed Service Contracts over $5K Report:  
Mr. Osayahde Nesbitt referred to the document “Proposed Service Contracts Over $5K (Maintenance, 
Administration & Right of Way, 10/19/10)” and “Overview for Proposed Service Contracts over $5K 
(10/19/10)” to update the council. Mr. Nesbitt said because of the budget being passed service contract activity 
is increasing. He reported that contract #04A3539 and contract #04A3540 had both gone out to bid, with bid 
due dates of 10/25/10 and 10/19/10, respectively. Mr. Nesbitt said that contracts #04A3598, #04A2802, and 
#04A3442 are in DPAC being processed. Mr. Nesbitt said that there are 6 new contracts added to the report.  
Mr. Nesbitt alerted the council that service contracts are now available for viewing at the following web 
address: http://www.bidsync.com and would no longer be available on the DPAC website. 
 
D4 Small Business Update:  
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Mr. George Crosby updated the council on this topic. Mr. Crosby reported from Mr. Paul Pendergast that as of 
10/20/10, just over $50M has been paid out, and, of that, 22.78% has gone to SBE/DBE/UDBE/DVBE firms. 
Mr. Crosby drew the council’s attention to the flyer for the City & County of San Francisco’s and the Office of 
Economic & Workforce Development’s MegaConstruction/ MegaConnection event, billed as a one stop shop to 
9 of San Francisco’s largest construction projects, on October 27, 2010 from 5pm to 7:30pm at the San 
Francisco Design Center. Mr. Crosby said that the council should have received emails regarding this event. He 
also pointed out the flyer for the 2010 CPUC/ PG&E 2010 Small Business Expo on December 1, 2010 from 
7am to 1pm at the Oakland Asian Cultural center in Oakland. Regarding the MegaConstruction/ Mega 
Connection flyer, Mr. Guerrero said that High Speed Rail is not committed to small business, and Mr. Sartipi 
clarified that the flyer says that agencies within the City and County of San Francisco are committed to small 
business. Mr. Sartipi noted that he thought the MegaConstruction/ MegaConnection event would be exciting 
and the projects are very significant. Mr. Sartipi said that Caltrans would be there with its P3 project, and the P3 
Phase 2 portion of the Doyle Drive contract will have a public hearing on October 21 in the Presidio. A Notice 
of Intent to Award has already been issued. Mr. Lau said that he was surprised that CPMC Cathedral Hill 
Hospital and St. Luke’s Hospital Projects were included in the MegaConstruction/ Mega Connection event. 
 
Item #4: Review of Action Items  

There were no action items but there were issues for follow up from the August 18 meeting, which Mr. White 
read into the minutes: 1) "Ms. LaCome asked Ms. Condie to provide the contract itself for EA #1A5221 so that 
the council can check and see if the incentive language is mentioned." Mr. Crosby noted that included in the 
packet was a handout from the Division of Construction showing the incentive language for EA #1A5221 that 
was requested by Ms. LaCome. 2) "On another topic, Mr. Lau asked where the commitment on DBE 
subcontracts on the Caldecott Tunnel project could be found…Mr. Sartipi clarified that Mr. Lau wanted the list 
that comes in with the bid of the official subcontractors to meet the goal, which is more than one half of one 
percent.”  Mr. Guerrero asked for a report at the November meeting for statewide DBE utilization, and Ms. 
Fonseca said she would present the FFY 2010 results [NOTE: see page 2]. 3) "Regarding the Doyle Drive 
report, Mr. Scott Shields asked if a decision had been made about Phase 3 of Contract 2, and Mr. Sartipi 
responded that there was no one at the meeting who was close enough to the job to answer but he would get Mr. 
Shields an answer." (Identified as Action Item #1310 on 10/20/10).4) "Regarding 04-NEW338-11, Mr. Jesus 
Vargas asked if this work would be added to another contract, and Ms. Nguyen said that it would be done via 
contract change order. Mr. Vargas asked if the contract hadn’t been removed, would it have had SBE or DVBE 
goals. Mr. Sartipi said that the project has federal funding so DBE would be the only option. Mr. Vargas asked 
if there is an intention to use DBEs, and Ms. Nguyen said that she would follow up on this." (Identified as 
Action Item #1410 on 10/20/10). 5) "Regarding contract #04A3553, Mr. Lau asked what kind of goal was 
attached since the report shows TBD, and Ms. Nguyen said that it was federal, so that it would typically have a 
RNDBE goal of 6.75% and a UDBE goal of 6.75%. Ms. Nguyen said that she would check for updated 
information on this contract." Mr. Fuentes provided update information on 10/20/10. 6) “Mr. Jesus Vargas 
asked Mr. Pool to provide the number of contractors who have received 17% of the work for the $148M 
augmentation of the SAS contract.” (Identified as Action Item #1510 on 10/20/10). 
 
Item #5: New Business  

Mr. Sartipi asked the council if there was interest in having a December meeting, and the council said that they 
wanted to meet. Mr. Guerrero asked to have the 2011 D4 SBC meeting schedule. Mr. Vargas announced that 
there would be a Women’s Transportation Seminar Panel Discussion workshop on November 17th at 5:30pm at 
Scott’s Restaurant. Mr. Dan McElhinney will be a featured speaker.  
 
Item #6: Adjourn  

Mr. Sartipi adjourned the October meeting and announced that the next D4 SBC meeting would be on 
December 15, 2010, from 1pm to 3pm in the Executive Conference Room (15-240).    
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District 4 Small Business Council Action Items as of October 20, 2010: 
 
No. Item Assignee Date Status 

1310 Regarding the Doyle Drive report, 
Mr. Scott Shields asked if a 
decision had been made about 
Phase 3 of Contract 2, and Mr. 
Sartipi responded that there was no 
one at the meeting who was close 
enough to the job to answer but he 
would get Mr. Shields an answer. 

Mr. Bijan 
Sartipi 

8/18/10  Ongoing. NOTE: At the 
10/20/10 meeting, Mr. 
Shields’ 8/18/10 request 
was identified as an 
action item 

1410 Regarding 04-NEW338-11, Mr. 
Jesus Vargas asked if this work 
would be added to another contract, 
and Ms. Nguyen said that it would 
be done via contract change order. 
Mr. Vargas asked if the contract 
hadn’t been removed, would it 
have had SBE or DVBE goals. Mr. 
Sartipi said that the project has 
federal funding so DBE would be 
the only option. Mr. Vargas asked 
if there is an intention to use DBEs, 
and Ms. Nguyen said that she 
would follow up on this. 

Ms. Trinity 
Nguyen 

8/18/10 Ongoing. NOTE: At the 
10/20/10 meeting, Mr. 
Vargas’ 8/18/10 request 
was identified as an 
action item 

1510 Mr. Jesus Vargas asked Mr. Pool to 
provide the number of contractors 
who have received 17% of the 
work for the $148M augmentation 
of the SAS contract. 

Mr. Derek 
Pool 

8/18/10 Ongoing. NOTE: At the 
10/20/10 meeting, Mr. 
Vargas’ 8/18/10 request 
was identified as an 
action item; and Mr. Pool 
said that the Toll Bridge 
Program had not 
completed its validation 
of these numbers. Mr. 
Pool said that he would 
continue pursuing this 
information. 

1610 Mr. Sartipi said that if contract 
#04A3576 (formerly #04NEW353-
10) is not yet awarded and the 
condition of the award is that the 
prime contractor is a DBE, then 
Caltrans has to take a look at that, 
because the DBE TRS may not 
exist anymore. Mr. Sartipi 
wondered if Caltrans had entered 
the contract with TRS (TRS still 
being an entity) or if Caltrans 

Ms. Olivia 
Fonseca 

10/20/10 New 
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entered into a contract with Hill 
International (TRS not being an 
entity anymore). Mr. Fuentes said 
that he thought that TRS was a 
subsidiary of Hill International, and 
Mr. Sartipi said that he wanted 
Legal to review this matter. Ms. 
Fonseca said that on her end, TRS 
still shows as a DBE consultant 
without change in ownership, and 
if there has been a change in 
ownership, TRS must be removed 
from the certification. She would 
verify these matters. 
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District 4 Small Business Council Items Deferred to Statewide Council as of October 20, 2010: 
No. Item Assignee Date  Status 
1706s DDD Hess will examine existing web-

based registration for contractors with 
Office of Civil Rights 

Ms. LaCome 4/12/06 Ongoing 

3206s Elevate the concerns of the District 4 
Small Business council regarding 
Caltrans” plan to implement the new 
insurance limits on January 1, 2007. 

Ms. LaCome 9/13/06 Ongoing 

2008s Reevaluation of the Good Faith Effort 
(GFE) Process for DBE and DVBE 
Outreach by HQ Civil Rights 

Ms. LaCome 4-16-08 Ongoing 

2508s Mr. Guerrero wanted to know how 
quickly newly certified small businesses--
who submit their names “via the web”---
get on D4 Maintenance’s Emergency 
Contact Information list 

Mr. Guerrero 4-16-08 Ongoing 

2908s Mr. Guerrero requested that that all of the 
action items deferred to Statewide SBC be 
followed up on and that the Statewide 
SBC report back to the D4 SBC as to how 
these action items have been dealt with or 
resolved. 
 

Mr. Guerrero 4-16-08 Ongoing  
6/16/10 Update: 
Mr. Guerrero said 
that he would 
follow up on this 
action item. Mr. 
White reminded the 
council that the 
Statewide Action 
Items are assigned 
to individual D4 
SBC members and 
it is their 
responsibility to 
follow up and 
report back to the 
D4 SBC. 

1009s Mr. Guerrero requested that the HQ 
Office of Civil Rights ensure that DVBE 
goals are included in all state-funded 
projects.  

Mr. Guerrero 1-21-09 Ongoing 

1709s Caltrans does not track DBE participation 
(only UDBE), at the end of the year it 
would report -0- participation. If you 
achieve -0- participation by race neutral 
means, and fail to meet the race neutral 
goal, you have to go to a race conscious 
goal.   Is this correct? 

Mr. Guerrero & 
Mr. Camacho 

6-17-09 Ongoing 

“s” designates a Statewide SBC action item 
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2010 District 4 Small Business Council Meeting Schedule 

All meetings will be held in the Executive Conference Room, 15-240, unless otherwise noted. 
* As of April, D4's meetings will be held every other month. 

 

Month Date & Time 

December Wednesday, December 15, 2010 
1:00 pm – 3:00 pm 

        2010 D4 SBC schedule can also be found at http://www.dot.ca.gov/dist4/smallbusiness/sbc.htm 
 

 
 

2011 District 4 Small Business Council Meeting Schedule 
All meetings will be held in the Executive Conference Room, 15-240  

 

Month Date & Time 

February 
 

Wednesday, February 16, 2011 
1:00 pm – 2:30 pm 

April 
 

Wednesday, April 20, 2011 
1:00 pm – 2:30 pm 

June 
 

Wednesday, June 15, 2011 
1:00 pm – 2:30 pm 

August 
 

Wednesday, August 17, 2011 
1:00 pm – 2:30 pm 

October 
 

Wednesday, October 19, 2011 
1:00 pm – 2:30 pm 

December 
 

Wednesday, December 21, 2011 
1:00 pm – 2:30 pm 
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