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CALTRANS SMALL BUSINESS COUNCIL MEETING

Tuesday April 15, 2014
1:00 p.m. — 2:30 p.m.

District 4 —Mountain View Conference Room, 15-230

111 Grand Avenue, Oakland, CA

Participants: Bijan Sartipi, Chairperson, District 4, District Director; Members of the Caltrans Small
Business Council; Other Caltrans Management Staff and Guests
Special Guest(s):
Time Agenda Item Presenter
1:00 p.m. Item #1: Welcome/Introductions Bijan Sartipi,District Director
1:10p.m. Item #2: Approval of February 18, 2014 Meeting Bijan Sartipi, District Director
Minutes
1:200.m Item #3: District 4 Update
~=op-m- A Look Ahead at Upcoming Projects:
¢ Construction Projects Bob Finney, Deputy District Director,
Construction
* Maintenance Projects Stanley Ng, Maintenance Services Branch
Chief
* Design Projects Lenka Culik-Caro, Deputy District
Director, Design
e Architectural & Engineering Contracts Romy Fuentes, District Branch Chief,
Transportation Engineer
e Toll Bridge . .
Derek Pool, Toll Bridge Small Business
e District 4, Small Business Update George Crosby, Branch Chief, Small
Business Program
2:10 p.m. Item #4: Review of Action Items Prem.Jlt. Ral,.Deputy District Director,
Administration
2:20 p.m. Item #5: New Business Bijan Sartipi, District Director
2:30 p.m Adjourn: Next Meeting June 17, 2014 at 1:00 pm Bijan Sartipi, District Director




FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF APRIL 7, 2014

| NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING

EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE |A+B | RTL | AD | BO | | DBE GOAL | DVBE GOAL | | | | COMMENTS
ERTISED AND UPCOMING PROJECTS
1J3101 cC 4 Culvert rehabilitation. $310,000 30 12/20/2013 3/3/2014 4/8/2014 5.00
4H4901 Ala 84 Cold plane AC pavement and place HMA (Type A) at spot locations. $830,000 35 2/26/2014 3/24/2014 4/22/2014 5.00
3E3501 SCI 130 Cold plane asphalt concrete pavement and place hot mix asphalt. $660,000 30 2/19/2014 3/24/2014 4/22/2014 5.00
2A2501 SCI 152 Roadway Realignment and Construct Retaining Walls $14,100,000 700 6/28/2013 8/19/2013 4/29/2014 11.00
4G4001 Ala 13 Cold plane asphalt concrete and place hot mix asphalt. $660,000 45 3/14/2014 4/14/2014 5/6/2014 TBD
3E3701 Nap 29 Cold plane asphalt concrete pavement and place hot mix asphalt. $800,000 40 3/28/2014 4/14/2014 5/6/2014 5.00
2G6001 Son 101 Cold plane pavement and place HMA-A, and install drainage systems. $880,000 45 3/14/2014 4/14/2014 5/6/2014 TBD
1A2601 Sol 80 Upgrade Drainage Systems. $860,000 100 0 Y 3/11/2014 4/14/2014 5/6/2014 8.00
3E3601 Sol 37 Cold plane pavement and place rubberized hot mix asphalt. $1,920,000 60 4/2/2014 4/14/2014 5/13/2014 3.00
3E2401 SM 35 Cold plane asphalt concrete pavement and place hot mix asphalt. $320,000 30 3/10/2014 4/21/2014 5/13/2014 5.00
235841 SM 101 Reconstruct overcrossing, retaining walls, ground improvement, $44,252,000 800 200 10/28/2013  2/24/2014 5/13/2014 8.00
TOTAL $65,592,000
EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B RTL | AD | BO | DAYS BID LOW BID APPARENT LOW BIDDER | DBE GOAL | DVBE GOAL | DBE CERT | g‘é?ﬁ | | COMMENTS
UVECTS BID OPENED / CURRENTLY AWAITING AWARD
3G7401 Son 1 Replace Culvert with Ramming 108" Steel Casing. $1,485,911 50 0 10/2/2013  12/30/2013 1/28/2014 $1,180,771 DRILL TECH DRILLING & SHORING INC 8.00 10.20
235621 SCI,.SM 101 BRIDGE REPLACEMENT $13,946,252 790 11/6/2013 11/18/2013 1/28/2014 $15,299,377 FLATIRON WEST INC 10.00
456201 Son 1 Construct soldier pile tie-back wall and widening roadway. $1,469,981 120 7/3/2013  1/27/2014 3/4/2014 $1,365,982 CONDON JOHNSON & ASSOCIATES INC 9.00 9.00
3A8701 CC 680 Retrofit bridge, replace bridge, and construct emergency access lane. $13,824,908 470 250 6/14/2013 10/21/2013 3/5/2014 $12,595,220 GOLDEN STATE BRIDGE INC 7.00 7.90
0A7101 Ala 880 Widen roads, reconstruct ramps with HVIA, replace 2 conc overcrossings. $52,876,964 1170 250 8/5/2013  9/30/2013 3/18/2014 $52,751,741 RGW CONSTRUCTION INC 7.00
3G4841 CC,Mm 580 CLEAN AND PAINT BRIDGE $47,626,000 720 10/1/2013  10/28/2013 3/19/2014 $28,638,941 CERTIFIED COATINGS COMPANY Incentive DVBE participation incentive up to $250,000
358301 SClI 17 Construct shoulder and drainage system, repair slope, and place EC. $377,571 50 9/17/2013  3/3/2014 3/25/2014 $369,562 WATER ROCK CONSTRUCTION CORPORATION 12.00
TOTAL $131,607,587 TOTAL $112,201,595
EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
3G7401 DRILL TECH DRILLING & SHORING INC FORCE TRAFFIC CONTROL, NITTA EROSION CONTROL, SUD CONSTRUCTION
235621 FLATIRON WEST INC ALAMILLO REBAR, CASE PACIFIC, CENTRAL STRIPING, COLUMBIA ELECTRIC, HIGHWAY SPECIALTY, O C JONES, OLIVEIRA FENCE, R E SERRANO, SACRAMENTO DRILLERS, SILVERADO CONTRACTORS
456201 CONDON JOHNSON & ASSOCIATES INC M & S ENVIRONMENTAL LANDSCAPES, VINTAGE PAVING CO
3A8701 GOLDEN STATE BRIDGE INC BAY CITIES PAVING & GRADING, HARRIS REBAR, JEFFCO PAINTING AND COATING, PC & N CONSTRUCTION, RE SERRANO, SELBYS SOIL EROSION CONTROL, ST FRANCIS ELECTRIC, WABO LANDSCAPE AND CONSTRUCTION
0A7101 RGW CONSTRUCTION INC ABSL, AC DIKE, ACL, BAY AREA DRILLING, B. FENCE, B & F, CAL TEX, C. STRIPING, C. WRECKING, CON FAB, C. CHEM, DECKER LANDSCAPING, DYWIDAG SYSTEMS, GERCO, G. SOIL, H. REBAR N CAL, IMPERIAL SHOTCRETE, K & G, MUNICON, RE SERRANO, S KWOK
3G4841 CERTIFIED COATINGS COMPANY GHILOTTI BROS, HIGHWAY SPECIALTY
358301 WATER ROCK CONSTRUCTION CORPORATION AC DIKE, APPIAN UDBE SWPPP, BRADLEY TANKS, CHRISP, DVBE TRUCKING, ED SAFETY SERVICE, EL CAMINO PAVING, SUPERIOR HYDROSEED
EA co RTE WORK DESCRIPTION ENGR'S EST WD PE | A+B RTL AD BO DAYS BID A0 AWARDED TO DBE GOAL | DVBE GOAL | DBE CERT Y13 CUAAED COMMENTS
AMOUNT CERT DATE
VECTS AWARDED (SINCE FORECAST SPREADSHEET DATED March 13, 2014)
0A5341 Sol 12,80 Realign 1-80 to connect directly with the I-80/SR-12 interchange. $50,035,159 750 250 8/2/2013  9/9/2013 11/20/2013 $45,812,551 DESILVA GATES-VIKING JV 10.00 10.22 3/19/2014
3E2201 Nap 29 Cold plane asphalt concrete pavement and place HMA (Type A). $1,035,830 35 11/26/2013  2/18/2014 3/11/2014 $1,079,197 MCK SERVICES INC 3.00 3.90 3/24/2014
3E4001 Nap 128 Rubberized bonded Wearing Course -gap graded overlay. $2,991,240 60 11/5/2013  1/13/2014 2/11/2014 $2,932,448 CHESTER BROSS CONSTRUCTION CO 12.00 13.60 3/26/2014
4584501 Mrn 1 Construct steel soldier piles and install MBGR. $894,428 70 1/8/2014  2/10/2014 3/5/2014 $747,045 GHILOTTI CONSTRUCTION COMPANY INC 9.00 4.70 3/28/2014
153301 SCI 101 Install TOS, ramp metering and ramp widening. $14,312,605 750 250 Y 5/17/2013 11/25/2013 2/4/2014 155 $11,495,702 BAY CITIES PAVING & GRADING INC 12.00 12.05 4/2/2014
TOTAL $69,269,262 TOTAL $62,066,943
EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
0A5341 DESILVA GATES-VIKING JV ACL, ALL STEEL FENCE, CON FAB, CONCO REINFORCING, CONDON JOHNSON, CORAL CONSTRUCTION, DECKER LANDSCAPING, GRIFFIN SOIL, J J NGUYEN, M F MAHER, SANCO PIPELINES, S DAVIS, ST FRANCIS, STROVER & GRAFF, VANGUARD
3E2201 MCK SERVICES INC JCC, PACIFIC NORTHWEST OIL, RUBBERIZED CRACK FILLER SEALANT, SAM BRANO TRAFFIC CONTROL, SIERRA TRAFFIC, ST FRANCES ELECTRIC
3E4001 CHESTER BROSS CONSTRUCTION CO ABSL CONSTRUCTION, AUSTIN ENTERPRISES, FMG GRINDING, FORCE TRAFFIC CONTROL, LINEAR OPTIONS
484501 GHILOTTI CONSTRUCTION COMPANY INC BENTANCOURT BROTHERS CONSTRUCTION, CENTRAL STRIPING SERVICES, MIDSTATE BARRIER, PACIFIC COAST DRILLING
153301 BAY CITIES PAVING & GRADING INC JOHN SEMSEN LANDSCAPING, ST. FRANCIS ELETRIC, ACACIA EROSION CONTROL, ADANTA, FBD VANGUARD CONST., GESCO, KRC SAFETY, LINEAR OPTIONS, RC SAFETY
. CTC Vote
EA co RTE WORK DESCRIPTION ENGR'S EST WD PE | A+B RTL Date COMMENTS
UECTS READY TO LIST BUT NOT FUNDED OR ADVERTISED YET
3E5101 Ala VAR Treat bridge deck with methacrylate resin and replace joint seals. $1,470,000 140 Y 3/20/2014 Maintenance Funds
3E4701 SM,SF 1,92,101,280 Treat bridge decks with methacrylate and replace joint seals. $540,000 150 Y 3/25/2014 Maintenance Funds
3G7501 SM 92 CONSTRUCT ROCK SLOPE PROTECTION, DITCH LINING, AND INSTALL $170,000 25 3/28/2014  5/22/2014
014101 Ala 5785 Construct SFOBB warehouse. $14,900,000 720 365 3/28/2014 Funded by BATA
TOTAL Estimated Cost $17,080,000
EA | co | RTE WORK DESCRIPTION ENGR'S EST | WD | PE | A+B | | | | | | | | |
JECTS UNDER SACRAMENTO OFFICE ENGINEER REVIEW (NOT RTL YET)
3G7601 Nap 128 Install horizontal drains, slope indicators, and highway planting. $570,000 300 250
3G1201 Son 128 CONSTRUCT SOLDIER PILE WALL AND PLACE CULVERT $1,280,000 120
18S221 Son 128 Retaining wall and slope protection. $1,030,000 120
0J9501 SCI 5729 Install wash racks. $480,000 125
0J9401 Ala 5706 Install wash racks. $363,000 125
TOTAL Estimated Cost $3,723,000
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 7 2014

AWARDED TO | EA co RTE WORK DESCRIPTION ENGR'S EST WD | PE | A+B | AD BO A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT

ABSL CONSTRUCTION 3E2101 Son 101 Replace existing concrete pavement. $386,220 45 10/21/13 11/19/13 $371,913 5.00 5.50
ABSL CONSTRUCTION Total $386,220 Total $371,913

AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 480601 SCI 85 Soil densification with polyurethane material, cold plane AC pavement. $166,773 30 09/10/12 10/10/12 $280,286 5.00 5.50
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 2E7101 SCI 82,85,87,101,152,237  Treat bridge deck with methacrylate and replace approach slabs. $1,161,120 95 12/31/12 01/30/13 $1,524,134 3.00 3.00
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC 3E4601 CC 4,24,80,160,242,680  Treat bridge decks with methacrylate and replace joint seals. $984,709 100 12/09/13 01/22/14 $787,585 5.00 5.80
AMERICAN CIVIL CONSTRUCTORS WEST COAST INC Total $2,312,602 Total $2,592,005

ANOZIRA INC 2E4401 Ala 680 Replace existing concrete pavement. $370,337 40 03/12/12 04/11/12 $321,185 5.00 9.00
ANOZIRA INCORPORATED 2E6101 Ala 580 Slab and hot mix asphalt replacement. $415,297 50 03/12/12 04/11/12 $288,290 5.00 9.00
ANOZIRA INCORPORATED Total $785,634 Total $609,475

ANVIL BUILDERS INC 483701 Ala 580 Construct tangent pile wall $468,209 85 09/04/12 10/03/12 $493,175 5.00 50.30
ANVIL BUILDERS INC Total $468,209 Total $493,175

APEX FENCE CO INC 4A2601 Ala,CC 4, 80, 84, 580, 680 Install and upgrade MBGR $2,595,395 100 11/12/13 12/11/13 $2,395,000 7.00 9.50

APEX FENCE CO INC Total $2,595,395 Total $2,395,000

BAY CITIES PAVING AND GRADING INC 297611 Ala 84 Widen exist Hwy and Br; construct an access Br and retaining walls. $28,705,003 375 12/12/11 02/22/12 $20,409,143 1.00

BAY CITIES PAVING & GRADING INC 3A9601 Ala 580 Replace concrete pavement, resurface existing AC pavement $878,000 120 06/11/12 07/11/12 $512,735 10.00 12.87

BAY CITIES PAVING & GRADING INC 153501 Sol 80 Install ramp metering, TOS, MBGR, sign structures, widen ramp. $12,085,553 430 250 A+B 06/18/12 08/17/12 $12,797,199.20 + 180 days $14,291,199 0.00

BAY CITIES PAVING & GRADING INC 153201 Ala,SCl 680 Widen ramps, and install traffic operations system. $11,558,075 160 0 A+B 07/23/12 10/02/12 $10,795,303.61 + 160 days $12,123,304 10.00 0.00

BAY CITIES PAVING & GRADING INC 3E4301 CC 680 Cold plane existing asphalt concrete pavement and place HMA-O $3,192,030 100 03/18/13 04/16/13 $2,612,299 4.00 4.40

BAY CITIES PAVING & GRADING INC 153301 SClI 101 Install TOS, ramp metering and ramp widening. $14,312,605 750 250 A+B 11/25/13 02/04/14 $10,150,922.11 + 155 days $11,495,702 12.00 12.05
BAY CITIES PAVING & GRADING INC Total $70,731,265 Total $61,444,381

BAY CITIES/MYERS JV 1G9401 CcC 4 Widen freeway to 8 lanes, reconstruct A St. UC, ret. and sound walls $59,187,587 660 02/27/12 04/18/12 $52,222,222 1.40

BAY CITIES/ MYERS JV 2285H1 CC 680 Widen freeway, construct retaining walls and sound walls. $22,614,064 172 A+B 10/15/12 11/28/12 $21,356,584.55 + 172 days $23,334,585 6.00 6.30

BAY CITIES/MYERS JV Total $81,801,651 Total $75,556,807

BAY LINE CUTTING AND CORING INC 2E7401 Ala,CC 580,680,880 Treat bridge deck with methacrylate and replace joint seal. $683,393 75 01/28/13 02/27/13 $713,110 5.00 6.00
BAY LINE CUTTING AND CORING INC 1A6711 Ala 580 Rehabilitate Bridge Deck. $4,391,602 220 A+B 08/26/13 09/25/13 $3,155,000 + 110 days $4,299,000 10.00 83.00

BAY LINE CUTTING & CORING INC Total $5,074,994 Total $5,012,110

BLAISDELL CONSTRUCTION INC 2E2501 SCI 85,87,101,280 Treat bridge deck with methacrylate and replace joint seals. $473,068 65 10/31/11 11/29/11 $830,139 5.00 5.00
BLAISDELL CONSTRUCTION INC Total $473,068 Total $830,139

BORTOLUSSI & WATKIN INC 2G3611 Ala 92,880 Replacement highway planting. $1,268,788 930 750 03/04/13 04/09/13 $1,211,986 3.00 3.00
BORTOLUSSI & WATKIN INC 2356A1 SM 101 Replace highway planting and irrigation. $1,451,754 1000 750 07/15/13 08/20/13 $1,016,104 3.00 3.10
BORTOLUSSI & WATKIN INC Total $2,720,542 Total $2,228,090

CALIFORNIA ENGINEERING CONTRACTORS INC 2E1601 SCI 17 Paint steel girders. $2,181,145 61 Y 12/05/11 01/10/12 $1,517,145.00 + 61 days $1,517,145 3.00 3.60
CALIFORNIA ENGINEERING CONTRACTORS INC 1E9701 Mrn,Sol,Son VAR Treat bridge deck with methacrylate and place polyester concrete. $2,129,127 155 12/05/11 01/10/12 $2,452,308 3.00 3.10
CALIFORNIA ENGINEERING CONTRACTORS INC/ SILVERADO CONTRACTORS IN 0120T1 SF 80 Construct Bridge, Roadways, Electrical, Buildings and Remove Bridges $114,404,575 317 0 A+B 04/09/12 10/23/12 $ 86,086,656.00 + 317 days $93,694,656 0.00

CALIFORNIA ENGINEERING CONTRACTORS, INC 4G1601 SF 101 Reconstruct bridge railing and deck. $286,107 70 10/30/12 11/06/12 $275,166 5.00 11.00
CALIFORNIA ENGINEERING CONTRACTORS INC Total $119,000,954 Total $97,939,275

CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC 2E4701 SCI 237 Place Micro-Surfacing. $606,290 35 02/27/12 03/27/12 $541,709 5.00 74.90
CALIFORNIA PAVEMENT MAINTENANCE COMPANY INC Total $606,290 Total $541,709

CENTRAL VALLEY ENGINEERING & ASPHALT INC 3E3801 SM 82 Place micro-surfacing. $601,970 40 03/18/13 04/09/13 $547,123 5.00 5.40
CENTRAL VALLEY ENGINEERING & ASPHALT INC Total $601,970 Total $547,123

CERTIFIED COATINGS COMPANY 2E7001 SM 101 Clean and paint steel girders - spot preparation. $1,130,925 160 01/28/13 02/20/13 $1,072,115 3.00 5.50
CERTIFIED COATINGS COMPANY Total $1,130,925 Total $1,072,115

C F ARCHIBALD PAVING INC 3E1001 Ala 185 Cold plane pavement and place hot mix asphalt (type A). $497,420 30 03/19/12 04/24/12 $365,718 5.00 7.40
C F ARCHIBALD PAVING INC Total $497,420 Total $365,718

CHESTER BROSS CONSTRUCTION CO 3E4001 Nap 128 Rubberized bonded Wearing Course -gap graded overlay. $2,991,240 60 01/13/14 02/11/14 $2,932,448 12.00 13.60

CHESTER BROSS CONSTRUCTION CO Total $2,991,240 Total $2,932,448

COLUMBIA ELECTRIC INC 0G1701 SM 1 Install signal and lighting. $339,000 50 09/17/12 10/10/12 $267,577 9.00 9.10

COLUMBIA ELECTRIC INC Total $339,000 Total $267,577

CONDON-JOHNSON & ASSOCIATES INC 451201 SM 35 Construct Tangent Wall and Embankment Repair $476,259 90 09/04/12 09/28/12 $491,553 5.00 17.90
CONDON-JOHNSON & ASSOCIATES INC Total $476,259 Total $491,553

CORAL CONSTRUCTION COMPANY 2G5901 Ala,SCl 85,101,880 Replace damaged overhead signs. $831,125 100 04/23/12 05/15/12 $638,715 5.00 5.50
CORAL CONSTRUCTION COMPANY 1G5501 CcC 4,80 Install MBGR and HMA surfacing. $798,670 60 10/01/12 10/30/12 $828,012 15.00 16.20

CORAL CONSTRUCTION COMPANY 4A2501 Sol 80 Install metal beam guard railing. $3,347,643 110 A+B 10/22/12 11/2712 $2,808,888.00 + 110 days $3,193,888 7.00 19.90

CORAL CONSTRUCTION COMPANY 4A3201 SM 101,280 Construct metal beam guard railing and vegetation control. $2,904,760 100 09/04/12 10/09/12 $3,583,350 9.00 11.20

CORAL CONSTRUCTION COMPANY Total $7,882,197 Total $8,243,965

DESILVA GATES CONSTRUCTION LP 4A07U1 Ala 580 Const truck climbing lane, ret. walls, and rehab traveled way. $56,649,848 600 03/05/12 04/25/12 $37,473,039 10.00 9.80

DESILVA GATES CONSTRUCTION 2908E1 Ala 580 Roadway Widening and Rehabilitation $50,253,415 340 0 A+B 06/25/12 08/29/12 $38,534,921.00 + 340 days $42,104,921 8.00 10.50

DESILVA GATES-VIKING JV 0A5341 Sol 12,80 Realign I-80 to connect directly with the I-80/SR-12 interchange. $50,035,159 750 250 09/09/13 11/20/13 $45,812,551 10.00 10.22
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AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 7 2014

AWARDED TO | EA | co | RTE | WORK DESCRIPTION | ENGR'S EST | WD | PE | A+B | AD | BO | A+B BID | BID AMT OR "A" AMT | U/DBE GOALS | DVBE GOALS | DBE CERT | DVBE CERT
DESILVA GATES CONSTRUCTION Total $156,938,421 Total $125,390,511
DIRT AND AGGREGATE INTERCHANGE INC 0A7901 Ala,CC 4,80,84,92,238,etc. Upgrade Barriers (MBGR and Concrete) $4,550,286 740 11/13/12 12/18/12 $4,955,555 9.00 36.50
DIRT AND AGGREGATE INTERCHANGE INC Total $4,550,286 Total $4,955,555
DREAMBUILDER 0G1301 SClI 82 Install signal and lighting, upgrade curb ramps. $515,654 90 07/30/12 09/11/12 $590,061 15.00 30.40
DREAMBUILDER 482701 CcC 24 Install downdrain, grading, and repair existing culvert $431,566 45 09/10/12 10/16/12 $391,390 5.00 5.40
DREAMBUILDER 487701 Mrn 1 Modify and upgrade drainage system. $399,094 50 09/23/13 10/16/13 $318,061 5.00 5.28
DREAMBUILDER Total $1,346,314 Total $1,299,512
EMPIRE LANDSCAPING INC 014071 Ala 80 Perform Highway Planting and Install Irrigation System $919,104 870 750 09/04/12 11/07/12 $697,971 5.00 5.60
EMPIRE LANDSCAPING INC 1123H1 SM 1 Install irrigation system and highway planting. $2,732,181 1500 1250 05/13/13 06/11/13 $1,729,894 3.00 3.20
EMPIRE LANDSCAPING INC Total $3,651,284 Total $2,427,865
ETIC 485301 Mrn 1 INSTALL SLOPE PROTECTION AND HIGHWAY PLANTING $298,650 285 250 07/30/12 09/05/12 $267,205 5.00 5.50
ETICINC 459601 Son 1 Replace culverts and rock slope protection. $278,510 50 08/06/12 08/28/12 $254,319 5.00 5.20
ETIC Total $577,160 Total $521,524
FBD VANGUARD CONSTRUCTION INC 3E2001 CcC 4 PCCP replacement. $449,790 45 03/18/13 04/10/13 $363,000 5.00 6.10
FBD VANGUARD CONSTRUCTION INC 3E3101 SCI 101 Individual slab replacement with rapid strength concrete. $689,040 35 12/23/13 01/22/14 $662,200 5.00 9.60
FBD VANGUARD CONSTRUCTION INC Total $1,138,830 Total $1,025,200
F & H CONSTRUCTION 014081 Ala 80 Construct the SFOBB Maintenance complex. $39,493,480 800 250 11/13/12 01/16/13 $33,639,000 0.90
F & H CONSTRUCTION Total $39,493,480 Total $33,639,000
FIELDSTONE CONSTRUCTION CO 4A8821 Son 128 Provide plant establishment, install and maintain plants. $281,868 1290 1250 01/03/12 02/01/12 $216,669 5.00 10.80
FIELDSTONE CONSTRUCTION COMPANY Total $281,868 Total $216,669
FLATIRON WEST INC 0120M1 Ala 80 Construct bridges and roadway, and Electrical System $42,924,184 1140 360 A+B 03/12/12 03/21/12 $29,991,639.00 + 140 days $31,461,639 4.40
FLATIRON WEST INC 1G5601 Ala 880 Upgrade median barrier. $2,468,326 180 A+B 04/08/13 05/21/13 $3,198,824 8.00 9.30
FLATIRON WEST INC Total $45,392,510 Total $34,660,463
FONSECA/ MC ELROY GRINDING CO INC 4G3901 CC 80 Cold plane AC pavement, overlay with HMA, and upgrade curb ramps. $762,975 60 04/22/13 05/14/13 $452,222 5.00 5.00
FONSECA/MCELROY GRINDING CO INC 3E8201 Son 121 Place rubberized hot mix asphalt (gap graded). $1,290,160 50 04/15/13 05/08/13 $1,247,777 3.00 3.00
FONSECA/MCELROY GRINDING CO INC Total $2,053,135 Total $1,699,999
GALLAGHER & BURK INC 3E5901 Ala 880 Hot mix asphalt (open graded) surfacing. $3,005,450 100 03/18/13 04/10/13 $2,361,361 3.00 7.70
GALLAGHER & BURK INC 3E4401 CcC 580 Rubberized hot mix asphalt overlay. $7,668,591 120 04/15/13 05/07/13 $6,766,766 4.00 4.40
GALLAGHER & BURK INC Total $10,674,041 Total $9,128,127
G BORTOLOTTO & CO INC 2E4801 SM 92 Rubberized warm mix asphalt gap graded overlay. $737,965 45 03/12/12 04/17/12 $646,490 5.00 5.10
G BORTOLOTTO & COMPANY Total $737,965 Total $646,490
GHILOTTI BROS INC 264131 Nap 12 Widening highway to 4 Lanes and constructing Retaining Walls $25,972,836 470 250 10/17/11 12/06/11 $19,925,243 8.00 8.40
GHILOTTI BROS INC 0C7401 Mrn 101 Asphalt Concrete surfacing. $20,915,919 100 10/31/11 01/11/12 $20,487,788 7.00 7.60
GHILOTTI - MYERS JV 2640U1 Son 101 Construct Petaluma Blvd South Interchange, Replace Petaluma River Br $65,185,998 550 A+B 06/18/12 09/05/12 $66,293,289.02 + 550 days $72,068,289 0.00
GHILOTTI BROS / R M HARRIS JV 2640L1 Mrn 101 Place HMA on base, construct bridge, install rail. $12,074,392 110 A+B 07/30/12 10/03/12 $12,422,484.70 + 110 days $13,346,925 0.70
GHILOTTI BROTHERS/R M HARRIS JOINT VENTURE 2640G1 Mrn 101 Widen Bridge and HMA Roadway and Construct Median Barrier $3,111,573 76 A+B 08/06/12 09/14/12 $2,760,664.50 + 76 days $2,988,665 3.00 3.00
GHILOTTI-MYERS JV 2640K1 Son 101 Widen Route 101, Reconstruct Lakeville Hwy Interchange $22,791,894 350 0 A+B 07/30/12 10/10/12 $20,905,333.40 + 350 days $24,014,733 0.00
GHILOTTI BROTHERS INC 0A0901 Sol 80 Widen bridge, construct drainage systems and concrete barrier. $1,315,433 210 125 A+B 01/14/13 03/26/13 $ 1,366,476.00 + 85 days $1,621,476 10.00 8.80
GHILOTTI BROS INC 4A6301 SF,SCl 9,35,82,152,280,880 Construct curb ramps. $1,712,590 120 A+B 11/25/13 12/18/13 $1,384,218.70 + 40 days $1,504,219 10.00 8.40
GHILOTTI BROS INC Total $153,080,635 Total $155,957,337
GHILOTTI CONSTRUCTION COMPANY INC 264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $46,526,286 700 250 10/17/11 12/13/11 $35,635,746 6.00 6.00
GHILOTTI CONSTRUCTION COMPANY INC 264141 Nap,Sol 12 Widen Route 12 from a two-lane to a four-lane conventional highway $46,526,286 700 250 10/17/11 12/13/11 $35,635,746 6.00 6.00
GHILOTTI CONSTRUCTION COMPANY INC 485501 Mrn 101 REPLACE FILL WITH LIGHTWEIGHT EMBANKMENT MATERIAL (CELLULAR CONCRETE) $1,028,080 45 02/06/12 02/28/12 $1,074,665 12.00 12.00
GHILOTTI CONSTRUCTION COMPANY INC 2E6401 Son 121 Place rubberized hot mix asphalt (gap graded). $1,290,160 50 02/27/12 03/28/12 $1,226,860 3.00 3.20
GHILOTTI CONSTRUCTION COMPANY INC 2E6501 Nap 121 Cold plane and overlay with rubberized hot mix (gap graded). $2,617,505 60 04/09/12 05/02/12 $2,661,420 9.00 9.50
GHILOTTI CONSTRUCTION COMPANY INC 264071 Mrn 101 Modify Overcrossing $27,600,084 575 06/18/12 08/14/12 $22,924,295 0.00
GHILOTTI CONSTRUCTION COMPANY INC 283821 Son 116 Creek realignment, install plants and irrigation, establish planting $2,316,262 1435 1250 04/02/12 05/15/12 $1,907,763 12.00 7.50
GHILOTTI CONSTRUCTION COMPANY INC 153001 Ala 92, 880 Widen ramps, construct retaining walls, and install ramp metering. $4,111,907 220 06/18/12 07/25/12 $4,617,932 14.00 6.80
GHILOTTI CONSTRUCTION COMPANY INC 2908C1 Ala 580 Roadway Widening and Rehabilitation. $63,463,658 520 0 07/16/12 09/19/12 $53,101,566 7.00 14.00
GHILOTTI CONSTRUCTION COMPANY INC 3A23U1 Son 101 Widen rdwys and ramps, place HMA, const SWs, widen and const bridges. $26,596,988 425 250 A+B 09/24/12 10/17/12 $28,704,936.50 + 175 days $30,542,437 1.70
GHILOTTI CONSTRUCTION COMPANY INC 1G2401 Son 116 Provide left turn channelization for Madrone Avenue. $863,306 135 125 10/08/12 10/31/12 $606,606 13.00 4.70
GHILOTTI CONSTRUCTION COMPANY INC 0A1851 Son 101 Reconstruct interchange $21,960,906 440 A+B 11/05/12 01/08/13 $19,629,978.00 + 440 days $23,281,978 0.00
GHILOTTI CONSTRUCTION COMPANY INC 245441 Son 101 Widen HMA street, replace PCC sidewalks, install signals and lighting. $1,756,976 450 250 A+B 11/18/13 01/14/14 $1,988,326 + 90 days $2,258,326 9.00 3.00
GHILOTTI CONSTRUCTION COMPANY INC 1A2901 Son 12 Replace bridge and widen approaches. $8,966,153 550 250 08/26/13 01/08/14 $7,418,001 10.00 1.00
GHILOTTI CONSTRUCTION COMPANY INC 454501 Mrn 1 Construct steel soldier piles and install MBGR. $894,428 70 02/10/14 03/05/14 $747,045 9.00 4.70
GHILOTTI CONSTRUCTION COMPANY INC Total $256,518,985 Total $223,640,384
GOLDEN STATE BRIDGE INC 049071 CC,Sol 80 Replace Timber Fenders Piers 2 & 3, Pile, and Ring Beams $13,980,972 200 08/29/11 12/14/11 $16,888,170 4.10
GOLDEN STATE BRIDGE INC 4A5101 SF 280 Hinge Replacement $5,062,448 269 08/26/13 12/04/13 $3,977,777 9.00 4.50
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GOLDEN STATE BRIDGE INC Total $19,043,419 Total $20,865,947
GORDON N BALL INC 4580201 Nap 29 Place HMA, construct tie-back wall and soil nail wall. $1,934,671 100 0 A+B 09/04/12 10/09/12  8,434.00 + 100 days$2,728,43¢ $2,728,434 14.00 7.20
GORDON N BALL INC 480301 Nap 128 Replace roadway section with lightweight concrete and upgrade drainage $1,162,234 330 250 09/17/12 10/16/12 $995,130 13.00 7.40
GORDON N BALL INC 2A1101 Nap 121 Bridge removal, bridge replacement and roadway widening. $2,376,152 95 0 A+B 06/17/13 07/24/13 $1,901,629.00 + 95 days $2,186,629 13.00 8.70
GORDON N BALL INC 481601 Son 1 Replace retaining wall and highway planting $438,599 340 250 07/08/13 07/30/13 $511,125 15.00 3.70
GORDON N BALL INC Total $5,911,656 Total $6,421,318
GRANITE CONSTRUCTION COMPANY 235641 SCI,.SM 101 Widening roadway with AC and place AC $10,026,992 290 250 A+B 03/05/12 04/10/12 $6,220,452.09 + 40 days $7,049,052 13.00 2.50
GRANITE CONSTRUCTION COMPANY 2G6301 SM 280 Cold plane pavement and place rubberized hot mix asphalt (gap graded). $813,427 45 04/16/12 05/09/12 $694,556 10.00 5.80
GRANITE CONSTRUCTION COMPANY Total $10,840,419 Total $7,743,608
GRANITE ROCK COMPANY 265601 SM 1 Bridge replacement , roadway and creek re-alignment $8,740,118 910 515 12/02/13 02/04/14 $7,147,138 12.00 12.10
GRANITE ROCK COMPANY Total $8,740,118 Total $7,147,138
HALF MOON BAY GRADING & PAVING INC 3A7201 SM 1 Install left turn channelization lane. $432,000 40 04/16/12 05/08/12 $355,262 13.00 16.40
HALF MOON BAY GRADING AND PAVING INC $432,000 $355,262
INTERMOUNTAIN SLURRY SEAL INC 2E4601 SCI 130 Place asphalt-rubber seal coat. $598,480 30 02/27/12 03/21/12 $751,751 5.00 5.00
INTERMOUNTAIN SLURRY SEAL INC 2E5501 SM,SCI 35 Place asphalt-rubber seal coat. $2,367,456 40 04/16/12 05/16/12 $2,978,879 3.00 3.00
INTERMOUNTAIN SLURRY SEAL INC Total $2,965,936 Total $3,730,630
JEFFCO PAINTING & COATING 3E5501 Nap,Sol 29, 80 Spot blast clean and paint all steel elements. $569,190 85 12/02/13 01/07/14 $452,275 5.00 9.50
JEFFCO PAINTING & COATING Total $569,190 Total $452,275
KEN'S WATER TENDER INC 387521 Son 1 Replace culvert and install rock slope protection. $342,422 45 05/20/13 06/19/13 $344,555 13.00 13.40
KEN'S WATER TENDER INC Total $342,422 Total $344,555
LEGG INC 2E2401 Ala 80,84,580 Treat bridge decks with methacrylate and replace joint seals $258,111 60 11/14/11 12/13/11 $256,772 5.00 6.00
LEGG INC 2E2601 Sol 80, 680 Methacrylate deck, replace joint seal, place polyester concrete. $977,048 65 03/05/12 04/04/12 $917,725 5.00 5.60
LEGG INC Total $1,235,159 Total $1,174,497
MAGGIORA & GHILOTTI INC 385701 Mrn 1 Replace culvert, install rock slope protection, and highway planting $332,890 285 250 09/04/12 09/26/12 $249,249 5.00 14.00
MAGGIORA AND GHILOTTI INC Total $332,890 Total $249,249
MCK SERVICES INC 0G5301 Nap 29 Cold plane and resurface asphalt concrete pavement. $581,381 50 01/30/12 02/22/12 $349,726 5.00 5.20
MCK SERVICES INC 4C3511 Nap 128 Cold plane AC pavement and place rubberized HMA (gap graded). $517,280 25 12/27/11 02/01/12 $381,111 5.00 5.20
MCK SERVICES INC 2E4201 Sol 113 Cold plane asphalt concrete pavement and place hot mix asphalt (A). $667,171 30 02/27/12 03/20/12 $654,444 5.00 6.80
M C K SERVICES INC 2E6201 Ala 13 Replace asphalt concrete surfacing. $406,880 40 02/27/12 03/27/12 $337,777 5.00 7.00
MCK SERVICES INC 2E4901 SM 1 Rubberized hot mix asphalt (gap graded) overlay. $1,184,745 50 03/05/12 04/03/12 $1,147,415 3.00 3.00
M C K SERVICES INC 3E2901 SCI 82 Cold plane asphalt concrete pavement and place hot mix asphalt. $2,015,411 90 03/18/13 04/16/13 $2,004,181 3.00 3.90
MCK SERVICES INC 3E2201 Nap 29 Cold plane asphalt concrete pavement and place HMA (Type A). $1,035,830 35 02/18/14 03/11/14 $1,079,197 3.00 3.90
M C K SERVICE INC Total $6,408,698 Total $5,953,851
MIKE BROWN ELECTRIC CO 4A9231 SM 82,101 Install traffic operation system infrastructure. $8,737,820 240 03/05/12 04/03/12 $5,447,373 5.00
MIKE BROWN ELECTRIC CO Total $8,737,820 Total $5,447,373
MYERS AND SONS CONSTRUCTION LP 1A3201 CC 580 Replace bridge deck, const ret wall and conc barrier, and place HMA. $15,298,815 425 250 A+B 09/04/12 10/31/12 $15,654,676.00 + 175 days $17,107,176 7.00 6.10
MYERS AND SONS CONSTRUCTION LP 3E5001 Sol 80, 113, 505 Treat bridge decks with methacrylate and replace joint seals. $864,091 70 12/16/13 01/28/14 $705,661 5.00 5.00
MYERS AND SONS CONSTRUCTION LP Total $16,162,906 Total $17,812,837
O C JONES & SONS INC 0A5351 Sol 12,80 Construct Br and RW, reconstruct weigh station and widen ramps. $56,452,332 420 250 Y 09/26/11 12/14/11 $44,373,429 + 170 days $44,373,429 5.00 5.60
O C JONES AND SONS INC 2908V1 Ala 580 Widen freeway, bridges, and HMA surfacing. $29,415,815 340 A+B 07/09/12 10/05/12 $27,586,055.20 + 340 days $31,156,055 1.00
O C JONES & SONS INC Total $85,868,147 Total $75,529,484
O'DONNELL CONSTRUCTION INC 2E6901 Son,Nap,Mrn 12,29,101,121,128 Treat bridge deck with methacrylate and replace joint seal. $536,927 70 12/10/12 01/16/13 $543,474 5.00 5.00
O'DONNELL CONSTRUCTION INC Total $536,927 Total $543,474
O'GRADY PAVING INC 1E2401 SM 1 Resurfacing with hot mix asphalt (bonded wearing course). $1,089,676 45 02/21/12 03/13/12 $1,140,952 3.00 3.00
O'GRADY PAVING INC Total $1,089,676 Total $1,140,952
PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC 2E2301 CC Var Replace approach slabs and joint seals, and treat bridge deck. $1,552,256 110 07/09/12 08/08/12 $1,792,335 12.00 30.50
PACIFIC STATES ENVIRONMENTAL CONTRACTORS INC Total $1,552,256 Total $1,792,335
PAVEX CONSTRUCTION DIVISION 0C8801 SCI 85 Grind and replace concrete pavement, and resurface highway. $10,605,761 50 Y 10/31/11 12/07/11 $7,756,527.00 + 50 days $7,756,527 7.00 7.20
PAVEX CONSTRUCTION DIVISION 0C8801 SCI 85 Grind and replace concrete pavement, and resurface highway. $10,605,761 50 Y 10/31/11 12/07/11 $7,756,527.00 + 50 days $7,756,527 7.00 7.20
PAVEX CONSTRUCTION DIVISION 211401 SM 84 Install centerline rumble strip. $661,165 80 03/05/12 03/28/12 $389,755 7.00 8.80
PAVEX CONSTRUCTION DIVISION 0G1401 SClI 85 Improve drainage facilities. $394,000 40 02/27/12 03/20/12 $301,000 11.00 12.00
PAVEX CONSTRUCTION DIVISION 2E6301 SM 84 Replace hot mix asphalt. $320,500 40 03/19/12 04/18/12 $253,357 5.00 9.30
PAVEX CONSTRUCTION DIVISION 2E5401 SM 82 Cold plane pavement and overlay with bonded wearing course. $2,416,160 50 04/16/12 05/08/12 $2,074,091 9.00 5.50
PAVEX CONSTRUCTION DIVISION 1G2001 Ala 880 Resurfacing with hot mix asphalt (open-graded) $413,034 90 06/11/12 07/10/112 $325,178 11.00 11.60
PAVEX CONSTRUCTION DIVISION 154201 SCI 85 Widen ramps, install ramp meters and traffic operation systems. $7,498,809 550 250 06/04/12 07/24/12 $5,982,484 10.00 10.50
PAVEX CONSTRUCTION DIVISION 2A4401 SCI 152 Place & widen HMA rdwy, const soil nail walls, RWs & left turn lane. $7,588,286 431 250 A+B 11/13/12 01/15/13 $7,884,557.00+ 181 days $8,884,582 10.00 11.00
PAVEX CONSTRUCTION DIVISION 4G4101 SM 280 Resurface asphalt concrete pavement. $825,490 55 04/02/13 04/23/13 $881,484 5.00 9.40
PAVEX CONSTRUCTION DIVISION 3G0201 SM 35 Construct Soldier Beam Retaining Wall. $783,939 27 A+B 09/09/13 10/09/13 $546,781.00 + 27 days = $598,081 6.00 16.50
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PAVEX CONSTRUCTION DIVISION Total $42,112,905 Total $35,203,065
PETERSON CHASE GENERAL ENGINEERING CONSTRUCTION INC 1E3101 SF 101 Treat bridge decks with methacylate and replace joint seals. $906,588 105 11/07/11 12/07/11 $1,119,897 5.00 19.00
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC 3A7771 Ala,CC 80 Install overhead sign structures and traffic operations system $20,431,100 460 06/18/12 09/21/12 $13,490,449 1.80
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC 2E7501 SM 84,101,380 Treat bridge deck with methacrylate and replace joint seals. $883,633 100 12/24/12 01/29/13 $980,063 5.00 5.60
PETERSON-CHASE GENERAL ENGINEERING CONSTRUCTION INC Total $22,221,321 Total $15,590,409
PROFESSIONAL CONSTRUCTION SERVICES INC 1E8201 CC 680 Portland Cement Concrete grinding, grooving and slab replacement. $1,357,600 80 03/26/12 04/17/12 $1,183,720 3.00 3.30
PROFESSIONAL CONSTRUCTION SERVICES Total $1,357,600 Total $1,183,720

vvigern ireeway, repiace overcrossings, dna reconsturuct ramps/roaas.
RGW CONSTRUCTION 3A9211 Ala 880 $44,645,440 580 0 A+B 06/18/12 08/22/12 | $39,340,493.00 + 580 days $45,430,493 0.00
RGW CONSTRUCTION INC 3A9221 Ala 880 Widen mainline and bridge for HOV lane $24,496,654 625 250 06/25/12 10/12/12 $20,767,667 0.00
R G W CONSTRUCTION INC 4G1001 Ala 680 Ramp widening,ramp metering, TOS elements, and retaining walls $4,831,023 64 A+B 07/30/12 09/28/12 $ 4,683,998.20 + 64 days $5,131,998 3.00 4.20
RGW CONSTRUCTION INC 3E6301 Ala 880 Hot mix asphalt (open graded) overlay. $1,998,328 70 03/04/13 04/03/13 $1,560,018 8.00 8.20

vviger roaaway 101 reangrimerit, Son ndi wais dna solaier piie wdil.
RGW CONSTRUCTION INC 2A4301 SClI 9 $5,525,652 350 08/19/13 09/24/13 $4,959,174 14.00 14.60
RGW CONSTRUCTION INC 2A6201 Sol 12 Widen shoulders and intersections and place HMA. $9,077,221 180 A+B 08/26/13 11/06/13 $6,790,317.85 + 180 days $8,241,478 11.00 2.30
R G W CONSTRUCTION INC Total $90,574,317 Total $86,090,828
ROADWAY ENGINEERING WORKS INC 4A9251 SM,SCI 82, 84,101, 109, 114 Install traffic system infrastructure. $6,024,340 200 11/19/12 12/19/12 $5,061,779 0.00
ROADWAY ENGINEERING WORKS INC Total $6,024,340 Total $5,061,779
ROBERT A BOTHMAN INC 485901 SM 84 Construct tieback wall. $1,607,474 370 250 02/27/12 03/27/12 $1,351,541 11.00 4.90
ROBERT A BOTHMAN INC Total $1,607,474 Total $1,351,541
SHIMMICK CONSTRUCTION COMPANY INC 2G6701 SM 92 Replace Two Bridge Spans $6,565,773 170 01/23/12 02/22/12 $2,996,704 5.00
SHIMMICK CONSTRUCTION COMPANY INC Total $6,565,773 Total $2,996,704
STEVENS CREEK QUARRY INC 1G0701 SCI 9 Widen shoulders. $804,778 90 04/29/13 05/21/13 $684,210 4.00 7.69
STEVENS CREEK QUARRY INC Total $804,778 Total $684,210
SYNERGY PROJECT MANAGEMENT INC 2E4501 SM 35 Cold plane asphalt concrete pavement and place hot mix asphalt (HMA). $526,325 40 03/05/12 04/04/12 $336,892 5.00 6.00
SYNERGY PROJECT MANAGEMENT INC 2E6001 SCI 130 Cold plane asphalt concrete pavement and overlay with hot mix asphalt. $742,575 40 03/12/12 04/10/12 $614,198 5.00 5.20
SYNERGY PROJECT MANAGEMENT INC 2E4301 Nap 29 Cold plane asphalt concrete and overlay with hot mix asphalt. $828,404 30 03/05/12 04/10/12 $788,298 5.00 5.00
SYNERGY PROJECT MANAGEMENT INC 2E5901 Son 12 Cold plane asphalt concrete pavement and overlay with hot mix asphalt. $940,430 50 03/12/12 04/17/12 $689,200 5.00 5.10
SYNERGY PROJECT MANAGEMENT INC 2R9901 Ala 13 Cold plane and place bonded wearing course. $1,410,550 45 03/12/12 04/17/12 $1,273,003 3.00 3.30
SYNERGY PROJECT MANAGEMENT INC Total $4,448,284 Total $3,701,590
TABER CONSTRUCTION INC 3A7761 Ala,CC 80 Widen ramps and install ramp metering system. $5,985,645 375 0 06/18/12 08/24/12 $5,916,964 0.00
TABER CONSTRUCTION INC Total $5,985,645 Total $5,916,964
TEICHERT CONSTRUCTION 4A0101 Sol 80 Replace Exist Conc Pvmt, HMA surfacing and upgrade MBGR. $44,432,707 197 A+B 07/23/12 09/26/12 $37,940,301.80 + 197 days $40,008,802 0.00
TEICHERT CONSTRUCTION Total $44,432,707 Total $40,008,802
TOM MAYO CONSTRUCTION INC 2E5201 Sol 220 Cold plane asphalt concrete pavement and place HMA (A). $608,245 30 02/27/12 03/21/12 $559,835 5.00 5.10
TOM MAYO CONSTRUCTION INC Total $608,245 Total $559,835
TOP GRADE CONSTRUCTION INC 2A2601 SCI 152 Realign roadway and signalize intersection. $2,550,000 90 12/27/11 01/25/12 $2,028,740 11.00 11.70
TOP GRADE CONSTRUCTION 292261 Ala 80 Construct multi-purpose trail & bikeway,with ret wall. $6,661,028 850 750 A+B 03/12/12 05/01/12 $4,908,885.00 + 100 days $5,448,885 10.00 24.30
TOP GRADE CONSTRUCTION INC 2E0701 SCl 82 Cold plane and place hot mix asphalt (open graded). $1,919,645 90 04/02/12 04/25/12 $1,642,885 11.00 4.30
TOP GRADE CONSTRUCTION INC 151131 Ala 238,580 Install ramp metering and TOS elements. $7,316,470 350 0 07/16/12 09/12/12 $5,395,885 10.00 3.40
TOP GRADE CONSTRUCTION INC Total $18,447,143 Total $14,516,395
TRAFFIC DEVELOPMENT SERVICES INC 2E7701 a,SF,SM,SCl,Sol,S¢ 17,24,37,80,87 etc Upgrade Xenon CMS to LED modules. $789,450 70 04/23/12 05/16/12 $626,613 5.00 100.00
TRAFFIC DEVELOPMENT SERVICES INC Total $789,450 Total $9,120,510
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7201 CC,Sol 4,12,505,680,780 Methacrylate bridge decks, replace joint seals and approach slabs. $409,597 70 12/10/12 01/23/13 $458,458 5.00 5.10
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7601 SF,SM 1,280 Treat bridge deck with methacrylate and replace joint seal. $544,417 90 01/28/13 02/26/13 $487,487 5.00 5.20
TRUESDELL CORPORATION OF CALIFORNIA INC 2E7101 SCI 82,85,87,101,152,237  Treat bridge deck with methacrylate and replace approach slabs. $1,161,120 95 12/31/12 01/30/13 $1,373,373 3.00 3.00
TRUESDELL CORPORATION OF CALIFORNIA INC Total $2,115,134 Total $2,319,318
VINTAGE PAVING COMPANY INC 2E5801 Nap 128 Cold plane asphalt concrete pavement and place hot mix asphalt. $1,082,720 50 02/27/12 03/20/12 $1,014,355 3.00 3.20
VINTAGE PAVING CO INC 0G3101 Son 121 Install rumble strips. $290,120 40 06/04/12 06/26/12 $267,629 13.00 17.70
VINTAGE PAVING CO INC 3A3301 Son 12 Widen shoulder and install traffic signal. $901,511 370 250 09/17/12 10/24/12 $889,673 13.00 50.70
VINTAGE PAVING CO INC Total $2,274,351 Total $2,171,657
WEST BAY BUILDERS INC 003941 CC 580 Remove portion of exist bldg, construct building & ret wall.. $3,130,785 600 250 09/17/12 10/17/12 $4,166,676 3.00 13.00
WEST BAY BUILDERS INC Total $3,130,785 Total $4,166,676
WINDSOR FUEL COMPANY 2E5101 Mrn 1 Bonded wearing course (gap graded) overlay. $3,380,851 70 04/09/12 05/02/12 $3,839,673 3.00 3.20
WINDSOR FUEL COMPANY 2E2701 Son 12 Cold plane asphalt concrete and bonded wearing course overlay. $821,476 45 03/19/12 04/24/12 $649,442 5.00 8.60
WINDSOR FUEL COMPANY 2E5301 Son 1 Bonded wearing course overlay. $2,697,605 60 04/16/12 05/09/12 $2,898,741 3.00 3.90
WINDSOR FUEL COMPANY 2E5601 SM 101 Hot mix asphalt (bonded wearing course -gap graded) overlay. $3,248,947 80 04/16/12 05/15/12 $3,729,500 3.00 3.40
WINDSOR FUEL CO 3E3201 Son 121 Cold plane asphalt concrete pavement and place hot mix asphalt (A). $461,369 35 03/18/13 04/17/13 $433,607 5.00 5.10
WINDSOR FUEL CO 3E2801 Sol 84 Bonded wearing course-gap graded overlay. $989,050 50 03/04/13 03/26/13 $883,792 5.00 6.70
WINDSOR FUEL CO 3E6101 Son 12 Cold plane asphalt concrete pavement and overlay with RHMA (BWC-G). $710,570 40 03/25/13 04/24/13 $698,242 5.00
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WINDSOR FUEL CO 3E3001 SM 84 Cold plane asphalt concrete and overlay with bonded wearing course. $2,126,800 50 03/25/13 04/26/13 $2,052,043 5.00 11.20
WINDSOR FUEL CO Total $14,436,668 Total $15,185,040
Grand Total $1,415,631,085 Grand Total $1,257,058,179

KEY: NEXT PAGE

KEY:
EA Expenditure Autorization (Project's Contract Number)
RTE State Route Project is Located On
CcO County in Which Project is Located
ENGRS EST State's Engineer's Estimate of the Cost of Construction
WD The Number of Working Days for the Contract (Including Plant Establishment Days, if Applicable)
PE Number of Working Days for Plant Establishment
A+B A "Y" in this Column Indicates Project Working Days ("B" portion) Subject to Bidding (In Addition to Project Cost ("A" portion)). When Subject to Y Bidding, the "WD" Above are Maximum Number of Working Days Biddable
AD Date Project was Advertised
BO Scheduled Bid Opening Date
A+B BID The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)
* * next to the number in the "DBE Cert" field designates that the number represents a submitted utilization under the race neutral program - not an actual commitment
Bid AMT OR "A" AMT Dollar Value of Low Bid; for Y Projects this is Only the "A" Portion (Cost of Construction) of the Y Bid
DBE GOALS Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DVBE GOALS Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount
DBE CERT % Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
DVBE CERT % Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder
AWARDED DATE Date Project was Awarded to Low Bidder
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AWARDED DATE
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05/09/12
06/28/12
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AWARDED DATE

03/21/12
10/12/12
04/03/13

06/19/12

09/14/12
11/08/12
11/16/12
04/26/13
11/19/13
01/23/14

01/28/13

04/25/12

03/12/12

06/14/13

04/25/12
04/27/12
04/27/12
05/03/12
05/04/12

09/10/12

10/26/12

04/06/12

03/14/12
05/31/12
06/06/12
10/24/12

06/18/12

02/14/13
03/19/13
03/28/13

04/09/12
07/10/12
12/14/12

12/05/12

05/30/12
05/23/12
06/08/12
06/25/12
05/03/13
04/11/13

05/20/13

Page 10/12 Generated on 4/7/2014



AWARDED PROJECTS IN DISTRICT 4 FROM JANUARY 1, 2012 TO APRIL 7 2014

00000000

Page 11 /12 Generated on 4/7/2014



CTC VOTE
EA DATE
3E5101
3E4701
3G7501
014101




District 4 Emergency Contracts
Small Business Utilization FY 13/14 Report

(As of 04/08/14)

Prepared by Division of Maintenance

Director's Orders
Force Account/ELB

Non-SBE

$17.150,000
79%

—

SBE
$4,650,000
21%

Total Force Account: $21,800,000

Contract Distribution

Honeywell

| &.70C

Rosendin

Bay Cities

w
9]
(]
=)

Norcal (SBE)

RGW

| 1.600

1

Golden State Bridge 1,100

Redgwick (SBE) | 1,100

Valentine (SBE/CVBE) 850

Granite Rock 740

- 1,000

2,000

3,000

4,000
Dollars ($1,00C)

5,000

6,000

7.000

8,000




FY 2013/14 Director's Order - Force Account and ELB

No.[CO[ RTE | PM EA Prime Contractor [ Type ] Subcontractors Description of Work [ Amount
1st Quarter
replace fire life safety/building management
1| Ala 980 11 0J7804 |Honeywell FA TBD system (FLS/BMS) at 111 Grand Avenue, $ 6,700,000
Oakland
Tully Consulting (SBE)
Statewide Safety
Eaglelift (DVBE)
2 | Aa 680 0.9/1.6 4G7004 |Bay Cities ELB AshApaIt Dike Const. injection grouting, Scott Creek Road to East $ 3,500,000
Chrisp Warren Avenue, Fremont
M.F. Maher
Enprobe
Reed &Graham
Ala 5.9/6.2 ’ replace uninterrupted power source (UPS)
3 cc 24 0.0/0.3 0J4204  |Rosendin FA TBD system, Caldecott Tunnel, Oakland $ 850,000
2nd Quarter
2 | sm 280 8.9/9.0 132704 |RGW ELB 18D replace failed culvert and backfill sinkhole, $ 1,600,000
south of Route 92, San Carlos
Maggiora Bros. Drilling (SBE)
5 [scl| 101 38.1 0J0604 |Redgwick (SBE) ELB  |Bay Area Traffic Solutions replace groundwater pumps, North Tenth | ¢ 104 509
. Street, San Jose
Presidio Systems
. Farwest Safety reconstruct steel finger joint, Petaluma River
6 [ Son 37 0.1 1J3004 |Valentine (SBE) FA Statewide Traffic Control Bridge, Novato $ 350,000
3rd Quarter
Ala 5.9/6.2 . install BASE security system, Caldecott
7 cc 24 0.0/0.3 0J4004 |Rosendin FA TBD Tunnel, Oakland $ 2,700,000
8 | sol| 84 12.1 136504 |Golden State Bridge ELB |TBD REpEEe e G W CRUE MEE] || 5 4 apmaes
! 9 deck, Miner Slough Bridge, Ryer Island B
9 |sci| sso 21 137704 |Granite Rock ELB  |TBD injection grouting, Route 82 Interchange, | ¢ 744 909
San Jose
4th Quarter
replace irrigation controllers, modify
10 | sCI var var 1J7904 |Norcal (SBE) FA TBD irrigation, and applying mulch, at various $ 2,700,000
locations in Santa Clara County
11 |Nap| 128 5.1 3E5204 |Valentine (SBE/DVBE) ELB |TBD TPty T2 Gl (e e S $ 500,000
Bridge, Calistoga

FA - Force Account (No Bid)
ELB - Force Account (Bid Markups)
- Update since previous report




District 4 Emergency Contracts
Small Business Utilization FY 13/14 Report

(As of 04/08/14)
Prepared by Division of Maintenance

District Director’'s Orders
Force Account

SBE
$730,000
42%
Mon SBE
$1,010,000
58%
Total Force Account: $1,740,000

o Golden State Bridge 470

- Midstate Barrier 270
o
0
5
2
8 -~ PacificEng& Con (SBE) 270
©
i
€
Q
Q

- Pavex 270

— Professional Tree Care (SBE) 270

- Engelke (SBE) 190

%0 100 160 200 260 300
Dollars ($1,000)

400




FY 2013/14 District Director's Order - Force Account

No.| CO | RTE PM EA Contractor Amount Description of Work
1st Quarter
Pacific Engineering and . . -

1| Sol | 80 21.2 0J0504 Construction (SBE) $270,000 [install drainage system, West Texas Street, Fairfield
2 | SF| 80 71 0J8704 [Golden State Bridge $270,000 [install vertical air gap monitor at SFOBB
3 | SCI| 880 1.3 0J7904 [Midstate Barrier $270,000 [install concrete barrier, Bascom Avenue, San Jose

2nd Quarter
4 | SM| 280 9.4 0J9004 [Pavex $270,000 |repair culvert and backfill sinkhole, Canada Road, San Carlos
5 |Nap| 29 6.9 1J3304 |Golden State Bridge $200,000 (replace finger joint, Napa River Bridge, Napa
6 |Son| 116 22.6 1J0004 |Engelke (SBE) $190,000 [install drainage system, Vine Hill Road, Sebastopol

3rd Quarter
7 1 sall| 152 1.0/5.2 | 1J5104 |Professional Tree (SBE) | $270,000 remove trees at Fwo locations, Pole Line and Watsonville

roads, west of Gilroy
4th Quarter
None

|:| - Update since previous report




Proposed Minor B Projects for Small Business, FY 13/14 April 2014
. Proposed . Small . Most . .
P . Fiscal ntr. ; PS&E ntr: Bi . Bi oo mall Bi . mall Bi . mall
ltem#| EA |County|Route .OSt Location Type of Work scal| Cont Estimated S&Eto | Contract CALTRANS Comments d Business d Qualified S na d 2nd Bidder S na d 3rd Bidder S na
Miles Year | Type DPAC No. Opening Amount ; Business | Amount Business | Amount Business
Cost Comments Bidder
In Marin County, in the City of
Mill Valley on the SB Route 101
1/2G9101| MRN 101 5.6/6.0 |off-ramp to East Blithedale Ave. |Repair Sink Hole 13/14 |201.131| $173,000.00 | 2/4/2014 (A) [04A4459 4/23/2014 (T)
In Alameda County, in the Cities
of Hayward and San Leandro,
between Melvin Ct. and Grace
Ct., and west of the Route 185
0.5/1.0/4.9 |and Rufus Ct intersection, Install Solar Powered Vehicle
2|21.9201| ALA 185 /5.2 respectively. Speed Feedback Signs 13/14 [201.015| $140,000.00 | 2/26/2014 (A) [04A4480
In Santa Clara County, in the
City of San Jose on the SB Route |Replace MBGR with type 60 Frank
3| 2.890 | SCL 280 R2.7 |280 connector to SB Route 87. |Concrete Barrier 13/14 |201.010| $250,000.00 | 2/3/2014 (A) [04A4457 3/26/2014 (A) $230,650.00| Anizira Inc. Yes 241,265.00 Medina Yes
In Marin County, in the City of
San Rafael, on the WB shoulder
of Route 580 adjacent to the Apex Fence Frank
4| 2L730 | MRN 580 2.5/3.0 |Marin Rod and Gun Club. Install MBGR 13/14 (201.010| $180,000.00 | 2/3/2014 (A) [04A4458 3/28/2014 (A) $125,960.00 Co. Yes 164,106.50 Medina Yes
In Santa Clara County, in the
City of San Jose near the
Caltrain Tamien Station south of|Replace Ditch with Pipe and
5| 1SS32 | SCL 87 4.5 the Willow St. undercrossing. Repair Slope 13/14 |201.131| $255,000.00 | 2/13/2014 (A) [04A4468 4/11/2014 (T)
In Santa Clara County, in the
City of San Jose on the SB Route
6| 2710 | SCL 85 0.37 [85 off-ramp to Bernal Ave. Install MBGR 13/14 [201.010| $174,000.00 | 1/31/2014 (A) [ 04A4453 4/23/2014 (T)
In Alameda County, in the City
of Oakland at the WB Route580 [Replace MBGR with Type 60
7| 2.850 | ALA 580 46.3 [connector ramp to EB Route 80. |Concrete Barrier 13/14 1201.010| $198,000.00 | 2/12/2014 (A) |04A4467
routes at various post mile Install Vertical Clearance Office of Maintenanace Farwest Highway Ed Safety
8[1F8901 Var Var Var [locations Signs 13/14 [201.170| $250,000.00 | 10/11/2013(A) [ 04A4362 |completing this project 11/19/13(A) $173,333.00| Safety Inc. Yes $185,815.00| Specialty Co. Yes $207,717.00| Services Yes
TOTAL 1,620,000




Proposed Projects under $270,000 not funded from the Minor B Program, to be Advertised under the Small Business Process FY13/14 April 2014
0 (RTL)/ (PS&E to DPAC) :
5/29/12 (A)
o CTC: 5/7/13 (A)
Dina El- Awarded to RSC General and
Tawansy IN SANTA CLARA Engine.ering on 10/31/13
COUNTY IN SAN JOSE ~ |[RECONSTRUCT zoif:::xdv?asall‘:‘:{“éeaf;g‘;eﬂ;e RSC General
AT TAYLOR STREET SLOPE WITH start work January 6, 2014 8/29/13 and Redwood CCFG
1[4S080 SCL 101 36.8 |OVERCROSSING GEOGRID 12/13 201.131 $250,000(5/29/2012 (A) | 04A4318 ’ : (A) $227,298 |Engineering Yes $229,500|Engineering Yes $237,806|Construction Yes
0 (RTL)/ (PS&E to DPAC) :
11/7/12 (A)
o CTC: 5/7/13 (A) o Bid Protest, was resolved
Dina El- IN SANTA CLARA o 7 Prospective Contractors October 11, 2013.
Tawansy COUNTY IN GILROY AT |INSTALL RSP AT o The contract got approved on o The Contract is to be awarded
0.15 MILE NORTH OF SB 101 OFF-RAMP December 18, 2013 through to second lowest bidder, Robert
SOUTH GILROY TO MONTEREY DPAC. 8/6/13 Frank due to successful bid Kitchell Robert Redwood
2| 4S070 SCL 101 5.1 UNDERCROSSING RD 12/13 201.131 $270,000( 11/7/2012 (A) | 04A4313 (A) protest. $187,469|Construction Yes $231,919|Frank Yes $233,400|Engineering Yes
7 Bidders $239,112(Mike Brown No $247,096Nor-Cal Yes $257,398Steiny and Yes
o Project is funded through Electric General Co.
Metropolitan Transportation
Commission, 9 Prospective
Contractors, Cooperative
Lilian Agreement executed on 11/21/ 2/11/2014
Acorda 04A4433 15013, E-76 approved on 1/2/14. (A)
FROM ROHNERT PARK Project submitted to DPAC
EXPRESSWAY OC IN 1/7/14.
ROHNERT PARK TO 0.4 o Contract has been Awarded to
MILE NORTH OF ARATA |REPAIR EXISTING 8/16/2013 the lowest bidder, Mike Brown
3|12G311 SON 101 |13.9/31.0|LANE UC IN WINDSOR |RAMP METERS 13/14 400.24 $270,000 (A) Electric.
TOTAL $790,000

design2.xlsxile




o

District 4 Consultant Services Unit

Note: ' Disadvantaged Business Enterprise, minimum goal of 6.75%, effective September 2009 contract advertisement

2 Underutilized Disadvantaged Business Enterprise, minimum goal of 6.75%, effective September 2009 contract advertisement

® Prime Consultant is a District 4 Calmentor Member

“No DBE participation under the race neutral program. However, DVBE patricipation is expected to be between 5 % to 10% before contract ends
Legend: (A) Actual Dates

(T) Target Date
(TBD) To Be Determined
TEXT Underlined: Updates/Changes on the last reporting

|

Gltrans: Recently Executed A&E Contracts
Contract Goal
Contract
Recently Executed Term Contract Total DBE
Contract No.® Contract Description Contract Advertisement Status Firm Selected Contracts Contract Type (Number of| Amount SBE DVBE
Month/Year DBE' UDBE?
years)
1 04A4265 On-Call Staffing Support - Risk Management for SFOBB Corridor
Completed CALTROP® July 2013 |Prog/Proj Mgmt 5.0 $2.0 M 25% N/A N/A 5%
2 04A4102 Technical Engineering Studies and Reports for Water Quality and Erosion Control WRECO®
Completed (DBE)(SBE) Oct 2013 |Water Quality 3.0 $2.0 M N/A 14%/59% N/A N/A
On-Call Material Sampling and Testing Services South Bay D04 LAB-Alameda, San
8 04A4305 Francisco, San Mateo, & Santa CI
rancisco, san Mateo, & santa Liara. Completed SIGNET Dec 2013 |Material Inspection 3.0 $3.0 M N/A 12%/17% N/A N/A
On-Call Material Sampling and Testing Services North Bay D04 LAB-Contra Costa, Marin,
4 04A4306 S NAPA. and Sol
onoma, » and sofano. Completed ALTA VISTA® (DVBE) Dec 2013 |Material Inspection 3.0 $3.0 M N/A 12%/15% N/A N/A
5 04A4317 On-Call Traffic Analysis, Highway Operations and TMP for Distrct 4
Completed DKS ASSOCIATES Oct 2013 |Traffic Operations 3.0 $1.5M N/A 3% N/A N/A
6 04A4320 On-Call Design and Specialty Survey for District 4
Completed URS® Oct 2013 |Design and Specialty Survey 3.0 $3.0M N/A 4% N/A N/A
7 04A4309 On Call Land Surveying - Deliverable Based
Completed PSOMAS® Nov 2013 |Surveying 3.0 $1.5M N/A 10% N/A N/A
8 04A4310 On Call Land Surveying - Staff Augmentation CHAUDHARY?®
Completed (DBE)(SBE) Nov 2013 |Surveying 3.0 $4.5M N/A 10%/82% N/A N/A
9 04A4312 On Call - Water Quality WRECO®
Completed (DBE)(SBE) Oct 2013 |Water Quality 3.0 $2.0M N/A 14%/56% N/A N/A
10 04A4338 On-Call Professional & Technical Construction Engineering, Scheduling & Inspection
Service Sonoma. Completed PB AMERICAS * Dec 2013 |Construction Support 3.0 $3.0 M N/A 18%/20% N/A N/A
On-Call Professional & Technical Construction Engineering, Scheduling & Inspection
11 04A4339 Services-Sol & NAPA
ervices-solano : Completed VALI COOPER ° Dec 2013 |Construction Support 3.0 $3.0 M N/A 18% N/A N/A
12 04A4340 On-Call Professional & Technical Construction Engineering, Scheduling & Inspection
Services-Marin. Completed PB AMERICAS * Dec 2013 |Construction Support 3.0 $3.0M N/A 18%/20% N/A N/A
13 04A4336 On-Call Professional & Technical Hazardous Waste Investigation
Completed GEOCON CONSULTANTS® Dec 2013 |Environmental Engineering 3.0 $3.6 M N/A 14% N/A N/A
14 04A4337 On-Call Professional & Technical UST Investigation & Ground Water Monitoring
Completed GEOCON CONSULTANTS? Dec 2013 |Environmental Engineering 3.0 $1.2M 25% N/A N/A 5%
15 04A4353 On Call R/W Engineering - Staff Augmentation
Completed PSOMAS® Dec 2013 |R/W Engineering 3.0 $4.0M N/A 13%/14% N/A N/A
16 04A4371 On Call Program/Project Management
Completed CALTROP® Feb 2014 |Program/Project Management 3.0 $1.5M N/A 10%/30% N/A N/A
On-Call Professional& Technical Construction Engineering Service-SFOBB YBI and
7 04A4346 Dismantling of existing East Span Project
Ismantling of existing East Span Frojects Completed HANA GROUP® (SBE) Dec 2013 |Construction Support 4.0 $3.6 M 25% N/A N/A 5%
18 On-Call Visual Impact Analysis
04A4412 Completed PB AMERICAS * Mar 2014 |Design Support 3.0 1.5 M N/A 15%/32% N/A N/A
Recently Executed Non A&E Contracts
1 04A4292 (SFOBB 5-Day Closure) Production of Campaign Materials ONE WORLD
Completed COMMUNICATIONS (SBE) Jul 2013 |Public Affairs 0.5 $35K 100% N/A N/A N/A
2 04A4269 (SFOBB 5-Day Closure) Purchasing Statewide Media Coverage for Public Campaign O'RORKE
Completed (SBE) Jul 2013 |Public Affairs 0.5 $154K 100% N/A N/A N/A
3 04A4270 (SFOBB 5-Day Closure) Purchasing Bay Area Media Coverage for Public Campaign RADIOWAVE MARKETING
Completed (SBE) Jul 2013 |Public Affairs 0.5 $100K 100% N/A N/A N/A
Upcoming New A&E Contracts
Estimated Contract Contract Goal
- Contract Term Contract Total DBE
8 : 5 6
Contract No. Contract Description Contract Advertisement Status®| Top Ranked Consultant Execution Contract Type (Number of| Amount SBE DVBE
Month/Year’ years) DBE UDBE
1 On-Call Professional & Technical Construction Environmental
04A4426 Engineering and Inspection Services Completed TBD Apr 2014 |Construction Support 3.0 $3.0M 15% N/A N/A N/A
Upcoming New Non-A&E Contracts
1 (CMAS) Public Outreach for Traffic Management Plan (Active Traffice Management
04NEW441-14 May 2014 T1BD Jun 2014 |TMP (PIO CMAS) 2.0 $211K 100% N/A N/A N/A
2 (CMAS) Public Outreach for Traffic Management Plan (Adaptive Ramp Metering)
04NEW442-14 May 2014 T1BD Jun 2014 |TMP (PIO CMAS) 2.0 $196K 100% N/A N/A N/A
3 Nesting Bird Deterrence Plan during SFOBB East Span Demolition
04A4443 April 2014 TBD May 2014 |Environmental Engineering 3.0 $1.5M 25% N/A N/A 5%
4 On-Call Professional Tree Removal Service
04A4461 May 2014 T1BD June 2014 |Environmental Engineering 3.0 4.5M N/A 14% N/A N/A

5 For upcoming contracts, visit http://caltrans-opac.ca.gov/aeinfo.htm

° Top Ranked Firm is selected based on Qualification. Cost Negotiation to follow the interview selection.

7 Estimated execution date of July & beyond subject to passing of budget.
8 Contract # in parenthesis represents (Former Contract #)

D:1Deo Work FolderiSmall Business Councill03. SBC Monthly ReportIFY 13-1412014-04-11-SBC Monthly Report March 2014 Update.xsx

Contact Romy Fuentes @ 510-622-8803
(Update:4/8/2014)



&£

CALTRANS DIST. 4 CONSULTANT SERVICES
DBE UTILIZATION
Federal Funded Contracts

Ltrans: Quarterly Update
Contracts with Identifiable DBE (RNDBE & UDBE) Dollars Update: 4/11/2014
DBE Goal Invoiced to Date % Contract
Contract Contract Total (DBE= Total (DBE= c :
i = - =Pri = - ompletion
Number Prime Consultant Type of Work Amount Non-UDBEUDBE) Non-UDBE UDBE Total =Prime+DBEs Non-UDBE+UDEE) Non-UDBE UDBE p COMMENT
$ % $ % $ % $ $ % $ % $ % Time $
Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 Col 8 Col 9 Col 10 Col 11 Col 12 Col 13 Col 14 Col 15 Col 16 Col 17 Col 18 Col 19 Col 20 Col 21
1| 04A2311  |* PB AMERICAS CONST FIELD SUPPORT $4,900,000]  $1,225,000] 25.00% N/A N/A N/A N/A $2,220,978 $379,046| 17.07% N/A N/A N/A N/A 100% 45%|Contract expired
2| 04A2312  |* URS CORPORATION CONST. CLAIMS $5,000,000]  $1,500,000{ 30.00% N/A N/A N/A N/A $3,276,812 $378,416| 11.55% N/A N/A N/A N/A 100% 66%|Contract expired
3| 04A2889 |*KIMLEY-HORN TRAFFIC MGMNT PLANNING (ON-CALL) $4,999,999 $500,000/  10.00% N/A N/A N/A N/A $967,560 $0 0.00% N/A N/A N/A N/A 97% 19%|Small dollar use of this On-Call Contract
4] 04A3324  |* CALTROP ENGINEERING CORPORATION |PROGRAM MANAGEMENT (ON-CALL) $3,000,000 $405,000]  13.50% N/A N/A N/A N/A $2,683,927 $242,445 9.03% N/A N/A N/A N/A 100% 89| Contract expired
SUBTOTAL| $15,900,000]  $3,670,000 23.08% $0 0.00% $0| 0.00% $9,404,520 $1,239,302|  13.18% NA| NA| NA| NA|
5| 04A3374 |CH2MHill ENVIRONMENTAL SUPPORT $5,000,000 $887,500] 17.75% $550,000]  11.00%|  $337,500| 6.75% $4,816,222 $1,371,686|  28.48% $1,012,882| 21.03%|  $358,804 7.45% 100% 96%]Contract expired. Achieved contract goals.
6] 04A3375 |URS ENVIRONMENTAL SUPPORT $3,000,000 $510,000] 17.00% $120,000 4.00%|  $390,000| 13.00% $2,646,435 $383,510]  14.49% $157,112] 5.94%|  $226,398 8.55%) 100% 88%|Contract expired. Exceeded Non-UDBE goals.
7] 04A3376 |GARCIA & ASSOCIATES (DBE) ENVIRONMENTAL SUPPORT $4,500,000]  $2,778,750| 61.75%|  $2,475,000]  55.00% $303,750|  6.75%) $3,847,804 $2,644,238|  68.72% $2,412,608| 62.70%|  $231,630 6.02%) 100% 86%| Contract expired. Exceeded Non-UDBE goals.
8] 04A3460 |VALI COOPER CONST SUPPORT $5,500,000]  $1,375,000] 25.00%|  $1,003,750|  18.25%|  $371,250| 6.75% $2,235,500 $1,093,284|  48.91% $0|  0.00%| $1,162,460| 52.00% 100% 41%]|Contract expired. Exceeding UDBE goal; working to meet Non-UDBE goal by end of contract
9] 04A3461 |CHAUDHARY(DBE)(SBE) CONST SUPPORT (ON-CALL) $4,000,000]  $1,000,000] 25.00% $730,000]  18.25%|  $270,000| 6.75% $2,674,917 $757,330] 28.31% $736,348| 27.53% $20,982 0.78% 100% 67%|Contract expired. Exceeding Non-UDBE goal; working to meet UDBE goal by end of contract
10| 04A3462 |GHIRARDELLI ASSOCIATES (SBE) (DBE) CONST SUPPORT $3,000,000 $750,000]  25.00% $547,500|  18.25%|  $202,500|  6.75% $1,256,219 $1,192,587| 94.93% $1,192,587| 94.93% $0 0.00%| 100% 42%|Contract expired. Exceeding Non-UDBE goal; will meet UDBE goal by end of contract
11|  04A3576  |HILL INTERNATIONAL CONST SUPPORT $3,000,000 $952,500| 31.75% $750,000]  25.00%|  $202,500| 6.75% $1,676,720 $117,908 7.03% $0| 0.00%| $117,908 7.03% 100% 56%| Contract expired. Exceeding UDBE goal; working to meet Non-UDBE goal
12|  04A3573  |PSOMAS R/W ENGR $4,500,000 $630,000  14.00% $315,000 7.00% $315,000]  7.00%, $2,224,562 $379,104|  17.04% $0|  0.00% $379,104|  17.04%, 100% 49%|Contract expired. Exceeding UDBE goal; will meet Non-UDBE goal by end of contract
13|  04A3574 |URS LAND SURVEYING (ON-CALL) $2,000,000 $300,000] 15.00% $0 0.00% $300,000] 15.00%) $1,184,324 $238,767|  20.16% $0| 0.00%| $238,767| 20.16% 100% 59%]|Contract Expired. Exceeding UDBE goal
14| 04A3575 |TOWILL, INC. LAND SURVEYING (ON-CALL) $2,250,000 $337,500]  15.00% $0 0.00%|  $337,500| 15.00% $924,212 $101,388|  10.97% $0| 0.00%|  $101,388] 10.97% 100% 41%]|Contract Expired.
15|  04A3578 |GEOCON, INC. ENVIRONMENTAL $3,621,354 $488,883|  13.50% $244,441 6.75% $244,441|  6.75% $2,180,982 $742,635|  34.05% $561,148| 25.73% $181,487 8.32% 100% 60%|Contract expired. Exceeding Non-UDBE goal; working to meet UDBE goal by end of contract
16|  04A3553 |STANTEC CONSULTING ENVIRONMENTAL $1,200,000 $243,000]  20.25% $162,000 13.50% $81,000|  6.75% $781,275 $106,132|  13.58% $30,541|  3.91% $75,591 9.68% 100% 65%]| Contract expired. Exceeding UDBE goal; working to meet Non-UDBE goal by end of contract
17| 04A3572  |PSOMAS SPECIALTY SURVEYING $1,500,000 $210,000] 14.00% $105,000 7.00%|  $105,000] 7.00% $1,370,802 $255,962|  18.67% $161,630] 11.79% $94,332 6.88% 100% 91%|Contract Expired. Exceeding contract goals
18] 04A3632 |CHAUDHARY(DBE)(SBE) LAND SURVEYING (ON-CALL) $3,730,729 $503,648| 13.50% $0 0.00%|  $503,648| 13.50% $3,677,837 $180,533 4.91% $0| 0.00%|  $180,533 4.91% 100% 99%|Contract expired.
19| 04A3610 |TETRA TECH ENVIRONMENTAL ENG. SUPPORT $3,000,000 $510,000] 17.00% $307,500]  10.25%|  $202,500| 6.75% $1,146,188 $59,023 5.15% $7,959|  0.69% $51,064 4.46% 100% 38%]Contract expired.
20| 04A3629 |WRECO (DBE) WATER QUALITY (ON-CALL) $1,750,000 $236,250|  13.50% $118,125 6.75%|  $118,125| 6.75% $1,731,232 $1,237,523|  71.48% $0|  0.00%| $1,237,523| 71.48% 93% 99%|Exceeding UDBE goal; will not meet Non-UDBE goal by end of contract
21| 04A3645 |PB AMERICAS LANDSCAPE DESIGN (ON-CALL) $2,000,000 $740,000]  37.00% $320,000]  16.00%|  $420,000| 21.00% $596,369 $168,038| 28.18% $168.038| 28.18% $0 0.00%) 100% 30%|Exceeding Non-UDBE Goal; working to meet UDBE goal by end of contract
22| 04A3706 |SIGNET MATERIALS TESTING (North Bay Labs) $2,000,000 $340,000] 17.00% $205,000]  10.25%|  $135,000| 6.75% $1,976,804 $270,145|  13.67% $270,145| 13.67%, $0 0.00%| 100% 99%|Contract expired. Exceeding Non-UDBE Goal; will not meet UDBE goal
23|  04A3858 |CH2MHill CONST SUPPORT $3,000,000 $510,000] 17.00% $307,500]  10.25%|  $202,500| 6.75% $23,995 $0 0.00% $0|  0.00% $0 0.00% 73% 1%|Working to meet goals by the end of the contract
24| 04A4105 |WRECO (DBE) DISTRICTWIDE HYDRAULICS $2,000,000]  $1,620,000{ 81.00% $0 0.00%| $1,620,000| 81.00% $456,602 $417,277|  91.39% $0|  0.00%|  $417,277| 91.39% 43% 23%|Exceeding UDBE goal
25| 04A4147 |FARWESTERN (SBE) CULTURAL RESOURCES $1,300,000 $65,000]  5.00% $65,000 5.00% N/A N/A $231,628 $60,682|  26.20% $60,682| 26.20%. N/A N/A 53% 18%|Exceeding contract goals
26| 04A4149  |CH2MHill ENVIRONMENTAL SUPPORT $5,000,000 $650,000]  13.00% $650,000]  13.00% N/A N/A $888,992 $169,259|  19.04% $169,259| 19.04%, N/A N/A 27% 18%]|Exceeding contract goals
27| 04A4150 |AECOM ENVIRONMENTAL SUPPORT $5,000,000 $400,000]  8.00% $400,000 8.00% N/A N/A $291,042 $57,019]  19.59% $57,019] 19.59%, N/A N/A 26% 6%|Exceeding contract goals
28| 04A4151  |GANDA (DBE) ENVIRONMENTAL SUPPORT $5,000,000]  $3,000,000{ 60.00%|  $3,000,000]  60.00% N/A N/A $247,481 $180,599|  72.97% $180,599| 72.97% N/A N/A 27% 5%]|Exceeding contract goals
29| 04A4254 |CALTROP CONST SUPPORT $3,000,000 $600,000]  20.00% $600,000]  20.00% N/A N/A $101,926 $0 0.00% $0|  0.00%, N/A N/A 22% 3%]Work on contract has just started
30| 04A4255 |CALTROP CONST SUPPORT $3,000,000 $660,000] 22.00% $660,000]  22.00% N/A N/A $83,062 $0 0.00% $0|  0.00% N/A N/A 22% 39%|Work on contract has just started
31| 04A4256 |PRESCIENCE CONST SUPPORT $3,000,000]  $1,500,000] 50.00%|  $1,500,000]  50.00% N/A N/A $351,928 $0 0.00% $0|  0.00%, N/A N/A 23% 12%]Work on contract has just started
32| 04A4305 |SIGNET MATERIALS TESTING (South Bay Labs) $3,000,000 $510,000] 17.00% $510,000]  17.00% N/A N/A $118,633 $26,713|  22.52% $26,713| 22.52% N/A N/A 15% 4%]|Work on contract has just started
33| 04A4306 |ALTA VISTA MATERIALS TESTING (North Bay Labs) $3,000,000 $450,000]  15.00% $450,000]  15.00% N/A N/A $124,090 $32,490|  26.18% $32,490| 26.18% N/A N/A 15% 4%]|Work on contract has just started
34| 04A4310 |CHAUDHARY(DBE)(SBE) LAND SURVEYING (ON-CALL) $4,500,000]  $3,690,000| 82.00%|  $3,690,000)  82.00% N/A N/A $436,193 $436,193| 100.00% $436,193| 100.00%, N/A N/A 14% 10%|Work on contract has just started
35| 04A4312 |WRECO (DBE) WATER QUALITY (ON-CALL) $2,000,000]  $1,220,000{ 61.00%|  $1,220,000|  61.00% N/A N/A $104,632 $94,519|  90.33% $94,519| 90.33% N/A N/A 16% 5%]|Work on contract has just started
36| 04A4338 |PB AMERICAS CONST SUPPORT $3,000,000 $600,000]  20.00% $600,000]  20.00% N/A N/A $0 $0 0.00% $0|  0.00% N/A N/A 10% 0%|Contract recently executed
37| 04A4339 |VALI COOPER CONST SUPPORT $3,000,000 $540,000]  18.00% $540,000]  18.00% N/A N/A $0 $0 0.00% $0|  0.00%) N/A N/A 9% 0%]Contract recently executed
38| 04A4340 |PB AMERICAS CONST SUPPORT $3,000,000 $600,000]  20.00% $600,000]  20.00% N/A N/A $0 $0 0.00% $0|  0.00% N/A N/A 10% 0%]Contract recently executed
SUBTOTAL| $107,352,083] $29,408,031 27%| $22,745,816]  21.19%| $6,662,215| 6.21% $40,408,608|  $12,774,544| 31.61% $7,768,472| 19.22%| $5,075,248| 12.56%
GRAND TOTAL| $123,252,083] $33,078,031| 26.84% $49,813,128|  $14,013,846| 28.13%
(DBE) - Disadvantaged Business Enterprise Total Proposed non-UDBE Goal Total non-UDBE
(UDBE) - Underutilized Disadvantaged Business Enterprise FzCOI 8/Col 5) 21 1 9°A> Achieved To Date 1 9 22°A> Statewide 6 75°A>
Categories of UDBE: 1)African American 2)Native American (Lines 5 to 29) . (CQ| 15/Col 12) . Non-UDBE Goal .
3)Asian Pacific Islander 4)Women Owned Business (Lines 5 to 29)
Note:
Total UDBE
1-Contracts marked with * were advertised prior to 07/01/2009 Total P(?EFT:?C%PSB)E Goal 6.21% Achieved To Date 12 56% Statewide 6.75%
under the Race Neutral program with DBE only aspirational (Lines 5 to 29) . ° (Col 17/Col 12) . ° UDBE Goal . °
goals. (Lines 5 to 29)
2-Expired contracts as of reporting date above are not included.
i o i Total Proposed DBE Goal Total DBE
3-Contracts with Double ** are Joint Ventures (Col 6/Col 5) 26 84°/ Achieved To Date 28 1 30/ Statewide 1 3 500/
4-NA: not applicable (Lines 1 1o 29) . ° (Col 13/Col 12) " ° DBE Goal . °
5-Contracts executed after FY13-14 do not require RNDBE (Lines 1 to 29)
or UDBE goals

Revision History:
(711/11)
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ct.

CALTRANS DIST. 4 CONSULTANT SERVICES

SBE & DVBE UTILIZATION
Non-Federally Funded Contracts

Lans: Quarterly Update
Contracts with Identifiable DVBE and SBE Dollars Update: 4/11/2014
Contract Goal Invoiced to Date % Contract
Contract Prime Consultant Type of Work Contract DVBE SBE Total DVBE SBE Completion COMMENTS
Number Amount
$ % $ % $ $ % $ % Time $
Col 1 Col 2 Col 3 Col 4 Col 5 Col 6 Col 7 Col 8 Col 9 Col 10 Col 11 Col 12 Col 13 Col 14 Col 15 Col 16 Col 17
1 04A2835 PINNACLE ONE CLAIMS AND SCHEDULING (SSD-YBITS) $8,000,000 $240,000 3.00% $2,000,000| 25.00% $3,089,720 $0 0.00% $1,075,716| 34.82% 85% 39% |Exceeding SBE goal; working to meet DVBE goal by end of contract
2 04A2870 ATHALYE CONSULTING (DBE) (SBE) CONSTRUCTION SUPPORT (ON-CALL) $5,000,000 $150,000 3.00% $1,250,000( 25.00% $2,918,470 $578,929 19.84% $2,298,310 78.75% 84% 58% |Exceeding SBE and DVBE goals
Exceeding SBE goal; will meet DVBE goal by end of contract. SBE% Utilization represents figures from
3 04A2871 HILL INTERNATIONAL CONSTRUCTION SUPPORT $5,000,000 $150,000]  3.00% $2,500,000| 50.00% $2,442,549 $0 0.00% $2,397,909| 98.17% 84% 49% _|the original prime, TRS Consulatants INC. (SBE). Firm bought out by Hill International
4 04A2893 CH2MHILL CLAIMS & SCHEDULING (OTD 1-2) $7,000,000 $210,000 3.00% $1,750,000| 25.00% $1,576,429 $5,243 0.33% $51,734| 3.28% 84% 23% |Working to meet the goals by the end of contract
5 04A2968 HNTB PROGRAM/PROJECT MANAGEMENT $24,443,940 $733,318 3.00% $12,221,970| 50.00% $25,098,126 $17,498 0.07% $11,269,280| 44.90% 83% 103% |Working to meet contract goals by end of contract; will issue new Task-Orders to achieve DVBE goal
6 04A3116 PB AMERICA ENVIRONMENTAL SERVICES $30,700,000 $1,535,000 5.00% $7,675,000| 25.00% $22,852,611 $9,000,619 39.39% $5,702,560| 24.95% 76% 74% |Contract expired.
7 04A3357 CH2MHill CLAIMS AND SCHEDULING (SAS) $10,000,000 $1,000,000/ 10.00% $2,500,000( 25.00% $5,193,175 $1,184,026 22.80% $1,220,675| 23.51% 84% 52% |Exceeding DVBE goal; will meet SBE goal by end of contract
8 04A3395 VALI COOPER CONSTRUCTION SUPPORT $12,500,000 $625,000 5.00% $6,250,000| 50.00% $3,898,178 $17,709 0.45% $1,796,609| 46.09% 78% 31% |Working to meet the goals by the end of contract
9 04A3544 GHIRARDELLI ASSOCIATES (SBE), (DBE) CONSTURCTION SUPPORT (ON-CALL) $5,000,000 $250,000 5.00% $1,250,000( 25.00% $1,600,552 $13,701 0.86% $1,586,851| 99.14% 100% 32% |Exceeding SBE goal; DVBE work has not materialized
10 04A3819 ALTA VISTA (DVBE) MATERIAL ENGINEERING AND TESTING (ON $21,000,000 $1,050,000 5.00% $5,250,000( 25.00% $13,019,273 $5,105,889 39.22% $3,254,818| 25.00% 47% 62% |Exceeding SBE and DVBE goals
11 04A3824 TY LIN DESIGN (ON-CALL) $13,000,000 $650,000 5.00% $3,250,000( 25.00% $5,630,865 $300,123 5.33% $2,295,170| 40.76% 49% 43% |Exceeding SBE and DVBE goals
12 04A4336 GEOCON, INC. ENVIRONMENTAL SERVICES $3,621,356, $181,068 5.00% $905,339| 25.00% $12,843 $173 1.35% $12,670| 98.65% 11% 0% Contract recently executed
TOTAL $145,265,296 $6,774,386 4.66% $46,802,309| 32.22% $87,332,791 $16,223,910 18.58% $32,962,302| 37.74%
(DBE) - Disadvantaged Business Enterprise Average Proposed DVBE Total DVBE Statewide
4.66% Achieved To Date 18.58% 5.00%
(DVBE) - Disabled Veteran Business Enterprise (Col 6/Col 5) (Col 11/Col 10) DVBE Goal
(SBE) - Small Business Enterprise
Note: Contracts that are expired as of the reporting date above Average Proposed SBE Total SBE Statewide SBE
32.22% Achieved To Date 37.74% 25.00%

are excluded.

(Col 8/Col 5)

(Col 13/Col 10)

Aspirational Goal
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i_’}:_ THE SAN FRANCISCO-OAKLAND

SE BAY BRIDGE

PROGRAM SEISMIC SAFETY PROJECTS

Toll Bridge Small Business Program
SB/DVBE PROJECT COMMITMENT AND ATTAINMENT REPORT SUMMARY
April 15t, 2014

D4 Council
Member
Summary
e
Project: OTD2 (04-0120M4) ==* (Awarded June 2012)

Prime Contractor: Flatiron West. Inc.

204

FLATIRON

Current Contract Value: $61,105,847.00' (Increase of $2,028,355.00 since February 2014)

Attainments (Dollars Paid to Date) 2

Total Dollars Paid to Date: Total Dollars Paid since Previous Report :
SB Payments: $13,360,706.43 SB Payments: $1,284,937.06
DVBE Payments: $1,461,136.12 DVBE Payments: $0

Total SB/DVBE: $14,821,842.55 Total SB/DVBE: $1,284,937.06
Local SB/DVBE Payments: $5,878,801.56 Local SB/DVBE Payments: $479,964.14
SB Attainments per Current Contract Value: 21.86%

DVBE Attainments per Current Contract Value: 2.39%

To date, 19 SBs and 1 DVBE have patrticipated on this project

1 — As of April, 2014
* - All 7 DBEs on this contract hold either an SB and/or DVBE cetrtification; therefore, all participation is captured in the SB/DVBE commitments.
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Project: YBITS1 (04-01205S4) (Awarded March 2010)

Prime Contractor: MCM

Current Contract Value: $256,871,454.44 (Increase of $7,011,588.00 since December 2013)
There are no (0) new firm(s) to report on this period.

Attainments (Dollars Paid to Date) 2

Total Dollars Paid to Date: Total Dollars Paid since Previous Report :
SB Payments**: $34,781,124.79 SB Payments: $616,141.53

DVBE Payments: $3,381,004.67 DVBE Payments: $0.00

DBE Payments*: $24,693,147.65 DBE Payments*: $2,486,053.26

Total SB/DVBE/DBE: $62,855,277.11 Total SB/DVBE/DBE:  $3,102,194.79

Local SB/DVBE Payments: $30,935,592.39 Local SB/DVBE: $606,660.35

SB Attainments per Current Contract Value: 13.54%

DVBE Attainments per Current Contract Value: 1.32%

To date, 84 SBs and 2 DVBEs have participated on this project (14 of the SB/DVBEs are also
DBEs).

2 — As of February, 2014
* - Fourteen of the fifteen DBEs are also SBs and/or DVBEs. Bleyco Inc. is the single ‘DBE only’, with $22.2M credited toward DBE participation.
**- Prime contractor has submitted the corrected paid to date value for Borg Fence since the last reporting period.
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Project: SAS (04-0120F4) (Awarded May 2006)

Prime Contractor: American Bridge Flour (JV)

() §%=/FLUOR

A JOINT VENTURE

Current Contract Value: $1,983,037,916.86° (Increase of $7,768,723.00 since February 2014)

There are no (0) new firm(s) to report on this period.

Attainments (Dollars Paid to Date) 3

Total Dollars Paid to Date: Total Dollars Paid since Previous Report :
SB Payments: $56,529,019.23 SB Payments: $241,306.78

DVBE Payments: $44,622,074.18 DVBE Payments: $602,542.85

DBE Payments*: $18,252,967.71 DBE Payments™: $0

Total SB/DVBE/DBE: $119,404,061.12 Total SB/DVBE/DBE:  $843,849.63

Local SB/DVBE Payments: $70,054,543.28 Local SB/DVBE : $392,681.83

SB Attainments per Current Contract Value: 2.85%

DVBE Attainments per Current Contract Value: 2.25%

SB Attainments per Contract Award Value: 3.94%

DVBE Attainments per Contract Award Value: 3.11%

To date, 77 SBs and 6 DVBEs have participated on this project (6 of the SB/DVBEs are also
DBEs).

3 — As of March, 2014
* - Six of the seven DBEs are also SBs and/or DVBEs. Bleyco Inc. is the single ‘DBE only’, with $18.2M credited toward DBE participation.
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Project: YBITS2 (04-0120T4) (Awarded January 2013)

Prime Contractor: CEC / Silverado JV

california

engineering

contractors inc.

Current Contract Value: $87,461,656.00° (No change)

There are no (0) new firms to report on this period.

Total SB/DVBE/DBE Contractor Commitments': $4,361,335.00

Of the total commitment dollar value ($4,361,335.00), $843,030.00 is committed to Local

SB/DVBE firms. (Local SB/DVBE participation represents 19% of the total SB/DVBE/DBE
commitment.)

Total number of SBs: 2 SB Commitment: $2,244,600.00
Total number of DBEs™: 2 SB/DBE Commitment: $4,361,335.00
Total number of Local SB/DVBEs: 1 Local SB/DVBE Commitment: $843,030.00
SB Commitment per Current Contract Value: 2.57%

DVBE Commitment per Current Contract Value: 2.42%

5 — As of August 1, 2013
* - One of the two DBEs is also an SB and/or DVBE. Bleyco Inc. is the single ‘DBE only’, with $2.1M committed toward DBE participation.
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GALTRANS

SMALL BUSINESS
OUTREACH

ARCHITECTURAL & ENGINEERING

Learn the Galtrans’ RFQ's and RFP’s process for ARE
Contracts. Uncoming A&E Contracts will he previewed.

CALTRANS CONSTRUCTION PROJECTS

Look ahead for highway construction projects to he
advertised within the next four months.

INSURANCE & BONDING

Merriwether and Williams Insurance Services, works
with contractors of all sizes. They will “guide you towards
the hond you need so that your business can prosper”.

TURNER GROUP CONSTRUCTION, INC.

Do you need help creating a husiness plan? How ahout
accessing free hid documents? Need to lease office
space on an as needed hasis?

SMALL BUSINESS DEVELOPMENT CENTER

Do you want to learn how to submit a responsive hid?
Need help creating a wehsite? Need free counseling?
Come meet the person who can help you!

Please register online by April 22" @
http://www.dot.ca.gov/distd/smallhusiness/

DISTRICT 4

% Small
% [

FREE EVENT

WHEN
April 24", 2014
10amto1pm

Elihu Harris State Bldg
(Auditorium)
1515 Clay St. Oakland CA

Paid parking directly
across the huilding or
take the 12" Street BART
exit.

For assistance please
contact:

Adriana Harris @
910.286.7110
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