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04A1118 Drainage Restoration Salvador Torres 115,000.00$          Hae-Yung West 2/28/2011 New
04A2519-A05 Security guard CHP MSA-D4 Damien Harris 303,127.34$          Peg Stickney 12/21/2010 2/1/2006 3/30/2011 4/5/2011 4/7/2011 4/7-to Contractor 

04A3186-A01 Potholing Dan Asprogerakas -$                       Kevin Perez 3/28/2011 4/4/2011 4/4/2011 4/5/2011 Amendment for time only. Submitted CT in Advantage 
04/04. Sent to Contractor 04/05

04A3188-A01 Amend for time only Michelle Dupree -$                       Alice Torres 3/16/2011 3/28/2011 4/6/2011
04A3251-A01 Amend for time only Carolyn Stewart -$                       Alice Torres 2/10/2011 4/4/2011 2nd peer review

04A3384 Maintenance Service Gurdial Sandhu -$                       Patricia Gutierrez 2/28/2011 7/31/2011

04A3418 Extension of Janitorial Services for 
San Jose Olivia Yamashita 5,040.00$              Donna Freeman 2/15/2011 4/10/2011 3/4/2011 1 3/24/11- To Contractor for signature

04A3499-A01 Doyle Drive Water System Upgrade Romy Fuentes 1,300,000.00$       Peg Stickney 1/27/2011 3/1/2011 2/10/2011 4/7-CM to provide Cost Proposal 

04A3520 CO-OP-Freeway Service Patrol Brandon Le 3,000,000.00$       Pamela Thompson 3/1/2010 7/1/2010 4/9/2010 4/28/2010 5/14/2010 10/20/2010 4/4 Pending CM response to Contractor's request for 
changes to contract 

04A3569 UC- Improvement Project Romy Fuentes 57,489.00$            Patricia Gutierrez 7/7/2010 1/1/2011 8/11/2010 12/30/2010 12/29/2010 3/11/2011 Resubmitted to DGS for approval 4/5/11
04A3587 ELB Rock Slope Stanley Ng 850,000.00$          Senga Smith 8/13/2010 1/1/2011 9/8/2010 9/8/2010 9/16/2010 9/13/2010
04A3601 IFPQ - Janitorial Services Dawn Chrisp 22,000.00$            Ella Chin 10/11/2010 5/15/2011 1/24/2011 1/24/2011 3/22/2011 4/21/2011 03/22 re-advertised on BidSync as IFB.
04A3602 IFPQ - Janitorial Services Dawn Chrisp 30,000.00$            Ella Chin 10/11/2010 5/15/2011 12/17/2010 12/17/2010 3/22/2011 4/21/2011 03/22 re-advertised on BidSync as IFB.
04A3604 S/B Portable toilets Victor Nuti 35,000.00$            Teresa Jones 10/18/2010 3/1/2011 2/1/2011 3/2/2011 3/22/2011 Out for price quotes

04A3616 S/B Small engine repair Carolyn Stewart 35,000.00$            Teresa Jones 10/28/2010 3/1/2011 2/1/2011 1/26/2011 3/1/2011 3/21/2011 3/22/2011 4/5 Pending CM input into advantage in order to do CT

04A3618 IFB Roof repair Chad Klein 275,000.00$          Teresa Jones 11/9/2010 6/1/2011 3/4/2011 3/4/2011 3/22/2011 4/19/2011 Out for bid
04A3624 Air-Monitoring-Emergency Brandon Le 48,780.00$            Carla Briseno 1/24/2011 11/22/2010 2/17/2011 3/22/2011
04A3633 IFB-Guardrail Repair Will Hauke 1,000,000.00$       Marcela Reyes 12/6/2010 5/1/2011 1/20/2011 1/19/2011 1/24/2011 1 2/15/2011 2/17/2011 3/15/2011 3/14/2011 4/1: Insurance cert. to DGS/ORIM for approval.
04A3636 EFA Pavement Repairs Stanley Ng 250,000.00$          Senga Smith 11/30/2010 2/4/2011 12/16/2010 12/16/2010 12/17/2010 12/16/2010
04A3638 Re-establish Embankment John Wollman 90,500.00$            Hae-Yung West 12/10/2010 3/1/2011 1/5/2011 2/10/2011 2/22/2011 04/01 2nd low bidder's docs to Civil Rights
04A3639 Sheltered work shop Ray Fox 140,400.00$          Teresa Jones 12/14/2010 5/15/2011 3/29/2011 3/30/2011 4/8 Pending CT Legal

04A3641 IFPQ-Handyman Services Chad Klein
30,000.00$            

Marcela Reyes 12/13/2010 4/15/2011 1/27/2011 1/25/2011 3/8/2011 1 3/21/2011 Low bid was higher than Contract Manager's estimate for 
contract.  Contract Manager is getting additional funds.

04A3642 IFPQ - Trash for Sonoma Cty Chad Klein 125,000.00$          Dennis Siebert 12/13/2010 5/1/2011 3/3/2011 2/28/2011 4/7/2011 4/28/2011 Quotes Due 4/28/11
04A3643 EFA Concrete Rail Damage Stanley Ng 250,000.00$          Senga Smith 12/16/2010 2/7/2011 12/23/2010 12/23/2010
04A3646 IFPQ - Operated Equip. Rental Ray Fox 150,000.00$          Dennis Siebert 12/14/2010 5/15/2011 3/30: Have started writing IFPQ
04A3647 IFB-Tree Trimming Services Ray Fox 1,500,000.00$       Marcela Reyes 12/17/2010 5/1/2011 2/1/2011 1/31/2011 2/16/2011 1 3/8/2011 3/16/2011 4/6/2011 4/5/2011

04A3648 S/B Equipment rental Ray Fox 125,000.00$          Teresa Jones 12/23/2010 5/1/2011 2/14/2011 2/16/2011 3/18/2011 4/5/2011 4/6 Pending response from CM on bid quotes

04A3649 Operated Equip. Paver IFB Will Hauke 600,000.00$          Anna Mar 1/4/2011 5/1/2011 3/15/2011 3/15/2011 4/7/2011 4/26/2011 Out to Bid
04A3650 Trash Service (IFB) Carolyn Stewart 120,000.00$          Anna Mar 1/4/2011 5/1/2011 3/3/2011 3/24/2011 To CT Legal
04A3651 Asphalt Grinder & Paving IFB Ray Fox 678,000.00$          Anna Mar 1/4/2011 5/1/2011 4/5/2011 4/5/2011 Peer/Kmgr Review
04A3652 Equipment Rental Paver IFPQ Ray Fox 220,000.00$          Anna Mar 1/4/2011 4/1/2011 2/14/2011 2/17/2011 3/4/2011 3/10/2011 Reviewing Bids

04A3653 Security Systems Monitoring Isaac Thomas 160,000.00$          Ella Chin 1/5/2011 3/1/2011 2/10/2011 2/10/2011 03/14 THIS IS AN IT CONTRACT. Given to Katie McClain on 
03/15/11. Has not been canceled in CATS.

04A3654 Bare Equipment Rental IFB Adam Steiger 140,000.00$          Anna Mar 1/10/2011 5/1/2011 Target bid date week of 4/11

04A3655 Pressure Washers IFPQ Ed Orilla 72,000.00$            Anna Mar 1/10/2011 4/1/2011 3/24 Kmgr indicated he could not work on the SOW and 
bidsheet, but will submit it as soon as he can

04A3656 Operated Equip. Grinder (IFB) Will Hauke 600,000.00$          Anna Mar 1/10/2011 4/1/2011 1/13/2011 1/11/2011 1/17/2011 2/15/2011 2/28/2011 To Contractor
04A3658 IFB Recycle asphalt concrete Ray Fox 188,000.00$          Arlena Zavala 12/24/2010 4/1/2011 3/2/2011 3/1/2011 3/23/2011 4/7/2011 Out to bid
04A3659 Elevator Repair Noel Santillan 65,000.00$            Adrienne Taylor 1/6/2011 11/1/2011 03/29 - Working on.
04A3662 IFB - Guardrail Repair Ray Fox 2,500,000.00$       Dennis Siebert 1/7/2011 5/15/2011 2/22/2011 2/18/2011 4/7: Questions to CM, then out to bid 
04A3663 IFB - Highway Waste Hauling Carolyn Stewart 250,000.00$          Dennis Siebert 1/7/2011 3/7/2011 2/9/2010 2/3/2011 2/18/2011 3/8/2011 3/17/2011 3/16/2011 3/28/2011 3/28:  Sent Agmt. to DGS Legal for approval
04A3667 IFPQ - Wrought Iron Fence Carolyn Stewart 32,000.00$            Dennis Siebert 1/7/2011 5/15/2011 3/30: Have started writing IFPQ
04A3668 S/B Dumpster Service Chris Nesmith 80,000.00$            Teresa Jones 1/7/2011 5/15/2011 3/10/2011 3/11/2011 3/17/2011 4/4/2011 4/6 CM will look for another S/B only receive one
04A3670 Demolition & Clearance Noel Santillan 60,000.00$            Adrienne Taylor 1/18/2011 6/1/2011 3/9/2011 3/9/2011
04A3671 Window Repair Noel Santillan 385,000.00$          Adrienne Taylor 1/18/2011 6/1/2011 3/25/2011 3/25/2011 03/29 - To CT Legal for review.
04A3672 Weed Abatement Noel Santillan 160,000.00$          Adrienne Taylor 1/18/2011 6/1/2011 3/23/2011 3/23/2011 4/6/2011
04A3674 ELB Replace Failed Drainage Stanley Ng 500,000.00$          Senga Smith 1/25/2011 2/24/2011 1/27 in process
04A3675 EFA Repair Concrete Girders Stanley Ng 120,000.00$          Senga Smith 1/20/2011 2/24/2011 2/10/2011 2/10/2011 3/3/2011 4/1 awaiting fund cert./problem with Advantage's CT
04A3677 Portable Toilets & Septic (IFB) Michelle Dupree 100,000.00$          Anna Mar 1/26/2011 5/15/2011 Target bid date week of 4/11
04A3680 S/B Dumpster Service Chad Klein 75,000.00$            Teresa Jones 1/21/2011 7/1/2011 Will start draft week of 4/25

04A3682 Arbitrage Rebate Calculation 
Services Manny Llasos 6,000.00$              Donna Freeman 1/25/2011 8/31/2011

04A3683 Install Solar Powered Vehicle Tho D. Tran 80,000.00$            Hae-Yung West 2/1/2011 2/9/2011 3/9/2011 3/9/2011 4/4/2011
04A3684 IFPQ - Fire Extinguisher Testg. Michelle Dupree 10,000.00$            Dennis Siebert 1/27/2011 6/5/2011 Target Out to Bid: early May
04A3686 Guadalupe Mitigation Cleanup Romy Fuentes 187,872.62$          Molly Yumikura 2/2/2011 7/11/2011 Guadalupe River Mitigation Clean Up Site  (Peer)
04A3687 Install Flashing Beacons Adrian Custodio 166,000.00$          Hae-Yung West 2/3/2011 2/10/2011 3/9/2011
04A3688 IFB Equipment rental Carolyn Stewart 257,600.00$          Teresa Jones 1/25/2011 6/15/2011 3/15/2011 3/15/2011 4/7 Pending correction from CT Legal
04A3689 IFB Equipment rental Carolyn Stewart 168,000.00$          Teresa Jones 1/25/2011 6/1/2011 Will start draft week of 4/11
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04A3690 Consult-Radiocarbon dating Kulwant Singh 1,600,000.00$       David Javaheri 2/1/2011 6/1/2011 4/4/2011
04A3691 Repair Rock Slide John Wollman 128,000.00$          Hae-Yung West 2/4/2011 1/9/2011 3/10/2011 3/10/2011 3/18/2011
04A3695 IFB - Guardrail Repair Carolyn Stewart 750,000.00$          Dennis Siebert 2/1/2011 6/1/2011 Target Out to Bid: early May
04A3696 IFPQ Fence installation Carolyn Stewart 175,000.00$          Arlena Zavala 2/1/2011 6/1/2011 Will draft week of 4/11/11
04A3698 ELB Remove Slide Material Stanley Ng 5,000,000.00$       Senga Smith 2/10/2011 2/15/2011 2/15/2011 2/15/2011 2/15/2011 2/15 in process
04A3699 EFA Install Pipe Reduction 

Transitions Stanley Ng 250,000.00$          Senga Smith 2/15/2011 2/28/2011
04A3700 IFB - Mats/Lab Coats Service Dawn Chrisp 26,000.00$            Ella Chin 2/15/2011 5/1/2011 4/8/2011 5/2/2011 04/04 ready for BidSync.
04A3701 To obtain permits Romy F Fuentes 1,111,500.00$       Ehite Gebre 1/31/2011 7/1/2011
04A3702 IFB-Garbage Disposal Site Chad Klein 150,000.00$          Marcela Reyes 5/15/2011 2/24/2011 2/28/2011 3/15/2011 4/5/2011
04A3703 IFPQ - Stockpile Debris Hauling Warren Williams 90,000.00$            Dennis Siebert 1/7/2011 4/15/2011 3/15/2011 3/7/2011 4/4/2011 4/18/2011 Quotes Due 4/18/11
04A3704 Tree Removal Fanhwa Yuan 150,000.00$          Hae-Yung West 2/18/2011 2/28/2011
04A3705 Remove Trees Keith Yong 225,000.00$          Hae-Yung West 2/18/2011 3/4/2011 3/11/2011 3/31/2011

04A3708 San Jose recycling, disposal 
services Olivia Yamashita 12,000.00$            Peg Stickney 2/24/2011 5/1/2011 IFPQ for new service

04A3709 IFB for slope stabilization Devil's 
Slide Joseph Le 46,045.00$            Peg Stickney 2/24/2011 6/1/2011 Federal IFB for new service-obtaining bidders

04A3710 Install Three Safety  Lights Louise Fagliano 106,000.00$          Hae-Yung West 2/28/2011 3/8/2011 4/4/2011
04A3711 Modify Traffic Stripe Hung Do 45,000.00$            Hae-Yung West 2/28/2011 3/8/2011 4/4/2011 New
04A3712 Install FG 300 Curb System Hung Do 70,000.00$            Hae-Yung West 2/28/2011 3/8/2011 4/4/2011
04A3713 Install Street Lights Hung Do 110,000.00$          Hae-Yung West 2/28/2011 4/4/2011
04A3714 Repair Bridge Deck Fuknyan Kurniawan 130,000.00$          Hae-Yung West 2/28/2011 3/10/2011 4/5/2011
04A3715 Restripe Roadway Louise Fagliano 140,000.00$          Hae-Yung West 2/25/2011 3/30/2011
04A3716 Install Curb Louise Fagliano 70,000.00$            Hae-Yung West 2/25/2011
04A3717 Install Vehicle Speed Feedback Adrian Custodio 77,000.00$            Hae-Yung West 2/28/2011 3/7/2011 3/30/2011 4/4/2011
04A3718 Improve access US 101 Asutaben Patel 490,000.00$          Patricia Gutierrez 2/6/2011 5/1/2011
04A3719 EFA Repair Rock Slope Stanley Ng 510,000.00$          Senga Smith 3/2/2011 4/4/2011
04A3719 ELB Slipout Repair Stanley Ng 510,000.00$          Senga Smith 3/11/2011 3/22/2011
04A3720 EFA Failed PCC Slabs Stanley Ng 250,000.00$          Senga Smith 2/25/2011 3/8/2011 sent to contractor for signature 3/15
04A3721 Demolition and Clearance Noel Santillan 500,000.00$          Carla Briseno 3/3/2011 4/1/2011 waiting for info from CM; 2nd request 3/15
04A3723 Demolition and Clearance Noel Santillan 150,000.00$          Carla Briseno 3/3/2011 4/1/2011 waiting for info from CM; 2nd request 3/15
04A3724 IFB Land fill                Ray Fox 200,000.00$          Teresa Jones 2/1/2011 6/15/2011 3/28/2011 3/28/2011 4/7 Pending correction from CT Legal
04A3725 IFB - Soundwall Repairs Carolyn Stewart 176,000.00$          Dennis Siebert 2/15/2011 6/1/2011 Target Out to Bid: late April
04A3726 IFB Landfill site Ray Fox 250,00.00 Arlena Zavala 2/8/2011 6/29/2011 3/28/2011 Proposed out to bid week of 4/11/11
04A3727 IFPQ-Stockpiled Debris Removal Chris Nesmith 400,000.00$          Marcela Reyes 2/15/2011 6/1/2011 Week of 4/18: To go out to bid.
04A3728 Upgrade Metal Beam Ngoc Tran 107,000.00$          Hae-Yung West 3/2/2011 New
04A3729 Disconnect Electrical Box Ramses Sargsis 250,000.00$          Hae-Yung West 3/2/2011 New
04A3730 Install Vehicle Speed Feedback Tuan Huynh 135,000.00$          Hae-Yung West 2/28/2011 New
04A3731 Install New Drainage Louise Fagliano 88,500.00$            Hae-Yung West 3/2/2011 3/25/2011 4/18/2011 03/25 Repro
04A3732 Construct AC Tuan Huynh 115,000.00$          Hae-Yung West 3/2/2011 New
04A3733 Restripe Roadway Louise Fagliano 140,000.00$          Hae-Yung West 3/2/2011 3/24/2011 4/18/2011 03/25 Repro
04A3737 EFA Pavement Repairs Stanley Ng 250,000.00$          Senga Smith 3/11/2011 3/21/2011

04A3738 Cleaning Services Noel Santillan
45,600.00$            

Kevin Perez 2/10/2011 2/16/2011 4/6/2011 4/5/2011
Received from DBuffington 3/25/11. Awaiting info from 
KMGR, sent email 03/28/11. To KMGR & legal 04/07

04A3739 Weed Abatement Noel Santillan 136,400.00$          Kevin Perez 2/10/2011 5/1/2011 4/5/2011 4/4/2011 Received from DBuffington 3/25/11. To legal 04/07
04A3740 Debris Hauling Noel Santillan 60,000.00$            Kevin Perez 2/10/2011 5/1/2011 4/5/2011 4/4/2011 Received from DBuffington 3/25/11. To legal 04/07
04A3741 Demolition Clearance Noel Santillan 70,000.00$            Diane Buffington 2/11/2011 7/1/2011 Will start draft week of 4/4/2011
04A3742 Demolition Clearance Noel Santillan 320,000.00$          Diane Buffington 2/11/2011 4/1/2011 3/24/2011 Waiting for K Manager to provide Hazardous Report
04A3743 Demolition Clearance Noel Santillan 96,00.00 Diane Buffington 2/11/2011 4/1/2011 3/22/2011 4/5/2011
04A3744 Janitorial Dawn E Chrisp 15,000.00$            Molly Yumikura 3/3/2011 6/28/2011 Renewal
04A3745 Gen. Const. Permit Training Brandon Le 300,000.00$          Molly Yumikura 2/24/2011 7/1/2011 New
04A3746 Demolition and Clearance Noel Santillan 200,000.00$          Carla Briseno 3/3/2011 4/1/2011 4/7/2011 waiting for info from CM; 2nd request 3/15; 3rd 3/28
04A3747 Install Street Lights Chau Nguyen 106,000.00$          Molly Yumikura 3/8/2011 3/15/2011 New
04A3748 Security System Contract Isaac Thomas 160,000.00$          Molly Yumikura 3/4/2011 3/1/2011 Renewal
04A3748 Security System Contract Isaac Thomas 160,000.00$          Molly Yumikura 3/4/2011 12/1/2010 Renewal
04A3749 Uniform Svs.  IFB Michelle Dupree 60,000.00$            Anna Mar 3/18/2011 6/1/2011 Target bid date 1st week in April
04A3750 IFB Elevator services Michelle Dupree 50,000.00$            Arlena Zavala 3/17/2011 5/1/2011 3/23/2011 1 4/14/2011 Put out addendum to extend bid opening 4/5/11
04A3751 Emergency Mold Removal Noel Santillan 12,500.00$            Kevin Perez 3/22/2011 3/28/2011 Awaiting info from KMGR, sent email 03/25/11

04A3752 Emergency - Closure of Bay Bridge Jie Yao 290,240.50$          Ella Chin 3/30/2011 4/1/2011 04/01 assigned to analyst today. Pending CM.

04A3753 Emergency - Storm Debris Chad Klein 30,000.00$            Dennis Siebert 3/31/2011 3/28/2011 4/7: CM getting me revised CVA week of 4/11

04A3754 IFB Maintain generators Ray Fox
250,000.00$          

Arlena Zavala 4/5/2011 6/1/2011
Working on transferring info. From IFPQ boilerplate to IFB 
boilerplate. Proposed out to bid week of 4/25/11

04A3755 Emergency-Equipment Rental Chad Klein 15,000.00$            Marcela Reyes 3/28/2011 3/20/2011
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04A3756 EFA Reconstruct Trench Stanley Ng 250,000.00$          Senga Smith 4/4/2011 4/7/2011 4/7 in process
04A3757 Scientific research service Romy F Fuentes 350,000.00$          Ehite Gebre 2/28/2011 6/1/2011
04A3758 Plumbing Noel Santillan 450,000.00$          Diane Buffington 1/12/2011 6/1/2011 4/8/2011
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