
HEADER ROW MEANING
REPORT DATE This indicates the date the report is completed (usually a Friday, e.g., March 4, 2011).
WEEK OF The date is always a Monday (e.g., February 28, 2011).  The "Week of" means that this report covers only the 

events that occur during this week (e.g., February 28, 2011 through March 4, 2011).  
OPEN 
CONTRACTS

This Worksheet only shows contracts that are open.  The number in the box represents the number of open 
contracts.

EXECUTED 
CONTRACTS

This Worksheet only shows contracts that are completed (i.e., executed) and each contract will show for two (2) 
weeks from execution.  The number in the box represents the number of executed contracts.

COLUMN MEANING
Contract Number The Contract number is a 7 digit string of characters, e.g., 22A9999, that is assigned by DPAC.  The first two 

digits indicate the district and the last four digits indicate that this is the 9,999th contract for District 22.  The "A" is 
a sequential holder that changes to "B" when District 22 submits the 10,000th contract request and it is then 
assigned the number 22B0001.  An amendment to a contract is indicated by this format:  22A9999-A01.  A task 
order (TO) for a contract is indicated by this format:  22B0001-TO001. 

Description of 
Work

This is a very brief (3 to 5 word) description of the work to be performed.  Examples:  "ROW Legal" means a Right 
of Way Expert Witness contract, or "UC-bat research in Sonoma," or "TO for electrical repair," or "Amendment for 
time only."

District/Division 
Contract Manager 
(CM)

The CM may also be the Requestor who prepares the ADM-0360 package, or the Issuer who creates the RQS in 
AMS.   The CM is the DPAC Acquisitions Analyst's contact from assignment of the CM's service request through 
contract execution.  The CM is responsible for developing the SOW; requesting services; ensuring compliance 
with contract provisions; monitoring Contractor's progress to ensure work is on schedule, complete and 
acceptable; approving products and/or services; reviewing invoices; monitoring expenditures; authorizing 
payments; requesting timely contract renewals or amendments when necessary; and closing out contracts.  

Estimated 
Contract Amount 
(ECA)

The ECA is the amount indicated in the ADM-0360 package.  The amount is an estimate only that is based upon 
the CM's historical knowledge or survey of the most current marketplace pricing for similar services being 
requested.  

DPAC 
Acquisitions 
Analyst (Analyst)

The DPAC Branch Chief assigns the ADM-0360 package to the Analyst to process from solicitation through 
execution.  The Analyst is the CM's contact for the assigned contract number.

Date DPAC 
Received

This date indicates when DPAC receives and accepts the ADM-0360 package.  This cell is blank if the date is 
unknown.

Estimated 
Contract Start 
Date

This date indicates the estimated contract (or amendment or task order) start date agreed upon by both the DPAC 
Acquisition Analyst and CM, after DPAC receives, accepts and assigns the ADM-0360 package.  This cell is 
blank if the date is unknown or does not apply.

Date Draft 
Solicitation Sent 
to CM

This date indicates when the draft solicitation is first sent to the CM.  This cell is blank if the contract is an 
amendment or task order or a solicitation does not apply.

Start Date for 
Internal Reviews

This date indicates when internal reviews first begin.  For information about second or third internal reviews, 
please refer to the Comments column.  Internal reviews include:  peer review, DPAC manager review, and legal 
review. 

Out To Bid This date indicates when the solicitation is advertised or released to potential bidders or proposers.  An 
addendum issued by the Analyst may change (e.g., extend) this date.  This cell is blank if a solicitation does not 
apply.

Addendum # This means the number of addendums issued by the Analyst.  An addendum contains additional instruction or 
information provided to potential bidders or proposers prior to the submission due date for bids or proposals.  
This cell is blank if a solicitation does not apply.

Due Date for Bids 
or Proposals

This date indicates the deadline by which bidders or proposers must submit their bids or proposals.  Any bid or 
proposal submitted after the due date (and time) is rejected.  The due date may be changed (i.e., extended) only 
by an Addendum issued by the Analyst.  This cell is blank if a solicitation does not apply.

Date Goals Sent 
to OBEO for 
Evaluation

Office of Business & Economic Opportunity (OBEO) evaluates Disabled Veteran Business Enterprise (DVBE) 
Program goals for state funded contracts or Disadvantaged Business Enterprise (DBE) Program goals and good 
faith effort for federal contracts.  This date indicates when the Analyst sends required goal documents to OBEO 
for evaluation.  This cell is blank if a solicitation does not apply.  Note:  if there is no goal, CM is responsible for 
preparing and obtaining a no goals justification approval from OBEO, and including it with the ADM-0360 package 
submitted to DPAC. 

Date Sent for 
Final 
Encumbrance

This date indicates when the Analyst sends the final encumbrance to Accounting.  

DEFINITIONS FOR CONTRACT MANAGERS
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Date Sent for 
Contractor 
Signature

This date indicates when the Analyst sends the contract (or amendment or task order) to the Contractor for 
signatures along with instructions to provide additional required information or documents.

Date Sent to DGS This date indicates when the Analyst sends the contract to the California Department of General Services (DGS) 
for review and approval.  This cell is blank if DGS review does not apply.

Execution Date This date indicates when the contract is fully approved (i.e., executed).  The execution occurs as of the date of 
the signature approval from DGS or the Caltrans Contract Officer.  Contract work proceeds only upon or after the 
date of this signature approval.

Comments This very briefly explains the most critical information impacting the contract for the week of this report, such as 
information about a protest, delays, or internal reviews.  This data may change weekly.
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04A3224-A02 Add Alameda County Jeff Chandler 0 Alice A. Torres 7/26/2011
04A3366 Amdmt ~ Green Waste Disp. Jeff Chandler 70,000 C Martucci 7/13/2011 11/21/2011 8/9/2011 7/14/2011 08/09 ~ sent to CM for signature

04A3371 A01 Amendment to add money Chris Nesmith 139,500 Megan Brunner 6/17/2011 8/1/2011 7/13/2011 8/1/2011 8/1 pending Contractor's signature
04A3387 A02 UCB-educational outreach Brandon Le 250,997 Kimbra Shephard 6/15/2011 2/4/2011 3/9/2011 6/6/2011 6/27/11 pending Contract Manager fixing his RQS. 

04A3393-A01 Amend to add additional funds Jeff Chandler 10,000 Alice A. Torres 7/28/2011 8/8/2011 8/9/2011 8/9/2011 8/9 to contractor for signature

04A3520 rapid removal of disable 
vehicle Brandon Le 3,000,000 Kimbra Shephard 3/19/2010 3/16/2011 4/28/2011 6/20/2011 11/5/2010 6/10/11 pending Contractor signature

04A3605 A01 MSA - Office Moving Services Dawn Chrisp 0 Donna Freeman 8/3/2011 8/15/2011
04A3606-A01 MSA - Moving Services Dawn Chrisp Ella Chin 8/2/2011 8/31/2011 8/9/2011 8/11/2011 8/11/2011

04A3653 Maintenance and Repair 
Services to Security Systems Isaac Thomas 160,000 Kevin West 1/5/2011 5/1/2011 1/7/2011

Rec'd January 2011 as non-IT contract. Later deemed 
full IT services. Processing delayed, funding FY11/12. 
Contract in development as of 8/12. 

04A3682 Arbitrage Rebate Calculation 
Services Manny Llasos 6,000 Donna Freeman 1/25/2011 8/31/2011 5/19/2011 7/13/2011 8/1/2011 FY 11/12

04A3695 IFB ~ Guardrail Repair Carolyn Stewart 750,000 C Martucci 2/1/2011 10/15/2011 4/22/2011 4/20/2011 6/7/2011 6/30/2011 7/7/2011 8/5/2011 8/5/2011 08/05 ~ sent to contractor for signature

04A3696 IFPQ Fence installation Carolyn Stewart 175,000 Arlena Zavala 2/1/2011 6/1/2011 5/10/2011 5/5/2011 5/11/2011 5/25/2011 6/3/2011 6/3/2011 out for contractor signatures/contractor waiting on 
bond

04A3734 Devil's Slide Tunnel Bypass Kulwant Singh 1,873,350 Kimbra Shephard 2/1/2011 7/1/2011 4/7/2011 4/22/2011 4/21/2011 5/16/2011 7/27/11 pending DGS decision on Task Orders
04A3741 Hazardous Report Survey Noel Santillan 70,000 Diane Buffington 2/11/2011 7/1/2011 4/25/2011 8/5/2011
04A3741 Hazardous Report Survey Noel Santillan 70,000 Diane Buffington 2/11/2011 7/1/2011 4/25/2011 8/5/2011
04A3758 Plumbing Noel Santillan 450,000 Diane Buffington 1/12/2011 6/1/2011 4/8/2011 4/21/2011 5/14/2011
04A3758 Plumbing Noel Santillan 450,000 Diane Buffington 1/12/2011 6/1/2011 4/8/2011 4/21/2011 5/14/2011 5/26/2011

04A3758-B Plumbing Noel Santillan 0 Diane Buffington

04A3758-B Plumbing Noel Santillan 0 Diane Buffington 6/16/2011 Executed must Distribute. Anticipated complete of 
distributing 8/15/2011

04A3791 Potholing Dan Asprogerakas 495,200 Carla Briseno 5/31/2011 4/1/2012 6/3/2011
04A3805 40 Yard Dumpster Service David Despain 50,000 C Martucci 6/16/2011 10/1/2011 6/24/2011 6/24/2011 6/28/2011 7/12/2011

04A3806 Tree Rmvl & Stump Trtmt Chris Nesmith 110,000 C Martucci 6/16/2011 8/15/2011 7/15/2011 7/12/2011 7/21/2011 6/25/2011 08/10 ~ IFPQ waiting on second bid proposal to come 

04A3811 Demo Noel Santillan 60,000 Charles Gray 6/24/2011 7/1/2011 7/5/2011 7/1/2011 7/19/2011 8/18/2011
04A3812 Demo Noel Santillan 360,000 Charles Gray 6/24/2011 7/1/2011 7/5/2011 7/1/2011 7/19/2011 8/18/2011
04A3813 Emergency Hazmat Spill Laura Horan 8,801 C Martucci 6/28/2011 6/28/2011 7/11/2011 6/28/2011 7/14/2011 07/14 ~ sent to contractor for signature
04A3816 Landfill Carolyn Stewart 850,000 C Martucci 6/29/2011 9/1/2011 7/19/2011

04A3818 Emergency Roof Replacement Daniel Dait 118,000 Arlena Zavala 6/30/2011 6/30/2011 7/7/2011 6/30/2011 7/7/2011 out for contractor signatures

04A3823 Emergency Hazmat Spill Laura Horan 12,380 C Martucci 7/13/2011 7/15/2011
04A3825 Emergency Hazmat Spill Laura J. Horan 7,528 Alice A. Torres 7/14/2011 6/15/2011 7/21/2011 7/26/2011 7/26/2011 2nd peer review

04A3826 Demolition Clearance College 
Avenue Noel Santillan 320,000 Diane Buffington 7/20/2011 7/20/2011

04A3826 Demolition Clearance College 
Avenue Noel Santillan 320,000 Diane Buffington 7/20/2011 7/20/2011 Rebid of 04A3742.  Anticipated Advertise Date 

8/15/2011

04A3829 Service and clean 15 portable 
restrooms Richard Blacksten 30,000 Christina Wabinga 7/22/2011 8/30/2011 8/2/2011 8/3 - sent an email to KMgr had a few questions about 

SOW
04A3831 Emergency Hazmat Spill Laura J. Horan 5,675 Alice A. Torres 8/2/2011 7/7/2011
04A3832 Building Control System Isaac Thomas 152,645 Ella Chin 8/2/2011 8/1/2011 08/04 pending CM.

04A3836 Non Operated Equipment 
Rental Adam Steiger 1,222,080 Alice A. Torres 8/3/2011 11/1/2011

04A3838 Caulking & Water Proofing Alfred Martinez 40,000 C Martucci 8/5/2011 1/3/2012
04A3839 Toll Plaza Paint & Repair Alfred Martinez 125,000 C Martucci 8/5/2011 10/1/2011
04A3840 Furnish & Install Roof Alfred Martinez 200,000 C Martucci 8/5/2011 3/1/2012
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07A3114 Roadway Information Service Don Niles 74,520 Hae-Yung West 8/3/2011 2/1/2011 8/10/2011

07A3117
Emergency Sewer Line Clean-
up Sylvester Wilson 8,645 Donna Freeman 8/10/2011

07A3118 Data Room Clean-up Sylvester Wilson 17,000 Donna Freeman 8/10/2011 12/1/2011

08*695 RFO Field Element Protocol 

Mourshad Haider - 
District 8 -Ramp 
metering and systems 
support branch 245,000 Danielle Kanelos 6/24/2011 9/15/2011 RFO advertised on 8/11/11

08A1812-A02 Expert Witness Keith Williams 445,000 Charles Gray 6/8/2011 6/23/2011 6/23/2011 2 6/28/2011 6/30/2011
08A1859-A01 Expert Witness Keith Williams 15,000 Charles Gray 6/13/2011 6/28/2011 6/28/2011 1 6/29/2011 6/30/2011

08A1905 Pickup Cinders Deborah Azvedo 3,000,000 Anne Luc 1/28/2011 11/15/2011

08A1915 Trash Collection Frances Perea 125,000 Anne Luc 1/30/2011 11/1/2011 8/9 Reassigned.  8/10 Followed up CM on the Status.  
8/11 Pending CM Provide Required Docs.

08A1916 Trash Collection Frances Perea 275,000 Anne Luc 1/27/2011 11/1/2011 8/9 Reassigned.  8/10 Followed up CM on the Status.  
8/11 Pending CM Provide Required Docs.

08A1931 San Bernardino Lease Revenue 
Bonds Manny Llasos 6,000 Donna Freeman 3/1/2011 1/1/2012 FY 11/12

08A1966 Expert Witness Keith Williams 34,500 Charles Gray 4/14/2011 3/17/2011 5/17/2011 5/12/2011 6/28/2011 5/24/2011

08A1971
Clean-up Disposal of 
Hazardous Waste William Kerr 1,380,795 Donna Freeman 5/16/2011 12/15/2011 FY 11/12

08A1978 Fontana Grounds Maintenance William Graff 153,483 Donna Freeman 6/8/2011 6/29/2011 06/09/11 06/09/11 06/09/11 ### 06/10/11 n/a 06/16/11 06/14/11 Pending DGS Approval
08A1979 Potholing Michael Parker 300,000 Charles Gray 6/11/2011 10/1/2011 6/28/2011 6/23/2011 6/29/2011 8/2/2011 8/3/2011

08A1989 Highway Equipment Rental 
(Bare) Dennis Moon 4,000,000 Christina Wabinga 7/6/2011 9/1/2011 8/3/2011 8/8/2011 8/9/2011

08A1990 Highway Equipment Rental 
(Emergency) Dennis Moon 400,000 Christina Wabinga 7/7/2011 7/1/2011 8/3/2011 8/8/2011

08A1993 Storm Drainage Cleaning Cynthia Gano 430,000 Anne Luc 7/20/2011 11/14/2011
08A1994 Induction Loop & Wireless Deborah Azvedo 500,000 Anne Luc 7/21/2011 10/1/2011 6/7/2011 3/17/2011 7/26/2011 8/9/2011 7/26 Addendum 1 Extend Bid Due Date to 8/16
08A1997 Trash Pickup Deborah Azvedo 60,000 Anne Luc 8/2/2011 11/1/2011
08A1998 IFB - Multi Provider -Motel Deborah Azvedo 140,000 Calandra Tillman 8/3/2011 11/1/2011
08A1999 Trash Pickup Deborah Azvedo 60,000 Anne Luc 8/3/2011 11/1/2011
08A2000 Skeptic Tank Pumping Frances Perea 150,000 Anne Luc 8/11/2011 10/1/2011
08A2003 Plumping Repair Frances Perea 70,000 Anne Luc 8/9/2011 11/1/2011

08A3841 Renovate break room and 
lobby Earl Sherman 30,000 Christina Wabinga 8/9/2011 9/15/2011

09A0490 Minarot Main. Doors Jeff Helmbolt 200,000 Christina Wabinga 9/1/2011 (Received from Lynn 6/2) in protest
09A0491 Foam Minarot station Jeff Helmbolt 50,000 Christina Wabinga 9/1/2011 (Received from Lynn 6/2) - in protest
10A1262 IFB ~ Revenue Scrap Metal John Holcomb C Martucci 11/30/2010 7/1/2011 5/23/2011 5/20/2011 5/25/2011 1 6/14/2011 6/28/2011 6/21/2011 08/08 ~ sent to CM for signature
10A1264 labor along State highways John Holcomb 120,000 Kimbra Shephard 10/1/2010 7/1/2011 6/29/2011 6/23/2011 7/17/2011 7/12/11 pending Contractor signature



Division of Procurement and Contracts (DPAC)

WEEKLY CONTRACTS STATUS REPORT

Report Page 6 of 8

Report Date OPEN Contracts
8/15/2011 226August 8, 2011

Week of
CO

NT
RA

CT
   

   
   

NU
M

BE
R

DE
SC

RI
PT

IO
N 

OF
 

W
OR

K

DI
ST

RI
CT

/D
IV

IS
IO

N 

CO
NT

RA
CT

 

M
AN

AG
ER

 (C
M

)

ES
TI

M
AT

ED
 

CO
NT

RA
CT

 
AM

OU
NT

DP
AC

 C
ON

TR
AC

T 

AN
AL

YS
T

DA
TE

 D
PA

C 
RE

CE
IV

ED
ES

TI
M

AT
ED

 

CO
NT

RA
CT

 S
TA

RT
 

DA
TE

DA
TE

 D
RA

FT
 

SO
LI

CI
TA

TI
ON

 

SE
NT

 T
O 

CM
ST

AR
T 

DA
TE

 F
OR

 

IN
TE

RN
AL

 
RE

VI
EW

S

OU
T 

TO
 B

ID
AD

DE
ND

UM
 #

DU
E 

DA
TE

 F
OR

 
BI

DS
 O

R 
PR

OP
OS

AL
S

DA
TE

 G
OA

LS
 

SE
NT

 T
O 

OB
EO

 

FO
R 

EV
AL

UA
TI

ON
DA

TE
 S

EN
T 

FO
R 

FI
NA

L 
EN

CU
M

BR
AN

CE
DA

TE
 S

EN
T 

FO
R 

CO
NT

RA
CT

OR
 

SI
GN

AT
UR

E
DA

TE
 S

EN
T 

TO
 

DG
S

EX
EC

UT
IO

N 
DA

TE

CO
M

M
EN

TS

10A1340 Install Wrought Iron Fence Bob Dias 100,000 Diane Buffington 2/11/2011 5/2/2011 4/19/2011 4/19/2011 5/16/2011

10A1350 IFB ~ Op Aircraft Rental 
Service John Holcomb 100,000 C Martucci 7/8/2011 9/21/2011 7/15/2011 8/9/2011 08/09 ~ Peer Review

10A1351 Bare Equipment Rental John Holcomb 120,000 Alice A. Torres 7/19/2011 4/12/2012
11A1881 Skeptic Tank Pumping Duane Paquin 52,500 Anne Luc 1/30/2011 10/1/2011 8/11 Reassigned
11A1882 Electrical Services Duane Paquin 28,000 Victoria Anderson 6/7/2011 7/15/2011 6/15/2011 6/13/2011 6/20/2011 7/19/2011 7/21/2011 AT CIVIL RIGHTS
11A1885 Pest Control John Keener 30,000 Hae-Yung West 7/6/2011 10/1/2011 7/20/2011 7/20/2011 8/11/2011
11A1886 IFB - Landscape Restoration John Keener 400,000 Calandra Tillman 2/9/2011 12/1/2011 08/09/11 - Re-assignment from L. Tomita

11A1887 Trash Collection and Disposal Duane Paquin 46,000 Hae-Yung West 7/6/2011 9/1/2011 7/20/2011
08/02 HQ Legal

11A1925 Trash Pickup John Keener 900,000 Anne Luc 3/1/2011 7/15/2011 5/13/2011 5/13/2011 5/16/2011 5/31/2011 6/9/2011 6/17 Pending due to CM working on modification of 
the RQS.

11A1926 IFB - Landscape Fertilization John Keener 320,000 Calandra Tillman 1/26/2011 11/6/2011 08/09/11 - Re-assignment from L. Tomita
11A1931 IFB - Landscape Fertilization John Keener 450,000 Calandra Tillman 1/26/2011 11/19/2011 8/9/2011 - Re-assignment from L. Tomita

11A1932 Landfill/Dumpsites Duane Paquin 94,000 Anne Luc 1/30/2011 8/1/2011 5/13/2011 5/17/2011 5/18/2011 6/2/2011 6/3 No Bid Received.  CM was informed.  Will Rebid

11A1940 Record Research Kevin Hovey 188,279 Kimbra Shephard 3/24/2011 7/1/2011 5/19/2011 7/27/2011 7/27/11 pending Contractor's signature

11A1943
Dennery Canyon West 
Mitigation Site Mike Connelly 600,000 Donna Freeman 5/6/2011 11/1/2011 07/19/11 05/21/11 08/10/11 FY 11/12

11A1949 Demo a underground pool Vida Rivers 20,000 Diane Buffington 6/11/2011 6/7/2011

11A1949 Demo a underground pool Vida Rivers 20,000 Diane Buffington 6/11/2011 6/7/2011 Waiting for K manager to provide hazardous report
11A1950 Landfill/Dumpsites Duane Paquin 94,000 Anne Luc 6/13/2011 8/1/2011 5/13/2011 5/17/2011 6/27/2011 7/14/2011 7/28/2011 7/20/2011 8/9/2011 6/24 Rebid of 11A1932
11A1961 Skeptic Tank Pumping Duane Paquin 143,730 Anne Luc 7/15/2011 11/15/2011 8/11 Reassigned
12A1343 Pest Control Sharon Antonio 120,000 Hae-Yung West 8/9/2011 10/1/2011 New
12A1349 Irrigation Controller Repair Sharon Antonio 210,000 Hae-Yung West 8/9/2011 10/1/2011 New
12A1351 IFPQ - Replace Link Fence Susan Fong 60,000 Calandra Tillman 2/1/2011 11/1/2011 08/09/11 - Re-assignment from L. Ly

12A1352 Replace damaged chain link Sharon Antonio 200,000 Christina Wabinga 8/25/2011 7/25/2011 (Received from Lynn 6/2) - rescind lowest bidder (did 
not use correct bid sheet)

12A1353 Guardrail Repair Sharon Antonio 300,000 Hae-Yung West 8/9/2011 10/1/2011 New

12A1376 High Voltage line clearing tree 
trimming Sharon Antonio 375,000 Christina Wabinga 10/1/2011 (Received from Lynn 6/2) - rebid of 12A1348 - no bids 

received - Rewriting contract as IFPQ
12A1377 Painting and repair Karen Reed 300,000 Hae-Yung West 7/29/2011 9/1/2011 8/5/2011
12A1378 Carpet Replacement Karen Reed 150,000 Anne Luc 7/27/2011 11/1/2011
20A0093 Data Center Defrag Project David Patch 7,436 Kevin West 8/5/2011 8/1/2011 Contract in development.

22*0486
Purchase Estimate- 800MHZ 
radio

Ali ZolFaghari- District 
56- Radio 
Communications 600,000 Danielle Kanelos 2/16/2011 9/28/2011 7/15/2011 8/15/2011

IFB sent out 7/15 by DGS (Stacey Duvane).Offers are 
due by 8/15/11.

22A0608
IA with State Controllers Office 
for CLAS accounting system

Catherine Keller- 
Personnel 138,281 Danielle Kanelos 6/28/2011 8/15/2011 7/29/2011 7/19/2011 8/4/2011 8/4/2011

8/4/11-sent to contractor for signature- followed up on 
8/15/11

22A0613 Environmental Testing Keith Winstead 250,000 Donna Freeman 7/20/2011

22A0614

IA with the State Controllers 
office for MIRS accounting 
system 

Catherine Keller- 
Personnel 30,000 Danielle Kanelos 7/1/2011 8/20/2011 contract will be sent to legal for review on 8/16/11

42A8367 MSA - Online Access Deborah Cismowski 574,134 Ella Chin 7/12/2011 9/1/2011 7/15/2011 7/15/2011

51*104
RFO PEMS- reporting and 
analysis improvements

Jane Berner- Traffic 
Ops 500,000 Danielle Kanelos 5/12/2011 6/14/2011 5/13/2011 6/25/2011

Approved issue memo received from BTH on 8/15/11 
and PO is being prepared for execution 

51A0425

Interagency agreement with UC 
Berkeley for  PEMS-continued 
research and development of 
PeMS

Jane Berner- Traffic 
Ops 223,977 Danielle Kanelos 2/18/2011 9/1/2011 5/12/2011 4/14/2011 5/17/2011 5/17/2011

As of 8/15/11-on hold per Berkeley- Pending IA 
agreement terms

51A0428 ADA Complaint Alex Morales 3,000,000 Victoria Anderson 2/10/2011 6/30/2011 1/22/2011 1/22/2011 4/18/2011 3 5/12/2011 5/26/2011 6/6/2011 6/28/2011 6/28/2011 AT DGS/LEGAL

52A0082
UCSD-Cal Spatial Reference 
Ctr Mark Turner 220,000 Erlinda Ibarbia 12/3/2010 8/4  Requestors revising SOW and supporting 

documents.

53A0164 IA- UC Berkeley Carolyn Dudley 300,000 Megan Brunner 2/1/2011 6/30/2011 3/21/2011 3/21/2011 5/31/2011 5/31/2011 7/29/2011 7/7 Sent to DGS, 7/29 Resent to DGS for approval, had 
to make modification to agreement

56A0312 CCC maint./ stormwater Wes Wilson 16,456,950 Megan Brunner 3/21/2011 1/1/2012 8/8/2011 8/11 pending CO review
59A0781 UCD-recycle backfill Peter Lee 320,212 Kimbra Shephard 7/7/2011 7/7/2011 7/27/2011 7/27/11 pending Contractor signature

65A0311 A02 UCB-pilot program for VAA Sonja Sun 2,630,000 Kimbra Shephard 7/15/2011 2/1/2009 8/3/11 pending revised SOW

65A0342-TO005 UCB-TO for PROBEX Research Jose Perez 45,726 Kimbra Shephard 11/18/2010 5/23/2011 6/22/2011 pending direction from DRI
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65A0342-TO006 UCB-TO for PROBEX Research Nathan Loebs 39,876 Kimbra Shephard 11/19/2010 9/12/2011 8/3/11 pending revised SOW

65A0357 A01 Amendment to add time Azzeddine Benouar 0 Megan Brunner 7/13/2011 8/15/2011 7/28/2011 8/11 pending CO review
65A0392 Research integration Sean Campbell 300,000 Ehite Gebre 2/1/2011 6/27/2011 6/14/2011 6/24/2011 6/24/2011 8/3 deemed full IT, 8/4 submitted to DPAC IT

65A0396
UC Berkeley - iCone 
Deployment John Slonaker 194,484 Ehite Gebre 2/17/2011 4/1/2011 4/15/2011 4/15/2011 6/21/2011 6/26/2011 8/3 deemed full IT, 8/4 submitted to DPAC IT

65A0399
UC Berkeley - Freeway Traffic 
Control Testing Hassan Aboukhadijeh 300,000 Ehite Gebre 2/1/2011 6/1/2011 5/27/2011 6/9/2011 6/16/2011 6/28/2011 6/29 Pending SCIT review and approval

65A0401
Out of State - Anti-Seismic 
Device Modification Charles Siskorsky 356,952 Megan Brunner 2/1/2011 6/1/2011 4/13/2011 4/22/2011 6/9/2011 5/18/2011 7/1/2011 7/25 returned by DGS, working to resolve issues

65A0409
U/C Berkeley - Weave Analysis 
Matrix & Microsimulation 
Software Enhancement

Fred Yazdan 300,000 Kevin West 4/3/2011 4/1/2011 6/21/2011 6/29/2011

8/12 - To CT Legal for 2nd review. 

65A0415 Evaluation of Snowplow driver Larry Baumeister 563,999 Ehite Gebre 2/1/2011 6/272011 5/17/2011 6/10/2011 6/6/2011 6/29 Pending SCIT review and approval

65A0416 UCD-AHMCT Program Robert Meline 7,492,558 Kimbra Shephard 2/1/2011 6/15/2011 3/10/2011 6/15/2011 6/15/2011 6/24/11 pending decision to move forward or not 
65A0427 CCIT Innovative Juan Araya 4,611,620 Ehite Gebre 3/4/2011 6/27/2011 6/6/2011 6/27/2011 6/22/2011 6/29 Pending SCIT review and approval

74A0592 CA Freight Mobility Plan Study Joanne McDermott 249,995 Ehite Gebre 1/10/2011 4/1/2011 4/5/2011 4/11/2011 6/13/2011 6/23/2011
6/30 back from Contractor signed but with major 
changes and pending for Contract Manager  advice

74A0606 U/C Irvine Technical 
Agreement Kalin Pacheco 1,400,000 Kevin West 5/26/2011 6/30/2011 6/1/2011 6/29/2011 7/7/2011 8/12/2011 8/12 - To DGS Legal for review.

75A0234-A02 Division of Rail David S. Wells 4,940,000 Ella Chin Need to execute in CATS. Pending CM. Need ADM-
0360.

81A0091-A02 EFIS Support Monica Cummings 300,000 Carla Briseno 5/16/2011 5/16/2011 5/17/2011 6/27/2011

81A0095
Reimb. for Process DOT 
Claims Mia Mitchell 300,000 Kimbra Shephard 2/1/2011 7/1/2011 3/10/2011 7/14/2011 4/6/2011

7/11/11 pending Contractor signature

88A0062 Disparity Study Tom Hicks 1,000,000 Betty Graham 3/15/2011 6/28/2011 3/18/2011 3/18/2011 3/23/2011 2 4/20/2011 5/11/2011 5/12/2011 5/17/2011 7/27/11 per CT Legal OAH has 30 days from 7/15/11 to 
provide final protest decision.  

95A0066 Photographic Processing Ed Andersen 60,000 Donna Freeman 6/4/2011 11/1/2011 8/11/2011

CTETID_PM-
PRSM-1101

RFO - PRSM-provide project 
management support to the 
project manager of the PRSM 
project

Jackie Moore-  District 
20  IT 249,000 Danielle Kanelos 7/29/2011 10/1/2011 RFO advertised on 8/11/11

no number 
assigned Cab Car Allison Busch 8,230,000 Betty Graham 7/13/2011 11/1/2011 7/14/2011 7/31/2011 8/1/2011 9/1/2011

RQS Pending RFO for CMS PM Support Jacquelyn Moore 250,000 Erlinda Ibarbia 8/12/2011 8/12/2011 8/12 Released in Bidsync

RQS Pending Legal Case Mgnt System Jacquelyn Moore 500,000 Erlinda Ibarbia 8/12 Contract Analyst reviewing revised SOW and 
supporting documents. 

RQS Pending RFO for CMS PM Support Jacquelyn Moore 250,000 Erlinda Ibarbia 8/12/2011 8/12/2011 8/12 Released in Bidsync

TO12-051C
RFO- PEMS - application 
support and maintenance

Jane Berner- Traffic 
Ops 249,000 Danielle Kanelos 7/29/2011 10/1/2011 working with contract manager to prepare RFO 
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07A3019 Westdale Trash Hauling Paul Giammichele 99,000 Anne Luc 3/14/2011 6/30/2011 4/29/2011 4/22/2011 5/10/2011 5/24/2011 6/7/2011 5/26/2011 6/14/2011 5/23  Bid Due Date Extends 5/26
07A3020 Ventura Trash Hauling Paul Giammichele 99,000 Anne Luc 3/14/2011 6/30/2011 4/29/2011 4/22/2011 5/10/2011 5/24/2011 6/7/2011 5/26/2011 6/14/2011 5/23  Bid Due Date Extends 5/26
073045-B Hazardous Waste Removal Munshi Mohsin 0 Diane Buffington 6/17/2011 Executed. Anticipated distribution date 8/15/2011
10A1340 Install Wrought Iron Fence Bob Dias 100,000 Diane Buffington 2/11/2011 5/2/2011 4/19/2011 4/19/2011 5/16/2011 1 6/2/2011 6/24/2011 Executed. Anticipated distribution date 8/15/2011
59A0778 Emergency HVAC Godson Anyanwu 13,190 Ella Chin 6/24/2011 2/3/2011 6/27/2011 6/27/2011 6/28/2011 7/5/2011 8/3/2011
59A0779 Emergency HVAC Godson Anyanwu 14,814 Ella Chin 6/24/2011 2/3/2011 6/27/2011 6/27/2011 6/28/2011 7/6/2011 8/3/2011

02A0864-A04 Security Guard Services Lorie Booth 325,000 Jean Mallare 6/4/2011  6/6/2011 6/6/2011   6/10/2011 6/10/2011 6/20/2011 8/4/2011 Securitas Security Services, Inc.
03A1929 Back Up Chiller Installation Marci Maggard 29,195 Jean Mallare 6/1/2011 6/1/2011 6/13/2011 6/15/2011 6/24/2011 6/20/2011 7/27/2011 American Chiller Service, Inc.
03A1943 Emergency-Fire Suppression Marci Maggard 4,830 Jean Mallare 6/24/2011 7/1/2011 7/6/2011 7/6/2011 7/15/2011 7/11/2011 7/25/2011 Cosco Fire Protection, Inc.
03A1930 Battery Installation Marci Maggard 54,208 Jean Mallare 6/1/2011 5/31/2011 6/13/2011 6/15/2011 6/24/2011 6/22/2011 8/11/2011 Angus-Hamer, Inc.
07A3104 Emergency - AC Repair Valerie Rodriguez 24,629 Jean Mallare 6/29/2011 6/28/2011 7/8/2011 7/8/2011 7/15/2011 7/15/2001 8/4/2011 DC Danco Air Conditioning Co., Inc.
22A0610 Emergency-Carpet Installation Gary Atwal 120,000 Jean Mallare 6/27/2011 5/16/2011 6/30/2011 7/6/2011 6/30/2011 7/11/2011 8/4/2011 A & P Floor Company
32A0138 Emergency-Roof Repair Svc Abbas Pourheidari 293,200 Jean Mallare 6/17/2011 6/20/2011 6/22/2011 6/22/2011 7/8/2011 6/27/2011 8/11/2011 Kodiak Union Roofing Services, Inc.
32A0139 Emergency-Roof Repair Svc Abbas Pourheidari 73,000 Jean Mallare 6/17/2011 6/20/2011 6/22/2011 6/22/2011 7/8/2011 6/27/2011 7/6/2011 8/11/2011 Barrier Specialty Roofing and Coatings, Inc.

43A0287-A01 Examination Services Denise Thomas 276,000 Jean Mallare 5/2/2011 5/11/2011 5/13/2011 5/25/2011 5/25/2011 6/15/2011 8/4/2011 State Personnel Board (SPB)
08A1545 A06 Security Dina Harrell 407,000 Molly Yumikura 6/2/2011 6/2/2011 6/21/2011 6/21/2011 7/8/2011 7/15/2011
 06A1239 A09 Security Irene Romo 300,000 Molly Yumikura 5/27/2011 6/30/2011 5/27/2011 6/1/2011 6/9/2011 7/15/2011

04A3726 IFB Landfill site Ray Fox 250,00.00 Arlena Zavala 2/8/2011 6/29/2011 4/6/2011 3/28/2011 4/15/2011 5/5/2011 5/17/2011 5/18/2011 6/17/2011 6/29/2011 executed
02A1151 Hazardous Spill Carl Snibbe 14,962 Arlena Zavala 6/30/2011 5/14/2011 6/30/2011 7/5/2011 7/7/2011 7/21/2011 executed
74A0584 FTA-City of Pismo Beach Cindy Utter 72,000 David Javaheri 11/30/2010 2/1/2011 12/24/2010 12/24/2010 1/14/2011 1/13/2011 2/15/2011 Executed
74A0594 FTA-City of Kerman Jennifer Bryan-Sanchez 157,500 David Javaheri 1/18/2011 2/1/2011 1/19/2011 1/18/2011 1/20/2011 1/24/2011 2/15/2011 Executed
74A0595 FTA-Lake County/City Plng Rex Jackman 250,000 David Javaheri 1/18/2011 2/1/2011 1/19/2011 1/18/2011 1/18/2011 1/24/2011 1/31/2011 Executed

88A0053 A01 San Jose State Consult Srvs Paula Roberson 0 David Javaheri 11/10/2010 3/15/2011 11/19/2010 11/29/2010 2/23/2011 2/23/2011 3/4/2011 Executed
03A1488 A01 CCC Implement revegetation Monica Finn 0 David Javaheri 4/8/2011 5/15/2011 4/30/2011 4/29/2011 5/17/2011 5/17/2011 5/20/2011 6/1/2011 Executed

03A1922 IA-CCC Monica Finn 140,000 David Javaheri 5/21/2011 7/1/2011 5/31/2011 5/27/2011 6/21/2011 6/10/2011 6/23/2011 7/7/2011 Executed
11A1800 A01 Traffic Simulator Lawrence Emerson 0 David Javaheri 2/18/2011 6/1/2010 2/24/2011 2/24/2011 2/24/2011 3/22/2011 3/28/2011 Executed

11A1840 CHP & Caltrans Joint Income  Lydia Martinez 1,644,989 David Javaheri 5/1/2010 1/1/2011 6/24/2010 6/22/2010 10/27/2010  3/22/2011 7/6/2011 7/12/2011 Executed
11A1912 Cooperative Cnty San Diego John Keener 1,260,000 David Javaheri 2/1/2011 4/1/2011 3/15/2011 3/16/2011 3/22/2011 3/22/2011 4/8/2011 Executed
42A8123 Victim Compstn & Gov Brd Diana Tham 18,000 David Javaheri 3/4/2011 7/1/2010 4/16/2011 4/15/2011 4/16/2011 5/9/2011 5/17/2011 Executed

43A0246 A03 UCD Time & Funding Nelson Kwong 549,024 David Javaheri 2/1/2011 5/12/2011 3/16/2011 3/16/2011 4/13/2011 4/15/2011 5/14/2011 5/24/2011 Executed
53A0119 A04 IA-Cal State U  Sacramento Helen Maggie O' Mara 34,000 David Javaheri 2/14/2011 6/15/2011 4/26/2011 4/26/2011 4/27/2011 5/16/2011 5/31/2011 6/28/2011 Executed
65A0327 A01 UCD Trip Generation Rates Terry Parker 0 David Javaheri 2/14/2011 6/15/2011 3/18/2011 3/17/2011 3/22/2011 3/22/2011 3/28/2011 Executed
65A0327 A02 UCD Trip Generation Rates Terry Parker 485,000 David Javaheri 2/20/2011 6/15/2011 6/8/2011 6/8/2011 6/14/2011 6/14/2011 6/14/2011 6/28/2011 Executed
06A1335 A01 Cal State Unsty Sacramento Diana Gong 1,000,000 David Javaheri 2/1/2011 6/29/2011 5/27/2011 5/27/2011 6/9/2011 6/6/2011 6/10/2011 Executed
06A1336 A01 Caltrans Archaeologists Diana Gong 2,500 David Javaheri 2/1/2011 6/30/2011 5/27/2011 5/27/2011 5/9/2011 5/23/2011 6/22/2011 Executed

06A1661 IA-Pleasant Valley State Prison Kip Michelson 425,000 David Javaheri 12/27/2011 5/31/2011 2/23/2011  2/22/2011 3/16/2011 3/16/2011 4/12/2011 4/21/2011 Executed
06A1662 IA-Valley State Prison Kip Michelson 250,000 David Javaheri 1/27/2011 5/31/2011 4/18/2011 2/7/2011 5/3/2011 5/14/2011 5/13/2011 6/14/2011 Executed
08A1900 Riverside County Trans Dept Frances Perea 0 David Javaheri 1/26/2011 3/1/2011 2/4/2011 2/3/2011 3/15/2011 3/15/2011 6/1/2011 Executed
65A0395 UCD Advance HWY Maintnce Juan Araya 599,857 David Javaheri 2/1/2011 6/28/2011 5/19/2011 5/19/2011 6/14/2011 6/14/2011 6/23/2011 8/1/2011 Executed

65A0347-A01 UCB-time and cost extension Juan Araya 4,676,194 Kimbra Shephard 1/31/2011 5/23/2011 6/9/2011 6/9/2011 6/20/2011 8/5/11 EXECUTED

20*233
Cisco network services for Cisco 
equipment

Gene SooHoo - District 
20 IT 350,725 Danielle Kanelos 6/24/2011 10/1/2011 8/15/2011  Cancelled per requestor on 8/15/11

22-27516

Amendment for consulting 
services for Active Directory 
Standardization Project (ADSP)  

Ron Clemens- District 20 
IT 497,905 Danielle Kanelos 5/17/2011 8/20/2011 6/30/2011 8/10/2011 contract executed on 8/10/11

65A0397 U/C Davis Technical Agreement Fred Yazdan 449,992 Kevin West 2/10/2011 4/16/2011 5/2/2011 6/30/2011 8/11/2011 8/15/2011 8/12 - To DPAC Contract Office for approval.


