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Qualified Open 
Contracts 

04A3879 Trash Collection Michelle Dupree 19,000 Anne Luc 9/30/2011 3/3/2012 4/6/2012 4/20/2012 4/10/2012 5/23/2012
04A3948 Disposal of Medical Waste Mary Ann Cancel 12,800 Michael Cheng 1/24/2012 1/1/2013 5/31/2012 Per CM's request, contract 

start date has revised to 1/1/2013 

04A3949 Grease trap pipes cleaning 
Services 

Mary Ann Cancel 15,700 Michael Cheng 1/26/2012 1/1/2013 5/31/2012 Per CM's request, contract 
start date has revised to 1/1/2013 

04A3963 Off Site Mitigation Plan Deo Blas 50,000 Patricia Gutierrez 2/1/2012 3/1/2012 3/3/2012 3/3/2012 5/31 received from CT-Legal. 5/21 
resubmitted to CT-Legal issues with 

termination clause and cost 
breakdown.  5/8  Contacted CM for 

information regarding Exhibit D and 
Cost sheet, CM will get back to me 

regarding information.  4/30 
questions were answered waiting for 

revised material cost sheet 4/26 to 
CM regarding questions that CT-
Legal is asking 4/19 out for peer 

review 4/12 to CT-Legal for reviwew. 
4/5 out for peer review 3/22 

communicated with CM 3/12 
communicate with CM and he is 
waiting on information so I can 

continue to process the contract. 3/6 
communicated with CM and the CM 
is revising information on the SOW 

and the Cost sheet 3/3/ to CM for 
review 3/1 Drafting Contract

04A3972 Repair/Maint. Fueling system Michelle Dupree 16,000 Alice A. Torres 1/27/2012 8/21/2012 5/14 Contract reassigned
04A3972 Repair/Maintenance Fueling 

Systems
Michelle Dupree 16,000 C Martucci 1/27/2012 8/21/2012 05/24 ~ Applying corrections from 

Peer review
04A3994 Tree Trimming David Liu 200,000 Charles Gray 3/5/2012 6/1/2012 3/15/2012 3/8/2012 04/26/12 Pending CT Legal Approval

04A4006 Training for Capital Project 
Skills Development

Sharon Nelson 20,000 Reginald Hall-Beasley 2/23/2012 3/22/2012 4/25/2012 4/26/2012 5/25/2012 Signed by contractor, needs 
signature from CO

04A4016 IFB - Trash Remova/Disposal Mary Ann Cancel 77,472 Jean Mallare 4/9/2012 7/1/2012 4/16/2012 4/16/2012 5/15/2012 5/30 needed to make corrections on 
the Agreement, resubmitted to DGS 

for 2nd review.
Qualified 
Contracts 

executed w/ 
OTBs passed  

04A3910 IFB-Hghwy.Equip.Rent.-
Operated

Jeff Chandler 68,750 Peg Stickney 12/1/2011 6/1/2012 4/28/2012 4/28/2012 5/4/2012 N/A 5/22/2012 N/A 5/31/2012 N/A 5/31-writing final Std 213

04A3921 Homeless Debris Removal 
(Maintenance)

Will Hauke 200,000 Molly Yumikura 4/26/2012 5/1/2012 4/30/2012 5/2/2012 5/17/2012 HOLD - Contract Protested 5/23/12

04A3925 Wrought Iron Fence Carolyn Stewart 180,295 Alice A. Torres 12/28/2011 5/1/2012 3/14/2012 3/14/2012 4/4/2012 4/18/2012 4/20/2012 4/20/2012 5/4/2012 5/4 Executed
04A3935 IFB - Landfill Service Jeff Chandler 165,000 Jean Mallare 1/10/2012 6/1/2012 2/27/2012 2/27/2012 4/30/2012 1 5/30/2012
04A3950 Trash and white paper recycle Dawn Crisp 12,000 Adrienne Taylor 1/26/2012 6/29/2012 3/23/2012 3/23/2012 0416/12 5/2/2012 5/18/2012 5/18/2012

04A3951 Janitorial Services Dawn Chrisp 22,000 Carla Briseno 1/26/2012 6/22/2012 4/18/2012 5/8/2012 5/12/2012 5/31 waiting for signed 215s
04A3952 IFPQ - Janitorial Service Dawn E. Chrisp 15,000 Jean Mallare 1/26/2011 6/29/2012 3/19/2012 3/23/2012 4/16/2012 1 5/10/2012 5/15/2012 5/15/2012 5/30 waiting for signed Std. 215, then 

to Contract Officer for 
review/signature

04A3956 Demo & Clearance Noel Santillan 66,000 Charles Gray 1/30/2012 5/1/2012 3/6/2012 2/2/2012 4/19/2012 5/10/2012 5/11/2012 5/21/2012 5/21/2012 05/21/12 Pending Contractors 
Signature

04A3957 Demo & Clearance Noel Santillan 66,000 Charles Gray 1/30/2012 5/1/2012 3/6/2012 2/1/2012 4/19/2012 5/10/2012 5/11/2012 5/18/2012 5/18/2012 05/17/12 Pending Contractor 
Signature

04A3960 Demolition and Clearance Noel Santillan 66,000 Diane Buffington 1/30/2012 5/1/2012 2/13/2012 4/4/2012 1 4/17/2012 5/18/2012 6/4 Executed must distribute
04A3962 Demolition and Clearance Noel Santillan 66,000 Carla Briseno 1/30/2012 5/1/2012 5/1/2012 5/17/2012 5/18 Civil Rights evaluation
04A3963 Off Site Mitigation Plan Deo Blas 50,000 Patricia Gutierrez 2/1/2012 3/1/2012 3/3/2012 3/3/2012 5/31 received from CT-Legal. 5/21 

resubmitted to CT-Legal issues with 
termination clause and cost 

breakdown.  5/8  Contacted CM for 
information regarding Exhibit D and 

Cost sheet, CM will get back to me 
regarding information.  4/30 

questions were answered waiting for 
revised material cost sheet 4/26 to 

CM regarding questions that CT-
Legal is asking 4/19 out for peer 

review 4/12 to CT-Legal for reviwew. 
4/5 out for peer review 3/22 

communicated with CM 3/12 
communicate with CM and he is 
waiting on information so I can 

continue to process the contract. 3/6 
communicated with CM and the CM 
is revising information on the SOW 

and the Cost sheet 3/3/ to CM for 
review 3/1 Drafting Contract
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04A3965 Uniform Rental/Laundry 
Services

Tonia Pugh 69,720 Carla Briseno 1/31/2012 4/1/2012 2/8/2012 5/22/2012 6/7/2012 5/22 Bid Sync

04A3966 Medical Testing & Exam Michelle Dupree 64,500 Alice A. Torres 2/1/2012 5/20/2012 3/26/2012 3/26/2012 4/5/2012 2 4/26/2012 5/23/2012 5/16/2012 5/29 To Contract Officer for signature

04A3969 IFPQ-Goats for Fire Migation Rebecca Strouse 250,000 G Wright 2/6/2012 6/1/2012 3/19/2012 3/20/2012 4/16/2012 5/9/2012 5/14/2012 5/30/2012 5/25/2012  
04A3973 Removal homeless 

encampment
Michelle Dupree 30,000 Alice A. Torres 2/1/2012 6/1/2012 5/3/2012 5/3/2012 5/17/2012 5/17 sent out IFPQ to 3 SB

04A3977 Landfill Chad Klein 400,000 Anne Luc 1/25/2012 6/30/2012 2/27/2012 2/15/2012 5/7/2012 5/22/2012 5/30/2012 4/16 Rec' Reassigned. 
04A3982 Prtable Restroom Cleanup-IFB Richard Blacksten 56,800 Analyn Deloso 2/14/2012 6/1/2012 2/28/2012 2/29/2012 3/6/2012 3/29/2012 4/18/2012 4/12/2012 5/24/2012 5/24 Executed Contract

04A4004 Trash & Debris David Liu 150,000 Charles Gray 3/1/2012 6/1/2012 4/16/2012 3/21/2012 5/17/2012 5/30/2012 5/31/2012 5/31/12 Pending Contractor Signature

04A4023 Roofing David Liu 44,000 Adrienne Taylor 4/23/2012 6/1/2012 4/23/2012 5/8/2012 5/18/2012 5/18/2012
04A4024 IFPQ -Equip Rental(Bare) Chad Klein 115,000 G Wright 12/6/2011 6/1/2012 2/2/2012 2/2/2012 4/23/2012 5/3/2012 5/7/2012 05/31~CO review and execution
04A4027 Demo Noel Santillan 66,000 Adrienne Taylor 1/30/2012 5/1/2012 2/24/2012 2/24/2012 5/3/2012 5/24/2012 5/25/2012 04/30 - Re-bid from 04A3959
04A4031 IFB-Solano Co Tarsh Disposal 

Facility
Chris Nesmith 90,000 C Martucci 2/8/2012 8/1/2012 5/14/2012 5/14/2012 5/25/2012 6/7/2012 Out to bid through 06/07/12

04A4037 IFPQ - Small Engine Repair Jeff Chandler 36,000 S. Aaltonen 12/22/2011 6/15/2012 3/23/2012 3/3/2012 5/2/2012 5/31/2012 Out to Bid
Non- Qualified 

Contracts
04A3366 AO2-Green Waste Disposal 

(Amend)
Jeff Chandler C Martucci 4/3/2012 4/18/2012 4/18/2012 5/24/2012 5/24/2012 Due back by 06/01/12

04A3459-A01 Amend-Backflow Testing Jeff Chandler 46,500 Victoria Chege 4/19/2012 6/1/2010 4/24/2012 5/10/2012 5/15/2012 5/11/2012 5/30 - Pending Contract Officer 
signature

04A3479-A01 Amend-Concrete Slabs Maint Jeff Chandler 177,000 Victoria Chege 4/26/2012 1/25/2010 4/30/2012 5/8/2012 5/15/2012 5/9/2012 5/24 - Executed

04A3513 EXMPT-Amdmnt 
Emerg/Landfill

Jeff Chandler 0 G Wright 4/17/2012 5/9/2012 4/23/2012 4/23/2012 4/23/2012 5/18/2012

04A3541 A01 IA Amendment California 
Conservation Corps. To extend 

time.

Brandon le 0 David Javaheri 5/2/2012 5/3/2012 5/18/2012 5/24/2012 05/03/2012 Recived Amendment by 
Contract Analyst, sent an e-mail to K-

MGR, introduction. Pending to be 
written. 5/18/2012 Started drafting 

Amendment. 05/24/12 Peer Review. 
05/31/12 to contract officer for 

review.
04A3548B-A01 General Maintenance David Liu 64,200 Adrienne Taylor 5/1/2012 5/5/2012 5/8/2012 5/8/2012

04A3672-A01 Amendment weed abatement David Liu 0 Adrienne Taylor 5/22/2012 5/25/2012 5/25/2012

04A3709-A01 Add roof plants-OMC Joseph Le 764 Peg Stickney 4/9/2012 5/31/2012 5/31/2012 N/A N/A N/A N/A N/A 5/31-to CM for review

04A3826-A01 Demolition & Clearance David Liu Carla Briseno 5/3/2012 5/4/2012 5/4/2012 5/30 to C.O. for signature
04A3840-A01 Amend-Roof Replacement Alfred Martinex 10,460 Victoria Chege 5/15/2012 3/1/2012 5/18/2012 5/24/2012 5/31/2012 5/25/2012 5/31 - Encumbrance & Pending 2nd 

peer review
04A3857 IFB: Pavement Repair & 

Replacement
Will Hauke 837,060 Victoria Chege 9/1/2011 4/1/2012 1/4/2012 12/29/2011 2/16/2012 3/22/2012 5/18/2012 5/7/2012 5/29/2012 5/29 - Executed

04A3866 Fence installation Noel Santillan 275,000 Diane Buffington 9/15/2011 1/13/2012 2/25/2013 2/24/2012 04/02/0212 4/30/2012 5/3/2012 6/4 Waiting for insurance to be 
approved by DOT/OIRM

04A3867 A01 Consulting Services 
Agreement (State) Amendment 

#1 adding Crew Leader and 
Crew Supervisor

Gurdial Sandhu 0 David Javaheri 5/1/2012 7/1/2012 5/5/2012 5/5/2012 5/18/2012 5/18/2012 05/05/12 Prepared amendment, e-mail 
with checklist to contract Manager 

for approval. 5/05/2012 Peer review. 
5/10/12 To Contract Officer for 

approval to be forwarded to Caltrans 
Legal. 05/18/2012 STD 215 in 

Advantage to be encumbered, 
Contract mailed to to contractor for 

approval, e-mail to K-mgr requesting 
Status of Contract. 05/24/2012 - 

STD215 in  Advantage to be 
encumbered Contract was mailed to 
contractor for approval. e-mail to K-
MGR requesting status of contract. 

05/31/2012 Contract Officer for 
approval.

04A3902 IFB Pave Waste Storage Sites Victor Nuti 600,000 Arlena Zavala 11/14/2011 4/1/2012 contract manager called to let me 
know he wants to hold off on this 

one untill Geraldine gets her contract 
(04A3947) with him in the works. 

1/25/12
04A3915 IFB Signal Detection System Patrick McCard 954,000 Arlena Zavala 12/16/2011 1/12/2012 3/1/2012 3/12/2012 3/15/2012 1 4/17/2012 4/20/2012 5/10/2012 5/1/2012 5/17/2012 out for contract officer signature
04A3920 IFB-Removal of Trees Rebecca Strouse 1,000,000 G Wright 12/21/2012 6/1/2012 3/19/2012 3/20/2012 3/28/2012 4/26/2012 5/10/2012 05/31~CO review and execution
04A3927 IFB Homeless Debris Rebecca Strouse 1,200,000 Arlena Zavala 12/22/2011 5/1/2012 5/7/2012 5/7/2012 5/25/2012 6/6/2012 out to bid
04A3928 Equipment Rental (Bare) Adam Steiger 303,700 Alice A. Torres 1/3/2012 6/15/2012 3/14/2012 3/6/2012 3/19/2012 4/3/2012 4/9/2012 4/5/2012 5/1/2012 5/1 Executed 

04A3930-A01 Amend-Replace Gates Jeff Chandler 4,000 Victoria Chege 5/2/2012 2/1/2012 5/15/2012 5/16/2012 5/17/2012 5/29 - Pending Contract Officer 
signature

04A3940 IFB Benicia-Martinez Toll Bldg Alfred Martinez 235,000 Arlena Zavala 1/6/2012 3/1/2012 4/14/2012 4/14/2012 5/22/2012 6/8/2012 out to bid

04A3947 IFB-ConstSweeper/Vactor pads Victor Nuti 800,000 G Wright 12/27/2011 5/1/2012 2/27/2012 2/23/2012 3/29/2012 4/26/2012 5/1/2012 5/4/2012 5/4/2012 5/21/2012

04A3954 Haz Waste Emergency 
Services

Brandon Le 4,500,000 Charles Gray 1/27/2012 2/1/2012 04/26/12 5/17/12 6/1/12 Pending 
Contract Development CM to send 

revised Bid Proposal
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04A3970 Obtain permits from BCDC Romy Fuentes 997,500 Patricia Gutierrez 2/7 2012 8/1/2012 5/10 2012 6/1 communicated with CM he is 
amending Agreement for time only. 

called Romy to let him know that he 
needed to cancel the RQS and 

resubmit an RQM due to this 
Agreement having Task Orders 5/16 
requested information on SOW4/19 

communicated with CM to let him 
know I will draft Agreement 4/24. 4/3/ 

reviewing SOW3/6 drafting contract 
2/24 requested SOW and cost 

breakdown sheet

04A3977 Landfill Chad Klein 400,000 Anne Luc 1/25/2012 6/30/2012 2/27/2012 2/15/2012 5/7/2012 5/22/2012 5/30/2012 4/16 Rec' Reassigned. 
04A3985 Coop Agreement - Sonoma 

County Probation Department
Chad Klein 1,000,000 David Javaheri 1/16/2011 6/15/2012 3/6/2012 3/6/2012 3/20/2012 

5/10/2012
3/20/2012 12/28 Pending to be written. 

2/28/2012 e-mail to K-Mgr, 
Introduction Contract will start on 

06/15/2012. 3/3/2012 wrote the 
contract need Project Manager info. 

and Resolution , sent an e-mail to K-
MGR. 03/17/2012 Peer Review. 
03/20/2012 to Contractor to ne 

signed. 03/20/12 Attached STD215 in 
Advantage to be approved. 4/18/2012 

Receive e-mail from contractor 
including some changes these 

changes to be reviewed by DPAC, 
Contract start date June 15, 2012. 

04/18/2012 requested STD204 to 
completed to enter vendor in 

Advantage. 5/3/2012 e-mail to K-MGR 
requested STD204 to be completed 

by contractor, requested completed 
Budget and more detailed estimating 

in contract as contract needs to be 
forwarded to CT-Legal for approval. 
05/11/2011 Contract was forwarded 
to CT-Legal for approval, based on 

contractor request to modify 
Caltrans boilerplate 05/24/12 Coop

04A3987 IFB-Electrical Repair/replace Pat McCard 550,000 Rosemary Hernandez 1/17/2012 7/1/2012 5/4/2012 5/20/2012 6/20/2012 05/20-Pend IFB Solicitation
04A3987 Replace/repair electrical equip. Patrick McCard 550,000 Alice A. Torres 1/17/2012 7/1/2012 5/14 Contract reassigned

04A3999 Hazardous spill Laura Horan 11,788 Arlena Zavala 3/8/2012 1/5/2012 3/17/2012 4/13/2012 out for ORIM approval
04A4000 E: Hazardous material spill Laura J. Horan 8,859 Victoria Chege 3/9/2012 1/3/2012 4/17/2012 4/12/2012 5/8/2012 4/18/2012 5/11/2012 5/11 - Executed
04A4005 CDCR 04-Chris Nesmith 250,000 B. Castleberry 3/21/2012 7/1/2012 3/26/2012 5/31 - Submitted for peer review and 

K-MGR review. In e-mail to K-MGR, 
asked for inmate pay rate.

04A4026 PIO Services Trinity Nguyen 10,000,000 Victoria Anderson 4/27/2012 6/30/2012 4/27/2012 4/27/2012 4/27/2012 5/11/2012 Pending Proposals Evaluations
04A4028 Demo Noel Santillan 66,000 Adrienne Taylor 1/30/2012 5/1/2012 2/17/2012 2/17/2012 5/3/2002 5/24/2012 5/25/2012 04/30 - Re-bid from 04A3958
04A4029 Demo David Liu 400,000 Adrienne Taylor 5/2/2012 8/1/2012
04A4030 IFPQ-Public Works Earl Sherman 15,000 G Wright 1/12/2012 6/1/2012 2/2/2012 2/2/2012 5/8/2012 5/23/2012 5/31/2012
04A4034 E: Hazardous material spill Laura J. Horan 7,942 Victoria Chege 5/7/2012 3/23/2012 Hazmat Spill Boilerplate was corrupt. 

Developing contract.
04A4035 E: Hazardous material spill Laura Horan 24,016 Victoria Chege 5/9/2012 6/7/2012 5/17/2012 5/16/2012 5/31/2012 5/31 - Pending contractor signature

04A4038 Emergency Roofing David Liu 11,385 Carla Briseno 5/18/2012 4/25/2012
04A4039 E: Hazardous material spill Laura Horan 8,926 Victoria Chege 5/16/2012 4/2/2012 Hazmat Spill Boilerplate was corrupt. 

Developing contract.
04A4040 HAZ-Castro Valley Laura Horan 11,997 C Martucci 5/17/2012 05/31 ~ writing packet
04A4041 HAZ-Livermore Ramp Laura Horan 21,046 C Martucci 5/17/2012 05/31 ~ writing packet
04A4099 Demolition and asbestos/lead 

paint abatement services
David Liu 50,000 Michael Cheng 5/10/2012 7/1/2012 5/22/2012 Drafting the STD213
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