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04A3059 A02 Cultural Resource Work Joseph Le 0 Patricia Gutierrez 12/26/2011 2/1/2011 2/1/2012 1/10/2012 2/2/2012 2/29 communicated by phone  with DGS Legal 
Bryan Kimura he is approving the amendment 

A02 and he is forwarding back to me. 2/2/ to 
DGS for approval 1/10 to contractor for 

signature 12/23 to CT-legal 
04A3414-A01 Amended for time only Jeff Chandler 0 Alice A. Torres 2/21/2012 2/25 Review new contract, set contract files

04A3480 Amend for Time Rebecca Strouse 0 S. Aaltonen 1/25/2012 9/1/2010 2/9/2012 2/7/2012 1 2-9-12  Waiting for Contrctor signatures
04A3483 - A01 Inmate Labor - Time only 04-Rebecca Strouse 180,000 B. Castleberry 1/20/2012 1/14/2012 1/26 - Assigned - 2/8 - Began reviewing file. E-

mailed K-MGR to request contractor contact 
information.

04A3583 Amend for Time Laura Horan 0 S. Aaltonen 2/9/2012 11/15/2010 2/22/2012 2/21/2012 1 2/23/2012 2-22-12  Waiting for Contrctor signatures
04A3739 A1 Weed Abatement David Liu 22,946 Diane Buffington 2/8/2012 2/9/2012 2/23/2012 2/23/2012 Amendment

04A3791 Potholing Dan Asprogerakas 495,200 Carla Briseno 5/31/2011 5/1/2012 12/13/2011 2/17/2012 3/6/2012 2/16 Bid Sync
04A3828 InterAgency w/ CDCR- Inmate 

labor
Frank Gyurgyic 402,000 Nicole Stasio 7/20/2011 3/1/2012 7/27/2010 8/3/2011 2/28 made requested changes & sent back to 

CDCR for review & signature via email.2/24, 
CDCR is requesting changes, waiting on 

email.2/8 sent to contractor for signature via 
overnight mail.2/1 appvd by CT Legal w/ 

changes, waiting for file to return. 1/25 revised 
contract & sent to CT Legal for review,1/18 

waiting for response from Tammy @ CDCR, 
1/11 emailed changes to CDCR, Tammy Foss 
for review & requested new estimated budget 

& rate sheet

04A3836 Equipment Rental Adam Steiger 1,222,080 Tatyana Kuznetsov 8/3/2011 3/1/2012 1/17/2012 1/17/2012 1/24/2012 1 2/9/2012 2/27/12: Waiting on protest branch to proceed.

04A3839 Dumbarton bridge paint Alfred Martinez 125,000 Arlena Zavala 8/4/2011 3/1/2012 1/5/2012 1/20/2012 2/8/2012 2/25/2012 2/24/2012 3/01/12 - out for contractor 
signature/encumbrance

04A3840 IFPQ Roof repair San Mateo 
Toll

Alfred Martinez 200,000 Arlena Zavala 8/5/2011 3/1/2012 1/5/2012 1/20/2012 2/8/2012 2/24/2012 3/01/12 - out for contractor signature

04A3841 Renovate break room and 
lobby

Earl Sherman 30,000 Christina Wabinga 10/12/2011 3/1/2012 11/10/2011 11/10/2011 12/5/2011 1 1/5/2012 2/24/2012 2/24/2012 2/24- send to contractor for signature and 
encumberance to district resource manager

04A3848 Tree Service Raul Herrera 1,500,000 Christina Wabinga 8/26/2011 12/31/2011 10/25/2011 10/25/2011 1 12/13/2011 1/4/2012 1/13/2012 1/13/2012 1/31/2012 Executed
04A3849 IFB grind and pave Raymundo Elias 678,000 Arlena Zavala 8/26/2011 4/1/2012 2/13/2012 2/23/2012 3/01/12 - out for contractor signature
04A3857 Pavement Repair, Removal & 

Re
Will Hauke 500,000 C Martucci 9/1/2011 4/1/2012 1/4/2012 12/29/2011 2/16/2012 02/29 ~ Kmgr is making changes to Contract 

04A3861 Remove and replace 12 
equipment bay doors 

Earl Sherman 160,000 Christina Wabinga 10/12/2011 3/5/2012 2/15/2012 2/15/2012 3/1/2012 3/15/2012 2/24 - will place out to bid on 3/1

04A3864 HVAC Earl R. Sherman III 25,000 C Martucci 9/8/2011 3/1/2012 12/14/2011 12/12/2011 12/21/2011 2/14/2012 03/01 ~ Rcvd signed contract from Contractor

04A3866 Fence installation Noel Santillan 275,000 Diane Buffington 9/15/2011 11/1/2011 1/13/2012 2/24/2012  3/01/ forward to DOT/OLS review. The 
process was delayed because the K Manager 

did not submit the pertinent documents to 
process the Agreement.

04A3871 FTA-National Indian Justice 
Center

Emmanuel Mekwunye 180,255 Nicole Stasio 9/20/2011 2/1/2012 2/13, file still on hold. Have not heard anything 
from CT Legal. 1/31, on hold per Laurie.1/30 

meeting tomorrow w/ CT Legal & 
Transportation planning to see if we can 

remove 15c in boilerplate.1/26 NIJC, did not 
want TRIBE in the contract, contacted Ed 

Philpot & he said it was ok to replace w/ 
AGENCY, ok'd w/ NIJC, revised contract & 
resent for review and signature via email.

04A3879 Trash Collection Michelle Dupree 19,000 Anne Luc 9/30/2011 3/3/2012 11/1/2011 11/4/2011 1/13/2012 12/9/2012 2/24 Reassigned from Betty. 
04A3879 Franchise Michelle Dupree 19,000 Betty Graham 9/30/2011 3/2/2012 11/1/2011 11/4/2011 12/28/2011 12/28/2011 2/24-Reassigned to Anne Luc.
04A3888 UCB-Fossil Conservation Gurdial Sandhu 367,728 Kimbra Shephard 10/10/2011 10/13/2011 10/21/2011 12/28/2011 12/28/2011 12/28 pending Contractor signature. 2/2 

pending meeting on 2/8 with HQ IT, CT Legal 
and DPAC regarding SCIT and SOW. 2/9 per 
outcome of meeting, CM and Contractor will 

update proposal. 2/15 CM and Contractor 
meeting to discuss updating proposal. 2/22 

received updated proposal. 2/23 pending HQ 
IT and CT Legal approval of updated 

proposal. 2/24 HQ IT approved proposal but 
CT Legal did not. 2/27 pending confirmation 

from CT Legal on conference call date to 
discuss with CM

04A3893 Coop Agreement - San Mateo 
County - Manintenance 

Program Level Action

Raul Herrera 2,258,658 David Javaheri 10/21/2011 12/1/2011 11/15/2011 1/13/2012 2/24/2012 2/24/2012 2/29/2012 Executed

04A3898 IFPQ-Roof Repair San Jose Olivia Yamashita 135,000 Peg Stickney 10/7/2011 3/1/2012 11/10/2011 11/22/2011 1/30/2012 N/A 2/21/2012 N/A 3/1/2012 N/A 3/1/12-pending approval of winning bidder 
from CM

04A3902 IFB Pave Waste Storage Sites Victor Nuti 600,000 Arlena Zavala 11/14/2011 4/1/2012 3/01/12-contract manager called to let me 
know he wants to hold off on this one untill 
Geraldine gets her contract (04A3947) with 

him in the works. 1/25/1
04A3906 Janitorial Services Olivia Yamashita 24,000 Carla Briseno 1/12/2012 4/10/2012 1/25/2012 2/27 CT Legal
04A3910 Crawler Tractor Equipt. Rental Jeff Chandler 68,750 C Martucci 12/1/2011 6/1/2012 03/05 ~ Anticipated date for Bid Pkt to go out

04A3913 Equip Rental Chad Klein 115,000 G Wright 12/6/2011 5/1/2012 2/2/2012 2/2/2012 03/01~Caltrans Legal Review with revisions 
that require CM comments.
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04A3914 IFB Litter removal Jeff Chandler 1,500,00 Arlena Zavala 12/6/2011 4/1/2012 2/3/2012 2/3/2011 3/01/12 - talked with kmngr and let him know 
that we could not do an IFB for litter pick-up. 

He is going to get back with me.
04A3915 IFB Signal Detection System Patrick McCard 954,000 Arlena Zavala 12/16/2011 1/12/2012 3/1/2012 3/08/12 - out for contract manager review
04A3916 Electrical Repair Patrick McCard 290,000 G Wright 12/15/2011 5/1/2012 2/16/2012 2/13/2012 3/1/2012 03/01~out to bid
04A3918 Trash pick-up, hauling, 

disposal
Michelle Dupree 10,000 Tatyana Kuznetsov 12/20/2011 2/1/2012 1/9/2012 1/9/2012 2/15/2012 2/6/2012 2/29/2012

04A3920 Removal of Trees Rebecca Strouse 1,000,000 G Wright 12/21/2012 4/1/2012 03/01-Developing contract 
04A3921 Homeless Debris Removal Will Hauke 200,000 C Martucci 12/15/2011 5/1/2012 3/1/2012 3/1/2012 03/01 ~ Peer Review (JO)
04A3924 Chain link fence removal/install Earl Sherman 100,000 Tatyana Kuznetsov 12/28/2011 3/1/2012 1/18/2012 1/3/2012 1/23/2012 1 2/9/2012 2/13/2012 2/13/2012

04A3925 Wrought Iron Fence Carolyn Stewart 215,000 Alice A. Torres 12/29/2012 5/1/2012 2/27 Started working on boilerplate
04A3926 Small Engine Repair Jeff Chandler 36,000 S. Aaltonen 12/22/2011 4/1/2012 3-1-12  Currently Developing Bid Packet
04A3927 IFB Homeless Debris Rebecca Strouse 1,200,000 Arlena Zavala 12/22/2011 5/1/2012 3/01/12 - working on boilerplate
04A3928 Equipment Rental (Bare) Adam Steiger 600,000 Alice A. Torres 1/3/2012 6/15/2012 2/27 Called CM/need additional information on 

SOW
04A3929 Landfill Services for San 

Leandro Maintenance 
Caroln Stewart 850,000 Christina Wabinga 10/15/2011 3/1/2012 1/4/2012 11/14/2011 1/31/2012 2/24/2012 2/24/2012 2/24- sent to the contractor for signature and 

encumberance
04A3930 Replace gates Jeff Chandler 65,000 Tatyana Kuznetsov 11/30/2011 2/1/2012 1/4/2012 1/4/2012 1/6/2012 1 1/20/2012 1/23/2012 1/23/2012 2/27/2012
04A3934 Pest Control Michelle Dupree 15,600 G Wright 12/20/2011 4/1/2012 1/30/2012 1/26/2012 03/01~Anticipate frwding agreement to 

customer 03/09
04A3935 Landfill Jeff Chandler 165,000 C Martucci 1/10/2012 5/1/2012 2/27/2012 2/27/2012 03/01 ~ Rtn from Peer Review
04A3937 Public Works Earl Sherman 15,000 G Wright 1/12/2012 3/1/2012 2/2/2012 2/2/2012 2/28/2012 3/14/2012 03/01~out to bid
04A3939 Weekly Trash Services Dawn E. Chrisp 18,000 Michael Cheng 12/15/2011 5/1/2012 2/6/2012 drafting IFB Solicitation
04A3940 IFB Benicia-Martinez Toll Bldg Alfred Martinez 235,000 Arlena Zavala 1/6/2012 3/1/2012 3/01/12 - working on boilerplate

04A3941 Roof retrofit Dawn E. Chrisp 75,000 Michael Cheng 12/19/2011 3/1/2012 2/23/2012 2/23/12 pending peer review
04A3943 Purchasing Media coverage 

and public notification 
Jie Yao 250,000 Michael Cheng 1/18/2012 1/27/2012 1/27/2012 1/26/2012 1/27/2012 2/9/2012 2/23/2012 pending DGS approval

04A3944 Purchasing Media coverage 
and public notification 

Jie Yao 250,000 Michael Cheng 1/18/2012 1/27/2012 1/27/2012 1/26/2012 1/27/2012 2/9/2012 2/23/2012 pending DGS approval

04A3945 PIO Services Trinity Nguyen 11,000,000 Victoria Anderson 1/20/2012 6/30/2012 2/1/2012 2/12/2012 2/13/2012 1 3/23/2012 Out to Bid
04A3946 Inventory cultural sites within 

tribal territory
Deo Blas 900,000 Christina Wabinga 1/24/2012 7/1/2012 2/29/2012 2/29 - peer review

04A3947 Const of Sweeper/Vactor pads Victor Nuti 800,000 G Wright 12/27/2011 12/1/2011 2/23/2012 03/01~Peer Review

04A3948 Disposal of Medical Waste Mary Ann Cancel 12,800 Michael Cheng 1/24/2012 7/1/2012 2/21/2012 Obtaining additional info from CM

04A3949 Grease trap pipes cleaning 
Services 

Mary Ann Cancel 15,700 Michael Cheng 1/26/2012 7/1/2012 2/21/2012 Obtaining additional info from CM

04A3950 Trash and white paper recycle Dawn Crisp 12,000 Adrienne Taylor 1/26/2012 6/29/2012

04A3951 Janitorial Services Dawn Chrisp 22,000 Carla Briseno 1/26/2012 6/22/2012 3/1 anticipate review by 3/9/12
04A3952 IFPQ - Janitorial Service Dawn E. Chrisp 15,000 Jean Mallare 1/26/2011 6/29/2012 2/29 plan to write on 3/5/12
04A3954 Haz Waste Emergency 

Services
Brandon Le 4,500,000 Charles Gray 1/27/2012 2/1/2012 2/24/12 Pending revised contract development

04A3955 Carpenter Service Dawn Crisp 8,400 Adrienne Taylor 1/30/2012 4/1/2012 2/15/2012 2/15/2012 02/24- To K-Officer for review.
04A3956 Demo & Clearance Noel Santillan 66,000 Charles Gray 1/30/2012 5/1/2012 2/2/2012 3/1/12 Pending Contract Development
04A3957 Demo & Clearance Noel Santillan 66,000 Charles Gray 1/30/2012 5/1/2012 2/1/2012 3/1/12 Pending Contract Development
04A3958 Demo Noel Santillan 66,000 Adrienne Taylor 1/30/2012 5/1/2012 2/17/2012 2/17/2012 02/24- To K-Officer for review.
04A3959 Demo Noel Santillan 66,000 Adrienne Taylor 1/30/2012 5/1/2012 02/22- Requested revised 360 and HAZ report.

04A3960 Demolition and Clearance Noel Santillan 66,000 Diane Buffington 1/30/2012 5/1/2012 2/13/2012
04A3961 Demolition and Clearance Noel Santillan 66,000 Diane Buffington 1/30/2012 5/1/2012
04A3962 Demolition and Clearance Noel Santillan 66,000 Carla Briseno 1/30/2012 5/1/2012 3/1 anticipate review by 3/9/12
04A3963 Off Site Mitigation Plan Deo Blas 30,000 Patricia Gutierrez 2/1/2012 3/1/2012 3/1 Drafting Contract
04A3964 Hazardous Spill Laura Horan 17,072 G Wright 1/31/2012 10/19/2011 2/23/2012 2/29/2012 03/01~Anticipate mailing agreement to 

customer 03/05
04A3965 Rental/Laundry Services Tonia Pugh 69,720 Carla Briseno 1/31/2012 4/1/2012 2/8/2012 2/8 requested additional info from CM
04A3966 Medical Testing & Exam Michelle Dupree 60,000 Alice A. Torres 2/7/2012 5/20/2012 2/25 Review new contract, set contract files

04A3969 Goats for Fire Migation Rebecca Strouse 250,000 G Wright 2/6/2012 5/15/2012 03/01~Anticipate starting draft the week of 
03/05

04A3970 Obtain permits Brom BCDC Romy Fuentes 997,500 Patricia Gutierrez 2/7 2012 7/1/2012 2/24 requested SOW and cost breakdown 
sheet

04A3971 Trash Service Michelle Dupree 54,240 Alice A. Torres 2/8/2012 6/25/2012 2/25 Review new contract, set contract files

04A3972 Repair/Maint. Fueling system Michelle Dupree 16,000 Alice A. Torres 2/8/2012 8/21/2012 2/25 Review new contract, set contract files

04A3973 Removal homeless 
encampment

Michelle Dupree 30,000 Alice A. Torres 2/8/2012 3/1/2012 2/25 Review new contract, set contract files

04A3976 Demo & Clearance David Liu 50,000 Charles Gray 2/8/2012 4/15/2012 2/14/2012 3/1/12 Pending Contract Development
04A3977 Landfill disposal Chad Klein 400,000 Tatyana Kuznetsov 1/25/2012 6/22/2012 2/27/2012 2/15/2012
04A3980 Emergency hazmat Laura Horan 9,177 Tatyana Kuznetsov 2/7/2012 1/4/2012 2/16/2012 2/16/2012 2/27/12:  To ORIM for approval.
04A3982 Prtable Restroom Cleanup-IFB 4/Mntce/Blacksten 30,000 Analyn Deloso 2/14/2012 6/1/2012 2/28/2012 3/5 Sent to CM for review, scope of work had 

been modified
04A3985 Coop Agreement - Sonoma 

County Probation Department
Chad Klein 1,000,000 David Javaheri 1/16/2011 6/15/2012 12/28 Pending to be written. 2/28/2012 e-mail 

to K-Mgr, Introduction Contract will start on 
06/15/2012.

04A3987 IFPQ - To Improve Network Renee Esplana 31,794 Jean Mallare 2/13/2012 4/1/2012 2/29  this is a rebid of 04A3887, waiting for 
SOW and revised 360

04A3987 Replace/repair electrical equip. Patrick McCard 550,000 Alice A. Torres 2/16/2012 7/1/2012 2/25 Review new contract, set contract files
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