
HEADER ROW MEANING
REPORT DATE This indicates the date the report is completed (usually a Friday, e.g., March 4, 2011).
WEEK OF The date is always a Monday (e.g., February 28, 2011).  The "Week of" means that this report covers only the 

events that occur during this week (e.g., February 28, 2011 through March 4, 2011).  
OPEN 
CONTRACTS

This Worksheet only shows contracts that are open.  The number in the box represents the number of open 
contracts.

EXECUTED 
CONTRACTS

This Worksheet only shows contracts that are completed (i.e., executed) and each contract will show for two (2) 
weeks from execution.  The number in the box represents the number of executed contracts.

COLUMN MEANING
Contract Number The Contract number is a 7 digit string of characters, e.g., 22A9999, that is assigned by DPAC.  The first two 

digits indicate the district and the last four digits indicate that this is the 9,999th contract for District 22.  The "A" is 
a sequential holder that changes to "B" when District 22 submits the 10,000th contract request and it is then 
assigned the number 22B0001.  An amendment to a contract is indicated by this format:  22A9999-A01.  A task 
order (TO) for a contract is indicated by this format:  22B0001-TO001. 

Description of 
Work

This is a very brief (3 to 5 word) description of the work to be performed.  Examples:  "ROW Legal" means a Right 
of Way Expert Witness contract, or "UC-bat research in Sonoma," or "TO for electrical repair," or "Amendment for 
time only."

District/Division 
Contract Manager 
(CM)

The CM may also be the Requestor who prepares the ADM-0360 package, or the Issuer who creates the RQS in 
AMS.   The CM is the DPAC Acquisitions Analyst's contact from assignment of the CM's service request through 
contract execution.  The CM is responsible for developing the SOW; requesting services; ensuring compliance 
with contract provisions; monitoring Contractor's progress to ensure work is on schedule, complete and 
acceptable; approving products and/or services; reviewing invoices; monitoring expenditures; authorizing 
payments; requesting timely contract renewals or amendments when necessary; and closing out contracts.  

Estimated 
Contract Amount 
(ECA)

The ECA is the amount indicated in the ADM-0360 package.  The amount is an estimate only that is based upon 
the CM's historical knowledge or survey of the most current marketplace pricing for similar services being 
requested.  

DPAC 
Acquisitions 
Analyst (Analyst)

The DPAC Branch Chief assigns the ADM-0360 package to the Analyst to process from solicitation through 
execution.  The Analyst is the CM's contact for the assigned contract number.

Date DPAC 
Received

This date indicates when DPAC receives and accepts the ADM-0360 package.  This cell is blank if the date is 
unknown.

Estimated 
Contract Start 
Date

This date indicates the estimated contract (or amendment or task order) start date agreed upon by both the DPAC 
Acquisition Analyst and CM, after DPAC receives, accepts and assigns the ADM-0360 package.  This cell is 
blank if the date is unknown or does not apply.

Date Draft 
Solicitation Sent 
to CM

This date indicates when the draft solicitation is first sent to the CM.  This cell is blank if the contract is an 
amendment or task order or a solicitation does not apply.

Start Date for 
Internal Reviews

This date indicates when internal reviews first begin.  For information about second or third internal reviews, 
please refer to the Comments column.  Internal reviews include:  peer review, DPAC manager review, and legal 
review. 

Out To Bid This date indicates when the solicitation is advertised or released to potential bidders or proposers.  An 
addendum issued by the Analyst may change (e.g., extend) this date.  This cell is blank if a solicitation does not 
apply.

Addendum # This means the number of addendums issued by the Analyst.  An addendum contains additional instruction or 
information provided to potential bidders or proposers prior to the submission due date for bids or proposals.  
This cell is blank if a solicitation does not apply.

Due Date for Bids 
or Proposals

This date indicates the deadline by which bidders or proposers must submit their bids or proposals.  Any bid or 
proposal submitted after the due date (and time) is rejected.  The due date may be changed (i.e., extended) only 
by an Addendum issued by the Analyst.  This cell is blank if a solicitation does not apply.

Date Goals Sent 
to OBEO for 
Evaluation

Office of Business & Economic Opportunity (OBEO) evaluates Disabled Veteran Business Enterprise (DVBE) 
Program goals for state funded contracts or Disadvantaged Business Enterprise (DBE) Program goals and good 
faith effort for federal contracts.  This date indicates when the Analyst sends required goal documents to OBEO 
for evaluation.  This cell is blank if a solicitation does not apply.  Note:  if there is no goal, CM is responsible for 
preparing and obtaining a no goals justification approval from OBEO, and including it with the ADM-0360 package 
submitted to DPAC. 

Date Sent for 
Final 
Encumbrance

This date indicates when the Analyst sends the final encumbrance to Accounting.  

DEFINITIONS FOR CONTRACT MANAGERS
WEEKLY CONTRACTS STATUS REPORT

Revised 3/1/2011



Date Sent for 
Contractor 
Signature

This date indicates when the Analyst sends the contract (or amendment or task order) to the Contractor for 
signatures along with instructions to provide additional required information or documents.

Date Sent to DGS This date indicates when the Analyst sends the contract to the California Department of General Services (DGS) 
for review and approval.  This cell is blank if DGS review does not apply.

Execution Date This date indicates when the contract is fully approved (i.e., executed).  The execution occurs as of the date of 
the signature approval from DGS or the Caltrans Contract Officer.  Contract work proceeds only upon or after the 
date of this signature approval.

Comments This very briefly explains the most critical information impacting the contract for the week of this report, such as 
information about a protest, delays, or internal reviews.  This data may change weekly.
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04A3366 AO2-Green Waste Disposal 
(Amend)

Jeff Chandler C Martucci 4/3/2012 4/18/2012 4/18/2012 5/4/2012 4/26/2012 05/09 ~ Resent to Contractor for 
signature

04A3459-A01 Add Time-Backflow Testing Jeff Chandler 46,500 Victoria Chege 4/19/2012 6/1/2010 4/24/2012 5/9 - Pending 1st Peer Review. 
Awaiting current Insurance from 

Contractor.
04A3475 Amendment for Time Jeff Chandler 78,000 Dennis Lew 3/6/2012 6/15/2012 4/16/2012 4/14/2012 4/23/2012 4/16/2012 5/3 Sent Amendment to Contract 

Officer for review and approval
04A3479-A01 Add Funds-Concrete Slabs 

Maint
Jeff Chandler 177,000 Victoria Chege 4/26/2012 1/25/2010 4/26/2012 5/9/2012 5/9 - Pending Contractor Signature

04A3513 EXMPT-Amdmnt 
Emerg/Landfill

Jeff Chandler 0 G Wright 4/17/2012 5/9/2012 4/23/2012 4/23/2012 4/23/2012

04A3516-A01 Amend for time only David Liu 0 Michael Cheng 5/8/2012 5/15/2012 5/9/2012 5/9/2012 NA 5/10/2012 5/10/2012 Pending Contractor's 
signatures

04A3537 -A01 Constructi-Amendment-
Amount

Jeff Butte 250,000 Analyn Deloso 3/12/2012 12/1/2010 4/24/2012 4/25/2012 5/9 Received from 2nd peer review

04A3541 A01 IA Amendment California 
Conservation Corps. To extend 

time.

Brandon le 0 David Javaheri 5/2/2012 5/3/2012 05/03/2012 Recived Amendment by 
Contract Analyst, sent an e-mail to K-

MGR, introduction. Pending to be 
written. 

04A3548-A01 General Maintenance David Liu 64,200 Adrienne Taylor 5/1/2012 5/5/2012 5/8/2012 5/8/2012
04A3709-A01 Amendment to add roof plants-

OMC
Joseph Le 764 Peg Stickney 4/9/2012 6/29/2011 N/A N/A N/A N/A N/A 5/10-beginning Std 213A

04A3826-A01 Demolition & Clearance David Liu Carla Briseno 5/3/2012 5/4/2012
04A3841 Renovate break room and 

lobby
Earl Sherman 30,000 Christina Wabinga 10/12/2011 3/1/2012 11/10/2011 11/10/2011 12/5/2011 1 1/5/2012 2/24/2012 2/24/2012 3/21/2012 Executed

04A3848 Tree Service Raul Herrera 1,500,000 Christina Wabinga 8/26/2011 12/31/2011 10/25/2011 10/25/2011 1 12/13/2011 1/4/2012 1/13/2012 1/13/2012 1/31/2012 Executed
04A3857 Pavement Repair, Removal & 

Re
Will Hauke 500,000 C Martucci 9/1/2011 4/1/2012 1/4/2012 12/29/2011 2/16/2012 04/18 ~ Reassigned

04A3857 Pavement Repair & 
Replacement

Will Hauke 1,000,000 Victoria Chege 9/1/2011 4/1/2012 1/4/2012 12/29/2011 2/16/2012 3/22/2012 5/7 - Pending Contractor Signature 
and encumbrance

04A3861 Remove and replace 12 
equipment bay doors 

Earl Sherman 160,000 Christina Wabinga 10/12/2011 3/5/2012 2/15/2012 2/15/2012 3/1/2012 1 4/27/2012 5/4 - contract cancelled new contract 
number 04A4032

04A3866 Fence installation Noel Santillan 275,000 Diane Buffington 9/15/2011 1/13/2012 2/25/2013 2/24/2012 04/02/0212 4/30/2012 5/3/2012
04A3867 A01 Consulting Services 

Agreement (State) Amendment 
#1 adding Crew Leader and 

Crew Supervisor

Gurdial Sandhu 0 david Javaheri 5/1/2012 7/1/2012 5/5/2012 5/5/2012 05/05/12 Prepared amendment, e-mail 
with checklist to contract Manager 

for approval. 5/05/2012 Peer review. 
5/10/12 To Contract Officer for 

approval to be forwarded to Caltrans 
Legal.

04A3879 Trash Collection Michelle Dupree 19,000 Anne Luc 9/30/2011 3/3/2012 4/6/2012 4/20/2012 4/10/2012 5/3 Resent contract for new 
Signatures.

04A3902 IFB Pave Waste Storage Sites Victor Nuti 600,000 Arlena Zavala 11/14/2011 4/1/2012 contract manager called to let me 
know he wants to hold off on this 

one untill Geraldine gets her contract 
(04A3947) with him in the works. 

1/25/1
04A3910 IFB-Crawler Tractor Equipment 

Rental
Jeff Chandler 68,750 Peg Stickney 12/1/2011 6/1/2012 4/28/2012 4/28/2012 5/4/2012 5/22/2012 N/A 5/04-out to bid

04A3914 IFB Litter removal Jeff Chandler 1,500,00 Arlena Zavala 12/6/2011 4/1/2012 2/3/2012 2/3/2012 Cancelled per contract manager (Not 
able to do a litter pickup)

04A3915 IFB Signal Detection System Patrick McCard 954,000 Arlena Zavala 12/16/2011 1/12/2012 3/1/2012 3/12/2012 3/15/2012 1 4/17/2012 4/20/2012 5/10/2012 5/1/2012 out for contractor signature
04A3916 IFB-Electrical Repair Patrick McCard 290,000 G Wright 12/15/2011 5/1/2012 2/16/2012 2/13/2012 3/5/2012 4/3/2012 4/16/2012 4/25/2012 5/02~CO review and execution
04A3920 IFB-Removal of Trees Rebecca Strouse 1,000,000 G Wright 12/21/2012 5/1/2012 3/19/2012 3/20/2012 3/28/2012 4/26/2012 5/10/2012
04A3921 Homeless Debris Removal 

(Maintenance)
Will Hauke 200,000 Molly Yumikura 4/26/2012 5/1/2012 4/30/2012 5/2/2012 Advertised 5/2/12 - Bidsync

04A3925 Wrought Iron Fence Carolyn Stewart 180,295 Alice A. Torres 12/28/2011 5/1/2012 3/14/2012 3/14/2012 4/4/2012 4/18/2012 4/20/2012 4/20/2012 5/4/2012 5/4 Executed
04A3926 IFPQ - Small Engine Repair Jeff Chandler 36,000 S. Aaltonen 12/22/2011 4/1/2012 3/23/2012 3/3/2012 5/2/2012 5/16/2012 Out to Bid
04A3927 IFB Homeless Debris Rebecca Strouse 1,200,000 Arlena Zavala 12/22/2011 5/1/2012 5/7/2012 5/7/2012 out for kmngr/peer/legal review
04A3928 Equipment Rental (Bare) Adam Steiger 303,700 Alice A. Torres 1/3/2012 6/15/2012 3/14/2012 3/6/2012 3/19/2012 4/3/2012 4/9/2012 4/5/2012 5/1/2012 5/1 Executed 
04A3929 Landfill Services for San 

Leandro Maintenance 
Caroln Stewart 850,000 Christina Wabinga 10/15/2011 3/1/2012 1/4/2012 11/14/2011 1/31/2012 2/24/2012 2/24/2012 3/8/2012 3/8-To DGS/OLS for approval

04A3930-A01 Add Funds-Replace Gates Jeff Chandler 4,000 Victoria Chege 5/2/2012 5/10 - Developing Contract - original 
contract file not found - looking for it

04A3935 IFB - Landfill Service Jeff Chandler 165,000 Jean Mallare 1/10/2012 6/1/2012 2/27/2012 2/27/2012 4/30/2012 5/30/2012
04A3937 IFPQ-Public Works Earl Sherman 15,000 G Wright 1/12/2012 5/1/2012 2/2/2012 2/2/2012 2/28/2012 3 4/24/2012 05/02~Contract cancelled due to 

protest by lowest bidder on license 
requirement and misunderstanding 

with answer to questions in the 
Addendum 2. Services being re-

advertised under contract #04A4030

04A3940 IFB Benicia-Martinez Toll Bldg Alfred Martinez 235,000 Arlena Zavala 1/6/2012 3/1/2012 4/14/2012 4/14/2012 out for peer/kmngr review

04A3941 Roof retrofit Dawn E. Chrisp 75,000 Michael Cheng 12/19/2011 5/15/2012 3/12/2012 2/23/2012 4/6/2012 2 4/27/2012 NA 5/1/2012 NA 5/1/2012 Sent for Contractor 
Signature

04A3946 Inventory cultural sites within 
tribal territory

Deo Blas 900,000 Christina Wabinga 1/24/2012 7/1/2012 3/1/2012 2/29/2012 3/23/2012 4/24/2012 5/10 - Technical scoring meeting

04A3947 IFB-ConstSweeper/Vactor pads Victor Nuti 800,000 G Wright 12/27/2011 5/1/2012 2/27/2012 2/23/2012 3/29/2012 4/26/2012 5/1/2012 5/4/2012

04A3948 Disposal of Medical Waste Mary Ann Cancel 12,800 Michael Cheng 1/24/2012 7/1/2012 5/10/2012 5/10/2012 Pending Peer Review 
04A3949 Grease trap pipes cleaning 

Services 
Mary Ann Cancel 15,700 Michael Cheng 1/26/2012 7/1/2012 5/9/2012 Pending additional info from 

CM 

C:\DOCUME~1\s109721\LOCALS~1\Temp\notes8B0720\DPAC WCSR- 5-16-2012
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04A3950 Trash and white paper recycle Dawn Crisp 12,000 Adrienne Taylor 1/26/2012 6/29/2012 3/23/2012 3/23/2012 0416/12 5/2/2012 05/03 - Bids came in higher than 
amount on 360.  Waiting for revised 

360, before I can award contract.

04A3951 Janitorial Services Dawn Chrisp 22,000 Carla Briseno 1/26/2012 6/22/2012 4/18/2012 5/8/2012 5/10 evaluating 3 bids
04A3952 IFPQ - Janitorial Service Dawn E. Chrisp 15,000 Jean Mallare 1/26/2011 6/29/2012 3/19/2012 3/23/2012 4/16/2012 5/10/2012
04A3953 Janitorial Services Dawn Chrisp 20,000 Molly Yumikura 1/26/2012 6/15/2012 4/4/2012 4/5/2012 4/24/2012 5/10/2012 Bids sent out, IFPQ 4/24/12
04A3954 Haz Waste Emergency 

Services
Brandon Le 4,500,000 Charles Gray 1/27/2012 2/1/2012 04/26/12 Pending Contract 

Development
04A3956 Demo & Clearance Noel Santillan 66,000 Charles Gray 1/30/2012 5/1/2012 3/6/2012 2/2/2012 4/19/2012 5/10/2012 04/19/12 Out to Bid
04A3957 Demo & Clearance Noel Santillan 66,000 Charles Gray 1/30/2012 5/1/2012 3/6/2012 2/1/2012 4/19/2012 5/10/2012 04/19/12 Out to Bid
04A3960 Demolition and Clearance Noel Santillan 66,000 Diane Buffington 1/30/2012 5/1/2012 2/13/2012 4/4/2012 1 4/17/2012
04A3961 Demolition and Clearance Noel Santillan 66,000 Diane Buffington 1/30/2012 5/1/2012 3/14/2012 4/5/2012 1 4/19/2012 5/1/2012 5/11 Waiting for Contractor to 

provide MS 90 Motor Carrier 
Insurance 

04A3962 Demolition and Clearance Noel Santillan 66,000 Carla Briseno 1/30/2012 5/1/2012 5/1/2012 5/15/2012 5/1 Bid Sync
04A3963 Off Site Mitigation Plan Deo Blas 50,000 Patricia Gutierrez 2/1/2012 3/1/2012 3/3/2012 3/3/2012 5/8  Contacted CM for information 

regarding Exhibit D and Cost sheet, 
CM will get back to me regarding 
information.  4/30 questions were 

answered waiting for revised material 
cost sheet 4/26 to CM regarding 

questions that CT-Legal is asking 
4/19 out for peer review 4/12 to CT-
Legal for reviwew. 4/5 out for peer 

review 3/22 communicated with CM 
3/12 communicate with CM and he is 

waiting on information so I can 
continue to process the contract. 3/6 

communicated with CM and the CM 
is revising information on the SOW 

and the Cost sheet 3/3/ to CM for 
review 3/1 Drafting Contract

04A3965 Uniform Rental/Laundry 
Services

Tonia Pugh 69,720 Carla Briseno 1/31/2012 4/1/2012 2/8/2012 4/27 CT Legal

04A3966 Medical Testing & Exam Michelle Dupree 64,500 Alice A. Torres 2/1/2012 5/20/2012 3/26/2012 3/26/2012 4/5/2012 2 4/26/2012 5/9 Notice of Intent to Award 
processed

04A3969 IFPQ-Goats for Fire Migation Rebecca Strouse 250,000 G Wright 2/6/2012 5/15/2012 3/19/2012 3/20/2012 4/16/2012 5/9/2012 05/10~Review of bidders and award 
contract this week.

04A3970 Obtain permits from BCDC Romy Fuentes 997,500 Patricia Gutierrez 2/7 2012 7/1/2012 5/10 2012 4/19 communicated with CM to let 
him know I will draft Agreement 4/24. 

4/3/ reviewing SOW3/6 drafting 
04A3971 Trash Service Michelle Dupree 54,240 Alice A. Torres 1/27/2012 6/25/2012 4/6/2012 3/26/2012 4/25/2012 1 5/25/2012 5/9 Addendum to extend Bid Opening 

date
04A3972 Repair/Maint. Fueling system Michelle Dupree 16,000 Alice A. Torres 1/27/2012 8/21/2012 5/1 Working on contract and std 215

04A3973 Removal homeless 
encampment

Michelle Dupree 30,000 Alice A. Torres 2/1/2012 6/1/2012 5/3/2012 5/3/2012 5/4 Working on corrections

04A3976 Demo & Clearance David Liu 50,000 Charles Gray 2/8/2012 4/15/2012 3/7/2012 2/14/2012 3/30/2012 05/012012 5/2/2012 Cancelled Bidders did not meet 
DVBE Goals

04A3977 Landfill Chad Klein 400,000 Anne Luc 1/25/2012 6/30/2012 2/27/2012 2/15/2012 5/7/2012 5/22/2012
04A3982 Prtable Restroom Cleanup-IFB Richard Blacksten 56,800 Analyn Deloso 2/14/2012 6/1/2012 2/28/2012 2/29/2012 3/6/2012 3/29/2012 4/18/2012 4/12/2012 5/4 waiting for waiver of subrogation 

from contractor for approval from 
ORIM 5/9 still waiting

04A3985 Coop Agreement - Sonoma 
County Probation Department

Chad Klein 1,000,000 David Javaheri 1/16/2011 6/15/2012 3/6/2012 3/6/2012 3/20/2012 
5/10/2012

3/20/2012 12/28 Pending to be written. 
2/28/2012 e-mail to K-Mgr, 

Introduction Contract will start on 
06/15/2012. 3/3/2012 wrote the 

contract need Project Manager info. 
and Resolution , sent an e-mail to K-

MGR. 03/17/2012 Peer Review. 
03/20/2012 to Contractor to ne 

signed. 03/20/12 Attached STD215 in 
Advantage to be approved. 4/18/2012 

Receive e-mail from contractor 
including some changes these 

changes to be reviewed by DPAC, 
Contract start date June 15, 2012. 

04/18/2012 requested STD204 to 
completed to enter vendor in 

Advantage. 5/3/2012 e-mail to K-MGR
04A3987 Replace/repair electrical equip. Patrick McCard 550,000 Alice A. Torres 1/17/2012 7/1/2012 5/4 1st peer review

04A3992 Emergency Roofing Dawn Chrisp 190,000 Charles Gray 3/1/2012 3/1/2012 3/19/2012 3/2/2012 05/10/12 Pending 2nd peer review
04A3993 Caltrans Cultural Studies 

database
Kulwant Singh 1,300,000 Christina Wabinga 3/6/2012 6/1/2012 3/22/2012 3/28/2012 5/2/2012 5/8 - contract cancelled

04A3994 Tree Trimming David Liu 200,000 Charles Gray 3/5/2012 6/1/2012 3/15/2012 3/8/2012 04/26/12 Pending CT Legal Approval

04A3998 EXMPT-Emrgncy Haz Spill Laura Horan 12,058 G Wright 3/6/2012 1/10/2012 3/21/2012 3/19/2012 4/4/2012 5/4/2012  
04A3999 Hazardous spill Laura Horan 11,788 Arlena Zavala 3/8/2012 1/5/2012 3/17/2012 4/13/2012 out for contractor signature
04A4000 Hazardous material spill Laura J. Horan 8,859 Victoria Chege 3/9/2012 1/3/2012 4/17/2012 5/8/2012 4/18/2012 5/10 - Pending Contract Officer 

ReviewC:\DOCUME~1\s109721\LOCALS~1\Temp\notes8B0720\DPAC WCSR- 5-16-2012
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04A4004 Trash & Debris David Liu 150,000 Charles Gray 3/1/2012 6/1/2012 4/16/2012 3/21/2012 04/26/12 Pending CT Legal Approval

04A4005 CDCR 04-Chris Nesmith 250,000 B. Castleberry 3/21/2012 7/1/2012 3/26/2012 4/23 - Spoke to K-MGR, pending Rate 
information. 4/30 - Sent follow-up e-

mail for status.
04A4006 Training for Capital Project 

Skills Development
Sharon Nelson 20,000 Reginald Hall-Beasley 2/23/2012 3/22/2012 4/25/2012 4/26/2012 5/8/2012 Sent to contractor for signature

04A4016 IFB - Trash Remova/Disposal Mary Ann Cancel 77,472 Jean Mallare 4/9/2012 7/1/2012 4/16/2012 4/16/2012 5/3/2012 5/10 to DGS for Multi-Year 
Justification Request

04A4023 Roofing David Liu 44,000 Adrienne Taylor 4/23/2012 6/1/2012 4/23/2012 5/8/2012 05/09 - Bids came in higher than 
amount on 360.   Waiting for revised 

360, so I can award contract.

04A4024 IFPQ -Equip Rental(Bare) Chad Klein 115,000 G Wright 12/6/2011 5/1/2012 2/2/2012 2/2/2012 4/23/2012 5/3/2012 5/7/2012
04A4026 PIO Services Trinity Nguyen 10,000,000 Victoria Anderson 4/27/2012 6/30/2012 4/27/2012 4/27/2012 4/27/2012 5/11/2012 Out to Bid
04A4027 Demo Noel Santillan 66,000 Adrienne Taylor 1/30/2012 5/1/2012 2/24/2012 2/24/2012 5/3/2012 5/24/2012 04/30 - Re-bid from 04A3959
04A4028 Demo Noel Santillan 66,000 Adrienne Taylor 1/30/2012 5/1/2012 2/17/2012 2/17/2012 5/3/2002 5/24/2012 04/30 - Re-bid from 04A3958
04A4029 Demo David Liu 400,000 Adrienne Taylor 5/2/2012 8/1/2012
04A4030 IFPQ-Public Works Earl Sherman 15,000 G Wright 1/12/2012 5/1/2012 2/2/2012 2/2/2012 5/8/2012  5/23/2012 05/10~This contract is a re-bid of 

contract #04A3937 which was 
cancelled.

04A4031 IFB-Solano Co Tarsh Disposal 
Facility

Chris Nesmith 90,000 C Martucci 2/8/2012 8/1/2012 05/07 ~ Contract reassigned to me

04A4099 Demolition and asbestos/lead 
paint abatement services

David Liu 50,000 Michael Cheng 5/10/2012 7/1/2012 5/10/2012 New agreeemnt 
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