
November 16, 2011

Services Value Beginning Ending Location of Work Status Contract # Division
Notes/

Comments

1

Furnish equipment, 
labor, fuel, & 
incidentals to haul 
debris 90,000$        11/1/2011 11/28/2013 Delta Region New Pending Maintenance

2
Replace safety glass 
at toll booths 20,000$        11/1/2011 11/1/2013 Toll Bridge Region New Pending Maintenance

3 Material bin 146,800$      11/1/2011 11/31/2011 North Bay Region New Pending Maintenance

4

Rental of two crack 
sealing applicator 
units 140,000$      11/1/2011 10/31/2012 East Bay Region New Pending Maintenance

Contractor to provide a 
fully operated truck to

5
fully operated truck to 
haul stockpiles  $     158,000 11/3/2011 10/28/2013 Delta Region New Pending Maintenance

6

Contractor to provide a 
fully operated truck to 
haul stockpiles  $     250,000 11/7/2011 11/6/2013 East Bay Region New Pending Maintenance

7

Provide 40 yard 
dumpster and two-2 
yard rolling dumpsters  $     150,000 11/1/2011 10/30/2013 North Bay Region New Pending Maintenance
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Services Value Beginning Ending Location of Work Status Contract # Division
Notes/

Comments
9

10
11
12
13

* Indicates that a contract request was submitted without a Bidders Proposal List.
~ Indicates a new proposed contract that was not  captured on the previous report.

For contracts that are out for bid go to http://bidsync.com

Purple= In DPAC
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Division of Procurement and Contracts (DPAC)

WEEKLY CONTRACTS STATUS REPORTReport Date OPEN Contracts
11/14/2011 344November 7, 2011
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04A3361-A01 Painting Noel Santillan 148,200 Charles Gray 9/9/2011 9/23/2011 9/14/2011 1 10/20/2011 10/20/2011
04A3384 A01 Maintenance Service Gurdial Sandhu 0 Patricia Gutierrez 2/28/2011 7/31/2011 10/6/2011 8/19/2011 8/19 Pending contractor signature 

resubmitted to contractor for signature on 
8/30/11. 9/29/11 Contract is pending DPREC 

Legal.  10/17/11 Received Agreement pending 
encumbrance

04A3387-A02 UCB-educational outreach Brandon Le 250,997 Kimbra Shephard 6/15/2011 2/4/2011 3/9/2011 6/6/2011 10/28/2011 10/28/11 pending DGS approval
04A3520 rapid removal of disable 

vehicle
Brandon Le 3,000,000 Kimbra Shephard 3/19/2010 3/16/2011 4/28/2011 6/20/2011 11/5/2010 10/25 pending attachment VII from CM, 

pending review of changes by CO and CM 
before re-sending to Contractor. 11/4 left 
message for CM again for attachment VII

04A3695 Guardrail repair Carolyn Stewart 750,000 Arlena Zavala 2/14/2011 10/15/2011 8/8/2011 8/10/2011 Working with ORIM to get insurance approval 
11/9/11

04A3741 Hazardous Report Survey Noel Santillan 90,000 Diane Buffington 7/20/2011 11/1/2011 4/25/2011 8/26/2011 9/30/2011 10/12/2011 11/3/2011
04A3791 Potholing Dan Asprogrekas 495,200 Carla Briseno 5/31/2011 5/1/2012 6/3/2011 contract start date 2012
04A3806 Tree removal Chris Nesmith 110,000 Arlena Zavala 6/16/2011 9/26/2011 10/11/2011 9/26/2011 11/9 pending Workers Comp
04A3811 Demo Noel Santillan 60,000 Charles Gray 6/24/2011 7/1/2011 7/5/2011 7/1/2011 7/19/2011 8/18/2011 8/24/2011 10/11/2011
04A3812 Demo Noel Santillan 360,000 Charles Gray 6/24/2011 7/1/2011 7/5/2011 7/1/2011 7/19/2011 8/18/2011 8/24/2011 10/11/2011
04A3816 Landfill Services for San 

Leandro Maintenance 
Carolyn Stewart 850,000 Christina Wabinga 6/28/2011 10/10/2011 8/9/2011 8/9/2011 9/8/2011 10/4/2011 11/9 - new contract #04A3901

04A3826 Demolition and Clearance Noel Santillan 60,000 Diane Buffington 7/20/2011 7/1/2011 8/16/2011 8/29/2011 8/16/2011 8/29/2011 10/20/2011 11/3 waiting for Contractor to provide 
insurance certificates

04A3828 InterAgency w/ CDCR Ray Fox 402,000 Nicole Stasio 7/20/2011 3/1/2012 7/27/2010 8/3/2011 11/7 new K-mgr, Frank Gyurgyic, checking w/ 
CDCR for status and will get back to me 

asap.
04A3829 Service and clean 15 portable 

restrooms
Richard Blacksten 30,000 Christina Wabinga 7/22/2011 11/1/2011 8/2/2011 10/5/2011 10/10 - made corrections/send to legal

04A3832 Building Control System Isaac Thomas 152,645 Molly Yumikura 8/3/2011 9/1/2011 10/25/2011 11/8/2011 Sole Proprietor/Drafting
04A3836 Equipt. Rental-B Loaded 

Trucks
Adam Steiger 1,222,080 Alice A. Torres 8/3/2011 1/2/2012 11/10/2011 11/10 1st peer review

04A3838 Caulking & Water Proofing Alfred Martinez 40,000 C Martucci 8/5/2011 1/3/2012 11/10 ~ Emailed Al, waiting SOW clarification.

04A3839 Dumbarton bridge paint Alfred Martinez 125,000 Arlena Zavala 8/5/2011 1/2/2012 working on boilerplate-11/8 kmngr e-mailed 
and suggested to change the bid opening to 

1/2/12
04A3840 Furnish & Install Roof Alfred Martinez 200,000 C Martucci 8/5/2011 3/1/2012

04A3841 Renovate break room and 
lobby

Earl Sherman 30,000 Christina Wabinga 8/9/2011 12/1/2011 11/10/2011 11/10/2011 11/10 - Peer Review

04A3843 Dumpster (Roll off Trash Bin) Carolyn Stewart 70,000 Christina Wabinga 8/12/2011 10/24/2011 9/22/2011 9/21/2011 10/19/2011 10/27/2011 10/27/2011 11/9 - received signed 213 from contractor, 
send for final peer review

04A3848 Tree Service Raul Herrera 1,500,000 Christina Wabinga 8/26/2011 12/31/2011 10/25/2011 10/25/2011 10/3 - contract manager (RH) let him know 
contract is already in place for these 

services. Raul is confirming with Ray Fox.
04A3849 Asphalt for pavement repairs Raymundo Elias 678,000 Alice A. Torres 8/29/2011 2/1/2012 11/10 Started working on Std 213 & 215
04A3856 Landfill Site/for rubbish Chris Nesmith 65,000 Alice A. Torres 9/1/2011 12/30/2011 11/10 Review documents
04A3857 Pavement Repair, Removal & 

Re
Will Hauke 500,000 C Martucci 9/1/2011 3/1/2012

04A3860 Dana Bowers Sheltered Wkshp Chad Klein 456,000 Arlena Zavala 9/8/2011 1/1/2012 10/18/2011 10/18/2011 11/10/2011 11/29/2011 out to bid

04A3862 Guadalupe Mitigation Cleanup Deo Blas 198,000 Molly Yumikura 9/9/2011 11/1/2011 Went to Minor B/Returned Doesn’t Meet 
Criteria

04A3863 Roof Repair Noel Santillan 44,000 Adrienne Taylor 9/12/2011 11/1/2011 9/28/2011 9/28/2011 11/4/2011 11/29/2011
04A3864 HVAC Earl R. Sherman III 25,000 C Martucci 9/14/2011 1/1/2012 11/9/2011 11/09 ~ 1st Peer Rvw, Christina W.
04A3865 Emergency mold removal Loletta Holloway 15,000 Diane Buffington 9/13/2011 9/14/2011 11/3 Agreement on hold until Contractor 

performs the services
04A3866 Fence installation Noel Santillan 275,000 Diane Buffington 9/15/2011 11/1/2011 11/3 Requesting additional information from 

the K Manager to develop the SOW 
04A3867 Pick up litter/debris Gurdial Sandhu 1,500,000 Ehite Gebre 9/15/2011 12/1/2011 10/12/2011 11/7 pending for CT  legal review and 

approval
04A3869 FTA Sergio Ruiz 300,000 Nicole Stasio 9/20/2011 12/1/2011 10/19 Boiler Plate for FTA not finalized, on 

hold until Management ok's
04A3870 Trash pick up David Despain 99,690 Arlena Zavala 9/20/2011 10/1/2011 11/3/2011 10/20/2011 got back from legal/making requested 

changes 11/8
04A3871 FTA Emmanuel Mekwunye 180,255 Nicole Stasio 9/20/2011 12/1/2011 10/19 Boiler Plate for FTA not finalized, on 

hold until Management ok's
04A3871 FTA Maria Rodriquez 225,000 Patricia Gutierrez 9/20/2011 12/1/2011 9/21 pending boiler plate changes
04A3871 FTA Maria Rodriquez 225,000 Patricia Gutierrez 10/4/2011 12/1/2011 10/4 pending boiler plate changes
04A3872 Janitorial Services Sue Graham 30,000 Molly Yumikura 9/29/2011 1/1/2012
04A3873 Hazardous Spill Laura Horan 5,565 Arlena Zavala 9/27/2011 7/6/2011 10/12/2011 11/15 kmngr review
04A3874 Hazardous materials spills Laura Horan 6,458 Christina Wabinga 9/27/2011 9/27/2011 10/12/2011 10/12/2011 10/24/2011 10/24/2011 10/24 - contractor for signature
04A3876 Emergency Mold Removal-

Richmond
Dawn Chrisp 21,123 Peg Stickney 09/27/11 12/01/11 10/20/11 10/20/11 N/A N/A N/A N/A 10/11/11 10/21/11 N/A 11/10-pending signature

04A3881 Landscape Maintenance  Carlos Gutierrez 150,000 Ehite Gebre 9/30/2011 1/1/2012 11/4/2011 11/9 pending for CT legal review and approval

04A3888 Fossil conservation Gurdial Sandhu 367,728 Kimbra Shephard 10/10/2011 10/13/2011 11/7/11 pending CT Legal review and 
approval

04A3889 Record Searches Kulwant Singh 69,000 Kimbra Shephard 10/7/2011 10/13/2011 10/28/11 pending CM addressing CT legal 
comments

04A3893 Coop Agreement Raul Herrera 2,258,658 David Javaheri 10/21/2011 12/1/2011 10/29 Pending receiving new boilerplate
04A3895 Cleanup of hazardous 

materials
Laura Horan 6,312 Tatyana Kuznetsov 10/25/2011 9/17/2011 11/3/2011 10/28/2011 11/4/2011 11/4/2011 11/4/11:  Encumbrance and contractor for 

approval
04A3896 Cleanup of hazardous 

materials
Laura Horan 8,146 Tatyana Kuznetsov 10/25/2011 9/2/2011 10/31/2011 10/27/2011 11/4/2011 11/3/2011 11/4/11:  To contractor for approval, rcvd 

encumbrance approval
04A3897 Replace gates Jeff Chandler 65,000 Tatyana Kuznetsov 10/25/2011 1/15/2012 11/7/2011 11/7/11: First peer review.
04A3898 IFPQ-Roof Repair San Jose Olivia Yamashita 135,000 Peg Stickney 10/07/11 01/01/12 11/10/11
04A3899 Emergency Hazmat Spill Laura Horan 5,160 C Martucci 10/28/2011 9/10/2011 11/7/2011 11/07 ~ 1st Peer Rvw, Arlena
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