
HEADER ROW MEANING
REPORT DATE This indicates the date the report is completed (usually a Friday, e.g., March 4, 2011).
WEEK OF The date is always a Monday (e.g., February 28, 2011).  The "Week of" means that this report covers only the 

events that occur during this week (e.g., February 28, 2011 through March 4, 2011).  
OPEN 
CONTRACTS

This Worksheet only shows contracts that are open.  The number in the box represents the number of open 
contracts.

EXECUTED 
CONTRACTS

This Worksheet only shows contracts that are completed (i.e., executed) and each contract will show for two (2) 
weeks from execution.  The number in the box represents the number of executed contracts.

COLUMN MEANING
Contract Number The Contract number is a 7 digit string of characters, e.g., 22A9999, that is assigned by DPAC.  The first two 

digits indicate the district and the last four digits indicate that this is the 9,999th contract for District 22.  The "A" is 
a sequential holder that changes to "B" when District 22 submits the 10,000th contract request and it is then 
assigned the number 22B0001.  An amendment to a contract is indicated by this format:  22A9999-A01.  A task 
order (TO) for a contract is indicated by this format:  22B0001-TO001. 

Description of 
Work

This is a very brief (3 to 5 word) description of the work to be performed.  Examples:  "ROW Legal" means a Right 
of Way Expert Witness contract, or "UC-bat research in Sonoma," or "TO for electrical repair," or "Amendment for 
time only."

District/Division 
Contract Manager 
(CM)

The CM may also be the Requestor who prepares the ADM-0360 package, or the Issuer who creates the RQS in 
AMS.   The CM is the DPAC Acquisitions Analyst's contact from assignment of the CM's service request through 
contract execution.  The CM is responsible for developing the SOW; requesting services; ensuring compliance 
with contract provisions; monitoring Contractor's progress to ensure work is on schedule, complete and 
acceptable; approving products and/or services; reviewing invoices; monitoring expenditures; authorizing 
payments; requesting timely contract renewals or amendments when necessary; and closing out contracts.  

Estimated 
Contract Amount 
(ECA)

The ECA is the amount indicated in the ADM-0360 package.  The amount is an estimate only that is based upon 
the CM's historical knowledge or survey of the most current marketplace pricing for similar services being 
requested.  

DPAC 
Acquisitions 
Analyst (Analyst)

The DPAC Branch Chief assigns the ADM-0360 package to the Analyst to process from solicitation through 
execution.  The Analyst is the CM's contact for the assigned contract number.

Date DPAC 
Received

This date indicates when DPAC receives and accepts the ADM-0360 package.  This cell is blank if the date is 
unknown.

Estimated 
Contract Start 
Date

This date indicates the estimated contract (or amendment or task order) start date agreed upon by both the DPAC 
Acquisition Analyst and CM, after DPAC receives, accepts and assigns the ADM-0360 package.  This cell is 
blank if the date is unknown or does not apply.

Date Draft 
Solicitation Sent 
to CM

This date indicates when the draft solicitation is first sent to the CM.  This cell is blank if the contract is an 
amendment or task order or a solicitation does not apply.

Start Date for 
Internal Reviews

This date indicates when internal reviews first begin.  For information about second or third internal reviews, 
please refer to the Comments column.  Internal reviews include:  peer review, DPAC manager review, and legal 
review. 

Out To Bid This date indicates when the solicitation is advertised or released to potential bidders or proposers.  An 
addendum issued by the Analyst may change (e.g., extend) this date.  This cell is blank if a solicitation does not 
apply.

Addendum # This means the number of addendums issued by the Analyst.  An addendum contains additional instruction or 
information provided to potential bidders or proposers prior to the submission due date for bids or proposals.  
This cell is blank if a solicitation does not apply.

Due Date for Bids 
or Proposals

This date indicates the deadline by which bidders or proposers must submit their bids or proposals.  Any bid or 
proposal submitted after the due date (and time) is rejected.  The due date may be changed (i.e., extended) only 
by an Addendum issued by the Analyst.  This cell is blank if a solicitation does not apply.

Date Goals Sent 
to OBEO for 
Evaluation

Office of Business & Economic Opportunity (OBEO) evaluates Disabled Veteran Business Enterprise (DVBE) 
Program goals for state funded contracts or Disadvantaged Business Enterprise (DBE) Program goals and good 
faith effort for federal contracts.  This date indicates when the Analyst sends required goal documents to OBEO 
for evaluation.  This cell is blank if a solicitation does not apply.  Note:  if there is no goal, CM is responsible for 
preparing and obtaining a no goals justification approval from OBEO, and including it with the ADM-0360 package 
submitted to DPAC. 

Date Sent for 
Final 
Encumbrance

This date indicates when the Analyst sends the final encumbrance to Accounting.  

DEFINITIONS FOR CONTRACT MANAGERS
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Date Sent for 
Contractor 
Signature

This date indicates when the Analyst sends the contract (or amendment or task order) to the Contractor for 
signatures along with instructions to provide additional required information or documents.

Date Sent to DGS This date indicates when the Analyst sends the contract to the California Department of General Services (DGS) 
for review and approval.  This cell is blank if DGS review does not apply.

Execution Date This date indicates when the contract is fully approved (i.e., executed).  The execution occurs as of the date of 
the signature approval from DGS or the Caltrans Contract Officer.  Contract work proceeds only upon or after the 
date of this signature approval.

Comments This very briefly explains the most critical information impacting the contract for the week of this report, such as 
information about a protest, delays, or internal reviews.  This data may change weekly.
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04A3253-A01 Amendment Noel Santillan 53,625 Diane Buffington 9/9/2011 3/1/2009 09/27/2011 I received the file

04A3255-A01 Flooring Noel Santillan Carla Briseno 9/12/2011 9/26/2011

04A3361-A01 Painting Noel Santillan 148,200 Charles Gray 9/9/2011 9/23/2011 9/14/2011 1

04A3384 Maintenance Service Gurdial Sandhu 0 Patricia Gutierrez 2/28/2011 7/31/2011 10/6/2011 8/19/2011

8/19 Pending contractor signature resubmitted to 
contractor for signature on 8/30/11. 9/29/11 Contract is 
pending DPREC Legal.  10/6/11 Received Agreement 
pending encumbrance

04A3387-A02 UCB-educational outreach Brandon Le 250,997 Kimbra Shephard 6/15/2011 2/4/2011 3/9/2011 6/6/2011 10/4/11 pending AER form from Contract Manager

04A3520 rapid removal of disable 
vehicle Brandon Le 3,000,000 Kimbra Shephard 3/19/2010 3/16/2011 4/28/2011 6/20/2011 11/5/2010

6/10/11 pending Contractor signature. 7/5/11 asked 
CM for status on signature, no response.10/5 Contract 
Manager having a meeting with Contractor to discuss 
contract

04A3653 CCTV Security System for D04 Isaac Thomas 160,000 Kevin West 1/5/2011 11/17/2011 10/7 - processing as a PO, will send RFO package to 
Bidsync by 10/14/11.

04A3695 Guardrail repair Carolyn Stewart 750,000 Arlena Zavala sent to ORIM for insurance approval 9/27/11
04A3741 Hazardous Report Survey Noel Santillan 90,000 Diane Buffington 7/20/2011 11/1/2011 4/25/2011 8/26/2011 9/30/2011 10/12/2011
04A3791 Potholing Dan Asprogerakas 495,200 Carla Briseno 5/31/2011 4/1/2012 6/3/2011 contract start date 2012

04A3805
Trash Pick up

Jeff Chandler 50,000
Christina Wabinga

6/16/2011 10/10/2011 6/24/2011 6/24/2011 7/15/2011 9/14/2011
10/5 - lowest bidder SB certified at time of quote 
submittal. But, expired 9/30 sent to DGS 10/5 for 
renewal.

04A3806 Tree removal Chris Nesmith 110,000 Arlena Zavala 9/26/2011 getting ready for final peer
04A3811 Demo Noel Santillan 60,000 Charles Gray 6/24/2011 7/1/2011 7/5/2011 7/1/2011 7/19/2011 8/18/2011 8/24/2011 Received OBEO approval 09/30/11
04A3812 Demo Noel Santillan 360,000 Charles Gray 6/24/2011 7/1/2011 7/5/2011 7/1/2011 7/19/2011 8/18/2011 8/24/2011 Received OBEO approval 09/30/11

04A3816 Landfill Services for San 
Leandro Maintenance Carolyn Stewart 850,000 Christina Wabinga 6/28/2011 10/10/2011 8/9/2011 8/9/2011 9/8/2011 10/4/2011 10/5 - received 1 bid. Will award only bidder

04A3820 IFPQ-Janitorial Services-San 
Francisco Olivia Yamashita 13,196 Peg Stickney 07/06/11 08/01/11 08/03/11 08/01/11 9/6/2011 N/A 9/23/2011 IFPQ 9/29/2011 9/30/2011 N/A

04A3823 Emergency Hazardous Spill Laura Horan 12,380 Christina Wabinga 7/13/2011 7/13/2011 9/19/2011 9/20/2011 10/5 - contractor for signature will send next week 
(10/10)

04A3826 Demolition and Clearance Noel Santillan 60,000 Diane Buffington 7/20/2011 7/1/2011 8/16/2011 8/29/2011 8/16/2011 8/29/2011 10/7/2011

04A3828 Interagency w/ CDCR Ray Fox 402,000 Nicole Stasio 7/20/2011 3/1/2012 7/27/2010 8/3/2011 9/19 emailed Kmgr for status on file, 8/3/11 sent to 
Contractor for signature

04A3829 Service and clean 15 portable 
restrooms Richard Blacksten 30,000 Christina Wabinga 7/22/2011 11/1/2011 8/2/2011 10/5/2011 10/5 - peer review

04A3832 Building Control System, Isaac Thomas 152,645 Molly Yumikura 8/3/2011 9/1/2011 Sole Proprietor

04A3836 Non Operated Equipment 
Rental Adam Steiger 1,222,080 Alice A. Torres 8/3/2011 11/1/2011

04A3838 Caulking & Water Proofing Alfred Martinez 40,000 C Martucci 8/5/2011 1/3/2012
04A3839 Dumbarton bridge paint Alfred Martinez 125,000 Arlena Zavala 8/5/2011 10/1/2011
04A3840 Furnish & Install Roof Alfred Martinez 200,000 C Martucci 8/5/2011 3/1/2012

04A3841 Renovate break room and 
lobby Earl Sherman 30,000 Christina Wabinga 8/9/2011 10/15/2011 10/3 - spoke to kmgr will begin writing next week

04A3843 Dumpster (Roll off Trash Bin) Carolyn Stewart 70,000 Christina Wabinga 8/12/2011 10/15/2011 9/22/2011 9/21/2011 9/28-Legal for review

04A3848
Tree Service

Raul Herrera 1,500,000
Christina Wabinga

8/26/2011 11/15/2011
10/3 - contract manager (RH) let him know contract is 
already in place for these services. Raul is confirming 
with Ray Fox.

04A3849 Asphalt for pavement repairs Raul Herrera 678,000 Alice A. Torres 8/29/2011 11/1/2011

04A3856 Landfill Site/for rubbish Chris Nesmith 65,000 Alice A. Torres 9/1/2011 10/1/2011

04A3860 Dana Bowers Sheltered 
Wkshp Chad Klein 456,000 Arlena Zavala 9/8/2011 1/1/2012 In draft. 

04A3862 Guadalupe Mitigation Cleanup Deo Blas 198,000 Molly Yumikura 9/9/2011 11/1/2011 Old Contract 04A3862

04A3864 Replace heating/cooling 
systems Earl Sherman 40,000 Alice A. Torres 9/14/2011 2/22/2012

04A3865 Emergency mold removal Loletta Holloway 15,000 Diane Buffington 9/13/2011 9/14/2011

04A3866 Fence installation Noel Santillan 275,000 Diane Buffington 9/15/2011 11/1/2011 10/5/2011 IFPQ on hold until 10/12/.  K Manager must 
provide an adequate SOW. 

04A3867 Pick up litter/debris Gurdial Sandhu 1,500,000 Ehite Gebre 9/15/2011 12/1/2011 9/29 writing
04A3869 FTA Sergio Ruiz 300,000 Nicole Stasio 9/20/2011 12/1/2011 9/27 drafting contract, on hold until after 9/30
04A3870 Trash pick up David Despain 99,690 Arlena Zavala 9/20/2011 10/1/2011
04A3871 FTA Maria Rodriquez 225,000 Patricia Gutierrez 10/4/2011 12/1/2011 10/4 pending boiler plate changes

04A3871 FTA Emmanuel Mekwunye 180,255 Nicole Stasio 9/20/2011 12/1/2011 9/27 on hold- reviewing boiler plate to see if changes 
need to be made

04A3872 Janitorial Services Sue Graham 30,000 Molly Yumikura 9/29/2011 1/1/2012
04A3873 Hazardous Spill Laura Horan 5,565 Arlena Zavala 9/27/2011 7/6/2011
04A3874 Hazardous materials spills Laura Horan 6,458 Christina Wabinga 9/27/2011 9/27/2011 10/6/2011
04A3875 Emergency Hazmat Spill Laura J. Horan 12,633 Alice A. Torres 9/29/2011 7/26/2011 10/6/2011 10/6 1st peer review
04A3877 Janitorial Services Sue Graham 40,000 Molly Yumikura 9/29/2011 1/1/2012
04A3879 Franchise trash service Michelle Dupree 19,000 Alice A. Torres 9/30/2011
04A3881 Landscape Maintenance  Carlos Gutierrez 150,000 Ehite Gebre 9/30/2011 1/1/2012

04A3896 Emergency Mold Removal-
Richmond Dawn Chrisp 21,123 Peg Stickney 9/29-not rec in DPAC yet
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01A1227 Franchise trash service William Wolf 55,000 Alice A. Torres 1/18/2011 10/1/2011 7/19/2011 7/7/2011 8/12/2011
02A1022-A01 Amend for time only Kathi Burger 0 Alice A. Torres 7/19/2011 8/1/2011 8/9/2011 8/9/2011 8/29/2011

02A1104 A01 Asphalt Concrete Pavement 
crack filling Denise Fuzere 105,000 Christina Wabinga 8/3/2011 6/20/2011 8/10/2011 8/10/2011 9/14/2011 8/18/2011 9/28/2011 Executed

02A1154 Emergency service rest area Kathi Burger 11,812 Alice A. Torres 7/13/2011 7/1/2011 8/26/2011 9/6/2011 9/6/2011 9/21/2011
03A1924 Title and Escrow Abraham Hessabi 210,000 Carla Briseno 1/18/2011 9/1/2011 6/3/2011 7/11/2011 7/26/2011 8/11/2011 7/29/2011 8/18/2011 9/22/2011 Will execute in CATS 10/7/11
03A1925 Title and Escrow Abraham Hessabi 180,000 Carla Briseno 1/18/2011 9/1/2011 6/3/2011 7/11/2011 7/26/2011 8/11/2011 7/29/2011 8/18/2011 9/22/2011 Will execute in CATS 10/7/11
03A1926 Title and Escrow Abraham Hessabi 180,000 Carla Briseno 1/18/2011 9/1/2011 6/3/2011 7/11/2011 7/26/2011 8/11/2011 8/1/2011 8/18/2011 9/22/2011 Will execute in CATS 10/7/11

03A1949 Repair Gazex Avalanche 
system John Alameda 160,000 Alice A. Torres 7/13/2011 11/1/2011 9/12/2011 9/12/2011 9/13/2011 9/29/2011 10/4 Cancelled, no bids received.

03A1952 Emergency remove lead paint Mike Monaghan 29,145 Alice A. Torres 7/21/2011 6/21/2011 8/10/2011 8/23/2011 8/23/2011 9/1/2011

04A3224-A02 Add Alameda County Jeff Chandler 0 Alice A. Torres 7/26/2011 9/8/2011 9/14/2011 9/14/2011 10/4/2011

04A3393-A01 Amend to add additional funds Jeff Chandler 10,000 Alice A. Torres 7/28/2011 8/8/2011 8/9/2011 8/9/2011 9/1/2011

04A3825 Emergency Hazmat Spill Laura J. Horan 7,528 Alice A. Torres 7/14/2011 6/15/2011 7/21/2011 7/26/2011 7/26/2011 8/15/2011
04A3831 Emergency Hazmat Spill Laura J. Horan 5,675 Alice A. Torres 8/2/2011 7/7/2011 8/25/2011 9/1/2011 9/1/2011 9/20/2011
04A3842 Hazardous Spill Laura Horan 15,917 Arlena Zavala 8/11/2011 8/11/2011 8/25/2011 8/31/2011 9/8/2011 9/6/2011 9/15/2011 9/22/2011 executed

05A1328 A01 Name Change David Fry None Hae-Yung West 8/31/2011 9/6/2011 9/12/2011 10/3/2011
05A1480 Garbage pick-up Andrea Pedraza 30,000 Hae-Yung West 7/21/2011 9/1/2011 7/28/2011 8/5/2011 8/15/2011 9/21/2011

07A2955 Install Overhead roll-up doors Joan Crews 61,975 Hae-Yung West 1/11/2011 9/1/2011 6/20/2011 6/28/2011 6/24/2011 9/22/2011

07A2995 Weed Abatement Chiu Eng 201,796 Carla Briseno 3/3/2011 6/30/2011 4/15/2011 4/27/2011 5/12/2011 9/29/2011
07A2995A Weed Abatement Chiu Eng Carla Briseno 3/3/2011 6/30/2011 5/16/2011 6/15/2011 6/29/2011 9/29/2011
07A2995B Weed Abatement Chiu Eng Carla Briseno 3/3/2011 6/30/2011 5/16/2011 6/15/2011 6/29/2011 9/29/2011
07A2995C Weed Abatement Chiu Eng Carla Briseno 3/3/2011 6/30/2011 5/16/2011 6/15/2011 6/29/2011 9/29/2011

07A3031 A01 Amendment for Money Mary Sanchez 13,860 Anne Luc 8/3/2011 8/31/2011 8/16/2011 8/12/2011 9/15/2011 9/6/2011 9/27/2011
07A3044B Haz Mat Survey Report Neil Cam Carla Briseno 2/11/2011 6/30/2011 Cancelled

07A3097 Title and Escrow Mark Lyles 900,000 Carla Briseno 6/27/2011 10/1/2011 7/6/2011 8/23/2011 9/13/2011
cancelled; rebid w/ new # 07A3165

07A3117 Emergency Sewer Line Clean Sylvester Wilson 8,645 Molly/Donna Freeman 8/10/2011 N/A Cancel Duplicate to Contract 07A3859 9/27/11
08A1896 A01 Guardrail Repair Debora Azvedo 250,000 Hae-Yung West 8/31/2011 09/06/411 9/16/2011
08A1976 - A Demolition & Clearance Michael Yarbrough 9,000,000 Adrienne Taylor 2/24/2011 6/30/2011 6/2/2011 6/21/2011 6/23/2011 9/15/2011 9/9/2011 9/23/2011 10/3/2011

08A1990 Highway Equipment Rental Dennis Moon 400,000 Christina Wabinga 7/7/2011 7/1/2011 8/3/2011 8/8/2011 8/8/2011 9/26/2011 9/29/2011 Executed
08A1994 Induction Loop & Wireless Deborah Azvedo 500,000 Anne Luc 7/21/2011 10/1/2011 6/7/2011 3/17/2011 7/26/2011 8/16/2011 9/20/2011 9/1/2011 9/28/2011
08A2002 Protection of Structures Frances Perea 7,495 Hae-Yung West 8/11/2011 9/1/2011 8/16/2002 8/17/2011 9/13/2011
09A0490 Minarot Main. Doors Jeff Helmbolt 200,000 Christina Wabinga 9/1/2011 9/8/2011 9/7/2011 9/29/2011 Executed
09A0491 Foam Minarot station Jeff Helmbolt 50,000 Christina Wabinga 9/1/2011 8/17/2011 8/18/2011 9/9/2011 Executed
10A1355 Expert Witness Denise Gonzalez 47,500 Adrienne Taylor 8/16/2011 9/6/2011 8/23/2011 8/23/2011 8/24/2011 8/24/2011 8/31/2011 9/23/2011
10A1357 Expert Witness Denise Gonzalez 45,000 Adrienne Taylor 8/16/2011 9/20/2011 8/25/2011 8/24/2011 8/29/2011 8/29/2011 9/15/2011 10/6/2011
10A1358 Expert Witness Denise Gonzalez 45,000 Adrienne Taylor 8/16/2011 9/20/2011 8/25/2011 8/24/2011 8/29/2011 8/29/2011 9/15/2011 10/6/2011
10A1359 Expert Witness Denise Gonzalez 36,000 Adrienne Taylor 8/24/2011 10/10/2011 8/26/2011 8/25/2011 8/29/2011 8/29/2011 9/15/2011 10/6/2011

11A1887 Trash Collection and Disposal Duane Paquin 46,000 Hae-Yung West 7/6/2011 9/1/2011 7/20/2011 8/16/2011 8/26/2011 8/30/2011

12A1352 Replace damaged chain link Sharon Antonio 200,000 Christina Wabinga 8/25/2011 7/25/2011 8/20/2011 8/23/2011 9/9/2011 Executed

22*0486
Purchase Estimate- 800MHZ 
radio Ali ZolFaghari 600,000 Danielle Kanelos 2/16/2011 9/28/2011 7/15/2011 8/15/2011       9/29/2011 9/30/2011 Executed contract on 9/30/11.

22A0614

IA with the State Controllers 
office for MIRS accounting 
system Catherine Keller 30,000 Danielle Kanelos 7/1/2011 9/26/2011 8/29/2011 9/7/2011 9/7/2011 9/20/2011 Executed contract on 9/20/11.

CTETID_PM-
PRSM-1101

RFO - PRSM-provide project 
management support to the 
project manager of the PRSM 
project Jackie Moore 249,000 Danielle Kanelos 7/29/2011 10/1/2011 8/11/2011 9/1/2011 9/23/2011 9/23/2011 Executed contract on 9/23/11.

TO12-051C
RFO- PEMS - application 
support and maintenance Jane Berner 249,000 Danielle Kanelos 7/29/2011 10/1/2011 8/23/2011 9/7/2011       9/28/2011 9/29/2011 Executed contract on 9/29/11.


