
FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 04 AS OF Oct 15, 2015

# EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DBE 
GOAL

DVBE 
GOAL COMMENTS

1 2G4411 CC 80,580 Upgrade Transition Railing $1,994,016 100 Y 06/24/2015 09/21/2015 10/20/2015 17.00
2 264,091 Mrn 101 Realign highway and construct new bridge $51,000,000 480 09/29/2014 12/08/2014 10/20/2015 8.00
3 3G3051 SF,SM 80,84,92 Replace navigation and decorative lights, radar beacons and foghorns $4,190,000 250 05/18/2015 08/10/2015 10/21/2015 3.00
4 272051 SCL 280 Resurface AC pavement at Ramps and Upgrade ADA curbrumps $2,020,000 100 04/24/2015 09/14/2015 10/21/2015 17.00
5 2J1801 Mrn,Nap,Son 12,29,37,101,580 Replace OverHead Sign Panels $2,880,000 140 06/15/2015 09/21/2015 10/21/2015 29.00
6 2G5221 Ala 580,680 Upgrade Transition Ralings and end treatment $2,215,000 150 Y 06/19/2015 09/28/2015 10/21/2015 11.00
7 2J1501 CC 4,80,580,680 Replace OverHead Sign Panels $4,034,000 275 06/22/2015 09/21/2015 10/22/2015 23.00
8 4A0001 Mrn 101 Replace bridge railings and bridge median $1,750,000 140 Y 05/04/2015 09/21/2015 10/27/2015 19.00
9 2G4511 CC 160,242,680 Upgrade Transition Railings $3,038,000 300 Y 06/30/2015 09/21/2015 10/27/2015 17.00

10 1SS361 Son 101 Repair Slipout $560,000 50 06/25/2015 10/05/2015 10/27/2015 5.00
11 1A6721 Ala 580 Clean and paint steel girder, install TOS, replace sign panels $15,520,000 900 250 Y 06/15/2015 09/21/2015 10/28/2015 4.00

12 2J1401 Ala 3,24,80,84,92,238,580,680,8
80,980 Replace overhead and roadside panels $6,065,000 250 06/22/2015 09/28/2015 10/28/2015 24.00

13 3G7001 MRN,SF 101,280 Roadside Area Paving & Istall Maint. Vehicle Pullouts $2,028,000 90 06/24/2015 09/28/2015 10/28/2015 13.00
14 3G4031 CC,Sol 80 Resurface Bridge , Install new Joint Seal. $6,500,000 270 Y 06/25/2015 08/24/2015 10/29/2015 Incentive upto $250,000 for DVBE participation 
15 1J3201 Son 116 Replace retaining wall, drainage, and HMA resurfacing. $1,714,000 340 250 04/24/2015 09/21/2015 10/29/2015 20.00
16 1A3401 SCL 9 Bridge rail replacement $1,660,000 100 Y 06/12/2015 09/21/2015 10/29/2015 24.00
17 2J0801 SM 280 Replace PCC pavement, cold plane AC pavement, and place RHMA-G $20,585,000 175 Y 06/18/2015 09/21/2015 10/29/2015 9.00
18 2J1701 SCL 17,85,87,101,237,280,680,88

0 Replace Over Head Signs $7,789,000 250 06/24/2015 09/28/2015 10/29/2015 23.00
19 4A3621 NAP,Sol 80,680 Replace MBGR with concrete Barrier $2,442,000 120 Y 06/08/2015 09/28/2015 10/29/2015 14.00
20 2G9501 Ala 580,680 Upgrade Transition Railing and end Treatments. $1,410,000 60 Y 03/30/2015 10/12/2015 11/03/2015 13.00
21 4A3611 SM 1,82,101,280 Replace MBGR with concrete Barrier $2,772,000 120 Y 06/03/2015 09/28/2015 11/03/2015 16.00
22 4G6401 SM 84 Soldier Pile-Secant Wall, Surfacing Roadway & Electrical Work $4,658,000 580 250 Y 06/08/2015 09/21/2015 11/03/2015 10.00
23 3G4861 SM 92 Clean and Paint structural steel on bridge $51,000,000 1250 Y 03/02/2015 06/29/2015 11/04/2015 Incentive upto $250,000 for DVBE participation 
24 2G8501 Ala 580 Construct a 600 foot soldier pile and lagging wall with ground anchor $6,188,000 245 Y 06/03/2015 09/28/2015 11/04/2015 7.00
25 4H9001 SF 280 Install outer separation conc. Barriers shoulders $1,560,000 125 Y 06/18/2015 09/28/2015 11/04/2015 17.00
26 1SS031 Ala 580 Construct Soldier Pile wall, and  Reconstruction of Lanes & Soulders $11,015,000 300 Y 06/08/2015 09/28/2015 11/05/2015 6.00
27 4H2221 Ala 24, 580 Resurface ramps, construct mgs, concrete barrier, curb ramps $2,576,000 80 05/04/2015 09/28/2015 11/05/2015 14.00
28 172451 Ala 880 Trash/Debris removal; Invasive Plant removal & Plant Native Species $667,000 837 747 05/01/2015 10/12/2015 11/05/2015 16.00
29 2G4421 CC 80 Upgrade MGBR Transition Railings $365,000 100 Y 06/29/2015 10/12/2015 11/05/2015 23.00
30 2J0701 Ala 880 Median Barrier,Medien Lighting, Signing & TOS $56,027,000 570 06/30/2015 09/28/2015 11/17/2015 18.00
31 4S1901 Son 116 Construct a Soldier Pile Rd. Wall $3,049,000 160 Y 06/19/2015 10/19/2015 11/18/2015 21.00
32 4G4601 Mrn 101 Remove existing and construct new bridge railings $10,540,000 300 Y 04/27/2015 09/28/2015 11/19/2015 10.00
33 1SS471 CC 680 SB Slide Repair at Stone Valley Rd. Off Ramp $3,987,000 130 Y 06/30/2015 10/19/2015 11/19/2015 10.00
34 1J6301 SCl 101 Replace PCC Slabs, Repair Joints,Resurface Mainline $26,146,000 250 Y 06/30/2015 10/19/2015 12/01/2015 10.00

TOTAL $319,944,016

# EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS BID LOW BID APPARENT LOW BIDDER DBE 
GOAL

DVBE 
GOAL

DBE 
CERT

DVBE 
CERT COMMENTS

1 0J9501 SCl 5729 Install wash racks $358,200 125 02/17/2015 04/20/2015 05/13/2015 $656,958 GEMS ENVIRONMENTAL MANAGEMENT SERVICES INC. 5.00
2 2A3311 Ala 84 Install delineators, high friction surface treatment, rumble strip $1,368,840 100 Y 03/13/2015 05/18/2015 06/10/2015 75 $2,042,131 O'GRADY PAVING INC. 12.00
3 0G2211 Ala,CC 13,61,580,24,160,680 Construct curb ramps and Install Loop Detectors $470,000 60 0 05/21/2015 06/29/2015 07/29/2015 $409,569 FBD VANGUARD CONSTRUCTION 16.00
4 4A4801 Ala 260 Replace Guardrail, Restore Portal Building, Install CCTV $8,800,000 220 Y 06/01/2015 06/22/2014 07/30/2015 120 $9,552,755 GORDON N. BALL, INC 11.00
5 1J5901 SM 1 Rock slope protection, Paved trail and Staicase $780,000 40 06/24/2015 07/20/2015 08/13/2015 $568,789 GORDON N. BALL, INC. 17.00
6 0J2901 Ala 61 Spot blast clean, Paint steel elements and Perform work in building $2,000,000 170 04/03/2015 07/13/2015 08/25/2015 $3,648,765 AMERICAN CIVIL CONSTRUCTORS WEST COAST, INC. 6.00
7 1SS371 SON 121 Construct shouldes and Steel soldier piles with pile cap $690,000 85 03/19/2015 07/27/2015 08/25/2015 $509,819 GORDON N. BALL, INC 17.00
8 1SS411 Ala 13 Construct soldier pile retaining wall and Reconstruct shoulder $1,774,110 458 248 Y 03/30/2015 07/27/2015 09/15/2015 85 $1,871,121 GORDON N. BALL, INC 11.00
9 3G4571 CC,Mrn,SF 580, 80 REPLACE JOINT SEALS, CONSTRUCT APPROACH SLAB, REPAIR DECK DRAINS $3,508,619 200 Y 06/08/2015 08/17/2015 09/15/2015 120 $4,756,937 MYERS AND SONS CONSTRUCTION,  LP 3.00

10 0J9401 Ala 5706 Construct vehicle rinse station. $581,100 125 07/23/2015 08/31/2015 9/22/2015 $505,520 BRM CONSTRUCTION 5.00
11 264H31 Mrn 101 Construct sound walls and highway planting $2,771,228 870 750 Y 05/04/2015 08/03/2015 09/24/2015 72 $2,706,563 GHILLOTI BROS/RM HARRIS JV 3.00
12 2G5401 SCL 82 Reconstruct traffic signals, drainage systems, sidewalks, and curbs. $4,321,272 90 06/26/2015 08/31/2015 09/29/2015 $4,061,205 RGW CONSTRUCTION, INC.                                                                                       11.00
13 2G5011 Ala 24, 80,84, 92, 880, 980 Upgrade Existing Transition Railings $3,400,000 200 Y 05/07/2015 08/10/2015 10/07/2015 120 $4,155,900 MIDSTATE BARRIER, INC.                                                                                           20.00
14 2G8301 Ala 13 Construct two earth-retaining structures $1,431,000 165 250 Y 05/01/2015 09/08/2015 10/13/2015 $1,555,547 GRANITE CONSTRUCTION COMPANY 13.00
15 2J1601 SOL 12,37,80,113,505,680 Replace overhead and roadside panels $1,465,000 80 06/03/2015 09/21/2015 10/14/2015 TBD TBD 21.00
16 3G1101 Son 116 Place  rock slope protection $880,000 50 04/17/2015 09/21/2015 10/15/2015 TBD TBD 17.00

TOTAL $34,599,370 TOTAL $37,001,578

EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
0J9501 GEMS ENVIRONMENTAL MANAGEMENT SERVICES INC. BRADY ELECTRIC, CALVAC PAVING 
2A3311 OGRADY PAVING INC. APPLY-A-LINE, CENTRAL RANCHO, IRB CONST., SCHOTKA, TCG
0G2211 FBD VANGUARD CONSTRUCTION BAYSIDE STRIPE AND SEAL, COLUMBIA ELECTRIC, INC., SUMMIT ENVIROMENTAL CONTRACORS
4A4801 GORDON N. BALL, INC AHLBORN STRUCTURAL STEEL, CHRISP COMPANY, COMMERICAL GLASS & ALUMINUM, HUTCHISON ELECTRICAL, MIDSTATE BARRIER, INC., RLM ENTERPRISES, SAFWAY, SCHOTKA CONSTRUCTION, STERLING ENVIRONMENTAL CORP.,  
1J5901 GORDON N. BALL, INC. NITTA EROSION CONTROL, SCHOTKA CONSTRUCTION, SHEPARD STEEL, 
0J2901 AMERICAN CIVIL CONSTRUCTORS WEST COAST, INC. HUTCHISON ELECTRICAL, KRC SAFETY CO., INC., MURPHY INDUSTRIAL COATINGS, INC., PLATINUM SCAFFOLDING SERVICES, INC., SCHOTKA CONSTRUCTION, INC.,   
1SS371 GORDON N. BALL, INC BALDRY BROTHERS DRILLING, CAMBLIN STEEL CHRISP COMPANY, NITTA
1SS411 GORDON N. BALL, INC AVAR CONSTRUCTION, BALDRY BROTHER'S DRILLING, CAMBLIN STEEL, CHRISP COMPANY, CIRIMELE ELECTRIC WORKS, JEFFCO, KRC SAFETY, PC&N CONSTRUCTION, INC., RMT LANDSCAPE, SCHOTKA CONSTRUCTION, INC.
3G4571 MYERS AND SONS CONSTRUCTION,  LP                                                                   B.A. RETRO INC., HARRIS REBAR NORTHERN CALIFORNIA INC., JEFFCO PAINTING AND COATING INC., MALLARD CONSTRUCTION INC., TRUESDELL CORPORATION,
264H31 GHILOTTI BROS/RM HARRIS JV                                                                                   FARWEST SAFETY INC., GERDAU, JARRETT FOUNDATION, INC
2G5401 RGW CONSTRUCTION, INC.                                                                                         CHRISP COMPANY, FDB VANGUARD CONSTRUCTION, INC.JJ NGUYEN, INC., TENNYSON ELECTRIC INC., TULLY CONSULTING GROUP 
2G8301 GRANITE CONSTRUCTION COMPANY ACACIA ENVIRONMENTAL, DE KAY, DEES-HENNESSEY, HARRIS REBAR, JENSEN DRILLING, KRC SAFETY, LONE STAR LANDSCAPE, NORTH AMERICAN FENCE & RAILING, PACIFIC COAST DRILLING
2J1601 TBD TBD
3G1101 TBD TBD

# EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL AD BO DAYS BID AWARD 
AMOUNT AWARDED TO DBE 

GOAL
DVBE 
GOAL

DBE 
CERT

DVBE 
CERT

AWARDED 
DATE COMMENTS

1 3G6801 SM 101,280,380 Construct roadside pavement, MVPS, and install CCTV $930,000 70 06/01/2015 07/13/2015 08/12/2015 $741,473 GRANITE ROCK COMPANY 20.00 17.79 09/16/2015
2 1J1701 SON 1 Cold plane asphalt concrete pavement and Place RHMA $1,970,000 45 03/30/2015 07/27/2015 08/19/2015 $2,032,131 O.C. JONES & SONS, INC. 9.00 10.96 09/16/2015
3 1J1901 Ala 13 Cold plane asphalt concrete pavement and Overlay with RHMA-G $3,930,000 70 03/03/2015 07/27/2015 08/26/2015 $4,096,328 GRANITE CONSTRUCTION COMPANY 10.00 10.48 9/28/2015
4 1SS481 SCl 87 Place permeable material blanket and replace pavement slab $223,030 40 05/04/2015 08/03/2015 08/27/2015 $159,240 GRANITE ROCK COMPANY 5.00 5.23 9/29/2015
5 297621 Ala 84 Widen existing roadway, construct retaining walls, signal and lighting $41,156,023 650 200 03/27/2015 05/04/2015 06/25/2015 $34,721,242 DESILVA GATES CONSTRUCTION 10.00 7.22 9/30/2015
6 2G5211 Ala 580,680 Upgrade transition railings at various locations $3,390,000 200 0 Y 03/30/2015 07/06/2015 08/25/2015 120 $3,496,222 DIRT AND AGGREGATE INTERCHANGE, INC. 19.00 22.89 9/30/2015
7 4G4701 Mrn 580 Replace existing Bridge railing with Conc. Barrier Mod Type 736 and 80 $2,040,000 135 Y 05/04/2015 08/03/2015 09/10/2015 70 $1,838,798 VIKING CONSTRUCTION COMPANY, INC.                                                                13.00 17.57 10/12/2015
8 3G1701 SF 101 Construct soldier pile retaining wall and reconstruct slope $702,491 140 Y 03/03/2015 08/17/2015 09/16/2015 42 $875,125 PACIFIC INFRASTRUCTURE CONSTRUCTION, LLC                                                17.00 17.97 10/12/2015

ADVERTISED AND UPCOMING PROJECTS 

PROJECTS BID OPENED / CURRENTLY AWAITING AWARD

PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED Sep 15, 2015)
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FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 04 AS OF Oct 15, 2015
EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID

9 1SS351 Son 101 Regrade slope $552,010 30 04/10/2015 08/31/2015 9/22/2015 $387,792 REGE CONSTRUCTION, INC.                                                                                                    5.00 9.00 10/12/2015
10 286801 CC 04 & 29 Install High Speed Weigh In Motion System $1,470,368 60 04/30/2015 08/17/2015 09/10/2015 $1,823,142 FBD VANGUARD CONSTRUCTION                                                                            10.00 10.84 10/13/2015
11 4H8301 Ala 24, 580, 680, 880 & 980 Bridge repair work $2,667,551 150 03/13/2015 08/24/2015 09/23/2015 $2,962,035 WESTERN STRUCTURES                                                                                           11.00 23.54 10/15/2015

TOTAL $56,363,922 TOTAL $50,171,492

EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
3G6801 GRANITE ROCK COMPANY AC DIKE Co., BRADLEY TANKS CO., COLUMBIA ELECTRIC INC., FARWEST SAFETY INC., MARINA, OLIVEIRA FENCE INC.
1J1701 O.C. JONES & SONS, INC. ABSL CONSTRUCTION, BAY AREA TRAFFIC SOLUTIONS, CENTRAL STRIPING SERVICE
1J1901 GRANITE CONSTRUCTION COMPANY ABSL CONSTRUCTION, AC DIKE CO., APPIAN UDBE SWPPP, LINEAR OPTION INC., REED AND GRAHAM, INC., SCHOTKA CONSTRUCTION, ST. FRANCIS ELECTRIC
1SS481 GRANITE ROCK COMPANY MALLARD CONSTRUCTION INC., 
297621 DESILVA GATES CONSTRUCTION BROSAMER & WALL, INC.,  CHRISP CO., GREEN GROWTH IND., JJ NGUYEN INC., M.F. MAHER, INC., MIDSTATE BARRIER, INC., OLIVEIRA FENCE, INC.,  PC&N CONST. INC., PRESTON PIPEL, INC.,
2G5211 DIRT AND AGGREGATE INTERCHANGE, INC. APPIAN UDBE SWPPP, GREEN GROWTH INDUSTRIES, JJ NGUYEN INC., MIKE BROWN ELECTRIC CO.
4G4701 VIKING CONSTRUCTION COMPANY, INC.                                                                   AUSTIN ENTERPRISE, CENTRAL STRIPING SERVICE, CNJ ENTERPRISES, GERDAU, MIDSTATE BARRIER, MIKE BROWN ELECTRIC, STATEWIDE SAFETY
3G1701 PACIFIC INFRASTRUCTURE CONSTRUCTION, LLC                                                  CAMBLIN STEEL, NITTA EROSION CONTROL, SCHOTKA CONSRUCTION, INC., WEST COAST DRILLING, INC., WESTERN TRAFFIC SUPPLY, INC.,
1SS351 REGE CONSTRUCTION INC. ALFRED CIVIL ENGINEERING, CALVET, GLOBAL ENVIROMENTAL SELBY'S SOIL EROSION CONTROL, STATEWIDE TRAFFIC SAFETY
286801 FBD VANGUARD CONSTRUCTION                                                                               ABSL CONSTRUCTION, AUSTIN ENTERPRISE, CHRISP COMPANY, KRC SAFETY CO., INC., NITTA EROSION CONTROL, STUDEBAKER BROWN ELECTRIC, INC. 
4H8301 WESTERN STRUCTURES                                                                                              ABSL, AUSTIN ENTERPRISE, CENTRAL STRIPING, KRC,

# EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B RTL CTC Vote 
Date COMMENTS

1 1A9041 SF 1 Construct Drainage $1,800,000 120 Y 09/30/2015 TBD
2 0J3501 Ala 880 Storm Damage Repair $391,000 30 08/20/2015 TBD

TOTAL Estimated Cost $2,191,000

# EA CO RTE WORK DESCRIPTION ENGR'S EST WD PE A+B Target RTL

1 3G0601 Sol 680 Construct drainage system $1,167,000 50 06/01/2016
2 1SS591 Mrn 580 RE‐GRADE SLOPE AND REPAIR $896,000 45 12/31/2015

DOWN DRAIN $2,063,000

PROJECTS READY TO LIST BUT NOT FUNDED OR ADVERTISED YET

NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE:  http://www.dot.ca.gov/hq/esc/oe/bidsopened.html

PROJECTS PLANS, SPECIFICATIONS, AND ESTIMATES (PS&E) COMPLETED.  UNDER QUALITY ASSURANCE REVIEW (NOT RTL YET)
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District 4 Emergency Contracts 
Small Business Utilization FY 15/16 Report 

(As of 10/13/15) 
Prepared by Division of Maintenance 

 

 
 

Total Force Account: $16,820,000 

Director’s Orders 
Force Account/ELB 



No. CO RTE PM EA Prime Contractor Type Subcontractors Description of Work Amount

1 var var var 0K2304 Norcal (SBE/DBE) ELB TBD
irrigation upgrades and conversion to low-
flow facilities, various locations in the West 
Bay and South Bay

 $    2,310,000 

2 SCl 17 1.6 0K7004 Granite Rock FA TBD construct RSP and drainage, Lexington 
Reservoir, south of Los Gatos  $    1,900,000 

3 SCl 280 20.5 4J2704 GMI ELB McGuire and Hester
Lane Safety (SBE)

replace failed culvert and backfill sinkhole, 
Alpine Road, San Jose  $    1,700,000 

4 SM 101 3.0 4J4304 Arnaudo (SBE) ELB CMC Traffic Control
Pipe & Plant Solutions

replace failed pumps, repair electrical 
systems, and pressure grout discharge box, 
Henderson Pump House, East Palo Alto

 $    1,550,000 

5 Mrn 101 25.7/25.8 4J2404 Gordon Ball Supp TBD replace two culverts and backfill sinkholes, 
Redwood Landfill Road, north of Novato  $    1,200,000 

6 var var var 0K3104 Suarez & Munoz 
(SBE/DBE) FA TBD

irrigation upgrades and conversion to low-
flow facilities, various locations in the East 
Bay and North Bay

 $       950,000 

7 SCl 87 4.9/5.1 0K6604 Bay Cities FA TBD
reconstruct fire-damaged wood soundwall 
and remove burned trees, Route 280 
interchange, San Jose

 $       860,000 

8 SM 280 12.7 0K0504 Yerba Buena (DBE) ELB TBD construct drainage system, Doran Bridge, 
Hillsborough  $       850,000 

9 Sol 80 12.9 0K3304 DeSilva Gates FA TBD
injection grouting and replace concrete 
panels at abutment washout, Route 680 
interchange, Cordelia

 $       750,000 

10 Son 1 45.4 0K1704 Argonaut ELB Piazza (SBE)
replace failed culvert and backfill sinkhole, 
south of Stewarts Point-Skaggs Springs 
Road, near Stewarts Point

 $       700,000 

11 Ala 880 27.2 4J2204 Valentine (SBE/DVBE) ELB Statewide Safety injection grouting at approch slab, East 
Creek Slough, Oakland  $       500,000 

12 Son 101 3.6 4J7204 Ghilotti Myers JV FA TBD
reconstruct joint seal assemblies and repair 
spalled concrete, Lakeville Highway, 
Petaluma

 $       500,000 

13 Ala 580 30.6 0K7604 Not Yet Awarded ELB TBD reconstruct joint seal assemblies, Route 238 
Interchange, San Leandro  $    1,300,000 

14 SCl 880 3.6/5.4 0K8504 Not Yet Awarded ELB TBD convert irrigation system to recycled water 
use, Route 101 Interchange, San Jose  $    1,040,000 

15 CC 4 22.8/23.8 0K8704 Not Yet Awarded ELB TBD convert irrigation system to recycled water 
use, Railroad Avenue, Pittsburg  $       710,000 

 - Update since previous report
FA - Force Account (No Bid)
ELB - Force Account (Bid Markups)
Supp - Supplemental

1st Quarter

FY 2015/16 Director's Order - Force Account and ELB

2nd Quarter



District 4 Emergency Contracts 
Small Business Utilization FY 15/16 Report 

(As of 10/13/15) 
Prepared by Division of Maintenance 

 

 
 

 

Total Force Account: $1,374,000 

District Director’s Orders 
Force Account 



No. CO RTE PM EA Contractor Amount Description of Work

1 CC 4 20.1 2J8504 Pleasanton Engineering 
(SBE) $281,000 reconstruct section of soundwall, Bailey Road, near West 

Pittsburg

2 SCl 17 8.9/13.9 4J5504 Alaniz (SBE/DBE) $281,000 AC digouts, Lark Avenue to Route 280, Los Gatos

3 Sol 80 10.3 4J6504 Maggiora Bros. Drilling 
(SBE) $281,000 repair dewatering shaft, Red Top Road, near Cordelia

4 Son 101 43.36 4J1804 CATS 4 U (SBE) $281,000 repair failed culvert and sinkhole, Canyon Road, Geyserville

5 Sol 84 2.5 0K5604 BAE Systems $150,000 repair apron of Real McCoy II Ferry, Ryer Island

6 Ala 680 19.3 0K2704 OC Jones $100,000 replace AC pavement, Stoneridge Drive, Pleasanton

 - Update since previous report

FY 2015/16 District Director's Order - Force Account

1st Quarter

2nd Quarter

None



District 4 Emergency Contracts 
Small Business Utilization FY 15/16 Report 

(As of 10/13/15) 
Prepared by Division of Maintenance 

 

 
 

 

Contract EA 0J7804 from FY 13/14 
District Office FLS/BMS Project 

Percent of Budget 
$7,300,000 

Percent of Expended 
$6,942,000 



Proposed Minor B Projects for Small Business, FY 15/16 October 2015

Item # EA County Route Post Mile Location Type of Work Fiscal 
Year

Contr. 
Type

Programmed 
Amount

Engineer's 
Estimate

PS&E to 
DPAC

Contract 
No. CALTRANS Comments Bid 

Opening

Small 
Business 

Comments

Bid 
Amount

Most 
Qualified 

Bidder

Small 
Business

Bid 
Amount 2nd Bidder Small 

Business
Bid 

Amount 3rd Bidder Small 
Business

1 1SS490 SCL 101 45.6

Right shoulder of on-ramp to SB 
Route 101, in the City of 
Sunnyvale, at North Mathilda 
Ave. Construct Drainage 15/16 201.151 $247,000.00 2/1/2016 (T)

2 2F0300 SM 35 8.4

On SB side of Route 35, near 
Woodside, at 0.7 mile south of 
Old La Honda Rd.

Construct Drainage & 
Backfill Washout 15/16 201.151 $130,000.00 2/1/2016 (T)

3 2J3600 SM 82 8.9
In San Mateo, at 0.1 mile north 
of W 41st Ave. Replace Failed Culvert 15/16 201.151 $150,000.00 2/1/2016 (T)

4 2J3700 SM 82 19.8

In South San Francisco, NB 
Route 82, at 0.1 mile north of 
Francisco Drive.

Repair Erosion & Improve 
Drainage 15/16 201.151 $240,000.00 2/1/2016 (T)

The scope of this Storm Damage 
project has been modified based on 
Geotechnical's recommendation.  
Therefore, the capital cost exceeds the 
Minor B limit and a new DAF is 
being prepred and the project will 
then be ammended into the SHOPP.

5 2J6000 CC 580 3.8
EB Route 580, in Richmond, at 
0.2 mile west of Cutting Blvd.

Rock Slope Protection & 
Repair Shoulder 15/16 201.151 $260,000.00 2/1/2016 (T)

6 2L8100 SF 1, 280 3.8/3.9, 2.6

In the City and County of San 
Francisco, on Route1 between 
Judah St. and Irving Ave. and 
on the Route 280 NB off-ramp to 
San Jose Ave.

Install Radar Vehicle 
Speed Feedback Sign 15/16 201.015 $280,000.00 2/1/2016 (T)

7 2L9000 ALA 61, 84, 238 21.1/R6.0/4.4

In Alameda County: Loc. 1- In 
the City of Alameda on SB 
Route 61 (Encinal Ave.) between 
Morton Ave. and Paru St.  Loc. 
2- In the City of Freemont on NB 
Route 84 (Decoto Rd.) 
approaching Cabrillo Ct.  Loc. 3 
& 4- In the City of Freemont on 
NB & SB Route 238 (Mission 
Blvd.) approx. 700 ft. north of 
the Sullivan Underpass.

Install Solar Operated 
Vehicle Speed Feedback 
Signs 15/16 201.010 $250,000.00 2/1/2016 (T)

8 3G0300 SM 82 6.8
In the County of San Mateo, in 
the City of San Carlos at Oak St. Install Drainage 15/16 201.151 $100,000.00 2/1/2016 (T)

9 3G0400 SM 84 0.6

In the County of San Mateo, at 
San Gregorio Rd. , at 0.1 mile 
west of Stage Rd.

Replace 18" Drainage Pipe 
& Backfill Sink Hole 15/16 201.151 $110,000.00 2/1/2016 (T)

10 3G1001 SON 1 39.4/39.5

In Sonoma County, near 
Stewarts Point, 4.5 miles north 
of Timber Cove Rd. Repair Culverts (2) 15/16 201.131 $170,000.00 2/1/2016 (T)

11 4S7400 CC 24 2.1

In the City of Orinda, west of the 
Orinda Bart Station on WB 
Route 24, PCC ditch adjacent to 
a maintenance road

Repair Concrete Lined 
Ditch 15/16 201.151 $180,000.00 2/1/2016 (T)

12 4S8500 SCL 237 8.9

In the City of Milpitas, on the 
McCathy Blvd. WB on-ramp to 
Route 237

Repair Failed Culvert & 
Inlet 15/16 201.151 $205,000.00 2/1/2016 (T)

13 4S9900 SON 128 24.3
0.5 mile west of the Napa County 
line Replace Culvert 15/16 201.151 $168,000.00 2/1/2016 (T)

Total: $2,250,000.00



DBE
1

UDBE
2

1 04A4611 Districtwide Construction Claim Support
Completed CH2M HILL

3
2015 Construction Support 3.0 $2.0 M N/A 20%/20% N/A N/A

2 04A4614 North Counties On-Call Environmental Support Services
Completed CH2M HILL

3
2015 Environmental Engineering 3.5 $7.0 M N/A 18%/18% N/A N/A

3
04A4691

04NEW457-14
On-Call District Wide Staff Augmentation for Conventional and Specialty Land Surveying 
Support Services

Completed R.E.Y. ENGINEERING 2015 Land Surveying 3.0 $4.25 M N/A 38%/38% N/A N/A

4
04A4712

04NEW464-15
Biological Monitoring for SFOBB projects

Completed AECOM
3

2015 Environmental Engineering 5.0 $8.0 M 25% N/A N/A 10%

 

1 04A4654 Minor B Alameda 680/580 Slope Paving
Completed

REDWOOD ENGINEERING 
CONSTRUCTION (SBE) 2015 Construction Support 0.5 $281K 100% N/A N/A N/A

Advertised 6%

Summit 24% Geocon 6.2%

DBE UDBE

1
04A4785

04NEW465-15
On-Call Hydraulic Engineering Districtwide

Completed WRECO
1

2015 Hydraulics 3.0 $1.5 M N/A 10%/10% N/A N/A

2
04A4803

04NEW467-15
On-Call Environmental Support Services (South Region)

October 7,  2015 (A) TBD 2015 Environmental Engineering 3.5 $7.0 M TBD 17% N/A N/A

3
04A4804

04NEW468-15
On-Call Environemtnal Support Services (East Region)

October 7,  2015 (A) TBD 2015 Environmental Engineering 3.5 $7.5 M TBD 15% N/A N/A

 

1 04A4756 On-Call Traffic Control Districtwide (SBE Simplified Process)
October 2015 TBD 2015 R/W SUPPORT 2.0 $250K 100% N/A N/A N/A

2 04NEW474-16
On-Call service for restoring wire theft damaged highway electrical facilities in Marin, Napa 
Solano and Sonoma counties

TBD TBD 2016 Traffic Operations 2.0 $4.0 M N/A 16% N/A N/A

3 04NEW475-16
On-Call service for restoring wire theft damaged highway electrical facilities in Alameda  and 
Contra Costa counties

TBD TBD 2016 Traffic Operations 2.0 $6.0 M N/A 16% N/A N/A

4 04NEW476-16
On-Call service for restoring wire theft damaged highway electrical facilities in Santa 
Clara,San Mateo and San Francisco Counties

TBD TBD 2016 Traffic Operations 2.0 $8.0 M N/A 16% N/A N/A

5 04NEW472-16
On-Call service for Erosion Control and Water Pollution Control in North Bay areas: Napa, 
Sonoma, Solano, and Marin Counties

TBD TBD 2016 Environmental 3.0 $5.1M N/A 12.5% N/A N/A

6 04NEW473-16
On-Call service for Erosion Control and Water Pollution Control in South Bay areas: 
Alameda, Contra Costa, Santa Clara, San Francisco, and San Mateo Counties

TBD TBD 2016 Environmental 3.0 $5.1M N/A 12.5% N/A N/A

Note:
6 Top Ranked Firm is selected based on Qualification. Cost Negotiation to follow the interview selection.
7 Estimated execution date of July & beyond subject to passing of budget.

Legend: (A)  Actual Dates
(T) Target Date
(TBD) To Be Determined

. (N/A) Not Available

2 04A4645
Disctrict-wide On-Call emergency services for hazardous waste/materials 
contramination/spills (Multi-Provider)

July 2015 SUMMIT
1
 & GEOCON

3
Aug 2015 Construction Support 3.0

Nov

Contract No.
8 Contract Description

Estimated 

Contract 

Execution        

Month/Year
7

Upcoming New A&E Contracts

Contract 

Amount

Contract Goal 

Top Ranked Consultant
6

DVBE
Contract Advertisement Status

5

Feb

July

District 4 Consultant Services Unit

Total DBE

DVBE

Recently Executed A&E Contracts 

Contract Description Contract Advertisement Status Contract Type

Contract 

Term 

(Number of 

years)
SBE

Firm Selected

Recently Executed 

Contracts         

Month/Year
Contract No.

8

Contract Goal 

Contract 

Amount

5 For upcoming contracts, visit http://caltrans-opac.ca.gov/aeinfo.htm

3  Prime Consultant is a District 4 Calmentor Member

1 Disadvantaged Business Enterprise, minimum goal of 12.50%

Mar

Recently Executed Non A&E Contracts

8 Contract # in parenthesis represents (Former Contract #)

Upcoming Non A&E Contracts

Total DBE

SBE

Contract 

Term 

(Number of 

years)

Contract Type

May

Oct

TBD

TBD

$3.1 M N/A N/A N/A

4 No DBE participation under the race neutral program. However, DVBE patricipation is expected to be between 5 % to 10% before contract ends         .    

2 Underutilized Disadvantaged Business Enterprise, minimum goal of 9.50%

Jun

Sept 

Sept 

Sept 

Jan

Jan

D:\Deo Work Folder\04 - SMALL BUSINESS COUNCIL\03. SBC Monthly Report\FY 15-16\2015-10-11-SBC Monthly Report September 2015 Update.xlsx

Contact Romy Fuentes @ 510-622-8803
(Update:10/19/2015)



DISTRICT 4 SBC – October 20, 2015 

Talking Points 

 
 
1. Disparity Study – Public Hearings will begin in November.  District 4 will be 

hosting one of the “Public Hearings” on Thursday, November 5. Please see the 

Flyer in your handouts for further detailed information. 

 
2. Prime Contractor Training – The first Prime Contractor Training for 

Construction will be held in Sacramento, on Monday, November 16.  Please 
see the Flyer in your handouts for further detailed information.  We are 
currently looking for available dates in early 2016 to hold the training in the 
Bay Area. 

 
Caltrans Overall Numbers 
 
YTD 12.27% DBE (Through September 2015, include construction, A&E, and local agency 
construction and A&E contracts.) 69 federal-aid contracts to DBE primes in federal fiscal year 
2015. 

299 Federally Funded Contracts Awarded 

YTD 3.75% DVBE (July 2015 – August 2015) 
 
Caltrans’ DVBE commitment at award for the current state fiscal year, 2015-2016, is 3.75 
percent (data for July 2015-September 2015).  Thus far, Caltrans has awarded 6 state-funded 
contracts to DVBE primes and 50 state-funded contracts to SB primes. 
 



 

 

2015 Small Business 
Procurement Fair 

All Small and Disabled Veteran 
Businesses are invited to attend 

 

Jack London Aquatic 
Center 

115 Embarcadero 
Oakland, CA 
510.286.7110 

 
 

 
 
 
 
 
 
 

Don't miss the opportunity to meet Caltrans 
purchasers and have an opportunity to network 

and sell your products! 

Novemeber 4th, 2015 

Register @     
http://www.dot.ca.gov/dist4/smallbusiness/ 

 
 

Vendor Sign-in: 9:30 AM 
Procurement: 10:00 AM – 12:00 PM 
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