


o On Route 180 between Routes 41 & 168 
o Operational improvement project 
o Remove both auxiliary lanes in each direction 
o Add additional ramps and structures to separate 

movements and eliminate the need for weaving 
action within the project limits 



o Typically Caltrans uses Design-Bid-Build method 
o Design completed 100% 
o Project is advertized and awarded 
o Construction begins 

o Pilot program uses Design-Build method 
o Design approximately 30% completed 
o Project advertised and awarded 
o Design-Builder completes design and construction 

o Design-Build process will advance project completion 
approximately 12 months ahead of original schedule 



o Project awarded in January 2012 to R & L Brosamer 
o Award amount approx. $41 Million 
o Construction activities began in June 2012 
o In final stages of design plans 
o Project completion scheduled for Fall 2013 



o Weekly project team meetings 
o Over the shoulder meetings 
o Single point of contact for plan review 
o Project plan preparation 
o Caltrans requested changes 
o Contract language 
o Be specific on District requirements 
 



o Anticipate traffic delays 
o Number of through-lanes may be reduced 
o Connector ramp closures on weekends/nights 
o Avoid area during commute times if possible 
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