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2013 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)
Version XI 10/24/13

NOV 2013 TIME DISTRICT Noted Changes

Dist 09 & EKern

Room #109 - "Mt. Whitney" Room
500 Main Street
& D6 119 (VTC)

Thurs Nov 7th 8:00 am - 10:30 am

Dist 06 - Fresno

Thurs Nov 21st 9:00 irgo-nlz:OO Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100
DEC 2013 TIME DISTRICT Noted Changes

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd

Thurs Dec 5th 1:00 pm - 4:00 pm

] ] Dist 05 - Atoll Building
Thurs Dec 12th 9:00 ?]rgo—nlz.oo "Manzanita" Room
1150 Laurel Lane




LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments

Project Name

Program Box (Right-hand upper box), Acting

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PRSM)
Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Charlene Anderson (559) 243-3422
Kelly McClain, (805) 549-3278

Bill Moses (559) 445-6514

John Fox (760) 872-5207

Alvin Mangindin (209) 948-7300
Judith Lopez (559) 243-8258

Eddie Wirawan (559) 445-6467
Project Manager

Martin Nishikawa (559) 230-3122

Co-Rte-PM, description
Phase Completion
Comments Box

CONTACTS

D5 SFP

D5 Program Manager

D6 SFP

D6 Program Manager

D9 SFP

D9 Program Mgr (SHOPP/Minor)

D10 SFP

D10 Program Manager

CR SFP

CR PPM Office Chief

CR Program Manager, Acting
APL Coordinator
Status Coordinator
PMCS/Doc Coord Contact

CR PMSU/PRSM Manager
PRSM Contact

PMCS group

Based on Activity 100, updated by OPI

Project Managers

Sara von Schwind
Cindy Simeroth

Samer Shaath

Teresa Rix

Bryan Winzenread
Brian McElwain

Dinah Bortner

Dave Cortez

Brian Everson
Nabeelah Hanif

Martin Nishikawa
Jennifer Armstrong
Lydia T. Martinez
Andrea Nason (D6 & D10)
Linda Araujo (D5 & D9)

Elbert Cox
Sami Shwiyhat (CR & D10)
Danny Dibyantoro (D5, D6 & D9)

(805) 549-3065
(805) 549-2842
(559) 243-3421
(559) 243-3433
(760) 872-3143
(760) 872-4361
(209) 942-6192
(209) 948-7928
(559) 243-3420
(559) 243-3463
(559) 230-3122
(559) 243-3579
(559) 243-3435
(559) 243-3434
(559) 243-3431

(559) 230-3146
(559) 243-3440
(559) 243-3439

(559) 243-8059

PROGRAM BOX DEFINITIONS

Website Development Tony Hunt
ACRONYMS

APL Approved Project List TEA

CR Central Region TRAMS

LCO Local Capital Outlay

NBSSR Noise Barrier Scope TCRP
Summary Report

OPI On-Line Project Information BR#
System (CR PPM PMSU Phase “PID”

Web Site) Phase “Candidate”
PDS Project Development PDS

Support PRSM
PID Project Initiation Document
PMCS Project Management G13

Control System

PMSU Project Management

Support Unit

Transportation Enhancement Activities
Transportation Accounting Management

Transportation Congestion Relief
Program

Bill Reference Number
Candidate with approved PID
Candidate without *“ PID
Project Development Support
Project Resource and Schedule
Management

Resourced for Support Costs
(SHOPP projects only)



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects PRSM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

XPM Milestone Bridge Site Maps to Struc District HQ Appr Const Contract

Information FA&ED  toStrue Survey RegRIW  PS&Eto PS&E to HQ RIW Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M&00

Delivery Plan | 10/1/2005 M378 | ||

Approved 4142008 B/22/2005 4172008 111572007 312008 315/2008 4152008 7/15/2008  7/15/2009

Current 4/1/2006 T 612212005 A 41172006 T 1520077 372008 T 31152008 T 4152008 T 7/15/2008 T 7/15/2009 T

Project Phase Updates

From To Trigger Responsible Party
SHOPP/STIP Candidate PID PSR/PSSR = 100% PM
SHOPP/STIP PID's PARED when programmed N/A
Loca/Measure/Demo ey PSR/PSSR = 100% PM

Project Candidate

ALL PROJECTS:

PA&ED PS&E/RW M200 = 100% PM
PS&E/RW CONSTRUCTION M500 = 100% PM
CONSTRUCTION CLOSEQOUT 90 Days after M600=100% PM

Closeout complete and

M800=100% PM

CLOSEOUT REMOVE/END

Minors will begin in the PA&ED Phase




Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program — RIP
075.600 Regional Improvement Program — RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.020 Upgrade Median Barriers (HA27)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)

201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widenings (HA21)

201.119 Capital Bridge Preventative Maintenance Program
201.120 Roadway Rehabilitation 3R — DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 — CAPM)
201.122 Pavement Rehabilitation 2R — DIB 79-03 (HA22)
201.130 Major Damage Restoration Emergency Opening (HA23)
201.131 Major Damage Restoration - Permanent Restoration (HA23)
201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.210 Highway Planting Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Enhancement (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)

201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges
201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.354 Materials Labs

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.000 State Highway Projects Funded From Other Sources
400.100 Locally Generated Funds

710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements
723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR)

730.200 California High-Speed Rail (CHSR) — On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects — Support



Status of Projects

Index by EA and Page
EasternKern
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10/24/2013
CO Route Postmile EA
KER 0 0M510_
Rest Area Paving
KER 14 16.2/26.6 40840_
North Mojave 4-Lane
KER 14 39.3/40.3 0H180_

Red Rock Canyon Bridge Replacement

KER 14 53.0/58.3 45712

Freeman Gulch Widening-Segment 2

KER 14 58.3/62.3 45711

Freeman Gulch Widening - Segment 1

KER 58 85.0/85.3 0P0O70_

Broome Road Intersection Improvements

KER 58 R88.5/ R99.8 OR150_
KER 58 R92.1/R93.2 42550 _
Dennison Road Improvements

KER 58 R94.1 0Q180_
Summit OH Bridge Rails

KER 58 R94.4 ON560_

Tehachapi Blvd Intersection Improvement

KER 58 R99.0/R100. 0Q190_

Cache Creek Bridge Replacement

KER 58 R99.3/R99.7  0K390_

West Bound Sand Canyon Bridge

KER 58 R99.3/R99.7  0M260_

East Bound Sand Canyon Bridge

KER 58 R107.7/R118 24340_

Mojave Bypass

Page
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8

7

10

5

7

Status of Projects
County, Route, and Post Mile Index
Eastern Kern

Phase

CLOSEOUT

CLOSEOUT

CONSTRUCTION

PS&E/RW

PS&E/RW

PS&E/RW

Candidate

PS&E/RW

PID

PS&E/RW

PID

CONSTRUCTION

PS&E/RW

CLOSEOUT

Location Description

IN VARIOUS COUNTIES

IN KERN COUNTY ON ROUTE 14 FROM 0.4
KM NORTH OF THE BUSINESS ROUTE 58
JUNCTION IN MOJAVE TO 8.6 KM NORTH OF
CALIFORNIA CITY BOULEVARD (KP 26.1/42.6)

ON ROUTE 14 IN KERN COUNTY AT PM 39.9,
24 MILES NORTH OF MOJAVE AT RED ROCK
CANYON BRIDGE #50-0178

NEAR RIDGECREST, ON ROUTE 14 FROM
4.8 MILES SOUTH OF ROUTE 178 WEST TO
0.5 MILE NORTH OF ROUTE 178 WEST

NEAR RIDGECREST, ON ROUTE 14 FROM
0.5 MILE NORTH OF THE ROUTE 178
WEST/ROUTE 14 INTERSECTION TO 1.7
MILES NORTH OF THE ROUTE 178 EAST
ROUTE 14 INTERSECTION

IN KERN COUNTY IN THE CITY OF
TEHACHAPI ON ROUTE 58 AT THE BROOME
ROAD INTERCHANGE (EXIT 142)

IN AND NEAR TEHACHAPI FROM 0.1 MILE
WEST OF TEHACHAPI CREEK TO CACHE
CREEK

IN TEHACHAPI AT DENNISON RD BR #50-
0339 (KP R148.3/R150.0)

IN KERN COUNTY NEAR TEHACHAPI AT
SUMMIT OVERHEAD

IN KERN COUNTY IN TEHACHAPI AT
TEHACHAPI SUMMIT INTERCHANGE

IN KERN COUNTY NEAR TEHACHAPI AT
CACHE CREEK BRIDGE FROM 0.5 WEST OF
SAND CANYON UC TO 0.5 MILE EAST OF
SAND CANYON UC

ON ROUTE 58 IN KERN COUNTY NEAR
TEHACHAPI AT SAND CANYON ROAD UC

ON ROUTE 58 IN KERN COUNTY NEAR
TEHACHAPI AT SAND CANYON ROAD UC

IN KERN COUNTY AT MOJAVE FROM 0.2 KM
EAST OF CACHE CREEK BRIDGE TO 6.7 KM
EAST OF AIRPORT ROAD

Type of Work

PLACE HMA ON PAVEMENT

CONVERT TO 4-LANE EXPRESSWAY
& CONSTRUCT INTERCHANGE

BRIDGE REPLACEMENT (SCOUR)

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

WIDEN INTERSECTION TO
ACCOMODATE PERMIT LOAD
TRAFFIC

PAVEMENT PRESERVATION (CAPM)

REPLACE OC W/4-LANE OC &
CONSTRUCT PARTIAL CLOVERLEAF
INTERCHANGE

REPLACE BRIDGE RAILS

WIDEN INTERSECTION

REPLACE BRIDGES

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

CONSTRUCT 4 LANE FREEWAY



10/24/2013

CO Route Postmile EA Page
KER 58 M108.9 0G270_ 9

Mojave Windscreen

KER 178 100.6 /102.7 0P810_ 5

Ridgecrest Median Island Improvement

KER 202 R9.7 0Q410_ 11

Tehachapi Maintenance Station Improvements

KER 395 R13.9/30.6 44310_ 3
Inyokern 4-LANE
KER L16.6 0Q420_ 10

Mojave Maintenance Station Improvements

Status of Projects

County, Route, and Post Mile Index

Eastern Kern

Phase Location Description
CLOSEOUT IN KERN COUNTY NEAR MOJAVE AT
BUSINESS 58 WEST OVERCROSSING
PS&E/RW IN KERN COUNTY ON SR 178, FROM INYO
KERN ROAD TO GEMSTONE STREET IN THE
CITY OF RIDGECREST
PS&E/RW IN KERN COUNTY, IN TEHACHAPI AT THE
TEHACHAPI SAND AND SALT SHED
PA&ED ON U.S. 395 NEAR RIDGECREST FROM 1.1
MILES SOUTH OF CHINA LAKE BLVD TO 1
MILE NORTH OF THE RTE 14/ U.S. 395
INTERCHANGE IN KERN COUNTY
PS&E/RW IN KERN COUNTY, IN MOJAVE AT THE

MOJAVE MAINTENANCE STATION

Type of Work

CONCRETE BARRIER AND
WINDSCREEN

RECONSTRUCT CENTER MEDIAN
WITH RAISED CURB MEDIAN

CONSTRUCT CREW ROOM AND
UTILITIES

CONVERT TO 4-LANE EXPRESSWAY

CONSTRUCT MECHANIC'S SHOP



0600000119
0600000241
0600000356
0600000407
0600000441
0600020001
0600020145
0600020478
0600020488
0612000018
0612000095
0612000197
0612000243
0613000094
0613000095
0613000145
0613000152
0614000041
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Status of Projects

Index by Project ID, EA and Page
Eastern Kern



SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Reaion
Et Project Initiation Document (PID)

Gtrans Status Report Status Date 10/24/2013
1 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-OR150_ K KER -58 -R88.5/R99.8 Candidate .
XPM No Delivery pNo APL  yeg
Plan List

Location Description . oMo Work Description Program Status Doc Yr
IN AND NEAR TEHACHAPI FROM 0.1 PAVEMENT PRESERVATION (CAPM) ; 201
MILE WEST OF TEHACHAPI CREEK TO SHOPP Active 016
CACHE CREEK CurEst  EstDate Prog Code Component

broiect b . Str Est $0 201121

roject Documents ; .
Right of Way Info .
Env State Act Dist Est %0 Funding
Env Fed Act Parcels 0 Total Con Est $0
Utilities 0
RW Est $0

PM Frank Momen Ph# (559) 243-3444 Agreements
DM Gurbhay Brar Ph#: (559) 230-3106 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM: Amrit Brar Ph# (661)391-4775

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target

Completed

Project Comments

October 24,2013 1



SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



&

Caltrans Central Region

SHOPP PIDs
Status Date 10/24/2013
2 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0Q180_ K KER - 58 -R94.1 6673 Summit OH Bridge Rails PID Deli APL
XPM Yes Z2EWVEY o ATL g
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN KERN COUNTY NEAR TEHACHAPI AT REPLACE BRIDGE RAILS Inactive 2014
SUMMIT OVERHEAD Parcels 0 SHOPP _
Utilities 0 Prog Code Funding
CurEst  EstDate 201.112
Project Documents
EnvState CE Act  3/1/2013 Structures Est $0 Component
District Est $1,112  6/12/2013
EnvFed ~ Act Agreements
Approve PSR 6/27/2013 | Total Con Est $1,112
] Type Adgency Name Date
Project Rpt 6/27/2013 RW Est $2 6/12/2013 -
PM Frank Momen Ph# (559) 243-3444
DM Gurbhay Brar Ph#: (559) 230-3106
EM Mark Heckman Ph# (760) 872-0734
CM: Amrit Brar Ph# (661) 391-4775
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E Dist PS&E  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Pan ] [ | [
Approved
Current 6/27/2013 A 4/1/2015 T 10/1/2017 T 12/1/2017 T 3/1/2018 T 3/15/2018 T 7/1/2018 T 9/1/2018 T 10/1/2018 T
Project Comments
3 EA Phase County-Route-Postmile PPNO Project Name Project Phase
: Program Information
06-0Q190_ K KER - 58 -R99.0/R100.3 6674 Cache Creek Bridge Replacement PID .
Delivery APL
XPM Yes - No
= ——Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN KERN COUNTY NEAR TEHACHAPI AT REPLACE BRIDGES SHOPP Inactive 2014
CACHE CREEK BRIDGE FROM 0.5 WEST Parcels 0 )
OF SAND CANYON UC TO 0.5 MILE EAST Utilities 0 Prog Code  Funding
OF SAND CANYON UC CurEst EstDate 201.110
Project Documents T
Env State Act Structures Est $5,122  5/16/2013 Component
District Est $3,060 5/16/2013
EnvFed Act Adreements
Approve PSR 6/25/2013 | Total Con Est $8,182
) T Agency Name Date
Project Rpt 6/25/2013 RW Est $8 5/17/2013 E—
PM Frank Momen Ph# (559) 243-3444
DM Getachew Eshete Ph#: (559) 243-3890
EM Ph#
CM: Amrit Brar Ph# (661)391-4775
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E Dist PS&E  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Pan [ ] [ | |
Approved
Current 7/1/2015 T 1/2/2016 T 3/1/2016 T 7/1/2017 T 10/1/2017 T 1/2/2018 T 1/15/2018 T 5/1/2018 T 8/1/2018 T  9/1/2018 T

Project Comments

October 24, 2013



PA&ED PHASE

Project Approval
(PA&ED Milestone)



Caltrans Central Region

Gltrans PA & ED Status Report Status Date 10/24/2013
4 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-44310_ 0 KER - 395 - R13.9/30.6 8539 Inyokern 4-LANE PA&ED : APL
XPM Yes Dpe:%[ Yes List No
Location Description Work Description ROW Inf Program Status Doc Yr
ON U.S. 395 NEAR RIDGECREST FROM 1.1 CONVERT TO 4-LANE EXPRESSWAY ROW Info STIP Programmed 2002
MILES SOUTH OF CHINA LAKE BLVD TO 1 Parcels 128

Prog Code Prog FY Const$$ RW $3$
075.600 $0 $0
Funds Reg Date CTC Vote Date

MILE NORTH OF THE RTE 14/ U.S. 395 Utilities 4
INTERCHANGE IN KERN COUNTY Est Esc Cur Est Est Date

Project Documents Str Est $14,591 2/7/2008
Env State ND Act res s ’ =
Dist E 95,495 2/7/2008
EnvFEed FI Act ISt Est Component Funding
PID Appr 9/4/2001 Total Con Est $110,086 PDS RIP,IIP
Project Rpt RW Est  $19,199 11/19/2007
PM Frank Momen Ph# (559) 243-3444 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Gurbhay Brar Ph#: (559) 230-3106 Supt $1.860 $1.240 %0 %0
EM Kelly Hobbs Ph# (559) 445-5286
CM: Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 95 % RM: % PSE % Con %
XPM Milestones Begin Env.~ NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 1 |l ||
Approved 10/1/2002 1/29/2008 7/1/2012  10/1/2012
Current 10/1/2002 A 1/29/2008 A 7/1/2016 T 10/1/2016 T

Proiect Comments
11-30-11 - The project has been shelved due to the lack of constrained funding. The ND/FONSI environmental document was completed, but not approved because of lack of

constrained funding and air quality conformity information.

October 24, 2013 3



PS& E AND R/W PHASE

Develop Project
(RTL Milestone)



5

Caltrans Central Region
PSE/RW Status Report

Status Date: 10/24/2013

EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-42550_ 1 KER - 58 - R92.1/R93.2 3482 Dennison Road Improvements PS&E/RW XM Delivery APL
A5 Yes pan es  |jst No
Location Description Work Description ROW Info Program Status Doc Yr
g\ggg(?c;ﬁzl QEE%NOI;”SON RD BR #50- REPLACE OC W/4-LANE OC & —_— STIP Programmed  1998A
. . NSTRUCT PARTIAL CLOVERLEAF
CONSTRUC cLo parcels 8 Prog Code Prog FY Const$$ RW$
INTERCHANGE i
Utilites 5 075.600 $0 $0
Proiect D . EstEsc  CurEst Est Date - .d Red Dat
roject Documents unds Req Date
Str Est $4,521  10/29/2004 CTC Vote Date
Env State CE Act 7/28/2003
EnvFed EX Act  7/28/2003 Dist Est $6,:350 9/22/2004 Component Funding
PID Appr 5/19/2000 Total Con Est $10.871 PDS RIP
Project Rpt 6/30/2003 RW Est $629 2/1/2006
PM  Frank Momen Ph# (559) 243-3444 Agreements RIP P Local  Other
T)[Qe Agency Name Date Capt $0 $0 $0 $0
DM Kal Daher Ph#: (559) 230-3130 Supt $2.704 0 %0 %0
EM Kelly Hobbs Ph# (559) 445-5286 Phase Completion
CM: Amrit Brar Ph# (661) 391-4775 PAED 100 % RW % PSE 100 % Con: %
XPM PA&ED Bridge Site Maps to Reg R/W Str PS&E Dist PS&E R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Pan [ ] [ | [ |
Approved  7/28/2003  1/20/2004 4/9/2004 3/21/2006 6/1/2006
Current 7/28/2003 A 1/20/2004 A 4/9/2004 A 3/21/2006 A  6/1/2006 A
Project Comments
9/30/09 - Inactive due to lack of capital funding.
6 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-45712_ 1 KER - 14 - 53.0/58.3 8042B Freeman Gulch Widening- PS&E/RW Deliver APL
Segment 2 XPM ves —YPIan List Yes
Location Description Work Description ROW Info Program Status Doc Yr
28 MILES SOUTH OF ROUTE 178 WEST 10 cxpneacwny o 2 ANETOALANE e 12 TP Programmed - 2012
. EXPRESSWAY Parcels 12
0.5 MILE NORTH OF ROUTE 178 WEST Utiliies 3 Prog Code Prog FY Const $$ RW $
. $5,510
Project D ) EstEsc  CurEst Est Date ?:75 SOOR Dat $0
roject Documents unds Req Date
Str Est $2,378  10/21/2011 CTC Vote Date
Env State ND Act 9/24/2007
EnvFed Fl Act 10/3/2007 Dist Est $26,682  10/21/2011 Component Funding
PID Appr 9/14/2001 Total Con Est $29,060 PDS RIP,IIP
Project Rpt 4/12/2010 RW Est $5,084 10/5/2009
PM Frank Momen Ph# (559) 243-3444 Agreements RIP P Local  Other
Type  Agency Name Date Capt $3,306 $2204  $0 $0
DM Kal Daher Ph#: (559) 230-3130 Supt $3,210  $2,140 $0 $0
EM Kelly Hobbs Ph# (559) 445-5286 Phase Completion
CM: Phi PAED % RW 2 % PSE 21 %Con: 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E Dist PS&E R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Pan [ ] [ | [ |
Approved 1/2/2014 7/1/2014 1/2/2015 7/1/2015  10/1/2015 1/2/2016  1/15/2016 6/1/2016  10/1/2016  12/1/2016
Current 5/1/2014 T 5/1/2014 T 3/1/2015 T 3/1/2016 T 7/1/2016 T 11/1/2016 T11/15/2016 T 4/1/2017 T 6/1/2017 T  7/1/2017 T

Project Comments

October 24, 2013



Caltrans Central Region
PSE/RW Status Report

Status Date: 10/24/2013

Project Comments

October 24, 2013 5

7 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0P810_ 1 KER - 178 - 100.6/102.7 6649 Ridgecrest Median Island PS&E/RW XM Delivery APL
Improvement AFM Yes Plan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
e o0 T oSO STRe WO FECONSTRUCT CENTER MEDIANWITH - © B2 skoPP Programmed 2012
RAISED CURB MEDIAN
CITY OF RIDGECREST Silr_‘t’_els (1) Prog Code Prog FY Const$$ RWS$
ilities
. $14
Est Esc Cur Est Est Date 201 315 2014 $2,580
Project Documents Funds Req Date
Str Est $0 CTC Vote Date
Env State Act
i $2,245 9/9/2013
Env Fed Act Ii'St Est - Component Funding
PID Appr 6/26/2013 Total Con Est $2,245 SHOPP Accel
Project Rpt 6/26/2013 RW Est $34 2/4/2013
PM Frank Momen Ph# (559) 243-3444 AAgreilme”tS Dat RIP P Local  Other
oM Ermie P Type  Agency Name Date Capt  $0 $0 $0 $0
rnie Penuna Ph#: (559) 230-3142 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM: Amrit Brar Ph# (661) 391-4775 PAED % RW 0 % PSE 24 %Con: 0 %
XPM PA&ED Bridge Site Maps to Reg R/W Str PS&E Dist PS&E R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Plan |:| | 6/1/2014] | 6/30/2014]
Approved 711/2014 8/1/2014 2/1/2015 4/1/2015  4/15/2015 8/1/2015 10/1/2015 11/1/2015
Current 6/26/2013 A 6/1/2014 T 6/30/2014 T 11/1/2014 T 1/2/2015T  2/1/2015 T
Project Comments
8 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-ON560_ 1 KER - 58 - R94.4 6648 Tehachapi Blvd Intersection PS&E/RW Delivery APL
Improvement XPM Yes pian List Yes
Location Description Work Description ROW In Program Status Doc Yr
IN KERN COUNTY IN TEHACHAPI AT WIDEN INTERSECTION ROW Info SHOPP Programmed  2012A
TEHACHAPI SUMMIT INTERCHANGE parcels 0
Utiliti 0 Prog Code Prog FY Const $$ RW $
ilities
. $66
Est Esc Cur Est Est Date 201 310 2015 $714
Project Documents Funds Req Date
Str Est $0 $0 runds keg Daleé  CTC Vote Date
Env State CE Act 2/6/2013 p
i 715
EnvFed EX Act  2/6/2013 Dist Est $674  4/9/2013 Component Funding
PID Appr 5/31/2013 Total Con Est $715 $674
Project Rpt 5/31/2013 RW Est $66 3/21/2013
PM Frank Momen Ph# (559) 243-3444 AAgreilme”tS 5 RIP P Local  Other
oM David Sandh Type  Agency Name Date Capt  $0 $0 $0 $0
avid Sangha Ph#: (559) 244-2942 Supt $0 $0 $0 $0
EM Mark Heckman Ph# (760) 872-0734 Phase Completion
CM: Amrit Brar Ph# (661) 391-4775 PAED % RW 0 % PSE 32 %Con: 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E Dist PS&E R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Pan [ ] [ | [ |
Approved 6/1/2013 8/1/2014 711/2014 7/1/2014  11/1/2014 2/1/2015 4/1/2015 5/1/2015
Current 5/31/2013 A 7/1/2014 T 7/1/2014 T 11/1/2014 T 2/1/2015 T 4/1/2015 T  5/1/2015 T



Caltrans Central Region
PSE/RW Status Report

Status Date: 10/24/2013

Project Comments

October 24, 2013

9 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0M260_ 1 KER - 58 - R99.3/R99.7 6588 East Bound Sand Canyon Bridge PS&E/RW Delivery APL
XPM Yes pian es st Yes
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 58 IN KERN COUNTY NEAR BRIDGE REPLACEMENT —_— SHOPP Programmed 2012
TEHACHAPI AT SAND CANYON ROAD UC parcels 0
Utilt 0 Prog Code Prog FY Const $$ RW $
ilities
. $2
oroiectD t EstEsc CurEst  EstDate 2':01 ;IOR DZ(tJlS $3,000
roject Documents unds Reg Date
StrEst  $1,432 $1,350 12/27/2012 CTC Vote Date
Env State CE Act 10/7/2011 p
i 1,682
EnvFed EX Act 10/7/2011 Dist Est $1,585 12/27/2012 Component Funding
PID Appr 10/25/2011 Total Con Est $3,114 $2,935
Project Rpt  10/25/2011 RW Est $0
PM  Frank Momen Ph# (559) 243-3444 Agreements RIP P Local  Other
T)[Qe Agency Name Date Capt $0 $0 $0 $0
DM Gurbhay Brar Ph#: (559) 230-3106 Supt $0 $0 $0 $0
EM Kelly Hobbs Ph# (559) 445-5286 Phase Completion
CM: Amrit Brar Ph# (661) 391-4775 PAED % RW 0 % PSE 25 % Con: 0 %
XPM PA&ED Bridge Site Maps to Reg R/W Str PS&E Dist PS&E R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Pan ] [ | [ |
Approved  10/25/2011 6/1/2013 8/1/2014 11/1/2014 2/1/2015  2/15/2015 7/1/2015  10/1/2015 11/1/2015
Current 10/25/2011 A 5/13/2013 A 8/1/2014 T 11/1/2014 T 2/1/2015 T 2/15/2015 T 7/1/2015 T 10/1/2015 T 11/1/2015 T
Project Comments
10 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-45711_ 1 KER - 14 - 58.3/62.3 8042A Freeman Gulch Widening - PS&E/RW ;
— Delivery APL
Segment 1 XPM Yes pian List Yes
Location Description Work Description ROW Info Program Status Doc Yr
QIEANFI%ILFEI?\]%ERCTIE'E;I,T%IE ?z%LdTrEE 114;8FROM CONVERT EXISTING 2-LANE TO 4-LANE ~ ——— STIP Programmed 2010
. EXPRESSWAY Parcels 84
WEST/ROUTE 14 INTERSECTION TO 1.7 Utiliies 3 Prog Code Prog FY Const $$ RW $
MILES NORTH OF THE ROUTE 178 EAST . $9,500
F? 'OtD © t ov BEAS Est Esc Cur Est Est Date ?:75 SOOR DZ(:N $27,988
roject Documents unds Reg Date
Str Est $0 $0 CTC Vote Date
Env State ND Act 9/24/2007 P
i 27,173
EnvFed Fl Act 10/3/2007 Dist Est $22,757  7/27/2010 Component Funding
PID Appr 9/14/2001 Total Con Est  $27,173 $22,757 RIP.IIP
Project Rpt 4/12/2010 RW Est $9,500 4/30/2013
PM Frank Momen Ph# (559) 243-3444 Agreements RIP P Local  Other
Type  Agency Name Date Capt $22493 $14995  $0 $0
DM Kal Daher Ph#: (559) 230-3130 Supt $4,440  $2,960 $0 $0
EM Kelly Hobbs Ph# (559) 445-5286 Phase Completion
CM: Amrit Brar Ph# (661) 391-4775 PAED % RW 11 % PSE 1 %Con: 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E Dist PS&E R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist to HQ M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M380 M480 M495 M500
Pan [ ] [ | [ |
Approved
Current 10/29/2007 A 9/7/2012 A 4/26/2013 A 9/1/2014 T 1/2/2015 T 1/2/2015 T 5/1/2015 T 7/1/2015 T 8/1/2015 T



CONSTRUCTION PHASE

Procure Construction
(CCA Milestone)



E‘t Caltrans Central Region

| Project Construction Report
11 EA Phase

06-0K390_ 1 KER - 58

PPNO
6459

County-Route-Postmile
- R99.3/R99.7

Project Name

West Bound Sand Canyon
Bridge

Location Description

ON ROUTE 58 IN KERN COUNTY NEAR

TEHACHAPI AT SAND CANYON ROAD UC

Work Description
BRIDGE REPLACEMENT

Project Documents Cur Est Est Date
EnvState CE  Act  7/7/2011 StrEst $1,087  6/13/2012
EnvFed EX Act 7/7/2011 DistEst  $997  4/2/2012
PID Appr 11/14/2011 Total Con Est  $2,084
Project Rpt 11/14/2011 RW Est $0
PM Frank Momen Ph# (559) 243-3444 Agreements

) Type Agency Name
DM Nicholas Chan Ph#; (559) 230-3126
EM Kelly Hobbs Ph# (559) 445-5286
CM: Mike Garrett Ph# (661) 720-0967

; RTL HQ Contract Appr Const
XPM Milestones M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 6/30/2012 11/1/2012 1/2/2013 2/1/2013
Current 6/20/2012 A 10/1/2012 A 12/20/2012 A 1/10/2013 A

Project Comments

CE was approved on 7/7/11.

PPNO
6330

12 EA Phase
06-0H180_ 1 KER - 14

County-Route-Postmile
- 39.3/40.3

Project Name

Red Rock Canyon Bridge
Replacement

Location Description

ON ROUTE 14 IN KERN COUNTY AT PM

39.9, 24 MILES NORTH OF MOJAVE AT RED

ROCK CANYON BRIDGE #50-0178

Work Description
BRIDGE REPLACEMENT (SCOUR)

Project Documents Cur Est Est Date
EnvState ND Act 11/25/2009 Str Est $0
EnvFed CE Act 12/1/2009 Dist Est $9,970 1/18/2013
PID Appr 1/21/2010 Total Con Est  $9,970
Project Rpt 1/21/2010 RW Est $6  5/22/2012

Agreements
Type Agency Name

PM  Frank Momen
DM Brian Wesling
EM Kelly Hobbs
CM: Mike Garrett

Ph# (559) 243-3444
Ph#: (760) 872-0630
Ph# (559) 445-5286
Ph# (661) 720-0967

; RTL HQ Contract Appr Const
XPM Milest

restones M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 3/15/2012 5/1/2012 8/1/2012 9/1/2012
Current 9/28/2012 A 3/25/2013 A 5/22/2013 A 6/10/2013 A

Project Comments

October 24, 2013 7

Status Date 10/24/2013

Project Phase Program Information

CONSTRUCTION Delivery APL
XPM Yes Plan Y _E Yes
Doc Y
ROW Info Program Status oc Yr
SHOPP Programmed 2010A
LPleriiizlss 8 Prog Code Prog FY Const$$ RW $$
201.110 2012 $3,200 $2
Funds Req Date = CTC Vote Date
Component Funding
SHOPP Accel
RIP 1P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED: % RW % PSE 100 % Con: 22 %
Contract Final End
Acceptance Report Project
M600 M700 M800
4/1/2014
1/2/2014 9/1/2014 3/1/2016
4/1/2014 T 11/1/2014 T 5/1/2016 T

Project Phase Program Information

CONSTRUCTION Deliver
XPM Yes poY Yes G—Z{‘ Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2008
LPJ?E_EIS 8 Prog Code Prog FY Const$$ RW $$
fies 201.111 2014 $14,450  $243

Funds Req Date = CTC Vote Date

Component Funding
Scour
RIP 1P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED: % RW % PSE 100 % Con: 43 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/1/2014 9/1/2014 10/1/2014
5/1/2015 T 2/1/2016 T 8/1/2017 T



CLOSE-OUT PHASE

Project Close Out
(End Project Milestone)



@ Caltrans Central Region
| Project Closeout Report

13 EA Phase
06-24340_ 1 KER

County-Route-Postmile PPNO
- 58 - R107.7 /R118. 0258

Project Name

Mojave Bypass

Location Description Work Description

IN KERN COUNTY AT MOJAVE FROM 0.2 KM CONSTRUCT 4 LANE FREEWAY
EAST OF CACHE CREEK BRIDGE TO 6.7 KM

EAST OF AIRPORT ROAD

Project Documents Cur Est Est Date
Env State ER  Act 11/17/1998 StrEst $11,061  11/17/2000
EnvFed ES Act 8/26/1998 Dist Est $60,833 11/17/2000
PID Appr 4/7/1992 Total Con Est $71,894
Project Rpt 5/22/1994 RW Est $9,606  3/5/2008
PM Frank Momen Ph# (559) 243-3444 Agreements

Type Agency Name

DM Gurbhay Brar Ph#: (559) 230-3106 RR  UPRR C12/29/99
EM Mark Heckman Ph# (760) 872-0734 FWY KERN COUNTY
CM: Amrit Brar Ph# (661) 391-4775

; RTL HQ Contract Appr Const
XPM Milestones M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 6/15/2000 7/17/2000 12/1/2000
Current 6/15/2000 A 7/17/2000 A 12/1/2000 A

Project Comments
06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.

PPNO
8010

14 EA Phase
06-40840_ 1 KER

County-Route-Postmile
-16.2/26.6

Project Name

- 14 North Mojave 4-Lane

Location Description

IN KERN COUNTY ON ROUTE 14 FROM 0.4
KM NORTH OF THE BUSINESS ROUTE 58
JUNCTION IN MOJAVE TO 8.6 KM NORTH
OF CALIFORNIA CITY BOULEVARD (KP

Work Description
CONVERT TO 4-LANE EXPRESSWAY &
CONSTRUCT INTERCHANGE

Project Documents Cur Est Est Date
EnvState ND  Act  1/3/2003 StrEst $4,535  8/12/2005
EnvFed FI  Act  1/3/2003 Dist Est $45,670  8/12/2005
PID Appr 2/2/1999 Total Con Est  $50,205
Project Rpt 12/13/2002 RW Est $6,170  4/20/2007
PM Frank Momen Ph# (559) 243-3444 Agreements

Type Agency Name

DM Scott Shaver Ph#: (559) 230-3118 CAH COUNTY OFKERN
EM Mark Heckman Ph# (760) 872-0734 COP COUNTY OFKERN
CM: Amrit Brar Ph# (661) 391-4775

; RTL HQ Contract Appr Const
XPM Milestones M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 8/22/2005 10/17/2005 2/1/2006
Current

Project Comments

Project Phase
CLOSEOUT

ROW Info

Parcels 422
Utilites 6

Date
12/29/1999

Contract
Acceptance
M600

4/26/2004
4/26/2004 A

Project Phase
CLOSEOUT

ROW Info

Parcels 184
Utilites 3

Date
5/1/2005

Contract
Acceptance
M600

7/1/2008

Status Date 10/24/2013

Program Information

Delivery APL
XPM Yes Plan No _E Yes
Program Status Doc Yr
STIP Programmed 1996
Prog Code Prog FY Const$$ RW $$
025.511 2000 $67,336 $9,606
Funds Req Date = CTC Vote Date
5/17/2000 6/15/2000
Component Funding
1P
RIP 1P Local Other
Capt $0 $76,942 $0 $0
Supt $0 $10,068 $0 $0
Phase Completion
PAED: 100 % RW 95 % PSE 100 % Con: 99 %
Final End
Report Project
M700 M800
7/12/2004 1/1/2009
7112/2004 A 7/1/2014 T
Program Information
Delivery APL
XPM Yes “pian Yes _@ Yes
Program Status Doc Yr
STIP Programmed 2000
Prog Code Prog FY Const$$ RW $$
075.600 2006 $50,205 $7,638
Funds Req Date = CTC Vote Date
8/12/2005 9/29/2005
Component Funding
RIP,IIP
RIP 1P Local Other
Capt $34,706  $23,137 $0 $0
Supt  $6,398 $4,265 $0 $0
Phase Completion
PAED: % RW 98 % PSE % Con: 99 %
Final End
Report Project
M700 M800
3/1/2009 4/1/2009
7/1/2014 T

Project is fully funded for Const, RW & support. JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange) is included in this
project. Project is fast tracked, Risk schedule (RW prior to ED). Environmental has started studies and is on schedule to meet PA&ED of 10/02. 10/7/05 dac/JN: Controlled
Access Highway Agreement (CAHA) was executed in May 2005. 10/7/05 dac/FM: Revised Relinquishment Agreement (DAN 06-1217) has been resubmitted to County of Kern

(Pat Ebel) to process for approval and signature.

October 24, 2013 8



Caltrans Central Region
Project Closeout Report

ot

Status Date 10/24/2013

15 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0M510_ 1 KER -0 - 6484 Rest Area Paving CLOSEOUT xPM [Yes Delivery Yes APL Yes
— _Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN VARIOUS COUNTIES PLACE HMA ON PAVEMENT e T SHOPP Programmed  2010A
LPleriiizlss 8 Prog Code Prog FY Const$$ RW $$
CurEst  EstDat 201.121 2011  $4,600  $20
Project Documents ur s stbate Funds Reg Date =~ CTC Vote Date
Env State CE  Act  5/27/2010 Str Est $0
EnvFed EX Act 5/27/2010 Dist Est $4,372 10/13/2010 Component Fundin
PID Appr 8/17/2010 Total Con Est  $4,372 SHOPP Accel
Project Rpt 8/17/2010 RW Est $0
PM Frank Momen Ph# (559) 243-3444 Agreements RIP P Local Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Rene Sanchez Ph#: (559) 488-4225 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 )
CM: Emad Araim Phase Completion
' Ph# (559) 513-1902 PAED: % RW % PSE % Con: 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 11/1/2010 2/1/2011 5/1/2011 6/1/2011 12/1/2011 9/1/2012 3/1/2014
Current 11/18/2010 A 2/14/2011 A 3/29/2011 A 4/19/2011 A 7/23/2012 A 1/7/2013 A 12/1/2014 T
Proiect Comments
16 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0G270_ 1 KER - 58 - M108.9 6332 Mojave Windscreen CLOSEOUT XPM [Yes Delivery Yes APL Yes
e Plan List
Location Description Work Description ROW In Program Status Doc Yr
IN KERN COUNTY NEAR MOJAVE AT CONCRETE BARRIER AND WINDSCREEN ROW Info SHOPP Programmed  2008A
BUSINESS 58 WEST OVERCROSSING Parcels 0
Utiliies 0 Prog Code Prog FY Const$$ RW $$
CurEst  EstDat 201.015 2012 $318 $20
Project Documents ur s stbate Funds Reg Date =~ CTC Vote Date
Env State CE  Act StrEst $1,328  2/27/2012
EnvFed EX Act DistEst  $318  2/17/2012 Component Fundin
PID Appr 11/5/2007 Total Con Est  $1,646
Project Rpt 11/5/2007 RW Est $0
PM Frank Momen Ph# (559) 243-3444 Agreements RIP P Local Other
- . Type Agency Name Date Capt $0 $0 $0 $0
DM  Brian Wesling Ph#: (760) 872-0630 COP  TASK ORDER NO. 9 2/3/2012 Supt  $0 $0 $0 $0
EM Kelly Hobbs Ph# (559) 445-5286 ;
CM: Mike Garrett Phase Completion
' Ph# (661) 720-0967 PAED: % RW % PSE 100 % Con: 17 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 5/15/2012 8/1/2012 10/1/2012 10/15/2012 7/1/2013 3/1/2014 9/1/2015
Current 1/25/2012 A 5/29/2012 A 8/14/2012 A 9/18/2012 A 6/14/2013 A 3/1/2014 T 9/1/2015 T

Project Comments
9/30/10 - PA&ED Phase Kick-off Meeting on 7/14/10.

October 24, 2013 9



MINOR A PROJECTS



&

17 EA Phase C

Caltrans Central Region
Minor Project Status Re

ounty-Route-Postmile

port

Project Name

Project Phase

Status Date 10/24/2013

Program Information

06-0Q420_ 1 KER -L16.6 - Mojave Maintenance Station PS&E/RW Delivery
Improvements XPM Yes 5o No APL Yes
Location Description Work Description ROW Info Program Status
IN KERN COUNTY, IN MOJAVE AT CONSTRUCT MECHANIC'S SHOP MINOR Active
;?ETI\I/IC())N]AVE MAINTENANCE Parcels 0 Prog Code Doc Yr
Utilites 0 201.352 2014
Project Documents Cur Est Ll Funds Reqg Date CTC Vote Date
Froject bocuments
r re E
Env State Act St_ uc?tu e Est $0
Erv Fed Act District Est $1,000 10/18/2012 Components Eunding
Project Rpt 12/19/2012 Total Con Est $l,000 A
RW Est $0
PM Frank Momen Ph# (559) 243-3444 Agreements Phase Completion
DM Brian Wes"ng Ph#: (760) 872-0630 Type  Agency Name Date PAED 100 % RW 5 % PSE 42 % Con O %
EM Mark Heckman Ph# (760) 872-0734
CM: Amrit Brar Ph# (661) 391-4775
XPM PA & ED PS & E to Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milest M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 5/10/2013 A 10/1/2013 A 12/1/2013 T 12/1/2013 T 3/15/2014 T 4/15/2014T 6/15/2014 T 7/1/2014 T 7/1/2015T
Project Comments
18 EA Phase County-Route-Postmile Project Name Project Phase Program Information
06-0P070_ 1 KER -58 -85.0/85.3 Broome Road Intersection PS&E/RW Delivery
Improvements XPM No ' 5-n No APL No
Location Description Work Description ROW Info Program Status
IN KERN COUNTY IN THE CITY OF WIDEN INTERSECTION TO | 0 MINOR Active
TEHACHAPI ON ROUTE 58 AT THE ACCOMODATE PERMIT LOAD Parcels Doc Y
Prog Code Doc yr
BROOME ROAD INTERCHANGE TRAFFIC Utilities 0 2—191— 2015
(EXIT 142) Cur Est Est Date 01319
Project Documents Funds Reqg Date CTC Vote Date
Project Documents
Env State Act St.ruc'ture Est $0
Env Fed Act District Est $75 7/21/2011 Components Funding
Project Rpt Total Con Est $75 A
RW Est $0
PM Frank Momen Ph# (559)243-3444 %@ . Phase Completion
ype gency Name ate
DM Nicholas Chan Ph#: (559) 230-3126 PAED % RW % PSE % Con %
EM Mark Heckman Ph# (760) 872-0734
CM: Amrit Brar Ph# (661) 391-4775
XPM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
il M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current

Project Comments

October 24, 2013

10
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19 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Status Date 10/24/2013

Project Phase Program Information

06-0Q410_ 1 KER -202 -R9.7 Tehachapi Maintenance Station PS&E/RW Delivery
Improvements XPM No 51 No APL Yes

Location Description Work Description ROW Info Program Status

IN KERN COUNTY, IN TEHACHAPI CONSTRUCT CREW ROOM AND MINOR Active
QZJTHSEHTEES—IACHAPI SAND AND UTILITIES Pa.r.c.els 0 Proa Code Doc Yr

Utlities 0 501 352 2015
Project Documents Cur Est Ll Funds Reqg Date CTC Vote Date
Project Documents
r re E
Env State Act St_ uc‘ftu e Est $0
Env Fed Act District Est $1,000 10/18/2012 Components Funding
Project Rpt Total Con Est ~ $1,000 A
RW Est $0
PM  Frank Momen Ph# (559) 243-3444 Agreements Phase Completion
Ter Agency Name Date

DM Brian Wes"ng Ph#: (760) 872-0630 PAED % RW % PSE % Con %
EM Mark Heckman Ph# (760) 872-0734
CM: Amrit Brar Ph# (661)391-4775
XPM PA & ED PS &Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milest M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance

ilestones M377 M380 M480 M495 M500 M600
Approved
Current

Project Comments

October 24, 2013

11
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