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Executive Summary 
The California Department of Transportation (Caltrans) is pleased to provide the third of five annual reports, 

with the second full year of reporting, about the Project Initiation Document (PID) Program workload to the 

California State Legislature. 

Caltrans expended $51,551,000 of its $56,700,000 Fiscal Year (FY) 2014–15 PID Program allocation to  

deliver 526 PIDs and begin work on 159 PIDs that will carry over into FY 2015–16.  Of the 526 completed  

PIDs, 482 PIDs are for projects that will be funded through the State Highway Operation and Protection 

Program (SHOPP) and 44 PIDs for State-sponsored and local-sponsored projects for the State Transportation 

Improvement Program (STIP) and other non-SHOPP funding sources. 

Over the 2-year period of FY 2013–14 through FY 2014–15, during which time PIDs were developed primarily 

for the 2014 and 2016  programming cycles, Caltrans cumulatively completed a total of 861 PIDs:  779 PIDs are 

for SHOPP projects and 82 PIDs for State-sponsored and local-sponsored projects for the STIP and other non-

SHOPP funding sources.  The average work effort to complete all PIDs is .55 PY per PID. 

Caltrans remains committed to exploring new approaches and process improvements to enhance cost 

efficiencies within the PID Program and balance intelligent risk with sound engineering judgment.  The two 

main streamlining techniques being utilized are Small Capital Value Projects (SCVP) and Project Initiation 

Report (PIR) PID documents.  The streamlining commitment is further supported by the fact that more  

than 40 percent of the 2-year workload was completed as a SCVP or PIR PID type. 

This report was prepared in accordance with the Supplemental Reporting Language of the 2013 Budget Act 

and provides a summary of PID development in FY 2014–15.  Detailed tables with the above information are 

included as part of this report. 

The report provides a summary of: 

• Type of PIDs produced 

• Level of work effort estimated to develop the PIDs by FY and the associated costs 

• Actual level of work effort expended by fiscal year to develop the PIDs and the associated costs 

• Estimated total capital and support costs of the project prior to development of the PID 

• Estimated total capital and support costs of the project estimated in the completed PID documents 
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PID Program Background  
A PID is required to be developed and approved by Caltrans before a capital project can be programmed and 

constructed on the State Highway System.  The PID is designed to ensure a more predictable path through the 

planning process into project programming and delivery.  A PID provides engineering details that document 

the scope, cost, and schedule of a project for programming transportation funds.  PIDs are essential to 

successful project delivery because they help Caltrans identify risks and limit cost overruns and project delays. 

PIDs are also used to optimize transportation funds by ensuring only feasible projects move forward into 

capital project development.  Caltrans’ PID workload is divided into two areas:  (1) SHOPP PIDs and  

(2) State-sponsored and local-sponsored (non-SHOPP) PIDs. 

Caltrans is responsible for maintaining and operating the approximately 50,000 lane-mile California State 

Highway System, which serves as the backbone of California's transportation infrastructure.  SHOPP PIDs are 

developed to deliver priority capital projects with the purpose of addressing collision reduction, major damage 

restoration, bridge preservation, roadway preservation, roadside preservation, mandates, mobility 

improvement, and facility improvement needs on the State Highway System.  All SHOPP PIDs must address 

projects in the approved financially constrained Ten-Year SHOPP Plan.  Once the PIDs are completed, the 

projects are programmed into the 4-year SHOPP Program and delivered through the Capital Outlay Support 

Program. 

Caltrans also develops, reviews, and approves PIDs for State-sponsored and Local-sponsored projects on the 

State Highway System.  The workload includes a variety of projects that address transportation management 

systems; highway facility additions and enhancements; and highway operational improvements.  All  

State-sponsored and local-sponsored projects must be documented in an approved Regional Transportation 

Plan and have an identified funding source prior to PID development. 

PID Program Accomplishments 
Caltrans is committed to effectively and efficiently managing PID Program resources, to continuously identify 

strategies to improve PID development, and to seek innovative ways to improve the value and effectiveness of 

the PIDs.  The most notable innovation since the last report is the pilot project to improve SHOPP PIDs.  In  

FY 2013–14, the concept for the PIR was developed to create more consistency and autonomous  

decision-making in the process to develop SHOPP PIDs.  

The new PIR document utilizes a 3-tier structure, with each respective tier containing a progressively higher 

level of analysis.  The complexity and level of acceptable risk associated with each proposed project is used to 

determine which tier is used when developing the PIR.  This new PIR format is intended to consolidate multiple 

SHOPP PID formats currently in use.  In FY 2014–15, seven Caltrans districts began to use the PIR format to 

develop 47 SHOPP PIDs in an initial pilot project to evaluate the effectiveness of the new format for statewide 

implementation. 

The PIR pilot is entering the second year and is performing in line with expectations.  The average actual work 

effort to complete the PIRs is lower than the average planned work effort, showing savings.  The average work 

effort to complete a PIR is in the middle of the expected range.  The PIR pilot has been expanded to all Caltrans 

districts and 128 PIRs are scheduled to be completed for the 2018 SHOPP cycle.  The PID program is monitoring 



PID PROGRAM REPORT: FY 2014–2015  Page 3 

 

the progress and collecting feedback throughout the PIR pilot.  At the end of the PIR pilot, the PID Program will 

analyze its effectiveness and determine how the document can be improved before final implementation. 

 

This is the second full year of completed SCVP reporting.  Overall, the average actual work effort to complete 

the PID is in the middle of the expected range.  The SCVP has been adopted throughout all Caltrans districts, 

and 176 SCVP PIDs are targeted to be completed for the 2018 SHOPP cycle. 

FY 2014–15 PID Program Summary 
During FY 2014–15, Caltrans utilized 337 positions and expended $51,551,000 to complete 526 PIDs and begin 

work on 159 PIDs that will carry over into FY 2015–16.  The 526 completed PIDs include 482 PIDs for SHOPP 

projects and 44 PIDs for State- and local-sponsored non-SHOPP projects for a total project value  

of $10.95 billion.  The PIDs produced during FY 2014–15 will ultimately lead to projects that will preserve and 

enhance the State Highway System; improve safety and mobility for both travelers and highway workers; and 

sustain and support California’s economy. 

Table 1 provides a breakout of the FY 2014–15 PID program allocation and expenditures by primary PID type, 

carryover work, and associated technical and management support.  The difference between the allocated 

amount of $56,700,000 and the expended amount of $51,551,000 is primarily due to less reimbursement work 

than was anticipated. 

Table 1 - Summary of PID Program (FY 2014–15) 

PID Workload Type 

2014–15 

Budget 

Allocation 

2014–15 Actual 

Expenditures 

Completed SHA PIDs 
$39,700,000 

$32,080,000 

Carry Over SHA PIDs $6,734,000 

Completed Reimbursement PIDs 
$8,600,000 

$1,964,000 

Carry Over Reimbursement PIDs $2,604,000 

Management Support 
$8,400,000 

$6,007,000 

Technical Support $2,162,000 

Total $56,700,000 $51,551,000 

 

Caltrans completed a total of 861 PIDs over the 2-year period of FY 2013–14 through FY 2014–15.  The average 

work effort to complete all PIDs in the program is .55 per PID.  Table 2 provides a summary of the PID workload 

over the two fiscal years. 

Table 2 – Two Year Completed PIDs Summary (FY 2013–14 and 2014–15) 

Type of Projects 

# of Total 

Projects 

Completed 

Average 

Planned Cost 

to Complete 

the PID ($) 

Average 

Actual Cost to 

Complete the 

PID ($) 

Average 

Planned Cost 

to Complete 

the PID (PY) 

Average 

Actual Cost 

to Complete 

the PID (PY) 

SHOPP and Non-SHOPP1 861 $94,312 $89,712 0.66 0.55 

1) Average of all completed SHOPP and Non-SHOPP PIDs in the attached workload. 
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FY 2014-15 SHOPP PID Summary 
Based on the 2-year zero-based budget process and the Caltrans 2013 Ten-Year SHOPP Plan, Caltrans  

allocated 214 State Highway Account (SHA) funded positions in FY 2013–14 and 226 SHA funded positions in  

FY 2014–15 to produce 740 planned PIDs identified in the Ten-Year SHOPP Plan, targeted for programming in 

the 2014 and 2016 SHOPP cycles. 

The SHOPP received a permanent increase in funding from $2.0 billion to $2.3 billion per year for project 

delivery, beginning with the upcoming 2018 SHOPP cycle.  Through the Budget Change Proposal (BCP) process, 

the PID Program will receive additional resources in FYs 2015–16 and 2016–17 to develop PIDs to program 

using the $300 million SHOPP funding increase.  The PID program will also receive additional resources in  

FYs 2015–16 and 2016–17 to develop a strategic SHOPP contingency PID workload.  The future development of 

the strategic SHOPP contingency workload will allow Caltrans to quickly fund SHOPP projects should new 

revenues become available or project cost savings occur.  The strategic SHOPP contingency PID workload will 

be aligned to SHOPP Program priorities identified in the Ten-Year SHOPP Plan. 

The BCP workload is compiled over a year in advance of when the PID development work actually takes place.  

Due to the long lead time, the BCP workload plan is refined just prior to PID development in order to reflect 

more current reprioritization or newly identified SHOPP projects to address capital maintenance and 

preservation needs.  Although the workload was reprioritized at the start of the fiscal year, the types of 

projects or PIDs planned to be developed did not change significantly from the BCP workload.  Table 3 details 

the delivery of the reprioritized SHOPP PID workload in FY 2014–15.  Based on the reprioritized workload, 

Caltrans worked on a total of 575 PIDs in FY 2014–15, completing 482 PIDs and beginning development of 93 

PIDs that will carry over into FY 2015–16. 

As anticipated, SHOPP PID delivery peaked in conjunction with the end of the 2016 SHOPP programming cycle, 

with many of the PIDs for more complex projects carrying over from FY 2013–14 being delivered in  

FY 2014–15.  The completion of 482 SHOPP PIDs in FY 2014–15 represents approximately 67 percent delivery 

of the proposed 2-year BCP work plan in the second year of the 2-year cycle.  Of the 482 PIDs completed in  

FY 2014–15, 178 PIDs began work in FY 2013–14, and 304 PIDs were started and completed in FY 2014–15. 

Table 3 - Summary of SHOPP PIDs by Program (FY 2014–15) 

SHOPP Program 

# of PIDs in 

Reprioritized 

FY 2014–15 

Workload1 

# of Carryover 

PIDs 

Completed in 

FY 2014–15 

# of PIDs 

Started and 

Completed in 

FY 2014–15 

# of PIDs 

carrying over 

into  

FY 2015–16 

# of 

Planned 

PIDs for  

FY 2015-162 

Bridge 93 59 21 13 89 

Collision Reduction1 201 64 77 60 95 

Mandates 59 20 35 4 74 

Mobility 36 3 32 1 45 

Roadway/Roadside 142 31 101 10 148 

Emergency1 41 1 35 5 0 

Facilities 3 0 3 0 0 

Total 575 178 304 93 451 

1) Total comprises PIDs completed in FY 2014-15 and active PIDs that will carry over in FY 2015-16. 

2) Based on the FY 2015-16 Budget Change Proposal and does not include safety and emergency projects. 
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Prior to PID development, total capital project costs for the 482 PIDs were preliminarily estimated  

at $3.41 billion.  The total project costs identified in the completed PIDs were estimated at $6.48 billion, as 

noted on Table 4.  These differences validate the importance of PIDs, as they result in more effective and 

efficient alignment of project estimates and available capital project resources.  The consequences of moving 

forward with these planned projects without a PID or reliable scope, schedule, and cost estimates would be 

potential scope changes, schedule delays, and project overruns, ultimately leading to projects being delayed or 

removed from the SHOPP Program. 

 

Table 4 - Summary of Completed SHOPP PIDs by Program (FY 2014–15) 

SHOPP Program 

# of PIDs 

Completed in 

FY 2014–15 

Estimated Total Project Cost at 

Pre-PID ($M) 

Total Cost for Programming in 

Completed PID ($M) 

Bridge 80 $499 $1,417 

Collision Reduction 141 $631 $1021 

Mandates 55 $286 $402 

Mobility 35 $219 $356 

Roadway/Roadside 132 $1,600 $3,085 

Emergency 36 $146 $171 

Facilities 3 $25 $23 

Total 482 $3,406 $6,475 

 

For the 482 PIDs completed in FY 2014–15, Caltrans planned to use an average equivalent of 0.63 positions to 

produce each of these PIDs, and actually used an average equivalent of 0.64 positions to complete each one.  

These average equivalents were calculated based on individual project detail in the attached workload.  Table 

5 provides a summary of planned cost averages compared to actual average cost by PID type.  At this time, 

these conditions should not be used as a revised estimate within the program.  Additional data over the next 

few years will allow the PID Program to provide informed conclusions. 

 

Differences in planned versus actual PID costs are due to variances between specific types of projects and the 

development of PIDs by unique staffing complements.  The actual work effort and dollars expended are a 

reflection of the completed PID project portfolio, actual staff assigned to each PID, and the type of PID selected 

for each project.  Because every project and staffing situation is unique, the PID Program cannot assign 

standardized or absolute workload norms to each PID.  Therefore, the PID Program relies on work effort ranges 

and engineering judgment based on project complexity and risks to determine resource needs for each PID 

type.  Depending on the project and PID type, the work effort to complete a PID can range from the equivalent 

of 0.1 position to 1.5 positions. 
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Table 5 - Summary of Completed SHOPP PIDs by PID Type (FY 2014–15) 

PID Type1 

# of Total 

Projects 

Completed 

Average 

Planned 

Cost to 

Complete 

the PID ($) 

Average 

Actual  

Cost to 

Complete 

the PID ($) 

Average 

Planned 

Work Effort 

to Complete 

the PID 

(Positions) 

Average 

Actual Work 

Effort to 

Complete the 

PID 

(Positions) 

Work 

Effort 

Ranges 

(Positions) 

CAPM-PR 41 $85,158 $85,600 0.57 0.58 0.1 to 1.5 

PIR 47 $116,547 $95,823 0.78 0.63 0.1 to 1.1 

PSR 104 $110,480 $111,796 0.74 0.79 0.4 to 1.2 

PSR-PDS 2 $215,147 $193,431 1.45 1.30 0.2 to 1.3 

PSR-PR 12 $134,870 $183,878 0.91 1.28 0.5 to 1.3 

PSSR 106 $128,327 $128,336 0.86 0.89 0.3 to 1.3 

SCVP 170 $54,872 $50,066 0.37 0.35 0.1 to 0.5 

All PID Types 482 $94,1232 $92,1582 0.632 0.642  

1) Reference Table 9 for additional information on PID types. 

2) Average of all completed SHOPP PIDs in the attached workload. 

FY 2014-15 Non-SHOPP PID Summary 
Caltrans allocated 57 positions (26 SHA positions and 31 reimbursement positions) in FY 2014–15 to develop 

PIDs and provide oversight on PID work for 275 State-sponsored and local-sponsored non-SHOPP projects that 

address transportation management systems; highway facility additions and enhancements; and highway 

operational improvements.  The number of local-sponsored PIDs in the workload fluctuates due to continued 

scope refinement, changing priorities, and funding constraints at the local and regional levels.  Many of these 

projects involve long lead time for planning and require local agencies to reimburse Caltrans for PID 

development or oversight work. 

 

Table 6 details the delivery of the reprioritized non-SHOPP PID workload in FY 2014–15.  Based on the 

reprioritized workload, Caltrans worked on a total of 110 PIDs in FY 2014–15, completing 44 PIDs and beginning 

development of 66 PIDs that will carry over into FY 2015–16. 

Table 6 - Summary of State-sponsored and Local-sponsored PIDs (FY 2014–15) 

Type of Projects 

# of PIDs in Re-

Prioritized FY 

2014–15 

Workload3 

# of PIDs 

Completed in 

FY 2014–15 

# of Active PIDs that 

will Carry Over into 

FY 2015–16 

# of Planned PIDs 

for FY 2015-164 

State-sponsored1 26 10 16 36 

Local-sponsored2 84 34 50 100 

Total 110 44 66 136 

1) Funded by SHA.  

2) Funded by Reimbursement Authority. 

3) Total comprises PIDs completed in FY 2014-15 and active PIDs that will carry over into FY 2015–16. 

4) Based on the FY 2015-16 Budget Change Proposal. 
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During FY 2014–15, 44 local-sponsored and State-sponsored PIDs were completed.  Prior to PID development, 

the preliminarily estimated cost for the 44 projects was $4.14 billion.  After PIDs were completed, the 

estimated project costs totaled $4.48 billion.  These differences in estimated costs support the value of the 

PIDs, as they result in more effective and efficient alignment of project estimates and available capital project 

resources.  The consequences of moving forward with these planned projects without a PID or reliable scope, 

schedule, and cost estimate would result in additional project risks, potential scope changes, schedule delays, 

and project cost overruns.  Table 7 provides a summary of project costs for completed State-sponsored and 

local-sponsored PIDs. 

 

Table 7 - Summary of State-sponsored and Local-sponsored PIDs Completed in FY 2014–15 

Type of Projects 

# of 

Completed 

PIDs 

Estimated Capital 

Project Cost 

Before PID ($ mil) 

Estimated 

Capital Project 

Cost After PID 

($mil) 

State-sponsored 10 $104 $164 

Local-sponsored 34 $4,040 $4,311 

Total 44 $4,144 $4,475 

 

Of the 34 local-sponsored PIDs completed in FY 2014–15, eight PIDs were completed with Caltrans having a 

lead role in PID development and 26 PIDs were completed with Caltrans performing independent quality 

assurance (IQA) through the PID development process.  Table 8 provides a summary of planned cost averages 

compared to actual average cost by PID type.  In FY 2014–15, Caltrans planned to use the average equivalent 

of 1.01 positions to prepare the non-SHOPP PIDs, but actually expended an average of .83 positions to 

complete this work.  Given the variation in the types and the small number of non-SHOPP PIDs being 

developed, these figures could not be expected to be used as a constant estimated cost across the program. 

 

The average planned costs and positions in Table 8 are based on average statewide projections within each PID 

category listed.  The average actual costs are based upon the average actual Reimbursement position cost.  

The average actual work efforts are based upon actual hours charged by staff.  The costs are a reflection of the 

completed PID project portfolio, actual staff assigned to each PID, and the type of PID selected for each 

project.  Because every project and staffing situation is unique, the PID Program cannot assign standardized or 

absolute workload norms to each PID.  Therefore, the PID Program relies on work effort ranges and 

engineering judgment based on project complexity and risks to determine resource needs for each PID type.   
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Table 8 - Summary of Completed Local-sponsored PIDs by Role and PID Type (FY 2014–15) 

Caltrans 

Role 

PID 

Type1 

# of Total 

Projects 

Completed 

Average 

Planned 

Cost to 

Complete 

the PID ($) 

Average 

Actual Cost 

to Complete 

the PID ($) 

Average 

Planned 

Work Effort 

to Complete 

the PID 

(Positions) 

Average 

Actual Work 

Effort to 

Complete the 

PID 

(Positions) 

Lead PSR-PDS 6 $229,079 $190,126 1.54 1.28 

Lead PSR-PR 1 $503,251 $471,403 3.38 2.99 

Lead PSSR 1 $74,445 $127,649 0.50 0.92 

IQA PSR-PDS 23 $121,637 $91,138 0.82 0.61 

IQA PSR-PR 2 $156,335 $167,945 1.05 1.19 

IQA PSR 1 $74,445 $30,714 0.50 0.18 

All PID Types 34 $151,0872 $123,6062 1.012 0.832 

1) Reference Table 9 for additional information on PID types. 

2) Average of all completed Local-Sponsor PIDs in the attached workload. 

Conclusion 
The PID Program Report for FY 2014–15 represents the second full year of data.  Caltrans has delivered the 

PIDs necessary to move California in the correct direction to achieve tomorrow’s transportation needs.  The 

PID Program Report for FY 2014–15 illustrates trending cost savings and gains in efficiency.   

Over the 2-year period of FY 2013–14 and 2014–15, Caltrans continued streamlining efforts and realized cost 

savings in the PID Program.  On average, Caltrans has reduced the cost of completing a PID across all major 

project types when compared to planned estimates.  Caltrans cumulatively completed a total of 861 PIDs.  The 

average work effort to complete all PIDs to date is .55 per PID.  This average is consistent with the expected 

range.  Caltrans has continued efforts to realize efficiencies in the PID Program through the implementation of 

streamlining techniques such as the use of SCVP and PIR PID types. 

Moving forward, the PID Program will continue to evaluate the effectiveness of these streamlining techniques 

and will make adjustments as appropriate to maximize efficiencies.  The PID Program will investigate new 

approaches and process improvements to enhance cost efficiencies and balance intelligent risk with sound 

engineering judgment.  The second full year of data has documented that multiple streamlining techniques 

have quantitative benefits.  The PID Program will continue to collect and analyze performance data in order to 

provide accurate trending. 
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Table 9 - Summary of PID Types 

Type of PIDs Applicability Streamlining Benefits 

Types of Projects 

on STATE 

HIGHWAY 

SYSTEM 

State/ 

Local SHOPP 

Small Capital 

Value Project 
SCVP 

Used for low risk and less 

complex single alternative 

projects 

Streamlines PID phase 

by reducing PID cost 

and schedule. 

 X 

Project Study 

Report-Project 

Development 

Support 

PSR-PDS 

Default document for all STIP 

and local-funded projects.  

PID includes assessments of 

major assumptions, risks, and 

“ballpark” project cost 

estimates.  Detailed studies 

are done in environmental 

phase. 

Streamlines PID phase 

by reducing PID cost 

and schedule. 

X  

Project Scope 

Summary Report 
PSSR 

Used for candidate projects 

that have enough 

information to approve a 

project alternative. 

Combines PID and 

Project 

Approval/Environmental 

Document (PA/ED) 

phases thus streamlines 

project delivery. 

 X 

Project Study 

Report 
PSR 

Used for higher risk and 

complex projects.  PID 

includes detail analyses and 

identifies detailed cost 

estimates for all project 

phases. 

None at the PID phase.  

At the PA/ED phase 

there is potential 

savings due to fatal 

flaws being addressed 

at the PID level. 

X X 

Capital Preventive 

Maintenance 

Project Report 

CAPM-PR 

Used for pavement 

rehabilitation and 

preservation projects. 

Typically combines PID 

and PA/ED phases, thus 

streamlines project 

delivery. 

 X 

Project Study 

Report-Project 

Report 

PSR-PR 

Typically used for candidate 

projects that have key 

stakeholder consensus and a 

clear understanding of the 

requirements to complete 

the project. 

Combines PID and 

PA/ED phases thus 

streamlines project 

delivery. 

X X 

Project Initiation 

Report 
PIR 

Utilizes a three-tier structure, 

with each respective tier 

containing a progressively 

higher level of analysis. 

Flexible format is 

intended to consolidate 

and standardize 

multiple SHOPP PID 

formats.   

 X 
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PSR SCVP 010 Collision Reduction 2014 114000003 Complete 100 3/1/2014 3/24/2014 FY 13-14 0.30 0.39 $40,021.20 $64,810.24 $7.10 $8.50 Caltrans Caltrans

SHA Lead 1 Del Norte 101 12.6 39.8 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016 112000006 Removed 0 6/30/2014 0.50 $74,445.50 $64,706.50 Caltrans Caltrans

Modify SHA Lead 1 Del Norte 101 12.5 16.3

Further study on 7 of 15 

alternatives studied in 

engineered feasibility studies

PSR-PDS 131 Emergency 2018 115000099 Active 1 6/30/2016 3.60 $536,007.60 $910.00 Caltrans Caltrans

Add SHA Lead 1 Del Norte 101 39.78 39.78 New drainage structure PSR 151
Roadway/Roadside 

Preservation
2016 115000108 Active 1 10/1/2015 0.60 $89,334.60 $3.60 Caltrans Caltrans

SHA Lead 1 Del Norte 101 26.1 26.2 Bridge rehab PSSR 110 Bridge 2016
To be 

determined
Removed 0 6/30/2015 0.80 $119,112.80 $4.00 Caltrans Caltrans

SHA Lead 1 Del Norte 101 24.40 R27.80

Traffic calming, non-motorized 

and multi-modal 

improvements

PSR-PDS PSR-PDS 113000023 Complete 100 11/30/2013 4/20/2015 FY 14-15 0.70 0.81 $104,223.70 $98,878.06 $2.20 $4.10 Caltrans Caltrans

R IQA 1 Del Norte 101 24.40 27.80
Traffic calming, non-motorized 

and gateway improvements
PSR 112000177 Removed 0 6/30/2015 0.80 $119,112.80 $1.30

Modify SHA Lead 1 Del Norte 199 7.55 27.45 High friction suface treatment SCVP 010 Collision Reduction 2016 115000078 Active 10 10/1/2015 0.50 $74,445.50 $2.60 Caltrans Caltrans

Add SHA Lead 1 Del Norte
197

199
Various Various

Reconstruct drainage at 17 

locations
PSR PSR 151

Roadway/Roadside 

Preservation
2016 114000074 Complete 100 6/12/2015 6/16/2015 FY 14-15 0.45 0.76 $67,000.95 $94,838.27 $5.00 $8.70 Caltrans Caltrans

Add SHA Lead 1 Del Norte

199          

197

101

1.5 46
Roadway departure - rumble 

strips/widening
SCVP 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2015 0.90 $134,001.90 $1.37 Caltrans Caltrans

Add SHA Lead 1

Del Norte

Humboldt

Lake

Mendocino

1

20

29

36

96

101

121

128

175

197

199

255

281

Various Various Install rumble strips SCVP SCVP 015 Collision Reduction 2016 114000100 Complete 100 6/30/2014 6/18/2014 FY 13-14 1.00 0.07 $133,404.00 $13,960.97 $4.10 $4.10 Caltrans Caltrans

SHA Lead 1 Humboldt 36 0.1 1.6 Shoulder widening PSR PSR 015 Collision Reduction 2016 113000090 Complete 100 6/30/2014 6/25/2014 FY 13-14 0.65 0.70 $86,712.60 $115,570.81 $6.00 $11.60 Caltrans Caltrans

SHA Lead 1 Humboldt 36 11.4 34.52

Bridge rail 

replacement/upgrade - 3 

bridges

PIR PSSR 112 Bridge 2016 112000292 Complete 100 6/30/2015 6/9/2015 FY 14-15 1.60 1.16 $238,225.60 $143,329.61 $1.61 $23.60 Caltrans Caltrans

Modify SHA Lead 1 Humboldt 36 Various Various
Realign and improve 

geometrics
SCVP SCVP 010 Collision Reduction 2014 115000047 Complete 100 12/31/2014 12/31/2014 FY 14-15 0.07 0.02 $10,422.37 $3,502.48 $7.42 $8.30 Caltrans Caltrans

Add SHA Lead 1 Humboldt 36 21.5 21.5
Install source control 

measures to control erosion
PSR 335 Mandates 2016 113000016 Removed 25 6/30/2015 0.46 $68,489.86 $2.40 Caltrans Caltrans

Modify SHA Lead 1 Humboldt 36 10.5 10.9 Curve improvement PIR 010 Collision Reduction 2016 115000076 Active 5 12/31/2015 0.72 $107,201.52 $3.90 Caltrans Caltrans

SHA Lead 1 Humboldt 96 12.2 30
Bridge rail 

replacement/upgrade
PSSR 112 Bridge 2016

To be 

determined
Removed 0 6/30/2015 1.40 $208,447.40 $3.20 Caltrans Caltrans

R IQA 1 Humboldt 96 12.30 12.30
Add sidewalk and replace 

bridge
PSR Removed 0 6/30/2015

 To be 

determined 

To be 

determined
$4.00

SHA Lead 1 Humboldt 96 36.80 38.60
Traffic Calming, non-motorized 

improvements, beautification
PSR 113000132 Removed 0 11/30/2013 0.70 $104,223.70 $2.15 Caltrans Caltrans

Modify SHA Lead 1 Humboldt 101 77 77.5 Intersection improvement PSR PSR 010 Collision Reduction 2012 113000031 Complete 100 1/31/2014 12/19/2013 FY 13-14 1.00 0.52 $130,690.00 $70,769.62 $5.80 $3.90 Caltrans Caltrans

SHA Lead 1 Humboldt 101 109.69 R125.76
Capital preventive 

maintenance
SCVP SCVP 121

Roadway/Roadside 

Preservation
2016 113000127 Complete 100 6/30/2014 5/7/2014 FY 13-14 0.30 0.25 $40,021.20 $36,004.52 $12.00 $18.20 Caltrans Caltrans

SHA Lead 1 Humboldt 101 69.9 75.2 Roadway rehabilitation PSR PSR 120
Roadway/Roadside 

Preservation
2016 113000009 Complete 100 6/30/2015 6/5/2015 FY 14-15 1.00 1.77 $148,891.00 $235,530.17 $14.30 $40.80 Caltrans Caltrans

SHA Lead 1 Humboldt 101 78 79.8
Capital preventive 

maintenance
SCVP SCVP 121

Roadway/Roadside 

Preservation
2016 113000100 Complete 100 6/30/2015 4/17/2015 FY 14-15 0.30 0.32 $44,667.30 $40,256.73 $4.85 $4.30 Caltrans Caltrans

Add SHA Lead 1 Humboldt 101 88.2 88.3

Curve improvement, 

connector ramp for the 101 

northbound off ramp to 

eastbound 299 ramp

PSR PSR 015 Collision Reduction 2014 114000117 Complete 100 3/31/2015 6/11/2015 FY 14-15 0.40 0.64 $59,556.40 $87,599.55 $2.70 $6.10 Caltrans Caltrans

Modify SHA Lead 1 Humboldt 101 Various Various Strengthen bridge PSSR PSSR 322 Bridge 2016 115000009 Complete 100 6/30/2015 6/3/2015 FY 14-15 1.40 0.50 $208,447.40 $62,075.60 $2.50 $14.00 Caltrans Caltrans

Add SHA Lead 1 Humboldt 101 79.78 79.78 Seismic restoration PSSR PSSR 113 Bridge 2016 115000088 Complete 100 6/30/2015 6/18/2015 FY 14-15 0.10 0.22 $14,889.10 $28,269.61 $3.00 $11.10 Caltrans Caltrans
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Add SHA Lead 1 Humboldt 101 79.9 86.1

Acceleration/deceleration 

lanes, ramp and lighting 

improvements

SCVP SCVP 310 Mobility 2016 115000092 Complete 100 6/30/2015 6/3/2015 FY 14-15 0.20 0.13 $29,778.20 $18,906.73 $6.40 $9.50 Caltrans Caltrans

Modify SHA Lead 1 Humboldt 101 78.03 79.44

Convert Fourth Street in 

Eureka from two lane, one 

way to three lane, one way - 

improve pedestrian access

PSR 010 Collision Reduction 2016 114000123 Active 85 6/30/2015 0.50 $74,445.50 $5.00 Caltrans Caltrans

SHA Lead 1 Humboldt 101 1.6 109.3
Bridge rail 

replacement/upgrade
PSSR 112 Bridge 2016

To be 

determined
Removed 0 6/30/2015 1.30 $193,558.30 $2.30 Caltrans Caltrans

SHA Lead 1 Humboldt 101 30.5 30.6 Replace superstructure PSSR 110 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.20 $178,669.20 $2.30 Caltrans Caltrans

SHA Lead 1 Humboldt 101 35.7 35.9 Permit requirements PSSR 322 Bridge 2016
To be 

determined
Removed 0 6/30/2015 0.90 $134,001.90 $0.50 Caltrans Caltrans

SHA Lead 1 Humboldt 101 80.1 86
Metal beam guard rail follow 

up to previous locations
SCVP 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2014 0.50 $74,445.50 $1.50 Caltrans Caltrans

SHA Lead 1 Humboldt 101 116.5 116.5
Relocate radio tower and 

transmitter site
PSR 315 Mobility 2016

To be 

determined
Removed 0 6/30/2015 0.60 $89,334.60 $0.07 Caltrans Caltrans

Add SHA Lead 1 Humboldt 101 75.00 77.97 Adaptive signal SCVP SCVP 114000120 Complete 100 8/30/2014 8/13/2014 FY 14-15 0.02 0.03 $2,977.82 $4,231.14 $1.50 $1.50 City of Eureka Caltrans

Add R IQA 1 Humboldt 101 98.35 100.70 New interchange PSR 100020301 Active 10 6/1/2015 1.44 $214,403.04 $17.60
Trinidad 

Rancheria

Trinidad 

Rancheria

SHA Lead 1 Humboldt 101 120.25 121.78
Traffic calming, non-motorized 

improvements, beautification
PSR-PDS 113000134 Removed 0 10/1/2017 0.40 $59,556.40 $2.10 Caltrans Caltrans

SHA Lead 1 Humboldt 255 2.90 4.73
Traffic calming, non-motorized 

improvements, beautification
PSR 113000133 Proposed 0 3/1/2014 1.50 $223,336.50 $18.85 Caltrans Caltrans

Add SHA Lead 1 Humboldt 283 0.12 0.12 Bridge preservation PSSR PSSR 119 Bridge 2016 115000036 Complete 100 3/31/2015 4/29/2015 FY 14-15 1.10 0.26 $163,780.10 $33,624.29 $4.10 $6.20 Caltrans Caltrans

SHA Lead 1 Humboldt 283 0.1 0.4 Seismic restoration PSSR 113 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.60 $238,225.60 $5.94 Caltrans Caltrans

SHA Lead 1 Humboldt 299 R29.2 38.6

Capital preventive 

maintenance - alligator crack 

overlay with Metal beam 

guard rail upgrade

SCVP SCVP 121
Roadway/Roadside 

Preservation
2016 113000128 Complete 100 6/1/2015 5/7/2014 FY 13-14 0.40 0.26 $53,361.60 $36,159.04 $7.10 $9.90 Caltrans Caltrans

SHA Lead 1 Humboldt 299 21 28.86
Install source control 

measures to control erosion
PSR PSR 335 Mandates 2016 113000099 Complete 100 6/30/2014 6/1/2015 FY 14-15 1.15 0.88 $171,224.65 $115,045.48 $1.82 $5.40 Caltrans Caltrans

SHA Lead 1 Humboldt 299 21 29.86
Install source control 

measures to control erosion
PSR 335 Mandates 2016

To be 

determined
Removed 0 6/30/2015 0.70 $104,223.70 $1.30 Caltrans Caltrans

SHA Lead 1 Humboldt
101

96 

79.78   

0.24 

86.77 

R37.25
Seismic restoration PSSR PSSR 113 Bridge 2016 113000109 Complete 100 6/30/2015 6/25/2015 FY 14-15 2.30 2.14 $342,449.30 $286,530.64 $7.02 $12.70 Caltrans Caltrans

Add SHA Lead 1 Humboldt

299

96

 36

Various Various
Metal beam guard rail follow 

up
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2015 1.30 $193,558.30 $1.80 Caltrans Caltrans

SHA Lead 1 Humboldt

299

96

36

Various Various
Metal beam guard rail follow 

up
SCVP 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2015 1.30 $193,558.30 $1.80 Caltrans Caltrans

SHA Lead 1 Humboldt
96

101

12.10

87.70

12.40

88.00
Bridge preservation PSSR PSSR 119 Bridge 2016 113000124 Complete 100 5/31/2014 6/18/2014 FY 13-14 1.10 0.40 $146,744.40 $68,207.58 $1.60 $3.30 Caltrans Caltrans

SHA Lead 1 Lake 20 2.35 40.35
Install source control 

measures to control erosion
PSR 335 Mandates 2016 113000017 Removed 1 6/30/2015 1.20 $178,669.20 $1.10 Caltrans Caltrans

SHA Lead 1 Lake 20 32.76 32.76 Intersection improvements PSR Removed 0 11/30/2012 $0.00 $1.60 Caltrans Caltrans

Modify SHA Lead 1 Lake 29 9.6 10.3 Intersection improvements PSR PSR 010 Collision Reduction 2012 113000046 Complete 100 4/1/2014 4/16/2014 FY 13-14 1.28 1.10 $170,757.12 $148,032.34 $5.80 $8.20 Caltrans Caltrans

Modify SHA Lead 1 Lake 29 28.5 31.6

Realign SR 29 based on plans 

from expenditure approval 01-

2981U currently in Design

PSR PSR 010 Collision Reduction 2014 114000043 Complete 100 12/15/2013 12/18/2013 FY 13-14 1.30 0.28 $173,425.20 $38,106.38 $35.00 $56.40 Caltrans Caltrans

Modify SHA Lead 1 Lake 29 34.3 34.3
Southbound left turn 

turnpocket
SCVP SCVP 010 Collision Reduction 2014 114000116 Complete 100 6/30/2015 3/20/2015 FY 14-15 0.30 0.42 $44,667.30 $52,127.28 $1.14 $2.80 Caltrans Caltrans

Modify SHA Lead 1 Lake 29 12.78 14.35 Shoulder widening PSR 010 Collision Reduction 2014 115000003 Active 5 6/30/2015 1.10 $163,780.10 $10.30 Caltrans Caltrans

Modify SHA Lead 1 Lake 29 Various Various
Widen shoulders/created 

truck climbing lane
PSR 010 Collision Reduction 2014 115000004 Active 1 6/30/2015 1.10 $163,780.10 $8.04 Caltrans Caltrans

SHA Lead 1 Lake 29 48.4 52.5
Capital preventive 

maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $2.90 Caltrans Caltrans

SHA Lead 1 Lake 29 5.12 6.37

Traffic calming, 

bike/pedestrian 

improvements

PSR Proposed 0 6/30/2015 0.40 $59,556.40 $0.70 Caltrans Caltrans
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SHA Lead 1 Lake 29 23.80 31.60

Convert to 4 lane 

freeway/expressway (segment 

1 and 2 refresh)

PSR-PDS Removed 0 6/30/2016
 To be 

determined 

To be 

determined
$210.00 Caltrans Caltrans

SHA Lead 1 Lake 29 31.60 R40.90
Convert to 4 lane freeway 

(Segment 3 and 4)
PSR-PDS Removed 0 6/30/2016

 To be 

determined 

To be 

determined
$157.00 Caltrans Caltrans

SHA Lead 1 Lake

20

29

 175

Various Various
Metal beam guard rail, 

widening, rumble strips
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2015 1.30 $193,558.30 $1.80 Caltrans Caltrans

SHA Lead 1 Lake

20

29

175

Various Various

Bridge rail 

replacement/upgrade - 5 

bridges

PSSR PSSR 112 Bridge 2016 113000122 Complete 100 6/30/2015 4/21/2015 FY 14-15 2.10 1.31 $312,671.10 $173,444.54 $1.10 $9.90 Caltrans Caltrans

Modify SHA Lead 1 Lake
20

53

31.2

7.0

32.0

7.4
Intersection improvement PSR PSR 010 Collision Reduction 2014 113000060 Complete 100 6/1/2014 6/17/2014 FY 13-14 1.40 0.80 $186,765.60 $133,397.70 $4.90 $9.10 Caltrans Caltrans

SHA Lead 1 Lake
20

53

31.10

3.20

32.50

7.45

Lake 20/53 interchange and SR 

53 corridor improvements
PSR-PDS Removed 0 6/30/2015

 To be 

determined 

To be 

determined
$44.00 Caltrans Caltrans

SHA Lead 1 Lake
29

175

5.47

27.93

5.89

28.03
Upgrade curb ramps SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.50 $74,445.50 $2.00 Caltrans Caltrans

Modify SHA Lead 1 Mendocino 1 75.7 76.2
Roadway retreat and deep 

underdrain
PSR PSR 131 Emergency 2014 114000034 Complete 100 4/30/2014 4/21/2014 FY 13-14 0.22 0.27 $29,348.88 $45,483.56 $16.50 $19.40 Caltrans Caltrans

Modify SHA Lead 1 Mendocino 1 31.3 59.8

Bridge rail 

replacement/upgrade - 2 

bridges

PSSR PSSR 112 Bridge 2016 113000125 Complete 100 6/30/2015 6/18/2015 FY 14-15 1.50 1.40 $223,336.50 $173,505.66 $1.40 $12.50 Caltrans Caltrans

Add SHA Lead 1 Mendocino 1 42.32 42.32

Relocate drainage to 

intelligent transportation 

systems original alighnment - 

repair and protect 

downstream channel - repair 

and protect highway and 

private driveway 

embankments - repair 

highway structural section

PSR PSR 150 Emergency 2016 115000048 Complete 100 6/1/2015 6/5/2015 FY 14-15 0.90 0.27 $134,001.90 $35,163.47 $1.40 $3.60 Caltrans Caltrans

Add SHA Lead 1 Mendocino 1 59.67 59.67

Structures replacement and 

improvement needs report, 

area bridge maintenance 

engineer recommendation

PSSR PSSR 112 Bridge 2016 115000109 Complete 100 6/30/2015 6/18/2015 FY 14-15 1.40 0.37 $208,447.40 $40,490.06 $1.50 $21.80 Caltrans Caltrans

Modify SHA Lead 1 Mendocino 1 41.75 42.25 Install rumble strips PSR 010 Collision Reduction 2014 112000300 Active 60 6/30/2015 0.60 $89,334.60 $2.00 Caltrans Caltrans

SHA Lead 1 Mendocino 1 11.2 90.8 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016
To be 

determined
Removed 0 6/30/2014 0.50 $74,445.50 $3.10 Caltrans Caltrans

SHA Lead 1 Mendocino 1 14.94 15.34 Upgrade curb ramps SCVP 378 Mandates 2016
To be 

determined
Removed 0 6/30/2014 0.50 $74,445.50 $1.00 Caltrans Caltrans

SHA Lead 1 Mendocino 1 18.5 105.1 Seismic restoration PSSR 113 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.50 $223,336.50 $4.32 Caltrans Caltrans

SHA Lead 1 Mendocino 1 0.65 1.03
Phase 1 - Downtown Gualala 

non-motorized enhancement
PSR PSR-PDS 113000032 Complete 100 6/30/2016 1/22/2014 FY 13-14 1.00 0.47 $148,891.00 $71,526.57 $1.30 $4.10 Caltrans Caltrans

SHA Lead 1 Mendocino 1 62.20 70.40
Shoulder widening and non-

motorized improvements 
PSR PSR 113000024 Complete 100 3/1/2014 6/26/2014 FY 13-14 1.50 1.16 $223,336.50 $177,996.27 $18.90 $25.90 Caltrans Caltrans

SHA Lead 1 Mendocino 20 33.63 33.63 Replace bridge deck PSSR PSSR 110 Bridge 2016 113000123 Complete 100 6/30/2015 5/22/2015 FY 14-15 1.20 1.38 $178,669.20 $191,215.24 $3.20 $39.40 Caltrans Caltrans

Modify SHA Lead 1 Mendocino 20 R37.84 38.34
Left turn acceleration and 

modify passing lanes
SCVP SCVP 010 Collision Reduction 2014 114000072 Complete 100 9/30/2014 10/10/2014 FY 14-15 0.70 0.78 $104,223.70 $89,211.10 $1.60 $4.10 Caltrans Caltrans

Modify SHA Lead 1 Mendocino 20 16.95 17.1 Shoulder widening PSR 010 Collision Reduction 2014 115000038 Active 50 10/31/2015 1.00 $148,891.00 $1.20 Caltrans Caltrans

Add SHA Lead 1 Mendocino 20 Various Various
Roadway departure-rumble 

strips/widening
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2015 0.90 $134,001.90 $1.20 Caltrans Caltrans

Modify SHA Lead 1 Mendocino 101 50.7 51.2

Open graded asphalt concrete 

and shoulder/

centerline rumble strips

PSR SCVP 010 Collision Reduction 2012 113000077 Complete 100 11/30/2013 10/24/2013 FY 13-14 0.57 0.33 $76,040.28 $57,483.97 $0.90 $1.60 Caltrans Caltrans

SHA Lead 1 Mendocino 101 58.9 82.5

Upgrade sewage and drinking 

water systems to comply with 

water quality standards 

PSR PSR 235 Collision Reduction 2016 112000285 Complete 100 6/30/2015 10/23/2014 FY 14-15 0.70 0.86 $104,223.70 $114,532.80 $2.10 $10.20 Caltrans Caltrans

Modify SHA Lead 1 Mendocino 101 0.7 3 Install median barrier PSR PSR 010 Collision Reduction 2014 113000050 Complete 100 2/28/2014 5/4/2015 FY 14-15 0.47 1.49 $69,978.77 $201,067.26 $1.75 $5.10 Caltrans Caltrans

SHA Lead 1 Mendocino 101 2.4 102.8 Bridge preservation PSSR 119 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.40 $208,447.40 $2.60 Caltrans Caltrans

SHA Lead 1 Mendocino 101 9.2 9.5 Seismic restoration PSSR 113 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.60 $238,225.60 $5.81 Caltrans Caltrans
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SHA Lead 1 Mendocino 101 13.00 17.60
Convert to 4-lane expressway 

(bypass)
PSR-PDS Removed 0 6/30/2015

 To be 

determined 

To be 

determined
$140.00 Caltrans Caltrans

SHA Lead 1 Mendocino 101 65.46 65.52 Wildlife viewing area PSR 112000230 Removed 0 6/30/2015 0.91 $135,490.81 $17.60 Caltrans Caltrans

SHA Lead 1 Mendocino 101 R24.59 26.24

Modify 6 ramps/interchanges 

and

signalization

PSR-PDS Removed 0
To be 

determined
$0.00 $3.00 Caltrans Caltrans

SHA Lead 1 Mendocino 101 R43.10 49.00
Construct 4-lane freeway - 

phase II 
PSR-PDS Removed 0 6/30/2016

 To be 

determined 

To be 

determined
$75.00 Caltrans Caltrans

Add SHA Lead 1 Mendocino 128
0

23.3

17.9

26.8

Capital preventive 

maintenance
SCVP SCVP 121

Roadway/Roadside 

Preservation
2016 114000107 Complete 100 6/30/2015 6/20/2014 FY 13-14 0.10 0.12 $13,340.40 $19,236.52 $14.20 $21.60 Caltrans Caltrans

SHA Lead 1 Mendocino

1

101

128

20

Various Various

Provide funding to purchase 

mitigation bank credintelligent 

transportation systems for 

future Caltrans projects

PSR PSR 110 Bridge 2014 114000002 Complete 100 9/15/2013 8/16/2013 FY 13-14 0.05 0.05 $6,670.20 $7,441.14 $5.80 $5.80 Caltrans Caltrans

Add SHA Lead 1 Mendocino
20

162

7.14

5.29

29.18

22.45
Construct turnouts SCVP SCVP 310 Mobility 2014 114000085 Complete 100 6/14/2014 6/10/2014 FY 13-14 0.82 0.91 $109,391.28 $226,157.05 $2.00 $4.20 Caltrans Caltrans

SHA Lead 1 Mendocino

20

162

 175

253

Various Various
Metal beam guard rail follow 

up
PSSR 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2015 0.90 $134,001.90 $2.10 Caltrans Caltrans

Modify SHA Lead 1
Mendocino 

Humboldt
101 Various Various

Roadway departure-rumble 

strips/widening
PSR SCVP 010 Collision Reduction 2014 114000006 Complete 100 6/30/2014 6/11/2014 FY 13-14 0.30 0.27 $40,021.20 $42,457.03 $1.30 $1.80 Caltrans Caltrans

Add SHA Lead 1
Mendocino

Lake
Various Various Various

Install/adjust/reconstruct 

existing metal beam guard rail, 

westbound transition railing, 

bridge approach railing, and 

end treatments - construct 

transition anchor blocks, 

install vegetation control, and 

replace alligator crack dike, as 

needed

PSR PSR 015 Collision Reduction 2016 115000037 Complete 100 6/1/2015 6/19/2015 FY 14-15 1.50 0.82 $223,336.50 $118,906.24 $4.50 $6.70 Caltrans Caltrans

Modify SHA Lead 1 Various Various Various Various

Install new low-flow faucets, 

shower heads, toilets, and 

urinals - replace four leaking 

water storage tanks

PSR PSR 131 Emergency 2014 114000098 Complete 100 11/17/2014 11/20/2014 FY 14-15 0.01 0.00 $1,488.91 $0.00 $0.88 $0.90 Caltrans Caltrans

Add SHA Lead 2 Butte 70 22 48
Rehabilitate aging drainage 

systems
PSR-PDS PSR 151

Roadway/Roadside 

Preservation
2016 215000051 Complete 100 6/1/2015 6/23/2015 FY 14-15 0.15 0.25 $22,333.65 $32,864.38 $2.33 $6.20 Caltrans Caltrans

SHA Lead 2 Lassen 36 6.1 14.3

Repair localized areas of 

pavement failure, overlay with 

asphalt concrete - There are 

no curb ramps within the 

project limintelligent 

transportation systems

PSR SCVP 120
Roadway/Roadside 

Preservation
2016 200020287 Complete 100 6/1/2015 10/15/2013 FY 13-14 0.30 0.63 $41,024.10 $94,459.56 $5.20 $22.60 Caltrans Caltrans

SHA Lead 2 Lassen 36 24.40 26.30
Downtown transportation 

enhancement candidate
PSR PSR 214000059 Complete 100 12/15/2013 12/15/2013 FY 13-14 0.40 0.40 $59,556.40 $2.10 $2.10

Caltrans

Lassen County 

Transportation 

Commission

Susanville

Caltrans

SHA IQA 2 Lassen 36 26.30 26.80
Downtown transportation 

enhancement candidate
PSR-PDS PSR-PDS 212000097 Complete 100 11/15/2013 12/12/2013 FY 13-14 0.40 0.04 $59,556.40 $7,320.46 $2.10 $2.10

Caltrans

Lassen County 

Transportation 

Commission

Susanville

Caltrans

SHA Lead 2 Lassen 36 R26.40 R29.40 Susanville 4-lane PSR-PDS Removed 0 6/30/2015 $0.00 $15.50 Caltrans Caltrans

Add SHA Lead 2 Lassen 139 6.65 7.15 Curve improvement SCVP 010 Collision Reduction 2014 215000063 Active 90 8/1/2015 0.40 $59,556.40 $2.24 Caltrans Caltrans

Add SHA Lead 2 Lassen 299 25.5 25.5

Build a new building and 

upgrade various facilities at 

the maintenance station 

PSR PSR 352 Facility Improvements 2016 215000106 Complete 100 6/7/2015 6/30/2015 FY 14-15 0.25 0.38 $37,222.75 $58,797.53 $6.80 $8.10 Caltrans Caltrans

Add SHA Lead 2 Lassen 395 49.6 49.6

Install well, pump, filter, 

plumbing, and electrical 

service at  safety roadside rest 

area

PSR PSR 131 Emergency 2014 215000058 Complete 100 1/16/2015 1/16/2015 FY 14-15 0.10 0.35 $14,889.10 $49,402.21 $0.90 $0.90 Caltrans Caltrans
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SHA Lead 2 Lassen 395 56.60 61.10

Increase capacity and safety 

by converting 2 lane highway 

to 4 lane divided expressway

PSR Removed 0 6/30/2015 $0.00 $24.00 Caltrans Caltrans

SHA Lead 2 Lassen 395 61.00 61.00 Park and ride facility PSR-PDS 214000060 Active 99 8/1/2015 0.60 $89,334.60 $2.60

Caltrans

Lassen County 

Transportation 

Commission

Caltrans

Add SHA Lead 2
Lassen

Modoc
299

18.5

0

25.6 

1.75

 Roadway/roadside 

preservation
PSSR PSSR 122

Roadway/Roadside 

Preservation
2016 200020286 Complete 100 6/30/2015 11/6/2014 FY 14-15 1.20 0.38 $178,669.20 $49,896.59 $13.20 $18.20 Caltrans Caltrans

SHA Lead 2
Lassen

Modoc
299

0

0

25

38

Deck rehabilitation, paint, and 

joint repair/replacement
PSSR 119 Bridge 2016

To be 

determined
Removed 0 6/30/2015 1.30 $193,558.30 $35.00 Caltrans Caltrans

Add SHA Lead 2

Lassen

Shasta

Sierra

Siskyou

Tehama

Districtwide Various Various
Reflective sheeting on District 

2 signs
PSSR SCVP 170

Roadway/Roadside 

Preservation
2014 214000145 Complete 100 6/30/2015 6/10/2014 FY 13-14 1.30 0.08 $177,251.10 $11,398.96 $32.60 $2.70 Caltrans Caltrans

SHA Lead 2

Lassen

Shasta

Tehama

5

32

36

44

44

299

Various Various
Deck rehabilitation, paint, and 

joint repair/replacement
SCVP PSSR 119 Bridge 2016 214000023 Complete 100 6/30/2014 12/30/2014 FY 14-15 0.30 0.68 $44,667.30 $96,859.29 $2.93 $3.70 Caltrans Caltrans

Add SHA Lead 2 Modoc 139 0 51
Rehabilitate aging drainage 

systems
PSR-PDS PSR 151

Roadway/Roadside 

Preservation
2016 215000052 Complete 100 6/1/2015 6/23/2015 FY 14-15 0.15 0.11 $22,333.65 $14,135.40 $2.34 $3.70 Caltrans Caltrans

Add SHA Lead 2 Modoc 299 51.9 52.5
Superelevation improvement 

and shoulders
SCVP 010 Collision Reduction 2014 215000150 Active 5 3/30/2016 0.43 $64,023.13 $3.30 Caltrans Caltrans

SHA Lead 2 Modoc 299 11.80 14.50 Truck climbing lane PSR-PDS Removed 0 6/30/2015 $0.00 $4.00 Caltrans Caltrans

Add SHA Lead 2 Modoc 299 35.30 35.40 Left-turn lane on SR 299 PSR Proposed 0 6/30/2016 0.20 $29,778.20 $1.00

Modoc County 

Transportation 

Commission

Caltrans

SHA Lead 2 Modoc 299
37.00

25.10
14.80 Left-turn lanes PSR Proposed 0 10/30/2015 0.40 $59,556.40 $1.00

Modoc County 

Transportation 

Commission

Caltrans

SHA Lead 2 Plumas 36 7.20 13.10

Provide streetscape 

improvements (drainage, 

sidewalks, traffic calming)

PSR-PDS 200000099 Removed 30
To be 

determined
0.80 $119,112.80 $4.70

Caltrans

Plumas County 

Transportation 

Commission

Caltrans

SHA Lead 2 Plumas 36 13.80 14.00 Intersection improvement PSR-PDS 214000061 Active 95 12/30/2014 0.40 $59,556.40 $2.00

Plumas County 

Transportation 

Commission

Caltrans

Add SHA Lead 2 Plumas 70 11.5 11.9 Curve improvement SCVP SCVP 010 Collision Reduction 2014 215000017 Complete 100 12/16/2014 12/22/2014 FY 14-15 0.40 0.21 $59,556.40 $27,059.64 $2.64 $3.10 Caltrans Caltrans

Add SHA Lead 2 Plumas 70 0 50
Rehabilitate aging drainage 

systems
PSR-PDS PSR 151

Roadway/Roadside 

Preservation
2016 215000050 Complete 100 6/1/2015 6/23/2015 FY 14-15 0.15 0.29 $22,333.65 $34,361.31 $3.50 $6.60 Caltrans Caltrans

SHA Lead 2 Plumas 70 33.07 33.07 Replace rail/widen bridge PSSR               112 Bridge 2016 214000008 Active 30 11/1/2014 0.13 $19,355.83 $6.26 Caltrans Caltrans

Add SHA Lead 2 Plumas 89 19.8 20.7
Greenville rehabilitation and 

ADA improvements
PSSR SCVP 122

Roadway/Roadside 

Preservation
2014 215000123 Complete 100 6/1/2015 3/23/2015 FY 14-15 0.12 0.35 $17,866.92 $49,087.33 $2.80 $3.00 Caltrans Caltrans

SHA Lead 2 Plumas 89 14.80 14.80 Park and ride facility PSR-PDS 214000048 Active 85 1/30/2015 0.40 $59,556.40 $1.30

Plumas County 

Transportation 

Commission

Caltrans

SHA Lead 2 Plumas 89 14.80 14.80 Left-turn lane PSR-PDS 214000049 Active 85 1/30/2015 0.40 $59,556.40 $1.00

Caltrans

Plumas County 

Transportation 

Commission

Caltrans
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Add SHA Lead 2
Plumas

Lassen
70

90.3

0.0

95.96

3.88
2R pavement rehabilitation PSSR PSSR 122

Roadway/Roadside 

Preservation
2016 215000086 Complete 100 6/1/2015 6/24/2015 FY 14-15 0.40 0.56 $59,556.40 $80,019.90 $20.00 $23.90 Caltrans Caltrans

SHA Lead 2 Shasta 5 57.41 57.41
Replace superstructure (or 

replace bridge)
SCVP PSSR 110 Bridge 2016 214000009 Complete 100 6/29/2015 6/24/2015 FY 14-15 0.40 1.02 $59,556.40 $150,038.55 $5.48 $10.20 Caltrans Caltrans

SHA Lead 2 Shasta 5 66.8 66.8 Replace bridge PSSR PSSR 110 Bridge 2016 214000010 Complete 100 1/1/2015 6/24/2015 FY 14-15 0.77 0.91 $114,646.07 $132,697.48 $3.97 $12.70 Caltrans Caltrans

SHA Lead 2 Shasta 5 28.1 28.3
Deck rehabilitation, paint, and 

joint repair/replacement
SCVP PSSR 119 Bridge 2016 214000022 Complete 100 7/1/2014 12/23/2014 FY 14-15 0.40 0.60 $59,556.40 $68,677.71 $3.10 $12.60 Caltrans Caltrans

SHA Lead 2 Shasta 5 0 67

Relocate roadside facilities 

away from traffic and install 

hardscaping in high exposure 

areas

SCVP SCVP 235 Collision Reduction 2016 214000026 Complete 100 11/1/2014 3/20/2015 FY 14-15 0.40 0.40 $59,556.40 $56,778.92 $2.60 $3.20 Caltrans Caltrans

SHA Lead 2 Shasta 5 31 31.7

Upgrade various water 

systems sewage system to 

comply with water quality 

standards

PSSR SCVP 235 Collision Reduction 2016 214000027 Complete 100 6/29/2015 6/24/2015 FY 14-15 0.92 0.77 $136,979.72 $116,773.72 $5.31 $5.70 Caltrans Caltrans

SHA Lead 2 Shasta 5 15.40 19.00 Widen to 6 lanes PSR-PDS 215000083 Active 5 12/15/2015 0.80 $119,112.80 $33.00

Caltrans

Shasta 

Regional 

Transportation 

Agency

Caltrans

SHA Lead 2 Shasta 5 R11.50 R12.80

Interchange operational 

improvement - likely to 

include loop-on ramp

PSR-PDS 212000047 Removed 0 2/1/2014 3.50 $521,118.50 $4.60

Caltrans

Shasta 

Regional 

Transportation 

Agency

Caltrans

Add SHA Lead 2 Shasta 44 45.1 45.5 Curve improvement PSSR PSR-PR 010 Collision Reduction 2016 214000004 Complete 100 1/15/2014 9/16/2013 FY 13-14 0.10 0.09 $13,674.70 $16,822.19 $2.52 $3.00 Caltrans Caltrans

SHA Lead 2 Shasta 44 34.7 34.7

Upgrade sewage system to 

comply with water quality 

standards

SCVP 235 Collision Reduction 2018
To be 

determined
Removed 0 11/1/2014 0.40 $59,556.40 $1.40 Caltrans Caltrans

Add SHA Lead 2 Shasta 273
3.8

7.1

11.0

12.7

Premium capital preventive 

maintenance
PSSR SCVP 121

Roadway/Roadside 

Preservation
2016 214000011 Complete 100 4/1/2015 3/11/2014 FY 13-14 0.40 0.36 $42,572.00 $52,548.74 $3.80 $15.40 Caltrans Caltrans

Add SHA Lead 2 Shasta 273 0.00 19.30

Add active transportation 

facilities (walking, bicycle, 

skate board, etc) 

Grant 

application
215000047 Active 1 10/15/2015 0.01 $1,488.91 $0.00

Anderson

Redding

Shasta 

Regional 

Transportation 

Agency

Caltrans

Caltrans

SHA Lead 2 Shasta 299 60 67.9

Repair localized areas of 

pavement failure, overlay with 

asphalt concrete - There are 

no curb ramps within the 

project limintelligent 

transportation systems

CAPM 121
Roadway/Roadside 

Preservation
2016 214000012 Active 5 6/30/2014 1.20 $178,669.20 $27.60 Caltrans Caltrans

SHA Lead 2 Shasta 299 16.30 18.30
Class 1 multi-use path class - 

extend BLM path
PSR Removed 0 6/30/2015 $0.00 $2.70 Caltrans Caltrans

SHA Lead 2
Shasta 

Lassen
44 Various Various Rumble strips SCVP 015 Collision Reduction 2016

To be 

determined
Removed 0 3/17/2015 0.50 $74,445.50 $2.90 Caltrans Caltrans

Add SHA Lead 2
Shasta

Siskiyou

89

97

21.75

0

5.6

43.34

34

54.08

Rumble strips SCVP SCVP 010 Collision Reduction 2014 214000156 Complete 100 8/1/2014 9/12/2014 FY 14-15 0.25 0.06 $37,222.75 $7,222.25 $2.20 $2.30 Caltrans Caltrans

SHA Lead 2

Shasta

Siskyou

Tehama

Trinity

36

44

96

263

Various Various Seismic retrofit CAPM 113 Bridge 2016 214000021 Active 85 8/1/2013 0.30 $44,667.30 $30.22 Caltrans Caltrans

SHA Lead 2 Siskiyou 3 38.28 38.28 Replace bridge PSSR PSSR 111 Bridge 2016 214000013 Complete 100 6/29/2015 6/24/2015 FY 14-15 0.60 1.37 $89,334.60 $199,394.71 $5.35 $7.80 Caltrans Caltrans

SHA Lead 2 Siskiyou 3 38.50 44.70

Provide closed circuit 

television for traveler 

information

PSR-PDS 200000103 Removed 0
To be 

determined
$0.00 $2.10 Caltrans Caltrans

SHA Lead 2 Siskiyou 5 58.1 58.1 Permit upgrade SCVP PSSR 322 Bridge 2014 213000093 Complete 100 6/29/2015 9/27/2013 FY 13-14 0.50 0.34 $68,373.50 $54,511.08 $1.80 $3.40 Caltrans Caltrans

Add SHA Lead 2 Siskiyou 5 25.22 25.2 14 - super-strengthen(permit) PSSR PSSR 322 Bridge 2014 213000095 Complete 100 11/1/2014 9/27/2013 FY 13-14 0.31 0.34 $54,698.80 $55,229.54 $2.90 $6.50 Caltrans Caltrans

Add SHA Lead 2 Siskiyou 5 2.7 11.4 Southbound Dunsmuir PSSR PSSR 120
Roadway/Roadside 

Preservation
2014 214000036 Complete 100 6/1/2015 9/27/2013 FY 13-14 0.70 0.52 $95,722.90 $82,810.36 $28.00 $61.90 Caltrans Caltrans

Add SHA Lead 2 Siskiyou 5 16.1 19.6 South Weed rehab PSSR              PSSR 122
Roadway/Roadside 

Preservation
2016 214000063 Complete 100 10/1/2013 6/10/2014 FY 13-14 0.39 0.73 $52,672.92 $114,933.51 $2.92 $50.00 Caltrans Caltrans

SHA Lead 2 Siskiyou 5 0 70.63

Upgrade metal beam guard 

rail and possibly flatten some 

slopes

SCVP SCVP 015 Collision Reduction 2016 213000002 Complete 100 6/29/2015 12/15/2014 FY 14-15 0.40 0.57 $59,556.40 $79,277.17 $2.30 $3.54 Caltrans Caltrans
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SHA Lead 2 Siskiyou 5 25.8 25.8

Upgrade sewage and drinking 

water systems to comply with 

water quality standards

PSSR 235 Collision Reduction 2018
To be 

determined
Removed 0 6/1/2015 0.40 $59,556.40 $2.00 Caltrans Caltrans

SHA Lead 2 Siskiyou 5 R25.3 R37.5

Pavement rehabilitation and 

yet to be determined 

improvements

PSSR 122
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/29/2015 0.60 $89,334.60 $3.40 Caltrans Caltrans

SHA Lead 2 Siskiyou 5 10.50 Operational improvements PSR-PDS Removed 0 6/30/2015 $0.00 $4.00 Caltrans Caltrans

SHA Lead 2 Siskiyou 89 3.23 3.23

Upgrade closed circuit 

television and road weather 

information system at 

Deadhorse Summit, upgrade 

tower at Snowman Hill, and 

equipment upgrade at Mount 

Bradley

PSSR PSR 315 Mobility 2016 214000030 Complete 100 5/1/2015 6/26/2015 FY 14-15 0.50 0.56 $74,445.50 $70,397.26 $3.10 $4.20 Caltrans Caltrans

SHA Lead 2 Siskiyou 89 34.20 34.40 Construct left-turn lane PSR-PDS 214000057 Active 70 2/1/2015 0.40 $59,556.40 $1.60

Caltrans

Siskiyou 

County 

Transportation 

Commission

Caltrans

SHA Lead 2 Siskiyou 96 23.2 56 Drainage PSSR PSR 151
Roadway/Roadside 

Preservation
2016 213000132 Complete 100 6/29/2016 6/27/2013 FY 13-14 0.20 0.05 $82,048.20 $9,048.99 $10.63 $3.40 Caltrans Caltrans

Add SHA Lead 2 Siskiyou 96 23 93
Rehabilitate aging drainage 

systems
PSSR PSSR 151

Roadway/Roadside 

Preservation
2016 215000105 Complete 100 6/1/2015 6/29/2015 FY 14-15 0.15 0.23 $22,333.65 $24,714.57 $2.70 $5.60 Caltrans Caltrans

SHA Lead 2 Siskiyou 96 23.27 33

Reduce erosion of slope and 

discharge of sediment and 

nutrients - method to be 

determined

SCVP 335 Mandates 2014
To be 

determined
Removed 0 3/17/2015 0.36 $53,600.76 $3.50 Caltrans Caltrans

SHA Lead 2 Siskiyou 96 41.30 41.80
Happy Camp,  streetscape, 

operational improvements
PSR 213000113 Active 15 6/30/2015 0.40 $59,556.40 $1.20

Caltrans

Siskiyou 

County 

Transportation 

Commission

City of Yreka

Caltrans

SHA Lead 2 Siskiyou 97 2.40 3.20 Extend turn-lane PSR-PDS Removed 0 6/30/2015 $0.00 $1.70 Caltrans Caltrans

SHA Lead 2 Tehama 5 0 42.12

Upgrade metal beam guard 

rail and possibly flatten some 

slopes

PSSR              015 Collision Reduction 2016
To be 

determined
Removed 0 6/1/2015 0.55 $81,890.05 $7.93 Caltrans Caltrans

SHA Lead 2 Tehama 5 33.3 33.3

Upgrade sewage system to 

comply with water quality 

standards and yet to be 

determined improvents

PSSR              235 Collision Reduction 2016
To be 

determined
Removed 0 10/1/2013 0.52 $77,423.32 $2.92 Caltrans Caltrans

SHA Lead 2 Tehama 5 34.3 34.3

Upgrade sewage system to 

comply with water quality 

standards  and yet to be 

determined improvents

PSSR 235 Collision Reduction 2016
To be 

determined
Removed 0 7/15/2014 0.97 $144,424.27 $12.00 Caltrans Caltrans

SHA Lead 2 Tehama 5 36.20 42.10
Widen to 6 lanes from Hooker 

Creek to Shasta County line
PSR-PDS 213000053 Proposed 0 6/30/2015 1.20 $178,669.20 $31.00

Caltrans

Tehama 

County 

Transportation 

Commission

Caltrans

Add SHA Lead 2 Tehama 36 40.2 41.9
Red Bluff capital preventive 

maintenance
SCVP CAPM 121

Roadway/Roadside 

Preservation
2016 214000024 Complete 100 6/29/2015 2/2/2015 FY 14-15 0.40 0.73 $59,556.40 $107,247.09 $14.65 $7.90 Caltrans Caltrans

Add SHA Lead 2 Tehama 36 0 44
Rehabilitate aging drainage 

systems
PSSR PSSR 151

Roadway/Roadside 

Preservation
2016 214000025 Complete 100 6/1/2015 6/23/2015 FY 14-15 0.40 0.42 $59,556.40 $51,993.47 $7.00 $6.20 Caltrans Caltrans

Add SHA Lead 2 Tehama 36 8.6 9.3 Curve improvement SCVP SCVP 010 Collision Reduction 2014 214000143 Complete 100 9/1/2014 9/12/2014 FY 14-15 0.40 0.09 $59,556.40 $11,850.96 $3.56 $3.80 Caltrans Caltrans

Add SHA Lead 2 Tehama 36 36.4 36.8 Curve improvement SCVP 010 Collision Reduction 2014 215000053 Active 95 8/1/2015 0.40 $59,556.40 $1.98 Caltrans Caltrans

SHA Lead 2 Tehama 36 41.95 41.95 Seismic retrofit PSSR              113 Bridge 2016
To be 

determined
Removed 0 11/1/2014 0.40 $59,556.40 $10.63 Caltrans Caltrans

Add SHA Lead 2 Tehama 36 39.70 41.20 Realignment PSR-PDS 215000084 Active 50 12/1/2015 0.60 $89,334.60 $3.96

Caltrans

Tehama 

County 

Transportation 

Commission

Caltrans

Modify SHA Lead 2 Tehama 99 11.98 12.6 Americans with Disabilities Act PSSR PSR 378 Mandates 2016 215000126 Complete 100 5/1/2015 6/3/2015 FY 14-15 0.80 0.32 $119,112.80 $48,762.58 $3.84 $4.70 Caltrans Caltrans
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SHA Lead 2 Trinity 3 60.03 60.03 Replace bridge PSSR PSSR 110 Bridge 2016 212000073 Complete 100 6/29/2015 6/24/2015 FY 14-15 1.15 1.36 $171,224.65 $189,363.54 $7.93 $7.80 Caltrans Caltrans

Add SHA Lead 2 Trinity 3 30 85
Rehabilitate aging drainage 

systems
PSR-PDS PSR 151

Roadway/Roadside 

Preservation
2016 215000049 Complete 100 8/28/2014 6/23/2015 FY 14-15 0.12 0.21 $17,866.92 $25,916.73 $4.40 $9.10 Caltrans Caltrans

SHA Lead 2 Trinity 3 30.80 31.20 Traffic calming PSR Removed 0 6/30/2014 0.50 $74,445.50 $0.80

Caltrans

Trinity County 

Transportation 

Commission

Caltrans

SHA Lead 2 Trinity 3 32.00 85.00 Provide turnouts PSR PSR 213000054 Complete 100 9/1/2013 12/12/2013 FY 13-14 0.40 0.33 $59,556.40 $75,612.36 $1.30 $2.00

Trinity County 

Transportation 

Commission

Caltrans

Add SHA Lead 2 Trinity 299 1.9 2.1 Construct new retaining wall SCVP PSSR 015 Collision Reduction 2014 214000031 Complete 100 10/30/2013 11/22/2013 FY 13-14 0.40 0.11 $54,539.00 $16,275.33 $0.90 $2.50 Caltrans Caltrans

SHA Lead 2 Trinity 299 0 8

Repair localized areas of 

pavement failure, overlay with 

asphalt concrete 

CAPM PSSR 121
Roadway/Roadside 

Preservation
2016 214000006 Complete 100 8/1/2013 10/31/2014 FY 14-15 0.30 0.93 $44,667.30 $138,120.95 $5.11 $9.90 Caltrans Caltrans

SHA Lead 2 Trinity 299 0 72

Pave areas beyond the gore,  

relocate signs/electrical 

components and install 

maintenance vehicle pullouts

PSSR SCVP 235 Collision Reduction 2016 214000028 Complete 100 6/30/2015 3/2/2015 FY 14-15 1.30 0.67 $193,558.30 $96,389.74 $4.20 $3.50 Caltrans Caltrans

SHA Lead 2 Trinity 299 3.56 3.561

Upgrade sewage and drinking 

water systems to comply with 

water quality standards

SCVP SCVP 235 Collision Reduction 2016 214000029 Complete 100 6/30/2014 11/24/2014 FY 14-15 0.40 0.39 $59,556.40 $54,716.30 $3.90 $2.90 Caltrans Caltrans

Add SHA Lead 2 Trinity 299 11.1 11.3
Drape curtains on the side 

slope
CAPM PSR 150 Emergency 2016 215000019 Complete 100 7/30/2013 6/24/2015 FY 14-15 0.30 0.23 $44,667.30 $33,146.23 $15.85 $3.30 Caltrans Caltrans

Add SHA Lead 2 Trinity 299 23.1 23.6
Drape curtains on the side 

slope
PSSR PSSR 150 Emergency 2016 215000054 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.30 0.15 $44,667.30 $23,879.19 $1.20 $1.20 Caltrans Caltrans

Add SHA Lead 2 Trinity 299 43.1 43.3
Drape curtains on the side 

slope
PSSR PSSR 150 Emergency 2016 215000055 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.40 0.29 $59,556.40 $33,240.50 $1.55 $4.20 Caltrans Caltrans

SHA Lead 2 Trinity 299 0.00 72.20
Transportation enhancement 

plan
PSR Removed 0 6/30/2014 0.30 $44,667.30 $1.40

Caltrans

Trinity County 

Transportation 

Commission

Caltrans

SHA Lead 2 Trinity 299 9.50 21.00
Provide passing lane 

alternatives
PSR Removed 0 6/30/2015 $0.00 $5.20 Caltrans Caltrans

Add SHA Lead 2
Trinity

Siskiyou

299

96

5.8

3.16

15.61

13.87

Deck rehab, paint, and joint 

repair/replacement
PSR SCVP 119 Bridge 2016 213000012 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.30 0.57 $44,667.30 $66,797.98 $3.34 $11.20 Caltrans Caltrans

Add SHA Lead 2 Various Various Various Various
Smart controllers for irrigation 

systems
PSR PSR 131 Emergency 2014 215000059 Complete 100 1/5/2015 1/15/2015 FY 14-15 0.10 0.15 $14,889.10 $20,682.11 $0.80 $0.80 Caltrans Caltrans

SHA Lead 3 Butte 32 R9.13 R9.17

Install traffic signal at each 

intersection, upgrade 

Americans with Disabilities Act 

and repave intersection

PSR PSR 010 Collision Reduction 2014 314000091 Complete 100 6/1/2014 6/11/2014 FY 13-14 0.46 0.37 $43,938.00 $75,456.30 $1.40 $3.00 Caltrans Caltrans

SHA Lead 3 Butte 32 8.8 9.4

Americans with Disabilities Act 

facilities retrofit, 

rehabilitation, reconstruction

SCVP PSR 361 Mandates 2016 314000288 Complete 100 6/1/2014 3/18/2015 FY 14-15 0.10 0.03 $14,889.10 $4,615.24 $3.80 $5.00 Caltrans Caltrans

SHA Lead 3 Butte 70 22 28.1 Pavement overlay CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 314000018 Complete 100 6/1/2015 6/13/2014 FY 13-14 0.50 0.41 $63,467.50 $74,749.13 $3.70 $5.60 Caltrans Caltrans

SHA Lead 3 Butte 99 30.1 T37.5
Grind portland cement 

concrete pavement
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 300020612 Complete 100 6/1/2015 3/27/2014 FY 13-14 0.61 0.42 $77,430.35 $74,812.78 $9.40 $11.10 Caltrans Caltrans

Modify SHA Lead 3 Butte 99 13.16 15.41 Rail upgrade PSSR PSSR 112 Bridge 2016 314000101 Complete 100 6/1/2014 6/30/2015 FY 14-15 2.58 1.39 $384,138.78 $203,796.61 $6.00 $11.20 Caltrans Caltrans

Add SHA Lead 3 Butte 99 13.25 45.92 Bridge rail replacment PSSR PSSR 112 Bridge 2016 315000145 Complete 100 4/1/2015 6/30/2015 FY 14-15 0.10 0.14 $14,889.10 $21,034.49 $4.40 $7.80 Caltrans Caltrans

Add SHA Lead 3 Butte 99 R33.9 R35.3 Irrigation restoration  SCVP SCVP 210
Roadway/Roadside 

Preservation
2016 315000152 Complete 100 5/1/2015 6/30/2015 FY 14-15 1.44 0.15 $214,403.04 $24,585.91 $2.00 $2.60 Caltrans Caltrans

R IQA 3 Butte 99 29.37 29.37 Reconstruct interchange PSR-PDS Removed 0
To be 

determined
$0.00 $37.70

SHA Lead 3 Butte 191 6.8 8.6
Realign curves, widen 

shoulders
SCVP PSR 010 Collision Reduction 2012 313000165 Complete 100 8/31/2013 8/19/2013 FY 13-14 0.39 0.29 $49,505.00 $50,726.70 $19.70 $33.60 Caltrans Caltrans
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Add SHA Lead 3

Butte

El Dorado

Colusa

Nevada

Placer

Sutter

Yolo

Yuba

20

28

49

50

51

65

70

80

89

99

113

149

505

Various Various

Repair existing automatic 

vehicle classication (AVC) and 

install new AVCs

SCVP SCVP 315 Mobility 2016 315000165 Complete 100 6/1/2015 6/8/2015 FY 14-15 0.16 0.01 $23,822.56 $1,944.51 $7.80 $13.60 Caltrans Caltrans

Add SHA Lead 3

Butte

El Dorado

Nevada

Placer

Solano

Sutter

Yolo

Yuba

28

50

51

70

99

80

89

149

191

267

Various Various

Upgrading emergency 

message signs to light-emitting 

diode - installation of fiber 

optic communication lines

SCVP SCVP 315 Mobility 2016 315000164 Complete 100 6/1/2015 6/8/2015 FY 14-15 0.16 0.02 $23,822.56 $1,989.51 $2.90 $2.50 Caltrans Caltrans

SHA Lead 3

Butte

El Dorado

Placer

Sacramento 

Yuba

32

50

70

80

244

Various Various
Americans with Disabilities Act 

curb ramps
SCVP CAPM 361 Mandates 2014 312000071 Complete 100 6/1/2014 9/13/2013 FY 13-14 0.10 0.01 $12,693.50 $2,207.00 $2.90 $1.50 Caltrans Caltrans

R IQA 3
Butte

Yuba
70 Various Various Passing lanes PSR-PDS PSR-PDS 312000155 Complete 100 6/30/2014 12/2/2013 FY 13-14 0.22 0.09 $32,756.02 $15,474.29 $19.50 $294.00 Butte County Butte County

SHA Lead 3 Colusa 5 24.3 24.3

Upgrade water and sewage 

system to comply with water 

quality standards

SCVP SCVP 235 Collision Reduction 2018 314000162 Complete 100 6/1/2015 6/25/2014 FY 13-14 0.20 0.18 $36,431.00 $32,971.11 $1.40 $5.70 Caltrans Caltrans

R IQA 3 Colusa 20 22.40 23.19 New public road connection PSR-PDS 312000261 Removed 0 12/31/2012 $0.00 $3.00

Add SHA Lead 3
Colusa

Lake
20

0

46.1

10.2

46.5
Roadway rehab PSSR PSSR 120

Roadway/Roadside 

Preservation
2016 300020809 Complete 100 6/1/2015 6/30/2015 FY 14-15 0.73 0.06 $108,690.43 $7,253.03 $66.00 $127.80 Caltrans Caltrans

SHA Lead 3
Colusa

Yolo
5 2.3 13.8 Vertical clearance PSSR PSR 322 Bridge 2016 314000102 Complete 100 6/1/2015 6/29/2015 FY 14-15 1.72 1.47 $256,092.52 $211,390.13 $7.30 $21.30 Caltrans Caltrans

SHA Lead 3 El Dorado 49 9 14
Capital preventive 

maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/1/2015 0.65 $96,779.15 $3.00 Caltrans Caltrans

R IQA 3 El Dorado 49 11.81 12.37 Realignment and new signals PSR-PDS 300000061 Removed 0 7/31/2012 $0.00 $9.10

Modify SHA Lead 3 El Dorado 50 70.621 70.621

Convert minor leg stop 

controlled T-intersection into 3-

leg roundabout

PSR PSR 010 Collision Reduction 2016 314000305 Complete 100 3/1/2015 6/26/2015 FY 14-15 0.59 0.82 $87,845.69 $115,628.59 $5.00 $5.20 Caltrans Caltrans

Add SHA Lead 3 El Dorado 50 0 80.44

Upgrade metal beam guard 

rail, add concrete barrier to 

transition to bridge rail and 

shield bridge columns

SCVP SCVP 015 Collision Reduction 2016 315000200 Complete 100 6/1/2015 6/26/2015 FY 14-15 0.16 0.01 $23,822.56 $1,583.34 $2.60 $3.40 Caltrans Caltrans

Add SHA Lead 3 El Dorado 50 0 80.4

Install advance warning 

systems in Placerville and 

improve communications and 

install new traffic monitoring 

stations elements including 

closed circuit television, CMS, 

Traffic monitoring station, 

RMS, HAR, RWIS and BTR

SCVP SCVP 315 Mobility 2016 315000202 Complete 100 6/1/2015 6/26/2015 FY 14-15 0.07 0.02 $10,422.37 $3,404.77 $6.60 $13.00 Caltrans Caltrans

Modify SHA Lead 3 El Dorado 50 22.01 24.1 Safety improvements PSR 010 Collision Reduction 2012 314000039 Active 75 6/1/2014 0.62 $92,312.42 $40.00 Caltrans Caltrans

R IQA 3 El Dorado 50 6.30 7.30 Reconstruct interchange PSR 300000353 Removed 0
To be 

determined
$0.00 $26.00

R IQA 3 El Dorado 50 8.30 8.70 Reconstruct interchange PSR-PDS 300000352 Active 76 6/30/2014 0.18 $26,800.38 $30.00
El Dorado 

County

El Dorado 

County

R IQA 3 El Dorado 50 20.00 26.00 Various roadway modifications PSR-PDS Removed 0
To be 

determined
$0.00 $31.20
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Modify SHA Lead 3

El Dorado

Nevada

Placer

Sacramento

Solano

Yolo

5

50

80

Various Various

Upgrade changeable message 

signs panels to light-emitting 

diode

SCVP SCVP 315 Mobility 2018 314000163 Complete 100 6/1/2015 6/24/2014 FY 13-14 0.12 0.19 $36,431.00 $33,945.93 $2.60 $4.60 Caltrans Caltrans

Add SHA Lead 3

El Dorado

Placer

Sacramento

Yolo

5

50

51

80

99

0
34.00

65.00

Replace sign panels and 

upgrade sign structures as 

needed

SCVP SCVP 170
Roadway/Roadside 

Preservation
2014 314000244 Complete 100 6/15/2014 6/13/2014 FY 13-14 0.03 0.03 $4,002.12 $5,509.13 $2.60 $2.80 Caltrans Caltrans

SHA Lead 3
EL Dorado

Sacramento
50 5.5 5.5 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016
To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $2.60 Caltrans Caltrans

Add SHA Lead 3
El Dorado

Sacramento

99

50

22.59 

28.84

22.6

28.8

Bridge replacement and bridge 

deck replacment
PSSR PSSR 110 Bridge 2016 315000146 Complete 100 4/1/2015 6/29/2015 FY 14-15 0.05 0.16 $7,444.55 $24,820.69 $6.30 $9.90 Caltrans Caltrans

Modify SHA Lead 3

El Dorado

Yolo

Sacramento

50

49

80 

Various Various High friction surface treatment CAPM SCVP 010 Collision Reduction 2014 314000157 Complete 100 6/1/2014 4/7/2014 FY 13-14 0.07 0.06 $9,338.28 $10,720.94 $0.90 $1.10 Caltrans Caltrans

SHA Lead 3 Glenn 5 14.6 14.6

Upgrade water and sewage 

system to comply with water 

quality standards and 

permintelligent transportation 

systems

SCVP SCVP 235 Collision Reduction 2016 314000161 Complete 100 6/1/2015 6/25/2014 FY 13-14 0.20 0.10 $36,431.00 $24,718.67 $1.40 $5.90 Caltrans Caltrans

Add SHA Lead 3 Glenn 5 0 20 Pavement overlay CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 314000019 Complete 100 12/30/2014 10/31/2014 FY 14-15 0.50 0.31 $74,445.50 $41,500.98 $24.00 $38.00 Caltrans Caltrans

SHA Lead 3 Glenn 32 L0.0 0.7
Construct pedestrian 

infrastructure
SCVP PSR 361 Mandates 2016 314000291 Complete 100 6/1/2015 6/24/2015 FY 14-15 0.10 0.26 $14,889.10 $35,805.10 $1.30 $2.30 Caltrans Caltrans

Add SHA Lead 3 Glenn 45 0 23.2

Cold in-place recycle with high 

occupancy toll mix asphalt  

overlay

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 315000107 Complete 100 12/1/2014 11/26/2014 FY 14-15 0.50 0.01 $74,445.50 $1,197.32 $28.40 $28.30 Caltrans Caltrans

SHA Lead 3 Glenn 162 76.7 76.7 Seismic retrofit PSSR PSSR 113 Bridge 2016 312000052 Complete 100 12/31/2015 6/2/2014 FY 13-14 2.30 1.63 $291,951.00 $345,746.86 $73.00 $25.70 Caltrans Caltrans

Add SHA Lead 3 Glenn 162 37.6 84.6

Cold in-place recycle with high 

occupancy toll mix asphalt  

overlay

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 315000108 Complete 100 12/1/2014 11/26/2014 FY 14-15 1.11 0.04 $165,269.01 $5,593.49 $55.90 $55.90 Caltrans Caltrans

SHA Lead 3
Glenn

Butte
162 43.5 84.2 Rail upgrade PSSR PSSR 112 Bridge 2016 314000025 Complete 100 6/1/2015 6/24/2015 FY 14-15 1.58 1.43 $235,247.78 $202,285.97 $6.50 $58.20 Caltrans Caltrans

Modify SHA Lead 3 Nevada 20 29.9 30.5

Widen shoulders, improve 

superelevation, remove trees, 

widen fill slopes and lengthen 

repair culverts

SCVP 010 Collision Reduction 2014 315000116 Active 50 4/1/2015 0.62 $92,312.42 $4.00 Caltrans Caltrans

SHA Lead 3 Nevada 49 24.3 R32.6

Cold in place recycle with high 

occupancy toll mix asphalt 

averlay

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 314000265 Complete 100 6/1/2015 10/31/2014 FY 14-15 0.32 0.27 $47,645.12 $39,893.08 $4.60 $7.10 Caltrans Caltrans

Add SHA Lead 3 Nevada 49 7.48 14.48 Culvert rehabilitation PSR PSSR 151
Roadway/Roadside 

Preservation
2016 315000113 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.15 0.27 $22,333.65 $41,728.10 $4.10 $4.90 Caltrans Caltrans

Add SHA Lead 3 Nevada 49 0 7.5 Culvert rehabilitation PSR 151
Roadway/Roadside 

Preservation
2016 313000112 Removed 1 6/30/2015 0.15 $22,333.65 $4.10 Caltrans Caltrans

Add SHA Lead 3 Nevada 49 7.5 15
Rehabilitate aging drainage 

systems

To be 

determined
151

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 4/1/2015 0.15 $22,333.65 $4.20 Caltrans Caltrans

Add SHA Lead 3 Nevada 49 19.25 28.6
Rehabilitate aging drainage 

systems

To be 

determined
151

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 4/1/2015 0.15 $22,333.65 $4.20 Caltrans Caltrans

Add SHA Lead 3 Nevada 80 29.1 29.4 Slope stabilization PSR PSR 150 Emergency 2016 312000133 Complete 100 12/31/2014 6/4/2015 FY 14-15 1.03 0.88 $153,357.73 $128,304.14 $6.60 $12.50 Caltrans Caltrans

Add SHA Lead 3 Nevada 80 19 19.4
Construct a new salt and sand 

house
PSR PSR 352 Facility Improvements 2014 313000239 Complete 100 8/15/2014 8/19/2014 FY 14-15 0.02 0.01 $2,977.82 $1,396.27 $3.60 $3.60 Caltrans Caltrans

Add SHA Lead 3 Nevada 80 0 20
Replace metal beam guard rail 

with concrete barrier
SCVP SCVP 015 Collision Reduction 2016 314000228 Complete 100 4/1/2015 6/2/2015 FY 14-15 0.12 0.09 $17,866.92 $12,095.74 $3.30 $8.10 Caltrans Caltrans

Add SHA Lead 3 Nevada 80 0 10
Replace metal beam guard rail 

with concrete barrier
SCVP 015 Collision Reduction 2016 314000230 Removed 5 4/1/2015 0.12 $17,866.92 $3.30 Caltrans Caltrans

SHA Lead 3 Nevada 174 9.62 10.2
Americans with Disabilities Act 

curb ramps
SCVP SCVP 361 Mandates 2016 313000047 Complete 100 6/1/2015 3/23/2014 FY 13-14 0.50 0.15 $63,468.00 $28,862.04 $2.60 $2.60 Caltrans Caltrans

Modify SHA Lead 3 Nevada 174 3 3.9
Shoulder widening and curve 

improvements
PSR PSR 010 Collision Reduction 2014 314000152 Complete 100 7/15/2014 7/1/2014 FY 14-15 0.55 0.72 $81,890.05 $99,685.52 $9.00 $12.10 Caltrans Caltrans

Modify SHA Lead 3
Nevada

Placer
80 Various Various

Rehabilitate and replace deck, 

substructure, and bearings;  

upgrade railing; seismic 

retrofit

PSSR PSSR 110 Bridge 2016 300020615 Complete 100 6/1/2014 7/24/2014 FY 14-15 1.71 1.93 $254,603.61 $273,759.01 $33.00 $46.50 Caltrans Caltrans

Modify SHA Lead 3 Placer 49 3.1 7.5
high occupancy toll mix 

asphalt  overlay
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 314000146 Complete 100 6/1/2015 5/20/2014 FY 13-14 0.61 0.29 $77,430.00 $83,766.16 $6.60 $11.50 Caltrans Caltrans

SHA Lead 3 Placer 65 R4.8 R12.5
high occupancy toll mix 

asphalt  overlay
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 314000010 Complete 100 6/1/2015 6/16/2014 FY 13-14 0.50 0.36 $63,468.00 $92,854.87 $9.20 $10.70 Caltrans Caltrans
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Add R IQA 3 Placer 65 7.32 7.32
Break in access control for 

new public road connection
PSR-PDS 315000168 Active 40 12/31/2015 0.30 $44,667.30 $1.70

City of 

Roseville

City of 

Roseville

SHA Lead 3 Placer 65 M8.06 T12.84 Add bus/carpool lanes PSR-PDS 300001103 Removed 0 8/30/2012 $0.00 $42.38 Caltrans Caltrans

SHA Lead 3 Placer 80 31.5 36.89
Rehabilitate aging drainage 

systems
PSR PSSR 151

Roadway/Roadside 

Preservation
2016 300020600 Complete 100 6/1/2015 6/29/2015 FY 14-15 1.67 0.91 $248,647.97 $127,862.30 $1.80 $4.70 Caltrans Caltrans

Modify SHA Lead 3 Placer 80 25.9 28.5 Culvert rehabilitation PSR PSSR 151
Roadway/Roadside 

Preservation
2016 314000086 Complete 100 6/1/2015 6/24/2015 FY 14-15 0.60 0.77 $89,334.60 $108,062.37 $5.60 $4.50 Caltrans Caltrans

Add SHA Lead 3 Placer 80 3 3

Widen exisitng on-ramp and 

structure over Miners Ravine 

to provide a standard 2+1 on-

ramp - work involves 

earthwork, structures, 

electrical, environmental and 

right of way

SCVP PSSR 310 Mobility 2014 315000174 Complete 100 6/1/2015 6/24/2015 FY 14-15 0.16 0.07 $23,822.56 $11,595.83 $6.60 $8.50 Caltrans Caltrans

SHA Lead 3 Placer 80 R22.0 33
Rehabilitate aging drainage 

systems
PSR 151

Roadway/Roadside 

Preservation
2014 300020597 Removed 0 6/30/2013 0.10 $14,889.10 $1.81 Caltrans Caltrans

R IQA 3 Placer 80 5.00 6.00 Reconstruct interchange PSR-PDS 312000185 Removed 0 7/31/2012 $0.00 $38.82

Modify SHA Lead 3 Placer
80

65

R4.16

R 4.99 

R5.16

R5.84

Widen East side of the East 

Roseville Viaduce (BR NO 19 

152R) and add a transition 

lane from the end of the 

viaduct to northbound SR 65 

Galleria

SCVP PSSR 010 Collision Reduction 2014 315000118 Complete 100 5/1/2015 6/8/2015 FY 14-15 0.16 0.08 $23,822.56 $12,092.41 $26.50 $33.00 Caltrans Caltrans

Add SHA Lead 3
Placer

El Dorado

50

80

193

Various Various Bridge deck rehabilitation PSSR SCVP 119 Bridge 2014 314000027 Complete 100 6/1/2014 6/12/2014 FY 13-14 0.04 0.03 $5,336.16 $5,743.79 $2.90 $3.80 Caltrans Caltrans

Modify SHA Lead 3
Placer

Nevada
80 69.2 69.77

Replace alligator crack ditch 

with portland cement 

concrete

CAPM PSR 131 Emergency 2012 314000147 Complete 100 1/31/2014 12/30/2013 FY 13-14 0.09 0.06 $12,006.36 $11,314.18 $8.70 $8.70 Caltrans Caltrans

SHA Lead 3
Placer

Nevada
80 2.4 2.4 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016
To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $3.30 Caltrans Caltrans

SHA Lead 3

Placer

Sacramento

Sutter

Yolo

Various Various Various

Intelligent transportation 

systems elements/closed 

circuit television

PSR-PDS Removed 0 6/30/2015 0.70 $104,223.70 $2.70 Caltrans Caltrans

Add SHA Lead 3 Sacramento 5 31.8 32.8

Construct an auxiliary lane for 

Northbound traffic exiting at 

Airport Boulevard

SCVP SCVP 310 Mobility 2014 313000316 Complete 100 6/1/2014 5/12/2014 FY 13-14 0.10 0.06 $13,340.40 $15,028.46 $1.70 $2.40 Caltrans Caltrans

SHA Lead 3 Sacramento 5 12.9 13.1

High friction surface 

treatment, including spot 

repairs of existing bridge deck 

surface

PSSR SCVP 010 Collision Reduction 2012 314000038 Complete 100 10/1/2013 9/12/2013 FY 13-14 0.20 0.08 $25,387.00 $14,036.31 $9.10 $1.10 Caltrans Caltrans

SHA Lead 3 Sacramento 5 33.1 33.1

Weigh in motion repairs and 

concrete pavement 

replacement

SCVP SCVP 321 Mobility 2016 314000159 Complete 100 6/1/2015 6/23/2014 FY 13-14 0.12 0.14 $52,218.00 $25,929.20 $1.50 $2.90 Caltrans Caltrans

SHA Lead 3 Sacramento 5 16.1 26.7

Replacing existing 

communication lines with fiber 

optics to improve 

performance

SCVP SCVP 315 Mobility 2016 314000164 Complete 100 6/1/2015 5/29/2014 FY 13-14 0.12 0.10 $36,431.00 $21,455.60 $2.80 $10.30 Caltrans Caltrans

SHA Lead 3 Sacramento 5 33.7 33.7

Upgrade sewage system to 

comply with water quality 

standards

SCVP SCVP 235 Collision Reduction 2016 314000186 Complete 100 6/1/2015 6/25/2014 FY 13-14 0.20 0.13 $36,431.00 $29,268.34 $1.70 $4.30 Caltrans Caltrans

Add SHA Lead 3 Sacramento 5 14.9 24.9 Roadway rehabilitation PSSR PSSR 120
Roadway/Roadside 

Preservation
2014 315000076 Complete 100 12/1/2014 11/7/2014 FY 14-15 0.01 0.02 $1,488.91 $4,338.63 $66.00 $76.00 Caltrans Caltrans

SHA Lead 3 Sacramento 5 33.1 33.1 Elkhorn weigh in motion PSR 321 Mobility 2016
To be 

determined
Removed 0 6/30/2014 0.43 $64,023.13 $1.50 Caltrans Caltrans

SHA Lead 3 Sacramento 5 34.1 34.1

Upgrade sewage system to 

comply with water quality 

standards

SCVP 235 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $1.70 Caltrans Caltrans

SHA Lead 3 Sacramento 5 Various Various

Detection repair and upgrade 

communications at various 

intelligent transportation 

systems locations

SCVP 315 Mobility 2014
To be 

determined
Removed 0 6/30/2013 0.30 $44,667.30 $2.70 Caltrans Caltrans

SHA Lead 3 Sacramento 5 Various Various
Closed circuit television 

camera system upgrade
SCVP 315 Mobility 2014

To be 

determined
Removed 0 6/30/2013 0.30 $44,667.30 $1.85 Caltrans Caltrans
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SHA Lead 3 Sacramento 5 Various Various HAR upgrades SCVP 315 Mobility 2014
To be 

determined
Removed 0 6/30/2013 0.30 $44,667.30 $1.45 Caltrans Caltrans

SHA Lead 3 Sacramento 5 Various Various RWIS upgrade SCVP 315 Mobility 2014
To be 

determined
Removed 0 6/30/2013 0.30 $44,667.30 $1.45 Caltrans Caltrans

Add R IQA 3 Sacramento 5 8.49 8.49

Reconstruction of  Hood 

Franklin Road interchange 

ramps

PSR-PDS PSR-PDS 314000073 Complete 100 6/30/2014 4/1/2014 FY 13-14 0.03 0.02 $4,466.73 $5,231.23 $34.30 $28.20
Sacramento 

County

Sacramento 

County

SHA Lead 3 Sacramento 5 16.15 17.19 Add auxiliary lane PSR-PDS 30001102 Removed 20 12/30/2016 0.56 $83,378.96 $7.10 Caltrans Caltrans

SHA Lead 3 Sacramento 5 20.53 22.57
Add Southbound transition 

lane
PSR-PDS Proposed 0 6/30/2016 0.70 $104,223.70 $3.60 Caltrans Caltrans

R IQA 3 Sacramento 5 24.65 24.65 Reconstruct interchange PSR-PDS 30002004 Removed 0
To be 

determined
$0.00 $84.50

Add SHA Lead 3 Sacramento 5 Various Various
Widen ramps and install ramp 

meters
PSR 314000266 Proposed 0 10/1/2016 1.00 $148,891.00 $65.00 Caltrans Caltrans

Add SHA Lead 3 Sacramento 16 T1.70 4.20

Relinquishment of existing 

state highway to the City and 

County of Sacramento

PSSR PSSR 314000275 Complete 100 9/1/2015 6/30/2015 FY 14-15 1.00 0.87 $148,891.00 $126,600.21 $8.10 $0.40 Caltrans Caltrans

SHA Lead 3 Sacramento 50 12.5 12.5
Electrical work to replace 

video panels
SCVP SCVP 315 Mobility 2018 314000160 Complete 100 6/1/2015 6/6/2014 FY 13-14 0.12 0.03 $36,431.00 $6,979.34 $1.00 $1.60 Caltrans Caltrans

SHA Lead 3 Sacramento 50 0 5.1

Replacing existing 

communication lines with fiber 

optics to improve 

performance

SCVP SCVP 315 Mobility 2018 314000165 Complete 100 6/1/2015 6/6/2014 FY 13-14 0.12 0.07 $36,431.00 $13,205.87 $1.40 $8.90 Caltrans Caltrans

Add SHA Lead 3 Sacramento 50 2.6 3.8 Construct auxiliary lane PSR PSR 310 Mobility 2016 300001105 Complete 100 6/1/2015 3/13/2015 FY 14-15 1.01 0.09 $150,379.91 $12,198.89 $3.30 $3.30 Caltrans Caltrans

Add SHA Lead 3 Sacramento 50 0.6 5.3 Rehabilitate pavement PSSR PSSR 120
Roadway/Roadside 

Preservation
2014 315000074 Complete 100 12/1/2014 11/7/2014 FY 14-15 0.20 0.04 $29,778.20 $5,032.76 $66.00 $156.70 Caltrans Caltrans

Add SHA Lead 3 Sacramento 50 R3.5 R3.5

Reconstruct, widen and 

signalize off-ramp intersection, 

realign off-ramp, add ADA 

compliant facilities

SCVP SCVP 310 Mobility 2016 315000211 Complete 100 6/1/2015 6/4/2015 FY 14-15 0.02 0.04 $2,977.82 $5,456.08 $2.80 $2.70 Caltrans Caltrans

SHA Lead 3 Sacramento 50 0.89 5.33 Add bus and carpool lanes PSR-PDS Removed 0 6/30/2013 $0.00 $44.00 Caltrans Caltrans

Modify SHA IQA 3 Sacramento 50 15.10 17.40 Reconstruct interchange PSR-PDS PSR-PDS 300020439 Complete 100 10/31/2013 7/15/2014 FY 14-15 0.05 0.25 $7,444.55 $36,613.87 $65.00 $76.70
Sacramento 

County

Sacramento 

County

Modify SHA Lead 3 Sacramento 51 2.61 2.97 Deck place overlay PSSR PSSR 110 Bridge 2016 312000054 Complete 100 6/1/2014 6/29/2015 FY 14-15 0.75 1.90 $111,668.25 $271,265.34 $39.80 $137.20 Caltrans Caltrans

Modify SHA Lead 3 Sacramento 51 4.14 4.32

Construct concrete median 

barrier and remove 4 trees in 

the median along with a run of 

existing metal beam guard rail

SCVP SCVP 010 Collision Reduction 2014 315000019 Complete 100 12/30/2014 11/25/2014 FY 14-15 0.16 0.10 $23,822.56 $14,304.03 $2.70 $2.72 Caltrans Caltrans

SHA Lead 3 Sacramento 51 1.40 2.60 Transition lane PSR-PDS PSR-PDS 313000164 Complete 100 12/30/2013 3/18/2014 FY 13-14 0.85 1.33 $126,557.35 $265,323.18 $128.00 $8.10 Caltrans Caltrans

SHA Lead 3 Sacramento 51 2.60 3.10

Widen American River Bridge 

to 4-lanes in each direction 

and add Northbound 

transition lane from American 

River Bridge to Arden Way

PSR-PDS Removed 0 6/30/2015
 To be 

determined 

To be 

determined
$103.48 Caltrans Caltrans

SHA Lead 3 Sacramento 51 3.10 3.70
Add transition lane and widen 

SR 160 to 4-lanes
PSR-PDS Removed 0 6/30/2015

 To be 

determined 

To be 

determined
$20.10 Caltrans Caltrans

SHA Lead 3 Sacramento 51 5.50 7.60

Add transition lane, lengthen 

overcrossings, convert Traffic 

monitoring station to AVC, 

reconstruct ramps, lengthen 

ramp flyover, and widen 

bridge to 4-lanes each 

direction

PSR-PDS Removed 0 6/30/2015
 To be 

determined 

To be 

determined
$40.40 Caltrans Caltrans

Add SHA Lead 3 Sacramento 80 M1.16 R11.31

Rehab pavement (high 

occupancy toll mix asphalt  

and portland cement 

concrete) on various 

connectors and ramps

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 315000197 Complete 100 6/1/2015 6/26/2015 FY 14-15 0.20 0.20 $29,778.20 $29,891.99 $23.60 $13.60 Caltrans Caltrans

Add SHA Lead 3 Sacramento 80 15.2 17

Construct additional lane into 

truck scales and 

repair/upgrade the weigh in 

motion stations and asscoated 

approach/departure paving

SCVP SCVP 321 Mobility 2016 315000203 Complete 100 6/1/2015 6/8/2015 FY 14-15 0.10 0.03 $14,889.10 $5,647.84 $3.40 $5.50 Caltrans Caltrans

R IQA 3 Sacramento 80 M1.30 1.40 Reconstruct interchange PSR Removed 0
To be 

determined
$0.00 $1.30

Add SHA Lead 3 Sacramento 99
0.0

11.9

1.6

21.5

Rubberized high occupancy 

toll mix asphalt overlay
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 315000198 Complete 100 6/1/2015 6/30/2015 FY 14-15 0.20 0.21 $29,778.20 $32,801.71 $5.40 $44.80 Caltrans Caltrans
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SHA Lead 3 Sacramento 99 6.9 6.9
SR 99 NO Dillard Road weigh in 

motion
PSR 321 Mobility 2016

To be 

determined
Removed 0 6/30/2014 0.43 $64,023.13 $1.25 Caltrans Caltrans

SHA Lead 3 Sacramento 99 23.5 23.5 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016
To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $3.30 Caltrans Caltrans

Add R IQA 3 Sacramento 99 11.60 11.60
New interchange at Whitelock 

Parkway and SR 99
PSR-PDS 314000117 Active 10 9/30/2014 0.15 $22,333.65 $42.00

Sacramento 

County

Sacramento 

County

Add R IQA 3 Sacramento 99 50.30 50.30
High Speed Rail along SR 99 

from Sacramento to Merced
PSR-PDS 300020156 Active 22 12/31/2014 0.01 $1,488.91

To be 

determined

California High 

Speed Rail

California High 

Speed Rail

SHA Lead 3 Sacramento 160 L4.4 L10.8
Capital preventive 

maintenance
PIR CAPM 121

Roadway/Roadside 

Preservation
2016 300020595 Complete 100 6/1/2015 6/18/2014 FY 13-14 1.00 0.59 $126,935.00 $121,663.01 $3.90 $6.80 Caltrans Caltrans

Add SHA Lead 3 Sacramento 160 R44.46 R47.05

Slab replace, grind profile 

portland cement concrete, 

pave and repair shoulder

PSSR CAPM 121
Roadway/Roadside 

Preservation
2014 315000077 Complete 100 12/1/2014 11/7/2014 FY 14-15 0.10 0.01 $14,889.10 $1,549.58 $17.70 $11.20 Caltrans Caltrans

Add SHA Lead 3 Sacramento 160 R044.46 R045.12 Bridge deck rehab

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2014 315000154 Complete 100 4/1/2015 5/7/2015 FY 14-15 0.01 0.01 $1,488.91 $2,483.27 $4.20 $6.30 Caltrans Caltrans

SHA Lead 3 Sacramento 160 44.47 44.47 Scour mitigation PSSR 111 Bridge 2016
To be 

determined
Removed 0 6/30/2014 0.95 $141,446.45 $2.40 Caltrans Caltrans

R IQA 3 Sacramento 275 0.00 0.05 Transit improvements PSR-PDS PSR-PDS 314000007 Complete 100 6/30/2014 6/2/2014 FY 13-14 0.35 0.06 $52,111.85 $10,794.09 $133.20 $188.20

Sacramento 

Area Council 

of 

Governments

Sacramento 

Area Council 

of 

Governments

SHA Lead 3 Sacramento
5

80
Various Various

Deck rehabilitation/polyester 

overlay
PSSR PSSR 119 Bridge 2016 314000023 Complete 100 6/1/2015 12/24/2014 FY 14-15 0.65 0.64 $96,779.15 $90,765.72 $10.00 $10.40 Caltrans Caltrans

Add SHA Lead 3 Sacramento
5

99

10.9

R32.5

25.8

33.5

(1)Extend 3rd lane South 

between Elk Grove Boulevard-

Laguna Boulevard to eliminate 

bottlenecks; repave to clean 

up striping 

(2) Restripe freeway to add 

aux lane Northbound and 

transition lane Southbound 

between Pocket Road and 

Florin Road repave to clean up 

striping 

(3) Extend transition lane from 

Garden Highway Off to Garden 

Highway on and repave to 

clean up striping

SCVP PSSR 310 Mobility 2016 315000167 Complete 100 6/1/2015 6/30/2015 FY 14-15 0.05 0.00 $7,444.55 $436.82 $7.50 $15.80 Caltrans Caltrans

Add SHA Lead 3 Sacramento

50

51

160

0 23.14
Upgrade metal beam guard 

rail, add concrete barrier
SCVP SCVP 015 Collision Reduction 2016 314000229 Complete 100 4/1/2015 6/3/2015 FY 14-15 0.12 0.13 $17,866.92 $18,389.51 $2.10 $4.30 Caltrans Caltrans

Modify SHA Lead 3 Sacramento

51

80

99

Various Various Seismic retrofit PSSR PSSR 113 Bridge 2016 314000024 Complete 100 6/1/2015 6/29/2015 FY 14-15 1.18 0.80 $175,691.38 $112,454.35 $7.00 $7.50 Caltrans Caltrans

Add SHA Lead 3
Sacramento 

Placer
80

0.3

0.0

18

0.7
Install fiber optic cable SCVP SCVP 315 Mobility 2016 315000204 Complete 100 6/1/2015 6/8/2015 FY 14-15 0.07 0.02 $10,422.37 $2,606.94 $8.40 $16.80 Caltrans Caltrans

SHA Lead 3
Sacramento

Butte

5

50

80

191

Various Various
Place high friction surface 

treatment
PSSR SCVP 010 Collision Reduction 2012 314000040 Complete 100 10/30/2013 10/18/2013 FY 13-14 0.15 0.05 $19,040.00 $7,981.53 $2.50 $2.20 Caltrans Caltrans

SHA Lead 3
Sacramento

Glenn

32

16

50

80

160

Various Various Electrical improvements PSR SCVP 010 Collision Reduction 2012 314000092 Complete 100 12/31/2013 1/24/2014 FY 13-14 0.11 0.07 $13,963.00 $13,810.19 $0.50 $1.10 Caltrans Caltrans

SHA Lead 3
Sacramento

Placer

51

99

65 

80

244

Various Various Ramp meters PSR-PDS PSR 313000031 Complete 100 12/30/2013 12/17/2013 FY 13-14 0.82 1.27 $122,090.62 $213,461.71 $8.50 $25.20 Caltrans Caltrans
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Add SHA Lead 3
Sacramento

San Joaquin
5 49.6 18.35

Install crossovers and pullouts 

for California Highway Patrol 

and maintenance vehicle use

PSSR SCVP 310 Mobility 2014 314000145 Complete 100 6/1/2014 5/29/2014 FY 13-14 0.05 0.04 $6,670.20 $7,997.80 $1.30 $1.90 Caltrans Caltrans

Modify SHA Lead 3
Sacramento

Sutter
99

35.91

0.00

36.86

0.01
Median barrier gap closure SCVP SCVP 010 Collision Reduction 2016 315000081 Complete 100 12/31/2014 12/8/2014 FY 14-15 0.11 0.05 $16,378.01 $7,490.82 $1.60 $1.60 Caltrans Caltrans

Modify SHA Lead 3
Sacramento

Yolo
5 17.2 24.7

In Sacramento and Yolo 

counties at various locations 

along Interstate 5

SCVP SCVP 361 Mandates 2016 312000072 Complete 100 6/1/2015 6/26/2015 FY 14-15 0.12 0.08 $17,866.92 $11,768.78 $2.90 $1.20 Caltrans Caltrans

SHA Lead 3
Sacramento

Yolo
5 6.2 6.2 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016
To be 

determined
Removed 0 6/1/2015 0.30 $44,667.30 $2.00 Caltrans Caltrans

Add SHA Lead 3
Sacramento

Yolo

5

80

99

0 34.65

Upgrading metal beam guard 

rail and improve clear 

recovery zone 

SCVP SCVP 015 Collision Reduction 2016 314000232 Complete 100 4/1/2015 6/29/2015 FY 14-15 0.12 0.07 $17,866.92 $11,200.39 $2.60 $3.60 Caltrans Caltrans

Add SHA Lead 3
Sacramento

Yolo

5

99

65

80

Various Various
Widen ramps and install ramp 

meters
PSR PSR 314000264 Complete 100 9/1/2015 6/30/2015 FY 14-15 1.00 1.31 $148,891.00 $195,382.92 $5.00 $10.20 Caltrans Caltrans

SHA Lead 3
Sacramento

Yolo
Various Various Various

Construct and repair various 

intelligent transportation 

systems

PSR-PDS Removed 0 6/30/2015 0.70 $104,223.70 $2.70 Caltrans Caltrans

Add SHA Lead 3 Sierra 49 0 16.9
Upgrading metal beam guard 

rail to current standards
SCVP SCVP 015 Collision Reduction 2016 314000231 Complete 100 4/1/2015 6/30/2015 FY 14-15 0.12 0.08 $17,866.92 $12,390.06 $1.58 $2.80 Caltrans Caltrans

Add SHA Lead 3 Sierra 89 0 2.3
Construct two wildlife 

crossings under highway
SCVP SCVP 015 Collision Reduction 2014 312000004 Complete 100 4/1/2015 2/24/2015 FY 14-15 0.06 0.01 $8,933.46 $966.78 $2.80 $2.80 Caltrans Caltrans

R IQA 3 Sutter 99 32.64 New interchange PSR-PDS Removed 0 6/30/2013 $0.00 $55.00

Add R IQA 3 Sutter 99 38.40 42.14

Modify signalized 

intersections, flatten roadway 

slope, widen to 4 lanes

PSR-PDS PSR-PDS 314000005 Complete 100 7/11/2014 6/30/2014 FY 13-14 0.58 0.40 $86,356.78 $86,382.39 $9.30 $9.30 Sutter County Sutter County

Add SHA Lead 3 Various Various Various Various

Upgrade and place ped 

facilities to meet ADA 

standards

SCVP SCVP 361 Mandates 2014 315000144 Complete 100 4/1/2015 6/30/2015 FY 14-15 0.20 0.10 $29,778.20 $16,921.50 $50.00 $82.50 Caltrans Caltrans

Add SHA Lead 3 Various Various Various Various

Repair existing continuous 

count stations, install new 

loops at ramp meters and 

install new radar count 

stations

SCVP SCVP 315 Mobility 2016 315000166 Complete 100 6/1/2015 6/8/2015 FY 14-15 0.16 0.02 $23,822.56 $2,157.42 $7.80 $13.20 Caltrans Caltrans

Add SHA Lead 3 Various Various Various Various
Replace signs, sign lighting, 

install exit signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2014 315000199 Complete 100 6/1/2015 6/26/2015 FY 14-15 0.07 0.02 $10,422.37 $2,815.64 $1.20 $1.70 Caltrans Caltrans

SHA Lead 3 Yolo 5 0.4 28.7

Pave slopes, areas beyond the 

gores and narrow areas, 

relocate roadside facilities 

away from traffic install 

worker access gates and 

safety improvements

 SCVP SCVP 235 Collision Reduction 2016 314000300 Complete 100 6/1/2015 4/15/2015 FY 14-15 0.20 0.19 $29,778.20 $28,227.74 $2.60 $3.00 Caltrans Caltrans

SHA Lead 3 Yolo 16 27.5 28.3
Installation of lighting and 

improved curb returns
PSR PSR 015 Collision Reduction 2016 314000063 Complete 100 6/1/2015 6/30/2015 FY 14-15 0.50 0.98 $74,445.50 $143,538.78 $1.60 $1.80 Caltrans Caltrans

Add SHA Lead 3 Yolo 16 37.6 84.6

Cold in-place recycle with high 

occupancy toll mix asphalt  

overlay

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 315000109 Complete 100 12/1/2014 11/26/2014 FY 14-15 0.55 0.02 $81,890.05 $2,413.84 $23.70 $20.30 Caltrans Caltrans

Modify SHA Lead 3 Yolo 16 25.22 25.42
Widen shoulder and remove 

vegetation
SCVP SCVP 015 Collision Reduction 2014 315000115 Complete 100 12/8/2014 6/30/2015 FY 14-15 0.15 0.09 $22,333.65 $14,532.87 $0.90 $1.53 Caltrans Caltrans

Add SHA Lead 3 Yolo 45 0 12.9

Cold in-place recycle with high 

occupancy toll mix asphalt  

overlay

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 315000110 Complete 100 12/1/2014 11/26/2014 FY 14-15 0.64 0.01 $95,290.24 $1,609.23 $15.40 $15.30 Caltrans Caltrans

SHA Lead 3 Yolo 50 0.6 0.6
SR 50 and I-80 ramp weigh in 

motion
PSR 321 Mobility 2016

To be 

determined
Removed 0 6/30/2014 0.43 $64,023.13 $2.00 Caltrans Caltrans

R IQA 3 Yolo 50 1.50 3.00 Reconstruct interchange PSR Removed 0
To be 

determined
$0.00 $65.00

SHA Lead 3 Yolo 80 R11.31 R11.31 Bridge rehabilitation

Bridge 

Maintenance 

PID

PSSR 110 Bridge 2016 300000075 Complete 100 6/21/2014 6/30/2015 FY 14-15 2.64 2.02 $393,072.24 $327,088.58 $23.30 $39.40 Caltrans Caltrans

Add R IQA 3 Yolo 80 0.00 0.50 Interchange improvements PSR-PDS 315000148 Active 40 6/30/2016 0.17 $25,311.47 $6.00 City of Davis City of Davis

Add SHA Lead 3 Yolo 84 0 15.68

Cold in-place recycle with high 

occupancy toll mix asphalt  

overlay

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 315000075 Complete 100 12/1/2014 11/7/2014 FY 14-15 0.10 0.01 $14,889.10 $1,002.43 $5.90 $21.00 Caltrans Caltrans

Modify SHA Lead 3 Yolo 113 R2.0 R2.2
Stabilize embankment by 

lining channel bottom
PSR 131 Emergency 2014 314000021 Removed 0 3/15/2015 0.15 $22,333.65 $1.05 Caltrans Caltrans
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Add SHA Lead 3 Yolo
5

113
Various Various Bridge deck rehabilitation PSSR SCVP 119 Bridge 2014 314000029 Complete 100 6/15/2014 6/12/2014 FY 13-14 0.03 0.03 $4,002.12 $5,398.02 $2.40 $3.60 Caltrans Caltrans

Modify SHA Lead 3 Yolo
5

113
Various Various

Modify signal controllers, 

install interconnect cable and 

associated work to permit 

Caltrans signals

SCVP SCVP 010 Collision Reduction 2014 315000119 Complete 100 5/1/2015 6/30/2015 FY 14-15 0.15 0.10 $22,333.65 $15,943.54 $0.50 $1.00 Caltrans Caltrans

Modify SHA Lead 3 Yolo
50

80

0

 8.9

2.5

R11.3

Lane replacement, ramps, 

auxiliary
CAPM PSSR 122

Roadway/Roadside 

Preservation
2016 314000233 Complete 100 6/1/2015 3/30/2015 FY 14-15 1.70 0.77 $253,114.70 $101,537.89 $20.50 $152.60 Caltrans Caltrans

Modify SHA Lead 3

Yolo 

El Dorado 

Sacramento

5 

50 

51

Various Various High friction surface treatment CAPM SCVP 010 Collision Reduction 2012 314000151 Complete 100 3/1/2014 2/7/2014 FY 13-14 0.06 0.04 $8,004.24 $8,119.64 $0.50 $0.90 Caltrans Caltrans

Add SHA Lead 3 Yuba 49 0 9.4

Cold in-place recycle with high 

occupancy toll mix asphalt  

overlay

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 315000111 Complete 100 12/1/2014 11/26/2014 FY 14-15 0.08 0.01 $11,911.28 $1,609.22 $12.40 $10.50 Caltrans Caltrans

SHA Lead 3 Yuba 65 0 4.8
high occupancy toll mix 

asphalt overlay
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 314000016 Complete 100 6/1/2014 6/11/2014 FY 13-14 0.50 0.33 $63,468.00 $66,437.53 $3.70 $7.00 Caltrans Caltrans

Add SHA Lead 3 Yuba 65 0.52 1.77

Remove and replace high 

occupancy toll mix asphalt; 

install/upgrade Americans 

with Disabilities Act curb 

ramps

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 315000151 Complete 100 6/1/2015 6/30/2015 FY 14-15 0.13 0.14 $19,355.83 $20,319.72 $1.40 $4.70 Caltrans Caltrans

Modify SHA Lead 3 Yuba 70 16.2 25.8
Widen shoulders and improve 

clear recovery zone
PSR PSR 010 Collision Reduction 2016 314000153 Complete 100 7/30/2014 3/30/2015 FY 14-15 0.55 0.80 $81,890.05 $106,733.46 $34.90 $101.20 Caltrans Caltrans

Add SHA Lead 3 Yuba 70 15.07 16.5 Roadway rehabilitation PSSR PSSR 120
Roadway/Roadside 

Preservation
2014 315000082 Complete 100 12/1/2014 11/21/2014 FY 14-15 0.10 0.06 $14,889.10 $9,679.50 $6.90 $20.60 Caltrans Caltrans

Add SHA Lead 3 Yuba 70 R11.0 13.6

Remove existing thrie-beam 

median barrier and oleanders, 

pave median and isntall new 

concrete median barrier and 

correct drainage at 

Southbound off-ramp to  

North Beale Road

SCVP SCVP 015 Collision Reduction 2016 315000201 Complete 100 6/1/2015 6/26/2015 FY 14-15 0.16 0.05 $23,822.56 $6,657.62 $2.70 $6.70 Caltrans Caltrans

SHA Lead 3 Yuba
20

70
0 3.379

Americans with Disabilities Act 

facilities retrofit, 

rehabilitation, reconstruction

PSR PSR 378 Mandates 2014 300020462 Complete 100 6/1/2014 5/7/2014 FY 13-14 0.11 0.34 $13,963.00 $62,344.75 $3.50 $7.10 Caltrans Caltrans

Add SHA Lead 3
Yuba

Colusa

5

80

505

Various Various Deck place overlay SCVP SCVP 119 Bridge 2012 313000030 Complete 100 12/31/2013 12/4/2013 FY 13-14 0.01 0.01 $1,334.04 $1,568.73 $73.00 $25.70 Caltrans Caltrans

Add SHA Lead 4 Alameda 13 Various Various

Upgrade curb ramps and 

sidewalk (50 curb ramps and 

2,900 sq-ft of sidewalk)

SCVP SCVP 378 Mandates 2016 400020859 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.75 0.68 $111,668.25 $96,080.77 $2.30 $3.17 Caltrans Caltrans

Add SHA Lead 4 Alameda 13 9.8 10.8

Upgrade curb ramps and 

sidewalk (18 curb ramps and 

11,200 sq-ft of sidewalk)

SCVP SCVP 378 Mandates 2016 400021103 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.01 0.49 $1,488.91 $69,985.85 $2.30 $5.23 Caltrans Caltrans

Modify SHA Lead 4 Alameda 13 6.7 7.2

Install concrete barrier 

between Southbound SR 13 

and the frontage road 

Monterry Boulevard

SCVP 010 Collision Reduction 2014 415000356 Active 2 2/28/2016 0.35 $52,111.85 $3.00 Caltrans Caltrans

SHA Lead 4 Alameda 80 0 2
Traffic monitoring station 

replace/upgrade/new
SCVP SCVP 315 Mobility 2016 414000026 Complete 100 9/30/2014 9/18/2014 FY 14-15 0.35 0.43 $52,111.85 $66,538.60 $2.00 $2.56 Caltrans Caltrans

Modify SHA Lead 4 Alameda 80 4.5 R7.61

To install median concrete 

barrier (type G) and median 

lighting

PIR 010 Collision Reduction 2016 415000183 Active 40 10/30/2015 0.60 $89,334.60 $8.50 Caltrans Caltrans

R IQA 4 Alameda 80 3.50 4.00
Widen I-80 Eastbound Powell 

Street off-ramp
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$4.00

SHA IQA 4 Alameda 80 6.30 6.80 Interchange reconfiguration PSR-PDS PSR-PDS 400020155 Complete 100 12/30/2014 10/2/2014 FY 14-15 0.90 0.84 $134,001.90 $133,872.58 $9.00 $11.23

City of 

Berkeley

Alameda 

County 

Transportation 

Commission

City of 

Berkeley

Alameda 

County 

Transportation 

Commission

SHA Lead 4 Alameda 84 17.2 17.2 Scour mitigation PSSR PSSR 111 Bridge 2016 414000012 Complete 100 6/30/2014 7/7/2014 FY 13-14 1.10 0.74 $148,368.00 $140,227.00 $1.50 $11.10 Caltrans Caltrans

SHA Lead 4 Alameda 84 18.5 20.8 Shoulder widening PSR 010 Collision Reduction 2014 400000333 Removed 90 12/31/2013 2.55 $379,672.05 $16.10 Caltrans Caltrans
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R IQA 4 Alameda 84 18.00 24.00

Widening for auxiliary lanes, 

high occupancy vehicle/high 

occupancy toll lane

PSR-PDS Removed 0
To be 

determined
0.80 $119,112.80 $277.00

Add SHA Lead 4 Alameda 92 6.8 8.2
Upgrade curb ramps and 

sidewalk
SCVP SCVP 378 Mandates 2016 400020591 Complete 100 6/30/2015 5/9/2015 FY 14-15 1.26 1.28 $187,602.66 $166,450.59 $2.00 $1.90 Caltrans Caltrans

Modify SHA Lead 4 Alameda 92 R4.0 R5.49
Enhance lighting and 

alignment delineation 
PIR PIR 010 Collision Reduction 2014 414000515 Complete 100 6/30/2015 6/30/2015 FY 14-15 1.05 0.41 $156,335.55 $60,540.23 $1.20 $4.50 Caltrans Caltrans

R IQA 4 Alameda 92 R4.10 R4.9
Clawiter interchange 

modification
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$52.00

R IQA 4 Alameda 92 R4.90 R5.3
Industrial Boulevard 

interchange reconstruction
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$6.00

Modify SHA Lead 4 Alameda 123 2.83 2.83 Install traffic signal SCVP SCVP 010 Collision Reduction 2016 414000329 Complete 100 12/31/2014 4/22/2015 FY 14-15 0.30 0.27 $44,667.30 $44,163.59 $1.60 $1.60 Caltrans Caltrans

R IQA 4 Alameda 185 0.00 2.90
Streetscape improvement 

(phase II)
PSR-PDS Removed 0

To be 

determined
0.60 $89,334.60 $9.00

R IQA 4 Alameda 185 1.20 3.70
Streetscape improvement 

(phase III)
PSR-PDS Removed 0

To be 

determined
0.60 $89,334.60 $8.00

R IQA 4 Alameda 185 3.60 3.90

Intersection improvements - 

add lane and signal 

modification

PSR-PDS Removed 0
To be 

determined
0.70 $104,223.70 $3.10

Modify SHA Lead 4 Alameda 238 R14.5 R16.7
Enhance lighting and 

alignment delineation 
PIR PIR 010 Collision Reduction 2014 414000544 Complete 100 6/30/2015 6/29/2015 FY 14-15 1.05 0.33 $156,335.55 $50,884.18 $1.60 $5.90 Caltrans Caltrans

SHA Lead 4 Alameda 238 0 14.29
Crosswalk safety 

enhancement
SCVP 015 Collision Reduction 2016 Removed 0 6/30/2014 0.35 $52,111.85 $2.50 Caltrans Caltrans

R IQA 4 Alameda 238 10.50 11.10
Operational improvements 

and safety
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$15.00

R IQA 4 Alameda 238 16.30 16.70
Widen connector to 

Northbound 880
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$122.00

R IQA 4 Alameda 262 0.00 1.10

I-680 interchange 

Improvement and SR-262 

roadway improvement, and SR-

262 and Warm Springs 

Boulevard intersection 

improvement

PSR-PDS Removed 0
To be 

determined
0.80 $119,112.80 $12.00

SHA Lead 4 Alameda 580 R8.0 R8.0 Substructure rehab PSSR PSSR 110 Bridge 2016 414000009 Complete 100 1/31/2015 5/14/2015 FY 14-15 1.10 0.84 $163,780.10 $131,530.00 $1.70 $8.74 Caltrans Caltrans

Add SHA Lead 4 Alameda 580 R30.81 46.46
Traffic monitoring station 

replace/upgrade
PSR PSR 315 Mobility 2016 415000075 Complete 100 6/30/2015 6/10/2015 FY 14-15 0.85 0.74 $126,557.35 $120,316.03 $11.80 $27.03 Caltrans Caltrans

SHA Lead 4 Alameda 580 2 R6.01 Install safety lighting PSR-PR 010 Collision Reduction 2014 41400035 Removed 10 9/1/2014 1.00 $148,891.00 $4.50 Caltrans Caltrans

SHA Lead 4 Alameda 580 R8.0 R8.29 Seismic restoration PSSR 113 Bridge 2016 Removed 0 6/1/2015 1.00 $148,891.00 $4.00 Caltrans Caltrans

R IQA 4 Alameda 580 9.20 10.20 Interchange modification PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$32.50

R IQA 4 Alameda 580 20.00 21.00 Interchange improvements PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$170.00

R IQA 4 Alameda 580 30.90 36.34

Construct noise barrier along I-

580 between 98th Avenue and 

Foothill Boulevard

PSR Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$12.00

R IQA 4 Alameda 580 34.80 35.30

Operational improvements at 

Eastbound 

I-580 106th Avenue off-ramp

PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$5.00

R IQA 4 Alameda 580 39.80 40.10

Construct noise barrier along I-

580 between MacArthur 

Boulevard and Kingsland Place

NBSSR Removed 0
To be 

determined
0.70 $104,223.70 $12.00

R IQA 4 Alameda 580 R29.40 R31.4
Ramp modifications Strobridge 

and Castro Valley interchange
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$9.00

R IQA 4 Alameda 580 Various Various
Bay Area Rapid Transit to 

Livermore
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$1,560.00

R IQA 4 Alameda 580 Various Various
Castro Valley local area traffic 

circulation improvements
PSR-PDS Removed 0

To be 

determined
0.70 $104,223.70 $5.00

SHA Lead 4 Alameda 680 12.4 21.9 Roadway rehabilitation  PSR PSSR 122
Roadway/Roadside 

Preservation
2016 414000019 Complete 100 10/1/2013 6/24/2014 FY 13-14 0.90 0.87 $121,392.00 $190,521.00 $10.80 $83.80 Caltrans Caltrans

SHA Lead 4 Alameda 680 0.1 21

Pave areas beyond the gore 

and narrow strips and install 

maintenance vehicle pullouts

PSSR PSSR 235 Collision Reduction 2016 414000022 Complete 100 6/30/2014 7/1/2014 FY 13-14 0.75 0.63 $101,160.00 $129,721.00 $5.40 $5.40 Caltrans Caltrans
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R IQA 4 Alameda 680 0.00 11.04

Construct Northbound high 

occupancy vehicle, express 

lane and auxiliary lanes

PSR-PDS 412000437 Removed 0
To be 

determined
0.03 $4,466.73 $180.00

R IQA 4 Alameda 680 R11.00 R21.8

Northbound and Southbound 

high occupancy vehicle/high 

occupancy toll lane from 

Alcosta Boulevard to SR 84

PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$360.00

Add SHA Lead 4 Alameda 880 3.3 27.5
Replace median barrier with 

type 60
SCVP PSR 015 Collision Reduction 2014 414000421 Complete 100 6/15/2014 5/28/2014 FY 13-14 0.40 0.41 $53,362.00 $148,565.00 $39.00 $48.20 Caltrans Caltrans

SHA Lead 4 Alameda 880 11.3 12.3 Bridge deck replacement PSR PIR 110 Bridge 2016 414000010 Complete 100 6/1/2014 6/22/2015 FY 14-15 1.10 1.72 $163,780.10 $264,565.67 $10.60 $19.94 Caltrans Caltrans

SHA Lead 4 Alameda 880 14.7 14.7 Install weigh-in-motion system SCVP PSR-PR 321 Mobility 2016 414000488 Complete 100 11/30/2014 6/29/2015 FY 14-15 1.20 0.82 $178,669.20 $115,019.95 $2.50 $5.85 Caltrans Caltrans

SHA Lead 4 Alameda 880 4 11.3

Pave slopes, areas beyond the 

gores, from shoulder to 

soundwall, and install pump 

station access and safety 

improvements

PSR SCVP 235 Collision Reduction 2016 415000008 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.35 0.31 $52,111.85 $50,138.91 $3.00 $7.02 Caltrans Caltrans

SHA Lead 4 Alameda 880 27.23 27.23
Sub-structure 

rehabilitation/scour mitigation

Bridge 

Maintenance 

PID

119 Bridge 2016 415000005 Active 40 6/30/2015 0.85 $126,557.35 $1.50 Caltrans Caltrans

Modify SHA Lead 4 Alameda 880 27.1 27.3
Install outer separation 

barriers
PIR 010 Collision Reduction 2014 415000365 Active 5 12/1/2015 0.80 $119,112.80 $1.50 Caltrans Caltrans

SHA Lead 4 Alameda 880 23.5 32
Traffic monitoring station 

replace/upgrade/new
PSR 315 Mobility 2016 Removed 0 6/30/2015 1.00 $148,891.00 $7.84 Caltrans Caltrans

R IQA 4 Alameda 880 10.40 13.00
I-880 auxiliary lanes, Dixon 

Landing to Alvarado-Niles
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$25.00

R IQA 4 Alameda 880 13.00 14.20 Whipple Road interchange PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$39.00

R IQA 4 Alameda 880 13.70 14.50

Add I-880 Northbound and 

Southbound auxiliary lanes 

Whipple Road to Industrial 

Parkway West

PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$19.50

R IQA 4 Alameda 880 14.10 14.80
Industrial Parkway West 

interchange
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$41.00

R IQA 4 Alameda 880 16.70 18.20
Winton interchange 

reconstruction
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$39.00

R IQA 4 Alameda 880 17.60 18.30

Northbound and Southbound 

auxiliary lanes Paseo Grande 

Street interchange to Winton 

interchange

PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$32.50

R IQA 4 Alameda 880 18.00 18.60
West A Street interchange 

reconstruction
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$27.00

R IQA 4 Alameda 880 20.20 20.80
Washington to Lewelling 

interchange reconstruction
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$39.00

R IQA 4 Alameda 880 20.32 25.50 New Northbound express lane PSR-PR Removed 0
To be 

determined
2.50 $372,227.50 $137.00

R IQA 4 Alameda 880 22.50 23.30 Interchange reconfiguration PSR-PDS 400000327 Removed 0
To be 

determined
$0.00 $5.00

R IQA 4 Alameda 880 22.80 31.70
Integrated corridor 

management
PSR-PR PSR-PR 413000034 Complete 100 10/1/2013 12/30/2013 FY 13-14 0.80 0.54 $119,112.80 $118,957.36 $17.60 $17.60

Metropolitan 

Transportation 

Commission

Metropolitan 

Transportation 

Commission

Add R IQA 4 Alameda 880 30.60 30.90
Lake Merritt Channel bicycle 

pedestrian bridge
PSR-PDS 414000096 Removed 1 12/2/2014 0.60 $89,334.60 $12.50

City of 

Oakland

City of 

Oakland

R IQA 4 Alameda 880 R32.00 25.50

Extend Northbound high 

occupancy vehicle lanes and 

express lanes

PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$215.00

Add SHA Lead 4 Alameda

13

24

61

77

80

84

92

112

123

Various Various

Install 314 accessible 

pedestrian signs and 

countdown timers

SCVP SCVP 015 Collision Reduction 2016 415000088 Complete 100 6/30/2015 4/8/2015 FY 14-15 0.30 0.27 $44,667.30 $38,104.09 $4.50 $6.70 Caltrans Caltrans
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Add SHA Lead 4 Alameda

13

24

77

80

84

92

205

238

262

580

680

880

980

Various Various
Replace overhead and 

roadside signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2014 414000431 Complete 100 6/15/2014 6/2/2014 FY 13-14 0.08 0.01 $10,672.00 $1,377.00 $4.50 $12.80 Caltrans Caltrans

Add SHA Lead 4 Alameda

185

238

262

Various Various

Install 241 accessible 

pedestrian signs and 

countdown timers

SCVP SCVP 015 Collision Reduction 2016 415000099 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.30 0.32 $44,667.30 $46,900.77 $3.50 $3.44 Caltrans Caltrans

R IQA 4 Alameda

238

580

880

Various Various

Integrated corridor mobility 

program and adaptive ramp 

metering

PSR-PDS Removed 0
To be 

determined
0.60 $89,334.60 $15.00

Alameda 

County 

Transportation 

Commission

Alameda 

County 

Transportation 

Commission

Add SHA Lead 4 Alameda

580

680

880

980

Various Various

Install 192 accessible 

pedestrian signs and 

countdown timers

SCVP SCVP 015 Collision Reduction 2016 415000090 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.35 0.50 $52,111.85 $81,324.29 $2.90 $9.01 Caltrans Caltrans

Modify SHA Lead 4 Alameda
80

880
Various Various Install median concrete barrier PSR-PR 010 Collision Reduction 2014 415000042 Removed 0 6/30/2015 1.00 $148,891.00 $2.00 Caltrans Caltrans

SHA Lead 4 Alameda

80

880

580

1.9

31.5

45.0

4.0

35.5

46.5

Traffic monitoring station 

replace/upgrade/new
PSR PIR 315 Mobility 2016 415000006 Complete 100 6/1/2014 6/29/2015 FY 14-15 1.10 0.91 $163,780.10 $135,189.29 $10.60 $7.97 Caltrans Caltrans

SHA Lead 4 Alameda

84

92

112

185

238

Various Various

Crosswalk safety 

enhancement - pedestrian 

hybrid beacons

SCVP SCVP 015 Collision Reduction 2016 414000287 Complete 100 6/30/2015 7/17/2014 FY 13-14 0.35 0.30 $46,092.00 $48,919.00 $2.50 $4.50 Caltrans Caltrans

Modify SHA Lead 4 Alameda
880

238

20.9

16.7

20.9

16.7

Install light-emitting diode wall 

luminaries in tunnel and light 

poles along the ramp, flashing 

beacon with curve warning 

signs, striping, replace crash 

cushion, upgrade sign panels, 

and increase storage capacity 

of Washington Boulevard off-

ramp

SCVP SCVP 010 Collision Reduction 2014 414000123 Complete 100 7/31/2014 2/10/2015 FY 14-15 0.36 0.64 $53,600.76 $100,564.00 $1.00 $1.74 Caltrans Caltrans

Add R IQA 4 Alameda 

880

238

84

92

Various Various Improve mobility PSR-PDS Removed 0 6/30/2015 0.60 $89,334.60 $15.00

Alameda 

County 

Transportation 

Commission

Alameda 

County 

Transportation 

Commission

R IQA 4

Alameda

Alameda

Alameda

Alameda/Sant

a Clara

Contra Costa

80

92

84

880

680

Various Various
Convert high occupancy 

vehicles to express lanes
PSR-PR 413000110 Active 80 12/1/2015 4.80 $714,676.80 $97.00

Metropolitan 

Transportation 

Commission

Metropolitan 

Transportation 

Commission

SHA Lead 4

Alameda

Alameda

Contra Costa

880

80

680

Various Various
Install outer separation 

barriers
PIR 010 Collision Reduction 2016 415000110 Active 20 12/31/2015 0.41 $61,045.31 $3.80 Caltrans Caltrans

Add SHA Lead 4
Alameda

Contra Costa

13

61

123

Various Various
Crosswalk safety 

enhancement
SCVP SCVP 015 Collision Reduction 2016 414000003 Complete 100 7/30/2014 9/18/2014 FY 14-15 0.45 0.43 $67,000.95 $64,786.02 $1.40 $5.91 Caltrans Caltrans

SHA Lead 4
Alameda

Contra Costa

13

84

238

580

680

880

Various Various
High friction road surface 

treatment
PSR-PR PSR 010 Collision Reduction 2014 414000250 Complete 100 2/2/2015 6/30/2015 FY 14-15 1.00 1.03 $148,891.00 $138,058.54 $3.00 $10.20 Caltrans Caltrans

SHA Lead 4
Alameda

Contra Costa

580

580

6.0

48.0

0.0

47.0
Ramp meters PSR 315 Mobility 2016 Removed 0 6/30/2015 1.00 $148,891.00 $5.95 Caltrans Caltrans
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SHA Lead 4
Alameda

Contra Costa

61

84

92

123

185

Various Various
Crosswalk safety 

enhancement
SCVP 015 Collision Reduction 2016 414000312 Removed 30 11/30/2014 0.35 $52,111.85 $2.50 Caltrans Caltrans

Add SHA Lead 4
Alameda

Contra Costa

80

84

880

680

24

Various Various
High friction road surface 

treatment
PIR PIR 015 Collision Reduction 2016 414000357 Complete 100 11/30/2014 4/27/2015 FY 14-15 0.40 0.44 $59,556.40 $66,079.19 $3.80 $10.30 Caltrans Caltrans

Add SHA Lead 4
Alameda

Contra Costa
Various Various Various

Restore and protect damaged 

electrical faciclities
SCVP SCVP 131 Emergency 2014 415000100 Complete 100 4/30/2015 4/29/2015 FY 14-15 0.30 0.13 $44,667.30 $18,971.82 $7.60 $7.60 Caltrans Caltrans

Modify SHA Lead 4

Alameda

Contra Costa

Contra Costa

13

24

24

5.19

1.0

R4.2

5.49

R2.49

R4.49

Enhance lighting and 

alignment delineation 
PSR-PR PSR 010 Collision Reduction 2014 414000411 Complete 100 4/1/2015 6/18/2015 FY 14-15 1.02 0.69 $151,868.82 $89,740.81 $2.20 $5.10 Caltrans Caltrans

SHA Lead 4

Alameda

Contra Costa

Marin

San Francisco

San Mateo

Solano

80

84

92

80

580

680

101

101

580

80

84

92

80

680

0.0

0.0

0.0

13.8

6.5

25.2

0.0

4.2

0.0

4.9

29.4

14.5

0.0

0.0

1.1

0.5

2.4

14.1

7.80

26.1

1.2

4.5

2.6

8.9

30.2

18.8 

0.3

0.6

Compliance with San Francisco 

Mercury  and PCB total 

maximum daily load

PSR 335 Mandates 2014 Removed 0 6/1/2013 0.80 $119,112.80 $3.40 Caltrans Caltrans

SHA Lead 4

Alameda

Contra Costa

Santa Clara

205

580

8

4

130

680

Various Various
Install source control 

measures to control erosion
PSR PIR 335 Mandates 2016 414000030 Complete 100 6/30/2014 6/19/2015 FY 14-15 0.90 0.37 $134,001.90 $57,677.56 $3.60 $4.50 Caltrans Caltrans

Modify SHA Lead 4

Alameda

Contra Costa

Santa Clara

205

580

8

4

130

80

Various Various
Source control at multiple 

locations
PSR PIR 335 Mandates 2016 415000085 Complete 100 6/30/2015 6/24/2015 FY 14-15 1.20 0.38 $178,669.20 $59,830.50 $2.60 $5.30 Caltrans Caltrans

R IQA 4

Alameda

Contra Costa

Solano

80 Various Various

Convert Eastbound and 

Westbound high occupancy 

vehicle lanes to express lanes

PSR-PR 413000214 Removed 0 1/1/2018 2.50 $372,227.50 $48.90

Metropolitan 

Transportation 

Commission

Metropolitan 

Transportation 

Commission

Add SHA Lead 4
Alameda

Santa Clara

80

85

2.5

18.0

8.0

24.1
Curb ramp ADA compliance SCVP SCVP 361 Mandates 2016 400021202 Complete 100 6/30/2015 6/23/2015 FY 14-15 0.40 0.00 $59,556.40 $0.00 $3.00 $3.55 Caltrans Caltrans

SHA Lead 4 Contra Costa 4 10.7 5.49 Upgrade metal beam guardrail SCVP SCVP 015 Collision Reduction 2016 414000004 Complete 100 11/30/2014 7/7/2014 FY 13-14 0.35 0.31 $47,208.00 $86,858.00 $3.00 $13.30 Caltrans Caltrans

Modify SHA Lead 4 Contra Costa 4

12.9

R16.4

R19.5

R14.4

R17.4

R20.5

Enhance lighting and 

alignment delineation 
PIR PIR 010 Collision Reduction 2014 414000412 Complete 100 4/1/2015 6/30/2015 FY 14-15 1.10 1.18 $163,780.10 $172,169.76 $2.90 $6.30 Caltrans Caltrans

Add SHA Lead 4 Contra Costa 4 48.2 48.2 Rock slope protection SCVP SCVP 131 Emergency 2014 414000535 Complete 100 3/31/2015 2/20/2015 FY 14-15 0.30 0.65 $44,667.30 $101,220.47 $3.86 $3.86 Caltrans Caltrans

R IQA 4 Contra Costa 4 14.60 16.40
Add mixed-flow lanes and 

operational improvements
PSR-PDS 414000129 Active 25 12/1/2015 0.80 $119,112.80 $185.00

Contra Costa 

Transportation 

Authority

Contra Costa 

Transportation 

Authority

R IQA 4 Contra Costa 4 17.70 19.70
Willow Pass road ramp 

reconstruction
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$39.60

R IQA 4 Contra Costa 4 19.00 21.00
Modify ramps at the Bailey 

Road intersection
PSR-PDS 413000199 Removed 35 12/30/2014 0.57 $84,867.87 $8.50

Contra Costa 

County

Contra Costa 

County

R IQA 4 Contra Costa 4 28.90 31.50
New interchange at Phillips 

Lane
PSR-PDS 400001174 Removed 0

To be 

determined
0.02 $2,977.82 $30.00

R IQA 4 Contra Costa 4 Various Various
Extend Eastbound high 

occupancy vehicle lane 
PSR-PDS Removed 0 1/30/2015 0.70 $104,223.70 $40.00

Contra Costa 

Transportation 

Authority

Contra Costa 

Transportation 

Authority

Add R Lead 4 Contra Costa 4 Various Various

Roadway approaches 

rehabilitation - from Antioch 

Bridge to Route 12

Bridge 

Maintenance 

PID

Removed 0 6/1/2015 0.60 $89,334.60 $23.90
Bay Area Toll 

Authority
Caltrans

SHA Lead 4 Contra Costa 24 0.01 0.01 Structure rehabilitation PSSR PIR 110 Bridge 2016 414000011 Complete 100 10/30/2014 6/30/2015 FY 14-15 1.40 0.73 $208,447.40 $113,293.44 $18.00 $289.00 Caltrans Caltrans
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SHA Lead 4 Contra Costa 24 R2.31 9.7 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016 Removed 0 6/1/2015 0.50 $74,445.50 $7.70 Caltrans Caltrans

SHA Lead 4 Contra Costa 80 1.2 19.6

Pave areas beyond gore and 

medians and install 

maintenance vehicle pullouts

PSR SCVP 235 Collision Reduction 2016 415000009 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.35 0.10 $52,111.85 $17,156.01 $3.00 $4.26 Caltrans Caltrans

Add SHA Lead 4 Contra Costa 80 10.1 13.5 Roadway rehabilitation (2R) PSSR 122
Roadway/Roadside 

Preservation
2018 415000077 Active 60 8/30/2015 0.95 $141,446.45 $13.75 Caltrans Caltrans

Add SHA Lead 4 Contra Costa 80 0 10.7

Pavement preservation 

(Capital preventative 

maintenance)

CAPM 121
Roadway/Roadside 

Preservation
2016 415000331 Active 5 8/31/2015 0.10 $14,889.10 $40.01 Caltrans Caltrans

SHA Lead 4 Contra Costa 80 7.6 12.75
Bridge rail 

replacement/upgrade
PSSR 112 Bridge 2016 Removed 0 6/30/2015 0.80 $119,112.80 $1.50 Caltrans Caltrans

R IQA 4 Contra Costa 80 7.50 9.50 Modify ramp PSR-PDS Removed 0 6/30/2015 0.70 $104,223.70 $2.50 City of Pinole City of Pinole

R IQA 4 Contra Costa 239 Various Various
New route from Brentwood to 

Tracy
PSR-PDS 413000198 Active 85 6/1/2015 1.50 $223,336.50 $500.00

Contra Costa 

County

Contra Costa 

County

Add SHA Lead 4 Contra Costa 242 0 3.4

Pavement preservation 

(Capital preventative 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 412000159 Complete 100 7/30/2014 1/12/2015 FY 14-15 0.30 0.30 $44,667.30 $43,806.62 $10.80 $10.20 Caltrans Caltrans

R IQA 4 Contra Costa 242 0.10 1.50 Reconstruct interchange PSR-PDS 412000434 Removed 0
To be 

determined
0.02 $2,977.82 $49.00

SHA Lead 4 Contra Costa 580 1.17 1.17 Replace superstructure PSSR PSSR 110 Bridge 2016 415000016 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.95 1.15 $141,446.45 $167,999.89 $2.00 $8.40 Caltrans Caltrans

R IQA 4 Contra Costa 580 5.40 6.10

San Francisco Bay Trail - Castro 

Street to the Richmond-San 

Rafael Bridge

PSR-PDS 400000341 Active 10 10/1/2014 0.52 $77,423.32 $14.50
City of 

Richmond

City of 

Richmond

R IQA 4 Contra Costa 680 12.61 24.26

Convert Southbound high 

occupancy vehicle lane to 

express lane

PSR-PR Removed 0 6/30/2015 2.50 $372,227.50 $162.00

R IQA 4 Contra Costa 680 15.00 18.80
Add high occupancy vehicle 

lane
PSR Removed 0

To be 

determined
$0.00 $9.00

R IQA 4 Contra Costa 680 15.60 18.70 Operational improvements PSR-PDS Removed 0 6/30/2015 1.00 $148,891.00 $6.00

Regional 

Transportation 

Planning 

Committee for 

Central Contra 

Costa County

Regional 

Transportation 

Planning 

Committee for 

Central Contra 

Costa County

R IQA 4 Contra Costa 680 18.71 24.26

Convert Northbound high 

occupancy vehicle lane to 

express lane

PSR-PR Removed 0 6/30/2015 2.50 $372,227.50 $68.00

R IQA 4 Contra Costa 680 23.30 25.30
 Interchange modification at 

Marina Vista Road
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$10.00

modify R IQA 4 Contra Costa 680 Various Various

Convert Northbound high 

occupancy vehicle lane to 

express lane

PSR-PR PSR-PDS 413000216 Complete 100 12/1/2014 9/11/2014 FY 14-15 2.50 0.46 $372,227.50 $69,050.98 $196.90 $35.40

Contra Costa 

Transportation 

Authority

Contra Costa 

Transportation 

Authority

Add SHA Lead 4 Contra Costa

4

24

80

123

242

580

680

Various Various

Install 275 accessible 

pedestrian signs and 

countdown timers

SCVP SCVP 015 Collision Reduction 2016 415000091 Complete 100 6/30/2015 6/26/2015 FY 14-15 0.30 0.56 $44,667.30 $80,865.40 $4.10 $9.90 Caltrans Caltrans

Add SHA Lead 4 Contra Costa

4

24

80

160

242

580

680

Various Various
Replace overhead and 

roadside signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2014 414000432 Complete 100 6/15/2014 5/29/2014 FY 13-14 0.08 0.01 $10,672.00 $5,721.00 $4.50 $6.60 Caltrans Caltrans

Add R Lead 4 Contra Costa

80

580

680

160

Various Various
Structure improvement and 

rehabilitations
PSSR PSSR 412000069 Complete 100 6/1/2014 7/1/2014 FY 13-14 0.65 0.37 $96,779.15 $72,661.72 $8.00 $8.00

Bay Area Toll 

Authority
Caltrans

SHA Lead 4 Contra Costa Various Various Various Upgrade metal beam guardrail SCVP 015 Collision Reduction 2016 Removed 0 6/30/2015 0.35 $52,111.85 $1.70 Caltrans Caltrans

Add SHA Lead 4
Contra Costa

Alameda

123

680

185

Various Various
Upgrade curb ramps and 

sidewalk
SCVP SCVP 378 Mandates 2016 400020582 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.10 0.00 $14,889.10 $0.00 $3.50 $3.96 Caltrans Caltrans
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Add R Lead 4
Contra Costa

Marin
580

6.2

0.0

7.8

2.5

Trestle overlay on Richmond-

San Rafael Bridge

Bridge 

Maintenance 

PID

412000100 Removed 0 6/30/2014 $0.00 $6.80
Bay Area Toll 

Authority
Caltrans

Add R Lead 4

Contra Costa

Sacramento

Solano

Alameda

San Mateo

San Francisco

Marin

80 5.85 1.14

Navigation, fender, 

conduintelligent 

transportation systems, 

aviation lights upgrade, racon, 

and beacons

PSSR PSSR 412000060 Complete 100 10/30/2014 6/30/2015 FY 14-15 0.50 0.92 $74,445.50 $127,649.25 $26.00 $16.00
Bay Area Toll 

Authority
Caltrans

R IQA 4
Contra Costa

Solano
80 CC 10.06 SOL 0.59

Convert Eastbound and 

Westbound high occupancy 

vehicle lanes to express lanes

PSR-PR Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$7.00

Add R IQA 4
Contra Costa

Solano
80 Various Various

Roadway approaches 

rehabilitation - from Willow 

Ave undercrossing to 

Carquinez Bridge

Bridge 

Maintenance 

PID

Removed 0 6/1/2014 1.30 $193,558.30 $24.10
Bay Area Toll 

Authority
Caltrans

R IQA 4
Contra Costa

Solano
680 CC 24.30 SOL 0.7

Convert Northbound high 

occupancy vehicle lane to 

express lane 

PSR-PR Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$1.40

R IQA 4
Contra Costa

Solano
680 Various Various

Convert Northbound high 

occupancy vehicle lane to 

express lane 

PSR-PR Removed 0 6/30/2015 2.50 $372,227.50 $23.70

Contra Costa 

Transportation 

Authority

Contra Costa 

Transportation 

Authority

Modify SHA Lead 4 Marin 1 33.4 33.4
Sub-structure 

rehabilitation/scour mitigation

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2016 414000014 Complete 100 6/30/2015 8/7/2014 FY 14-15 1.20 0.71 $178,669.20 $105,643.48 $1.50 $8.64 Caltrans Caltrans

Modify SHA Lead 4 Marin 1

17.0

22.8

46.1

19.0

33.0

50.5

Pavement preservation 

(capital preventive 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 414000403 Complete 100 6/1/2015 6/29/2015 FY 14-15 1.20 0.39 $178,669.20 $60,742.66 $11.50 $17.00 Caltrans Caltrans

R Lead 4 Marin 1 0.50 1.50
Bike/ped improvements along 

Shoreline Highway
PSR-PDS Removed 0 12/1/2014 0.70 $104,223.70 $4.20

Transportation 

Authority of 

Marin

Caltrans

SHA Lead 4 Marin 101 4.75 5.53
Install Type-60 concrete 

barrier
PSR PSR 010 Collision Reduction 2014 413000351 Complete 100 6/30/2014 5/15/2014 FY 13-14 0.61 0.42 $81,376.00 $85,654.00 $6.80 $6.80 Caltrans Caltrans

SHA IQA 4 Marin 101 5.50 5.90

Improve U.S. 101/Tiburon 

Boulevard interchange, 

including circulation and signal 

improvements to nearby 

intersections (PAED)

PSR Removed 0
To be 

determined
$0.00 $2.00

To be 

determined

To be 

determined

R IQA 4 Marin 101 Various Various

Improve local arterials parallel 

to US101 and I-580/auxiliry 

lanes

PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$55.90

Add R IQA 4 Marin 131 3.72 4.39 Relinquish SR 131 PSSR 414000147 Active 5 6/1/2015 0.65 $96,779.15 $0.00
Town of 

Tiburon

Town of 

Tiburon

R IQA 4 Marin 580 2.90 3.10
Signal Andersen Drive/East Sir 

Francis Drake intersection
PSR-PDS Removed 0 6/1/2015 0.70 $104,223.70 $6.30

Transportation 

Authority of 

Marin

City of San 

Rafael

Transportation 

Authority of 

Marin

City of San 

Rafael

Add SHA Lead 4 Marin 1 0.3 0.3
Rock slope protection and 

soldier piles
SCVP SCVP 131 Emergency 2014 414000529 Complete 100 12/15/2014 12/19/2014 FY 14-15 0.30 0.21 $44,667.30 $33,472.15 $2.54 $2.54 Caltrans Caltrans

SHA Lead 4 Marin 1 0.7 0.7

On the northwest corner of 

Highway 1 and Almonte 

Boulevard

SCVP 378 Mandates 2014 400021211 Removed 0 1/1/2013 0.30 $44,667.30 $2.83 Caltrans Caltrans

SHA Lead 4 Marin 1 42.5 42.5 Rock slope protection SCVP 131 Emergency 2014 414000526 Removed 20 3/1/2015 0.30 $44,667.30 $1.34 Caltrans Caltrans

SHA Lead 4 Marin 1 3 42.5 Install rumble strip SCVP 015 Collision Reduction 2016 Removed 0 6/30/2014 0.35 $52,111.85 $2.50 Caltrans Caltrans

SHA Lead 4 Marin 1 46.1 50.5

Pavement preservation 

(capital preventive 

maintenance)

PSR 121
Roadway/Roadside 

Preservation
2016 Removed 0 6/1/2015 1.20 $178,669.20 $2.90 Caltrans Caltrans

Add SHA Lead 4 Marin 101 10.1 10.1 Repsir differential settlements SCVP SCVP 131 Emergency 2014 414000521 Complete 100 12/30/2014 12/15/2014 FY 14-15 0.30 0.10 $44,667.30 $17,647.11 $1.97 $3.90 Caltrans Caltrans

SHA Lead 4 Marin 101 7.4 7.4 Upgrade curb ramps SCVP 378 Mandates 2016 400021174 Removed 0 6/1/2013 0.30 $44,667.30 $11.00 Caltrans Caltrans

Modify SHA Lead 4 Marin 131 0.25 0.25 Install traffic signals SCVP 010 Collision Reduction 2016 415000297 Active 10 12/31/2015 0.35 $52,111.85 $1.30 Caltrans Caltrans
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Add SHA Lead 4 Marin 131 0.86 0.86

Upgrade curb ramps, sidewalk 

and install APS (5 curb ramps, 

500 LF of sidewalk and 8 APS) 

at Blackfield Drive/Greenwood 

Drive intersection

PIR  361378 Mandates 2014 0415000350 Active 5 12/30/2015 0.35 $52,111.85 $1.60 Caltrans Caltrans

Add SHA Lead 4

Marin

Napa

Solano

Sacramento

Various Various Various
Restore and protect damaged 

electrical faciclities
SCVP SCVP 131 Emergency 2016 415000105 Complete 100 6/30/2015 4/29/2015 FY 14-15 0.30 0.23 $44,667.30 $37,417.62 $5.28 $5.28 Caltrans Caltrans

Add SHA Lead 4

Marin

Napa

Sonoma

37

101

580

29

12

37

101

Various Various
Replace overhead and 

roadside signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2014 414000435 Complete 100 6/15/2014 5/29/2014 FY 13-14 0.08 0.07 $10,672.00 $14,279.00 $5.90 $5.90 Caltrans Caltrans

Modify SHA Lead 4 Napa 29 11.4 11.4 Install new signal SCVP SCVP 010 Collision Reduction 2014 414000426 Complete 100 2/27/2015 2/3/2015 FY 14-15 0.00 0.00 $148.89 $0.00 $5.50 $5.45 Caltrans Caltrans

Add SHA Lead 4 Napa 29 38.9 38.9
Sub-structure rehab/scour 

mitigation
PSSR PSSR 119 Bridge 2016 415000021 Complete 100 6/1/2014 6/29/2015 FY 14-15 1.20 0.93 $178,669.20 $141,814.03 $5.00 $5.27 Caltrans Caltrans

Add SHA Lead 4 Napa 29 29.3 36.9

Pavement preservation 

(capital preventive 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 415000320 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.40 0.06 $59,556.40 $8,355.20 $8.00 $10.40 Caltrans Caltrans

SHA Lead 4 Napa 29 0.5 39.1
Bridge rail 

replacement/upgrade
PSSR 112 Bridge 2016 Removed 0 6/30/2015 0.80 $119,112.80 $1.45 Caltrans Caltrans

R Lead 4 Napa 29 10.30 10.30 5-way intersection PSR-PDS Removed 0 10/1/2014 0.40 $59,556.40 $2.50

Add R IQA 4 Napa 29 33.47 35.45
Implementation of Napa 

Valley Vine Trail 
PSR-PDS 414000042 Active 40 6/30/2015 0.56 $83,378.96 $7.00

County of 

Napa

County of 

Napa

R IQA 4 Napa 29 37.90 37.90 New roundabout PSR-PDS Removed 0 6/30/2014 1.00 $148,891.00 $4.00
City of 

Calistoga

City of 

Calistoga

Add R IQA 4 Napa 29 Various Various Class I Bike Facility PSR-PDS Removed 0 10/1/2014 0.70 $104,223.70 $7.00

Napa County 

Transportation 

Planning 

Agency

Napa County 

Transportation 

Planning 

Agency

SHA Lead 4 Napa 121 0.8 0.8

Widen Route 121 at Huichica 

Creek Bridge and construct 

fish passage

PSR PSR 010 Collision Reduction 2014 412000310 Complete 100 12/31/2013 1/13/2014 FY 13-14 3.03 2.09 $408,686.00 $436,587.00 $8.00 $8.00 Caltrans Caltrans

SHA Lead 4 Napa 121 5.9 6.9 Bridge preservation

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2014 413000062 Complete 100 12/31/2013 11/6/2014 FY 14-15 0.96 1.22 $142,935.36 $181,934.72 $2.00 $4.30 Caltrans Caltrans

Add SHA Lead 4 Napa 121 20.61 20.61
Gabion wall, RSP, replace 

culvert
SCVP SCVP 131 Emergency 2014 414000530 Complete 100 12/15/2014 11/14/2014 FY 14-15 0.30 0.24 $44,667.30 $48,215.66 $3.03 $3.03 Caltrans Caltrans

Add SHA Lead 4 Napa 121 18.59 18.59
Sub-structure rehab/scour 

mitigation
PSSR PSSR 110 Bridge 2016 415000288 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.25 0.39 $37,222.75 $53,499.24 $2.50 $4.80 Caltrans Caltrans

Add SHA Lead 4 Napa 121 7.1 7.5
Improve intersection 

operation
PSR 310 Mobility 2016 414000097 Active 5 6/30/2015 0.70 $104,223.70 $7.20 Caltrans Caltrans

SHA Lead 4 Napa 121 14.8 14.8 Install anchored wire mesh SCVP 131 Emergency 2014 415000191 Active 65 8/14/2015 0.27 $40,200.57 $1.06 Caltrans Caltrans

SHA Lead 4 Napa 128 Various Various Install rumble strip SCVP 015 Collision Reduction 2016 Removed 0 6/30/2014 0.35 $52,111.85 $3.00 Caltrans Caltrans

SHA Lead 4 Napa

29

121

128

32.06

18.59

18.55

42.83

18.59

18.55

Sub-structure 

rehabilitation/scour mitigation

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2016 415000003 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.85 1.14 $126,557.35 $172,006.64 $1.50 $6.04 Caltrans Caltrans

SHA Lead 4
Napa

Alameda

29

84

R7.0

17.2 

R7.0

17.2 
Scour mitigation PSSR 111 Bridge 2016 Removed 0 6/1/2015 1.20 $178,669.20 $6.40 Caltrans Caltrans

Add SHA Lead 4

Napa

Marin

Sonoma

29

121

128

Various Various
High friction road surface 

treatment
SCVP 015 Collision Reduction 2016 414000007 Removed 0 12/30/2014 0.35 $52,111.85 $3.00 Caltrans Caltrans

SHA Lead 4
Napa

Sonoma

128

101

116

121

Various Various
High friction road surface 

treatment
PSR-PR 010 Collision Reduction 2014 414000127 Active 60 6/30/2014 0.75 $111,668.25 $2.90 Caltrans Caltrans

SHA Lead 4 San Francisco 1 0.7 5.9
Upgrade and interconnect 

signals (phase 3)
PSR PSR-PR 315 Mobility 2016 414000027 Complete 100 1/31/2015 6/29/2015 FY 14-15 0.90 1.60 $134,001.90 $226,373.08 $4.30 $6.20 Caltrans Caltrans

Add SHA Lead 4 San Francisco 1 6.3 6.6 Upgrade, replace lighting SCVP SCVP 170
Roadway/Roadside 

Preservation
2016 415000147 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.30 0.08 $44,667.30 $13,179.39 $3.60 $5.44 Caltrans Caltrans

Add R IQA 4 San Francisco 1 0.26 1.66
To realign the M-Ocean View 

Light Rail Transit 
PSR-PDS 414000211 Active 10 6/15/2015 1.10 $163,780.10 $624.00

San Francisco 

Municipal 

Transportation 

Agency

San Francisco 

Municipal 

Transportation 

Agency
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Add R IQA 4 San Francisco 1 0.90 0.30
Parkmerced 19th Avenue 

improvements
PSR-PDS Removed 0 12/1/2014 0.80 $119,112.80 $60.80

San Francisco 

County 

Transportation 

Authority

San Francisco 

Municipal 

Transportation 

Agency

Add R IQA 4 San Francisco 1 1.60 0.30
19th Avenue Tier 5 

improvements
PSR-PDS Removed 0 12/1/2014 1.00 $148,891.00 $135.00

San Francisco 

County 

Transportation 

Authority

San Francisco 

Municipal 

Transportation 

Agency

Add SHA Lead 4 San Francisco 35 1.83 3.16

Pavement preservation 

(capital preventive 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 415000130 Complete 100 6/30/2015 4/6/2015 FY 14-15 0.50 0.38 $74,445.50 $57,278.49 $3.60 $5.15 Caltrans Caltrans

Add R Lead 4 San Francisco 80 Various Various Travelers replacement PSSR PSSR 412000079 Complete 100 6/1/2014 7/1/2014 FY 13-14 0.75 0.66 $111,668.25 $159,815.18 $3.80 $3.80
Bay Area Toll 

Authority
Caltrans

SHA Lead 4 San Francisco 101 4.12 R4.25 Bridge painting

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2016 415000034 Complete 100 6/1/2014 6/29/2015 FY 14-15 1.20 0.67 $178,669.20 $103,155.33 $5.00 $125.90 Caltrans Caltrans

Modify SHA Lead 4 San Francisco 101 0 4.24

Drainage improvements, 

overlay existing alligator crack 

with OGFC, and groove 

existing portland cement 

company pavement

PSR 010 Collision Reduction 2016 415000340 Active 15 6/30/2016 0.81 $120,601.71 $17.00 Caltrans Caltrans

Add R IQA 4 San Francisco 101 0.00 3.00
US101 high occupancy vehicle 

lanes
PSR-PDS Removed 0 6/1/2016 0.80 $119,112.80 $43.20

San Francisco 

County 

Transportation 

Authority

San Francisco 

County 

Transportation 

Authority

Add R IQA 4 San Francisco 101 5.00 6.00 Pedestrian tunnel PSR-PR PSR-PR 400020538 Complete 100 3/1/2014 2/3/2014 FY 13-14 0.81 0.54 $120,601.71 $129,450.32 $7.00 $7.00

California 

Pacific  

Medical 

Center

California 

Pacific  

Medical 

Center

SHA Lead 4 San Francisco 280 Various Various
Install Type-60 concrete 

barrier
PSR PSR-PR 010 Collision Reduction 2014 413000300 Complete 100 6/15/2014 6/4/2014 FY 13-14 1.16 0.82 $154,749.00 $165,443.00 $0.70 $0.70 Caltrans Caltrans

Add R IQA 4 San Francisco 280 0.00 7.60
I-280 high occupancy vehicle 

lanes
PSR-PDS Removed 0 6/1/2016 0.70 $104,223.70 $40.50

San Francisco 

County 

Transportation 

Authority

San Francisco 

County 

Transportation 

Authority

Add R IQA 4 San Francisco 280 1.60 1.60
Geneva Avenue transit 

preferential street treatments
PSR-PDS Removed 0 12/1/2014 0.70 $104,223.70 $6.80

San Francisco 

County 

Transportation 

Authority

San Francisco 

Municipal 

Transportation 

Agency

Add R IQA 4 San Francisco 280 1.60 1.80
I-280 Ocean/Geneva 

interchange reconfiguration
PSR-PDS Removed 0 12/1/2015 0.40 $59,556.40 $40.50

San Francisco 

County 

Transportation 

Authority

San Francisco 

County 

Transportation 

Authority

Add SHA Lead 4 San Francisco

1

35

80

101

280

Various Various
Install accessible pedestrian 

signs and countdown timers
SCVP SCVP 015 Collision Reduction 2016 415000221 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.48 0.48 $71,467.68 $78,859.80 $2.50 $9.50 Caltrans Caltrans

SHA Lead 4 San Francisco
80

101

4.0

2.0

7.8

R4.2

Traffic monitoring station 

replace/upgrade/new
PSR 315 Mobility 2016 Removed 0 6/30/2015 1.00 $148,891.00 $6.74 Caltrans Caltrans

Add R IQA 4
San Francisco

Alameda
80 5.60 7.70

Bay Bridge East span bike and 

pedestrian path
PSR-PDS PSR-PDS 400020125 Complete 100 12/30/2014 9/4/2014 FY 14-15 0.80 0.93 $119,112.80 $150,237.29 $480.00 $397.00

Bay Area Toll 

Authority

Bay Area Toll 

Authority

Add R Lead 4
San Francisco

Alameda
80 Various Various

Main cable wrap investigate 

condition of main cable 

Pier formwork removal due to 

past foundation work

PSSR PSSR 412000049 Complete 100 6/30/2014 7/1/2014 FY 13-14 0.75 0.56 $111,668.25 $159,900.15 $5.90 $8.10
Bay Area Toll 

Authority
Caltrans

Add SHA Lead 4

San Francisco

San Mateo

Santa Clara

Various Various Various
Restore and protect damaged 

electrical faciclities
SCVP SCVP 131 Emergency 2014 415000104 Complete 100 4/30/2015 4/21/2015 FY 14-15 0.30 0.21 $44,667.30 $31,899.99 $10.24 $10.24 Caltrans Caltrans

Modify SHA Lead 4 San Mateo 1 0 10.6

Pavement preservation 

(capital preventative 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 414000094 Complete 100 6/1/2015 6/30/2015 FY 14-15 0.70 0.32 $104,223.70 $51,409.87 $5.12 $15.29 Caltrans Caltrans

SHA Lead 4 San Mateo 1 47.1 47.1 Rock slope protection SCVP 131 Emergency 2014 414000502 Removed 20 3/1/2015 0.30 $44,667.30 $0.86 Caltrans Caltrans

SHA Lead 4 San Mateo 1 41 41 Seismic restoration PSSR 113 Bridge 2016 Removed 0 6/30/2015 0.95 $141,446.45 $3.30 Caltrans Caltrans

R IQA 4 San Mateo 1 0.00 29.00

Improving safety and mobility 

along Highway 1 on the 

unincorporated San Mateo 

Midcoast

PSR-PDS Removed 0 3/1/2014 0.70 $104,223.70 $17.30

San Francisco 

County 

Transportation 

Authority

San Francisco 

County 

Transportation 

Authority
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R IQA 4 San Mateo 1 27.00 32.00 Operational improvements PSR-PDS Removed 0 6/30/2015 0.70 $104,223.70 $22.00
Town of Half 

Moon Bay
Half Moon Bay

Add R IQA 4 San Mateo 35 23.00 25.30 Widening highway PSR-PDS Removed 0 6/1/2015 0.80 $119,112.80 $18.00
City of San 

Bruno

City of San 

Bruno

SHA Lead 4 San Mateo 82 13.37 15.95

Reconstruct the existing 

buckled sidewalks and curb 

ramps, and replace or salvage 

signal and lighting system 

affected by the reconstruction

PSR PSR 378 Mandates 2014 400020619 Complete 100 6/30/2014 9/8/2014 FY 14-15 2.09 1.69 $311,182.19 $252,419.72 $10.80 $14.46 Caltrans Caltrans

R IQA 4 San Mateo 82 Various Various

Part of the Grand Boulevard 

Initiative to demonstrate 

complete street 

improvements to meet all 

modes of transportation

PSR-PDS PSR-PDS 413000067 Complete 100 6/30/2015 7/9/2015 FY 14-15 0.10 0.22 $14,889.10 $32,862.54 $19.70 $27.10

San Mateo 

County Transit 

District

San Mateo 

County Transit 

District

Add SHA Lead 4 San Mateo 101 16.5 23

Pavement preservation 

(capital preventative 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 415000080 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.80 0.48 $119,112.80 $78,389.96 $21.80 $20.76 Caltrans Caltrans

SHA Lead 4 San Mateo 101 7.13 7.13 Replace bridge PSSR 110 Bridge 2016 415000004 Active 35 6/30/2014 0.95 $141,446.45 $5.00 Caltrans Caltrans

SHA Lead 4 San Mateo 101 0.01 23.4
Bridge rail 

replacement/upgrade
PSR 112 Bridge 2016 415000010 Active 95 6/30/2014 1.20 $178,669.20 $4.40 Caltrans Caltrans

R IQA 4 San Mateo 101 0.89 0.89
Bike/pedestrian crossing over 

US 101 in East Palo Alto 
PSR-PDS Removed 0

To be 

determined
6/30/2014 0.60 $89,334.60 $4.60

City of East 

Palo Alto

City of East 

Palo Alto

R IQA 4 San Mateo 101 3.50 6.50 Reconstruct interchange PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$90.00

R IQA 4 San Mateo 101 6.60 26.10
Add high occupancy vehicle 

lanes in both directions
PSR-PDS PSR-PDS 413000206 Complete 100 6/30/2015 5/4/2015 FY 14-15 0.80 0.49 $119,112.80 $77,884.10 $202.00 $214.90

San Mateo 

County 

Transportation 

Authority

San Mateo 

County 

Transportation 

Authority

Add R IQA 4 San Mateo 101 6.60 26.10
Add high occupancy vehicle 

lanes in both directions
PSR-PDS Removed 0 12/30/2014 0.80 $119,112.80 $202.00

San Francisco 

County 

Transportation 

Authority

San Francisco 

County 

Transportation 

Authority

R IQA 4 San Mateo 101 8.10 8.60 Interchange improvement PSR-PDS 400020036 Removed 0
To be 

determined
0.01 $1,488.91 $20.00

Add R IQA 4 San Mateo 101 11.00 11.20

Bike/pedestrian crossing over 

US 101 near Hillsdale 

Boulevard

PSR-PDS PSR-PDS 413000209 Complete 100 12/1/2014 2/23/2015 FY 14-15 0.62 0.45 $92,312.42 $64,750.70 $41.00 $33.80
City of San 

Mateo

City of San 

Mateo

SHA IQA 4 San Mateo 101 11.00 12.00
Interchange area 

improvement
PSR-PDS Removed 0

To be 

determined
0.02 $2,977.82 $41.00 Caltrans Caltrans

Add R IQA 4 San Mateo 101 11.00 11.20
Bike/ped crossing over US 101 

near Hillsdale Boulevard
PSR-PDS Removed 0 6/1/2014 0.58 $86,356.78 $41.00

City of San 

Mateo

City of San 

Mateo

R IQA 4 San Mateo 101 14.50 14.90
US 101 Peninsula Ave 

interchange improvement
PSR-PDS PSR-PDS 413000210 Complete 100 12/1/2015 5/22/2015 FY 14-15 0.70 0.48 $104,223.70 $75,270.01 $16.10 $63.70

San Mateo 

County 

Transportation 

Authority

San Mateo 

County 

Transportation 

Authority

Add R IQA 4 San Mateo 101 14.50 14.90
US 101 Peninsula Ave 

Interchange improvement
PSR-PDS Removed 0 6/1/2014 0.70 $104,223.70 $16.10

San Francisco 

County 

Transportation 

Authority

San Francisco 

County 

Transportation 

Authority

R IQA 4 San Mateo 101 20.30 26.00
Add auxiliary lanes in both 

directions
PSR-PDS PSR-PDS 414000256 Complete 100 6/1/2016 6/9/2015 FY 14-15 0.70 0.38 $104,223.70 $60,850.10 $74.00 $150.60

San Mateo 

County 

Transportation 

Authority

San Mateo 

County 

Transportation 

Authority

Add R IQA 4 San Mateo 101 20.30 26.00
Add auxiliary lanes in both 

directions
PSR-PDS Removed 0 6/1/2015 0.70 $104,223.70 $74.00

San Francisco 

County 

Transportation 

Authority

San Francisco 

County 

Transportation 

Authority

Add R IQA 4 San Mateo 101 21.40 21.60
US 101/Produce Ave 

interchange
PSR-PDS 413000212 Active 65 12/31/2014 0.66 $98,268.06 $75.00

City of South 

San Francisco

City of South 

San Francisco

Add R IQA 4 San Mateo 101 21.40 21.60
US 101/Produce Ave 

Interchange
PSR-PDS Removed 0 6/1/2015 0.70 $104,223.70 $75.00

City of South 

San Francisco

City of South 

San Francisco

R IQA 4 San Mateo 101 25.70 26.10 Modify interchange PSR PSR 400001161 Complete 100 1/31/2014 1/13/2014 FY 13-14 0.10 0.80 $14,889.10 $182,122.40 $259.00 $259.00
City of 

Brisbane

City of 

Brisbane

SHA Lead 4 San Mateo 280 0 10.8

Pavement preservation 

(capital preventive 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 414000422 Complete 100 6/1/2015 6/11/2014 FY 13-14 1.20 0.23 $158,029.00 $94,817.00 $29.50 $29.50 Caltrans Caltrans
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SHA Lead 4 San Mateo 280 0.2 4.9

Pave areas beyond the gore 

and medians and install 

maintenance vehicle pullouts

PSR SCVP 235 Collision Reduction 2016 414000024 Complete 100 6/30/2015 4/3/2015 FY 14-15 0.30 0.19 $44,667.30 $29,763.06 $2.90 $5.10 Caltrans Caltrans

SHA Lead 4 San Mateo
1      

84

28.92

7.55

40.83

7.55

Sub-structure 

rehabilitation/scour mitigation

Bridge 

Maintenance 

PID

119 Bridge 2016 415000014 Active 60 6/30/2015 0.85 $126,557.35 $1.50 Caltrans Caltrans

R IQA 4 San Mateo
280

380

20.6

4.8

21.5

5.2

Modify merging and weaving 

on I-380 at I-280
PSR-PDS Removed 0

To be 

determined
0.01 $1,488.91 $6.80

SHA Lead 4 San Mateo

35

84

92

101

280

Various Various
Upgrade metal beam guard 

rail
PSR 015 Collision Reduction 2016 Proposed 0 6/30/2015 0.35 $52,111.85 $1.70 Caltrans Caltrans

SHA Lead 4 San Mateo
82

84
5.15 22.36

Bridge rail 

replacement/upgrade
PSSR 112 Bridge 2016 Removed 0 6/30/2015 0.80 $119,112.80 $3.00 Caltrans Caltrans

Modify SHA Lead 4 San Mateo

92

101

280

280

R7.5

13.0

R20.5

R24.0

R8.0

13.5

R21.0

R25.0

Overlay OGFC and grind 

pavement
SCVP SCVP 010 Collision Reduction 2016 415000222 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.35 0.46 $52,111.85 $75,048.67 $4.50 $5.70 Caltrans Caltrans

R Lead 4
San Mateo

Alameda
84 Various Various

Roadway approaches 

rehabilitation - University Ave, 

East Palo Alto to Purdue 

Avenue to Junction Route 84

Bridge 

Maintenance 

PID

Removed 0 6/1/2015 0.60 $89,334.60 $2.00
Bay Area Toll 

Authority
Caltrans

R Lead 4
San Mateo

Alameda
84 Various Various

Roadway approaches 

rehabilitation - Willow Rd, 

Menlo Park to Route 101 to 

Route 84

Bridge 

Maintenance 

PID

Removed 0 6/1/2015 0.60 $89,334.60 $14.70
Bay Area Toll 

Authority
Caltrans

R Lead 4
San Mateo

Alameda
92

13.5

0.0

18.8

2.9

Various Structure 

improvements

Bridge 

Maintenance 

PID

Removed 0 6/30/2015 0.60 $89,334.60 $14.00
Bay Area Toll 

Authority
Caltrans

R Lead 4
San Mateo

Alameda
92 Various Various

Roadway approaches 

rehabilitation - junction Route 

84 to A Street undercrossing

Bridge 

Maintenance 

PID

Removed 0 6/1/2015 0.60 $89,334.60 $7.60
Bay Area Toll 

Authority
Caltrans

SHA Lead 4 Santa Clara 17 7.7 7.7 Install weigh-in-motion system SCVP SCVP 321 Mobility 2016 414000028 Complete 100 6/30/2014 6/23/2014 FY 13-14 1.79 0.17 $231,309.00 $29,566.00 $2.00 $2.40 Caltrans Caltrans

Add SHA Lead 4 Santa Clara 17 2.8 13.94

Pavement preservation 

(capital preventive 

maintenance)

PIR PIR 121
Roadway/Roadside 

Preservation
2016 414000404 Complete 100 6/30/2015 4/6/2015 FY 14-15 0.50 0.79 $74,445.50 $117,592.49 $8.00 $33.82 Caltrans Caltrans

Add SHA Lead 4 Santa Clara 82 9.8 14.4

Pavement preservation 

(capital preventive 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 415000315 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.40 0.25 $59,556.40 $36,859.67 $13.80 $13.28 Caltrans Caltrans

SHA Lead 4 Santa Clara 82 0 26.37
Crosswalk safety 

enhancement
PSR 015 Collision Reduction 2016 Removed 0 6/30/2014 0.35 $52,111.85 $2.50 Caltrans Caltrans

R IQA 4 Santa Clara 82 8.50 25.50 Implement bus rapid transit PSR-PDS PSR-PDS 413000203 Complete 100 2/28/2014 2/26/2014 FY 13-14 0.65 0.25 $96,779.15 $68,583.11 $310.50 $310.50

Santa Clara 

Valley 

Transportation 

Authority

Santa Clara 

Valley 

Transportation 

Authority

SHA Lead 4 Santa Clara 101 0.01 4.2
Bridge rail 

replacement/upgrade
PSSR PSSR 112 Bridge 2016 414000013 Complete 100 6/30/2014 7/1/2014 FY 13-14 1.05 0.70 $131,123.00 $112,272.00 $4.90 $15.80 Caltrans Caltrans

SHA Lead 4 Santa Clara 101 16 27.6

Pavement preservation 

(capital preventive 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 414000303 Complete 100 6/15/2014 6/11/2014 FY 13-14 1.20 0.44 $158,029.00 $90,745.00 $20.40 $20.40 Caltrans Caltrans

Add SHA Lead 4 Santa Clara 101 R5.11 R5.11 RSP - injection grouting SCVP SCVP 131 Emergency 2014 414000518 Complete 100 2/16/2015 2/2/2015 FY 14-15 0.30 0.18 $44,667.30 $25,308.12 $1.07 $1.07 Caltrans Caltrans

R IQA 4 Santa Clara 101 8.62 9.62 Modify interchange PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$41.90

R IQA 4 Santa Clara 101 16.00 52.20

Convert high occupancy 

vehicle lanes to express (high 

occupancy toll) lanes

PSR-PDS 412000459 Removed 1
To be 

determined
$0.00 $397.00

R IQA 4 Santa Clara 101 36.10 40.70 New interchange PSR-PDS Removed 0
To be 

determined
0.02 $2,977.82 $77.00

R IQA 4 Santa Clara 101 37.00 38.50 Modify interchange PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$31.10

R IQA 4 Santa Clara 101 40.50 41.50 Interchange modification PSR-PDS 400000740 Removed 0
To be 

determined
$0.00 $30.30

R IQA 4 Santa Clara 101 41.30 42.40 Interchange modification PSR-PDS 400002021 Removed 0
To be 

determined
$0.00 $23.00

SHA Lead 4 Santa Clara 152 Various Various Install median concrete barrier PIR PIR 010 Collision Reduction 2014 414000067 Complete 100 9/30/2014 5/19/2015 FY 14-15 1.56 1.63 $232,269.96 $222,012.86 $7.30 $35.00 Caltrans Caltrans
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SHA Lead 4 Santa Clara 152 Various Various Install rumble strip PSR 015 Collision Reduction 2016 Removed 0 6/1/2015 0.50 $74,445.50 $3.00 Caltrans Caltrans

Modify SHA Lead 4 Santa Clara 237 0 1 Install median concrete barrier PSR-PR PSR-PR 010 Collision Reduction 2014 414000542 Complete 100 3/31/2015 6/8/2015 FY 14-15 0.60 0.61 $89,334.60 $79,608.69 $2.30 $3.10 Caltrans Caltrans

R IQA 4 Santa Clara 237 0.40 2.99
Convert high occupancy 

vehicle to express lanes
PSR-PR PSR-PR 413000202 Complete 100 6/1/2015 6/10/2015 FY 14-15 1.50 1.71 $223,336.50 $243,891.19 $109.40 $20.90

Santa Clara 

Valley 

Transportation 

Authority

Santa Clara 

Valley 

Transportation 

Authority

R IQA 4 Santa Clara 237 0.50 3.20
Implement high occupancy 

vehicle/express lanes
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$109.40

Santa Clara 

Valley 

Transportation 

Authority

Santa Clara 

Valley 

Transportation 

Authority

R IQA 4 Santa Clara 237 2.50 3.00 Modify interchange PSR-PDS PSR-PDS 413000204 Complete 100 6/1/2015 2/13/2015 FY 14-15 0.70 0.52 $104,223.70 $79,916.15 $23.00 $25.90

Santa Clara 

Valley 

Transportation 

Authority

City of 

Sunnyvale

Add R IQA 4 Santa Clara 237 2.50 3.00 Modify interchange PSR-PDS Removed 0 7/1/2013 0.70 $104,223.70 $23.00

Santa Clara 

Valley 

Transportation 

Authority

City of 

Sunnyvale

SHA Lead 4 Santa Clara 280 14 15
Realign Northbound Route 280 

off-ramp
PSR PSR-PR 010 Collision Reduction 2014 413000296 Complete 100 6/30/2014 6/23/2014 FY 13-14 0.83 0.62 $110,725.00 $119,178.00 $1.80 $1.80 Caltrans Caltrans

Add SHA Lead 4 Santa Clara 280 R2.87 17.8 Seismic restoration PSR PSSR 113 Bridge 2016 415000338 Complete 100 6/30/2015 6/15/2015 FY 14-15 1.00 1.04 $148,891.00 $153,642.27 $6.20 $5.30 Caltrans Caltrans

SHA Lead 4 Santa Clara 280 18.6 18.6 Install signal PSR-PR 010 Collision Reduction 2014 400020738 Active 2 6/30/2014 2.98 $443,695.18 $3.30 Caltrans Caltrans

Modify SHA Lead 4 Santa Clara 280 11.29 11.29

Reconfigure Northbound off-

ramp at Foothill Expy 

intersection

PIR 010 Collision Reduction 2014 415000184 Active 20 12/31/2015 0.40 $59,556.40 $1.30 Caltrans Caltrans

R IQA 4 Santa Clara 280 11.20 11.40 Modify interchanges PSR-PDS Removed 0
To be 

determined
0.70 $104,223.70 $10.00

Santa Clara 

Valley 

Transportation 

Authority

Santa Clara 

Valley 

Transportation 

Authority

R IQA 4 Santa Clara 280 18.00 19.00
Modify interchange and 

improve bicycle travelway
PSR-PDS Removed 0

To be 

determined
0.70 $104,223.70 $10.40

Santa Clara 

County

Santa Clara 

County

SHA Lead 4 Santa Clara 680 0 9.9

Pave areas beyond the gores 

and collector  strips and 

narrow areas in front of walls

PSSR SCVP 235 Collision Reduction 2016 414000023 Complete 100 6/30/2014 6/24/2014 FY 13-14 1.10 0.36 $148,368.00 $74,568.00 $5.40 $5.40 Caltrans Caltrans

R IQA 4 Santa Clara 680 4.50 11.00 Modify interchange PSR-PDS 413000246 Active 65 12/30/2014 0.70 $104,223.70 $20.70
Santa Clara 

County

Santa Clara 

County

SHA Lead 4 Santa Clara 880 0.7 10.4 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2016 Removed 0 6/1/2015 0.50 $74,445.50 $6.70 Caltrans Caltrans

R IQA 4 Santa Clara 880 5.60 5.60 Extend Charcot Avenue PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$40.50

R IQA 4 Santa Clara 880 6.25 7.25 Modify interchange PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$18.90

R IQA 4 Santa Clara
101

152
5.50 6.50 Modify interchange PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$4.90

Modify SHA Lead 4 Santa Clara
17

101

0.0

R4.0

6.55

R16.78
Rumble strips and lighting PIR 010 Collision Reduction 2014 415000022 Active 35 6/30/2015 1.00 $148,891.00 $4.50 Caltrans Caltrans

Add SHA Lead 4 Santa Clara

17

85

87

101

237

280

680

880

Various Various
Replace overhead and 

roadside signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2014 414000434 Complete 100 6/15/2014 5/29/2014 FY 13-14 0.08 0.04 $10,672.00 $10,498.00 $4.50 $14.00 Caltrans Caltrans

R IQA 4 Santa Clara
85

237

R21.50

M1.60

R22.0

M1.6

Modify two interchanges and 

add auxiliary lanes
PSR-PDS 400000048 Removed 0

To be 

determined
0.03 $4,466.73 $68.00

SHA Lead 4 Santa Clara

85

87

101

237

280

680

880

R18.49

 5.10

3.25

M1.60

R2.63

0.07

 0.59

R18.49

7.23

48.97

M1.60

8.38

M0.18

10.38

Treat bridge deck with 

methacrylate resin, replace 

joint seals, replace concrete 

approach slabs, paint bridge 

ID, repair/replace concrete 

header, replace/modify steel 

sliding plate, repair strip seal 

assembly, polyester concrete 

overlay

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2014 414000015 Complete 100 6/30/2014 8/23/2013 FY 13-14 0.11 0.06 $14,639.00 $18,766.00 $3.70 $3.70 Caltrans Caltrans
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SHA Lead 4 Santa Clara

9

25

 82

85

152

4.85

1.57

26.36

R12.68

6.1

4.85

1.57

26.36

R12.68

13.8

Sub-structure rehab/scour 

mitigation

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2016 415000017 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.95 1.16 $141,446.45 $175,848.63 $1.50 $4.70 Caltrans Caltrans

Add SHA Lead 4 Santa Clara Various Various Various
Clean-up the roadside 

environment 
SCVP SCVP 015 Collision Reduction 2016 415000043 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.35 0.74 $52,111.85 $120,307.80 $4.10 $10.30 Caltrans Caltrans

SHA Lead 4 Santa Clara Various Various Various Upgrade metal beam guardrail PSR 015 Collision Reduction 2016 Removed 0 6/30/2015 0.30 $44,667.30 $3.00 Caltrans Caltrans

Add SHA Lead 4
Santa Clara

San Mateo

280

280

11.5

0.0

20.6

2.1

Pavement preservation 

(capital preventive 

maintenance)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 415000131 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.50 0.33 $74,445.50 $50,010.72 $28.00 $59.47 Caltrans Caltrans

SHA Lead 4 Solano 12
20.6

23.7

22.7

26.4
Roadway rehabilitation  SCVP PIR 120

Roadway/Roadside 

Preservation
2016 414000020 Complete 100 6/30/2015 6/30/2015 FY 14-15 1.50 1.59 $223,336.50 $251,938.28 $3.00 $102.30 Caltrans Caltrans

SHA IQA 4 Solano 12 24.30 25.20 Modify intersection PSR Removed 0
To be 

determined
$0.00 $11.20

To be 

determined

To be 

determined

SHA Lead 4 Solano 80 30.6 38.4
Replace K-rail with concrete 

median barrier
PSR PSR-PR 010 Collision Reduction 2014 412000497 Complete 100 11/1/2013 10/23/2013 FY 13-14 0.77 0.39 $103,858.00 $77,032.00 $18.10 $18.10 Caltrans Caltrans

SHA Lead 4 Solano 80 4.43 4.43
Raise the overcrossing- 

substandard vertical curve
PSSR PSSR 322 Bridge 2016 414000029 Complete 100 6/30/2014 11/10/2014 FY 14-15 1.25 1.71 $186,113.75 $251,201.38 $3.00 $23.70 Caltrans Caltrans

SHA Lead 4 Solano 80 10 11.2 Rehabilitate culverts PSR 151
Roadway/Roadside 

Preservation
2016 Removed 0 6/30/2015 0.30 $44,667.30 $3.11 Caltrans Caltrans

R IQA 4 Solano 80 0.59 5.65
New Eastbound and 

Westbound express lanes
PSR-PR Removed 0

To be 

determined
2.50 $372,227.50 $146.00

Solano 

Transportation 

Authority

Solano 

Transportation 

Authority

SHA IQA 4 Solano 80 0.80 5.60
New Eastbound and 

Westbound express lanes
PSR-PDS Removed 0

To be 

determined
$0.00 $6.80

To be 

determined

To be 

determined

R IQA 4 Solano 80 5.70 11.40
New Eastbound and 

Westbound express lanes
PSR-PR Removed 0

To be 

determined
2.50 $372,227.50 $116.00

Metropolitan 

Transportation 

Commission

Metropolitan 

Transportation 

Commission

SHA IQA 4 Solano 80 10.80 17.00 Interchange improvements PSR Removed 0
To be 

determined
$0.00 $700.00

To be 

determined

To be 

determined

R IQA 4 Solano 80 23.10 23.10
Interchange modifications at 

Lagoon Valley
PSR-PDS 400020061 Active 15 12/30/2015 0.60 $89,334.60 $8.00

City of 

Vacaville

City of 

Vacaville

SHA Lead 4 Solano 84 2 3 Bridge preservation

Bridge 

Maintenance 

PID

119 Bridge 2014 413000081 Active 85 12/31/2013 1.90 $282,892.90 $5.70 Caltrans Caltrans

SHA Lead 4 Solano 84 2 3
Repair loading issues on ferry 

ramps and deck/apron

Bridge 

Maintenance 

PID

119 Bridge 2014 414000016 Removed 10 6/30/2014 2.00 $297,782.00 $2.00 Caltrans Caltrans

R IQA 4 Solano 680 0.68 10.02
New Northbound and 

Southbound express lanes
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$223.00

Add SHA Lead 4 Solano

12

37

80

113

505

680

780

Various Various
Replace overhead and 

roadside signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2014 414000433 Complete 100 6/15/2014 5/28/2014 FY 13-14 0.08 0.03 $10,672.00 $7,679.00 $4.50 $5.70 Caltrans Caltrans

SHA Lead 4 Solano
80

505

1.14

R0.21

42.36

R0.21

Substructure rehabilitation 

and scour mitigation

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2016 414000017 Complete 100 6/30/2015 4/22/2015 FY 14-15 1.10 1.78 $163,780.10 $258,455.78 $1.50 $3.00 Caltrans Caltrans

R IQA 4 Solano
80

680
10.00 13.20

New express lane direct 

connectors
PSR-PDS Removed 0

To be 

determined

 To be 

determined 

To be 

determined
$93.00

Add SHA Lead 4
Solano

San Mateo

1

35

80

84

92

280

Various Various
High friction road surface 

treatment
SCVP 015 Collision Reduction 2016 414000008 Removed 0 6/30/2015 0.35 $52,111.85 $2.50 Caltrans Caltrans

SHA Lead 4
Solano

San Mateo

1

35

80

84

92

280

Various Various
High friction road surface 

treatment
PSR-PR 010 Collision Reduction 2014 Removed 0 2/2/2015 1.00 $148,891.00 $3.00 Caltrans Caltrans

SHA Lead 4 Sonoma 1 0 56.49 Install rumble strip PSR PSR 010 Collision Reduction 2014 413000178 Complete 100 12/31/2013 3/3/2014 FY 13-14 0.75 1.00 $101,160.00 $202,002.00 $2.50 $2.50 Caltrans Caltrans

Add SHA Lead 4 Sonoma 1 22.48 22.48 Soil nail wall SCVP SCVP 131 Emergency 2014 414000348 Complete 100 1/15/2015 1/12/2015 FY 14-15 0.30 0.38 $44,667.30 $58,462.34 $2.17 $2.17 Caltrans Caltrans

Add SHA Lead 4 Sonoma 1 24.3 24.4 Soldier pile wall, RSP SCVP SCVP 131 Emergency 2014 414000527 Complete 100 1/15/2015 1/12/2015 FY 14-15 0.30 0.35 $44,667.30 $53,983.75 $6.35 $6.35 Caltrans Caltrans

SHA Lead 4 Sonoma 1 Various Various Install rumble strip PSR 015 Collision Reduction 2016 Removed 0 6/30/2015 0.35 $52,111.85 $2.50 Caltrans Caltrans
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SHA Lead 4 Sonoma 12 17.8 18.2

Combined program project 

under 010:  to extend and 

construct concrete median 

from post mile 17.75/18.2 

(010) $2.8M and upgrade and 

extend metal beam guard rail 

from post mile 17.9/18.2 (015) 

$1.2M

PSR PSR 010 Collision Reduction 2014 412000314 Complete 100 12/31/2013 6/9/2014 FY 13-14 0.80 2.52 $107,904.00 $450,384.00 $5.20 $5.20 Caltrans Caltrans

SHA Lead 4 Sonoma 12 9.5 15.3

Pave areas beyond the gore 

and medians and install 

maintenance vehicle pullouts

PSR SCVP 235 Collision Reduction 2016 414000025 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.35 0.30 $52,111.85 $44,171.19 $3.00 $3.64 Caltrans Caltrans

SHA Lead 4 Sonoma 12 34.2 41

Pavement preservation 

(capital preventive 

maintenance)

CAPM PIR 121
Roadway/Roadside 

Preservation
2016 414000202 Complete 100 12/30/2014 12/30/2014 FY 14-15 0.65 1.00 $96,779.15 $156,060.49 $8.70 $8.35 Caltrans Caltrans

SHA Lead 4 Sonoma 12 12.5 17.2

Pavement preservation 

(capital preventive 

maintenance)

CAPM 121
Roadway/Roadside 

Preservation
2016 Removed 0 6/1/2015 0.70 $104,223.70 $5.80 Caltrans Caltrans

SHA Lead 4 Sonoma 37 2.6 2.6 Install weigh-in-motion system SCVP PSR-PR 321 Mobility 2016 414000487 Complete 100 6/30/2015 6/12/2015 FY 14-15 1.77 0.31 $263,537.07 $44,414.01 $2.50 $3.40 Caltrans Caltrans

Add SHA Lead 4 Sonoma 37 0.27 0.27
Reconstruct pavement, 

cellular concrete, subgrade
SCVP SCVP 131 Emergency 2014 414000523 Complete 100 2/27/2015 2/10/2015 FY 14-15 0.30 0.40 $44,667.30 $58,323.78 $2.01 $2.37 Caltrans Caltrans

SHA Lead 4 Sonoma 101 29.3 54.2 Roadway rehabilitation  PSR PSSR 122
Roadway/Roadside 

Preservation
2016 414000021 Complete 100 9/1/2014 6/12/2014 FY 13-14 0.90 0.80 $121,392.00 $174,983.00 $3.80 $67.70 Caltrans Caltrans

Add SHA Lead 4 Sonoma 101 33.48 33.48 Abutment washout SCVP SCVP 131 Emergency 2014 414000528 Complete 100 1/30/2015 2/20/2015 FY 14-15 0.30 0.01 $44,667.30 $1,603.01 $6.20 $6.20 Caltrans Caltrans

Add SHA Lead 4 Sonoma 101 0.01 0.01
Sub-structure rehab/scour 

mitigation

Bridge 

Maintenance 

PID

119 Bridge 2016 415000078 Active 50 2/28/2016 0.84 $125,068.44 $2.00 Caltrans Caltrans

SHA Lead 4 Sonoma 101 7.65 7.65 Replace bridge PSSR 110 Bridge 2016 Removed 0 6/1/2015 1.20 $178,669.20 $6.90 Caltrans Caltrans

R Lead 4 Sonoma 101 18.50 18.60 Modify interchange PSR-PDS 40000106 Removed 0
To be 

determined
0.02 $2,977.82 $32.00

R IQA 4 Sonoma 101 20.20 22.20
Bike and pedestrian 

overcrossing
PSR-PDS 413000213 Active 10 6/1/2014 0.50 $74,445.50 $15.00

City of Santa 

Rosa

City of Santa 

Rosa

SHA Lead 4 Sonoma 116 31 31.3 Construct left turn lane PSR PSR 010 Collision Reduction 2014 412000463 Complete 100 12/31/2013 11/22/2013 FY 13-14 1.21 0.97 $163,205.00 $187,307.00 $2.60 $2.60 Caltrans Caltrans

Add SHA Lead 4 Sonoma 116 11.8 R12.169

Upgrade curb ramps, sidewalk 

and install APS (11 curb ramps, 

3,200 LF of sidewalk and 14 

APSs) from Brookside lane to 

River Road in Guerneville

PIR  361378 Mandates 2014 415000351 Active 5 12/30/2015 0.35 $52,111.85 $0.75 Caltrans Caltrans

SHA Lead 4 Sonoma 116 Various Various Install rumble strip PSR 015 Collision Reduction 2016 Removed 0 6/1/2015 0.50 $74,445.50 $3.00 Caltrans Caltrans

SHA Lead 4 Sonoma 121 3.4 6.5

Roadway and shoulder 

widening to meet current 

standard, and install median 

and shoulder rumble strips

PSR PSR 010 Collision Reduction 2014 400020007 Complete 100 6/30/2014 7/29/2014 FY 14-15 3.87 4.05 $576,208.17 $553,931.92 $39.90 $45.40 Caltrans Caltrans

R IQA 4 Sonoma 128 8.10 8.20

Removal and replacement of 

the culvert, install signals, and 

re-configure lane

PSR-PDS Removed 0
To be 

determined

 To be 

determined 

To be 

determined
$3.60

SHA Lead 4 Sonoma
101

116

4.77

10.38

8.05

18.66

Substructure rehabilitation 

and scour mitigation

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2016 414000018 Complete 100 6/30/2014 7/24/2014 FY 14-15 1.10 1.27 $163,780.10 $195,610.72 $1.50 $4.70 Caltrans Caltrans

SHA Lead 4 Sonoma

116

121

1

12

6.52 33.37
Bridge rail 

replacement/upgrade
PSSR 112 Bridge 2016 Removed 0 6/30/2015 0.80 $119,112.80 $3.00 Caltrans Caltrans

SHA Lead 4 Sonoma
12 

116

0.0

0.0

41.4

46.8

Crosswalk safety 

enhancement
PSR 015 Collision Reduction 2016 Removed 0 6/30/2015 0.35 $52,111.85 $2.50 Caltrans Caltrans

SHA Lead 4 Sonoma
12

101
0.01 30.8 Scour mitigation PSSR 111 Bridge 2016 Removed 0 6/1/2015 1.20 $178,669.20 $6.50 Caltrans Caltrans

R Lead 4 Sonoma
121

116

6.2

46.0

7.1

46.7
Intersection improvements PSR PSR-PDS 412000557 Complete 100 9/30/2013 9/3/2013 FY 13-14 1.30 0.85 $193,558.30 $185,582.03 $8.00 $8.00

City of Santa 

Rosa

Sonoma 

County 

Transportation 

Authority

Add SHA Lead 4
Sonoma

Marin
Various Various Various

Advanced mitigation banking 

credits
SCVP SCVP 240

Roadway/Roadside 

Preservation
2016 415000260 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.20 0.04 $29,778.20 $8,179.04 $2.00 $5.60 Caltrans Caltrans

R Lead 4 Various Various Various Various Paint bridge structure

Bridge 

Maintenance 

PID

412000080 Removed 0 6/1/2015 0.60 $89,334.60 $135.20
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R IQA 4 Various Various Various Various
Convert high occupancy 

vehicle lanes to express lanes
PSR-PR Removed 0

To be 

determined
0.02 $2,977.82 $63.00

Add R Lead 4 Various Various Various Various

Perform electrical work on 

substations and power cables 

at various toll bridges

Bridge 

Maintenance 

PID

412000068 Active 25 6/30/2016 0.80 $119,112.80 $20.00
Bay Area Toll 

Authority
Caltrans

Add R Lead 4 Various Various Various Various

Replace air and water systems 

and  install waste water 

systems at various toll bridges 

Bridge 

Maintenance 

PID

412000078 Active 15 6/30/2016 1.50 $223,336.50 $20.00
Bay Area Toll 

Authority
Caltrans

Add R Lead 4 Various Various Various Various

Navigation, fender, conduits, 

aviation lights upgrade, racon, 

beacons

Bridge 

Maintenance 

PID

412000041 Removed 0 6/1/2014 0.30 $44,667.30 $6.10
Bay Area Toll 

Authority
Caltrans

Add R Lead 4 Various Various Various Various Substation and power cable

Bridge 

Maintenance 

PID

Removed 0 6/1/2014 0.60 $89,334.60 $8.60
Bay Area Toll 

Authority
Caltrans

Add R Lead 4 Various Various Various Various Structure improvements

Bridge 

Maintenance 

PID

Removed 0 6/30/2014 0.60 $89,334.60 $14.00
Bay Area Toll 

Authority
Caltrans

Modify SHA Lead 5 Monterey 1 28 28.6 Construct viaduct PSSR PSSR 131 Emergency 2014 514000072 Complete 100 8/1/2014 3/11/2014 FY 13-14 0.50 0.62 $66,702.00 $107,809.64 $3.10 $5.00 Caltrans Caltrans

SHA Lead 5 Monterey 1 20.4 20.4
Replace culvert and repair 

erosion
PSR PSR 151

Roadway/Roadside 

Preservation
2016 500020288 Complete 100 9/1/2014 10/7/2014 FY 14-15 1.35 1.25 $201,002.85 $176,699.78 $3.80 $3.90 Caltrans Caltrans

SHA Lead 5 Monterey 1 20.95 20.95 Bridge replacement PSSR PSR-PDS 110 Bridge 2016 514000004 Complete 100 3/1/2015 5/20/2015 FY 14-15 1.37 1.77 $203,980.67 $263,049.35 $14.00 $4.60 Caltrans Caltrans

Modify SHA Lead 5 Monterey 1 39.9 74.6 Restore pavement condition CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 514000046 Complete 100 8/1/2014 6/16/2015 FY 14-15 0.80 0.75 $119,112.80 $101,899.77 $20.30 $29.60 Caltrans Caltrans

SHA Lead 5 Monterey 1 43.1 67.9 Replace bridge rail PSSR 112 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.50 $223,336.50 $7.43 Caltrans Caltrans

Modify SHA Lead 5 Monterey 68 L4.0 R18.10
Install transportation 

management systems
PSR PSR 315 Mobility 2014 514000036 Complete 100 9/1/2013 9/28/2013 FY 13-14 0.02 0.01 $2,650.78 $754.00 $4.50 $4.55 Caltrans Caltrans

Modify SHA Lead 5 Monterey 68 1.6 4.1 Centerline rumble strip SCVP SCVP 010 Collision Reduction 2014 515000031 Complete 100 5/1/2015 6/8/2015 FY 14-15 0.40 0.52 $59,556.40 $75,026.81 $0.60 $0.60 Caltrans Caltrans

SHA Lead 5 Monterey 101 87.3 R91.6 Rehabilitate pavement  CAPM CAPM 122
Roadway/Roadside 

Preservation
2014 513000009 Complete 100 9/1/2013 9/16/2013 FY 13-14 1.88 1.39 $250,799.52 $263,122.29 $20.90 $39.30 Caltrans Caltrans

Modify SHA Lead 5 Monterey 101 47.69 53.86

Install median barrier, inside 

rumble strip and shoulder 

widening

PSR PSR-PR 010 Collision Reduction 2014 513000030 Complete 100 1/1/2014 10/18/2013 FY 13-14 0.83 0.71 $110,725.32 $114,376.31 $4.40 $7.40 Caltrans Caltrans

Modify SHA Lead 5 Monterey 101 55.25 67 Restore pavement condition CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 514000047 Complete 100 8/1/2014 6/12/2014 FY 13-14 0.40 0.36 $53,361.60 $79,431.58 $14.00 $13.40 Caltrans Caltrans

SHA Lead 5 Monterey 101 R37.1 42 Rehabilitate pavement  CAPM CAPM 122
Roadway/Roadside 

Preservation
2016 514000050 Complete 100 7/1/2014 6/30/2014 FY 13-14 0.35 0.79 $46,691.40 $136,619.18 $23.90 $23.90 Caltrans Caltrans

Modify SHA Lead 5 Monterey 101 28 30.5 Pavement rehabilitation CAPM CAPM 122
Roadway/Roadside 

Preservation
2016 514000049 Complete 100 7/1/2014 6/26/2015 FY 14-15 0.45 0.71 $67,000.95 $108,304.86 $10.00 $32.40 Caltrans Caltrans

Modify SHA Lead 5 Monterey 101 73.8 87.3 Restore pavement condition CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 514000055 Complete 100 8/1/2014 6/10/2015 FY 14-15 0.65 1.02 $96,779.15 $145,394.91 $15.60 $24.00 Caltrans Caltrans

Modify SHA Lead 5 Monterey 101 6.6 6.6
Unrestrained, short seat 

hinges
PSSR PSSR 113 Bridge 2016 514000064 Complete 100 6/1/2015 6/29/2015 FY 14-15 1.30 1.24 $193,558.30 $176,192.46 $3.00 $14.20 Caltrans Caltrans

Modify SHA Lead 5 Monterey 101 53.9 57.1 Median barrier PSR PSR 010 Collision Reduction 2014 515000007 Complete 100 5/1/2015 6/18/2015 FY 14-15 0.90 1.00 $134,001.90 $141,669.85 $3.50 $3.50 Caltrans Caltrans

Add SHA Lead 5 Monterey 101 0 101.32
Upgrade metal beam guard 

rail
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 9/1/2014 0.90 $134,001.90 $3.80 Caltrans Caltrans

Add SHA Lead 5 Monterey 101 R0.0 101.32 Rumble strips SCVP 015 Collision Reduction 2016
To be 

determined
Removed 0 9/1/2014 0.50 $74,445.50 $3.80 Caltrans Caltrans

SHA Lead 5 Monterey 101 R0.0 R39.5

Pave slopes, areas beond the 

gores and narow areas, 

relocate roadside facilities 

away from traffic install 

worker access gates and 

safety improvements

SCVP 235 Collision Reduction 2016
To be 

determined
Removed 0 6/1/2015 0.40 $59,556.40 $1.93 Caltrans Caltrans

SHA Lead 5 Monterey 101 R3.0 R5.3

Upgrade site Remediation 

Reform Act waste and drinking 

water sytems to comply with 

water quality standards

SCVP 235 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2015 0.20 $29,778.20 $1.94 Caltrans Caltrans

R IQA 5 Monterey 101 R91.01 38.25

MON-101-R91.01 modify ramp 

at the Boronda Road 

interchange in the City of 

Salinas

PSR Removed 0
To be 

determined
$0.00 $2.50

Modify SHA Lead 5 Monterey 156 R0.17 1.4

Construct median barrier and 

install inside shoulder rumble 

strips

PSR-PR PSR-PR 010 Collision Reduction 2014 514000048 Complete 100 10/1/2014 10/7/2014 FY 14-15 0.70 0.50 $104,223.70 $68,328.47 $1.30 $1.30 Caltrans Caltrans

SHA Lead 5 Monterey 156 L0.00 T5.10
Gateway corridor 

enhancement
PSR Removed 0 6/30/2015 0.10 $14,889.10 $2.00 Caltrans Caltrans
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Modify SHA Lead 5 Monterey 183 R1.83 8.6
Centerline/shoulder rumble 

strip
SCVP SCVP 010 Collision Reduction 2014 515000008 Complete 100 5/1/2015 2/5/2015 FY 14-15 0.40 0.47 $59,556.40 $66,418.84 $1.50 $1.50 Caltrans Caltrans

Add SHA Lead 5 Monterey 183 0 1.7

Crosswalk safety 

enhancement (Salinas and 

Castroville)

PSR 015 Collision Reduction 2016
To be 

determined
Removed 0 9/1/2014 0.90 $134,001.90 $1.00 Caltrans Caltrans

Modify SHA Lead 5 Monterey 198 22.4 22.8
Widen shoulders and correct 

super elevation
PSR SCVP 010 Collision Reduction 2014 512000186 Complete 100 10/1/2013 10/18/2013 FY 13-14 0.75 0.48 $100,053.00 $79,690.50 $1.00 $3.00 Caltrans Caltrans

SHA Lead 5 Monterey

68

156

183

218

Various Various Pedestrian infrastructure SCVP 378 Mandates 2016
To be 

determined
Removed 0 6/1/2015 0.40 $59,556.40 $2.00 Caltrans Caltrans

Modify SHA Lead 5
Monterey

San Benito
101

73.0

0.0

101.3

7.55

Pave slopes, areas beyond the 

gores and narrow areas, 

relocate roadside facilities 

away from traffic install 

worker access gates and 

safety improvements

SCVP SCVP 235 Collision Reduction 2016 514000073 Complete 100 3/1/2015 6/25/2015 FY 14-15 0.44 1.32 $65,512.04 $185,636.38 $2.60 $6.30 Caltrans Caltrans

Add SHA Lead 5

Monterey

San Benito

Santa Cruz

17 Various Various

Plan and acquire a wildlife 

habitat conservation 

easement/mitigation bank

PSR PSR 240
Roadway/Roadside 

Preservation
2016 514000131 Complete 100 6/1/2015 6/24/2015 FY 14-15 0.50 0.94 $74,445.50 $134,162.42 $2.50 $12.40 Caltrans Caltrans

SHA Lead 5

Monterey

Santa Cruz

San Benito

1
T100.7

R0.0

R102.3

R7.5

Pave slopes, areas beyond the 

gores and narrow areas, 

relocate roadside facilities 

away from traffic install 

worker access gates and 

safety improvements

SCVP SCVP 235 Collision Reduction 2016 513000021 Complete 100 9/1/2014 4/8/2015 FY 14-15 0.30 0.51 $44,667.30 $69,621.52 $2.60 $5.80 Caltrans Caltrans

Add SHA Lead 5

Monterey

Santa Cruz

San Benito

1

9

17

25

35

68

100

101

129

146

152

156

180

183

101

183

198

218

236

Various Various

California Manual on Uniform 

Traffic Control Devices 

horizontal alignment warning 

sign upgrades

SCVP SCVP 015 Collision Reduction 2016 514000140 Complete 100 3/1/2015 5/26/2015 FY 14-15 0.25 0.48 $37,222.75 $71,363.00 $1.50 $4.30 Caltrans Caltrans

SHA Lead 5 San Benito 25 25.9 26.2
Super elevation adjustment 

and culvert extension
PSR PSR 015 Collision Reduction 2014 512000108 Complete 100 9/1/2013 9/20/2013 FY 13-14 0.93 0.98 $124,065.72 $176,430.72 $1.80 $4.20 Caltrans Caltrans

Add SHA Lead 5 San Benito 101 0 7.55
Upgrade metal beam guard 

rail and rumble strips
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 3/1/2015 0.90 $134,001.90 $1.30 Caltrans Caltrans

Add SHA Lead 5
San Luis 

Obispo
1 34.5 44.1 Restore pavement condition PSSR PSSR 121

Roadway/Roadside 

Preservation
2016 514000111 Complete 100 8/1/2014 7/18/2014 FY 14-15 0.40 1.00 $59,556.40 $142,342.64 $9.00 $17.90 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
1 10.35 26.86 Replace bridge rail PSSR 112 Bridge 2016

To be 

determined
Removed 0 6/30/2015 1.20 $178,669.20 $1.15 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
1 17.7 36.9

Pave slopes, areas beond the 

gores and narow areas, 

relocate roadside facilities 

away from traffic install 

worker access gates and 

safety improvements

SCVP 235 Collision Reduction 2016
To be 

determined
Removed 0 6/1/2015 0.40 $59,556.40 $1.93 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
1 36.7 38.2

Install souce control measures 

to control erosion
PSR 335 Mandates 2014

To be 

determined
Removed 0 6/1/2013 0.79 $117,623.89 $6.62 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
1 43.9 43.9

Install souce control measures 

to control erosion
PSR 335 Mandates 2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $5.50 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
1 47.5 49.5

Install souce control measures 

to control erosion
PSR 335 Mandates 2014

To be 

determined
Removed 0 6/1/2013 0.79 $117,623.89 $6.20 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
1 16.80 19.60

Southbound right turn 

channelization olive 
PSR Removed 0 11/1/2013 0.77 $114,646.07 $2.00 Caltrans Caltrans
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SHA Lead 5
San Luis 

Obispo
41 14.2 16 Pedestrian infrastructure PSR PSR 361 Mandates 2016 514000040 Complete 100 1/1/2015 6/16/2015 FY 14-15 1.25 0.99 $186,113.75 $146,403.21 $3.00 $3.00 Caltrans Caltrans

Add SHA Lead 5
San Luis 

Obispo
41 19.7 41.2 Restore pavement condition PSSR PSSR 121

Roadway/Roadside 

Preservation
2016 514000113 Complete 100 8/1/2014 1/2/2015 FY 14-15 0.80 0.89 $119,112.80 $120,613.60 $14.00 $20.41 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
41 11.5 12

Install souce control measures 

to control erosion
PSR 335 Mandates 2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $7.00 Caltrans Caltrans

Modify R IQA 5
San Luis 

Obispo
46 31.80 31.80

Operational improvements at 

Union Road
PSR-PDS PSR-PDS 512000070 Complete 100 5/1/2014 4/17/2014 FY 13-14 0.77 0.52 $114,646.07 $106,533.75 $2.00 $2.00

City of Paso 

Robles

City of Paso 

Robles

Add SHA Lead 5
San Luis 

Obispo
101

36.5

54.87
55.7

Median barrier and culvert 

extension
PSR PSR 015 Collision Reduction 2016 514000002 Complete 100 6/30/2015 2/23/2015 FY 14-15 0.80 1.21 $119,112.80 $177,056.97 $2.00 $5.00 Caltrans Caltrans

Modify SHA Lead 5
San Luis 

Obispo
101 R24.3 R24.33 Replace bridge rails SCVP PSSR 131 Emergency 2014 515000032 Complete 100 4/1/2015 6/18/2015 FY 14-15 0.50 0.82 $74,445.50 $120,674.93 $1.35 $2.10 Caltrans Caltrans

Modify SHA Lead 5
San Luis 

Obispo
101 51.5 58.79

Construct inside and outside 

shoulder rumble strip
PSR-PR 010 Collision Reduction 2014 515000100 Active 10 12/1/2015 0.15 $22,333.65 $0.80 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
101 0 69.32

Upgrade metal beam guard 

rail , rumble strips
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 3/1/2015 0.90 $134,001.90 $3.00 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo
101 13.17 13.17 Raise bridge PSR 322 Bridge 2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $0.84 Caltrans Caltrans

R IQA 5
San Luis 

Obispo
101 4.80 4.80

Modify interchange at Teft 

(phase 1 of Nipomo Corridor 

Study  )

PSR-PDS
To be 

determined
Proposed 0 2/1/2014 1.20 $178,669.20 $3.00

Add SHA Lead 5
San Luis 

Obispo
101 16.00 R21.5 Operational improvement PSR-PDS 515000063 Active 35 6/1/2016 0.75 $111,668.25 $12.00 Caltrans Caltrans

Modify SHA Lead 5
San Luis 

Obispo
101 21.50 21.50

Intersection control 

evaluation/operational 

improvement

PSR-PDS 515000038 Active 35 12/1/2015 1.50 $223,336.50 $1.40
San Luis 

Obispo County
Caltrans

Add SHA Lead 5
San Luis 

Obispo
101 25.90 25.94 Relinquishment PSSR PSSR 514000082 Complete 100 6/30/2014 7/1/2014 FY 14-15 0.35 0.31 $52,111.85 $45,402.84 $0.00 $0.00

City of San 

Luis Obispo
Caltrans

R IQA 5
San Luis 

Obispo
101 42.24 42.27

Construct interchange 

improvements in Atascadero 

at Santa Barbara Road 

interchange

PSR-PDS Removed 0 6/30/2014
 To be 

determined 

To be 

determined
$26.20

R IQA 5
San Luis 

Obispo
101 48.33 48.33

Construct interchange 

improvements In Atascadero 

at Del Rio Road interchange 

PSR-PDS 513000096 Active 40 6/1/2014 0.50 $74,445.50 $15.00
City of 

Atascadero

City of 

Atascadero

Add R Lead 5
San Luis 

Obispo
101 52.44 52.44 Improve interchange PSR-PDS 500020023 Active 1 12/1/2017 1.25 $186,113.75 $60.00

San Luis 

Obispo County
Caltrans 

SHA Lead 5
San Luis 

Obispo

101

41

28.5

12.59

28.75

13.32

Right on red upgrades to ramp 

and metal beam guard rail
PSR PSR 015 Collision Reduction 2016 513000135 Complete 100 6/1/2014 6/26/2015 FY 14-15 1.00 1.15 $148,891.00 $173,810.31 $1.16 $6.50 Caltrans Caltrans

SHA Lead 5
San Luis 

Obispo

41

46
Various Various Rumble strips SCVP 015 Collision Reduction 2016

To be 

determined
Removed 0 6/1/2014 0.50 $74,445.50 $3.50 Caltrans Caltrans

Modify SHA Lead 5 Santa Barbara 1 0 19.3 Restore pavement condition CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 514000054 Complete 100 8/1/2014 7/30/2014 FY 14-15 0.45 0.73 $67,000.95 $98,377.93 $11.00 $17.00 Caltrans Caltrans

Modify SHA Lead 5 Santa Barbara 1 33.1 33.1 Construct sheet pile PSR PSR 111 Bridge 2016 514000063 Complete 100 6/1/2015 6/30/2015 FY 14-15 1.35 1.34 $201,002.85 $194,737.80 $0.70 $0.70 Caltrans Caltrans

Add SHA Lead 5 Santa Barbara 1 36.4 49.2 Restore pavement condition PSSR PSSR 121
Roadway/Roadside 

Preservation
2016 514000110 Complete 100 10/1/2014 1/30/2015 FY 14-15 0.55 0.80 $81,890.05 $103,854.56 $25.00 $11.11 Caltrans Caltrans

SHA Lead 5 Santa Barbara 1 22.52 22.52 Bridge seismic restorations PSSR 113 Bridge 2016
To be 

determined
Removed 0 6/1/2015 1.50 $223,336.50 $2.90 Caltrans Caltrans

SHA Lead 5 Santa Barbara 101 36.6 36.6 Replace bridge deck PSSR PSSR 110 Bridge 2014 513000018 Complete 100 6/1/2014 6/11/2014 FY 13-14 0.65 1.36 $86,712.60 $243,616.30 $7.80 $7.80 Caltrans Caltrans

SHA Lead 5 Santa Barbara 101 11 11 Pedestrian infrastructure PSR PSR 361 Mandates 2014 513000027 Complete 100 6/1/2014 6/6/2014 FY 13-14 0.92 0.89 $122,731.68 $170,488.38 $2.60 $2.60 Caltrans Caltrans

Modify SHA Lead 5 Santa Barbara 101 13.48 22.53

Install lighting, new signs, 

replace and add new metal 

beam guard rail and concrete 

barrier delineation

SCVP SCVP 010 Collision Reduction 2014 513000085 Complete 100 10/1/2013 9/16/2013 FY 13-14 0.65 0.39 $86,712.60 $81,275.16 $2.60 $2.60 Caltrans Caltrans

Modify SHA Lead 5 Santa Barbara 101 47.38 47.8

Place high friction surface 

treatment at spot locations on 

horizontal curves

PSR PSR-PR 010 Collision Reduction 2014 514000001 Complete 100 11/1/2013 10/2/2013 FY 13-14 0.35 0.13 $24,526.00 $24,526.35 $0.90 $0.90 Caltrans Caltrans
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SHA Lead 5 Santa Barbara 101 46.5 90.8

Pave slopes, areas beyond the 

gores and narrow areas, 

relocate roadside facilities 

away from traffic install 

worker access gates and 

safety improvements

SCVP SCVP 235 Collision Reduction 2016 513000023 Complete 100 3/1/2015 5/11/2015 FY 14-15 0.30 0.50 $44,667.30 $71,576.53 $2.60 $4.70 Caltrans Caltrans

SHA Lead 5 Santa Barbara 101 70.91 70.91 Replace bridge deck PSSR PSSR 110 Bridge 2016 514000003 Complete 100 3/1/2015 6/10/2015 FY 14-15 1.15 1.01 $171,224.65 $151,369.28 $2.10 $10.60 Caltrans Caltrans

Modify SHA Lead 5 Santa Barbara 101 56 56 Replace bridge rail PSR PSR 112 Bridge 2016 514000061 Complete 100 3/1/2015 6/25/2015 FY 14-15 1.20 1.12 $178,669.20 $158,086.60 $3.00 $8.80 Caltrans Caltrans

SHA Lead 5 Santa Barbara 101 R14.2 R14.2 Replace seal slab PSSR 110 Bridge 2016 500020292 Removed 0 6/1/2015 1.50 $223,336.50 $37.23 Caltrans Caltrans

Add SHA Lead 5 Santa Barbara 101 1.62 1.62 Increase vertical clearance PSR 322 Bridge 2016 514000006 Removed 65 6/1/2015 1.20 $178,669.20 $1.90 Caltrans Caltrans

SHA Lead 5 Santa Barbara 101 10.02 18.12
Bridge rail replacement (5 

bridges)
PSSR 112 Bridge 2014

To be 

determined
Removed 0 6/1/2013 1.21 $180,158.11 $3.71 Caltrans Caltrans

SHA Lead 5 Santa Barbara 101 71 73
Install souce control measures 

to control erosion
PSR 335 Mandates 2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $7.40 Caltrans Caltrans

SHA Lead 5 Santa Barbara 101  R5.63 R9.34 Bridge replacement PSSR 110 Bridge 2016
To be 

determined
Removed 0 6/1/2015 1.10 $163,780.10 $11.14 Caltrans Caltrans

R IQA 5 Santa Barbara 101 25.40 41.17 Construct new overcrossing PSR-PDS 500020240 Removed 0 6/30/2015 0.10 $14,889.10 $39.10

R IQA 5 Santa Barbara 101 82.18 0.80 Improve interchange PSR-PDS PSR-PDS 513000057 Complete 100 6/30/2015 11/24/2014 FY 14-15 0.60 0.29 $89,334.60 $42,522.48 $14.00 $3.60
County of 

Santa Barbara

County of 

Santa Barbara

SHA Lead 5 Santa Barbara 101 88.60 88.60
Operational intersection 

improvement 
PSR-PDS Removed 0 6/30/2015 0.20 $29,778.20 $0.40 Caltrans Caltrans

R IQA 5 Santa Barbara 101 R15.70 16.60
Operational improvements 

and ramp modifications
PSR-PDS 500020239 Removed 0 1/1/2014 0.70 $104,223.70 $2.00

Modify SHA Lead 5 Santa Barbara 135 7.2 7.2 Construct column shells PSSR PSSR 113 Bridge 2016 514000065 Complete 100 3/1/2015 6/10/2015 FY 14-15 0.85 0.93 $126,557.35 $138,857.22 $0.40 $4.70 Caltrans Caltrans

Add SHA Lead 5 Santa Barbara 154 R2.6 R2.6
Remove and/or close 

pedestrian bridge
PSSR PSSR 119 Bridge 2014 512000139 Complete 100 6/1/2014 10/5/2014 FY 14-15 0.65 0.58 $96,779.15 $78,290.55 $1.10 $3.60 Caltrans Caltrans

SHA Lead 5 Santa Barbara 154 22.96 22.96
Paint bridge, construct 

maintenance access
PSSR PSSR 119 Bridge 2016 512000141 Complete 100 6/1/2015 6/29/2015 FY 14-15 0.94 0.79 $139,957.54 $108,500.34 $6.00 $1.11 Caltrans Caltrans

SHA Lead 5 Santa Barbara 154 26.2 30.9
Install souce control measures 

to control erosion
PSR 335 Mandates 2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $9.72 Caltrans Caltrans

Modify SHA Lead 5 Santa Barbara 225 0.00 4.60 Relinquishment PSSR PSSR 513000039 Complete 100 2/1/2014 12/10/2013 FY 13-14 1.20 0.87 $178,669.20 $149,232.73 $0.00 $0.00
City of Santa 

Barbara

City of Santa 

Barbara

SHA Lead 5 Santa Barbara 246 8.3 9.5
Crosswalk safety 

enhancement
SCVP 015 Collision Reduction 2016

To be 

determined
Removed 0 6/1/2014 0.50 $74,445.50 $3.00 Caltrans Caltrans

SHA Lead 5 Santa Barbara
1

246

19.2

8.3

22.1

9.5
Pedestrian infrastructure PSR 361 Mandates 2016

To be 

determined
Removed 0 3/1/2015 0.90 $134,001.90 $1.00 Caltrans Caltrans

SHA Lead 5 Santa Barbara

101

154

166

Various Various Replace bridge rail PSSR 112 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.20 $178,669.20 $2.55 Caltrans Caltrans

Add SHA Lead 5

Santa Barbara

 San Luis 

Obispo

Monterey

Santa Cruz

1

101
Various Various

Create an Interagency 

Agreement to form an 

instrument to fund and enable 

the construction of segments 

of the California Coastal Trail 

by the stakeholder agencies

PSR 240
Roadway/Roadside 

Preservation
2016 514000130 Active 40 6/1/2015 0.50 $74,445.50 $2.50 Caltrans Caltrans
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Add SHA Lead 5

Santa Barbara

San Luis 

Obispo

1

33

41

46

58

101

135

144

150

154

166

192

217

225

227

229

246

Various Various

California Manual on Uniform 

Traffic Control Devices 

horizontal alignment warning 

sign upgrades

SCVP SCVP 015 Collision Reduction 2016 514000138 Complete 100 3/1/2015 5/28/2015 FY 14-15 0.25 0.46 $37,222.75 $73,247.23 $1.50 $4.70 Caltrans Caltrans

Add SHA Lead 5

Santa Barbara

San Luis 

Obispo

Monterey

Santa Cruz

San Benito

1

17

68

101

135

217

Various Various Upgrade roadside signs PSSR PSR 170
Roadway/Roadside 

Preservation
2014 514000120 Complete 100 6/15/2014 6/9/2014 FY 13-14 0.30 0.12 $40,021.20 $24,986.09 $4.80 $4.80 Caltrans Caltrans

Add SHA Lead 5

Santa Barbara

San Luis 

Obispo

Monterey

Santa Cruz

San Benito

1

19

17

41

46

68

101

135

152

156

183

Various Various Replace overhead signs PSR PSR 170
Roadway/Roadside 

Preservation
2014 514000123 Complete 100 6/15/2014 5/27/2014 FY 13-14 0.25 0.08 $33,351.00 $13,078.54 $4.80 $4.80 Caltrans Caltrans

Add SHA Lead 5

Santa Barbara

Santa Cruz

 San Luis 

Obispo

Monterey

1

9

17

41

68

129

135

152

154

156

166

183

218

246

Various Various

Upgrade signal accessible 

pedestrian signal and 

countdown pedestrian signal

PSR SCVP 015 Collision Reduction 2014 514000134 Complete 100 6/11/2014 6/11/2014 FY 13-14 0.10 0.08 $13,340.40 $14,377.41 $2.90 $2.90 Caltrans Caltrans

Add SHA Lead 5 Santa Cruz 1 0 37.45 Rumble strips PSR 015 Collision Reduction 2016
To be 

determined
Removed 0 3/1/2015 0.90 $134,001.90 $2.00 Caltrans Caltrans

Add R
Lead

5 Santa Cruz 1 2.27 2.50

 New bike and pedestrian 

facilities PSR-PDS
0515000037

Active 10 12/1/2015 1.50 $223,336.50 $8.60 City of Watsonville Caltrans

R IQA 5 Santa Cruz 1 13.20 R5.85
Modify signal, bus stop and 

turn-lanes
PSR-PDS Removed 0 11/1/2012 $0.00 $1.50

Modify R IQA 5 Santa Cruz 1 17.20 7.90 Widen San Lorenzo Bridge PSR-PDS PSR-PDS 500020104 Complete 100 12/1/2013 11/7/2013 FY 13-14 0.60 0.24 $89,334.60 $40,621.39 $25.00 $25.00
City of Santa 

Cruz

City of Santa 

Cruz

R IQA 5 Santa Cruz 1 18.10 11.63 Intersection improvements PSR-PDS
To be 

determined
Proposed 0 12/31/2013 0.60 $89,334.60 $25.00

Modify SHA Lead 5 Santa Cruz 9 0 8.5
Culver repair/pollutant source 

control
PSR PSR 335 Mandates 2016 514000075 Complete 100 3/1/2015 5/11/2015 FY 14-15 1.10 1.75 $163,780.10 $255,556.58 $2.10 $6.60 Caltrans Caltrans

Add SHA Lead 5 Santa Cruz 9
9.2

15.5

9.2

15.5

Scour abatement/place 

countermeasures

Bridge 

Maintenance 

PID

119 Bridge 2014 512000136 Removed 75 9/1/2013 0.65 $96,779.15 $0.58 Caltrans Caltrans

Modify SHA Lead 5 Santa Cruz 17 0.15 0.4
Shoulder widening and soil nail 

wall
PSR PSR 010 Collision Reduction 2014 512000194 Complete 100 3/1/2014 6/17/2014 FY 13-14 1.15 0.91 $153,414.60 $161,516.51 $3.30 $3.30 Caltrans Caltrans

Modify SHA Lead 5 Santa Cruz 17 6 12.5 Restore pavement condition CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 514000051 Complete 100 9/1/2014 12/16/2014 FY 14-15 0.65 0.91 $96,779.15 $135,068.83 $7.20 $18.70 Caltrans Caltrans
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Modify SHA Lead 5 Santa Cruz 129 3.25 3.5

Widen roadbed and construct 

acceleration/deceleration 

lanes

PSR PSR 010 Collision Reduction 2014 513000103 Complete 100 2/20/2014 9/15/2014 FY 14-15 1.00 0.88 $148,891.00 $121,090.99 $2.00 $4.35 Caltrans Caltrans

SHA Lead 5 Santa Cruz 129 5.3 8.3
Install souce control measures 

to control erosion
PSR 335 Mandates 2014

To be 

determined
Removed 0 6/1/2013 0.79 $117,623.89 $10.50 Caltrans Caltrans

SHA Lead 5 Santa Cruz 152 1.9 R2.0 Pedestrian infrastructure PSR PSR 361 Mandates 2016 514000039 Complete 100 3/1/2015 6/10/2015 FY 14-15 0.90 1.46 $134,001.90 $209,174.67 $3.00 $8.30 Caltrans Caltrans

Modify SHA Lead 5 Santa Cruz 152 3.69 8.29 Centerline rumble strip SCVP SCVP 010 Collision Reduction 2014 515000009 Complete 100 5/1/2015 6/11/2015 FY 14-15 0.40 0.53 $59,556.40 $78,791.54 $0.60 $0.60 Caltrans Caltrans

R Lead 5 Santa Cruz 152 0.31 1.63 Relinquishment PSSR 513000058 Removed 70 6/30/2014 0.50 $74,445.50 $0.63

R IQA 5 Santa Cruz 152 T2.50 T2.50
Intersection improvements at 

Freedom Boulevard 
PSR-PDS 500000821 Removed 0 6/30/2015 0.78 $116,134.98 $8.10

SHA Lead 5 Santa Cruz
1

17
Various Various Replace bridge rail PSSR PSSR 112 Bridge 2016 514000005 Complete 100 3/1/2015 6/29/2015 FY 14-15 1.00 1.88 $148,891.00 $249,090.23 $6.30 $6.30 Caltrans Caltrans

Add SHA Lead 5 Santa Cruz

1

9

17

129

152

Various Various Accessible pedestrian signal PSR PSR 378 Mandates 2014 514000118 Complete 100 10/1/2014 10/8/2014 FY 14-15 0.23 0.35 $34,244.93 $52,634.62 $9.20 $9.20 Caltrans Caltrans

Modify SHA Lead 5
Santa Cruz

San Benito
129

4.7

0.0        

9.99

0.4

Overlay and metal beam guard 

rail upgrades
PSR PSR-PR 010 Collision Reduction 2014 513000037 Complete 100 3/1/2014 6/30/2014 FY 13-14 0.95 1.32 $126,733.80 $224,421.83 $2.60 $2.60 Caltrans Caltrans

SHA Lead 6 Fresno 5 1.3 1.4
Statewide roadside rest area 

waste and drinking water
PSR SCVP 235 Collision Reduction 2016 615000040 Complete 100 6/30/2015 6/10/2015 FY 14-15 0.40 0.27 $59,556.40 $39,201.66 $1.40 $4.55 Caltrans Caltrans

Add SHA Lead 6 Fresno 5 44.93 44.93

Remove and replace 

abutements and approach 

slabs

PSSR PSSR 110 Bridge 2016 615000046 Complete 100 5/15/2015 6/22/2015 FY 14-15 1.11 1.06 $165,269.01 $149,368.22 $12.00 $16.52 Caltrans Caltrans

Add SHA Lead 6 Fresno 5 21 31 Pavement rehabilitation SCVP SCVP 121
Roadway/Roadside 

Preservation
2016 615000209 Complete 100 6/30/2015 6/22/2015 FY 14-15 0.38 0.35 $56,578.58 $51,168.77 $16.70 $20.65 Caltrans Caltrans

SHA Lead 6 Fresno 5 10.89 14.87 Install median barrier PSR 010 Collision Reduction 2014 Removed 0 6/30/2015 0.60 $89,334.60 $1.30 Caltrans Caltrans

SHA Lead 6 Fresno 33
70.6

70.9

70.8

71.2

Construct ADA curb ramps and 

sidewalks
SCVP SCVP 361 Mandates 2016 615000043 Complete 100 6/30/2015 5/29/2015 FY 14-15 0.58 0.57 $86,356.78 $78,242.49 $3.00 $3.00 Caltrans Caltrans

SHA Lead 6 Fresno 41 23.07 23.3 Polyester overlay PSSR PSSR 119 Bridge 2016 613000111 Complete 100 6/1/2014 9/17/2013 FY 13-14 1.00 0.01 $134,300.00 $2,229.00 $4.30 $3.60 Caltrans Caltrans

SHA Lead 6 Fresno 41 20 32.2 Vehicle detection PSR 315 Mobility 2016 Proposed 0 6/30/2014 0.90 $134,001.90 $4.70 Caltrans Caltrans

SHA Lead 6 Fresno 41 20.1 33.449
Americans with Disabilities Act 

curb ramps
PSR 361 Mandates 2016 Proposed 0 6/1/2015 1.00 $148,891.00 $2.70 Caltrans Caltrans

Add R Lead 6 Fresno 41 23.10 23.50 Construct auxiliary lane PSR-PDS 615000062 Active 55 8/1/2015 0.74 $110,179.34 $24.90 City of Fresno Caltrans

SHA Lead 6 Fresno 99 23 30.4 Reduce congestion PSR PSR 315 Mobility 2014 600020018 Complete 100 6/30/2015 7/1/2014 FY 13-14 0.70 0.21 $86,611.00 $37,025.00 $7.10 $9.90 Caltrans Caltrans

Add SHA Lead 6 Fresno 99 0.95 5 Pavement rehabilitation (3R) PSSR PSSR 120
Roadway/Roadside 

Preservation
2016 615000038 Complete 100 4/15/2015 6/29/2015 FY 14-15 1.01 0.97 $150,379.91 $135,592.16 $8.10 $28.93 Caltrans Caltrans

SHA Lead 6 Fresno 99 0 11.9

Pave narrow and areas beyond 

the gores; and install 

maintenance vehicle pullouts

PSR SCVP 235 Collision Reduction 2016 615000066 Complete 100 6/1/2015 6/24/2015 FY 14-15 0.70 0.36 $104,223.70 $47,935.76 $3.20 $4.26 Caltrans Caltrans

Add SHA Lead 6 Fresno 99 15.9 21.4 Pavement rehabilitation (2R) PSSR 122
Roadway/Roadside 

Preservation
2016 615000039 Active 1 6/30/2015 0.02 $2,977.82 $13.20 Caltrans Caltrans

Add R Lead 6 Fresno 99 16.77 17.49 Construct interchange PSR-PDS 600020559 Active 15 11/1/2015 1.08 $160,802.28 $110.00 City of Fresno Caltrans

SHA Lead 6 Fresno 145 3 23 Upgrade rail PSR 112 Bridge 2016 Removed 0 6/30/2015 1.40 $208,447.40 $4.20 Caltrans Caltrans

SHA Lead 6 Fresno 145 33.65 35.149
Americans with Disabilities Act 

curb ramps
PSR 361 Mandates 2016 Proposed 0 6/1/2015 1.00 $148,891.00 $1.70 Caltrans Caltrans

SHA Lead 6 Fresno 168 57.8 65.45 Replace, reline culverts PSR PSR 151
Roadway/Roadside 

Preservation
2016 613000045 Complete 100 6/1/2015 11/6/2014 FY 14-15 0.50 0.04 $74,445.50 $5,842.96 $2.70 $5.90 Caltrans Caltrans

SHA Lead 6 Fresno 168 T32.18 57.6 Replace, reline culverts PSR PSR 151
Roadway/Roadside 

Preservation
2016 613000046 Complete 100 6/30/2015 11/6/2014 FY 14-15 0.70 0.06 $104,223.70 $8,399.42 $2.70 $5.13 Caltrans Caltrans

Add SHA Lead 6 Fresno 168 45.8 65.9 Pavement rehabilitation SCVP SCVP 121
Roadway/Roadside 

Preservation
2016 615000210 Complete 100 7/30/2015 6/23/2015 FY 14-15 0.15 0.14 $22,333.65 $20,179.07 $10.10 $15.40 Caltrans Caltrans

SHA Lead 6 Fresno 168 R9.4 R12.2 Median barrier SCVP 010 Collision Reduction 2014 Removed 0 6/30/2014 0.60 $89,334.60 $2.02 Caltrans Caltrans

SHA Lead 6 Fresno 180 26.95 26.95

Replace rock slope protection 

and construct pile supported 

approach slabs

PSR PSR 119 Bridge 2016 613000189 Complete 100 6/1/2014 6/26/2014 FY 13-14 0.90 0.39 $107,583.00 $78,203.00 $1.20 $4.10 Caltrans Caltrans

SHA Lead 6 Fresno 180 92 130 Upgrade rail PSSR PSSR 112 Bridge 2016 614000047 Complete 100 6/30/2014 7/1/2014 FY 13-14 1.15 0.75 $154,445.00 $148,847.00 $20.00 $5.40 Caltrans Caltrans

SHA Lead 6 Fresno

41

 99

168

180

R25.5

21.92 

R4.306 

R58.032

R31.372 

22.22 

R5.636 

R58.032

Install high friction surface PSSR SCVP 010 Collision Reduction 2014 614000060 Complete 100 6/14/2015 5/27/2014 FY 13-14 0.60 0.35 $80,580.00 $72,282.00 $1.10 $2.90 Caltrans Caltrans
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Add SHA Lead 6

Fresno

Kern

Kings

Madera

Tulare

145

58

65

178

184

204

223

43

145

233

63

65

137

190

216

34.37

51.65

.64

0.00

1.00

2.10

20.60

10.36

8.99

3.10

6.01

39.58

15.38

15.54

0.00

34.37

52.14

0.64

102.62

1.00

3.76

20.60

10.36

10.15

3.10

23.57

39.58

15.38

15.54

0.00

Install signal countdown 

heads/accessible pedestrian 

signals

SCVP SCVP 015 Collision Reduction 2014 614000269 Complete 100 6/30/2014 6/13/2014 FY 13-14 0.08 0.36 $10,672.00 $92,502.00 $10.60 $1.70 Caltrans Caltrans

SHA Lead 6
Fresno

Madera
41 29.3 1.7 Roadside safety improvements PSR SCVP 235 Collision Reduction 2014 613000151 Complete 100 9/1/2013 1/14/2014 FY 13-14 0.31 0.50 $41,633.00 $109,128.00 $55.00 $4.50 Caltrans Caltrans

SHA Lead 6

Fresno

Tulare

Kings

5 0 87 Rumble strips PSR 015 Collision Reduction 2016 Removed 0 6/30/2015 1.00 $148,891.00 $3.50 Caltrans Caltrans

SHA Lead 6

Fresno

Tulare

Kings

198 0 44.1 Rumble strips PSR 015 Collision Reduction 2016 Removed 0 6/30/2015 1.00 $148,891.00 $3.50 Caltrans Caltrans

Add SHA Lead 6

Fresno

Tulare

Kings

41

168

180

198

5

R23.8 0.00 

R56.2

 R3.67

14.90

25.60

0.00

R32.8 R6.5 

R58.4

R5.5

18.20

26.72

31.20

Upgrade sign panels SCVP SCVP 170
Roadway/Roadside 

Preservation
2014 614000237 Complete 100 6/30/2014 6/13/2014 FY 13-14 0.10 0.01 $13,340.00 $1,154.00 $5.50 $5.30 Caltrans Caltrans

SHA Lead 6 Kern 5 54.1 54.1

Upgrade statewide roadside 

rest area waste and drinking 

water sytems to comply with 

water quality standards

SCVP SCVP 235 Collision Reduction 2014 613000150 Complete 100 8/30/2013 6/27/2013 FY 13-14 0.27 0.25 $36,261.00 $34,774.00 $1.70 $4.20 Caltrans Caltrans

Modify SHA Lead 6 Kern 5 36.1 41.19 Install median barrier PSSR PSR 010 Collision Reduction 2014 614000207 Complete 100 7/14/2015 6/30/2014 FY 13-14 0.11 0.27 $14,674.00 $56,539.00 $2.40 $3.00 Caltrans Caltrans

Add SHA Lead 6 Kern 5 8.5 8.8 Repair concrete channel SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 613000243 Complete 100 6/1/2015 6/19/2015 FY 14-15 0.28 0.23 $41,689.48 $37,449.89 $2.00 $6.98 Caltrans Caltrans

SHA Lead 6 Kern 5 62.3 75 Pavement rehabilitation (2R) PSSR 122
Roadway/Roadside 

Preservation
2014 612000091 Removed 0 6/1/2014 0.38 $56,578.58 $60.00 Caltrans Caltrans

SHA Lead 6 Kern 5 0.55 0.55 Replace bridge PSR 110 Bridge 2016 Removed 0 6/30/2015 1.20 $178,669.20 $30.10 Caltrans Caltrans

 AddModify R Lead 6 Kern 5 9.50 12.00
Modify/reconstruct 

interchange
PSR 614000024 Active 20 6/30/2015  0.17 $25,311.47 $30.00

Kern Council 

of 

Governments

Kern Council 

of 

Governments

Add SHA Lead 6 Kern 43 0 9.3 Pavement rehabilitation SCVP SCVP 121
Roadway/Roadside 

Preservation
2016 615000211 Complete 100 6/30/2015 6/25/2015 FY 14-15 0.36 0.35 $53,600.76 $47,887.37 $11.90 $14.34 Caltrans Caltrans

SHA Lead 6 Kern 58 52.14 52.33

Install temporary concrete 

barrier and high friction 

surface

PSR SCVP 010 Collision Reduction 2014 613000297 Complete 100 6/14/2014 1/13/2014 FY 13-14 0.60 0.04 $69,045.00 $7,812.00 $0.40 $0.60 Caltrans Caltrans

SHA Lead 6 Kern 58 52.4 55.5 Roadway rehabilitation  PSR PSSR 120
Roadway/Roadside 

Preservation
2014 614000009 Complete 100 6/1/2015 9/30/2013 FY 13-14 0.10 0.03 $13,430.00 $7,739.00 $2.70 $24.60 Caltrans Caltrans

SHA Lead 6 Kern 58 88.5 99.8
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 614000041 Complete 100 6/30/2014 6/2/2014 FY 13-14 0.80 0.70 $107,440.00 $179,668.00 $15.00 $20.70 Caltrans Caltrans

SHA Lead 6 Kern 58 R53.2 R55.6 Construct curb ramps SCVP SCVP 361 Mandates 2016 615000003 Complete 100 6/30/2015 5/29/2015 FY 14-15 0.17 0.16 $25,311.47 $22,745.95 $5.50 $5.50 Caltrans Caltrans

Add SHA Lead 6 Kern 58 55.43 59.67 Pavement rehabilitation (2R) PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 615000048 Complete 100 5/15/2015 6/4/2015 FY 14-15 0.63 0.61 $93,801.33 $84,758.76 $13.50 $34.61 Caltrans Caltrans

Add SHA Lead 6 Kern 58 39.9 46 Pavement rehabilitation SCVP SCVP 121
Roadway/Roadside 

Preservation
2016 615000212 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.27 0.24 $40,200.57 $36,898.55 $6.20 $12.20 Caltrans Caltrans

 SHA Lead 6 Kern 58 19.2 77.2
Construct shoulders and 

upgrade/install guardrails 
PSR 015 Collision Reduction 2014 Removed 0 6/30/2014 0.60 $89,334.60 $4.70 Caltrans Caltrans

SHA Lead 6 Kern 58 64.9 64.9 Arvin weigh-in-motion PSR 321 Mobility 2016 Proposed 0 6/1/2015 0.50 $74,445.50 $4.00 Caltrans Caltrans

SHA Lead 6 Kern 58 81 81 Keene weigh station PSR 321 Mobility 2016 Proposed 0 6/30/2015 0.30 $44,667.30 $2.50 Caltrans Caltrans

SHA Lead 6 Kern 58 R94 R94 Upgrade rail PSR 112 Bridge 2014 Removed 0 6/30/2013 1.21 $180,158.11 $1.30 Caltrans Caltrans

SHA Lead 6 Kern 99 19.5 21.1 Raise bridge PSSR PSSR 322 Bridge 2016 614000010 Complete 100 6/30/2014 7/30/2014 FY 14-15 1.00 1.37 $148,891.00 $191,561.38 $3.40 $11.20 Caltrans Caltrans

SHA Lead 6 Kern 99 10.5 20.5 Pavement rehabilitation  PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 614000038 Complete 100 6/30/2014 10/10/2014 FY 14-15 0.90 1.62 $134,001.90 $247,369.25 $20.00 $28.90 Caltrans Caltrans

SHA Lead 6 Kern 99 23.1 27.32
Improve visibility of the 

roadway
PSR SCVP 010 Collision Reduction 2014 614000155 Complete 100 9/14/2015 10/27/2014 FY 14-15 0.60 0.20 $89,334.60 $28,883.42 $1.00 $3.97 Caltrans Caltrans

Add SHA Lead 6 Kern 99 0 19.5 Pavement rehabilitation (2R) PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 615000035 Complete 100 6/15/2015 6/23/2015 FY 14-15 0.73 0.68 $108,690.43 $97,525.26 $28.00 $38.08 Caltrans Caltrans
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Add SHA Lead 6 Kern 99 21.6 24.7
Upgrade irrigation to be water 

efficient
SCVP SCVP 210

Roadway/Roadside 

Preservation
2016 615000052 Complete 100 6/1/2015 6/18/2015 FY 14-15 0.20 0.19 $29,778.20 $26,810.43 $1.00 $1.58 Caltrans Caltrans

Add R IQA 6 Kern 99 47.37 49.30 Construct interchange PSR 615000051 Proposed 0 6/30/2016 0.23 $34,244.93 $91.00

Kern Council 

of 

Governments

Kern Council 

of 

Governments

Add R IQA 6 Kern 99 47.37 49.30

Construct interchange

PSR 600020051 Active 10 6/30/2016 0.23 $34,244.93 $91.00

Kern Council 

of 

Governments

Kern Council 

of 

Governments

SHA Lead 6 Kern 119 18.17 18.17 Intersection improvement PSR-PR PSR 010 Collision Reduction 2012 612000293 Complete 100 6/30/2014 9/3/2013 FY 13-14 0.16 0.09 $21,488.00 $18,681.00 $1.70 $9.80 Caltrans Caltrans

Add SHA Lead 6 Kern 166 17.44 17.44 Replace bridge PSSR PSSR 110 Bridge 2016 615000047 Complete 100 6/15/2015 6/26/2015 FY 14-15 1.03 1.01 $153,357.73 $138,481.77 $8.10 $12.33 Caltrans Caltrans

SHA Lead 6 Kern 178 100.6 102.74

Construct raised center 

median and reconstruct 

existing center median

PSR PSR-PR 015 Collision Reduction 2012 612000243 Complete 100 8/1/2013 6/26/2013 FY 13-14 0.50 0.89 $67,150.00 $127,885.00 $2.10 $3.20 Caltrans Caltrans

SHA Lead 6 Kern 178 1.7 6.9

Pave narrow and areas beyond 

the gores and install 

maintenance vehicle pullouts

SCVP SCVP 235 Collision Reduction 2016 613000037 Complete 100 6/30/2014 1/17/2014 FY 13-14 0.40 0.08 $53,720.00 $12,566.00 $2.30 $3.40 Caltrans Caltrans

SHA Lead 6 Kern 233 21.17 21.17 Improve traffic control SCVP SCVP 010 Collision Reduction 2014 614000162 Complete 100 9/14/2015 9/11/2014 FY 14-15 0.60 0.50 $89,334.60 $77,233.05 $1.00 $2.60 Caltrans Caltrans

Add SHA Lead 6 Kern

5

46

58

99

178

204

Various Various

Replace/repair all traffic 

operation 

systems/lighting/irrigation 

element components

PSR-PR PSR 131 Emergency 2016 614000253 Complete 100 10/30/2014 11/19/2014 FY 14-15 0.50 0.62 $74,445.50 $95,803.82 $16.20 $27.70 Caltrans Caltrans

Add SHA Lead 6 Kern

58

99

178

R55.4 

25.49 

0.00

R67.0 

55.52 

6.77

Upgrade sign panels SCVP SCVP 170
Roadway/Roadside 

Preservation
2014 614000238 Complete 100 6/30/2014 6/13/2014 FY 13-14 0.10 0.01 $13,340.00 $1,445.00 $4.30 $4.20 Caltrans Caltrans

SHA Lead 6

Kern

Tulare

Fresno

99 0 57.5 Rumble strips PSR 015 Collision Reduction 2016 Removed 0 6/30/2015 1.00 $148,891.00 $4.10 Caltrans Caltrans

Add SHA Lead 6 Kings 5 0 9 Pavement rehabilitation (2R) PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 615000050 Complete 100 5/1/2015 6/18/2015 FY 14-15 0.88 0.80 $131,024.08 $118,211.68 $26.90 $28.46 Caltrans Caltrans

Modify SHA Lead 6 Kings 41 34.69 34.69 Construct roundabout SCVP SCVP 010 Collision Reduction 2016 615000041 Complete 100 4/30/2015 5/8/2015 FY 14-15 0.57 0.58 $84,867.87 $79,952.27 $2.60 $3.45 Caltrans Caltrans

Add SHA Lead 6 Kings 198 R15.3 R16.2 Replace bridge deck PSSR PSSR 110 Bridge 2014 614000172 Complete 100 6/30/2014 5/5/2014 FY 13-14 0.20 0.04 $26,681.00 $6,525.00 $7.30 $4.70 Caltrans Caltrans

SHA Lead 6 Kings 198 8.5 16 Roadside safety improvements PSR SCVP 235 Collision Reduction 2016 615000053 Complete 100 6/30/2015 6/4/2015 FY 14-15 0.45 0.64 $67,000.95 $95,839.24 $2.50 $5.04 Caltrans Caltrans

SHA Lead 6 Kings 198 16.6 21.5 Roadside safety improvements PSR 235 Collision Reduction 2016 Proposed 0 6/30/2015 0.40 $59,556.40 $2.40 Caltrans Caltrans

Modify SHA Lead 6 Kings 198 15.5 15.5
Construct intersection 

improvement
PSR-PR PSR 010 Collision Reduction 2014 613000034 Complete 100 4/15/2014 5/27/2014 FY 13-14 1.38 0.67 $80,580.00 $153,141.00 $1.60 $6.40 Caltrans Caltrans

SHA Lead 6
Kings

Fresno
5 21.5 2.25 Install median barrier SCVP PSR-PR 010 Collision Reduction 2014 614000115 Complete 100 7/30/2014 9/10/2014 FY 14-15 0.60 1.09 $89,334.60 $165,434.03 $0.10 $8.20 Caltrans Caltrans

SHA Lead 6 Madera 41 35.4 38.9
Capital preventive 

maintenance
SCVP CAPM 121

Roadway/Roadside 

Preservation
2016 614000043 Complete 100 6/30/2015 6/24/2014 FY 13-14 0.80 0.70 $107,440.00 $144,567.00 $1.80 $5.40 Caltrans Caltrans

SHA Lead 6 Madera 41 1.97 4.9 Replace/reline culverts PSR PSR 151
Roadway/Roadside 

Preservation
2014 613000033 Complete 100 6/30/2013 3/5/2015 FY 14-15 0.10 0.14 $14,889.10 $21,247.30 $2.10 $3.80 Caltrans Caltrans

Add SHA Lead 6 Madera 41 6.2 9.2
Pavement rehabilitation and 

reconstruction
PSSR PSSR 120

Roadway/Roadside 

Preservation
2014 614000058 Complete 100 6/30/2014 6/16/2015 FY 14-15 0.84 1.04 $125,068.44 $146,219.40 $4.70 $25.55 Caltrans Caltrans

Modify SHA Lead 6 Madera 41 5.25 34.7 Install center line rumble strip PSR-PR PSR-PR 010 Collision Reduction 2016 615000072 Complete 100 6/10/2015 5/6/2015 FY 14-15 0.20 0.22 $29,778.20 $32,720.81 $0.40 $1.46 Caltrans Caltrans

SHA Lead 6 Madera 41 6.2 9.2 Pavement rehabilitation (2R) PSR 122
Roadway/Roadside 

Preservation
2016 Removed 0 6/30/2015 1.00 $148,891.00 $4.50 Caltrans Caltrans

R Lead 6 Madera 41 1.80 10.30

State Route 41 Freeway 

Adoption Study Reevaluation 

and Interim Improvement 

Project

PSR-PDS PSR-PDS 613000309 Complete 100 6/30/2014 4/24/2014 FY 13-14 1.50 0.85 $223,336.50 $229,702.92 $13.00 $52.00

Madera 

County 

Transportation 

Commission

Madera 

County 

Transportation 

Commission

SHA Lead 6 Madera 99 1.5 9.5
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 614000006 Complete 100 6/1/2015 5/30/2014 FY 13-14 0.80 0.68 $107,440.00 $124,966.00 $12.00 $11.10 Caltrans Caltrans

Add SHA Lead 6 Madera 99 22.6 29.3 Pavement rehabilitation (2R) PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 615000037 Complete 100 4/30/2015 6/18/2015 FY 14-15 0.76 0.71 $113,157.16 $102,443.89 $9.30 $30.83 Caltrans Caltrans

SHA Lead 6 Madera 99 R7.28 R7.28 Replace structure PSR 110 Bridge 2016 Removed 0 6/30/2015 1.20 $178,669.20 $4.70 Caltrans Caltrans

R Lead 6 Madera 99 15.10 Interchange improvements PSR-PDS 612000215 Removed 0
To be 

determined
$0.00 $66.00

R IQA 6 Madera
99

233
26.20 26.92 Improve interchange PSR-PDS PSR-PDS 612000307 Complete 100 9/27/2013 11/18/2013 FY 13-14 0.50 0.91 $74,445.50 $179,601.36 $13.00 $15.00

Madera 

County 

Transportation 

Commission

Madera 

County 

Transportation 

Commission
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Add SHA Lead 6 Tulare 65 9.36 14 Pavement rehabilitation (2R) PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 615000049 Complete 100 4/30/2015 5/26/2015 FY 14-15 0.50 0.47 $74,445.50 $67,712.60 $5.00 $12.44 Caltrans Caltrans

SHA Lead 6 Tulare 99 19.46 19.46 Replace deck, rails, girders PSSR PSSR 110 Bridge 2016 614000005 Complete 100 6/1/2014 6/30/2015 FY 14-15 1.20 1.44 $178,669.20 $202,763.56 $3.00 $11.50 Caltrans Caltrans

SHA Lead 6 Tulare 99 28.9 31 Roadside safety improvements SCVP SCVP 235 Collision Reduction 2016 614000051 Complete 100 6/30/2015 1/27/2015 FY 14-15 0.30 0.57 $44,667.30 $67,856.24 $1.80 $4.00 Caltrans Caltrans

Add SHA Lead 6 Tulare 99 51.3 52.33 3R Roadway rehabilitation SCVP SCVP 120
Roadway/Roadside 

Preservation
2016 615000173 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.59 0.52 $87,845.69 $79,016.65 $2.70 $5.59 Caltrans Caltrans

SHA Lead 6 Tulare 99 22.3 22.3
Statewide roadside rest area 

waste and drinking water
PSR 235 Collision Reduction 2016 Removed 0 6/30/2015 0.45 $67,000.95 $2.40 Caltrans Caltrans

SHA Lead 6 Tulare 99 51.8 51.8
Statewide roadside rest area 

waste and drinking water
PSR 235 Collision Reduction 2016 Removed 0 6/30/2014 0.35 $52,111.85 $4.70 Caltrans Caltrans

R IQA 6 Tulare 99 27.60 27.60
Modify Paige Avenue 

interchange
PSR 600020130 Proposed 0 6/1/2017  1.20 $178,669.20 $15.00 City of Tulare City of Tulare

Add R Lead 6 Tulare 99 36.10 36.80 Reconstruct interchange PSR-PDS
To be 

determined
Proposed 0 10/1/2015 2.22 $330,538.02 $32.30

Tulare County 

Association of 

Governments

Tulare County 

Association of 

Governments

SHA Lead 6 Tulare 190 15.24 16.45 Install concrete median barrier PSR PSR 010 Collision Reduction 2014 614000105 Complete 100 6/14/2015 12/22/2014 FY 14-15 0.60 1.44 $89,334.60 $197,187.25 $5.40 $7.01 Caltrans Caltrans

SHA Lead 6 Tulare 190 34.7 39.4 Replace, reline culverts PSR 151
Roadway/Roadside 

Preservation
2016 Removed 0 6/30/2015 0.70 $104,223.70 $1.90 Caltrans Caltrans

Add R Lead 6 Tulare 190 13.10 17.30 Operational improvements PSR-PDS PSR-PDS 614000004 Complete 100 1/31/2014 4/8/2014 FY 13-14 0.92 0.45 $136,979.72 $91,092.61 $11.50 $11.50
City of 

Porterville 

City of 

Porterville

R IQA 6 Tulare 190 16.50 16.50 Interchange improvements PSR-PDS Removed 0
To be 

determined
$0.00 $3.30

SHA Lead 6 Tulare 198
R4.25

R6.80

R4.85

R8.30
Install median barrier PSR PSR 010 Collision Reduction 2014 614000001 Complete 100 6/30/2015 3/14/2014 FY 13-14 0.60 0.65 $80,580.00 $135,169.00 $1.20 $4.30 Caltrans Caltrans

SHA Lead 6 Tulare 198 11.7 19.7 Pavement rehabilitation  PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 614000114 Complete 100 6/30/2014 7/1/2014 FY 13-14 0.90 0.56 $120,870.00 $127,029.00 $38.00 $14.20 Caltrans Caltrans

Modify SHA Lead 6 Tulare 198 R18.42 R18.42 Install median barrier PSR PSR 010 Collision Reduction 2014 615000096 Complete 100 6/30/2014 6/19/2015 FY 14-15 0.60 0.57 $89,334.60 $83,177.50 $0.90 $2.28 Caltrans Caltrans

SHA Lead 6 Tulare 198 0 44.1
Construct shoulders and 

upgrade/install guardrails 
PSR 015 Collision Reduction 2014 Removed 0 6/30/2015 0.60 $89,334.60 $4.70 Caltrans Caltrans

R IQA 6 Tulare 198 5.70 5.70 Improve interchange PSR-PDS
To be 

determined
Proposed 0 6/16/2016  1.00 $148,891.00 $13.50 City of Visalia City of Visalia

R Lead 6 Tulare 198 6.70 0.00
Minor widening and safety 

improvement
PSR-PDS PSR-PDS 612000339 Complete 100 1/31/2014 3/21/2014 FY 13-14 0.60 0.32 $89,334.60 $56,472.68 $11.50 $6.50 City of Visalia City of Visalia

R IQA 6 Tulare 198 R11.50 R11.90 Improve interchange PSR-PDS 600020127 Removed 10 6/30/2014 1.05 $156,335.55 $32.50

SHA Lead 6 Tulare
65

198

42.7

R10.0

45.2

R11.9

Pave narrow and areas beyond 

the gores and install 

maintenance vehicle pullouts

PSR 235 Collision Reduction 2016 Proposed 0 6/1/2015 0.70 $104,223.70 $3.40 Caltrans Caltrans

SHA Lead 6 Various Various 0 0
California Tiger Salamander 

Mitigation Bank
SCVP SCVP 240

Roadway/Roadside 

Preservation
2016 615000176 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.11 0.09 $16,378.01 $15,386.29 $2.00 $2.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 1

3.75

10.73

18.36

30.28

7.66

14.14

18.77

30.74

Install "Quick Kurb" and 

median rumble strips, place 

retro-reflective pavement 

markers, and refresh striping

SCVP SCVP 010 Collision Reduction 2012 713000313 Complete 100 6/30/2015 11/22/2013 FY 13-14 0.60 0.21 $81,808.20 $36,649.49 $1.50 $1.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 1 9 10.5 Bridge paint SCVP PSSR 119 Bridge 2016 714000102 Complete 100 6/30/2015 5/27/2015 FY 14-15 0.30 0.78 $44,667.30 $111,723.22 $3.08 $5.96 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 1 41.8 42.1

Reconstruct roadway 

embankment, shoulder and 

repair failed drainage system, 

reconstruct rock slope 

protection 

SCVP SCVP 131 Emergency 2014 715000212 Complete 100 6/30/2015 4/8/2015 FY 14-15 0.30 0.20 $44,667.30 $32,831.82 $11.00 $21.23 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 1 35.07 35.43

Enhance lighting, paint 

stripping and queue warning 

system

PSR-PR SCVP 170
Roadway/Roadside 

Preservation
2016 715000227 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.10 0.22 $14,889.10 $33,990.94 $5.30 $5.80 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 1 0.67 6.9 Culvert replacement/repair PSSR 151
Roadway/Roadside 

Preservation
2016 0715000117 Removed 10 6/30/2015 0.15 $22,333.65 $1.30 Caltrans Caltrans

SHA Lead 7 Los Angeles 1 16.81 16.81 ADA infrasturucture CAPM 378 Mandates 2016
To be 

determined
Removed 0 8/1/2013 0.30 $44,667.30 $3.89 Caltrans Caltrans

SHA Lead 7 Los Angeles 1 49.3 49.9 Replace raised median CAPM 015 Collision Reduction 2016
To be 

determined
Removed 0 8/1/2013 0.30 $44,667.30 $15.66 Caltrans Caltrans

R IQA 7 Los Angeles 1 8.24 8.62
Replace bridge and ramp 

modification
PSR-PDS PSR-PDS 700020046 Complete 100 9/30/2013 7/1/2013 FY 13-14 1.34 0.73 $199,513.94 $244,092.64 $53.50 $53.50

Burlington 

Northern 

Santa Fe

Burlington 

Northern 

Santa Fe
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Add R Lead 7 Los Angeles 1 20.60 21.90
Improve ADA accessibility, 

complete streets, and mobility
PSR-PDS PSR-PDS 715000162 Complete 100 1/30/2015 1/26/2015 FY 14-15 1.40 1.29 $208,447.40 $190,361.77 $50.00 $50.00

City of 

Hermosa 

Beach

City of 

Hermosa 

Beach

SHA IQA 7 Los Angeles 1 30.16 30.73 Bridge and roadway widening PSR-PDS Removed 0 12/1/2014 1.00 $148,891.00 $15.00
To be 

determined

To be 

determined

SHA Lead 7 Los Angeles 5 C43.9 C46.3 Lane replacement PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 713000478 Complete 100 6/30/2015 6/13/2014 FY 13-14 1.20 0.75 $163,616.40 $184,014.90 $14.40 $22.80 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 14 19.8
Slab replacement and 

shoulder
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 713000492 Complete 100 6/30/2015 7/30/2013 FY 13-14 0.20 0.16 $40,904.10 $29,389.39 $15.80 $15.80 Caltrans Caltrans

SHA Lead 7 Los Angeles 5 28.9 29.4 Lane replacement CAPM PSSR 122
Roadway/Roadside 

Preservation
2014 714000019 Complete 100 6/30/2015 6/13/2014 FY 13-14 0.70 1.12 $95,442.90 $268,387.85 $25.40 $16.50 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 13.7 26.7
Install metal beam guard rail 

and concrete barrier
CAPM SCVP 015 Collision Reduction 2016 714000101 Complete 100 6/30/2014 2/12/2014 FY 13-14 0.70 0.17 $95,442.90 $39,468.93 $7.68 $8.60 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 19.2 28.9
Slab replacement/shoulder 

and ramps
PSSR CAPM 121

Roadway/Roadside 

Preservation
2014 714000224 Complete 100 8/1/2013 6/13/2014 FY 13-14 0.50 0.26 $68,173.50 $46,903.46 $89.08 $3.20 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 31.35 36.14

Convert existing irrigation to 

smart controller, follow up to 

Expenditure Authorization 07-

1218V1

SCVP SCVP 210
Roadway/Roadside 

Preservation
2012 714000253 Complete 100 6/30/2014 6/9/2014 FY 13-14 0.30 0.10 $40,904.10 $18,566.10 $2.96 $2.10 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 0 88.6

Upgrade existing guide signs to 

current standards, replace 

overhead sign structures, 

convert lighting to induction 

type

SCVP PSSR 170
Roadway/Roadside 

Preservation
2014 714000274 Complete 100 6/30/2015 6/9/2014 FY 13-14 2.80 0.16 $381,771.60 $34,624.37 $0.67 $6.20 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 47.63 48.03

Install high friction surface 

treatment  and enhance 

delineation

PSR SCVP 010 Collision Reduction 2014 714000282 Complete 100 6/30/2015 6/3/2014 FY 13-14 1.15 0.14 $156,799.05 $49,877.81 $4.00 $1.20 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 39.2 43.8 Slab replacement and grinding PSR-PR PSSR 122
Roadway/Roadside 

Preservation
2016 714000300 Complete 100 6/30/2015 5/22/2015 FY 14-15 2.29 2.04 $340,960.39 $310,016.76 $19.85 $53.20 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 R81.8 R87.8
Various total maximum daily 

load
PIR PIR 335 Mandates 2014 715000065 Complete 100 11/1/2014 10/13/2014 FY 14-15 0.71 0.72 $105,712.61 $110,563.70 $13.20 $13.02 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 R75.0 R81.8
Various total maximum daily 

load
PIR PIR 335 Mandates 2014 715000067 Complete 100 11/1/2014 11/18/2014 FY 14-15 0.30 0.58 $44,667.30 $90,058.98 $10.91 $10.95 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 0 1.5 Slab replacement and grinding CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 715000083 Complete 100 12/31/2014 11/24/2014 FY 14-15 0.25 0.13 $37,222.75 $25,685.16 $28.00 $28.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 70.4 70.4 Culvert replacement/repair SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 715000092 Complete 100 6/30/2015 6/16/2015 FY 14-15 0.15 0.23 $22,333.65 $33,447.70 $2.10 $2.15 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 5 34 35 Paint bridge PSR PSSR 119 Bridge 2016 715000116 Complete 100 6/30/2015 6/30/2015 FY 14-15 1.15 0.43 $171,224.65 $68,526.12 $4.00 $9.52 Caltrans Caltrans

SHA Lead 7 Los Angeles 5 20.3 20.3 Paint bridge SCVP 110 Bridge 2016 700021166 Removed 0 6/30/2014 0.60 $89,334.60 $1.77 Caltrans Caltrans

SHA Lead 7 Los Angeles 5 0.3 5 Upgrade bridge rail PSSR 112 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.20 $178,669.20 $30.20 Caltrans Caltrans

SHA IQA 7 Los Angeles 5 29.20 29.20 Widen and upgrade PSR-PDS Removed 0 6/30/2013 $0.00 $18.10
To be 

determined

To be 

determined

SHA IQA 7 Los Angeles 5 29.40 29.40 Widen and upgrade PSR-PDS Removed 0 6/30/2013 $0.00 $16.50
To be 

determined

To be 

determined

SHA Lead 7 Los Angeles 5 59.00 88.60 Capacity enhancement PSR-PDS Removed 0 6/30/2015 1.25 $186,113.75 $1,300.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 10 2.15 18.39
Slab replacement/cold plane 

and overlay alligator crack
PSR CAPM 121

Roadway/Roadside 

Preservation
2014 714000020 Complete 100 6/30/2014 7/31/2013 FY 13-14 0.60 0.12 $81,808.20 $33,674.26 $6.58 $30.20 Caltrans Caltrans

SHA Lead 7 Los Angeles 10 2.1 11.1

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

CAPM SCVP 235 Collision Reduction 2016 714000055 Complete 100 8/1/2013 6/25/2014 FY 13-14 0.30 0.13 $40,904.10 $18,667.13 $14.67 $3.40 Caltrans Caltrans

SHA Lead 7 Los Angeles 10 18.2 21

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

PSR SCVP 235 Collision Reduction 2016 714000058 Complete 100 6/30/2015 6/25/2014 FY 13-14 1.15 0.13 $156,799.05 $18,058.44 $3.10 $2.90 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 10 31.15 37.48 Lane replacement CAPM PSSR 120
Roadway/Roadside 

Preservation
2016 714000044 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.70 1.95 $104,223.70 $301,888.97 $12.60 $59.38 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 10 37.2 42.4 Pavement rehabilitation PSSR PSSR 120
Roadway/Roadside 

Preservation
2014 715000008 Complete 100 9/30/2014 8/19/2014 FY 14-15 0.10 0.21 $14,889.10 $21,966.99 $37.00 $49.52 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 10
28.33

28.18

28.33

28.28
Deck replacement PSSR PSSR 110 Bridge 2016 715000220 Complete 100 6/1/2015 6/29/2015 FY 14-15 0.40 0.83 $59,556.40 $129,911.61 $7.30 $3.44 Caltrans Caltrans
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Add SHA Lead 7 Los Angeles 10 22.3 28.2

Replace joint seals, deck 

methacrylite, polyesther 

concrete, closure pours

PSSR 119 Bridge 2014 715000280 Active 40 8/31/2015 0.95 $141,446.45 $6.10 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 10 10.12 15.82

Remove raise islands and 

replace with concrete barrier 

type 60 , lighting and overhead 

sign

SCVP 010 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2015 0.30 $44,667.30 $1.68 Caltrans Caltrans

SHA IQA 7 Los Angeles 10 R7.20 R8.90
Reconfigure ramps and nearby 

streets
PSR-PDS Removed 0 4/1/2015 1.07 $159,313.37 $130.00

To be 

determined

To be 

determined

SHA Lead 7 Los Angeles 14 R54.31 R72.1

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP SCVP 235 Collision Reduction 2016 715000006 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.40 0.24 $59,556.40 $31,804.55 $2.25 $3.30 Caltrans Caltrans

SHA Lead 7 Los Angeles 14 R19 R31

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

PSSR SCVP 235 Collision Reduction 2016 715000007 Complete 100 6/30/2014 6/18/2015 FY 14-15 1.13 0.29 $168,246.83 $37,015.10 $16.30 $3.20 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 14 R25.5 35
Various total maximum daily 

load
PIR PIR 335 Mandates 2014 715000063 Complete 100 11/1/2014 11/19/2014 FY 14-15 0.71 0.52 $105,712.61 $79,754.00 $8.49 $17.60 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 14 35 R53.5
Various total maximum daily 

load
PIR PIR 335 Mandates 2014 715000069 Complete 100 11/1/2014 11/19/2014 FY 14-15 0.71 0.54 $105,712.61 $82,328.95 $7.62 $9.36 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 14 60.7 77
Reconstruct pavement 

structure and ramps
PSSR 122

Roadway/Roadside 

Preservation
2016 715000194 Active 20 9/1/2015 1.10 $163,780.10 $120.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 14
30.63

59.55

30.63

59.55

Place high friction surface 

treatment
SCVP 010 Collision Reduction 2016 715000234 Active 75 8/1/2015 0.40 $59,556.40 $0.49 Caltrans Caltrans

SHA Lead 7 Los Angeles 14 25 77
Mill and overlay ramps and 

auxiliary lanes
SCVP 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2014 0.60 $89,334.60 $1.80 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 14 66.526 66.562
Widen ramp and improve 

intersection
PSSR 010 Collision Reduction 2014

To be 

determined
Removed 0 6/30/2015 3.70 $550,896.70 $11.69 Caltrans Caltrans

Add R Lead 7 Los Angeles 14 64.68 64.68

Widen bridge, modify ramps 

and install traffic signals at off-

ramps, widen and improve 

local streets and other context 

sensitive solutions

PSR-PDS PSR-PDS 714000114 Complete 100 6/30/2015 5/26/2015 FY 14-15 2.64 2.33 $393,072.24 $349,172.84 $20.00 $19.50
City of 

Lancaster

City of 

Lancaster

SHA IQA 7 Los Angeles 14 64.68 64.68

Widen bridge, modify ramps 

and install traffic signals at off-

ramps, widen and improve 

local streets and other context 

sensitive solutions

PSR-PDS 700020048 Removed 0 10/30/2015 1.00 $148,891.00 $20.00
To be 

determined

To be 

determined

Add R IQA 7 Los Angeles 14 66.73 66.73

Modify ramps and traffic 

signals, reduce bottlenecks on 

adjacent local streets and 

other context sensitive 

solutions

PSR-PDS 714000103 Active 70 6/30/2015 0.43 $64,023.13 $15.00
City of 

Lancaster

City of 

Lancaster

Added on 3/13/2015R IQA 7 Los Angeles 14 67.95 67.95

Add new on/off ramps, install 

traffic signals, improve local 

streets and other context 

sensitive solutions

PSR-PDS 715000198 Active 1 10/15/2015
To be 

determined
0.50 $74,445.50 $10.00

Los Angeles 

Metro

City of 

Lancaster

City of 

Lancaster

Add R IQA 7 Los Angeles 14 70.99 70.99

Widen bridge, modify ramps 

and install traffic signals at off-

ramps, widen and improve 

local streets and other context 

sensitive solutions

PSR-PDS 714000283 Active 20 9/1/2015 0.44 $65,512.04 $15.00
City of 

Lancaster

City of 

Lancaster

R Lead 7 Los Angeles 14 R59.78 R61.38
Widen and modify ramps and 

mainline improvements
PSR-PDS PSR-PDS 713000285 Complete 100 9/15/2014 10/13/2014 FY 14-15 2.64 2.11 $393,072.24 $324,497.70 $25.00 $24.90

City of 

Palmdale

City of 

Palmdale

Add R Lead 7 Los Angeles 14 R63.47 R63.87 Widen, modify ramp/bridge PSR-PDS 714000333 Active 30 10/1/2015 2.78 $413,916.98 $20.00
City of 

Palmdale

City of 

Palmdale

Add SHA Lead 7 Los Angeles 39 30 31 Install catwalk PSR 119 Bridge 2016 715000082 Removed 35 6/30/2015 1.15 $171,224.65 $2.80 Caltrans Caltrans
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Add R IQA 7 Los Angeles 47 0.43 0.95

State Route 47 on ramp 

modification and off ramp 

addition at Front Street

PSR-PDS
To be 

determined
Proposed 0 7/1/2015 0.55 $81,890.05 $32.50

City of Los 

Angeles

City of Los 

Angeles

Add SHA Lead 7 Los Angeles 57 R4.45 R12.12 Slab replacement and grinding PSR CAPM 121
Roadway/Roadside 

Preservation
2014 713000483 Complete 100 6/30/2015 6/13/2014 FY 13-14 1.15 0.49 $156,799.05 $102,067.62 $2.52 $18.20 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 57 R7.7 R11.8

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

CAPM SCVP 235 Collision Reduction 2016 714000032 Complete 100 6/30/2015 6/26/2014 FY 13-14 0.70 0.13 $95,442.90 $22,519.65 $18.00 $3.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 57 R0.00 R4.45 Lane replacement CAPM PSSR 122
Roadway/Roadside 

Preservation
2014 714000067 Complete 100 6/30/2015 6/13/2014 FY 13-14 0.70 0.84 $95,442.90 $266,757.10 $12.00 $97.90 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 60 R3.25 11.75 Lane replacement PSSR PSSR 122
Roadway/Roadside 

Preservation
2014 714000009 Complete 100 6/30/2014 7/31/2013 FY 13-14 1.82 0.20 $248,151.54 $129,703.19 $8.51 $89.10 Caltrans Caltrans

SHA Lead 7 Los Angeles 60 11.5 12

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP SCVP 235 Collision Reduction 2016 714000056 Complete 100 6/30/2014 6/13/2014 FY 13-14 0.64 0.23 $87,535.00 $34,273.76 $0.90 $2.80 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 66 0 3.22
Upgrade curb ramp and 

sidewalk
CAPM SCVP 361 Mandates 2016 714000177 Complete 100 8/1/2013 6/9/2014 FY 13-14 0.30 0.48 $40,904.10 $134,772.09 $11.26 $5.60 Caltrans Caltrans

SHA Lead 7 Los Angeles 71 0 5 Pavement repair and ramps CAPM 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 0.70 $104,223.70 $10.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 91 R14.1 16.6

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

PSSR SCVP 235 Collision Reduction 2016 714000057 Complete 100 8/1/2013 7/7/2014 FY 13-14 0.50 0.14 $68,173.50 $26,168.77 $49.50 $2.70 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 91 R11.32 R20.74

Slab rigid pavement/cold 

plane and overlay alligator 

crack

PSSR CAPM 121
Roadway/Roadside 

Preservation
2014 714000151 Complete 100 6/30/2014 6/13/2014 FY 13-14 1.17 0.65 $159,525.99 $135,561.21 $2.64 $21.70 Caltrans Caltrans

Add R IQA 7 Los Angeles 91 R10.27 R12.96

91/605 Improvements on 

State Route-91 at Interstate 

710,  including local 

interchange reconfigurations 

and one general purpose lane 

in each direction - project is in 

pre-planning phase

PSR-PDS
To be 

determined
Proposed 0 10/1/2015 1.05 $156,335.55 $490.00

Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

Add SHA IQA 7 Los Angeles 91 R13.45 R19.61

91/605/405  -  widen by 

adding one to two lanes along 

the freeway at 91/605/405 by 

Gateway Cities 

PSR-PDS PSR-PDS 713000240 Complete 100 6/30/2014 6/30/2014 FY 13-14 1.05 0.49 $156,335.55 $166,160.74 $540.00 $540.00

Los Angeles 

Metro

Caltrans  

Measure R for 

Gateway Cities

Los Angeles 

Metro

Caltrans  

Measure R for 

Gateway Cities

Add SHA Lead 7 Los Angeles 101 S0.00 1.9

Slab replacement, cold plane 

and overlay, shoulder and 

ramps

PSSR CAPM 121
Roadway/Roadside 

Preservation
2014 713000489 Complete 100 9/30/2013 7/31/2013 FY 13-14 2.36 0.08 $321,778.92 $21,004.84 $11.00 $14.70 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 101 11.8 35.28
Slab replacement/cold plane 

overlay alligator crack
CAPM PSSR 122

Roadway/Roadside 

Preservation
2014 714000217 Complete 100 8/1/2013 6/16/2014 FY 13-14 0.30 0.25 $40,904.10 $63,655.37 $19.95 $54.50 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 101 1.8 8.4 Pavement repair and ramps PSSR CAPM 121
Roadway/Roadside 

Preservation
2014 714000223 Complete 100 6/30/2014 6/12/2014 FY 13-14 4.49 0.17 $612,198.03 $34,002.78 $0.67 $2.90 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 101 0 1.7

Convert existing  remote 

irrigation control system 

irrigation to smart controllers, 

install stream rotor heads to 

conserve water, follow up to 

Expenditure Approval 07-

2759U1

SCVP SCVP 210
Roadway/Roadside 

Preservation
2016 714000255 Complete 100 6/30/2015 6/13/2014 FY 13-14 0.30 0.14 $40,904.10 $24,377.68 $2.96 $2.10 Caltrans Caltrans

40 of 70



Attachment 2

SHOPP and Non-SHOPP Project List

A
d

d
/M

o
d

if
y

S
H

A
 o

r 
R

 (
R

e
im

b
u

rs
e

m
e

n
t)

Le
a

d
/I

Q
A

D
is

tr
ic

t

C
o

u
n

ty

R
o

u
te

B
e

g
in

 P
o

st
m

il
e

E
n

d
 P

o
st

m
il

e

P
ro

je
ct

 D
e

sc
ri

p
ti

o
n

P
ID

 T
y

p
e

 (
P

ro
p

o
se

d
)

P
ID

 T
y

p
e

 (
A

ct
u

a
l)

 

S
H

O
P

P
 P

ro
g

ra
m

 C
o

d
e

 

(2
0

.1
0

.2
0

1
.x

x
x

)

S
H

O
P

P
 P

ro
g

ra
m

 C
a

te
g

o
ry

S
H

O
P

P
 P

ro
g

ra
m

m
in

g
 C

y
cl

e

P
ro

je
ct

 I
D

 N
u

m
b

e
r

P
ID

 S
ta

tu
s 

(P
ro

p
o

se
d

, 
A

ct
iv

e
, 

C
o

m
p

le
te

)

P
ID

 S
ta

tu
s 

(%
 C

o
m

p
le

te
)

P
la

n
n

e
d

 P
ID

 C
o

m
p

le
ti

o
n

 D
a

te

A
ct

u
a

l 
P

ID
 C

o
m

p
le

ti
o

n
 D

a
te

A
ct

u
a

l 
P

ID
 C

o
m

p
le

ti
o

n
 F

Y

P
la

n
n

e
d

 W
o

rk
 E

ff
o

rt
 t

o
 

C
o

m
p

le
te

 t
h

e
 P

ID
 (

P
o

si
ti

o
n

s)

A
ct

u
a

l 
W

o
rk

 E
ff

o
rt

 t
o

 

C
o

m
p

le
te

 t
h

e
 P

ID
 (

P
o

si
ti

o
n

s)

P
la

n
n

e
d

 P
ID

 C
o

st
 (

D
o

ll
a

rs
)

A
ct

u
a

l 
P

ID
 C

o
st

 (
D

o
ll

a
rs

)

E
st

im
a

te
d

 T
o

ta
l 

P
ro

je
ct

 C
o

st
 

a
t 

P
re

-P
ID

 (
$

M
)

T
o

ta
l 

C
o

st
 f

o
r 

P
ro

g
ra

m
m

in
g

 

($
M

)

P
ro

je
ct

 S
p

o
n

so
r

Im
p

le
m

e
n

ti
n

g
 A

g
e

n
cy

Add SHA Lead 7 Los Angeles 101 0 17.2

Upgrade existing guide signs to 

current standards, replace 

overhead sign structures, 

convert lighting to induction 

type

SCVP PSSR 170
Roadway/Roadside 

Preservation
2014 714000279 Complete 100 6/30/2014 6/12/2014 FY 13-14 0.30 0.19 $40,904.10 $40,065.87 $2.98 $13.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 101 7.75 27.7
Upgrade median barrier to 

Type 60

Bridge 

Maintenance 

PID

PSR-PR 015 Collision Reduction 2016 714000035 Complete 100 6/30/2014 6/16/2015 FY 14-15 1.20 2.27 $178,669.20 $339,970.96 $7.00 $26.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 101 1.74 6.63 Source control SCVP PSR 335 Mandates 2016 715000010 Complete 100 6/30/2014 6/1/2015 FY 14-15 0.60 0.32 $89,334.60 $43,854.29 $2.05 $4.25 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 101 19.99 19.99 Vertical clearance PSR PSSR 322 Bridge 2016 715000277 Complete 100 6/30/2014 6/17/2015 FY 14-15 0.40 0.21 $59,556.40 $33,358.96 $1.50 $7.60 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 101 19.99 19.99 Vertical clearance PSSR 322 Bridge 2016 715000002 Removed 70 6/1/2015 0.90 $134,001.90 $8.10 Caltrans Caltrans

SHA Lead 7 Los Angeles 101 0 1.9

Slab replacement, cold plane 

and overlay, shoulder and 

ramps

SCVP 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2014 0.40 $59,556.40 $6.24 Caltrans Caltrans

SHA Lead 7 Los Angeles 101 0 20 Upgrade bridge rail PSR 112 Bridge 2016
To be 

determined
Removed 0 6/30/2014 1.15 $171,224.65 $4.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 101 34 36 Substructure rehab SCVP 110 Bridge 2016
To be 

determined
Removed 0 6/30/2014 0.40 $59,556.40 $2.08 Caltrans Caltrans

SHA IQA 7 Los Angeles 101 0.26 0.62
Freeway and ramp 

improvements
PSR-PDS Removed 0 6/30/2016 $0.00 $21.00

To be 

determined

To be 

determined

SHA Lead 7 Los Angeles 101 1.70 2.70 Add auxiliary lanes PSR-PDS PSR-PDS 700000556 Complete 100 6/30/2013 6/27/2013 FY 12-13 1.31 1.31 $195,047.21 $193,027.46 $30.00 $30.00 Caltrans

Los Angeles 

Metro

Caltrans

Santa Barbara 

County 

Association of 

Governments

Add SHA Lead 7 Los Angeles 101 2.85 25.30
Add high occupancy vehicle 

lane
PSR-PDS Removed 0 6/30/2015 2.25 $335,004.75 $19.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 101 2.85 25.30
Add high occupancy vehicle 

lane
PSR-PDS Removed 0 6/30/2014 $0.00 $3,900.00 Caltrans Caltrans

Add R IQA 7 Los Angeles 101 5.50 6.70

Capital preventive 

maintenance on hollywood 

park

PSR-PDS PSR-PDS 714000180 Complete 100 9/30/2014 4/23/2015 FY 14-15 0.04 0.03 $5,955.64 $5,342.82 $970.00 $977.00

Friends of 

Hollywood 

Central  Park

Friends of 

Hollywood 

Central  Park

SHA IQA 7 Los Angeles 101 8.20 9.20
Segment 4 - add auxiliary lane 

in both directions
PSR-PDS Removed 0 6/30/2014 $0.00 $34.00

To be 

determined

To be 

determined

Add R IQA 7 Los Angeles 101 9.13 10.34 Add Southbound onramp PSR-PR PSR-PR 713000307 Complete 100 6/30/2014 5/27/2014 FY 13-14 0.78 0.36 $116,134.98 $144,900.58 $26.00 $12.80 NBC Universal

NBC 

Universal/ 

Tony Harris.  

Add R IQA 7 Los Angeles 101 9.13 10.34
Segment 3 - add auxiliary lane 

in both directions
PSR-PDS

To be 

determined
Proposed 0 6/30/2015 0.78 $116,134.98 $26.00

NBC 

Universal/ 

Tony Harris.  

NBC 

Universal/ 

Tony Harris.  

Add R IQA 7 Los Angeles 101 10.40 11.45
Segment 2 - add auxiliary lane 

in both directions
PSR-PDS

To be 

determined
Proposed 0 6/30/2015 1.02 $151,868.82 $39.00

NBC 

Universal/ 

Tony Harris.  

NBC 

Universal/ 

Tony Harris.  

SHA Lead 7 Los Angeles 101 25.30 38.10
Add high occupancy vehicle 

lane
PSR-PDS Removed 0 6/30/2016 $0.00 $650.00 Caltrans Caltrans

Add R Lead 7 Los Angeles 101 32.80 33.80

Provide connectivity for both 

the recreational community 

and severed wildlife 

populations

PSR-PDS PSR-PDS 714000213 Complete 100 9/30/2015 5/1/2015 FY 14-15 1.48 0.88 $220,358.68 $128,349.43 $49.60 $49.60

Santa Monica 

Mountains 

Conservancy/

U.S. National 

Park 

Service/Moun

tains 

Recreation 

and 

Conservation 

Authority

Santa Monica 

Mountains 

Conservancy/

U.S. National 

Park 

Service/Moun

tains 

Recreation 

and 

Conservation 

Authority

SHA Lead 7 Los Angeles 103 0.9 0.9 Upgrade bridge rail PSR 112 Bridge 2014
To be 

determined
Removed 0 6/30/2015 3.50 $521,118.50 $3.75 Caltrans Caltrans

SHA Lead 7 Los Angeles 105 0 18.145
Upgrade transportation 

management system 
PSSR PSR 315 Mobility 2016 714000073 Complete 100 6/30/2014 6/25/2014 FY 13-14 2.08 0.23 $283,601.76 $46,863.17 $8.00 $7.80 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 105 0.3 2.5
Deck methacrylate and joint 

deal
PSSR PSSR 119 Bridge 2012 714000087 Complete 100 6/30/2014 10/11/2013 FY 13-14 1.14 0.12 $155,435.58 $21,285.16 $14.66 $6.30 Caltrans Caltrans
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SHA Lead 7 Los Angeles 105 R14.1 R16.8

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

CAPM SCVP 235 Collision Reduction 2016 715000209 Complete 100 8/1/2013 6/18/2015 FY 14-15 0.30 0.33 $44,667.30 $50,255.91 $35.22 $1.72 Caltrans Caltrans

SHA Lead 7 Los Angeles 105 R7.8 R10.3 Source control PSSR PSR 335 Mandates 2016 715000241 Complete 100 6/30/2014 6/29/2015 FY 14-15 1.90 0.24 $282,892.90 $37,601.45 $2.80 $3.88 Caltrans Caltrans

SHA Lead 7 Los Angeles 105 0 19
Bridge preventive 

maintenance
PSSR 119 Bridge 2016

To be 

determined
Removed 0 6/30/2015 1.90 $282,892.90 $8.79 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 105 4.22 4.72
Widen from 3 to 4 mixed flow 

lane
PSR-PDS PSR-PDS 714000036 Complete 100 6/30/2014 6/9/2014 FY 13-14 2.00 0.71 $297,782.00 $230,547.58 $19.50 $53.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 105 R2.10 R17.80 Add express lane PSR-PDS 715000122 Active 50 12/31/2015
To be 

determined
4.00 $595,564.00 $900.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 105 R3.29 R4.94
Widen from 3 to 4 Mixed Flow 

lane
PSR-PDS PSR-PDS 714000016 Complete 100 6/30/2014 5/22/2014 FY 13-14 2.00 0.85 $297,782.00 $250,432.94 $39.00 $20.50 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 107 0 4.8
Americans with Disabilities Act 

infrastructure
CAPM SCVP 361 Mandates 2016 714000198 Complete 100 6/30/2014 6/20/2014 FY 13-14 0.89 0.43 $117,407.91 $133,087.19 $8.00 $4.90 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 107 0 4.8

Slab rigid pavement/cold 

plane and overlay alligator 

crack

PSR CAPM 121
Roadway/Roadside 

Preservation
2016 715000014 Complete 100 6/30/2014 5/26/2015 FY 14-15 1.15 1.17 $171,224.65 $173,471.88 $4.00 $12.27 Caltrans Caltrans

Add R Lead 7 Los Angeles 107 0.65 4.30 Intersections improvements PSR-PDS PSR-PDS 715000079 Complete 100 12/31/2014 12/30/2014 FY 14-15 0.50 0.50 $74,445.50 $68,712.67 $21.50 $21.50

Los Angeles 

Metro

City of 

Torrance

Caltrans

SHA Lead 7 Los Angeles 110 R0.75 24.1 Slab replacement and grinding PSR CAPM 121
Roadway/Roadside 

Preservation
2014 713000487 Complete 100 6/30/2014 7/30/2013 FY 13-14 0.71 0.07 $93,662.49 $17,679.46 $7.05 $30.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 13.4 23.1

Trash total maximum daily 

loads implementation (Phase 

5)

SCVP PSSR 335 Mandates 2016 714000081 Complete 100 6/30/2014 6/13/2014 FY 13-14 0.30 0.71 $39,576.00 $178,765.97 $1.00 $15.40 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 110 25.48 25.8 Paint bridge SCVP PSSR 119 Bridge 2016 714000105 Complete 100 6/30/2015 6/23/2014 FY 13-14 0.30 0.23 $39,575.70 $42,897.11 $3.00 $6.40 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 18.83 23.84

Upgrade metal beam guard 

rail and end treatment and 

crash cushion

PSR SCVP 015 Collision Reduction 2016 714000264 Complete 100 6/30/2014 6/13/2014 FY 13-14 1.01 0.10 $120,865.00 $24,186.24 $7.83 $5.30 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 3.81 6.52

Maximum daily load trash on 

harbor freeway between 

Pacific Coast Highway and 

223rd St, stormwater 

mitigation

PSSR PSSR 335 Mandates 2016 700000525 Complete 100 6/30/2015 6/29/2015 FY 14-15 1.00 0.75 $148,891.00 $122,761.10 $2.00 $14.36 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 110 0 25.75

Upgrading and life cycle 

replacements (five years or 

less) for the transportation 

management system (traffic 

monitoring station) along I-110 

PM 0.0/25.75, upgrading the 

communications system, life 

cycle replacement of various 

traffic monitoring station 

elements, and installing traffic 

controllers

PSR PSR 315 Mobility 2016 715000051 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.42 0.76 $62,534.22 $124,237.61 $33.75 $34.45 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 110 10 11 Replace culvert system PSSR SCVP 151
Roadway/Roadside 

Preservation
2016 715000095 Complete 100 6/1/2015 5/29/2015 FY 14-15 0.15 0.39 $22,333.65 $58,161.13 $1.80 $3.41 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 25 25.48 Paint bridge PSR-PR 119 Bridge 2016 700021250 Removed 0 6/30/2014 0.30 $44,667.30 $1.57 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 0.7 21.4

Install embankment barrier 

and replace the damaged 

metal beam guard rail to 

concrete

PSR 015 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2015 0.30 $44,667.30 $3.30 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 9 13.5 Slab replacement and grinding SCVP 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 0.30 $44,667.30 $1.92 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 13.5 21.5 Slab replacement and grinding PSSR 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2014 1.10 $163,780.10 $55.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 110 24.6 30

install metal beam guard rail, 

concrete barrier safety light, 

remove raised island

PSR 015 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2015 0.60 $89,334.60 $2.50 Caltrans Caltrans

Add R Lead 7 Los Angeles 110 10.19 20.48

Install barrier markers, signs, 

flashing beacons, light emitting 

diode lighting and chevrons

PSR-PR 715000131 Proposed 0 6/30/2015 0.50 $74,445.50 $1.10

Caltrans

Los Angeles 

Metro

Caltrans

Los Angeles 

Metro
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SHA Lead 7 Los Angeles 110 20.58 20.90 Modify ramp PSR-PDS 700000537 Removed 0 7/30/2012 $0.00 $39.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 118 R9.0 R10.1

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP SCVP 235 Collision Reduction 2016 715000004 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.13 0.26 $19,355.83 $34,741.58 $1.51 $3.34 Caltrans Caltrans

SHA Lead 7 Los Angeles 118 0 R14.3
Mill and place aligator crack 

ramps
PSR 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $11.70 Caltrans Caltrans

SHA Lead 7 Los Angeles 118 R4.5 R9.1

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

CAPM 235 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2014 0.90 $134,001.90 $9.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 118 R4.82 R4.82

Widen for one additional lane 

at Westbound Tampa Ave off-

ramp

PSR 715000215 Active 10 6/30/2016
To be 

determined
1.00 $148,891.00 $11.50 Caltrans Caltrans

Add R Lead 7 Los Angeles 126 1.60 4.60 Widening from 4 to 6 lanes PSR 715000192 Active 5 1/14/2015 0.75 $111,668.25 $45.00 Newhall Newhall

SHA Lead 7 Los Angeles 134 1.55 4.8 Source control SCVP PSR 335 Mandates 2016 715000011 Complete 100 6/30/2014 5/12/2015 FY 14-15 0.75 0.33 $111,668.25 $45,215.85 $2.30 $2.52 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 134 0 13.3

Slab rigid pavement/cold 

plane and overlay alligator 

crack

PSR CAPM 121
Roadway/Roadside 

Preservation
2016 715000013 Complete 100 6/30/2015 5/26/2015 FY 14-15 1.00 2.26 $148,891.00 $339,574.89 $14.30 $36.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 134 6.34 8.23 Culvert replacement/repair SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 715000093 Complete 100 6/30/2015 6/15/2015 FY 14-15 0.15 0.38 $22,333.65 $52,154.99 $1.40 $2.85 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 138 2.1 21.05
Install centerline and shoulder 

rumble strip
SCVP SCVP 010 Collision Reduction 2012 713000232 Complete 100 6/30/2015 10/28/2013 FY 13-14 0.30 0.27 $39,575.70 $57,215.33 $3.30 $2.40 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 138 46.7 63.7 Cold plane and overlay SCVP CAPM 121
Roadway/Roadside 

Preservation
2014 714000219 Complete 100 6/30/2015 6/13/2014 FY 13-14 0.30 0.19 $39,575.70 $44,392.77 $2.50 $10.70 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 138 0 36.9
Cold plane and overlay 

alligator crack
SCVP CAPM 121

Roadway/Roadside 

Preservation
2016 715000001 Complete 100 8/30/2013 6/12/2015 FY 14-15 0.10 1.65 $14,889.10 $255,676.89 $27.71 $22.54 Caltrans Caltrans

SHA Lead 7 Los Angeles 138 45 52
Install centerline and shoulder 

rumber strip
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $15.60 Caltrans Caltrans

Add R IQA 7 Los Angeles 138 R61.77 R62.00
Widen, modify ramp/bridge 

Project 9
PSR-PDS 713000284 Active 50 3/30/2015 0.35 $52,111.85 $15.00

City of 

Palmdale

City of 

Palmdale

Add SHA Lead 7 Los Angeles 187 3.5 8.9
Cold plane and overlay 

alligator crack
SCVP CAPM 121

Roadway/Roadside 

Preservation
2014 713000493 Complete 100 6/30/2014 7/30/2013 FY 13-14 0.84 0.11 $59,221.00 $25,781.76 $0.71 $11.30 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 210 20.85 24.6 Lane replacement SCVP PSSR 122
Roadway/Roadside 

Preservation
2014 713000484 Complete 100 6/30/2014 7/31/2013 FY 13-14 0.50 0.24 $33,991.00 $65,242.25 $5.68 $49.50 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 210 R32.8 R44.7

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP SCVP 235 Collision Reduction 2016 714000030 Complete 100 6/20/2014 6/18/2014 FY 13-14 0.30 0.20 $40,021.20 $33,577.32 $6.20 $6.10 Caltrans Caltrans

SHA Lead 7 Los Angeles 210 25 32.8

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP SCVP 235 Collision Reduction 2016 714000031 Complete 100 6/20/2014 6/13/2014 FY 13-14 0.30 0.19 $40,021.20 $37,057.72 $3.00 $3.20 Caltrans Caltrans

SHA Lead 7 Los Angeles 210 R33.75 R39.8 Source control PSR PSR 335 Mandates 2016 714000033 Complete 100 6/20/2014 7/3/2014 FY 13-14 0.70 0.59 $93,382.80 $84,819.07 $4.00 $4.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 210 24.7 44.92
New traffic monitoring station 

and life cycle replacement
PSR PSR-PR 315 Mobility 2014 714000165 Complete 100 6/15/2014 6/12/2014 FY 13-14 0.50 0.27 $66,702.00 $67,510.75 $24.80 $24.80 Caltrans Caltrans

SHA Lead 7 Los Angeles 210 0 18.9

Trash total maximum daily 

load implementation-(phase 

3B)

PSSR PSSR 335 Mandates 2016 714000104 Complete 100 6/1/2015 6/29/2015 FY 14-15 0.94 1.09 $139,957.54 $159,510.26 $17.60 $20.40 Caltrans Caltrans

SHA Lead 7 Los Angeles 210 0 9.1 Lane replacement SCVP PSSR 122
Roadway/Roadside 

Preservation
2016 714000299 Complete 100 6/30/2014 6/29/2015 FY 14-15 0.30 1.32 $44,667.30 $201,025.67 $1.00 $108.01 Caltrans Caltrans
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SHA Lead 7 Los Angeles 210 R24.6 R25.3

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP SCVP 235 Collision Reduction 2016 715000005 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.30 0.23 $44,667.30 $31,737.31 $3.00 $3.42 Caltrans Caltrans

SHA Lead 7 Los Angeles 210 16.1 20.85 Lane replacement CAPM 120
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 1.17 $174,202.47 $43.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 210 21.121 21.121 Reconstruct POC PSR 378 Mandates 2016
To be 

determined
Removed 0 6/30/2015 1.30 $193,558.30 $3.36 Caltrans Caltrans

SHA Lead 7 Los Angeles 210 36 44.7

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

PSR 235 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2014 0.00 $0.00 $0.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 210 R32.8 R36.82

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP 235 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $0.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 213 2.8 3.7
Replace/line damaged storm 

drain 
PSSR PSSR 151

Roadway/Roadside 

Preservation
2016 700000457 Complete 100 6/30/2014 7/1/2014 FY 13-14 4.14 0.40 $552,292.56 $78,675.46 $0.70 $2.80 Caltrans Caltrans

SHA Lead 7 Los Angeles 213 0 7.984
Americans with Disabilities Act 

infrastructure
SCVP SCVP 361 Mandates 2016 714000178 Complete 100 6/20/2014 6/30/2014 FY 13-14 0.60 0.45 $80,042.40 $107,040.21 $2.10 $5.00 Caltrans Caltrans

Add R Lead 7 Los Angeles 213 6.98 6.98 Intersections Modifications PSR-PDS PSR-PDS 715000080 Complete 100 12/31/2014 12/15/2014 FY 14-15 0.57 0.57 $85,080.57 $79,663.92 $26.50 $26.50

Los Angeles 

Metro

City of 

Torrance

Caltrans

Add SHA Lead 7 Los Angeles 405 20.5 28

Alligator crack cold 

plane/overlay/replace slab 

and grind 

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 713000485 Complete 100 8/1/2013 7/30/2013 FY 13-14 0.27 0.09 $36,019.08 $39,451.37 $20.00 $20.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 405 8.76 8.76
Bridge preventive 

maintenance
PSSR PSSR 119 Bridge 2016 714000084 Complete 100 6/20/2014 6/18/2014 FY 13-14 0.45 0.44 $60,031.80 $104,081.47 $7.00 $2.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 405 42.9 42.9
Van Nuys Southbound and 

Northbound weigh in motion
PSR PSR 321 Mobility 2016 714000097 Complete 100 6/30/2014 6/26/2014 FY 13-14 0.30 0.21 $40,021.20 $56,936.27 $1.50 $3.60 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 405 28 39
Slab replacement and alligator 

crack overlay
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 714000222 Complete 100 6/15/2014 6/13/2014 FY 13-14 0.05 0.12 $6,670.20 $19,384.67 $1.30 $2.30 Caltrans Caltrans

SHA Lead 7 Los Angeles 405 11.7 12.16 Reconstruct truck scales PSR 321 Mobility 2014 700021123 Removed 0 6/30/2013 0.50 $74,445.50 $5.00 Caltrans Caltrans

SHA Lead 7 Los Angeles 405 0 28 Upgrade TCRMS PSR 315 Mobility 2014
To be 

determined
Removed 0 6/30/2013 0.10 $14,889.10 $9.37 Caltrans Caltrans

SHA Lead 7 Los Angeles 405 0 49
Bridge preventive 

maintenance

Bridge 

Maintenance 

PID

119 Bridge 2016
To be 

determined
Removed 0 6/30/2014 1.20 $178,669.20 $2.10 Caltrans Caltrans

SHA Lead 7 Los Angeles 405 21.1 28

Alligator crack cold 

plane/overlay/replace slab 

and grind 

CAPM 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2014 1.15 $171,224.65 $0.00 Caltrans Caltrans

SHA IQA 7 Los Angeles 405 4.88 4.88 Modify interchange PSR-PDS Removed 0 6/30/2015 $0.00 $2.80
To be 

determined

To be 

determined

SHA Lead 7 Los Angeles 405 15.00 15.00

Widen Northbound off ramp 

to 182nd street and modify 

signal at terminus and widen 

Northbound on ramp to two 

lanes, modify signal and 

construct a new Southbound 

on ramp from Northbound 

Crenshaw

PSR-PDS
To be 

determined
Removed 0 6/30/2013 $0.00 $57.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 605 0 20.5 Slab replacement and grinding CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 714000221 Complete 100 6/15/2014 6/13/2014 FY 13-14 0.05 0.07 $6,670.20 $17,850.35 $1.70 $1.70 Caltrans Caltrans

Add SHA Lead 7 Los Angeles 605 0 26
Upgrade transportation 

management system 
PSR PSR 315 Mobility 2016 715000016 Complete 100 6/30/2015 6/9/2015 FY 14-15 0.60 0.38 $89,334.60 $59,817.73 $3.90 $11.75 Caltrans Caltrans
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Add SHA Lead 7 Los Angeles 605
10.129

20.947

15.678

25.584

Install high friction surface 

treatment 
SCVP 010 Collision Reduction 2014 714000304 Active 60 6/30/2014 0.40 $59,556.40 $8.40 Caltrans Caltrans

SHA Lead 7 Los Angeles 605 0 26 Annual element source control PSSR 335 Mandates 2016
To be 

determined
Removed 0 6/30/2015 1.05 $156,335.55 $2.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 605 0 50
Bridge preventive 

maintenance

Bridge 

Maintenance 

PID

119 Bridge 2016
To be 

determined
Removed 0 6/30/2015 0.50 $74,445.50 $6.77 Caltrans Caltrans

SHA Lead 7 Los Angeles 605 0.25 14.6
Upgrade curb ramp and 

sidewalk
SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.60 $89,334.60 $2.20 Caltrans Caltrans

R IQA 7 Los Angeles 605 R19.39 R19.39 Modify ramps PSR-PDS PSR-PDS 700020881 Complete 100 9/30/2014 8/7/2014 FY 14-15 1.52 0.67 $226,314.32 $93,018.35 $36.00 $8.80
City of 

Industry

City of 

Industry

Add SHA Lead 7 Los Angeles 710 23.6 32 Culvert replacement/repair SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 715000089 Complete 100 6/1/2015 5/27/2015 FY 14-15 0.15 0.22 $22,333.65 $35,464.48 $1.30 $1.55 Caltrans Caltrans

SHA Lead 7 Los Angeles 710 6.8 32.8 Annual element source control PSSR 335 Mandates 2016
To be 

determined
Removed 0 6/30/2015 1.05 $156,335.55 $2.50 Caltrans Caltrans

SHA Lead 7 Los Angeles 710 22.17 22.17 Paint bridge PSSR 110 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.20 $178,669.20 $9.80 Caltrans Caltrans

SHA Lead 7 Los Angeles 710 22.66 22.66 Paint bridge PSSR 110 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.20 $178,669.20 $11.00 Caltrans Caltrans

Add R IQA 7 Los Angeles 710 4.90 24.90

Construct sound walls in 

various locations along 

Interstate 710

NBSSR 713000243 Removed 70 6/30/2014 0.35 $52,111.85 $1,350.00

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

SHA IQA 7 Los Angeles 710 Various Various
Construct sounds walls in 

various locations along I-710
PSR-PDS Removed 0 2/1/2014 $0.00 $13.00

To be 

determined

To be 

determined

SHA IQA 7 Los Angeles 710 Various Various
Construct sounds walls in 

various locations along I-710
PSR-PDS Removed 0 2/1/2013 $0.00 $19.00

To be 

determined

To be 

determined

SHA IQA 7 Los Angeles 710 Various Various
Construct sounds walls in 

various locations along I-710
PSR-PDS Removed 0 2/1/2014 $0.00 $19.00

To be 

determined

To be 

determined

SHA IQA 7 Los Angeles 710 Various Various

PID re-evaluation for early 

action projects (e.g. local 

interchange)

PSR-PDS Removed 0 6/30/2014 $0.00 $19.00
To be 

determined

To be 

determined

SHA Lead 7 Los Angeles
001

91

0.04

11.43

0.04

11.43
Upgrade bridge rail PSSR PSSR 112 Bridge 2014 712000095 Complete 100 9/30/2013 6/28/2013 FY 13-14 1.86 1.70 $248,131.44 $307,989.53 $4.10 $1.80 Caltrans Caltrans

SHA Lead 7 Los Angeles

01

122

91

405

Various Various

Colorado lagoon and Los 

Cerritos Channel storm water 

treatment- total maximum 

daily load document   

PSR 335 Mandates 2014 700020900 Removed 0 6/30/2013 0.10 $14,889.10 $22.90 Caltrans Caltrans

SHA Lead 7 Los Angeles

01

23

27

17.38 

0.00 

0.00   

62.85 

6.74 

9.30

Santa Monica Bay near shore 

storm water treatment - total 

maximum daily loads

PSR PIR 335 Mandates 2016 714000086 Complete 100 6/30/2015 5/22/2015 FY 14-15 0.85 1.53 $126,557.35 $225,888.46 $6.30 $8.30 Caltrans Caltrans

SHA Lead 7 Los Angeles

01

91

105

107

110

405

Various Various

Dominguez Channel storm 

water treatment - total 

maximum daily load

PSR 335 Mandates 2014 700020923 Removed 0 6/30/2013 0.10 $14,889.10 $77.60 Caltrans Caltrans

SHA Lead 7 Los Angeles

02

23

60 

66

164

210

13.08

6.75

9.57

0.00

2.80

31.64

14.35

7.28

10.84

2.36

3.20

35.99

Various small lakes storm 

water treatment - total 

maximum daily loads

PSSR PSSR 335 Mandates 2016 700021024 Complete 100 6/20/2014 6/12/2014 FY 13-14 2.38 1.19 $317,501.52 $318,258.02 $8.00 $8.90 Caltrans Caltrans

SHA Lead 7 Los Angeles

039

071

091

110

138

710

0.75 70.38 Seismic retrofit and bridge rail PSSR PSSR 113 Bridge 2016 714000024 Complete 100 6/30/2015 6/22/2015 FY 14-15 1.75 2.92 $260,559.25 $431,817.75 $8.80 $13.99 Caltrans Caltrans

SHA Lead 7 Los Angeles

060

210

405

605

3 39 Seismic retrofit PSSR 113 Bridge 2016
To be 

determined
Removed 0 6/30/2015 2.00 $297,782.00 $31.50 Caltrans Caltrans
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SHA Lead 7 Los Angeles
10

405

18.4

3.3

31.3

7.6

Phase 2-C I-10 from Interstate 

5 to Interstate 605, Interstate 

405 from Lakewood Boulevard 

to Interstate 710; install best 

management practices for 

stormwater mitigation

PSSR PSSR 335 Mandates 2016 712000104 Complete 100 6/20/2014 6/26/2014 FY 13-14 1.44 0.71 $192,101.76 $179,843.19 $14.70 $26.90 Caltrans Caltrans

Add SHA Lead 7 Los Angeles
10

710

R2.15

27.9

44.8

9.4

R14.83

29.0

48.0

23.2

Upgrade transportation 

management system 
PSR PSR 315 Mobility 2014 714000246 Complete 100 6/15/2014 6/13/2014 FY 13-14 0.10 0.17 $13,340.40 $39,757.04 $5.04 $5.00 Caltrans Caltrans

R IQA 7 Los Angeles

101

134

170

11.45

0.00

14.49

12.86

0.86

14.78

Add  lane through interchange 

in both directions
PSR-PDS 712000369 Active 15 6/30/2015 1.11 $165,269.01 $62.00

NBC 

Universal/ 

Tony Harris.  

NBC 

Universal/ 

Tony Harris.  

Add SHA Lead 7 Los Angeles
105

405

6

12.4

7.6

19.3

Replace and install new 

irrigation components to 

operate smart irrigation 

controllers

SCVP 131 Emergency 2014 0715000163 Removed 65 5/1/2015 0.30 $44,667.30 $1.30 Caltrans Caltrans

SHA Lead 7 Los Angeles
110

405

13.00

8.80

13.00

8.80

New flyover ramp on 

Northbound I-405 and add 

auxiliary lane on Southbound I-

110

PSR-PDS Removed 0 6/30/2013 $0.00 $148.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles
118 

27

0.00

18.6

R14.3

20.10

Mill and place alligator crack 

ramps
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 713000486 Complete 100 8/1/2013 7/30/2013 FY 13-14 0.18 0.10 $24,012.72 $27,088.64 $35.20 $35.20 Caltrans Caltrans

Add SHA Lead 7 Los Angeles
134

710

R13.07

R32.51

R13.07

R32.51
Seismic retrofit and bridge rail PSSR PSSR 113 Bridge 2016 712000096 Complete 100 6/30/2014 12/23/2013 FY 13-14 1.84 1.44 $245,463.36 $294,902.32 $2.80 $5.50 Caltrans Caltrans

Add R IQA 7 Los Angeles
138

14

43.42

R59.05

43.68

R61.03

Palmdale boulevard ramps 

and mainline improvement
PSR-PDS 713000283 Active 50 3/30/2015 0.44 $65,512.04 $25.00

City of 

Palmdale

City of 

Palmdale

Add SHA Lead 7 Los Angeles

210

405

605

R38.58

25.46

22.15

R38.96

34.21

23.96

Seismic retrofit PSSR PSSR 113 Bridge 2016 714000281 Complete 100 6/30/2015 6/17/2015 FY 14-15 2.25 1.84 $335,004.75 $280,873.96 $23.97 $5.73 Caltrans Caltrans

Add R IQA 7 Los Angeles
405 

105
Various Various

Project Study Report-Project 

Development Support for 

Interstate-405 and Interstate 

105 corridors

PSR-PDS
To be 

determined
Proposed 0 12/1/2015 3.05 $454,117.55 $390.00

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

To be 

determined

Add SHA Lead 7 Los Angeles
5

10

18.0

S0.4

19.0

19.0

To overlay road surface with 

high friction surface 

treatment, upgrade highway 

light to light emitting diode, 

and install mast lighting

SCVP 010 Collision Reduction 2014 715000297 Active 50 8/1/2015 0.40 $59,556.40 $3.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles

5

101

405

11

0.6

4.93

14

6.0

4.93

Pump station repairs SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 715000246 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.15 0.23 $22,333.65 $36,771.85 $1.80 $5.33 Caltrans Caltrans

Add SHA Lead 7 Los Angeles
5

14

R59.7

R35.5

R73.19

R77.008
Install shoulder rumble strips CAPM SCVP 010 Collision Reduction 2014 714000218 Complete 100 6/30/2014 5/20/2014 FY 13-14 0.40 0.13 $53,361.60 $27,731.98 $1.00 $1.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles
5

14
44.2 46

Safety lighting and slope 

stabilization
PSR PSR 150 Emergency 2016 714000244 Complete 100 2/27/2015 3/11/2015 FY 14-15 0.20 0.23 $29,778.20 $35,320.12 $7.62 $7.37 Caltrans Caltrans

Add SHA Lead 7 Los Angeles
5

605

8.9

6.6

10.3

7.1

Convert existing remote 

irrigation control system 

irrigation to smart controllers -  

install stream rotor heads to 

conserve water

SCVP SCVP 210
Roadway/Roadside 

Preservation
2012 714000254 Complete 100 6/15/2014 6/13/2014 FY 13-14 0.10 0.12 $13,340.40 $27,249.29 $3.10 $2.80 Caltrans Caltrans

Add R IQA 7 Los Angeles
5

710
13.78 23.21

Evaluation of geometric 

alternatives for Interstate 

5/Interstate 710 interchange

PSR-PDS 714000312 Removed 0 12/30/2014 0.49 $72,956.59 $175.00

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

SHA IQA 7 Los Angeles
5

710
Various Various

Evaluation of geometric 

alternatives for interchange
PSR-PDS Removed 0 6/30/2014 1.00 $148,891.00 $175.00

To be 

determined

To be 

determined

Add R IQA 7 Los Angeles
60

605
14.41 21.07

605 Project Study Report 

Project Development Support  

by Gateway Cities 

PSR-PDS 714000331 Proposed 0 6/30/2015 1.93 $287,359.63 $295.00

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities
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Add SHA Lead 7 Los Angeles

60

710

605

0.0

5.6

0.0

30.5

27.4

20.5

Upgrade sign panels SCVP SCVP 170
Roadway/Roadside 

Preservation
2016 715000237 Complete 100 6/30/2015 6/26/2015 FY 14-15 0.25 0.72 $37,222.75 $112,409.88 $3.40 $3.42 Caltrans Caltrans

Add SHA IQA 7 Los Angeles

605

5

105

6.36

6.39

16.14

15.10

9.45

17.80

Widen by adding one to two 

lanes along the freeway
PSR-PDS PSR-PDS 713000248 Complete 100 6/30/2014 6/30/2014 FY 13-14 0.59 0.41 $87,845.69 $134,453.35 $1,350.00 $1,350.00

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

  Los Angeles 

Metro

Caltrans

Measure R for 

Gateway Cities

SHA Lead 7 Los Angeles
710

60

23.3

R2.9

25.6

R3.8
Source control PSR PSR 335 Mandates 2016 714000061 Complete 100 6/20/2014 6/19/2014 FY 13-14 0.70 0.28 $93,382.80 $41,138.72 $4.00 $4.00 Caltrans Caltrans

Add SHA Lead 7 Los Angeles

91

105

110

405

6.298

7.435

4.171

22.202

6.298

7.435

4.171

22.202

Install high friction surface 

treatment 
SCVP SCVP 010 Collision Reduction 2014 714000216 Complete 100 6/30/2014 6/25/2014 FY 13-14 0.40 0.13 $53,361.60 $26,005.77 $1.72 $2.37 Caltrans Caltrans

SHA IQA 7 Los Angeles

91

405

605

R0.00 R18.00 Interchange improvements PSR-PDS Removed 0 10/1/2013 $0.00 $39.00
To be 

determined

To be 

determined

SHA IQA 7 Los Angeles

91

405

605

R0.00 R18.00 Interchange improvements PSR-PDS Removed 0 6/30/2014 $0.00 $39.00
To be 

determined

To be 

determined

SHA IQA 7 Los Angeles

91

405

605

R0.00 R18.00 Interchange improvements PSR-PDS Removed 0 10/1/2013 $0.00 $52.00
To be 

determined

To be 

determined

SHA IQA 7 Los Angeles

91

405

605

Various Various Interchange improvements PSR-PDS Removed 0 2/1/2016 1.00 $148,891.00 $674.00
To be 

determined

To be 

determined

SHA IQA 7 Los Angeles

91

405

605

Various Various Interchange improvements PSR-PDS Removed 0 6/20/2015 $0.00 $33.00
To be 

determined

To be 

determined

SHA Lead 7 Los Angeles Various Various Various
Upgrade highway advisory 

radio 
PSR 315 Mobility 2014

To be 

determined
Removed 0 6/30/2013 0.10 $14,889.10 $9.35 Caltrans Caltrans

SHA Lead 7 Los Angeles Various Various Various Annual element source control PSR 335 Mandates 2014
To be 

determined
Removed 0 6/30/2013 0.79 $117,623.89 $2.50 Caltrans Caltrans

SHA Lead 7 Los Angeles Various Various Various Annual element source control PSR 335 Mandates 2014
To be 

determined
Removed 0 6/30/2013 0.79 $117,623.89 $2.50 Caltrans Caltrans

SHA Lead 7 Los Angeles Various Various Various Annual element source control PSR 335 Mandates 2016
To be 

determined
Removed 0 6/30/2015 0.79 $117,623.89 $2.50 Caltrans Caltrans

Add SHA Lead 7
Los Angeles

Ventura
1

37.67

0.00

62.86

0.92
Culvert replacement/repair PSSR PSSR 151

Roadway/Roadside 

Preservation
2016 715000090 Complete 100 6/30/2015 6/15/2015 FY 14-15 0.15 0.60 $22,333.65 $93,484.80 $1.30 $6.61 Caltrans Caltrans

SHA Lead 7
Los Angeles

Ventura

001

090

101

405 

1 36 Seismic retrofit PSSR 113 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.90 $282,892.90 $13.80 Caltrans Caltrans

SHA Lead 7
Los Angeles

Ventura

071

101

710

118

0 30 Vertical clearance PSSR 322 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.15 $171,224.65 $1.54 Caltrans Caltrans

Add SHA Lead 7
Los Angeles

Ventura

1

5

101

103

&

34

33/150

118

8.34, 9.93

16.05

S0.03,S0.2

,S0.08

0.43

&

14.04

1.45

12.9

8.34, 9.93

16.05

S0.03,S0.2

,S0.08

0.43

&

14.2

1.45

12.9

Annual element source control PSR PSSR 335 Mandates 2016 715000261 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.40 0.34 $59,556.40 $47,750.62 $2.00 $2.28 Caltrans Caltrans

Add SHA Lead 7 Ventura 1 0 4.39 Annual element source control SCVP CAPM 121
Roadway/Roadside 

Preservation
2014 714000008 Complete 100 6/30/2015 7/30/2013 FY 13-14 0.30 0.15 $40,904.10 $44,091.18 $2.96 $5.10 Caltrans Caltrans

Add SHA Lead 7 Ventura 1 21.81 27.06 Culvert replacement/repair PSSR SCVP 151
Roadway/Roadside 

Preservation
2016 715000118 Complete 100 6/30/2015 6/15/2015 FY 14-15 0.15 0.50 $22,333.65 $61,637.87 $1.30 $1.89 Caltrans Caltrans

Add SHA Lead 7 Ventura 1 4 5 Place rock slope protection SCVP 131 Emergency 2016 715000286 Active 1 10/1/2015 0.30 $44,667.30 $6.65 Caltrans Caltrans

SHA Lead 7 Ventura 1 23.03 26.42 Culvert/invert repair PSSR 151
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 1.28 $190,580.48 $14.40 Caltrans Caltrans

Add SHA Lead 7 Ventura 23 0 R3.29
Cold plane and overlay 

alligator crack
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 714000007 Complete 100 8/1/2013 7/30/2013 FY 13-14 0.30 0.10 $40,904.10 $44,224.43 $30.51 $3.90 Caltrans Caltrans

Add SHA Lead 7 Ventura 23 R3.29 11.26 Lane replacement SCVP PSSR 122
Roadway/Roadside 

Preservation
2016 713000479 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.30 1.48 $44,667.30 $225,324.18 $3.93 $71.45 Caltrans Caltrans

Add SHA Lead 7 Ventura 33 0 6.3
Slab replacement, cold plane 

and overlay alligator crack
SCVP CAPM 121

Roadway/Roadside 

Preservation
2014 714000006 Complete 100 6/30/2015 7/30/2013 FY 13-14 0.30 0.12 $40,904.10 $45,620.84 $2.96 $15.70 Caltrans Caltrans
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Add SHA Lead 7 Ventura 33 1 33
Americans with Disabilities Act 

infrastructure
CAPM 361 Mandates 2016

To be 

determined
Removed 0 8/1/2013 0.30 $44,667.30 $14.20 Caltrans Caltrans

SHA Lead 7 Ventura 33 2.5 30.5 Upgrade bridge rail SCVP 112 Bridge 2016
To be 

determined
Removed 0 6/30/2014 1.00 $148,891.00 $1.89 Caltrans Caltrans

SHA Lead 7 Ventura 34 10.43 12 Culvert replacement/repair CAPM 151
Roadway/Roadside 

Preservation
2016 714000164 Removed 45 6/30/2014 0.72 $107,201.52 $23.00 Caltrans Caltrans

Add SHA Lead 7 Ventura 101 37 40 Lane replacement PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 713000488 Complete 100 6/30/2015 6/26/2015 FY 14-15 1.15 1.83 $171,224.65 $227,931.39 $2.50 $19.95 Caltrans Caltrans

SHA Lead 7 Ventura 101 30.2 31 Source control PSSR PSR 335 Mandates 2016 715000009 Complete 100 6/30/2015 6/24/2015 FY 14-15 1.15 0.40 $171,224.65 $54,168.36 $2.50 $2.20 Caltrans Caltrans

Add SHA Lead 7 Ventura 101 1.2 14.2
Various total maximum daily 

load
PIR PIR 335 Mandates 2014 715000068 Complete 100 11/1/2014 11/18/2014 FY 14-15 0.71 0.65 $105,712.61 $99,651.49 $4.00 $11.65 Caltrans Caltrans

SHA Lead 7 Ventura 101 0.00 9.00

Widen the freeway from three 

to four lanes including ramp 

improvements

PSR-PDS Removed 0 1/1/2016 $0.00 $570.00 Caltrans Caltrans

R Lead 7 Ventura 101 4.10 30.90

Widen the freeway to add high 

occupancy vehicle  including 

ramp improvements

PSR-PDS PSR-PDS 713000249 Complete 100 12/31/2013 12/23/2013 FY 13-14 2.14 1.20 $318,626.74 $313,758.89 $1,510.00 $1,510.00

Caltrans

Ventura 

County 

Transportation 

Commission 

Caltrans

Ventura 

County 

Transportation 

Commission 

SHA Lead 7 Ventura 101 9.00 22.70

Widen the freeway from three 

to four lanes including ramp 

improvements

PSR-PDS Removed 0 10/1/2015 $0.00 $790.00 Caltrans Caltrans

SHA Lead 7 Ventura 101 22.70 30.90

Widen the freeway from three 

to four lanes including ramp 

improvements

PSR-PDS Removed 0 1/1/2015 $0.00 $480.00 Caltrans Caltrans

Add SHA Lead 7 Ventura 118 T18.75 R32.6 Pavement repair and ramps SCVP CAPM 121
Roadway/Roadside 

Preservation
2014 714000220 Complete 100 6/30/2014 6/13/2014 FY 13-14 0.30 0.25 $39,576.00 $43,413.76 $7.40 $3.10 Caltrans Caltrans

Add SHA Lead 7 Ventura 118 R24.1 R29.7

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

CAPM SCVP 235 Collision Reduction 2016 715000210 Complete 100 6/30/2014 6/18/2015 FY 14-15 0.86 0.39 $128,046.26 $55,183.15 $6.50 $3.84 Caltrans Caltrans

SHA Lead 7 Ventura 118 24.1 26.8

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

PSR 235 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2014 0.70 $104,223.70 $0.70 Caltrans Caltrans

SHA Lead 7 Ventura 118 R26.8 R29.7

1) Relocate appurtenances,

2) Add slope/gore and narrow 

area paving,

3) Maintenance vehicle 

pullout: access gates,

access roads, remote irrigation 

control system

SCVP 235 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2015 0.30 $44,667.30 $1.51 Caltrans Caltrans

SHA Lead 7 Ventura 118 19.70 27.30
Add 1 high occupancy vehicle 

lane in each direction
PSR-PDS Removed 0 8/1/2015 $0.00 $117.00 Caltrans Caltrans

Add SHA Lead 7 Ventura 118 T18.24 R27.30

Widen from Ventura and Los 

Angeles County Line to Tapo 

Canyon Road

PSR-PDS PSR-PDS 713000311 Complete 100 6/30/2013 6/18/2013 FY 12-13 4.97 1.22 $739,988.27 $176,049.69 $1,510.00 $1,510.00 Caltrans

Ventura 

County 

Transportation 

Commission

Caltrans 

Add SHA Lead 7 Ventura 126 0 13.6 Slab replacement and grinding SCVP CAPM 121
Roadway/Roadside 

Preservation
2014 713000481 Complete 100 6/30/2014 7/30/2013 FY 13-14 3.60 0.14 $474,908.40 $25,980.32 $55.00 $14.20 Caltrans Caltrans

Add SHA Lead 7 Ventura 126 13.6 34.6

Slab rigid pavement/cold 

plane and overlay alligator 

crack

SCVP CAPM 121
Roadway/Roadside 

Preservation
2014 714000021 Complete 100 6/30/2015 5/20/2014 FY 13-14 0.30 0.87 $39,575.70 $117,931.21 $1.65 $23.60 Caltrans Caltrans
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Add SHA Lead 7 Ventura 126 R 10.2 R 12.7

Convert existing remote 

irrigation control system 

irrigation to smart controllers - 

install stream rotor heads, 

valves, flow sensor to 

conserve water

SCVP SCVP 210
Roadway/Roadside 

Preservation
2016 714000256 Complete 100 6/30/2015 6/10/2014 FY 13-14 0.10 0.10 $13,191.90 $16,554.87 $35.42 $2.20 Caltrans Caltrans

SHA Lead 7 Ventura 126 R10.2 R12.7 Source control CAPM PIR 335 Mandates 2016 715000012 Complete 100 6/30/2014 6/26/2015 FY 14-15 3.20 0.31 $476,451.20 $43,069.30 $7.50 $2.93 Caltrans Caltrans

Add SHA Lead 7 Ventura 126 R8.2 R12.8
Various total maximum daily 

load
PIR PIR 335 Mandates 2014 715000064 Complete 100 11/1/2014 11/19/2014 FY 14-15 0.71 0.41 $105,712.61 $55,425.37 $2.60 $9.15 Caltrans Caltrans

Add SHA Lead 7 Ventura 126 0.97 R8.2
Various total maximum daily 

load
PIR PIR 335 Mandates 2014 715000066 Complete 100 11/1/2014 11/5/2014 FY 14-15 0.30 0.57 $44,667.30 $82,216.01 $4.18 $4.20 Caltrans Caltrans

SHA Lead 7 Ventura 126 0 13 Slab Replacement and grinding SCVP 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $1.22 Caltrans Caltrans

SHA Lead 7 Ventura 126 0 34.6
Americans with Disabilities Act 

infrastructure
SCVP 361 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $3.00 Caltrans Caltrans

SHA Lead 7 Ventura 150

28.15

15.82

16.13

28.15

15.82

16.13

Americans with Disabilities Act 

infrastructure
SCVP PSSR 112 Bridge 2016 713000099 Complete 100 6/30/2014 5/13/2014 FY 13-14 0.30 1.00 $39,575.70 $229,911.03 $2.20 $6.20 Caltrans Caltrans

Add SHA Lead 7 Ventura
001

033

4.89

7.0

11.4

19.6

4.89

7.4 

11.4

32.6

Upgrade timber bridge rail PSR PSR 315 Mobility 2014 714000245 Complete 100 6/15/2014 6/13/2014 FY 13-14 0.10 0.17 $13,340.40 $34,394.13 $3.22 $3.60 Caltrans Caltrans

Add SHA Lead 7 Ventura

23

101

118

126

1.45 31.71 Annual element PSR PSR 335 Mandates 2014 715000085 Complete 100 11/1/2014 10/30/2014 FY 14-15 0.71 0.51 $105,712.61 $74,149.37 $2.25 $2.25 Caltrans Caltrans

Add SHA Lead 7 Ventura
23

118
16.599 34.4

Upgrade transportation 

management system 
SCVP SCVP 361 Mandates 2016 714000179 Complete 100 6/20/2014 6/9/2014 FY 13-14 0.60 0.43 $80,042.40 $97,481.22 $1.65 $6.60 Caltrans Caltrans

Add SHA Lead 8 Riverside 10 155.1 156.1 Ramp improvements SCVP SCVP 310 Mobility 2014 812000054 Complete 100 6/15/2014 5/6/2014 FY 13-14 0.30 0.05 $40,021.20 $7,399.93 $3.00 $3.00 Caltrans Caltrans

SHA Lead 8 Riverside 10 12.48 13.1
Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000283 Complete 100 6/30/2014 3/24/2014 FY 13-14 1.24 0.21 $163,191.00 $31,208.44 $1.70 $1.70 Caltrans Caltrans

SHA Lead 8 Riverside 10 9.57 14.1
Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000284 Complete 100 6/30/2014 6/16/2014 FY 13-14 1.24 0.27 $163,191.00 $52,330.40 $4.50 $4.50 Caltrans Caltrans

SHA Lead 8 Riverside 10 16.3 21.3

Rehabilitate mainline 

pavement, ramps and 

shoulders

PSSR PSSR 122
Roadway/Roadside 

Preservation
2014 812000303 Complete 100 9/30/2013 6/26/2013 FY 13-14 1.00 0.18 $131,606.00 $31,244.90 $40.00 $161.20 Caltrans Caltrans

Add SHA Lead 8 Riverside 10 74 105

Portland cement concrete 

plastic/pavement 

rehabilitation

PSSR PSSR 122
Roadway/Roadside 

Preservation
2014 814000115 Complete 100 6/15/2014 6/11/2014 FY 13-14 0.69 1.30 $92,048.76 $380,871.86 $90.00 $91.80 Caltrans Caltrans

SHA Lead 8 Riverside 10 27.7 27.7 Rehabilitation/substructure PSSR PSR 110 Bridge 2016 814000051 Complete 100 10/1/2014 6/29/2015 FY 14-15 1.15 1.71 $171,224.65 $260,940.94 $1.70 $13.50 Caltrans Caltrans

Add SHA Lead 8 Riverside 10 110.5 110.5
Upgrade to standard bridge 

rail
PSR SCVP 112 Bridge 2016 814000216 Complete 100 4/15/2015 3/11/2015 FY 14-15 1.10 0.41 $163,780.10 $59,053.32 $0.80 $1.10 Caltrans Caltrans

Modify SHA Lead 8 Riverside 10 29.6 29.6 High friction surface treatment SCVP SCVP 010 Collision Reduction 2014 815000076 Complete 100 6/2/2015 6/29/2015 FY 14-15 0.16 0.13 $23,822.56 $20,766.02 $0.50 $1.20 Caltrans Caltrans

SHA Lead 8 Riverside 10 134 145.2

Rehabilitate mainline 

pavement, ramps and 

shoulders

PSSR 122
Roadway/Roadside 

Preservation
2016 812000286 Removed 0 6/30/2015 1.00 $148,891.00 $44.80 Caltrans Caltrans

SHA Lead 8 Riverside 10 8.2 16.3

Pavement Rehabilitation,  cold 

plane, alligator crack overlay, 

upgrade bridge approach 

railing and minor drainage

PSSR 120
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 1.50 $223,336.50 $77.80 Caltrans Caltrans

SHA Lead 8 Riverside 10 21.3 25.1

Pavement Rehabilitation,  cold 

plane, alligator crack overlay, 

upgrade bridge approach 

railing and minor drainage

PSSR 120
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 1.50 $223,336.50 $34.40 Caltrans Caltrans

SHA Lead 8 Riverside 10 56.95 56.95

Recompact Golf Center 

Parkway overcrossing (56-

0614)

PSSR 119 Bridge 2014
To be 

determined
Removed 0 10/1/2014 1.25 $186,113.75 $1.68 Caltrans Caltrans

R IQA 8 Riverside 10 9.31 9.57 Reconstruct interchange PSR 800020184 Removed 0 7/1/2016
 To be 

determined 

To be 

determined
$25.00

R IQA 8 Riverside 10 38.25 38.25 Construct 6 lane interchange PSR-PDS 800020213 Removed 0 12/4/2015 0.50 $74,445.50 $238.00

R IQA 8 Riverside 10 41.17 41.17 New interchange PSR-PDS 800001007 Removed 0 12/3/2015 0.50 $74,445.50 $132.00

R IQA 8 Riverside 10 53.90 55.50

Widen existing bridges and 

local street, and reconfigure 

diamond interchange

PSR-PDS 800000368 Active 5 7/1/2015 0.50 $74,445.50 $47.00 Indio Indio
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R IQA 8 Riverside 10 55.24 56.24 Reconstruct interchange PSR-PDS 800020208 Active 5 7/1/2015 0.50 $74,445.50 $49.00 City of Indio City of Indio

R IQA 8 Riverside 10 56.20 57.80 Widen existing ramps PSR-PDS 800000367 Removed 0 12/1/2015 0.50 $74,445.50 $18.50

Add SHA Lead 8 Riverside 15 6.73 25.55 Deck rehabilitation/joint seals PSSR PSSR 119 Bridge 2014 812000311 Complete 100 6/15/2014 6/6/2014 FY 13-14 0.15 0.03 $20,010.60 $5,496.54 $2.50 $2.50 Caltrans Caltrans

Add SHA Lead 8 Riverside 15 27.78 40.96

Meth deck/replace joint seals, 

approach slabs, super repair, 

railing repair

PSSR PSSR 119 Bridge 2014 813000074 Complete 100 6/15/2014 6/6/2014 FY 13-14 0.15 0.03 $20,010.60 $7,561.49 $2.00 $2.00 Caltrans Caltrans

SHA Lead 8 Riverside 15 1.55 16 Storm water mitigation PSR PIR 335 Mandates 2016 812000332 Complete 100 6/1/2014 6/30/2015 FY 14-15 1.15 0.21 $171,224.65 $29,993.74 $7.40 $6.40 Caltrans Caltrans

SHA Lead 8 Riverside 15
6.8

7.6

40.8

41.81
Storm water mitigation PSR PSR 335 Mandates 2016 812000333 Complete 100 6/1/2014 6/24/2015 FY 14-15 1.15 0.49 $171,224.65 $71,292.16 $1.00 $1.60 Caltrans Caltrans

Add SHA Lead 8 Riverside 15

0.0

23.9

38.2

3.0

33.4

51.5

Perform slab replacements 

mill and overlay
PIR PIR  121122

Roadway/Roadside 

Preservation
2016 814000167 Complete 100 4/16/2015 6/26/2015 FY 14-15 0.69 0.63 $102,734.79 $94,140.01 $74.30 $89.10 Caltrans Caltrans

Add SHA Lead 8 Riverside 15 0 41.8

Install RMS, closed circuit 

television, changeable 

message sign, VDS and FOC 

SYS 

PSR PSR 315 Mobility 2016 814000175 Complete 100 3/25/2015 12/12/2014 FY 14-15 0.30 0.36 $44,667.30 $51,665.93 $15.94 $24.10 Caltrans Caltrans

Modify SHA Lead 8 Riverside 15 23.8 33.4 Shoulder rumble strips SCVP SCVP 010 Collision Reduction 2014 815000063 Complete 100 6/2/2015 6/30/2015 FY 14-15 0.16 0.16 $23,822.56 $25,130.34 $0.80 $1.10 Caltrans Caltrans

SHA Lead 8 Riverside 15 0 52 Collision reduction SCVP 015 Collision Reduction 2016
To be 

determined
Removed 0 7/1/2014 0.30 $44,667.30 $7.00 Caltrans Caltrans

SHA Lead 8 Riverside 15 2.5 17 25 bridges PSSR 119 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.25 $186,113.75 $6.30 Caltrans Caltrans

SHA Lead 8 Riverside 15 10.2 33.4 Pavement rehabilitation CAPM 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 7/1/2014 0.60 $89,334.60 $37.90 Caltrans Caltrans

SHA Lead 8 Riverside 15 R1.55 16 Storm water mitigation PSR 335 Mandates 2016
To be 

determined
Removed 0 6/30/2015 0.80 $119,112.80 $7.40 Caltrans Caltrans

R IQA 8 Riverside 15 46.00 47.50 New interchange PSR-PDS 800000074 Removed 0 1/1/2016
 To be 

determined 

To be 

determined
$70.00

R IQA 8 Riverside 15 47.75 49.10 Reconstruct interchange PSR-PDS 800020201 Removed 0 6/30/2013 $0.00 $29.00

SHA Lead 8 Riverside 60 12.2 30.4 Pavement rehabilitation CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 812000287 Complete 100 11/20/2013 6/27/2013 FY 13-14 0.69 0.21 $90,808.00 $36,651.30 $19.10 $19.10 Caltrans Caltrans

Add SHA Lead 8 Riverside 60 12.1 12.9

Replace existing metal beam 

guard rail with concrete 

barrier

PSR SCVP 015 Collision Reduction 2016 813000125 Complete 100 10/28/2014 10/8/2014 FY 14-15 1.00 0.66 $148,891.00 $104,218.94 $1.90 $2.60 Caltrans Caltrans

Modify SHA Lead 8 Riverside 60 0 12.21
Install double luminaire mast 

arms
SCVP PSR 010 Collision Reduction 2014 814000059 Complete 100 11/3/2014 11/16/2014 FY 14-15 1.00 1.31 $148,891.00 $198,902.71 $19.80 $19.10 Caltrans Caltrans

Modify SHA Lead 8 Riverside 60 26.5 29.9
Lace shoulder rumble strips 

and concrete barrier markers
SCVP SCVP 010 Collision Reduction 2014 815000052 Complete 100 1/15/2015 2/6/2015 FY 14-15 0.25 0.11 $37,222.75 $14,958.01 $1.00 $1.20 Caltrans Caltrans

SHA Lead 8 Riverside 60 16.43 16.63 Resurface pavement SCVP 010 Collision Reduction 2014 814000061 Removed 0 2/1/2014 0.30 $44,667.30 $1.32 Caltrans Caltrans

SHA Lead 8 Riverside 60 0 R12.50 Upgrade/replace SCVP 315 Mobility 2014
To be 

determined
Removed 0 7/1/2013 0.40 $59,556.40 $2.40 Caltrans Caltrans

SHA Lead 8 Riverside 60 8 22 10 bridges PSSR 119 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.25 $186,113.75 $7.40 Caltrans Caltrans

Add R IQA 8 Riverside 60 9.40 9.80 Interchange improvements PSR-PDS 815000228 Proposed 0 9/1/2016 0.50 $74,445.50 $25.30
County of 

Riverside

County of 

Riverside

R IQA 8 Riverside 60 19.00 21.00 Reconstruct interchange PSR-PDS Removed 0 7/1/2014
 To be 

determined 

To be 

determined
$44.60

Add R IQA 8 Riverside 60 19.00 21.00 Interchange improvements PSR-PDS 815000159 Proposed 0 6/30/2016  0.60 $89,334.60 $43.00
City of 

Moreno Valley

City of 

Moreno Valley

R IQA 8 Riverside 60 20.00 22.00 Reconstruct interchange PSR-PDS PSR-PDS 813000109 Complete 100 10/28/2013 11/6/2013 FY 13-14 0.50 0.22 $74,445.50 $46,152.24 $43.00 $43.00
City of 

Moreno Valley

City of 

Moreno Valley

Add SHA Lead 8 Riverside 74 27.86 37.72 Construct raised curb median PSR PSR 010 Collision Reduction 2014 800000536 Complete 100 10/30/2013 7/1/2014 FY 14-15 0.75 3.61 $111,668.25 $470,791.38 $3.40 $36.70 Caltrans Caltrans

SHA Lead 8 Riverside 74 7 14.4 Storm water mitigation PSR PSR 335 Mandates 2016 812000334 Complete 100 6/1/2015 6/24/2015 FY 14-15 1.15 0.51 $171,224.65 $72,644.42 $6.60 $4.00 Caltrans Caltrans

Modify SHA Lead 8 Riverside 74 17.57 25.7 Construct raised median curb PSR PSR 010 Collision Reduction 2014 813000141 Complete 100 5/15/2014 7/23/2014 FY 14-15 1.15 1.73 $171,224.65 $251,367.94 $10.60 $9.90 Caltrans Caltrans

SHA Lead 8 Riverside 74 37.7 44.7 Construct raised median curb PSR PSR 010 Collision Reduction 2014 814000026 Complete 100 10/19/2014 3/26/2015 FY 14-15 1.15 1.62 $171,224.65 $251,965.11 $6.63 $8.10 Caltrans Caltrans

Add SHA Lead 8 Riverside 74 11 11.1 Slope stabilization SCVP SCVP 150 Emergency 2016 814000102 Complete 100 3/16/2015 6/29/2015 FY 14-15 0.30 0.42 $44,667.30 $60,335.99 $1.80 $1.80 Caltrans Caltrans

SHA Lead 8 Riverside 74 46.1 71.7 Pavement rehabilitation CAPM 121
Roadway/Roadside 

Preservation
2016 812000285 Removed 0 6/30/2015 0.69 $102,734.79 $15.40 Caltrans Caltrans

SHA Lead 8 Riverside 74 0 5.78
Restripe centerline and add 

ground-in rumble strips
PSR 010 Collision Reduction 2014 813000047 Removed 0 5/15/2014 1.75 $260,559.25 $88.50 Caltrans Caltrans

SHA Lead 8 Riverside 74 14.9 14.9
Left-turn channelization and 

shoulder widening
SCVP 010 Collision Reduction 2014 813000139 Removed 0 10/30/2013 0.30 $44,667.30 $2.50 Caltrans Caltrans
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SHA Lead 8 Riverside 74 Various Various
Close sidewalk gaps, upgrade 

curb ramps, driveway
SCVP 378 Mandates 2016

To be 

determined
Removed 0 2/1/2015 0.40 $59,556.40 $3.00 Caltrans Caltrans

Modify SHA Lead 8 Riverside 79 25.65 26.4

Construct 8-foot sidewalks, 

upgrade curb ramps, 

driveways and other 

pedestrian facilities

SCVP PIR 361 Mandates 2016 814000257 Complete 100 2/1/2015 6/16/2015 FY 14-15 0.60 0.74 $89,334.60 $113,972.72 $1.20 $4.00 Caltrans Caltrans

Add SHA Lead 8 Riverside 79 0 15.6

Near Temecula from San 

Diego County line to Temecula 

City limits

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 815000016 Complete 100 5/15/2015 4/30/2015 FY 14-15 0.69 0.60 $102,734.79 $84,723.60 $7.60 $9.60 Caltrans Caltrans

SHA Lead 8 Riverside 79 33.8 33.8
Install traffic signal and add 

through-lane
SCVP 010 Collision Reduction 2014 813000152 Removed 0 10/25/2013 0.41 $61,045.31 $1.00 Caltrans Caltrans

SHA Lead 8 Riverside 79 Various Various
Close sidewalk gaps, upgrade 

curb ramps, driveway
SCVP 378 Mandates 2016

To be 

determined
Removed 0 2/1/2014 0.40 $59,556.40 $1.19 Caltrans Caltrans

Add SHA Lead 8 Riverside 91 17.43 17.43 Paint bridge PSSR PSSR 119 Bridge 2014 813000046 Complete 100 6/15/2014 6/6/2014 FY 13-14 0.15 0.04 $20,010.60 $10,006.40 $3.30 $3.30 Caltrans Caltrans

SHA Lead 8 Riverside 91 13.10 13.10 Reconstruct interchange PSR-PDS 800000329 Removed 0 3/1/2016  1.30 $193,558.30 $30.00
City of 

Riverside

City of 

Riverside

Modify SHA Lead 8 Riverside 95 14 36.2

Construct concrete/RSP 

aprons to protect roadway 

and increase culvert capacity

SCVP 131 Emergency 2016 815000107 Active 40 5/20/2015 0.06 $8,933.46 $3.50 Caltrans Caltrans

SHA Lead 8 Riverside 95 18 36.2 Pavement rehabilitation CAPM 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 7/1/2014 0.60 $89,334.60 $11.28 Caltrans Caltrans

Modify SHA Lead 8 Riverside 111 0 18.3
Place centerline and shoulder 

rumble strips
SCVP 010 Collision Reduction 2014 815000057 Active 85 7/30/2015 0.55 $81,890.05 $1.80 Caltrans Caltrans

SHA Lead 8 Riverside 111 0 13 CT NPDES permit compliance SCVP 335 Mandates 2014
To be 

determined
Removed 0 7/1/2013 0.30 $44,667.30 $1.70 Caltrans Caltrans

Add SHA Lead 8 Riverside 177 0 27 Mill and overlay pavement CAPM 121
Roadway/Roadside 

Preservation
2014 815000122 Removed 11 5/20/2015 0.05 $7,444.55 $13.20 Caltrans Caltrans

Add SHA Lead 8 Riverside 215 22.33 43.24 Meth deck/joint seals PSSR PSSR 119 Bridge 2014 812000326 Complete 100 6/15/2014 6/6/2014 FY 13-14 0.15 0.04 $20,010.60 $8,066.83 $1.80 $1.80 Caltrans Caltrans

Add SHA Lead 8 Riverside 215
8.4

19.0
Various

Upgrade closed circuit 

television
CAPM PSR 315 Mobility 2014 814000173 Complete 100 6/15/2014 6/10/2014 FY 13-14 0.15 0.31 $20,010.60 $85,402.09 $9.70 $9.70 Caltrans Caltrans

SHA Lead 8 Riverside 215 9 16 Storm water mitigation PSR PIR 335 Mandates 2016 812000341 Complete 100 6/1/2015 6/20/2015 FY 14-15 1.15 0.08 $171,224.65 $10,923.81 $15.20 $10.50 Caltrans Caltrans

SHA Lead 8 Riverside 215 9 30 10 bridges PSSR 119 Bridge 2014
To be 

determined
Removed 0 6/30/2014 1.25 $186,113.75 $7.42 Caltrans Caltrans

R IQA 8 Riverside 215 13.75 15.25 Construct new interchange PSR-PDS 800020339 Active 95 12/20/2013  1.00 $148,891.00 $14.30
City of 

Murrieta

City of 

Murrieta

Add R IQA 8 Riverside 215 20.80 20.80 Interchange improvements PSR-PDS 815000023 Active 40 11/1/2015 0.50 $74,445.50 $49.00
City of 

Menifee

City of 

Menifee

Modify SHA Lead 8 Riverside 243 0.68 28.25
Place centerline and shoulder 

rumble strips
SCVP SCVP 010 Collision Reduction 2014 815000058 Complete 100 1/15/2015 2/6/2015 FY 14-15 0.25 0.10 $37,222.75 $13,695.23 $1.20 $1.60 Caltrans Caltrans

Modify SHA Lead 8 Riverside 371 60.23 77.14
Centerline/shoulder rumble 

strips
SCVP SCVP 010 Collision Reduction 2014 815000062 Complete 100 6/2/2015 6/30/2015 FY 14-15 0.16 0.19 $23,822.56 $28,702.54 $1.10 $1.40 Caltrans Caltrans

Add SHA Lead 8 Riverside

10

60

86

Various Various
Install changeable message 

signs
SCVP SCVP 315 Mobility 2016 815000059 Complete 100 6/15/2015 6/30/2015 FY 14-15 0.15 0.09 $22,333.65 $13,025.49 $2.80 $4.40 Caltrans Caltrans

Add SHA Lead 8 Riverside

10

62

74

86

111

195

Various Various Advance mitigation program SCVP SCVP 240
Roadway/Roadside 

Preservation
2016 814000249 Complete 100 6/15/2015 6/24/2015 FY 14-15 0.05 0.03 $7,444.55 $3,279.50 $7.60 $3.17 Caltrans Caltrans

Add SHA Lead 8 Riverside

15

71

60

86

91

215

10

Various Various
Replace signs - retroreflective 

signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2016 814000208 Complete 100 11/15/2014 1/9/2015 FY 14-15 0.30 0.28 $44,667.30 $46,235.94 $1.30 $1.50 Caltrans Caltrans

SHA Lead 8 Riverside

74

79

371

Various Various Rail upgrade PSR PIR 112 Bridge 2016 812000343 Complete 100 5/15/2015 6/24/2015 FY 14-15 1.21 1.14 $180,158.11 $159,524.23 $2.30 $4.50 Caltrans Caltrans

Add SHA Lead 8 Riverside
91

210

7.4

0.0

15.6

10.3

Convert existing buffer 

separated and limited access 

to continuous access high 

occupancy vehicle lane  

SCVP SCVP 310 Mobility 2016 815000166 Complete 100 6/15/2015 6/30/2015 FY 14-15 0.05 0.06 $7,444.55 $10,005.59 $1.93 $1.60 Caltrans Caltrans

Add SHA Lead 8 Riverside 74 36.93 43.59
Upgrade to meet ADA 

standards
SCVP PSR 361 Mandates 2016 814000256 Complete 100 5/5/2015 6/30/2015 FY 14-15 1.00 0.82 $148,891.00 $113,289.57 $3.30 $4.50 Caltrans Caltrans
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SHA Lead 8

Riverside

San 

Bernardino

10 Various Various
Close sidewalk gaps, upgrade 

curb ramps, driveway
SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/13/2015 0.40 $59,556.40 $3.00 Caltrans Caltrans

SHA Lead 8

Riverside

San 

Bernardino

10

15

40

138

330

Various Various

Upgrade traffic monitoring 

station, electrical systems and 

highway advisory radios

SCVP SCVP 315 Mobility 2014 812000338 Complete 100 1/30/2014 6/26/2013 FY 13-14 0.57 0.01 $75,015.00 $1,050.29 $2.80 $2.80 Caltrans Caltrans

SHA Lead 8

Riverside

San 

Bernardino

10

15

60

91

210

215

Various Various

Replace degraded closed 

circuit televisions with digital 

cameras

PSR 315 Mobility 2016 812000340 Removed 0 6/1/2015 1.00 $148,891.00 $4.80 Caltrans Caltrans

Add SHA Lead 8

Riverside

San 

Bernardino

10

15

91

Various Various Preventative maintenance PSSR PSSR 119 Bridge 2016 814000087 Complete 100 12/1/2014 1/27/2015 FY 14-15 1.25 0.96 $186,113.75 $139,443.31 $1.60 $3.20 Caltrans Caltrans

SHA Lead 8

Riverside

San 

Bernardino

10

215

111

Various Various Reconstruct deck portion PSSR PSSR 119 Bridge 2014 800020582 Complete 100 10/1/2014 4/8/2014 FY 13-14 1.25 0.74 $164,508.00 $183,901.50 $2.90 $2.90 Caltrans Caltrans

Add SHA Lead 8

Riverside

San 

Bernardino

74

111

18

38

62

66

83

Various Various

Install countdown and 

accessible pedestrian system 

(accessible pedestrian signal)

SCVP SCVP 015 Collision Reduction 2014 814000231 Complete 100 6/11/2014 6/11/2014 FY 13-14 0.15 0.19 $20,010.60 $40,802.39 $9.00 $1.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
2 2.44 2.44 Upgrade bridge rail PSR 112 Bridge 2014 812000074 Removed 0 12/1/2012 0.75 $111,668.25 $5.10 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 5.97 6.33

Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000274 Complete 100 6/30/2014 6/10/2014 FY 13-14 1.24 0.24 $160,027.00 $39,746.57 $1.70 $1.70 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 3.25 3.85

Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000275 Complete 100 6/30/2015 6/12/2014 FY 13-14 1.24 0.21 $133,742.00 $35,857.76 $1.90 $1.90 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 12 12.8 Modify drainage systems SCVP SCVP 010 Collision Reduction 2012 813000002 Complete 100 10/15/2013 9/24/2013 FY 13-14 0.54 0.56 $52,642.00 $83,412.84 $0.90 $1.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 34.2 39.16

Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000270 Complete 100 6/30/2015 7/21/2014 FY 14-15 1.24 0.18 $184,624.84 $28,420.73 $2.40 $2.87 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 31.7 32.28

Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000271 Complete 100 6/30/2015 7/17/2014 FY 14-15 1.24 0.15 $184,624.84 $22,367.71 $1.30 $2.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 27.3 28.3

Gore paving and place 

removable exit signs
SCVP SCVP 235 Collision Reduction 2016 812000272 Complete 100 7/1/2014 7/21/2014 FY 14-15 0.30 0.24 $44,667.30 $37,463.46 $2.40 $2.90 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 26.8 27.3

Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000273 Complete 100 6/30/2014 7/17/2014 FY 14-15 1.24 0.18 $184,624.84 $25,149.12 $1.40 $1.70 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 30 30.9

Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000278 Complete 100 6/30/2014 7/17/2014 FY 14-15 1.24 0.18 $184,624.84 $26,577.70 $1.30 $2.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 21.6 23.6

Gore paving and place 

removable exit signs
PSR-PR SCVP 235 Collision Reduction 2016 812000282 Complete 100 6/30/2014 7/17/2014 FY 14-15 1.24 0.22 $184,624.84 $30,700.76 $2.80 $3.10 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
10 5.97 6.33 Upgrade irrigation facilities SCVP PIR 210

Roadway/Roadside 

Preservation
2016 814000225 Complete 100 3/16/2015 6/29/2015 FY 14-15 0.30 0.17 $44,667.30 $22,003.87 $1.50 $2.30 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
10 21.6 23.6 Upgrade irrigation facilities SCVP PIR 210

Roadway/Roadside 

Preservation
2016 814000226 Complete 100 3/16/2015 6/29/2015 FY 14-15 0.30 0.14 $44,667.30 $18,645.72 $1.50 $2.40 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
10 2.91 3.85 Upgrade irrigation facilities SCVP PIR 210

Roadway/Roadside 

Preservation
2016 814000227 Complete 100 3/16/2015 6/30/2015 FY 14-15 0.30 0.17 $44,667.30 $20,710.86 $1.40 $2.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
10 0.32 0.32 Seismic retrofit PSSR 113 Bridge 2016 812000068 Removed 10 6/30/2015 1.75 $260,559.25 $2.60 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
10 31.1 31.45 Modify drainage systems PSR 010 Collision Reduction 2014 814000100 Removed 65 11/14/2014 1.00 $148,891.00 $4.20 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
10 5 10

Install median lighting, replace 

sign panels and install high 

mast lighting

PSR 010 Collision Reduction 2014 814000248 Active 50 8/20/2015 1.33 $198,025.03 $10.70 Caltrans Caltrans

Add R IQA 8
San 

Bernardino
10 0.00 24.00 California high speed rail

Section Report 

review/ PID 

equiv.

Section Report-

PID Equiv.
800020209 Complete 100 6/30/2014 7/1/2014 FY 14-15 0.50 0.18 $74,445.50 $30,713.78 $293.00 $558.00

California High 

Speed Rail

California High 

Speed Rail

R IQA 8
San 

Bernardino
10 0.80 0.80 Reconstruct interchange PSR-PDS Removed 0 6/30/2015 0.50 $74,445.50 $5.50

R IQA 8
San 

Bernardino
10 31.90 31.90 Reconstruct interchange PSR-PDS Removed 0 6/30/2014 0.50 $74,445.50 $30.00

Add SHA Lead 8
San 

Bernardino
15 R107.3 R107.3

Upgrade statewide roadside 

rest area
PSR PSR 250

Roadway/Roadside 

Preservation
2014 800000229 Complete 100 6/20/2015 4/24/2015 FY 14-15 0.15 0.14 $22,333.65 $20,244.29 $15.00 $13.40 Caltrans Caltrans
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Modify SHA Lead 8
San 

Bernardino
15

12.8

30.8

64.6

14.8

22.5

75.3

Pavement rehabilitation CAPM CAPM  121122
Roadway/Roadside 

Preservation
2016 812000299 Complete 100 6/30/2015 6/22/2015 FY 14-15 0.69 1.35 $102,734.79 $200,787.93 $20.30 $206.50 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
15 96.1 124.2 Regrade center median PSR PSR 015 Collision Reduction 2016 813000003 Complete 100 8/20/2014 6/30/2015 FY 14-15 1.00 1.43 $148,891.00 $206,356.74 $14.30 $15.90 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
15 71.62 74.95 Upgrade pedestrian facilities SCVP SCVP 361 Mandates 2016 814000258 Complete 100 4/6/2015 6/24/2015 FY 14-15 0.60 0.40 $89,334.60 $56,307.25 $1.14 $1.60 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
15 R20.0 R20.0 Construct wall and pave area PSR 321 Mobility 2016 800020202 Removed 0 7/1/2014 0.43 $64,023.13 $0.96 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
15 37.8 40.2 Install outer separation barrier SCVP 010 Collision Reduction 2014 813000117 Removed 0 10/20/2013 0.29 $43,178.39 $1.80 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
15 41.43 41.43 Modify to ADA compliance SCVP 378 Mandates 2014 813000209 Removed 15 6/25/2014 0.30 $44,667.30 $0.60 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
15 Various Various

Close sidewalk gaps, upgrade 

curb ramps, driveway
SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.40 $59,556.40 $2.00 Caltrans Caltrans

R IQA 8
San 

Bernardino
15 0.00 31.80

Add express lanes to 

Interstate 15 corridor
PSR-PDS PSR-PDS 812000184 Complete 100 12/20/2013 9/23/2014 FY 14-15 0.50 0.62 $74,445.50 $95,893.54 $891.00 $275.30

San 

Bernardino 

Associated 

Governments

San 

Bernardino 

Associated 

Governments

SHA IQA 8
San 

Bernardino
15 44.40 86.20

XpressWest (prior 

DesertXpress) - high speed rail 

project - design/build

PSR-PDS 800020205 Removed 25 6/30/2014 1.09 $162,291.19 $6,500.00 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
18 44.3 68 Repair and replace culverts PSR PSR 151

Roadway/Roadside 

Preservation
2016 812000110 Complete 100 7/1/2014 6/30/2015 FY 14-15 1.00 0.39 $148,891.00 $55,154.15 $7.00 $9.40 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
18 11.5 12

Install high friction surface 

treatment 
SCVP SCVP 010 Collision Reduction 2014 814000151 Complete 100 10/17/2014 1/8/2015 FY 14-15 1.00 0.80 $148,891.00 $111,813.09 $4.40 $4.20 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
18 58.8 73.4

Place centerline and shoulder 

rumble strips
SCVP SCVP 010 Collision Reduction 2014 815000060 Complete 100 1/15/2015 2/5/2015 FY 14-15 0.25 0.12 $37,222.75 $16,138.09 $0.80 $1.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
18 75.5 87.7 Install ground-in rumble strips SCVP 010 Collision Reduction 2014 813000118 Removed 0 10/21/2013 0.30 $44,667.30 $0.80 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
18 98.08 99.45 Construct raised median curb PSR 010 Collision Reduction 2014 813000140 Active 75 5/15/2014 1.15 $171,224.65 $4.20 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
18 88.87 89.56 Construct raised median curb SCVP 010 Collision Reduction 2014 813000142 Removed 0 11/15/2013 0.30 $44,667.30 $1.00 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
18 15 16.7

Install high friction surface 

treatment 
PSR 010 Collision Reduction 2014 814000147 Removed 0 10/17/2014 1.00 $148,891.00 $3.70 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
18 101.5 115.9

Place rumble strips (interim 

solution for expenditure 

authorization 0P390)

PSR 010 Collision Reduction 2014 815000012 Removed 80 11/3/2014 0.40 $59,556.40 $10.60 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
18 44.5 52.8 Storm water mitigation PSR 335 Mandates 2014

To be 

determined
Removed 0 7/1/2013 0.79 $117,623.89 $5.20 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
18 Various Various

Close sidewalk gaps, upgrade 

curb ramps, driveway
SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.40 $59,556.40 $2.50 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
38 30.86 30.86 Bridge rehabilitation PSSR PSSR 110 Bridge 2014 812000072 Complete 100 9/30/2013 6/26/2013 FY 13-14 1.15 0.11 $151,347.00 $16,879.00 $1.50 $2.10 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
38 47.5 59.4 Reline or replace culverts PSR PSR 151

Roadway/Roadside 

Preservation
2014 812000111 Complete 100 6/30/2013 6/24/2015 FY 14-15 1.00 0.50 $148,891.00 $68,168.29 $7.00 $7.00 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
38 8.5 15

Centerline/shoulder rumble 

strips
SCVP SCVP 010 Collision Reduction 2014 815000065 Complete 100 6/2/2015 6/30/2015 FY 14-15 0.16 0.21 $23,822.56 $33,877.62 $0.50 $1.20 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
38 50.4 59.4 Storm water mitigation PSR 335 Mandates 2014 812000075 Removed 0 9/1/2012 0.65 $96,779.15 $3.06 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
40

100

125

125

154.6
Regrade median cross slope PSR PSR 015 Collision Reduction 2016 812000024 Complete 100 8/24/2014 6/30/2015 FY 14-15 1.00 0.80 $148,891.00 $116,468.59 $19.90 $66.40 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
40 75 154.6

Badger Wash to Essex Road to 

Arizona state line
PSR PSR 015 Collision Reduction 2016 812000025 Complete 100 3/1/2014 6/26/2015 FY 14-15 1.50 1.86 $223,336.50 $275,852.66 $39.10 $32.70 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
40 R105.3 R105.6

Upgrade statewide roadside 

rest area
PSR PSR 250

Roadway/Roadside 

Preservation
2016 814000132 Complete 100 2/20/2015 6/30/2015 FY 14-15 0.30 0.35 $44,667.30 $42,185.15 $11.00 $11.10 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
40 134 134

Remove and reconstruct 

grouted rock slope protection
PSSR PSSR 119 Bridge 2016 814000196 Complete 100 2/18/2015 3/11/2015 FY 14-15 1.10 0.50 $163,780.10 $71,963.95 $1.30 $1.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
40 R25 R50 Modify and improve PSR 015 Collision Reduction 2016 812000028 Removed 0 7/1/2015 1.00 $148,891.00 $23.20 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
40 154 154 Bridge rehabilitation PSSR 110 Bridge 2016 812000067 Active 65 6/30/2015 1.15 $171,224.65 $9.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
60 0.85 2.86

Remove and replace 

overcrossing structure
PSSR PSR 110 Bridge 2014 800020358 Complete 100 9/30/2013 6/28/2013 FY 13-14 2.10 0.35 $276,373.00 $59,109.32 $27.20 $26.90 Caltrans Caltrans
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Add SHA Lead 8
San 

Bernardino
60 R7.3 R10.0

Auxiliary lanes, widen 

connector, widen ramps
PSR PSR 310 Mobility 2016 814000237 Complete 100 6/15/2015 6/30/2015 FY 14-15 0.50 0.46 $74,445.50 $65,258.56 $6.00 $33.70 Caltrans Caltrans

R IQA 8
San 

Bernardino
60 1.10 3.55

Construct auxiliary lane and 

loop ramp, widen ramp, and 

Central Avenue

PSR-PR 800000064 Active 3 12/1/2015 2.00 $297,782.00 $15.70

San 

Bernardino 

Associated 

Governments

City of Chino

R IQA 8
San 

Bernardino
60 R5.85 R5.85 Reconstruct interchange PSR-PDS Removed 0 12/4/2015 0.50 $74,445.50 $44.00

R Lead 8
San 

Bernardino
60 R6.86 R6.86 Reconstruct interchange PSR-PDS Removed 0 6/30/2015

 To be 

determined 

To be 

determined
$45.00

R IQA 8
San 

Bernardino
60 R7.90 R7.91 Reconstruct interchange PSR-PDS 814000194 Active 3 12/1/2014  0.50 $74,445.50 $10.50

San 

Bernardino 

Associated 

Governments

San 

Bernardino 

Associated 

Governments

Modify SHA Lead 8
San 

Bernardino
62 41 82.2

Widen shoulders and install 

rumble strips
SCVP SCVP 010 Collision Reduction 2014 814000055 Complete 100 8/30/2014 1/29/2015 FY 14-15 0.30 0.79 $44,667.30 $109,375.55 $4.10 $5.70 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
62 121 126

Construct concrete/RSP 

aprons
SCVP 131 Emergency 2016 815000106 Active 30 5/20/2015 0.05 $7,444.55 $5.20 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
66 Various Various

Close sidewalk gaps, upgrade 

curb ramps, driveway
SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.40 $59,556.40 $2.00 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
71 R4.8 R8.478 Storm water mitigation SCVP 335 Mandates 2014

To be 

determined
Removed 0 7/1/2013 0.30 $44,667.30 $1.80 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
83 Various Various

Close sidewalk gaps, upgrade 

curb ramps, driveway
SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.40 $59,556.40 $2.00 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
95 17 66

Widen shoulders and install 

rumble strips
SCVP SCVP 010 Collision Reduction 2014 814000052 Complete 100 8/15/2014 9/10/2014 FY 14-15 0.30 0.85 $44,667.30 $116,904.83 $3.90 $5.40 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
95 57.2 80.5 Install ground-in rumble strips SCVP 010 Collision Reduction 2014 813000082 Removed 0 10/20/2013 0.30 $44,667.30 $1.30 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
95 9.6 56.5 Shoulder rumble strips SCVP 010 Collision Reduction 2014 815000047 Active 80 8/10/2015 0.55 $81,890.05 $1.75 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
127 28 28.5

Widen shoulders and install 

rumble strips
SCVP SCVP 010 Collision Reduction 2014 814000049 Complete 100 3/20/2014 7/1/2014 FY 14-15 0.30 0.48 $44,667.30 $315.70 $1.40 $2.50 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
127 10.5 37.7 Mill and overlay pavement CAPM CAPM 121

Roadway/Roadside 

Preservation
2018 815000173 Complete 100 5/20/2015 6/20/2015 FY 14-15 0.05 0.07 $7,444.55 $9,469.62 $14.40 $15.40 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
142 0 5.78 Mill and overlay pavement PSR CAPM 121

Roadway/Roadside 

Preservation
2016 814000114 Complete 100 6/25/2014 6/11/2014 FY 13-14 0.69 0.36 $92,048.76 $77,713.44 $6.30 $6.80 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
210 21.8 33.2

Traffic monitoring system field 

elements including ramp 

metering stations, closed 

circuit televisions, changeable 

message signs, vehicle 

detection system, freeway 

operations, traffic operation 

systems cabinets

PSR PSR 315 Mobility 2014 814000075 Complete 100 9/26/2013 9/26/2013 FY 13-14 0.10 0.07 $13,340.40 $13,508.51 $3.50 $3.50 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
210 29.3 33

Methacrylate deck, replace 

joints seals and replace 

elastomeric bearings 

PSSR PSSR 119 Bridge 2016 814000195 Complete 100 3/18/2015 3/10/2015 FY 14-15 1.10 0.53 $163,780.10 $82,290.02 $1.50 $1.90 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
210 0 33.2

Upgrade to "smart" irrigation 

controllers and comply with 

the governor's executive order 

b-18-12 and state of an 

emergency proclamation for 

drought

SCVP PSR 131 Emergency 2014 815000104 Complete 100 1/15/2015 3/4/2015 FY 14-15 0.17 0.09 $25,311.47 $13,524.16 $1.70 $1.70 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
210 10.5 12.7

Install new freeway to freeway 

ramp metering systems
SCVP SCVP 315 Mobility 2016 815000170 Complete 100 6/15/2015 6/30/2015 FY 14-15 0.15 0.12 $22,333.65 $17,767.89 $2.80 $3.10 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
210 26.04 28.05 New interchange PSR-PDS 800000495 Removed 0 4/23/2011 $0.00 $106.00 Caltrans Caltrans

Add R IQA 8
San 

Bernardino
210 28.30 30.30

Widening street (bridge) and 

improve interchange
PSR-PR 813000105 Active 45 11/30/2015 2.00 $297,782.00 $18.40

City of 

Highland

San 

Bernardino 

Associated 

Governments

Add SHA Lead 8
San 

Bernardino
215 Near 6.0 Near 6.0 Upgrade facility PSR PSR 352 Facility Improvements 2016 800020563 Complete 100 6/1/2015 5/5/2015 FY 14-15 0.11 0.08 $16,378.01 $14,421.01 $14.10 $11.00 Caltrans Caltrans
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SHA Lead 8
San 

Bernardino
215 14.8 14.8 Weigh in motion PSR PSR 321 Mobility 2016 814000107 Complete 100 6/30/2015 6/20/2015 FY 14-15 0.60 0.27 $89,334.60 $37,394.13 $1.50 $2.20 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
215 2.4 3

Address low vertical clearance 

of bridge
PSSR PSR 110 Bridge 2016 815000034 Complete 100 5/15/2015 6/30/2015 FY 14-15 0.85 0.86 $126,557.35 $131,501.00 $9.90 $25.70 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
215 1.3 1.3 Raise permit bridges (2) PSSR 322 Bridge 2016

To be 

determined
Removed 0 6/30/2015 0.50 $74,445.50 $7.10 Caltrans Caltrans

R IQA 8
San 

Bernardino
215 1.99 3.09 Reconstruct interchange PSR-PDS 800000490 Removed 0 6/30/2013 $0.00 $100.00

R IQA 8
San 

Bernardino
215 11.63 11.63

Reconfigure existing 

interchange and ramp
PSR-PDS 800000083 Active 10 6/30/2014 0.50 $74,445.50 $25.00

San 

Bernardino 

Associated 

Governments

City of San 

Bernardino

Modify SHA Lead 8
San 

Bernardino
247 39.5 40

Widen shoulders and install 

rumble strips
SCVP SCVP 010 Collision Reduction 2014 814000050 Complete 100 4/9/2014 7/21/2014 FY 14-15 0.30 1.02 $44,667.30 $155,321.52 $1.30 $2.40 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
247 20.3 76.8

Place centerline and shoulder 

rumble strips
PIR 010 Collision Reduction 2014 815000051 Active 85 8/15/2015 0.60 $89,334.60 $2.97 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
330 37.1 41.1 Construct rockfall barrier PSR SCVP 150 Emergency 2016 814000103 Complete 100 5/15/2015 6/29/2015 FY 14-15 0.89 0.97 $132,512.99 $146,182.35 $5.00 $3.20 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
330 39.6 39.7 Repair and replace culverts SCVP SCVP 131 Emergency 2014 815000055 Complete 100 1/20/2015 3/4/2015 FY 14-15 0.30 0.37 $44,667.30 $57,747.03 $2.10 $3.30 Caltrans Caltrans

SHA Lead 8
San 

Bernardino
330 22.5 22.5

Bridge rail 

replacement/upgrade
PSSR 112 Bridge 2014 812000124 Removed 0 11/1/2012 0.45 $67,000.95 $4.20 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
330 30.2 44.1

Centerline/shoulder rumble 

strips
SCVP 010 Collision Reduction 2014 815000064 Removed 50 6/2/2015 0.16 $23,822.56 $0.69 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino
395 45.9 73.5 Overlay    PSR CAPM 121

Roadway/Roadside 

Preservation
2014 814000116 Complete 100 6/25/2014 6/10/2014 FY 13-14 0.69 0.27 $92,048.76 $65,069.31 $19.90 $19.80 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino
395 45.9 73.5 Rumble strips SCVP 010 Collision Reduction 2014 814000118 Removed 0 7/14/2014 0.30 $44,667.30 $2.80 Caltrans Caltrans

Add SHA Lead 8
San 

Bernardino

215

210

10

60

58

71

40

259

Various Various
Replace signs: retroreflective 

signs
SCVP SCVP 170

Roadway/Roadside 

Preservation
2016 814000207 Complete 100 11/15/2014 1/9/2015 FY 14-15 0.30 0.30 $44,667.30 $49,840.60 $1.30 $1.90 Caltrans Caltrans

Modify SHA Lead 8
San 

Bernardino

95 

62

9.7

64.5

122

33.6

80.5

142.7

Pavement rehabilitation CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 814000166 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.69 0.72 $102,734.79 $105,551.57 $12.50 $25.70 Caltrans Caltrans

SHA Lead 8

San 

Bernardino 

Riverside

10 0 39.6 San Benito SCVP SCVP 361 Mandates 2016 812000321 Complete 100 6/30/2014 5/28/2015 FY 14-15 0.60 0.53 $89,334.60 $83,770.47 $3.00 $2.80 Caltrans Caltrans

Add SHA Lead 8

San 

Bernardino 

Riverside

62

0

29.3

R6.7

15.1

33.6

9.2

Overlay PSR CAPM 121
Roadway/Roadside 

Preservation
2016 814000113 Complete 100 6/25/2014 6/17/2014 FY 13-14 0.69 0.65 $92,048.76 $155,900.70 $39.60 $38.40 Caltrans Caltrans

Modify R IQA 8

San 

Bernardino

Riverside

10 R36.90 R1.92
Eastbound truck climbing lane 

extension project
PSR 815000050 Proposed 0 6/30/2015 0.50 $74,445.50 $19.00

San 

Bernardino 

Associated 

Governments

Riverside 

County 

Transportation 

Commission

San 

Bernardino 

Associated 

Governments

Add SHA Lead 9 Inyo 127 34.5 41.8
Capital preventive 

maintenance
SCVP SCVP 121

Roadway/Roadside 

Preservation
2014 914000033 Complete 100 6/30/2014 4/24/2014 FY 13-14 0.10 0.03 $13,340.40 $3,990.16 $2.50 $2.90 Caltrans Caltrans

Add SHA Lead 9 Inyo 168 16.2 17.9
Provide a consistent cross 

section
PSR 015 Collision Reduction 2016 914000030 Active 30 6/30/2015 0.85 $126,557.35 $2.60 Caltrans Caltrans

SHA Lead 9 Inyo 178
43.4

44.2

43.4

44.2
Culvert replacement PSR PSR 151

Roadway/Roadside 

Preservation
2016 915000002 Complete 100 6/1/2014 6/8/2015 FY 14-15 0.40 0.17 $59,556.40 $22,731.37 $2.00 $3.80 Caltrans Caltrans

SHA Lead 9 Inyo 190 48.6 48.8
Install adjustable metal beam 

guard rail
PSR 015 Collision Reduction 2016

To be 

determined
Removed 0 6/1/2015 0.40 $59,556.40 $2.10 Caltrans Caltrans

Add SHA Lead 9 Inyo 395 77.4 91.6
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 915000041 Complete 100 6/30/2015 6/23/2015 FY 14-15 0.20 0.16 $29,778.20 $21,719.36 $3.50 $4.10 Caltrans Caltrans

Add SHA Lead 9 Inyo 395 54.6 57.5
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 915000042 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.20 0.24 $29,778.20 $31,819.04 $4.00 $8.10 Caltrans Caltrans

Add SHA Lead 9 Inyo 395 37.7 37.7 Mitigation bank PSR 240
Roadway/Roadside 

Preservation
2018 915000018 Active 70 6/30/2015 0.70 $104,223.70 $5.00 Caltrans Caltrans
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Modify SHA Lead 9
Inyo

Kern

395

14
Various Various

Install traffic monitoring 

station
SCVP SCVP 315 Mobility 2014 914000051 Complete 100 6/1/2014 6/12/2014 FY 13-14 0.10 0.12 $8,561.00 $28,712.35 $3.50 $2.10 Caltrans Caltrans

Add SHA Lead 9
Inyo

Mono
6

4.3

0.0

8.4

0.8
Shoulder widening SCVP PSR 015 Collision Reduction 2016 915000045 Complete 100 6/30/2015 6/26/2015 FY 14-15 0.20 0.10 $29,778.20 $15,084.47 $2.90 $6.20 Caltrans Caltrans

Add SHA Lead 9
Inyo

Mono

395

89

12

270

127

190

168

Various Various Instal rumble strips PSR SCVP 010 Collision Reduction 2014 915000043 Complete 100 6/30/2015 6/1/2015 FY 14-15 0.20 0.06 $29,778.20 $9,142.30 $0.50 $0.90 Caltrans Caltrans

Add SHA IQA 9 Mono 203 4.70 4.80

Construct curb, gutter and 

sidewalks, and install signs, 

railing, and lighting

PSR PSR-PDS 915000009 Complete 100 10/30/2014 3/31/2015 FY 14-15 0.30 0.10 $44,667.30 $16,941.17 $2.20 $1.90

Town of 

Mammoth 

Lakes

Town of 

Mammoth 

Lakes

Add SHA IQA 9 Mono 203 4.80 5.10

Construct curb gutter and 

sidewalk, street lights, minor 

drainage, and other incidental 

improvements

PSR PSR-PDS 915000008 Complete 100 10/30/2014 3/31/2015 FY 14-15 0.30 0.14 $44,667.30 $22,484.59 $0.80 $2.40

Town of 

Mammoth 

Lakes

Town of 

Mammoth 

Lakes

SHA Lead 9 Mono 395 6.8 9.9 Shoulder widening PSR PSR 015 Collision Reduction 2016 914000003 Complete 100 6/30/2014 6/30/2014 FY 13-14 0.80 0.64 $97,835.00 $106,257.49 $5.10 $20.40 Caltrans Caltrans

SHA Lead 9 Mono 395 69.8 75
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 914000008 Complete 100 6/1/2014 6/6/2014 FY 13-14 0.40 0.29 $48,918.00 $42,584.92 $3.60 $6.10 Caltrans Caltrans

Add SHA Lead 9 Mono 395 106.3 115
Capital preventive 

maintenance
SCVP SCVP 121

Roadway/Roadside 

Preservation
2014 914000038 Complete 100 3/30/2014 6/30/2014 FY 13-14 0.25 0.15 $33,351.00 $26,815.06 $4.50 $15.60 Caltrans Caltrans

Add SHA Lead 9 Mono 395 60 69.9 Guardrail SCVP PSR 015 Collision Reduction 2016 915000016 Complete 100 6/30/2015 6/11/2015 FY 14-15 0.20 0.26 $29,778.20 $38,978.74 $3.40 $3.60 Caltrans Caltrans

Add SHA Lead 9 Mono 395 51.15 51.69 Americans with Disabilities Act PSR SCVP 361 Mandates 2016 915000017 Complete 100 6/30/2015 6/11/2015 FY 14-15 0.40 0.23 $59,556.40 $32,071.93 $2.10 $3.10 Caltrans Caltrans

SHA Lead 9 Mono 395 40 45
Capital preventive 

maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016 912000039 Removed 0 6/1/2015 0.40 $59,556.40 $6.00 Caltrans Caltrans

SHA Lead 9 Mono 395 7 119 Rumble strips SCVP 015 Collision Reduction 2016
To be 

determined
Removed 0 6/1/2014 0.50 $74,445.50 $5.00 Caltrans Caltrans

SHA Lead 9 Mono 395 94.04 95.6 Shoulder Widening PSR 015 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2015 0.80 $119,112.80 $3.00 Caltrans Caltrans

SHA Lead 9 Mono Various Various Various
Install closed circuit televisions 

and communications systems
SCVP 315 Mobility 2016

To be 

determined
Removed 0 6/1/2014 0.10 $14,889.10 $0.03 Caltrans Caltrans

SHA Lead 10 Alpine 88 0.28 2.56 Drainage system restoration PSR PSR 151
Roadway/Roadside 

Preservation
2016 1013000260 Complete 100 6/30/2014 6/2/2014 FY 13-14 0.70 0.64 $93,382.80 $122,860.29 $0.70 $3.20 Caltrans Caltrans

Add SHA Lead 10 Alpine 88 12.5 12.5 Bridge scour mitigation PSR 111 Bridge 2014 1012000260 Removed 0 6/30/2014 0.49 $72,956.59 $3.90 Caltrans Caltrans

Add SHA Lead 10
Alpine

Amador

4

16

49

16.6

7.8

16.3

31.1

9.3

17.5

Culvert rehabilitation SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 1014000100 Complete 100 5/1/2014 5/9/2014 FY 13-14 0.15 0.12 $20,010.60 $20,638.45 $3.90 $6.60 Caltrans Caltrans

Add SHA Lead 10

Alpine

Amador

Calaveras

4

49

88

89

Various Various Bridge rail upgrade PSR PSR 112 Bridge 2016 1013000009 Complete 100 6/30/2015 6/30/2015 FY 14-15 1.63 2.66 $242,692.33 $358,214.79 $3.20 $6.40 Caltrans Caltrans

Add SHA Lead 10
Alpine

Tuolumne

88

207

108

3.14

0.22

15.05

55.41

4.75

1.2

56.10

Culvert rehabilitation SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 1014000099 Complete 100 5/1/2014 5/9/2014 FY 13-14 0.15 0.16 $20,010.60 $24,384.29 $5.00 $7.40 Caltrans Caltrans

SHA Lead 10 Calaveras 26 21.4 38.31
Install source control 

measures to control erosion
PSR 335 Mandates 2016 1013000264 Active 99 6/30/2015 1.11 $165,269.01 $7.10 Caltrans Caltrans

Add SHA Lead 10 Calaveras 49

R0.18

9.5

R20.55

R5.15

18.5

30.82

Install shoulder rumble strips 

and edge line rumble strips
CAPM SCVP 010 Collision Reduction 2014 1014000089 Complete 100 6/30/2014 7/10/2014 FY 13-14 0.45 0.21 $60,031.80 $37,706.52 $1.30 $1.70 Caltrans Caltrans

SHA Lead 10 Calaveras 49 0 30.865
Install centerline rumble strips 

and shoulder rumble strips
SCVP 015 Collision Reduction 2016 Removed 0 6/30/2015 0.50 $74,445.50 $2.40 Caltrans Caltrans

R IQA 10 Calaveras 49 21.38 21.80 Intersection improvements PSR-PDS PSR-PDS 1014000027 Complete 100 9/1/2014 3/26/2015 FY 14-15 1.29 0.34 $192,069.39 $46,595.02 $7.00 $7.02 Caltrans Caltrans

add SHA Lead 10 Calaveras
4

26
Various Various

Upgrade bridge rails of three 

bridges
PSR 112 Bridge 2018 1015000128 Active 95 6/30/2015 0.20 $29,778.20 $6.00 Caltrans Caltrans

SHA Lead 10 Mariposa 49 17.2 17.2 Rail upgrade PSSR 112 Bridge 2014 Removed 0 6/30/2015 1.00 $148,891.00 $4.05 Caltrans Caltrans

Add SHA Lead 10 Mariposa 99 35.6 37.3 Pavement rehabilitation PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 1014000101 Complete 100 5/1/2014 6/9/2014 FY 13-14 0.25 0.31 $33,351.00 $52,388.14 $10.60 $14.90 Caltrans Caltrans

Add SHA Lead 10 Mariposa 140 21.224 22.08 Pedestrian safety SCVP 378 Mandates 2016 1013000240 Proposed 0 6/30/2015 0.30 $44,667.30 $1.66 Caltrans Caltrans

Add SHA Lead 10 Mariposa 140 12 22
Capital preventive 

maintenance
SCVP 121

Roadway/Roadside 

Preservation
2016 1015000008 Active 30 6/30/2015 0.30 $44,667.30 $11.40 Caltrans Caltrans

SHA Lead 10 Mariposa
140

49
21.224 22.08 Pedestrian safety SCVP SCVP 015 Collision Reduction 2016 1013000244 Complete 100 7/30/2014 8/25/2014 FY 14-15 0.40 0.37 $59,556.40 $44,434.43 $2.20 $2.56 Caltrans Caltrans
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Add SHA Lead 10

Mariposa

San Joaquin

Stanislaus

4

5

99

120

205

To be 

determine

d

To be 

determine

d

Culvert rehabilitation SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 1014000098 Complete 100 5/1/2014 5/9/2014 FY 13-14 0.20 0.13 $26,680.80 $18,116.03 $1.80 $5.30 Caltrans Caltrans

Add SHA Lead 10 Merced 59 16.1 16.1

To construct roundabout at 

the intersection of SR-59 and 

West Olive Avenue/ Santa Fe 

Drive in Merced County

SCVP 010 Collision Reduction 2014 1015000106 Active 20 6/30/2016 0.30 $44,667.30 $3.85 Caltrans Caltrans

Modify SHA Lead 10 Merced 99 17.6 24.5
Capital preventive 

maintenance
CAPM PSSR 122

Roadway/Roadside 

Preservation
2016 1013000259 Complete 100 6/30/2014 7/7/2014 FY 13-14 3.11 0.17 $414,886.44 $27,060.30 $55.00 $45.90 Caltrans Caltrans

Add SHA Lead 10 Merced 99 23.75 30.38 Install median barrier CAPM SCVP 010 Collision Reduction 2014 1013000269 Complete 100 6/30/2014 4/28/2014 FY 13-14 0.20 0.30 $26,680.80 $57,030.83 $3.00 $5.80 Caltrans Caltrans

Add SHA Lead 10 Merced 99 12.7 17.6 Roadway rehabilitation PSSR PSSR 120
Roadway/Roadside 

Preservation
2016 1014000144 Complete 100 9/15/2014 9/25/2014 FY 14-15 0.42 0.76 $62,534.22 $103,728.95 $24.50 $63.90 Caltrans Caltrans

Add SHA Lead 10 Merced 140 2.02 49 Upgrade safety devices SCVP SCVP 015 Collision Reduction 2016 1013000243 Complete 100 6/30/2014 6/25/2014 FY 13-14 0.75 0.62 $100,053.00 $90,977.51 $2.30 $7.80 Caltrans Caltrans

Add SHA Lead 10 Merced 140 6.1 35.8
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 1014000032 Complete 100 8/30/2013 8/30/2013 FY 13-14 0.10 0.09 $13,340.40 $15,110.85 $27.70 $26.90 Caltrans Caltrans

SHA Lead 10 Merced 140 34.5 35.8 Roadway rehabilitation PSSR 120
Roadway/Roadside 

Preservation
2016 1013000252 Removed 5 6/30/2014 1.06 $157,824.46 $7.10 Caltrans Caltrans

Add SHA Lead 10 Merced 140 40.7 40.7 Signal installation/roundabout PSR 010 Collision Reduction 2016 1015000168 Active 1 6/30/2016 1.00 $148,891.00 $4.28 Caltrans Caltrans

SHA Lead 10 Merced 152 Various Various Bridge seismic restoration PSR PSR 113 Bridge 2016 1012000316 Complete 100 6/30/2015 6/30/2015 FY 14-15 1.00 1.10 $148,891.00 $155,142.62 $15.60 $9.40 Caltrans Caltrans

Add SHA Lead 10 Merced 152 R2.4 R6.0 Install median barriers SCVP SCVP 010 Collision Reduction 2014 1014000208 Complete 100 6/30/2015 4/20/2015 FY 14-15 0.30 0.36 $44,667.30 $46,834.74 $4.90 $2.57 Caltrans Caltrans

Add SHA Lead 10 Merced 165 7.17 7.17 Bridge scour mitigation PSR 112 Bridge 2016 1012000070 Removed 5 6/30/2014 0.52 $77,423.32 $3.90 Caltrans Caltrans

Add SHA Lead 10 Merced
59

152
R0.0   19.5

12.6    

32.8

Install center-line, edge-line 

and shoulder rumble strip
SCVP PSR 010 Collision Reduction 2014 1015000026 Complete 100 11/30/2014 12/23/2014 FY 14-15 0.30 0.27 $44,667.30 $35,024.32 $3.20 $5.95 Caltrans Caltrans

Add SHA Lead 10

Merced

San Joaquin

Stanislaus

12

33

59

108

120 

132

140

152

219

Various Various

Improve pedestrian safety at 

32 existing signalized 

intersections

SCVP SCVP 015 Collision Reduction 2014 1014000189 Complete 100 6/15/2014 6/3/2014 FY 13-14 0.05 0.00 $6,670.20 $831.41 $0.30 $0.30 Caltrans Caltrans

Add SHA Lead 10

Merced

San Joaquin

Stanislaus

4

5

99 

120

132

152

0 32.5
Signs and lighting 

rehabilitation
SCVP SCVP 170

Roadway/Roadside 

Preservation
2016 1015000002 Complete 100 11/15/2015 6/30/2015 FY 14-15 0.25 0.48 $37,222.75 $69,044.34 $1.35 $1.35 Caltrans Caltrans

Add SHA Lead 10

Merced

San Joaquin

Stanislaus

4

5

99 

120

152

Various Various
Overhead sign panels and 

lighting rehab
SCVP SCVP 170

Roadway/Roadside 

Preservation
2016 1014000105 Complete 100 5/1/2014 5/9/2014 FY 13-14 0.25 0.16 $33,351.00 $29,501.33 $1.80 $2.00 Caltrans Caltrans

Add SHA Lead 10
Merced

Stanislaus
33 Various Various

Install shoulder rumble strips 

and center line rumble strips
SCVP 010 Collision Reduction 2014 1015000091 Active 80 6/30/2016 0.30 $44,667.30 $3.70 Caltrans Caltrans

Add SHA Lead 10
Merced

Stanislaus

140

99

108

40.7

22.87

33.13

40.7

22.87

33.13

Flashing beacons with warning 

signs
PSR SCVP 010 Collision Reduction 2012 1012000209 Complete 100 6/30/2014 10/29/2013 FY 13-14 1.10 0.60 $146,744.40 $80,793.93 $0.70 $0.80 Caltrans Caltrans

Add SHA Lead 10

Merced

Stanislaus

San Joaquin

99 Various Various Install shoulder rumble strips SCVP SCVP 010 Collision Reduction 2014 1015000112 Complete 100 7/3/2015 6/30/2015 FY 14-15 0.50 0.23 $74,445.50 $32,920.77 $0.80 $2.90 Caltrans Caltrans

SHA Lead 10 San Joaquin 4 0 8.1
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 1013000253 Complete 100 6/30/2014 10/31/2013 FY 13-14 0.89 0.05 $118,729.56 $10,335.69 $8.00 $7.70 Caltrans Caltrans

SHA Lead 10 San Joaquin 4 19.8 19.75
Transportation permit 

requirement for bridges
PSSR PSSR 322 Bridge 2016 1013000265 Complete 100 5/1/2014 5/30/2014 FY 13-14 0.50 0.78 $66,702.00 $164,591.86 $2.00 $20.10 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 4 17.45 17.45
Repair hinges and bearing 

pads
PIR PIR 119 Bridge 2016 1014000133 Complete 100 5/1/2014 4/2/2014 FY 13-14 0.05 0.00 $6,670.20 $356.18 $6.40 $6.40 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 4 15.677 19.179

Construct roadside paving, 

maintenance vehicle pullouts 

and access gates 

SCVP SCVP 235 Collision Reduction 2016 1013000241 Complete 100 6/30/2015 6/5/2015 FY 14-15 0.30 0.51 $44,667.30 $68,428.91 $3.30 $6.30 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 4 .01 .01 Replace bridge fender system PSSR PSSR 119 Bridge 2016 1015000037 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.80 0.45 $119,112.80 $66,646.74 $4.30 $9.30 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 5 R12.99 R12.99 Bridge seismic restoration PSR PSR 113 Bridge 2016 1012000040 Complete 100 5/1/2014 5/15/2014 FY 13-14 2.01 1.61 $268,142.04 $264,895.75 $7.80 $44.00 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 5 Various Various
High friction surface treatment 

installation
CAPM PSR-PR 010 Collision Reduction 2014 1014000033 Complete 100 6/30/2014 11/22/2013 FY 13-14 2.39 0.20 $318,835.56 $41,831.86 $1.60 $1.60 Caltrans Caltrans
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SHA Lead 10 San Joaquin 5 26.5 26.5 Rehabilitate bridge PSSR PSR-PDS 110 Bridge 2016 1012000259 Complete 100 9/15/2014 6/22/2015 FY 14-15 1.52 0.83 $226,314.32 $123,813.40 $55.00 $55.00 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 5 16.059 35.679

Construct roadside paving, 

maintenance vehicle pullouts 

and access gates 

SCVP SCVP 235 Collision Reduction 2016 1013000242 Complete 100 6/30/2015 5/27/2015 FY 14-15 0.30 0.38 $44,667.30 $50,233.49 $1.90 $4.30 Caltrans Caltrans

SHA Lead 10 San Joaquin 5 Various Various Bridge seismic restoration PSR PSR 113 Bridge 2016 1013000251 Complete 100 6/30/2015 6/30/2015 FY 14-15 1.20 0.85 $178,669.20 $126,472.37 $2.50 $13.40 Caltrans Caltrans

SHA Lead 10 San Joaquin 5 Various Various

6 to 8 lane inside widening 

with high occupancy vehicle 

lanes

PSR-PDS Removed 0 6/30/2015 0.40 $59,556.40 $45.00 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 12 15 27.64 Pedestrian safety SCVP SCVP 361 Mandates 2016 1013000239 Complete 100 5/1/2014 6/3/2014 FY 13-14 0.38 0.19 $50,693.52 $28,766.14 $3.00 $1.30 Caltrans Caltrans

SHA Lead 10 San Joaquin 88 19.2 25.4
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 1013000256 Complete 100 6/30/2014 10/31/2013 FY 13-14 0.46 0.09 $61,365.84 $12,959.52 $6.50 $7.40 Caltrans Caltrans

SHA Lead 10 San Joaquin 88 0 25.365
Install centerline rumble strips 

and shoulder rumble strips
SCVP 015 Collision Reduction 2016 Removed 0 6/30/2015 0.50 $74,445.50 $2.40 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 99 29.3 33.7

Place maintenance vehicle 

pullouts, vegetation control 

under guardrail, pave 

extended gores and slope 

paving

SCVP SCVP 235 Collision Reduction 2016 1013000083 Complete 100 5/30/2014 6/2/2014 FY 13-14 0.45 0.29 $60,031.80 $60,170.14 $1.20 $0.80 Caltrans Caltrans

SHA Lead 10 San Joaquin 99 1.7 5.8
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 1013000255 Complete 100 6/30/2014 10/31/2013 FY 13-14 0.50 0.09 $66,702.00 $16,105.92 $9.00 $16.40 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 99 14 23

Ramps meter improvements 

at Arch Road - install ramp 

meters Southbound at 

Fremont, Waterloo, Cherokee, 

and Hammer - install fiber 

optic line in existing conduit 

from Route 4 to Hammer Lane

SCVP SCVP 315 Mobility 2016 1014000132 Complete 100 5/1/2014 6/9/2014 FY 13-14 0.05 0.20 $6,670.20 $29,004.82 $3.80 $3.80 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 99 30.8 31.5

Northbound Victor on ramp 

realignment to accommodate 

Surface Transportation 

Assistance Act 

vehicles/Northbound Victor 

ace lane/will require 

improving vertical clearance 

Northbound

SCVP SCVP 310 Mobility 2016 1014000134 Complete 100 5/31/2014 6/10/2014 FY 13-14 0.02 0.02 $2,668.08 $4,960.88 $5.50 $10.30 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 99 14 23

Install ramp metering and 

fiber optic cable on State 

Route 99

PSR PSR 315 Mobility 2014 1015000131 Complete 100 6/30/2015 3/18/2015 FY 14-15 0.01 0.01 $1,488.91 $1,482.86 $4.10 $4.10 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 99 18.4 21.1

Place maintenance vehicle 

pullouts, vegetation control 

under guardrail, pave 

extended gores and slope 

paving

PSR 235 Collision Reduction 2016 1013000084 Removed 30 6/30/2014 0.15 $22,333.65 $0.40 Caltrans Caltrans

R IQA 10 San Joaquin 99 4.50 5.00 Interchange modifications PSR-PDS 1000000194 Active 99 9/1/2014 0.53 $78,912.23 $118.80
City of 

Manteca

City of 

Manteca

Add SHA Lead 10 San Joaquin 120 2.573 6.535

Construct roadside paving, 

maintenance vehicle pullouts 

and access gates 

SCVP SCVP 235 Collision Reduction 2016 1013000247 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.30 0.30 $44,667.30 $39,126.68 $1.70 $5.20 Caltrans Caltrans

SHA Lead 10 San Joaquin 120 0 21.184 Upgrade safety device SCVP 015 Collision Reduction 2016 Removed 0 6/30/2015 0.50 $74,445.50 $2.30 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 205 0 R13.4

Install ramp meters, 

changeable message signs, 

closed circuit televisions, 

traffic monitoring stations, 

road weather information 

systems, and freeway 

operations for connectivity on 

Interstate 205

SCVP SCVP 315 Mobility 2016 1014000104 Complete 100 5/1/2014 5/15/2014 FY 13-14 0.30 0.18 $40,021.20 $27,914.70 $2.50 $9.60 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 205 L0.0 R13.4

Smart corridor (ramp meters 

and operational improvements 

- phase 2)

SCVP SCVP 315 Mobility 2016 1014000146 Complete 100 5/1/2014 6/9/2014 FY 13-14 0.02 0.03 $2,668.08 $4,744.22 $8.50 $12.00 Caltrans Caltrans

Add SHA Lead 10 San Joaquin 205 1.055 12.652

Construct roadside paving, 

maintenance vehicle pullouts 

and access gates 

SCVP SCVP 235 Collision Reduction 2016 1013000248 Complete 100 6/30/2015 6/15/2015 FY 14-15 0.30 0.29 $44,667.30 $41,336.79 $2.50 $4.30 Caltrans Caltrans

SHA Lead 10 San Joaquin 205 0 R13.398 Upgrade safety device SCVP 015 Collision Reduction 2016 Removed 0 6/30/2015 0.50 $74,445.50 $2.40 Caltrans Caltrans

Add R IQA 10 San Joaquin 205 1.10 1.60 Interchange modifications PSR-PDS PSR-PDS 1015000010 complete 100 3/31/2015 6/30/2015 FY 14-15 0.68 0.24 $101,245.88 $34,352.94 $95.00 $95.00 City of Tracy City of Tracy

SHA IQA 10 San Joaquin 205 9.60 9.60 Interchange improvements PSR-PDS 1012000273 Removed 0 11/30/2012 $0.00 $1.00
To be 

determined

To be 

determined

Add R IQA 10 San Joaquin 580 13.30 13.80 Interchange modifications PSR-PDS PSR-PDS 1015000011 complete 100 3/31/2015 6/30/2015 FY 14-15 0.94 0.15 $139,957.54 $21,637.48 $130.00 $130.00 City of Tracy City of Tracy
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SHA Lead 10 San Joaquin 12, 88 Various Various Drainage system restoration PSR 151
Roadway/Roadside 

Preservation
2016 1013000261 Removed 5 6/30/2014 0.81 $120,601.71 $0.40 Caltrans Caltrans

Add SHA Lead 10 San Joaquin

4

5

88

99 

120

132

205

Various Various

Upgrade and repair 

transportation management 

system elements and improve 

communication

SCVP SCVP 315 Mobility 2016 1014000103 Complete 100 5/1/2014 5/9/2014 FY 13-14 0.30 0.14 $40,021.20 $21,649.26 $6.70 $7.90 Caltrans Caltrans

Add SHA Lead 10 San Joaquin
5

99

28.97

31.35

0.888

29.5

28.97

0.89

29.5

31.45

Address Americans with 

Disabilities Act pedestrian 

infrastructure grievances and 

upgrades

SCVP SCVP 361 Mandates 2016 1014000102 Complete 100 12/30/2014 6/30/2015 FY 14-15 0.30 0.83 $44,667.30 $113,635.56 $1.20 $2.15 Caltrans Caltrans

Add SHA Lead 10
San Joaquin 

Merced

5

99

152

1.3 18.5
Rehabilitation of pedestrian 

overcrossing
PSSR PSSR 110 Bridge 2016 1013000077 Complete 100 6/30/2014 5/30/2014 FY 13-14 1.17 1.36 $156,082.68 $282,666.74 $43.00 $8.10 Caltrans Caltrans

Add SHA Lead 10
San Joaquin 

Merced

99

5

165

29.5

28.97

8.14

29.5

28.97

10.91

Pedestrian safety SCVP SCVP 361 Mandates 2016 1013000002 Complete 100 9/30/2014 3/16/2015 FY 14-15 0.60 1.51 $89,334.60 $181,347.48 $3.80 $3.50 Caltrans Caltrans

Add SHA Lead 10
San Joaquin

Calaveras
12

18.00

0.00

24.49

16.80

Install shoulder rumble strips 

and edge line rumble strips
SCVP 010 Collision Reduction 2014 Removed 0 6/30/2014 0.30 $44,667.30 $3.00 Caltrans Caltrans

Modify SHA Lead 10
San Joaquin

Calaveras

12

26
0

20.49

38.49

Install shoulder rumble strips 

and center line rumble strips
CAPM SCVP 010 Collision Reduction 2014 1013000271 Complete 100 6/30/2014 6/26/2014 FY 13-14 0.60 0.36 $80,042.40 $62,576.01 $3.00 $2.90 Caltrans Caltrans

Add SHA Lead 10
San Joaquin

Calaveras

4

5

88

99 

120

132

205

15.38

R7.93

19.40

R10.45
Collision reduction CAPM SCVP 010 Collision Reduction 2014 1014000016 Complete 100 6/30/2014 4/3/2014 FY 13-14 0.30 0.18 $40,021.20 $25,775.05 $1.00 $0.90 Caltrans Caltrans

Add SHA Lead 10
San Joaquin

Stanislaus
132 Various Various

Install shoulder rumble strips 

and center line rumble strips
SCVP 010 Collision Reduction 2014 1015000092 Active 80 6/30/2016 0.30 $44,667.30 $2.07 Caltrans Caltrans

Add SHA Lead 10

San Joaquin, 

Merced, 

Stanislaus, 

Tuolumne, 

Calaveras, 

Mariposa, 

Alpine, 

Amador

4

5

88

99 

120

132

205

Various Various

Upgrade and repair 

transportation management 

system elements 

SCVP SCVP 315 Mobility 2016 1015000001 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.30 0.43 $44,667.30 $60,009.42 $2.00 $7.50 Caltrans Caltrans

Add SHA Lead 10

San Joaquin. 

Stanislaus, 

Merced

5

5

33

Various Various Drainage system restoration SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 1015000005 Complete 100 6/30/2015 6/15/2015 FY 14-15 0.30 0.54 $44,667.30 $72,616.09 $2.74 $4.20 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 5 17 22 Install median barrier CAPM SCVP 010 Collision Reduction 2014 1013000270 Complete 100 6/30/2014 6/5/2014 FY 13-14 0.50 0.44 $66,702.00 $72,875.90 $1.00 $6.40 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 5 27 27.4 Replace rest area PSR PSR 250
Roadway/Roadside 

Preservation
2016 1014000097 Complete 100 9/30/2014 6/30/2015 FY 14-15 0.40 0.62 $59,556.40 $95,373.40 $11.00 $10.90 Caltrans Caltrans

SHA Lead 10 Stanislaus 5 0 28.1
Capital preventative 

Maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016 1000020667 Removed 0 6/30/2015 1.15 $171,224.65 $43.00 Caltrans Caltrans

SHA Lead 10 Stanislaus 5 0 28.055 Upgrade safety device SCVP 015 Collision Reduction 2016 Removed 0 6/30/2015 0.50 $74,445.50 $2.30 Caltrans Caltrans

SHA Lead 10 Stanislaus 5 18.1 18.1 Bridge rail updgrade PSSR 112 Bridge 2016 Removed 0 6/30/2015 1.20 $178,669.20 $1.30 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 99 11.7 15 Install high mast lighting CAPM SCVP 010 Collision Reduction 2014 1013000268 Complete 100 6/30/2014 4/28/2014 FY 13-14 1.00 0.27 $133,404.00 $44,472.10 $7.40 $3.70 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 99 0 24.8 Pavement preservation CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 1014000108 Complete 100 6/30/2014 6/17/2014 FY 13-14 0.25 0.22 $33,351.00 $38,476.07 $18.00 $28.00 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 99 R22.0 R24.75

Construct intelligent 

transportation systems 

elements, ace/decal lanes, and 

other operational 

improvements

SCVP SCVP 310 Mobility 2016 1014000145 Complete 100 5/1/2014 6/3/2014 FY 13-14 0.02 0.14 $2,668.08 $22,977.29 $31.10 $22.80 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 99 0 37.302 Safety improvement SCVP SCVP 015 Collision Reduction 2016 1013000246 Complete 100 6/30/2015 3/2/2015 FY 14-15 0.30 0.48 $44,667.30 $63,851.68 $4.00 $4.00 Caltrans Caltrans

SHA Lead 10 Stanislaus 99 3.45 5.7

Place maintenance vehicle 

pullouts, pave extended gores 

and slope paving

SCVP SCVP 235 Collision Reduction 2016 1013000249 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.13 0.37 $19,355.83 $47,071.82 $1.50 $3.30 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 99 M18.20 R20.5

Install 

acceleration/deceleration 

lanes

SCVP SCVP 015 Collision Reduction 2014 1014000158 Complete 100 7/30/2014 8/19/2014 FY 14-15 0.35 0.31 $52,111.85 $42,370.48 $7.50 $9.60 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 99 13.4 13.8 Construct auxiliary lanes SCVP SCVP 310 Mobility 2016 1015000003 Complete 100 6/30/2015 6/24/2015 FY 14-15 0.30 0.72 $44,667.30 $106,428.65 $2.64 $8.70 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 099 13.9 21.79 Substructure work PSSR PSSR 119 Bridge 2016 1015000038 Complete 100 6/1/2015 6/15/2015 FY 14-15 0.40 0.45 $59,556.40 $56,033.65 $2.00 $2.02 Caltrans Caltrans
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Add SHA Lead 10 Stanislaus 99 18.2 18.7
Add acceleration and 

deceleration lanes
SCVP 015 Collision Reduction 2014 1014000159 Removed 20 7/30/2015 0.35 $52,111.85 $0.75 Caltrans Caltrans

SHA Lead 10 Stanislaus 99 0 24.75 Upgrade safety device SCVP 015 Collision Reduction 2016 Removed 0 6/30/2015 0.50 $74,445.50 $2.30 Caltrans Caltrans

SHA Lead 10 Stanislaus 99 11.5 22.6

Place maintenance vehicle 

pullouts, vegetation control 

under guardrail, pave 

extended gores and slope 

paving

SCVP 235 Collision Reduction 2016 Removed 0 6/30/2015 0.30 $44,667.30 $3.42 Caltrans Caltrans

SHA Lead 10 Stanislaus 99 14 14 Bridge rehabilitation

Bridge 

Maintenance 

PID

119 Bridge 2016 Removed 0 6/30/2015 0.10 $14,889.10 $1.10 Caltrans Caltrans

SHA Lead 10 Stanislaus 108 22 33
Upgrade curb ramps and 

sidewalks
SCVP 378 Mandates 2016 Removed 0 6/30/2014 0.50 $74,445.50 $3.30 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 120 11.2 T18.2
Capital preventive 

maintenance
PSR-PR PSR-PR 121

Roadway/Roadside 

Preservation
2014 1013000050 Complete 100 8/30/2013 8/30/2013 FY 13-14 0.10 0.68 $13,340.40 $119,143.52 $35.40 $34.40 Caltrans Caltrans

SHA Lead 10 Stanislaus 120 12.2 12.2
Bridge preventive 

maintenance
PSR 111 Bridge 2016 1012000272 Removed 1 6/30/2014 1.10 $163,780.10 $1.98 Caltrans Caltrans

SHA Lead 10 Stanislaus 120 Various Various Bridge seismic restoration PSR 113 Bridge 2016 1012000319 Removed 0 6/30/2015 1.29 $192,069.39 $14.30 Caltrans Caltrans

add SHA Lead 10 Stanislaus 132 R11.32 R11.7 Soil stockpile encapsulation PSR PSR 330 Mandates 2016 1015000115 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.30 0.17 $44,667.30 $26,417.55 $2.50 $4.55 Caltrans Caltrans

SHA Lead 10 Stanislaus 132 46.8 49.6 Bridge rail updgrade PSSR 112 Bridge 2016 Removed 0 6/30/2015 1.20 $178,669.20 $2.60 Caltrans Caltrans

Add SHA Lead 10 Stanislaus 132 6.30 11.40 Safety improvement PSR-PDS PSR-PDS 1015000027 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.50 0.35 $74,445.50 $44,713.61 $9.80 $55.40 Caltrans Caltrans

Add SHA Lead 10
Stanislaus

Merced 
99 0

24.75     

37.302
Upgrade safety devices SCVP 015 Collision Reduction 2016 1013000245 Removed 0 6/30/2015 0.30 $44,667.30 $2.30 Caltrans Caltrans

SHA Lead 10

Stanislaus

San Joaquin

Merced

Various Various Various
Replace/upgrade intelligent 

transportation systems
PSR 315 Mobility 2016 Removed 0 6/30/2015 1.00 $148,891.00 $0.15 Caltrans Caltrans

SHA Lead 10 Tuolumne 49 Various Various Bridge seismic restoration PSR 113 Bridge 2016 1013000250 Removed 0 6/30/2015 1.60 $238,225.60 $11.70 Caltrans Caltrans

Add SHA Lead 10 Tuolumne 49 18.49 18.49 Roundabout PSR-PDS 1015000028 Active 90 6/30/2015 0.50 $74,445.50 $4.00 Caltrans Caltrans

Add SHA Lead 10 Tuolumne 108 32.2 34.41 Anchored wire mesh SCVP SCVP 150 Emergency 2016 1015000007 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.30 0.37 $44,667.30 $51,404.97 $1.95 $3.90 Caltrans Caltrans

Add SHA Lead 10 Tuolumne 108 L0.0 L0.0
Install traffic signal/construct 

roundabout
SCVP SCVP 010 Collision Reduction 2016 1015000029 Complete 100 6/1/2015 6/30/2015 FY 14-15 1.00 0.75 $148,891.00 $104,343.18 $3.20 $3.80 Caltrans Caltrans

SHA Lead 10 Tuolumne 108 18.9 24.5
Capital preventative 

maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016 1013000266 Removed 0 6/30/2015 0.92 $136,979.72 $7.00 Caltrans Caltrans

SHA Lead 10 Tuolumne 108 4.33 4.33

Construct Eastbound On-ramp 

and Westbound Off-ramp at 

Peaceful Oaks interchange

PSR-PDS PSR-PDS 1013000104 Complete 100 1/15/2014 12/16/2013 FY 13-14 1.50 0.60 $223,336.50 $114,968.03 $13.00 $9.80 Caltrans Caltrans

SHA Lead 10 Tuolumne 120 R32.9 R41.5
Capital preventive 

maintenance
CAPM CAPM 121

Roadway/Roadside 

Preservation
2016 1013000254 Complete 100 6/30/2014 10/31/2013 FY 13-14 2.80 0.10 $373,531.20 $14,445.31 $9.40 $24.50 Caltrans Caltrans

Add SHA Lead 10 Tuolumne 120 48.8 52.5 Modify slope SCVP SCVP 150 Emergency 2016 1015000006 Complete 100 6/30/2015 6/15/2015 FY 14-15 0.30 0.77 $44,667.30 $108,245.33 $1.94 $2.92 Caltrans Caltrans

SHA Lead 10 Tuolumne 120 16.3 24.1
Capital preventive 

maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016 1013000257 Removed 0 6/30/2015 2.63 $391,583.33 $6.50 Caltrans Caltrans

SHA Lead 10 Tuolumne 120 9.5 12.1
Capital preventive 

maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016 1013000267 Removed 0 6/30/2015 3.28 $488,362.48 $5.00 Caltrans Caltrans

Add SHA Lead 10 Tuolumne
108

49
Various Various

Improve corner sight distance, 

install queue detectors, and 

modify existing traffic signals

CAPM SCVP 010 Collision Reduction 2014 1014000066 Complete 100 6/30/2014 4/3/2014 FY 13-14 0.30 0.13 $40,021.20 $29,102.22 $0.40 $0.80 Caltrans Caltrans

Add SHA Lead 10 Tuolumne
49

108

13.5

1.28

18.6

11.3
Upgrade safety devices SCVP SCVP 015 Collision Reduction 2016 1013000196 Complete 100 5/1/2014 5/5/2014 FY 13-14 1.05 0.72 $140,074.20 $138,541.79 $2.30 $3.40 Caltrans Caltrans

Add SHA Lead 10 Tuolumne

49

108

120

Various Various Drainage system restoration SCVP PSR 151
Roadway/Roadside 

Preservation
2016 1015000004 Complete 100 6/30/2015 6/30/2015 FY 14-15 0.30 1.02 $44,667.30 $131,637.65 $2.74 $3.50 Caltrans Caltrans

SHA Lead 11 Imperial 8 90 96
Lane replacement - pavement 

rehabilitation
PSSR PSSR 122

Roadway/Roadside 

Preservation
2016 1114000006 Complete 100 6/30/2015 5/29/2014 FY 13-14 0.75 1.15 $99,750.00 $331,324.00 $21.40 $56.10 Caltrans Caltrans

Modify SHA Lead 11 Imperial 8 65 74.5
Lane replacement - pavement 

rehabilitation
PSSR PSSR 122

Roadway/Roadside 

Preservation
2016 1114000112 Complete 100 6/30/2015 5/28/2014 FY 13-14 0.75 0.47 $96,632.00 $133,996.00 $17.90 $14.10 Caltrans Caltrans

Add SHA Lead 11 Imperial 8 Various Various Remove and replace PSSR PSSR 122
Roadway/Roadside 

Preservation
2016 1114000102 Complete 100 6/30/2015 4/30/2015 FY 14-15 0.22 0.22 $32,756.02 $32,368.44 $153.00 $190.40 Caltrans Caltrans

SHA Lead 11 Imperial 8 71 76.6
Lane replacement - pavement 

rehabilitation
PSSR 122

Roadway/Roadside 

Preservation
2016 1114000111 Removed 100 6/30/2015 0.75 $111,668.25 $20.20 Caltrans Caltrans

SHA Lead 11 Imperial 8 0 45 Bridge preservation PSR 110 Bridge 2016 Removed 0 6/30/2014 1.10 $163,780.10 $3.88 Caltrans Caltrans

SHA Lead 11 Imperial 86 1.8 21.3

Install/upgrade curb ramps 

and upgrade infrastructure to 

Americans with Disabilities Act 

standards

SCVP 361 Mandates 2016 1100020472 Active 10 6/1/2014 0.60 $89,334.60 $4.00 Caltrans Caltrans

SHA Lead 11 Imperial 86 9.70 11.30

Improvements to highway to 

relinquish to the City of 

Imperial

PSSR 1114000050 Active 43 6/30/2014 0.50 $74,445.50 $4.00 Caltrans Caltrans
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Modify SHA Lead 11 Imperial 111 29.4 29.4

Upgrade statewide roadside 

rest area waste and drinking 

water sytems to comply with 

water quality standards

PSR PSR 235 Collision Reduction 2016 1114000070 Complete 100 6/1/2015 5/12/2015 FY 14-15 0.30 0.56 $44,667.30 $82,597.02 $2.50 $3.90 Caltrans Caltrans

SHA Lead 11 Imperial

111

8

86

98

Various Various Bridge preservation PSR 119 Bridge 2016 Proposed 0 6/30/2015 0.80 $119,112.80 $1.80 Caltrans Caltrans

SHA Lead 11 Imperial

8

186

98

Various Various Bridge rail upgrade PSR 112 Bridge 2016 1114000035 Active 52 6/30/2015 1.19 $177,180.29 $1.20 Caltrans Caltrans

SHA Lead 11 San Diego 5 48.7 59.6 Bridge preservation PSR PSR 119 Bridge 2016 1112000052 Complete 100 6/30/2015 5/29/2014 FY 13-14 1.29 0.26 $171,570.00 $53,494.00 $0.90 $2.80 Caltrans Caltrans

SHA Lead 11 San Diego 5 3.9 9.2 Install ramp meters SCVP PSR 315 Mobility 2014 1114000045 Complete 100 12/30/2013 9/27/2013 FY 13-14 1.30 0.15 $172,900.00 $30,222.00 $12.40 $12.30 Caltrans Caltrans

Add SHA Lead 11 San Diego 5 26.1 26.8

Reduce congestion and 

improve operation of 

connector ramp

PSR PSR 310 Mobility 2016 1115000047 Complete 100 6/30/2015 6/11/2015 FY 14-15 0.30 0.17 $44,667.30 $24,050.72 $6.00 $9.70 Caltrans Caltrans

Modify SHA Lead 11 San Diego 5 8.6 23.8

Replace Selected changeable 

message signs and traffic 

controllers - upgrade selected 

VDS stations, closed circuit 

television camera systems, 

and TOSNET hubs

PSR PSR 315 Mobility 2016 1115000060 Complete 100 6/30/2015 6/16/2015 FY 14-15 0.52 0.16 $77,423.32 $21,936.30 $5.80 $30.20 Caltrans Caltrans

Add SHA Lead 11 San Diego 5 Various Various Bridge upgrades PSSR PSSR 119 Bridge 2016 1115000126 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.10 0.03 $14,889.10 $5,241.97 $2.80 $3.10 Caltrans Caltrans

Add SHA Lead 11 San Diego 5 8.6 23.8
Irrigation system 

rennovation/re-design
SCVP 210

Roadway/Roadside 

Preservation
2016 1114000114 Active 1 6/30/2016 0.40 $59,556.40 $2.55 Caltrans Caltrans

SHA Lead 11 San Diego 5 1.3 23.9

Enhanced delineation, rumble 

strips, upgrade metal beam 

guard rail end 

treatments/barrier

PSR 015 Collision Reduction 2016 Removed 0 6/30/2015 0.30 $44,667.30 $7.00 Caltrans Caltrans

R Lead 11 San Diego 5 1.30 9.60
Add high occupancy vehicle 

lanes
PSR-PDS 1100000338 Removed 0

To be 

determined
0.03 $4,466.73 $212.00

R IQA 11 San Diego 5 17.20 19.00
Direct connector ramp to 

intermodal transit center
PSR-PDS Removed 0

To be 

determined
0.01 $1,488.91 $32.00

R Lead 11 San Diego 5 50.00 52.00 Construct connectors PSR 1100000038 Removed 0
To be 

determined
0.14 $20,844.74 $102.90

SHA Lead 11 San Diego 8 49 49

Upgrade statewide roadside 

rest area waste and drinking 

water systems to comply with 

water quality standards

SCVP SCVP 235 Collision Reduction 2014 1112000043 Complete 100 9/30/2013 6/28/2013 FY 13-14 0.30 0.14 $39,900.00 $25,454.00 $2.60 $5.40 Caltrans Caltrans

Modify SHA Lead 11 San Diego 8 R0.3 R1.9
Restripe, enhance overhead 

signs, high friction treatment
PSR PSR 010 Collision Reduction 2014 1112000193 Complete 100 4/1/2014 4/4/2014 FY 13-14 0.20 0.96 $26,681.00 $221,863.00 $8.90 $12.30 Caltrans Caltrans

SHA Lead 11 San Diego 8 5.4 10.6

Install intelligent 

transportation systems 

elements

SCVP PSR 315 Mobility 2014 1114000046 Complete 100 12/30/2013 9/27/2013 FY 13-14 1.10 0.15 $146,300.00 $27,180.00 $15.70 $15.70 Caltrans Caltrans

Modify SHA Lead 11 San Diego 8 0 54

Upgrade or replace selected 

transportation field elements 

such as changeable message 

signs, traffic controllers, VDS 

systems, cameras, and 

TOSNET

PSR-PR PSR-PR 315 Mobility 2016 1115000057 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.50 0.24 $74,445.50 $32,606.46 $5.80 $5.90 Caltrans Caltrans

SHA Lead 11 San Diego 8 13 17.4

Relocate appurtenances; add 

concrete barrier/end 

treatment, slope/gore/narrow 

area paving, maintenance 

vehicle pullout, gates/fencing - 

address trolley adjacent 

vegetation

PSR 235 Collision Reduction 2016 1112000145 Active 20 6/30/2015 0.68 $101,245.88 $3.50 Caltrans Caltrans

SHA Lead 11 San Diego 15 4 10

Grind portland cement 

concrete and slab replacement 

- capital preventive 

maintenance

CAPM CAPM 122
Roadway/Roadside 

Preservation
2016 1114000037 Complete 100 6/30/2015 5/30/2014 FY 13-14 0.72 1.13 $95,760.00 $238,191.00 $14.20 $20.40 Caltrans Caltrans

Add SHA Lead 11 San Diego 15 4 6.5

Grind portland cement 

concrete and slab replacement 

- capital preventive 

maintenance

CAPM 121
Roadway/Roadside 

Preservation
2016 1114000043 Removed 0 6/1/2015 0.20 $29,778.20 $8.80 Caltrans Caltrans
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Add R IQA 11 San Diego 15 36.40 36.90 Interchange reconstruction PSR-PDS 1114000093 Active 10 4/30/2015 0.30 $44,667.30 $11.00 Developer Caltrans

Add SHA Lead 11 San Diego 52 0 14.8
Rumble strip and upgrade end 

treatments
SCVP SCVP 015 Collision Reduction 2016 1115000026 Complete 100 6/30/2015 5/15/2015 FY 14-15 0.90 0.92 $134,001.90 $131,069.25 $6.90 $6.90 Caltrans Caltrans

Add SHA Lead 11 San Diego 52 3.8 5.1

Grind portland cement 

concrete and slab replacement 

- capital preventive 

maintenance

CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 1115000036 Complete 100 6/30/2015 6/19/2015 FY 14-15 0.97 0.97 $144,424.27 $148,131.81 $5.50 $18.30 Caltrans Caltrans

Modify SHA Lead 11 San Diego 52 13.3 14.8 Median barrier gap closure SCVP 010 Collision Reduction 2016 1115000083 Active 21 10/30/2015 1.20 $178,669.20 $2.70 Caltrans Caltrans

R Lead 11 San Diego 56 0.00 9.20 Add mix flow lanes PSR-PDS 1100020364 Active 80 6/30/2014 2.00 $297,782.00 $135.00
City of San 

Diego
Caltrans

Add R IQA 11 San Diego 56 5.00 6.00 Freeway crossing PSR PSR-PDS 1114000049 Complete 100 11/1/2015 7/1/2014 FY 14-15 0.50 0.13 $74,445.50 $14,690.36 $4.60 $4.60 Local Caltrans

SHA Lead 11 San Diego 75 20.5 20.5
Bridge preservation - deck 

rehabilitation
PSR PSR 110 Bridge 2018 1112000071 Complete 100 12/30/2013 6/19/2015 FY 14-15 0.80 0.39 $119,112.80 $57,721.90 $6.00 $2.60 Caltrans Caltrans

Add SHA Lead 11 San Diego 75 17.4 18.9 Remove and replace CAPM 121
Roadway/Roadside 

Preservation
2016 1114000041 Removed 0 6/1/2015 0.20 $29,778.20 $9.60 Caltrans Caltrans

Add SHA Lead 11 San Diego 75 20.5 20.5
Bridge preservation - deck 

rehabilitation
PSR 110 Bridge 2018 Proposed 0 6/30/2016 1.10 $163,780.10 $26.40 Caltrans Caltrans

Add SHA Lead 11 San Diego 75 9.70 11.00
Improvements to highway for 

relinquish
PSSR 1115000034 Active 30 6/30/2015 0.50 $74,445.50 $4.00 Caltrans Caltrans

SHA Lead 11 San Diego 76 22.23 29.46 Bridge rail upgrade PSR 112 Bridge 2014 Removed 0 6/30/2013 0.80 $119,112.80 $1.84 Caltrans Caltrans

SHA Lead 11 San Diego 78 2.5 2.7 Slope erosion repair PSR PSR 335 Mandates 2016 1114000027 Complete 100 6/30/2014 6/30/2014 FY 13-14 1.15 0.64 $152,950.00 $119,081.00 $3.10 $5.70 Caltrans Caltrans

Add SHA Lead 11 San Diego 78 N17.7 19.3 Remove and replace CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 1115000042 Complete 100 6/30/2015 6/11/2015 FY 14-15 1.30 1.30 $193,558.30 $186,005.24 $12.00 $29.70 Caltrans Caltrans

Add SHA Lead 11 San Diego 78 0 16.54 Culvert replacement SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 1115000052 Complete 100 6/30/2015 6/11/2015 FY 14-15 0.40 0.43 $59,556.40 $59,827.47 $0.60 $1.48 Caltrans Caltrans

SHA Lead 11 San Diego 78 0 R16.5

Enhanced delineation, 

upgrade markings on barriers, 

enhanced lighting, upgrade 

dike/metal beam guard rail

PSR 015 Collision Reduction 2016 Removed 0 1/1/2015 0.30 $44,667.30 $7.00 Caltrans Caltrans

R Lead 11 San Diego 78 0.00 16.50
State Route 78 high occupancy 

vehicle/managed lanes
PSR 1112000152 Active 90 12/30/2014 4.00 $595,564.00 $570.00

San Diego 

Association of 

Governments

Caltrans

R IQA 11 San Diego 78 1.30 1.70 Widen existing bridge PSR PSR 1100020027 Complete 100 12/1/2013 7/24/2013 FY 13-14 0.10 0.17 $14,889.10 $30,031.70 $3.50 $7.00
City of 

Oceanside

City of 

Oceanside

SHA Lead 11 San Diego 79 31.3 49.9 Bridge rail upgrade PSR PSSR 112 Bridge 2016 1114000024 Complete 100 6/30/2015 8/29/2014 FY 14-15 1.19 1.56 $177,180.29 $219,444.38 $1.20 $4.40 Caltrans Caltrans

SHA Lead 11 San Diego 94 29.6 29.8 Curve realignment PSR-PR PSR-PR 010 Collision Reduction 2012 1113000090 Complete 100 6/1/2014 3/25/2015 FY 14-15 1.10 3.66 $163,780.10 $518,968.42 $6.50 $7.70 Caltrans Caltrans

SHA Lead 11 San Diego 94 5.1 9.3 Bridge rail upgrade PSR PSSR 112 Bridge 2016 1114000023 Complete 100 6/30/2014 11/18/2014 FY 14-15 1.19 1.41 $177,180.29 $189,068.87 $1.80 $6.30 Caltrans Caltrans

Add SHA Lead 11 San Diego 94 10.4 14.9 Remove and replace CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 1115000041 Complete 100 6/30/2015 6/15/2015 FY 14-15 1.20 1.30 $178,669.20 $184,187.75 $10.80 $14.80 Caltrans Caltrans

SHA Lead 11 San Diego 94 46.91 58.94 Bridge rail upgrade PSR 112 Bridge 2014 Removed 0 6/30/2013 0.99 $147,402.09 $2.00 Caltrans Caltrans

R IQA 11 San Diego 94 4.60 5.60 Intersection improvements PSR Removed 0
To be 

determined
0.02 $2,977.82 $25.00

SHA Lead 11 San Diego 125 9.6 13.2

Relocate appurtenances; add 

slope/gore paving, 

maintenance vehicle pullout, 

gates/fencing

PSR 235 Collision Reduction 2016 1112000143 Active 25 6/30/2015 0.68 $101,245.88 $4.00 Caltrans Caltrans

Modify SHA Lead 11 San Diego 125 13.7 14
Construct outer barrier 

separation
PSR-PR 010 Collision Reduction 2016 1114000054 Active 41 12/1/2014 0.50 $74,445.50 $2.30 Caltrans Caltrans

SHA Lead 11 San Diego 125 9.8 12.4 Median erosion repair PSR 335 Mandates 2014 Removed 0 4/30/2013 0.10 $14,889.10 $6.48 Caltrans Caltrans

R Lead 11 San Diego 125 0.30 2.30 Construct interchanges PSR 1100020261 Removed 5
To be 

determined
0.05 $7,444.55 $25.00

Add SHA Lead 11 San Diego 163 2.5 4

Enhanced delineation, rumble 

strips, upgrade metal beam 

guard rail end 

treatments/barrier

PSR SCVP 015 Collision Reduction 2016 1113000018 Complete 100 6/30/2014 7/15/2014 FY 13-14 0.40 0.25 $53,362.00 $38,019.00 $8.40 $8.40 Caltrans Caltrans

SHA Lead 11 San Diego 163 3.3 3.6

High friction surface 

treatment, improve drainage, 

delineation

PSR PSR-PR 010 Collision Reduction 2012 1113000121 Complete 100 6/1/2014 4/23/2014 FY 13-14 1.00 1.10 $199,500.00 $227,357.00 $6.50 $1.30 Caltrans Caltrans

R IQA 11 San Diego 163 4.30 0.00 Construct hazard center drive PSR-PDS 1100000544 Removed 0
To be 

determined
1.00 $148,891.00 $35.00

Add R IQA 11 San Diego 163 4.30 4.30 Construct roadway PSR-PDS PSR-PDS 1114000077 Complete 100 12/30/2015 8/6/2014 FY 14-15 0.70 0.21 $104,223.70 $42,629.29 $28.00 $11.40 Developer Caltrans

Add SHA Lead 11 San Diego 805 17.4 18.9 Remove and replace CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 1115000038 Complete 100 6/30/2015 6/19/2015 FY 14-15 1.50 1.51 $223,336.50 $218,313.13 $7.60 $10.70 Caltrans Caltrans

Add SHA Lead 11 San Diego 805 13.5 17.7 Culvert replacement SCVP SCVP 151
Roadway/Roadside 

Preservation
2016 1115000053 Complete 100 6/30/2015 6/11/2015 FY 14-15 0.50 0.46 $74,445.50 $63,984.49 $0.60 $1.10 Caltrans Caltrans

62 of 70



Attachment 2

SHOPP and Non-SHOPP Project List

A
d

d
/M

o
d

if
y

S
H

A
 o

r 
R

 (
R

e
im

b
u

rs
e

m
e

n
t)

Le
a

d
/I

Q
A

D
is

tr
ic

t

C
o

u
n

ty

R
o

u
te

B
e

g
in

 P
o

st
m

il
e

E
n

d
 P

o
st

m
il

e

P
ro

je
ct

 D
e

sc
ri

p
ti

o
n

P
ID

 T
y

p
e

 (
P

ro
p

o
se

d
)

P
ID

 T
y

p
e

 (
A

ct
u

a
l)

 

S
H

O
P

P
 P

ro
g

ra
m

 C
o

d
e

 

(2
0

.1
0

.2
0

1
.x

x
x

)

S
H

O
P

P
 P

ro
g

ra
m

 C
a

te
g

o
ry

S
H

O
P

P
 P

ro
g

ra
m

m
in

g
 C

y
cl

e

P
ro

je
ct

 I
D

 N
u

m
b

e
r

P
ID

 S
ta

tu
s 

(P
ro

p
o

se
d

, 
A

ct
iv

e
, 

C
o

m
p

le
te

)

P
ID

 S
ta

tu
s 

(%
 C

o
m

p
le

te
)

P
la

n
n

e
d

 P
ID

 C
o

m
p

le
ti

o
n

 D
a

te

A
ct

u
a

l 
P

ID
 C

o
m

p
le

ti
o

n
 D

a
te

A
ct

u
a

l 
P

ID
 C

o
m

p
le

ti
o

n
 F

Y

P
la

n
n

e
d

 W
o

rk
 E

ff
o

rt
 t

o
 

C
o

m
p

le
te

 t
h

e
 P

ID
 (

P
o

si
ti

o
n

s)

A
ct

u
a

l 
W

o
rk

 E
ff

o
rt

 t
o

 

C
o

m
p

le
te

 t
h

e
 P

ID
 (

P
o

si
ti

o
n

s)

P
la

n
n

e
d

 P
ID

 C
o

st
 (

D
o

ll
a

rs
)

A
ct

u
a

l 
P

ID
 C

o
st

 (
D

o
ll

a
rs

)

E
st

im
a

te
d

 T
o

ta
l 

P
ro

je
ct

 C
o

st
 

a
t 

P
re

-P
ID

 (
$

M
)

T
o

ta
l 

C
o

st
 f

o
r 

P
ro

g
ra

m
m

in
g

 

($
M

)

P
ro

je
ct

 S
p

o
n

so
r

Im
p

le
m

e
n

ti
n

g
 A

g
e

n
cy

SHA Lead 11 San Diego 805 21.1 23.6

Relocate appurtenances; add 

slope/gore paving, 

maintenance vehicle pullout, 

gates/fencing

SCVP 235 Collision Reduction 2016 1112000144 Active 41 6/30/2015 0.30 $44,667.30 $3.00 Caltrans Caltrans

Add R IQA 11 San Diego 805 11.00 12.00 Bus rapid transit ramp PSR-PDS 1112000066 Active 48 12/1/2015 0.85 $126,557.35 $650.00

San Diego 

Association of 

Governments

San Diego 

Association of 

Governments

SHA Lead 11 San Diego

125

15 

5

54

805

Various Various Bridge preservation

Bridge 

Maintenance 

PID

PSSR 119 Bridge 2016 1114000039 Complete 100 6/30/2015 5/29/2014 FY 13-14 0.30 0.32 $39,900.00 $62,451.00 $1.80 $3.00 Caltrans Caltrans

Add SHA Lead 11 San Diego

125

15

5

54

805

Various Various Bridge upgrades PSSR PSSR 119 Bridge 2016 1115000099 Complete 100 6/30/2015 6/23/2015 FY 14-15 0.10 0.13 $14,889.10 $20,818.22 $2.90 $3.70 Caltrans Caltrans

SHA Lead 11 San Diego
15

5
Various Various

Monitor bacteria from 

stormwater runoff and less 

than 0.2 inches rain events for 

total maximum daily loads -  

bacterial total maximum daily 

loads implementation (#1)

PSR PSR 335 Mandates 2016 1114000028 Complete 100 6/30/2015 6/5/2015 FY 14-15 1.15 0.81 $171,224.65 $110,496.92 $1.50 $3.40 Caltrans Caltrans

R IQA 11 San Diego
15

78
R30.67 R31.80

Interstate 15 and State Route 

78 high occupancy vehicle 

connectors

PSR-PDS PSR-PDS 1112000131 Complete 100 4/30/2014 4/10/2015 FY 14-15 2.00 5.46 $297,782.00 $811,041.84 $105.00 $317.50

San Diego 

Association of 

Governments

Caltrans

SHA Lead 11 San Diego

163

5

75

Various Various

Capital preventive 

maintenance follow up 

locations

SCVP SCVP 378 Mandates 2016 1114000056 Complete 100 12/1/2013 5/18/2015 FY 14-15 0.60 1.85 $89,334.60 $281,690.06 $4.00 $7.90 Caltrans Caltrans

SHA Lead 11 San Diego

5

54

805 

Various Various

Upgrade signs with high retro 

reflective sheeting and 

disconnect lighting system

PSR 113 Bridge 2016 1114000038 Active 20 6/30/2014 1.15 $171,224.65 $3.30 Caltrans Caltrans

Add SHA Lead 11 San Diego
5

805
0.3 72.4

Seismic retrofit and bridge rail 

upgrade
SCVP SCVP 170

Roadway/Roadside 

Preservation
2016 1114000126 Complete 100 6/30/2014 5/27/2014 FY 13-14 0.10 0.24 $13,340.00 $64,903.00 $6.40 $13.50 Caltrans Caltrans

SHA Lead 11 San Diego
52

805
Various Various Median erosion repair PSR 335 Mandates 2014 Removed 0 4/30/2013 0.10 $14,889.10 $4.62 Caltrans Caltrans

SHA Lead 11 San Diego
78

79
37.8 41.6 Culvert replacement PSR PSR 151

Roadway/Roadside 

Preservation
2016 1114000063 Complete 100 6/30/2015 4/29/2015 FY 14-15 1.15 1.91 $171,224.65 $241,535.21 $1.00 $5.80 Caltrans Caltrans

SHA Lead 11 San Diego
8

15
4.9 13

Relocate appurtenances; add 

concrete barrier/end 

treatment, slope/gore/narrow 

area paving, maintenance 

vehicle pullout, gates/fencing - 

address trolley adjacent 

vegetation, national pollutant 

discharge elimination system 

deficiencies for worker safety

PSR PSR 235 Collision Reduction 2016 1112000142 Complete 100 6/30/2014 6/30/2014 FY 13-14 0.68 0.72 $90,440.00 $156,308.00 $4.50 $25.80 Caltrans Caltrans

Add SHA Lead 11 San Diego

8

15

52

0 18.4

Upgrade signs with high retro 

reflective sheeting and 

disconnect lighting system

SCVP SCVP 170
Roadway/Roadside 

Preservation
2016 1114000125 Complete 100 6/30/2014 5/27/2014 FY 13-14 0.10 0.34 $13,340.00 $84,382.00 $6.40 $13.50 Caltrans Caltrans

Add SHA Lead 11 San Diego Various Various Various Replace controllers PSR PSR 131 Emergency 2014 1115000069 Complete 100 12/1/2014 12/12/2014 FY 14-15 0.10 0.52 $14,889.10 $69,867.09 $4.40 $4.40 Caltrans Caltrans

Add SHA Lead 11 San Diego Various Various Various Place reclaimed water line PSR PSR 131 Emergency 2014 1115000074 Complete 100 1/30/2015 1/26/2015 FY 14-15 0.10 0.62 $14,889.10 $79,606.79 $3.30 $3.30 Caltrans Caltrans

SHA Lead 12 Orange 1 7.93 10.53

Upgrade sidewalk and 

pedestrian facilities to 

Americans with Disabilities Act 

standards

PSR PSR 378 Mandates 2016 1214000041 Complete 100 6/30/2014 5/11/2015 FY 14-15 0.40 0.75 $59,556.40 $107,548.51 $6.49 $10.40 Caltrans Caltrans

63 of 70



Attachment 2

SHOPP and Non-SHOPP Project List

A
d

d
/M

o
d

if
y

S
H

A
 o

r 
R

 (
R

e
im

b
u

rs
e

m
e

n
t)

Le
a

d
/I

Q
A

D
is

tr
ic

t

C
o

u
n

ty

R
o

u
te

B
e

g
in

 P
o

st
m

il
e

E
n

d
 P

o
st

m
il

e

P
ro

je
ct

 D
e

sc
ri

p
ti

o
n

P
ID

 T
y

p
e

 (
P

ro
p

o
se

d
)

P
ID

 T
y

p
e

 (
A

ct
u

a
l)

 

S
H

O
P

P
 P

ro
g

ra
m

 C
o

d
e

 

(2
0

.1
0

.2
0

1
.x

x
x

)

S
H

O
P

P
 P

ro
g

ra
m

 C
a

te
g

o
ry

S
H

O
P

P
 P

ro
g

ra
m

m
in

g
 C

y
cl

e

P
ro

je
ct

 I
D

 N
u

m
b

e
r

P
ID

 S
ta

tu
s 

(P
ro

p
o

se
d

, 
A

ct
iv

e
, 

C
o

m
p

le
te

)

P
ID

 S
ta

tu
s 

(%
 C

o
m

p
le

te
)

P
la

n
n

e
d

 P
ID

 C
o

m
p

le
ti

o
n

 D
a

te

A
ct

u
a

l 
P

ID
 C

o
m

p
le

ti
o

n
 D

a
te

A
ct

u
a

l 
P

ID
 C

o
m

p
le

ti
o

n
 F

Y

P
la

n
n

e
d

 W
o

rk
 E

ff
o

rt
 t

o
 

C
o

m
p

le
te

 t
h

e
 P

ID
 (

P
o

si
ti

o
n

s)

A
ct

u
a

l 
W

o
rk

 E
ff

o
rt

 t
o

 

C
o

m
p

le
te

 t
h

e
 P

ID
 (

P
o

si
ti

o
n

s)

P
la

n
n

e
d

 P
ID

 C
o

st
 (

D
o

ll
a

rs
)

A
ct

u
a

l 
P

ID
 C

o
st

 (
D

o
ll

a
rs

)

E
st

im
a

te
d

 T
o

ta
l 

P
ro

je
ct

 C
o

st
 

a
t 

P
re

-P
ID

 (
$

M
)

T
o

ta
l 

C
o

st
 f

o
r 

P
ro

g
ra

m
m

in
g

 

($
M

)

P
ro

je
ct

 S
p

o
n

so
r

Im
p

le
m

e
n

ti
n

g
 A

g
e

n
cy

Modify SHA Lead 12 Orange 1 R18.38 R18.38

Remove and replace a 

damaged section of concrete 

slope paving with rock slope 

paving to remedy the tidal 

action from further 

deterioration

PIR PIR 131 Emergency 2012 1215000008 Complete 100 8/15/2014 8/22/2014 FY 14-15 0.25 0.22 $37,222.75 $32,533.47 $2.21 $2.21 Caltrans Caltrans

Add SHA Lead 12 Orange 1 20.51 20.87

Clean and rehabilitate 2000 

feet reinforced concrete block, 

from Superior Avenue to the 

Semeniuk Slough 

PIR PIR 151
Roadway/Roadside 

Preservation
2016 1215000009 Complete 100 6/30/2015 6/25/2015 FY 14-15 0.15 0.26 $22,333.65 $37,761.86 $1.00 $2.16 Caltrans Caltrans

Modify SHA Lead 12 Orange 1
24.851 

32.721

24.851 

32.721

Modify signals, install safety 

lighting, update Americans 

with Disabilities Act to current 

standards, refresh striping and 

pavement markings

PIR 010 Collision Reduction 2012 1214000116 Active 75 6/30/2015 0.75 $111,668.25 $0.90 Caltrans Caltrans

Modify SHA Lead 12 Orange 1 24.271 24.271

Modify existing signals, install 

high visibility light emitting 

diode for improved visibility, 

add safety lightting, refresh 

pavement deleniation, and 

American with Disabilities Act 

upgrade if needed

PIR 010 Collision Reduction 2014 1215000023 Active 85 7/31/2015 0.40 $59,556.40 $0.75 Caltrans Caltrans

SHA Lead 12 Orange 5 14.793 14.793 Oso Creek Bridge retrofit PSSR PSSR 113 Bridge 2014 1200020194 Complete 100 6/30/2014 5/16/2014 FY 13-14 3.27 2.57 $436,231.08 $558,325.33 $11.70 $5.50 Caltrans Caltrans

Modify SHA Lead 12 Orange 5 1.2 2.2

Enhance curve, build the 

approach and departure slabs 

from the bridge and install 

overhead warning signs

PSR PSR-PR 010 Collision Reduction 2012 1212000090 Complete 100 10/30/2013 11/1/2013 FY 13-14 2.39 2.56 $318,835.56 $567,787.34 $8.80 $13.10 Caltrans Caltrans

Modify SHA Lead 12 Orange 5 33.68 33.68

Grooving portland cement 

concrete pavement and 

improve the drainage system

PSSR SCVP 010 Collision Reduction 2012 1213000191 Complete 100 6/30/2014 6/30/2014 FY 13-14 0.30 0.15 $40,021.20 $31,095.32 $0.70 $1.10 Caltrans Caltrans

SHA Lead 12 Orange 5 12.8 21.6 Slab replacement and grinding CAPM CAPM 121
Roadway/Roadside 

Preservation
2016 1213000197 Complete 100 6/30/2014 5/28/2014 FY 13-14 0.80 0.75 $106,723.20 $160,457.80 $25.00 $13.90 Caltrans Caltrans

SHA Lead 12 Orange 5 23.8 23.8

District 12 transportation 

management center in Orange 

County

PSR PSR 315 Mobility 2014 1214000037 Complete 100 6/30/2014 5/8/2014 FY 13-14 0.03 1.03 $4,002.12 $191,710.96 $2.30 $2.80 Caltrans Caltrans

SHA Lead 12 Orange 5 31 33.3

Relocate facilities away from 

traffic, construct roadside 

paving, access gates and trails 

to improve worker safety

SCVP SCVP 235 Collision Reduction 2016 1214000054 Complete 100 6/30/2014 4/2/2014 FY 13-14 0.07 0.04 $9,338.28 $8,270.92 $2.90 $2.90 Caltrans Caltrans

Add SHA Lead 12 Orange 5 0 44.38

Upgrading the existing pan tilt 

zoom analog closed circuit 

televisions to high definition 

closed circuit televisions with 

20 megapixel 180 degree

SCVP SCVP 315 Mobility 2014 1214000108 Complete 100 6/30/2014 6/4/2014 FY 13-14 0.20 0.53 $26,680.80 $118,606.89 $6.80 $6.80 Caltrans Caltrans

Add SHA Lead 12 Orange 5 D12 TMC D12 TMC
Deploy network security 

system
SCVP SCVP 315 Mobility 2014 1214000109 Complete 100 6/30/2014 6/4/2014 FY 13-14 0.20 0.53 $26,680.80 $118,606.89 $4.70 $4.70 Caltrans Caltrans

Add SHA Lead 12 Orange 5
6.8

22.8

6.8

22.9

Bridge rail 

replacement/upgrade and 

bridge deck replacement; 

bridge rail installation

PSSR PSSR 112 Bridge 2016 1213000147 Complete 100 11/10/2014 11/19/2014 FY 14-15 1.82 2.28 $270,981.62 $353,751.93 $1.68 $2.87 Caltrans Caltrans

Modify SHA Lead 12 Orange 5 34.5 37.41

Grooving existing portland 

cement concrete both 

directions, Install new 

delineation, Install new loops, 

modify metal beam guard rail 

as needed

SCVP PIR 010 Collision Reduction 2012 1214000075 Complete 100 12/31/2014 4/28/2015 FY 14-15 0.30 0.78 $44,667.30 $124,476.10 $2.60 $3.57 Caltrans Caltrans

Modify SHA Lead 12 Orange 5 22 R24.22

Resurface the alligator crack 

surface with Open graded 

Asphalt Concrete, Installing 

approximately 3,500 Linear 

Feet of metal beam guard rail, 

install new delineation

SCVP PIR 010 Collision Reduction 2012 1214000076 Complete 100 12/31/2014 6/30/2015 FY 14-15 0.60 0.88 $89,334.60 $139,907.11 $3.90 $4.03 Caltrans Caltrans
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Add SHA Lead 12 Orange 5 Various Various

Integrated corridor 

management -traffic operation 

systems life cycle replacement 

(platinum triangle project)

PIR PIR 315 Mobility 2016 1215000007 Complete 100 9/1/2014 6/17/2015 FY 14-15 0.21 0.31 $31,267.11 $46,576.46 $14.10 $2.97 Caltrans Caltrans

Add SHA Lead 12 Orange 5 33 43.2

Project proposes to efficiently 

manage traffic flow during 

planned and unplanned events 

in coordination with Orange 

County Transportation 

Authority and the cities of 

Santa Ana, Orange, Anaheim, 

and Buena Park

PIR PIR 315 Mobility 2016 1215000098 Complete 100 5/29/2015 6/17/2015 FY 14-15 0.28 0.26 $41,689.48 $41,273.81 $5.10 $5.07 Caltrans Caltrans

SHA Lead 12 Orange 5 20.8 32.5 Ugrade crash cushions PSR-PR 015 Collision Reduction 2016 1212000116 Removed 0 6/30/2015 1.25 $186,113.75 $4.00 Caltrans Caltrans

Modify SHA Lead 12 Orange 5 35.023 35.023

Modity signal, install high 

visibility light emitting diode, 

refresh pavement and 

American with Disabilities Act 

if needed

PIR 010 Collision Reduction 2014 1215000094 Active 10 6/30/2016 0.60 $89,334.60 $0.66 Caltrans Caltrans

SHA Lead 12 Orange 5 0 12.258
Upgrade fiber optics and 

closed circuit television
PSR 315 Mobility 2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $6.99 Caltrans Caltrans

SHA Lead 12 Orange 5 19 29.6

Upgrade pedestrian facilities 

to American with Disabilities 

Act standards

SCVP 378 Mandates 2016
To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $1.10 Caltrans Caltrans

R IQA 12 Orange 5 0.00 1.00 Retrofit sound wall PSR Removed 0 6/30/2015 0.25 $37,222.75 $1.50

R IQA 12 Orange 5 0.00 1.90 Retrofit sound wall PSR Removed 0 6/30/2016 0.05 $7,444.55 $1.50

R IQA 12 Orange 5 0.50 1.26

Evaluate traffic noise at 

nearby noise-sensitive areas 

located on Southbound 

Interstate 5

NBSSR
To be 

determined
Proposed 0 8/31/2014 0.30 $44,667.30

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

Add R IQA 12 Orange 5 1.80 3.40

Install 3 new high occupancy 

vehicle overhead sign 

structures per California 

MUTCD 2012 Edition

PSR-PR 1214000080 Active 95 7/31/2015 0.34 $50,622.94 $1.04

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

R IQA 12 Orange 5 2.50 3.60 Retrofit sound wall PSR Removed 0 6/30/2016 0.05 $7,444.55 $1.50

R IQA 12 Orange 5 5.10 5.80 Retrofit sound wall PSR Removed 0 6/30/2014 0.05 $7,444.55 $1.50

R IQA 12 Orange 5 17.75 19.10 Local interchanges upgrades PSR-PDS PSR-PDS 1213000084 Complete 100 6/30/2015 2/19/2015 FY 14-15 0.30 0.34 $44,667.30 $50,400.00 $2.70 $41.30

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

R IQA 12 Orange 5 18.10 18.70 Interchange improvements PSR-PDS Removed 0 12/1/2012 0.05 $7,444.55 $90.00

R IQA 12 Orange 5 29.70 30.30 Retrofit sound wall PSR Removed 0 12/30/2012 0.05 $7,444.55 $3.03

R IQA 12 Orange 5 35.50 35.50 Anaheim street car PSR-PDS Removed 0 6/30/2015 0.05 $7,444.55 $10.08

R IQA 12 Orange 5
14.42

34.30

31.12

41.08

Convert the existing limited 

ingress and egress access high 

occupancy vehicle facility to a 

continuous ingress / egress

PSR-PR PSR-PR 1200020236 Complete 100 6/30/2015 6/29/2015 FY 14-15 0.60 0.67 $89,334.60 $92,000.00 $4.00 $4.00

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

Add R IQA 12 Orange 5 R24.87 R24.87

Construction of an elevated 

pedestrian/bike trail 

overcrossing

PSR-PDS 1214000005 Active 85 12/31/2014 0.57 $84,867.87 $5.89 City of Irvine City of Irvine

SHA Lead 12 Orange 22 R3.9 R10.8
Remove portions of existing 

CD road concrete barrier
PSR PSR 010 Collision Reduction 2014 1213000017 Complete 100 6/30/2015 6/16/2015 FY 14-15 2.52 1.99 $375,205.32 $330,960.21 $10.14 $15.79 Caltrans Caltrans

Add SHA Lead 12 Orange 22 R9.10 R9.10
Upgrade drainage system at 

the Haster off-ramp 
PIR PIR 151

Roadway/Roadside 

Preservation
2016 1215000010 Complete 100 6/30/2015 3/4/2015 FY 14-15 0.15 0.12 $22,333.65 $16,854.02 $1.00 $1.04 Caltrans Caltrans

Modify SHA Lead 12 Orange 22 8 R10.70
Remove portions of existing 

concrete barrier
PSR 010 Collision Reduction 2012 1213000075 Removed 75 12/1/2014 1.52 $226,314.32 $10.14 Caltrans Caltrans

Modify SHA Lead 12 Orange 22 R12.030 R12.636
Install safety lighting and 

modify safety control devices
PIR 010 Collision Reduction 2014 1215000137 Active 1 6/30/2016 0.53 $78,912.23 $0.42 Caltrans Caltrans

Modify SHA Lead 12 Orange 22 R9.916 R9.916

Add additional safety lightings 

and install traffic control 

devices

PIR 010 Collision Reduction 2014 1215000138 Active 1 6/30/2016 0.43 $64,023.13 $0.65 Caltrans Caltrans
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Add SHA Lead 12 Orange 39

12.4

14.3

15.1

12.9 

14.5

17.5

Cold plane 3 inches and 

replace with 1" dense graded 

alligator crack (dense-graded 

asphalt concrete) and 2" of 

rubberized alligator crack-gap 

graded (rubberized asphalt 

concrete type G)

CAPM CAPM 121
Roadway/Roadside 

Preservation
2014 1200020177 Complete 100 2/15/2014 2/7/2014 FY 13-14 0.10 0.03 $13,340.40 $6,719.65 $10.30 $10.30 Caltrans Caltrans

Modify SHA Lead 12 Orange 39 11.68 12.69

Install new traffic signal, 

center median, wrought iron 

fence, modify crosswalk, and 

updating Americans with 

Disabilities Act to current 

standard

SCVP SCVP 010 Collision Reduction 2012 1214000065 Complete 100 8/29/2014 6/30/2014 FY 13-14 0.30 0.09 $40,021.20 $14,805.55 $0.50 $1.50 Caltrans Caltrans

Modify SHA Lead 12 Orange 39 Various Various

Modify signal, install safety 

lighting, striping, Americans 

with Disabilities Act 

improvements

PSR-PR PSR-PR 010 Collision Reduction 2012 1212000096 Complete 100 5/1/2014 5/20/2015 FY 14-15 1.50 2.09 $223,336.50 $299,433.00 $1.82 $4.12 Caltrans Caltrans

Modify SHA Lead 12 Orange 39 5.72 5.72

Modify signals, install safety 

lighting, update Americans 

with Disabilities Act to current 

standards, refresh striping and 

pavement markings

SCVP SCVP 010 Collision Reduction 2012 1214000092 Complete 100 8/29/2014 11/19/2014 FY 14-15 0.30 0.34 $44,667.30 $50,271.21 $0.70 $1.90 Caltrans Caltrans

Modify SHA Lead 12 Orange 39 1.881 1.881

Modify signals, safety lighting, 

bring American with 

Disabilities Act to standard, 

and refresh striping if needed

PIR PIR 010 Collision Reduction 2014 1215000017 Complete 100 2/28/2015 3/16/2015 FY 14-15 0.40 0.55 $59,556.40 $77,122.69 $0.76 $1.31 Caltrans Caltrans

SHA Lead 12 Orange 39 9.8 10.66
Upgrade drainage systems to 

alleviate flooding
PSR 151

Roadway/Roadside 

Preservation
2014 1200000211 Removed 0 6/30/2014 0.10 $14,889.10 $3.50 Caltrans Caltrans

Modify SHA Lead 12 Orange 39
5.30

8.14

5.30

8.14

Modify signals, safety lighting, 

bring American with 

Disabilities Act to standard, 

and refresh striping if needed

PIR 010 Collision Reduction 2014 1215000022 Active 25 6/30/2016 1.10 $163,780.10 $0.76 Caltrans Caltrans

Modify SHA Lead 12 Orange 39 5.141 5.141

Modify signals, safety lighting, 

bring to standard with 

American with Disabilities Act, 

and refresh striping if needed

PIR 010 Collision Reduction 2014 1215000030 Active 20 6/30/2016 0.90 $134,001.90 $0.65 Caltrans Caltrans

SHA Lead 12 Orange 55 12 13.4

Relocate facilities away from 

traffic, construct roadside 

paving, access gates and trails 

to improve worker safety

SCVP SCVP 235 Collision Reduction 2016 1214000053 Complete 100 6/30/2014 4/2/2014 FY 13-14 0.07 0.05 $9,338.28 $8,763.62 $2.90 $2.90 Caltrans Caltrans

SHA Lead 12 Orange 55 13.2 17.8

Relocate facilities away from 

traffic, construct roadside 

paving, access gates and trails 

to improve worker safety

SCVP SCVP 235 Collision Reduction 2016 1214000056 Complete 100 6/30/2014 4/2/2014 FY 13-14 0.07 0.05 $9,338.28 $8,754.31 $2.90 $3.10 Caltrans Caltrans

SHA Lead 12 Orange 55 7.6 9.9
 Slope revegetation for source 

control
PSR 335 Mandates 2014 1212000103 Removed 0 6/30/2014 0.10 $14,889.10 $3.50 Caltrans Caltrans

SHA Lead 12 Orange 55 5.99 10.45 Upgrade fiber optics PIR 315 Mobility 2016 1213000138 Removed 0 6/30/2015 0.28 $41,689.48 $3.50 Caltrans Caltrans

Modify SHA Lead 12 Orange 55 10.72 10.72

Install longer signal arms and 

signal heads to improve signal 

visibility to meet Americans 

with Disabilities Act standards, 

add additional safety lighting 

at pedestrian crosswalk, 

modify traffic control at ramp 

intersection

SCVP 010 Collision Reduction 2012 1214000073 Active 80 12/31/2014 0.30 $44,667.30 $0.70 Caltrans Caltrans

SHA Lead 12 Orange 55 11.8 17.8
Remove and replace alligator 

cracks
CAPM 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 0.75 $111,668.25 $12.00 Caltrans Caltrans

R IQA 12 Orange 55 1.00 2.70

Improve both existing and 

future mobility within the 

corridor

PSR-PDS PSR-PDS 1200000653 Complete 100 6/30/2015 1/14/2014 FY 13-14 0.90 0.53 $134,001.90 $87,093.66 $15.50 $486.20

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority
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R IQA 12 Orange 55 10.20 17.80
Costa Mesa Freeway capacity 

and operational improvements
PSR-PDS PSR-PDS 1213000149 Complete 100 6/30/2014 1/12/2015 FY 14-15 1.26 0.46 $187,602.66 $63,000.00 $34.00 $70.60

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

Add R IQA 12 Orange 55 10.50 10.54

Construct type 2 (retrofit) 

noise barrier to reduce 

freeway traffic noise impact

NBSSR 1214000027 Active 1 12/31/2014 0.46 $68,489.86 $0.40

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

SHA Lead 12 Orange 57 16.4 20.9

Upgrade sidewalk and 

pedestrian facilities to 

Americans with Disabilities Act 

standards

SCVP SCVP 361 Mandates 2016 1214000042 Complete 100 6/30/2014 6/30/2014 FY 13-14 0.20 0.59 $26,680.80 $115,719.71 $3.50 $2.60 Caltrans Caltrans

Modify SHA Lead 12 Orange 57 R11.06 R11.07
Install safety lighting and 

modify safety control devices
PIR 010 Collision Reduction 2014 1215000143 Active 1 6/30/2016 0.39 $58,067.49 $1.67 Caltrans Caltrans

Add R IQA 12 Orange 57 11.80 12.54
Orange freeway 

improvements 
PSR-PDS PSR-PDS 1213000099 Complete 100 6/30/2015 10/17/2014 FY 14-15 0.30 0.38 $44,667.30 $54,816.02 $4.00 $22.40

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

R IQA 12 Orange 57 12.20 12.20 Anaheim street car PSR-PDS Removed 0 6/30/2015 0.05 $7,444.55 $10.08

Add R IQA 12 Orange 57 21.15 22.55
Widening Northbound SR-57 

to add a truck climbing lane
PSR-PDS 1200020060 Proposed 0 6/30/2016

To be 

determined

 To be 

determined 

To be 

determined
$3.70 City of Irvine City of Irvine

Modify SHA Lead 12 Orange 72 11.92 11.92

Modify signals, add safety 

lighting, update Americans 

with Disabilities Act to current 

standards, refresh pavement 

delineation

PSR-PR SCVP 010 Collision Reduction 2012 1214000083 Complete 100 9/30/2014 6/30/2014 FY 13-14 0.30 0.36 $40,021.20 $69,405.19 $0.40 $1.10 Caltrans Caltrans

Modify SHA Lead 12 Orange 73 26.1 28
Install fiber optics and closed 

circuit television 
SCVP PSR 315 Mobility 2014 1212000057 Complete 100 6/30/2014 5/8/2014 FY 13-14 0.03 0.10 $4,002.12 $15,637.47 $1.60 $1.70 Caltrans Caltrans

Modify SHA Lead 12 Orange 73 10 28.02

Upgrade safety devices to 

enhance safety, reduce 

possible collision, severity and 

limit maintenance personnel 

exposure to traffic

PIR PIR 015 Collision Reduction 2016 1214000093 Complete 100 3/31/2015 6/16/2015 FY 14-15 1.75 1.98 $260,559.25 $311,504.40 $10.40 $23.09 Caltrans Caltrans

Modify SHA Lead 12 Orange 73 16.86 17.06

Cold-plane and resurface 

roadway with open graded 

asphalt concrete and restripe 

all traffic lanes

PIR 010 Collision Reduction 2012 1214000115 Active 10 6/30/2015 0.50 $74,445.50 $0.40 Caltrans Caltrans

Modify SHA Lead 12 Orange 73 23.96 24.16

Modify the existing lane 

configuration on the off-ramp 

from 1 lane to 1.5 lanes at the 

exit gore to allow 2 through 

lanes from the off-ramp onto 

Southbound MacArthur 

Boulevard

PIR 010 Collision Reduction 2012 1214000123 Active 25 6/30/2015 1.50 $223,336.50 $2.90 Caltrans Caltrans

Add SHA Lead 12 Orange 74 0.1 1.8

Upgrade sidewalk and 

pedestrian facilities to 

American with Disabilities Act 

standards

PIR PIR 378 Mandates 2016 1200020302 Complete 100 6/30/2015 6/16/2015 FY 14-15 0.20 0.32 $29,778.20 $45,320.90 $2.00 $3.80 Caltrans Caltrans

Modify SHA Lead 12 Orange 74 11.5 16.6

Super elevation corrections, 

open graded alligator crack, 

safety lighting lighting, 

shoulder wdng and high 

friction surface treatment

PIR 010 Collision Reduction 2014 1215000024 Active 10 6/30/2016 1.30 $193,558.30 $25.70 Caltrans Caltrans

Add SHA Lead 12 Orange 74 0.04 1.8
American with Disabilities Act 

Improvements
SCVP 378 Mandates 2016

To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $1.00 Caltrans Caltrans

SHA Lead 12 Orange 74 13.29 13.24 Bridge rail upgrade PSSR 112 Bridge 2016
To be 

determined
Removed 0 6/30/2015 1.20 $178,669.20 $0.50 Caltrans Caltrans

Add SHA Lead 12 Orange 90 6.87 7.38
Install changeable message 

signs
PIR 315 Mobility 2016 1200020203 Removed 0 6/30/2015 0.20 $29,778.20 $2.90 Caltrans Caltrans

Modify SHA Lead 12 Orange 90 5.93 5.93

Modify signals, safety lighting, 

bring American with 

Disabilities Act to standard, 

and refresh pavement 

delineation

PIR 010 Collision Reduction 2014 1215000070 Active 25 6/30/2016 0.60 $89,334.60 $0.50 Caltrans Caltrans
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Modify SHA Lead 12 Orange 91

R1.01

1.02

5.40

R1.01

1.02

5.40

Modify signals, restriping, and 

Americans with Disabilities Act 

Improvements

CAPM PSR-PR 010 Collision Reduction 2012 1214000004 Complete 100 6/30/2014 6/6/2014 FY 13-14 0.50 1.03 $66,702.00 $191,710.96 $1.80 $3.10 Caltrans Caltrans

SHA Lead 12 Orange 91 R0.00 R2.80
Install fiber optics and closed 

circuit television 
PSR PIR 315 Mobility 2014 1214000038 Complete 100 6/30/2015 9/27/2013 FY 13-14 0.10 0.10 $13,340.40 $16,262.56 $3.50 $3.50 Caltrans Caltrans

SHA Lead 12 Orange 91 R13.60 R13.60

Peralta Eastbound weigh 

station - renewing and 

upgrading the facility

PSR PSR 321 Mobility 2016 1214000050 Complete 100 6/30/2014 4/8/2014 FY 13-14 0.10 0.07 $13,340.40 $16,405.61 $5.40 $5.90 Caltrans Caltrans

SHA Lead 12 Orange 91 9.8 19

Resurface freeway lanes - 

upgrade metal beam guard 

rails, curb ramps, crash 

cushions; replace roadway 

signs, traffic delineations, 

dikes and overlay several 

undercrossings, Eastbound 

on/off ramps and Westbound 

on/off

PIR CAPM 121
Roadway/Roadside 

Preservation
2016 1213000196 Complete 100 6/30/2015 6/3/2015 FY 14-15 0.83 1.85 $123,579.53 $261,940.88 $3.10 $9.23 Caltrans Caltrans

Add SHA Lead 12 Orange 91
R2.6

0.0

R4.1

7.2

Project proposes to efficiently 

manage traffic flow during 

planned and unplanned events 

in coordination with Orange 

County Transportation 

Authority and the cities of 

Fullerton, Buena Park,  and 

Anaheim

PIR PIR 315 Mobility 2016 1215000099 Complete 100 5/29/2015 6/17/2015 FY 14-15 0.20 0.26 $29,778.20 $40,522.19 $4.60 $4.55 Caltrans Caltrans

SHA Lead 12 Orange 91 13.6 13.6
Peralta Eastbound Weigh 

Station
SCVP 321 Mobility 2016

To be 

determined
Removed 0 6/30/2014 0.30 $44,667.30 $1.30 Caltrans Caltrans

SHA Lead 12 Orange 91 R0.0 R3.7

Upgrade right side barrier, end 

treatments and bridge railing 

connections 

PSR-PR 015 Collision Reduction 2016
To be 

determined
Removed 0 6/30/2015 1.25 $186,113.75 $6.00 Caltrans Caltrans

R IQA 12 Orange 91 0.31 0.85 Retrofit sound wall PSR Removed 0 6/30/2014 0.05 $7,444.55 $1.25

R IQA 12 Orange 91 5.85 9.35
Riverside freeway 

improvements 
PSR-PDS PSR-PDS 1200020098 Complete 100 6/30/2015 10/23/2014 FY 14-15 0.90 0.32 $134,001.90 $42,000.00 $24.00 $573.00

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

R IQA 12 Orange 91 9.00 18.90

Capacity and operational 

improvements and express 

lanes

PSR-PR Removed 0 12/31/2013 0.20 $29,778.20 $0.70

R IQA 12 Orange 91 9.00 18.90
Pavement rehabilitation and 

express lanes
PSSR Removed 0 12/31/2013 0.20 $29,778.20 $10.20

Modify SHA Lead 12 Orange 133 3.1 3.65
Widen roadway to improve 

channelization
PSR PSR 010 Collision Reduction 2012 1213000097 Complete 100 12/1/2014 4/28/2015 FY 14-15 1.00 2.38 $148,891.00 $354,221.05 $1.95 $9.99 Caltrans Caltrans

Modify SHA Lead 12 Orange 133 3.42 13.664

Upgrade right side guard rail, 

flatten slops, relocate 

electrical equipment, end 

treatments, and add median 

barrier

PIR PIR 015 Collision Reduction 2016 1214000077 Complete 100 6/30/2015 6/16/2015 FY 14-15 1.75 1.57 $260,559.25 $248,656.01 $9.10 $11.56 Caltrans Caltrans

Modify SHA Lead 12 Orange 133 0.86 1.16

Extend #2 lane to allow proper 

lane drop signage, and widen 

lane and shoulder to permit 

standard lane transition taper - 

will also require four utility 

poles to be relocated

PIR 010 Collision Reduction 2012 1214000124 Active 50 6/30/2015 1.75 $260,559.25 $1.00 Caltrans Caltrans

SHA Lead 12 Orange 133 8.3 13.6
Capital preventative 

maintenance
CAPM 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 0.75 $111,668.25 $7.40 Caltrans Caltrans

Add SHA Lead 12 Orange 142 R0.80 2.9
Resurface conventional 

highway lanes
CAPM CAPM 121

Roadway/Roadside 

Preservation
2014 1214000066 Complete 100 6/30/2014 5/28/2014 FY 13-14 0.10 0.79 $13,340.40 $159,701.61 $7.50 $5.90 Caltrans Caltrans

Modify SHA Lead 12 Orange 142 3.5 4.7

Address sediment transport 

from slopes adjacent to SR-

142 to areas outside of state 

right-of-way

PSR PSR 335 Mandates 2016 1214000095 Complete 100 6/30/2014 8/28/2014 FY 14-15 0.80 0.76 $119,112.80 $118,288.57 $3.30 $5.72 Caltrans Caltrans

SHA Lead 12 Orange 241 14.5 32.5
 Slope revegetation for source 

control
PSR 335 Mandates 2014 1212000105 Removed 0 6/30/2014 0.10 $14,889.10 $3.60 Caltrans Caltrans
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Modify SHA Lead 12 Orange 241
16.668

18.318

16.668

18.318

Improvements consist of ramp 

profile correction, open 

graded asphalt concrete 

pavement, cross-slope 

adjustment and replacement 

of temporary K-rail with 

concrete barrier and Improve 

off-ramp corner sight distance

PSR-PR 010 Collision Reduction 2012 1213000194 Active 30 6/30/2014 0.30 $44,667.30 $1.56 Caltrans Caltrans

SHA Lead 12 Orange 261 0 6.2
 Slope revegetation for source 

control
PSR 335 Mandates 2014 1212000104 Removed 0 6/30/2014 0.10 $14,889.10 $3.70 Caltrans Caltrans

Add SHA Lead 12 Orange 261 0 6.3
Remove and replace alligator 

cracks
CAPM 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $11.20 Caltrans Caltrans

Add SHA Lead 12 Orange 405 0.2 8.7

Upgrade the existing fiber 

optic communication system 

and closed circuit televisions

PSR PSR 315 Mobility 2014 1212000058 Complete 100 6/30/2014 4/30/2014 FY 13-14 0.03 0.10 $4,002.12 $15,637.47 $7.10 $7.10 Caltrans Caltrans

SHA Lead 12 Orange 405 7.3 11.8

Relocate facilities away from 

traffic, construct roadside 

paving, access gates and trails 

to improve worker safety

SCVP SCVP 235 Collision Reduction 2016 1214000055 Complete 100 6/30/2014 4/2/2014 FY 13-14 0.07 0.01 $9,338.28 $2,331.09 $3.10 $2.90 Caltrans Caltrans

Modify SHA Lead 12 Orange 405 8.44 8.44

Remove and repair damaged 

roadway, slope 

embankment(s) and 

associated earth retaining 

mechanically stabilized earth 

walls #28 and 29 as a result of 

accelerated earth movement

SCVP PSR 131 Emergency 2012 1214000057 Complete 100 11/6/2013 11/8/2013 FY 13-14 0.10 0.03 $13,340.40 $5,066.84 $28.40 $28.40 Caltrans Caltrans

SHA Lead 12 Orange 405 16.9 24.2 Slab replacement and grind PIR PIR 121
Roadway/Roadside 

Preservation
2016 1215000032 Complete 100 6/30/2015 6/17/2015 FY 14-15 1.80 0.99 $268,003.80 $153,470.67 $15.10 $14.01 Caltrans Caltrans

Modify SHA Lead 12 Orange 405 12.1 20.3

Replace temporary railing with 

concrete barrier, construct 

new drainage box inlet, 

relocate overhead sign 

structures, construct transition 

between concrete barrier type 

50 and 60

PIR 010 Collision Reduction 2014 1212000122 Active 35 6/30/2016 1.25 $186,113.75 $4.70 Caltrans Caltrans

Modify SHA Lead 12 Orange 405 19.012 19.012

Improve high friction surface 

treatment, safety lighting and 

guardrail

PIR 010 Collision Reduction 2014 1215000038 Active 5 6/30/2016 1.00 $148,891.00 $0.80 Caltrans Caltrans

Modify SHA Lead 12 Orange 405 6.9 12.1

Replace temporary railing with 

concrete barrier, construct 

new drainage box inlet, 

relocate overhead sign 

structures, construct transition 

between concrete barrier type 

50 and 60

PIR 010 Collision Reduction 2014 1215000053 Active 20 12/31/2015 0.70 $104,223.70 $3.20 Caltrans Caltrans

Modify SHA Lead 12 Orange 405 5.831 5.831

Modity signal, install high 

visibility light emitting diode, 

refresh pavement and 

American with Disabilities Act 

if needed

PIR 010 Collision Reduction 2014 1215000093 Active 10 6/30/2016 0.50 $74,445.50 $0.66 Caltrans Caltrans

Add SHA Lead 12 Orange 405 0.2 8.7
Upgrade fiber optics and 

closed circuit televisions
PSR 315 Mobility 2016

To be 

determined
Removed 0 6/30/2015 0.10 $14,889.10 $6.21 Caltrans Caltrans

SHA Lead 12 Orange 405 7 25
Bridge preventive 

maintenance
PIR 119 Bridge 2016

To be 

determined
Removed 0 6/30/2015 0.50 $74,445.50 $1.56 Caltrans Caltrans

SHA Lead 12 Orange 405 11.4 16.9
Remove and replace alligator 

cracks
CAPM 121

Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2014 0.10 $14,889.10 $14.40 Caltrans Caltrans

R IQA 12 Orange 405 0.20 8.70
San Diego freeway 

improvements
PSR-PDS PSR-PDS 1200000370 Complete 100 6/30/2016 12/10/2013 FY 13-14 0.50 0.39 $74,445.50 $98,011.00 $75.00 $247.70

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

R IQA 12 Orange 405 12.47 14.05 Retrofit sound wall PSR Removed 0 6/30/2014 0.05 $7,444.55 $1.53

R IQA 12 Orange 405 14.70 16.54 Retrofit sound wall PSR Removed 0 6/30/2014 0.05 $7,444.55 $1.50

SHA Lead 12 Orange 605 0 R1.6 Slab replacement and grind CAPM 121
Roadway/Roadside 

Preservation
2016

To be 

determined
Removed 0 6/30/2015 1.00 $148,891.00 $5.60 Caltrans Caltrans
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R IQA 12 Orange 605 0.96 1.64
Freeway access improvements 

to the I-605
PSR-PDS

To be 

determined
Proposed 0 12/31/2014 0.34 $50,622.94 $14.55

Add R IQA 12 Orange 605 0.96 1.64
Freeway access improvements 

to the I-605
PSR-PDS PSR-PDS 1200020230 Complete 100 12/31/2014 5/11/2015 FY 14-15 0.34 0.46 $50,622.94 $67,411.61 $14.55 $19.50

Orange 

County 

Transportation 

Authority

Orange 

County 

Transportation 

Authority

R IQA 12 Orange 605 3.00 3.10 Interchange improvements PSR-PDS Removed 0 12/31/2014 0.10 $14,889.10 $102.00

Add SHA Lead 12 Orange
1

133

1

134

1

135

Improve arterial detection 

system along Pacific Coast 

Highway/Laguna Canyon and 

upgrade active traffic 

management system to 

support arterial management

SCVP SCVP 315 Mobility 2014 1214000112 Complete 100 6/30/2014 6/4/2014 FY 13-14 0.20 0.53 $26,680.80 $118,606.89 $3.20 $3.20 Caltrans Caltrans

Add SHA Lead 12 Orange

22

55

405

Various Various

Provide internet protocol 

network services for traffic 

operations and systems 

development

SCVP SCVP 315 Mobility 2014 1214000110 Complete 100 6/30/2014 6/10/2014 FY 13-14 0.20 0.53 $26,680.80 $118,606.89 $6.10 $6.10 Caltrans Caltrans

Modify SHA Lead 12 Orange
405

55

8.4

 5.5

10.0

6.4

Replace and install new 

irrigation components to 

operate smart irrigation 

controllers

PIR PIR 131 Emergency 2012 1215000047 Complete 100 2/1/2015 11/21/2014 FY 14-15 0.02 0.01 $2,977.82 $2,395.18 $1.48 $1.40 Caltrans Caltrans

Modify SHA Lead 12 Orange

405

55

22

57

91

605

Various Various

Replace and install new 

irrigation components to 

operate smart irrigation 

controllers and convert 

systems to recycled water

PIR PIR 131 Emergency 2012 1215000046 Complete 100 2/1/2015 11/21/2014 FY 14-15 0.02 0.01 $2,977.82 $964.75 $1.31 $1.30 Caltrans Caltrans

Modify SHA Lead 12 Orange
5

133

10.1

23.2

10.6

23.7

Install erosion control 

features, passive drainage 

system,and linear barriers at 

toe of slope

PIR PIR 335 Mandates 2016 1215000034 Complete 100 5/29/2015 6/11/2015 FY 14-15 1.28 0.72 $190,580.48 $115,297.90 $2.00 $4.43 Caltrans Caltrans

Add R IQA 12 Orange
5

133

23.90

10.06

23.90

10.06

Relocation of Marine Way to 

create a new 4-way 

intersection with Northbound I-

5 ramp and one additional 

Northbound exit ramp 

terminus lane at the new Sand 

Canyon intersection and Sand 

Canyon roadway widening

PSR-PDS 1215000084 Proposed 0 6/30/2016
To be 

determined
0.25 $37,222.75 $13.80 City of Irvine City of Irvine

Add SHA Lead 12 Orange

5

22

91

1

22.83

0.15

2.15

3.41

22.83

0.15

2.15

3.41

Rail upgrade PSSR 112 Bridge 2016 1212000099 Removed 60 6/30/2014 1.67 $248,647.97 $2.21 Caltrans Caltrans

Modify SHA Lead 12 Orange

5

55

73

Various Various

Grooving portland cement 

concrete pavement, resurface 

and place polyester concrete

PSSR PSR-PR 010 Collision Reduction 2012 1213000098 Complete 100 6/30/2014 6/26/2014 FY 13-14 1.00 0.70 $133,404.00 $135,158.14 $3.40 $5.40 Caltrans Caltrans

Modify SHA Lead 12 Orange

5

73

133

241

261

Various Various

Replace and install new 

irrigation components to 

operate smart irrigation 

controllers and convert 

systems to recycled water

PIR PIR 131 Emergency 2012 1215000048 Complete 100 2/1/2015 11/21/2014 FY 14-15 0.02 0.01 $2,977.82 $2,360.04 $1.31 $1.30 Caltrans Caltrans

Add SHA Lead 12 Orange

5

73

241

261

405

22

57

405

Various Various

Replacing the current pan tilt 

zoom analog closed circuit 

televisions to high definition 

closed circuit televisions with 

20 megapixel 180 degree

PIR 315 Mobility 2016
To be 

determined
Removed 0 6/30/2015 0.46 $68,489.86 $2.40 Caltrans Caltrans

R Lead 12 Orange
91

55

9.00

16.98

18.9

17.88

Rehabilitate the existing 

express lane pavement and 

upgrade the existing vehicle 

management system

PSSR PSR-PR 1213000093 Complete 100 8/31/2014 7/31/2014 FY 14-15 3.38 2.99 $503,251.58 $471,403.89 $2.30 $15.10

Transportation 

Corridor 

Agencies

Transportation 

Corridor 

Agencies

Modify SHA Lead 12 Orange

91

57

55

15.377

8.9

15.377

9.4

Install additional safety 

lighting (High Mast-Stadium 

type)

PSR-PR PSR-PR 010 Collision Reduction 2012 1212000121 Complete 100 12/31/2013 1/12/2015 FY 14-15 0.60 1.98 $89,334.60 $283,661.90 $3.51 $3.51 Caltrans Caltrans
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