
    
 
  
 

  
 

   
 


 

ROAD 
WORK 
AHEAD 

The California Department of Transportation
 
Promises to Deliver!
 

PROJECT DELIVERY REPORT 

Status as of 12/16/05 

www.dot.ca.gov 

http:www.dot.ca.gov
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16 Planned Deliveries 1st QUARTER DELIVERY REPORT 
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The California Department of Transportation 
Promises to Deliver! 

1 30790 MEN 1 $ 1,750,000 

2 0C810 SHA 44 $ 4,244,000 

4 04152 MRN 580 $ 33,010,000 

4 15014 ALA 580 $ 1,317,000 

5 0L550 MON 101 $ 2,408,000 

5 44601 SB 101 $ 22,077,000 

6 40840 KER 14 $ 44,131,000 

6 46280 FRE 99 $ 2,824,000 

7 23260 LA 5 $ 819,000 

8 0C981 RIV 86 $ 2,227,000 

8 0C982 RIV 86 $ 1,242,000 

8 20433 SBD 210 $ 600,000 

10 0F720 STA 99 $ 2,938,000 

12 0E05U ORA 91 $ 17,504,000 

12 0F410 ORA 55 $ 1,462,000 

12 10167 ORA 5 $ 176,629,000 

IS
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8/2/05 

Realign roadway 

Construct concrete 
median barrier 

Complete deck overlay, deck 
joint reconstruction & girder span 
Install changeable message 
signs 

Median barrier 

Widen to six lane freeway 

Convert to four lane expressway 

Highway planting restoration 

Roadside access improvements 

Install signals and left turn lanes 

Install signals and left turn lanes 

Construct Park-N-Ride 

Highway planting restoration 

Pavement rehabilitation 

Improve signing and striping 

Reconstruct and widen freeway 

Total 

Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

$ 315,182,000
 

FIRST QUARTER JULY 1 SEPTEMBER 30 Status as of 12/16/05 

www.dot.ca.gov
 

http:www.dot.ca.gov
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2nd QUARTER DELIVERY REPORT 37 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

10/1/05 10/1/05 

10/1/05 

2 1C450 TEH 5 $ 320,000 

2 25147 TEH 99 $ 3,680,000 

2 35940 LAS 395 $ 2,836,000 

2 36060 SHA 89 $ 9,074,000 

2 36170 TEH 5 $ 6,512,000 

2 37780 PLU 70 $ 2,496,000 

2 37800 TRI 3 $ 3,857,000 

3 1A830 GLE 32 $ 2,042,000 

3 2C842 SAC $ 2,652,000 

3 3555U ED 50 $ 25,010,000 

3 3C200 BUT 99 $ 263,000 

4 0120J ALA 80 $ 10,000,000 

4 0A810 CC 4 $ 2,440,000 

4 24680 SM 35 $ 2,367,000 

4 24693 SCL 101 $ 1,526,000 

4 24904 ALA 238 $ 87,000,000 

4 27201 SCL 280 $ 17,587,000 

4 28761 SM 1 $ 3,049,000 

5 0K110 SB 101 $ 2,103,000 

5 0K130 SCR 1 $ 837,000 

5 12910 SCR 1 $ 43,536,000 

5 48690 MON 68 $ 3,282,000 

Highway landscaping 

Bridge replacement (scour) 

Widen shoulders and 
rumble strips 

Roadway rehabilitation 

Rebuild Northbound/Southbound 
safety roadside rest area 

Safety roadside rest area 

Replace bridge and upgrade rail 

Asphalt concrete overlay 

Fire, life, safety & Americans with 
Disabilities Act (ADA) repairs 

Operational improvements 

Install traffic signals 

Storm water treatment systems 

Remove gore signs and replace 
with overhead signs 

Construct maintenance 
vehicle pullouts 

Construct maintenance 
vehicle pullouts 

Widening and rehabilitation 

Rehabilitate roadway 

Overhead sign upgrade 

Median barrier 

Median barrier 

Widen for merge lanes 

Asphalt concrete overlay 

IS
T
R

 
C 

SECOND QUARTER OCTOBER 1 DECEMBER 31 Status as of 12/16/05 

Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov
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2nd QUARTER DELIVERY REPORT 37 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

12/20/05 

Total 

Asphalt concrete overlay, 
widening and realignment 

Highway planting restoration 

Cold plane pavement and place 
rubberized asphalt concrete 

Construct soundwalls 

Litter removal devices 

Widen shoulders and place 
rumble strip 

Construct truck bypass 

Construct managed lanes 

Mitigation 

Construct median barrier 

Landscaping and scenic 
beautification 

Install concrete median barrier 
and upgrade bridge rail 

Widen off-ramp 

Improve shoulder, restripe and 
improve illumination 

Drainage improvement and 
open graded asphalt concrete 

6 3829U KER 41 $ 19,915,000 

7 17990 LA 47 $ 1,549,000 

7 21420 LA 2 $ 14,292,000 

7 22440 LA 170 $ 8,140,000 

7 2266A LA 5 $ 9,267,000 

9 31970 INY 395 $ 4,615,000 

10 47080 ALA 580 $ 15,300,000 

11 08094 SD 15 $ 37,900,000 

11 25620 IMP 78 $ 1,530,000 

11 25920 SD 76 $ 3,720,000 

11 26350 IMP 8 $ 487,000 

12 0C070 ORA 1 $ 2,700,000 

12 0E740 ORA 5 $ 3,100,000 

12 0G050 ORA 91 $ 1,360,000 

12 0G070 ORA 73 $ 1,560,000 

$ 357,904,000 

IS
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SECOND QUARTER OCTOBER 1 DECEMBER 31 Status as of 12/16/05 

Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov


–

  

 

  

  
 

    

 
 

 

 

 

       

     
   

 

      

      

  

  

 

    

        
 

          

        
  

         

        
   

        
   

          
 

         
    

         
  

        
 

         
  

            

         
 

            

          
    

           

        

           
      

          
    

      
    
   

          
    

       

D 

I 

P
R
O

JE
C
T

C
O

U
N

T
Y

R
O

U
T
E

P
R
O

JE
C
T

 
A
P
P
R
O
V
A
L

 

& 
E
N

V
IR

O
N

M
E
N

TA
L

 

D
O

C
U

M
E
N

T
R
IG

H
T

 
O

F
 

W
AY 

C
E
R
T
IF

IC
A

P
LA

N
S
,

 

T
IO

N
 

S
P
E
C
IF

IC
AT

IO
N

S
 

A
N

D
 

E
S
T
IM

AT
E
S

 

R
E
A
D
Y 

TO 
LI

S
T

 

P
R
O

G
R
A
M

M
E
D

 

C
O

N
S
T
R
U

C
T
IO

N
 

C
A
P
IT

A
L

 

V
A
LU

E

P
R
O

JE
C
T

D
E
S
C
R
IP

T
IO

N
 

1 40960 DN 199 $ 6,361,000 Curve realignment 
2/1/06 

1 45420 VAR VAR $ 52,000 Pacific coast bike signs 

2 0C910 TRI 299 $ 1,400,000 Curve improvement 
10/1/05 1/1/06 

2 1C170 SHA 299 $ 1,260,000 Improve sight distance 

2 31120 SIS 161 $ 8,507,000 Replace bridge 
3/30/06 12/15/05 3/30/06 

2 35990 SIS 97 $ 4,518,000 Roadway rehabilitation 
3/1/06 2/1/06 3/1/06 

2 37460 PLU 70 $ 1,900,000 Safety roadside rest area 
2/1/06 

2 38160 LAS 395 $ 19,850,000 Shoulder widening and 
rumble strips 1/1/06 1/1/06 

2 39130 SHA 44 $ 1,591,000 Curve improvement and 
shoulder widening 

2 39750 SHA 44 $ 230,000 Highway planting 
1/4/06 

3 0C770 PLA 80 $ 22,118,000 Pavement and drainage 
rehabilitation 1/1/06 

3 0E680 YOL 5 $ 3,740,000 Thrie beam median barrier 1/106 1/1/06 

3 0E800 ED 50 $ 500,000 Plant establishment and 
protection 

3 1A530 NEV 20 $ 19,420,000 Realignment and widening 1/1/06 11/1/05 1/1/06 

3 1C972 PLA 267 $ 2,800,000 Water quality and drainage 
improvement 1/1/06 11/1/05 1/1/06 

3 29090 PLA 28 $ 2,836,000 Water quality improvements 1/1/06 1/1/06 

3 3C060 YUB $ 3,620,000 Construct warehouse 1/1/06 

3 4A570 YUB 70 $ 2,120,000 Construct two-way left turn lane, 
widen and add shoulders 4/1/06 1/1/06 

4 0A130 SCL 85 $ 3,312,000 Restore planting and upgrade 
irrigation 3/1/06 1/1/06 3/1/06 

4 0C690 ALA 680 $ 9,616,000 
Grind existing pavement and 
place overlay 3/1/06 

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

IS
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1 29770 MEN 20 $ 8,686,000 

1 38570 MEN 1 $ 35,000,000 

Roadway rehabilitation 

Replace bridge 

1/1/06 

10/1/05 1/1/06 10/1/05 1/1/06 

THIRD QUARTER JANUARY 1 MARCH 31 Status as of 12/16/05 
Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov
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3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

THIRD QUARTER JANUARY 1 MARCH 31 Status as of 12/16/05 
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3/1/06 

3/1/06 

2/1/06 

2/1/06 

1/1/06 3/1/06 

2/1/06 

1/2/06 

3/1/06 

3/1/06 

1/1/06 3/30/06 

3/1/06 1/1/06 3/1/06 

1/1/06 2/1/06 

1/10/06 3/21/06 

1/1/06 1/1/06 

1/1/06 

1/1/06 

2/1/06 

2/14/06 

4 0C860 SON 37 $ 2,513,000 

4 1123U SM 1 $ 181,302,800 

4 16361 ALA 260 $ 15,159,000 

4 1A870 MRN 101 $ 170,000 

4 22614 MRN 101 $ 17,272,000 

5 0C540 MON 1 $ 5,258,000 

5 0E240 MON 183 $ 7,983,000 

5 0G410 SCR 17 $ 4,326,000 

5 0G770 SB 101 $ 3,078,000 

5 0J940 SCR 1 $ 2,707,000 

5 OL110 SLO 101 $ 500,000 

5 OM320 MON 1 $ 900,000 

5 45260 SLO 41 $ 4,287,000 

5 46860 SLO 46 $ 3,811,000 

5 47481 SB 101 $ 768,000 

6 0A510 KER 58 $ 765,000 

6 0A860 KER 99 $ 2,884,000 

6 29330 MAD 99 $ 34,114,000 

6 34234 FRE 180 $ 1,379,000 

6 34244 FRE 180 $ 2,790,000 

6 36460 KIN 41 $ 4,394,000 

6 46360 KER 58 $ 8,140,000 

Asphalt concrete surfacing 

Construct tunnel 

Tunnel lighting 

Native plant revegatation 

Construct HOV lane gap closure 

Construct retaining wall 

Pavement rehabilitation 

Shoulder and lane widening 

Highway planting restoration 

Concrete barrier 

Plant native trees 

Construct soft median barrier 
and pullouts 
Extend truck passing lanes and 
widen shoulder 

Construct earth buttress 
embankment 

Replacement planting 

Tree planting 

Construct median barrier 

Expressway to freeway with 
interchange 

Highway planting 

Highway planting 

Asphalt concrete overlay and 
shoulder widening 
Replace pavement, overlay and 
median barrier 

1/1/06 

Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov
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3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

1/1/06 3/1/06 

3/3/06 2/6/06 3/17/06 

1/20/06 

2/2/06 3/8/06 

1/11/06 12/12/05 1/26/06 

1/11/06 

2/1/06 

1/20/06 

1/1/06 

2/1/06 

1/2/06 3/1/06 

2/28/06 3/31/06 

12/1/05 1/2/06 

1/1/06 

2/1/06 3/1/06 

10/3/05 1/8/06 

2/26/06 3/8/06 3/24/06 

1/26/06 3/23/06 

2/14/06 

1/3/06 

1/3/06 

6 49020 TUL 99 $ 4,774,000 

6 49750 FRE 168 $ 2,904,000 

7 0510C LA 5 $ 340,000 

7 22030 LA 710 $ 2,034,000 

7 2267A LA 10 $ 8,500,000 

7 23131 LA 2 $ 15,800,000 

7 23230 LA 101 $ 2,645,000 

7 2324A LA 5 $ 1,545,000 

7 2324F VEN 33 $ 1,061,000 

7 23730 LA 710 $ 1,972,000 

8 0A423 SBD 15 $ 21,494,000 

8 0C180 SBD 215 $ 4,016,000 

8 0E910 SBD 247 $ 1,470,000 

8 38420 SBD 10 $ 10,663,000 

8 45661 RIV 91 $ 18,905,000 

10 0H520 SJ 99 $ 1,751,000 

10 3A120 SJ 5 $ 3,378,000 

11 06484 SD 15 $ 5,200,000 

11 07280 SD 78 $ 7,426,000 

11 09189 SD 125 $ 2,600,000 

11 16573 SD 78 $ 3,390,000 

11 23850 SD 252 $ 2,609,000 

Remove bridge 

Construct median barrier 

Landscaping 

Pavement preservation 

Litter removal devices 

Litter removal devices 

Roadside access improvement 

Remove and replace 
diseased trees 

Remove and replace 
diseased trees 
Upgrade metal beam guardrailing 
to concrete barrier 

Pavement rehabilitation 

Upgrade median barrier to 
concrete barrier 
Signalize intersection and left 
turn pockets 

Traffic management systems 
and ramp widening 

Replace overcrossing 

Install new signals 

Northbound widening 

Noise mitigation 

Pavement rehabilitation 

Mitigation planting 

Widen bridge and upgrade 
bridge rails 

Pavement rehabilitation 
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THIRD QUARTER JANUARY 1 MARCH 31 Status as of 12/16/05 
Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov
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3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

D
IS

T
R
IC

T

11 26490 SD 5 $ 1,258,000 Bicycle facility 12/23/05 1/8/06 2/5/06 

12 0C550 ORA 133 $ 1,588,000 Pavement rehabilitation 
3/1/06 

12 0C983 ORA 73 $ 1,000,000 Storm water filters 
1/1/06 

12 0F741 ORA 1 $ 940,000 Roadway street lighting 
2/1/06 1/1/06 3/1/06 

12 0F950 ORA 5 $ 8,000,000 Reconstruct pavement 
10/1/05 12/1/05 3/1/06 

12 0G630 ORA 74 $ 1,900,000 Place soft barrier and restore 
shoulder 

Total $ 603,100,800 

THIRD QUARTER JANUARY 1 MARCH 31 Status as of 12/16/05 
Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov


–
   

       

       

 

     
   

          

   

 

  

  
 

    

 
 

 

 

 

  

   
  

   

  

  

  

     

   
    

   
   

    

   

    
 

  

    

   

    
  

   
 

     
  

     
  

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

   

   

  

   

   

   

  

  

  

 

 

   

   

   

  

   

   

   

        
   

           
     

          
     

4th QUARTER DELIVERY REPORT 49 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

FOURTH QUARTER APRIL 1 JUNE 30 Status as of 12/16/05 
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Curve improvement 

Rehabilitate roadway and 
realign curves 

Install median barrier 

Intersection improvements 

Realign highway 

Roadway rehabilitation 

Upgrade metal beam guard rail 

Asphalt concrete resurfacing, 
slab replacement and grinding 

Asphalt concrete resurfacing, 
and slab replacement 

Grind and replace pavement 

Replace failed slabs 

Replace slabs and grind 
pavement 

Mitigation planting 

Construct truck climbing lane 

Highway planting restoration 

Improve curve alignment and 
widen shoulders 

Roadway widening and 
rehabilitation 
Upgrade metal beam barrier to 
concrete barrier 

Upgrade metal beam barrier to 
concrete barrier 

1 41180 MEN 20 $ 2,200,000 

1 4146V LAK 20 $ 19,134,000 

1 43840 HUM 101 $ 13,760,000 

2 32802 SHA 273 $ 2,096,000 

2 37050 SHA 299 $ 5,305,000 

3 0A632 NEV 80 $ 65,562,000 

4 0A900 MRN 1 $ 2,206,000 

4 0C720 CC 4 $ 11,242,000 

4 0C830 SOL 505 $ 14,750,000 

4 0C920 SF 101 $ 8,281,000 

4 0C950 SM 101 $ 13,500,000 

4 0C960 SM 280 $ 27,318,000 

4 0T14F SOL 37 $ 441,000 

4 17240 ALA 84 $ 22,576,000 

4 17493 SCL 152 $ 5,839,000 

4 1A390 SON 12 $ 1,618,000 

4 26960 CC 24 $ 36,484,000 

4 27052 SCL 280 $ 14,640,000 

4 27083 SM 280 $ 36,495,000 

4/1/06 4/1/06 6/30/06 

2/1/06 2/1/06 4/1/06 

1/1/06 4/1/06 

5/1/06 3/1/06 5/1/06 

3/15/06 3/15/06 4/1/06 

5/1/06 4/1/06 6/1/06 

4/1/06 6/1/06 

4/1/06 6/1/06 

4/1/06 6/1/06 

6/1/06 

6/1/06 

4/1/06 1/1/06 4/1/06 

6/1/06 2/1/06 6/1/06 

4/1/06 1/1/06 4/1/06 

5/1/06 6/1/06 

2/1/06 2/1/06 6/1/06 

4/1/06 4/1/06 6/1/06 

3/1/06 2/1/06 6/1/06 

3 1A97W COL 20 $ 19,907,000 Roadway rehabilitation 
6/1/06 2/1/06 6/1/06 

4 0A800 ALA 13 $ 5,305,000 Remove gore signs and replace 
with overhead signs 1/1/06 5/1/06 

4 0A890 NAP 12 $ 2,483,000 Upgrade traffic barrier and 
guardrail end terminals 4/1/06 6/1/06 

Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov
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4th QUARTER DELIVERY REPORT 49 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

Install overhead guide signs 

Overlay existing surface, widen 
shoulders and modify drainage 

Modify ramp intersection and 
existing traffic signals 

Replace bridge 

Bridge rehabilitation 

Roadway rehabilitation 

Mitigation planting 

Upgrade and repair facilities 

Pavement rehabilitation 

Widen freeway for high 
occupancy vehicle lane 

Construct high occupancy 
vehicle lane 

Modify interchange 

Widen off ramp 

Regrade the median 

Remove and replace diseased 
trees 

Widen existing off ramp 

Widen to four lane expressway 

Environmental mitigation 

Regrade median and install 
barrier 

Construct barrier 

Construct expressway on new 
alignment 

Construct new freeway 

4 27100 SOL 80 $ 3,387,000 

4 27212 CC 4 $ 7,543,000 

4 27510 SOL 80 $ 1,507,000 

4 44630 SOL 84 $ 2,836,000 

4 4C080 SOL 80 $ 18,323,000 

5 0A490 SB 166 $ 17,331,000 

5 28281 SB 150 $ 250,000 

5 46410 MON 101 $ 4,025,000 

5 49180 SCR 152 $ 12,483,000 

7 12942 LA 60 $ 22,000,000 

7 1294U LA 60 $ 70,000,000 

7 18850 LA 134 $ 26,793,000 

7 18880 LA 405 $ 1,220,000 

7 2324E LA 210 $ 1,591,000 

8 0C040 SBD 15 $ 10,643,000 

8 0C070 SBD 15 $ 1,350,000 

8 1A910 SBD 15 $ 6,711,000 

9 21460 INY 395 $ 31,660,000 

10 04995 AMA 49 $ 1,339,000 

10 0F300 SJ 99 $ 12,100,000 

10 36250 CAL 4 $ 18,590,000 

11 09182 SD 905 $ 131,366,000 

3/1/06 6/1/06 

4/1/06 4/1/06 

3/1/06 3/1/06 6/30/06 

4/1/06 6/30/06 

4/1/06 1/1/06 4/1/06 

5/1/06 2/1/06 5/1/06 

1/1/06 4/1/06 

1/23/06 4/1/06 

6/1/06 2/24/06 6/1/06 

4/3/06 2/8/06 5/5/06 

4/3/06 2/8/06 5/5/06 

4/7/06 10/27/05 4/14/06 

3/17/06 1/23/06 4/3/06 

1/13/06 1/25/06 4/10/06 

2/2/06 1/2/06 4/3/06 

2/20/06 1/18/06 4/5/06 

3/10/06 1/2/06 4/3/06 

3/1/06 4/1/06 

1/15/06 4/3/06 

3/1/06 1/1/06 4/1/06 

5/1/06 3/31/06 6/2/06 

1/17/06 2/26/06 4/3/06 

IS
T
R

 
C
T

 

FOURTH QUARTER APRIL 1 JUNE 30 Status as of 12/16/05 

Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov
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4th QUARTER DELIVERY REPORT 49 Planned Deliveries 

The California Department of Transportation 
Promises to Deliver! 

D
IS

T
R
IC

T

Construct commercial vehicle 11 25650 SD 188 $ 662,000 enforcement facility 12/3/05 5/20/06 3/14/06 6/30/06 

12 04320 ORA 74 $ 27,575,000 Widen roadway 3/1/06 3/1/06 6/1/06 

12 05621 ORA 90 $ 27,298,000 Construct grade separation 
3/1/06 5/1/06 

12 0C870 ORA 5 $ 1,650,000 Highway planting restoration 2/1/06 11/1/05 6/1/06 

12 0G760 ORA 91 $ 2,900,000 Improve drainage 10/1/05 9/1/05 4/1/06 

Total $ 794,275,000 

FOURTH QUARTER APRIL 1 JUNE 30 Status as of 12/16/05 

Behind Schedule Completed www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov

