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01 32470 SHOPP $11,473,000 $10,000 DN 101 014.8 015.6 CONSTRUCT RETAINING WALL (6 LOC) 11/15/08 2 $9,147,000 

01 36460 SHOPP $11,861,000 $30,000 HUM 169 022.2 030.2 REPLACE BRIDGES(#4-304,305,306,307) 10/15/08 2 $11,325,000 

01 38050 SHOPP $11,400,000 $250,000 MEN 222 001.0 000.0 
REPLACE BRIDGE (SCOUR) OLD BR #10-
0080 02/01/09 3 $11,513,000 

01 45240 SHOPP $4,000,000 $4,000 HUM 96 016.0 018.7 RECONSTRUCT METAL BEAM GUARD RAIL 08/15/08 1 $3,330,000 

01 47060 SHOPP $1,200,000 $73,000 LAK 29 018.5 019.1 
WIDENING, LIGHTING & CHANNELIZE LEFT 
TURN LANE 02/15/09 3 $950,000 

01 47210 SHOPP $1,400,000 $5,000 HUM 299 021.5 000.0 
REPAIR SLIPOUT AND CONSTRUCT 
MECHANICALLY STABLIZED WALL 04/15/09 4 $1,953,000 

01 47380 SHOPP $1,500,000 $10,000 MEN 1 085.4 092.4 REPAIR STORM DAMAGE 09/01/08 1 $709,000 

01 47390 SHOPP $1,530,000 $0 MEN 20 025.9 026.0 REPAIR STORM DAMAGE 03/01/09 3 $1,466,000 

01 47400 SHOPP $8,315,000 $0 MEN 101 036.0 038.2 REPAIR STORM DAMAGE 01/15/09 3 $6,351,000 

01 47410 SHOPP $990,000 $5,000 MEN 128 050.5 050.9 REPAIR STORM DAMAGE 09/01/08 1 $844,000 

01 47430 SHOPP $2,190,000 $10,000 HUM 96 021.8 000.0 
STORM DAMAGE - SOLDIER PILE 
RETAINING WALL 10/15/08 2 $916,000 

01 47530 SHOPP $800,000 $10,000 HUM 254 004.5 011.2 REPAIR STORM DAMAGE 04/15/09 4 $423,000 

01 47570 SHOPP $2,020,000 $3,000 HUM 36 040.4 000.0 REPAIR STORM DAMAGE 04/15/09 4 $1,531,000 

01 47590 HM-b $492,000 $0 MEN 0 000.0 000.0 REPAIR BRIDGE DECKS 02/01/09 3 $421,000 

01 47610 SHOPP $1,370,000 $3,000 MEN 253 001.7 002.3 REPAIR STORM DAMAGE 02/01/09 3 $1,666,000 

01 47630 SHOPP $3,010,000 $200,000 MEN 162 011.0 012.0 REPAIR STORM DAMAGE 03/01/09 3 $1,314,000 

01 47760 SHOPP $500,000 $3,000 MEN 101 085.0 087.5 REPAIR STORM DAMAGE 04/15/09 4 $298,000 

01 47780 SHOPP $3,138,000 $20,000 MEN 101 034.5 043.8 REPAIR STORM DAMAGE 04/15/09 4 $2,525,000 

01 47790 SHOPP $1,216,000 $5,000 MEN 101 051.9 076.2 REPAIR STORM DAMAGE 03/01/09 3 $800,000 

01 47800 SHOPP $1,880,000 $10,000 MEN 101 003.7 006.5 REPAIR STORM DAMAGE 10/15/08 2 $455,000 

01 47810 SHOPP $1,275,000 $15,000 MEN 101 001.5 006.5 REPAIR STORM DAMAGE 02/01/09 3 $2,190,000 

01 47860 SHOPP $1,282,000 $15,000 HUM 101 086.4 087.0 REPAIR STORM DAMAGE 08/15/08 1 $414,000 

01 48091 SHOPP $3,220,000 $40,000 HUM 96 008.5 008.7 
PERMANENT RESTORATION STORM 
DAMAGE- REPAIR ROADWAY SLIPOUT 04/15/09 4 $610,000 

01 48290 HM-b $626,000 $0 HUM/MEN 0 000.0 000.0 REPAIR BRIDGE DECKS 01/15/09 3 $596,000 

01 48300 HM-b $1,280,000 $0 LAK/MEN 0 000.0 000.0 REPAIR BRIDGE DECKS 02/01/09 3 $997,000 

01 48820 SHOPP $650,000 $2,000 LAK 29 007.4 007.6 REPAIR SLIDE - STORM DAMAGE 07/01/08 1 $551,000 

02 0E310 HM-p/b $5,500,000 $0 TRI 3 003.8 003.8 REPAIR BRIDGE DECKS & AC OVERLAY 01/30/09 3 $4,625,999 

02 0E330 SHOPP $1,598,000 $3,000 SIS 5 002.7 002.7 REPAIR BRIDGE DECKS 10/15/08 2 $1,599,000 

02 0E550 HM-p $5,000,000 $5,000 SHA 299 093.5 099.4 AC OVERLAY 12/09/08 2 $2,655,000 

02 0E830 SHOPP $775,000 $27,000 LAS 139 007.2 007.5 CURVE IMPROVEMENT 02/13/09 3 $888,000 

02 0E850 SHOPP $170,000 $10,000 SIS 3 008.0 000.0 INSTALL ADA RAMPS 05/01/09 4 $162,000 

02 1C160 SHOPP $3,176,000 $172,000 SHA 299 005.4 005.8 CURVE REALIGNMENT 08/15/08 1 $2,123,000 

02 1E330 HM-p $5,000,000 $0 SIS 5 R37.5 R51.2 AC OVERLAY 01/12/09 3 $7,098,000 

02 2C50U SHOPP $28,699,000 $130,000 TEH 5 023.0 023.0 
REPLACE PCC PAVEMENT AND REPAIR 
BRIDGE DECKS 05/01/09 4 $35,502,000 

02 2C580 SHOPP $3,286,000 $35,000 SHA 299 006.9 007.6 REALIGN CURVE 01/15/09 3 $4,365,000 

02 2C710 SHOPP $5,898,000 $6,000 SIS 5 022.3 022.9 
REPLACE DECK 02-0123L & STRENGTHEN 
/SEISMIC RETROFIT 02-0123L/R 11/21/08 2 $3,035,000 

02 36901 STIP $555,000 $0 PLU 89 009.0 014.0 CONSTRUCT TURNOUTS 02/15/09 3 $533,000 

02 37070 STIP $7,500,000 $1,919,000 TEH 5 R07.0 R07.9 RECONSTRUCT INTERCHANGE 10/27/08 2 $7,335,000 

02 37781 SHOPP $3,200,000 $0 PLU 70 079.1 000.0 REPLACE LT DAVIS SRRA 10/01/08 2 $2,728,000 

02 37890 GARVEE $238,927,000 $943,000 SHA 5 039.5 040.8 BRIDGE REPLACEMENT (ANTLER) 01/30/09 3 $235,240,000 

02 39090 STIP $2,110,000 $16,000 LAS 395 060.8 061.6 
SIGNS, FLASHING BEACONS AND TURN 
LANES 03/16/09 3 $1,966,000 

02 3C080 SHOPP $5,317,000 $71,000 TRI 299 013.3 013.8 SHOULDER WIDENING 01/16/09 3 $5,009,000 

02 3C810 SHOPP $1,400,000 $72,000 SIS 96 001.2 003.0 REPAIR STORM DAMAGE 08/15/08 1 $1,400,000 

02 4C360 SHOPP $3,255,000 $10,000 TRI 299 002.2 002.6 
CURVE IMPROVEMENT AND WIDEN 
SHOULDERS 12/03/08 2 $2,663,000 

02 4C600 HM-d $100,000 $3,000 TEH 36 020.0 041.0 DRAINAGE RESTORATION 03/02/09 3 $100,000 

02 4C790 SHOPP $1,246,000 $0 TEH 5 040.6 000.0 WEIGH IN MOTION SCALE 12/01/08 2 $1,134,000 

02 4C990 SHOPP $4,642,000 $0 SHA 5 004.2 008.5 INSTALL MEDIAN BARRIER 01/16/09 3 $3,274,000 

03 0C281 SHOPP $10,480,000 $0 COL 5 000.0 000.0 
INSTALL CHANGEABLE MESSAGE SIGNS & 
CLOSED CIRCUIT TV 03/01/09 3 

Programmed in future FY. Adv and 
subsequent schedule contingent upon 
allocation availability. $6,772,000 

03 0C720 SHOPP $8,072,000 $112,000 NEV 80 017.3 020.3 STORM WATER MANAGEMENT 11/01/08 2 $1,150,000 

03 0E830 STIP $500,000 $0 PLA 267 003.8 009.9 
PLANT ESTABLISHMENT AND 
PROTECTION 11/01/08 2 $500,000 

03 0E870 STIP $500,000 $0 YOL 5 002.5 010.8 
PLANT ESTABLISHMENT AND 
PROTECTION 12/01/08 2 $500,000 

03 1A432 B - RTE99 $73,126,000 $4,250,000 SUT 99 011.0 014.3 WIDEN TO PROVIDE 4 LANE SEGMENT 04/01/09 4 

Some parcels may require 
condemnation. Utility coordination and 
relocation will be a challenge. 404 perm
will require a close coordination with 
ACOE. $58,277,000 

i 

03 1A841 SHOPP $28,770,000 $568,000 ED 89 000.0 008.6 
STORM WATER QUALITY IMPROVEMENTS 
O/L, RSP, WIDEN SHLDR, RPL CULVERTS 01/15/09 3 $24,740,000 

03 1C971 SHOPP $8,397,000 $700,000 PLA 267 008.7 009.9 
WATER QUALITY DRAINAGE 
IMPROVEMENT 10/01/08 2 $8,152,000 

03 1E030 SHOPP $8,500,000 $100,000 COL 20 021.5 022.4 
RECONSTRUCT EMBANKMENT SLOPE 
RECONSTRUCT SHLDR, REPL GUARDRAIL 01/15/09 3 

Programmed in future FY. Adv and 
subsequent schedule contingent upon 
allocation availability. $7,997,000 

03 1E120 SHOPP $8,216,000 $0 PLA 80 057.0 057.8 INSTALL CABLE NET DRAPERY 04/15/09 4 

Proposed to be combined with 2C860 
assuming funding advancement to 08/09 
FY. $8,216,000 

03 1E130 SHOPP $4,461,000 $51,000 COL 5 002.0 032.9 UPGRADE MBGR END TREATMENTS 01/15/09 3 

Programmed in future FY. Adv and 
subsequent schedule contingent upon 
allocation availability. $4,979,000 

03 1E980 SHOPP $1,100,000 $422,000 YOL 16 041.5 000.0 INSTALL TRAFFIC SIGNAL 05/01/09 4 $1,259,000 

03 2A690 B - CMIA $21,000,000 $9,000,000 NEV 49 009.7 011.2 WIDEN TO 4 LNS WITH CONT LEFT TURN 01/01/09 3 

Cell tower relocation. Pending utility 
relocation plans. Complex appraisals. 
Condemnation. Probate & Quiet titles 
actions. Involves RAP, Demo/Clr. $16,548,000 

03 2C860 SHOPP $166,750,000 $250,000 PLA 80 55.7 67.5 ROADWAY REHABILITATION 04/15/09 4 $174,532,000 

03 2M900 HM-b $2,196,000 $0 SAC 50 000.6 003.0 METHACRYLATE & REPLACE JOINT SEALS 01/01/09 3 $2,988,000 

03 2M930 HM-b $800,000 $0 NEV 80 002.5 020.2 DECK METH AND JOINT REPLACE/REPAIR 09/01/08 1 $595,000 

03 2M940 SHOPP $1,600,000 $0 BUT 70 014.8 016.6 DECK METH & JOINT REPLACE/REPAIR 03/01/09 3 $961,000 

03 2M950 HM-b $4,000,000 $0 YOL 5 006.5 028.9 
DECK METH, POLYESTER OVERLAY, JOINT 
REPLACE/REPAIR 12/01/08 2 $2,397,000 

03 31800 SHOPP $2,814,000 $0 NEV 5717 000.0 000.0 
CONSTR RESIDENT MECHANIC FACILITY 
(BCE-OSD) 02/01/09 3 

Programmed in future FY. Adv and 
subsequent schedule contingent upon 
allocation availability. $3,077,000 

03 36690 SHOPP $16,554,000 $4,500,000 BUT 99 008.6 013.2 
BASE REPAIR, WIDEN & AC OVERLAY (HGS-
LAB) 11/01/08 2 

Obtaining Rights from Dept Of Water 
Resources. PG&E Relocation 
Issues.Difficulty meeting with a property 
owner. $14,234,000 
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03 36783 B - CMIA $28,000,000 $100,000 PLA 80 002.9 005.1 CONSTRUCT HOV LANES 12/01/08 2 $38,185,956 

03 3A631 STIP $17,000,000 $7,716,000 BUT 70 011.6 013.6 WIDEN TO 4 LANES, EXTEND FREEWAY 11/03/08 2 

Late identification of utility easement. All 
parcels in condemnation. Parcel in 
probate. $15,319,000 

03 3E250 SHOPP $1,000,000 $34,000 BUT 162 014.7 000.0 INSTALL ADA CURB RAMPS 04/02/09 4 $717,000 

03 3M110 HM P $3,000,000 $0 SAC 51 005.1 008.9 OVERLAY 01/01/09 3 $2,651,000 

03 3M120 HM-p $3,100,000 $0 PLA 80 068.5 069.8 BONDED WEARING COURSE 01/01/09 3 $3,288,000 

03 3M130 HM-p $3,800,000 $0 SAC 99 021.5 024.4 GRIND AND REPLACE RAC TYPE O 01/01/09 3 $4,049,000 

03 3M390 HM-p $7,200,000 $0 ED 50 018.8 028.8 AC OVERLAY 01/01/09 3 $5,739,000 

03 3M480 HM-b $2,300,000 $0 YOL 113 22.0 000.0 PREP AND PAINT BRIDGE 02/01/09 3 $1,787,000 

03 3M490 HM-b $350,000 $0 BUT 70 28.2 000.0 SPOT PREP AND PAINT BRIDGE 02/01/09 3 $885,000 

03 3M500 HM-b $200,000 $0 SIE 49 16.7 000.0 PREP AND PAINT BRIDGE 03/01/09 3 $549,000 

03 44161 B - CMIA $134,000,000 $1,500,000 SAC 50 005.3 012.8 
CONSTRUCT HOV LANES,COMMUNITY 
ENHANCEMENTS 04/01/09 4 

Due to Superior Court's ruling on the 
Env Document, we will need to do 
significant additional work on the env 
document. It is likely to take over a year 
and RTL delivery of this project is highly 
unlikely. $109,462,000 

03 4A240 SHOPP $8,491,000 $2,000 NEV 80 005.6 000.0 REPLACE BUILDING 08/08/08 1 $6,616,000 

03 4C030 SHOPP $5,311,000 $17,000 SAC 5 008.0 033.2 INSTALL TMS UNITS 12/01/08 2 

Programmed in future FY. Adv and 
subsequent schedule contingent upon 
allocation availability. $2,085,000 

03 4C090 SHOPP $8,700,000 $1,843,000 ED 49 006.6 008.2 WIDEN AND ADD SHOULDERS 03/15/09 3 

Acquisitions still pending completion of 
appraisals. If condemnation, schedule is 
at risk. $8,360,000 

03 4E130 SHOPP $1,845,000 $6,000 BUT 70 013.6 016.7 UPGRADE GUARDRAIL AND GORE AREAS 02/27/09 3 $2,270,000 

03 4E390 SHOPP $250,000 $0 BUT 70 035.5 000.0 RECONSTRUCT EMBANKMENT 07/07/08 1 $225,000 

03 4E600 SHOPP $450,000 $0 YOL 80 006.7 000.0 RECONSTRUCT EMBANKMENT SLOPE 08/01/08 1 $370,000 

04 0120S TOLL-R $214,246,000 $0 SF 80 007.9 008.2 
CONSTRUCT BRIDGES AND ROADWAY 
AND INSTALL ELECTRICAL SYSTEM 07/03/08 1 $215,232,000 

04 04224 TOLL $2,100,000 $0 SM 92 014.4 018.8 REPLACE 12KV ELECTRIC SWITCHGEARS 04/01/09 4 $3,198,000 

04 04225 TOLL $5,900,000 $0 SM 84 029.1 030.2 
DECK RESURFACING & EXPANSION JOINT 
REPAIR 10/01/08 2 $3,137,000 

04 04463 TOLL $500,000 $0 SF 80 007.8 008.9 
JOINT REPAIR AT PIERS E5, E12, E15 AND 
E16, ETAL 04/01/09 4 $463,000 

04 0A910 SHOPP $7,725,000 $5,000 SON 1 000.0 058.6 
UPGRADE TRAFFIC BARRIER AND 
GUARDRAIL END TERMINALS 12/15/08 2 $5,885,000 

04 0C901 SHOPP $39,800,000 $10,000 0 REHABILITATE PAVEMENT 05/15/09 4 $39,800,000 

04 0E720 SHOPP $2,653,000 $0 SCL 101 004.2 052.0 
TREAT AND SEAL BRIDGE DECKS WITH 
METHACRYLATE RESIN AND REPLACE 10/10/08 2 $1,528,000 

04 0E730 HM-b $2,325,000 $0 SCL 130 001.3 000.0 
TREAT AND SEAL BRIDGE DECKS WITH 
METHACRYLATE RESIN AND REPLACE 10/24/08 2 $1,452,000 

04 0E740 SHOPP $2,686,000 $0 SCL 82 000.0 025.9 
TREAT BRIDGE DECKS W/METHACRYLATE 
& REPLACE JOINT SEALS 10/24/08 2 $1,852,000 

04 0E760 HM-b $2,623,000 $0 SCL 9 000.0 000.5 
TREAT AND SEAL BRIDGE DECKS WITH 
METHACRYLATE RESIN AND REPLACE 10/10/08 2 $1,755,000 

04 0E770 HM-b $2,899,000 $0 ALA 880 010.9 034.5 

TREAT BRIDGE DECK WITH 
METHACRYLATE POLYESTER OVERLAY 
AND REPLACE JOIN 10/10/08 2 $3,491,000 

04 0E790 SHOPP $1,886,000 $0 ALA 580 027.0 046.1 

TREAT BRIDGE DECK WITH 
METHACRYLATE POLYESTER OVERLAY 
AND REPLACE JOIN 11/07/08 2 $1,798,000 

04 0E900 SHOPP $1,118,000 $0 NAP 29 019.0 000.0 
TREAT BRIDGE DECKS WITH 
METHACRYLATE AND REPLACE JOINT 11/07/08 2 $633,000 

04 0E910 HM-b $1,410,000 $0 ALA 80 002.4 007.2 
TREAT BRIDGE DECKS WITH 
METHACRYLATE AND REPLACE JOINT 11/07/08 2 $812,000 

04 0E930 HM-b $2,074,000 $0 ALA 580 032.8 045.6 
TREAT BRIDGE DECKS WITH 
METHACRYLATE AND REPLACE JOINT 11/07/08 2 $1,531,000 

04 0E950 SHOPP $2,680,000 $0 ALA 13 007.9 008.3 
REPLACE JOINT SEALS AND 
METHACRYLATE BRIDGE DECKS 11/07/08 2 $1,896,000 

04 0T145 STIP $3,000,000 $0 SOL 37 007.2 010.5 HIGHWAY PLANTING AND LANDSCAPING 01/15/09 3 $1,579,000 

04 1123J ER $2,250,000 $0 SM 1 039.6 040.1 
MITIGATION AT N POND REHABILITATION 
& SUPPLEMENTAL WATER SYSTEM, SHAM- 07/31/08 1 $1,842,000 

04 12965 B - CMIA $63,270,000 $8,000,000 SON 101 013.9 015.5 
WIDEN FROM 4 TO 6 LANES FOR HOV & 
RECONSTRUCT I/C 08/15/08 1 

Legal challenge on the environmental 
document on 9/7/07 filed in Federal 
Court. A separate lawsuit was recently 
filed against Caltrans on 6/11/08 in 
Sonoma County Superior Court. Federal 
action may affect the ACOE/404 permit 
issuance. $63,270,000 

04 15047 SHOPP $2,520,000 $50,000 SM 280 000.0 027.4 
INSTALL TRAFFIC MANAGEMENT SYSTEM 
(TMS) ELEMENTS 05/01/09 4 $2,170,000 

04 15131 SHOPP $14,342,000 $10,000 VAR 0 000.0 000.0 
INSTALL CLOSED CIRCUIT TV CAMERAS 
AT VARIOUS RAMP METER LOCATIONS 06/01/09 4 

Project to be split for small business but 
all children to be delivered in 08/09 FY. $9,303,000 

04 17790 SHOPP $11,129,000 $50,000 ALA 880 028.2 028.5 STRUCTURE REHABILITATION 02/02/09 3 $8,176,000 

04 1A460 HM-b $3,000,000 $0 ALA 24 009.5 010.0 
UPGRADE EXISTING VENTILATION FAN 
MOTORS AND CONTROL SYSTEMS 12/01/08 2 $3,430,000 

04 1A500 SHOPP $3,205,000 $10,000 SM/SF 0 000.0 000.0 UPGRADE EXISTING ATTENUATORS 02/02/09 3 $1,732,000 

04 1E530 HM-p $2,800,000 $0 SON 12 021.7 029.8 RESURFACE AC PAVEMENT 12/15/08 2 $3,776,000 

04 1E540 HM-p $5,300,000 $0 SOL 29 000.0 006.0 RESURFACE AC PAVEMENT 02/17/09 3 $5,224,000 

04 1E550 HM-p $4,600,000 $0 SM 101 006.5 011.9 AC RESURFACING 12/15/08 2 $4,009,000 

04 1E560 HM-p $2,800,000 $0 MRN 131 000.0 004.0 AC RESURFACING 02/02/09 3 $2,264,000 

04 27202 SHOPP $28,712,000 $10,000 SCL 280 005.1 007.8 REHABILITATE ROADWAY 04/01/09 4 $13,053,000 

04 28381 SHOPP $31,531,000 $5,978,000 SON 116 041.8 044.7 
REALIGN VERTICAL AND HORIZONTAL 
CURVES 06/30/09 4 

There are three parcels in condemnation 
with significant schedule risks. Potentia 
need for more R/W than currently 
planned due to permits requirement. 
District is working with RWQCB, CDFG, 
and NOAA to complete the fish passage 
design appropriate f $20,544,000 

04 29491 B - CMIA $345,000,000 $795,000 ALA 24 005.3 006.2 CONSTRUCT TUNNEL-4TH BORE 01/09/09 3 

ROW risks (low): Possibility of budget 
delay past September - would delay 
encumbering funds for condemnation 
deposits, then there is a possibility of no 
having possession by ROW Cert date. 
Contest of a property owner whose 
property is being condem $293,054,000 

04 29492 B - CMIA $3,200,000 $0 ALA 24 005.3 006.2 
REALIGNMENT OF OF WB ROUTE 24 TO 
ROUTE 13 11/17/08 2 $4,223,000 
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04 29493 B - CMIA $300,000 $5,000 ALA 24 005.3 006.2 

WIDENING OG CALDECOTT LANE AT KAY 
ST. O/C AND INSTALLATION OF TRAFFIC 
SIGNAL KAY 10/15/08 2 $486,000 

04 2A050 SHOPP $1,258,000 $208,000 SCL 152 013.8 014.8 
CONSTRUCT LEFT TURN POCKET AT 
PRUNEDALE AVENUE EASTBOUND 05/01/09 4 

R/W acquisition risk, possible 
condemnation. $1,255,000 

04 2L030 SHOPP $434,000 $5,000 ALA 580 005.8 000.0 CONSTRUCT MEDIAN BARRIER 12/01/08 2 $245,000 

04 2S620 SHOPP $449,000 $30,000 SM 1 037.6 000.0 WETLAND MITIGATION 01/15/09 3 $330,000 

04 3A070 SHOPP $1,100,000 $10,000 SCL 9 000.0 007.4 INSTALL SOFT MEDIAN BARRIER 12/01/08 2 $530,000 

04 3A560 SHOPP $340,000 $10,000 SCL 152 021.4 021.9 INSTALL SOFT MEDIAN BARRIER 06/01/09 4 

Additional work details have been 
identified. The estimated increase in 
cost is $140,000. $400,000 

04 3A970 SHOPP $2,278,000 $10,000 ALA 580 009.0 009.1 IMPROVE WEIGH STATION 09/15/08 1 $1,278,000 

04 3S611 SHOPP $509,000 $8,000 NAP 128 007.3 007.3 
CLEAN DEBRIS, CONSTRUCT RSP AND 
DRAINAGE SYSTEM 12/01/08 2 $252,000 

04 3S660 SHOPP $395,000 $43,000 SM 35 002.8 002.8 
REPLACE DAMAGED PIPING, RE-
ESTABLISH EMBANKMENT 03/16/09 3 $348,000 

04 3S672 SHOPP $537,000 $35,000 SM 84 013.8 013.8 
STORM DAMAGE REPAIR & PLACE TECCO 
MESH AT VARIOUS LOCATIONS 05/20/09 4 

R/W Cert date is at risk, due to 
uncooperative property owner. Anticipat 
condemnation process. $509,000 

04 3S721 SHOPP $500,000 $10,000 SOL 680 004.7 004.7 
REPLACE FAILED CULVERT, BACKFILL 
SINKHOLE AND PLACE ROCK SLOPE 06/15/09 4 

Potential condemenation for parcel 
requirement. BCDC permit requires 
R/W Cert. $495,000 

04 4A450 SHOPP $875,000 $50,000 SOL 80 014.4 000.0 REPLACE WEIGH SCALES 05/15/09 4 $767,000 

04 4A870 SHOPP $9,972,000 $408,000 SON 128 017.1 024.7 BRIDGE REPLACEMENT 06/15/09 4 
TCE extension for 2 parcels; ENV 
permit extension for 1602 & 404 $7,240,000 

04 4C15U B - CMIA $25,600,000 $10,000 SOL 80 015.4 020.1 
CRACK, SEAT & OVERLAY THE EXISTING 
PAVEMENT ON THE MAINLINE AND THE 11/14/08 2 $25,600,000 

05 0E470 SHOPP $6,125,000 $21,000 MON 101 045.8 082.6 
CONSTRUCT MEDIAN ACCELERATION & 
LEFT TURN CHANNELIZATION 04/15/09 4 

Advanced Delivery (Funding in FY 
09/10) - Risk: Advertise (M480) through 
Acceptance (M600) reflect an early 
allocation. If the project is not allocated 
early then these dates are at risk and wi 
need to move out respective to allocation $4,885,000 

05 0E960 SHOPP $38,963,000 $4,000 MON 1 021.3 021.6 CONSTRUCT NEW BRIDGE & ROCK SHED 05/09/09 4 

Coastal Development Permit (CDP) -
This project requires a CDP from 
Monterey County team has been workin 
closely to obtain but this remains a risk 
on the project; Advanced Delivery 
(Funding in FY 09/10) - Risk: Advertise 
(M480) through Acceptance (M $36,997,000 

05 0F710 SHOPP $6,775,000 $6,000 SLO 46 049.5 000.0 
REHABILITATE ROADSIDE REST AREA FOR 
ADA COMPLIANCE 07/30/08 1 $6,505,000 

05 0J970 SHOPP $651,000 $88,000 SLO 1 011.3 016.2 ADA CURB RAMPS 05/01/09 4 

Advanced Delivery (Funding in FY 
09/10) - Risk: M380 PS&E (planned to 
HQ after allocation), Advertise (M480) 
through Acceptance (M600) reflect an 
early allocation. If project is not allocated 
early then these dates are at risk and wi 
need to move o $645,000 

05 0K570 SHOPP $3,317,000 $34,000 SLO 101 000.7 031.7 GUARDRAIL & CRASH CUSHIONS 04/01/09 4 $3,020,000 

05 0K750 SHOPP $742,000 $22,000 SBT 25 022.9 023.2 CURVE REALIGNMENT 10/01/08 2 $698,000 

05 0L230 SHOPP $1,013,000 $34,000 MON 198 022.9 023.3 GRADING AND PAVING 10/29/08 2 $998,000 

05 0L800 SHOPP $2,207,000 $6,000 MON 1 074.9 092.0 GUARDRAIL & CRASH CUSHIONS 02/13/09 3 $2,155,000 

05 0M140 STIP $7,444,000 $399,000 SB 101 026.5 027.1 
REPLACE ELWOOD OH IN CONJUNCTION 
WITH HOLLISTER OC; MODIFICATION & 02/25/09 3 

EA 05-37150_ and 05-0M140_ will be 
constructed together. Risk to HBP 
funding (05-0M140_) - Allocation of 
HBP funds will be dependent upon 
priorities for the program ? currently 
HBP priorities have shifted to local 
bridge seismic. If HBP funds are no $5,099,000 

05 0N210 SHOPP $800,000 $35,000 SBT 156 000.0 016.7 
CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS) 09/09/08 1 

Advanced Delivery (Funding in FY 
09/10) $442,000 

05 0N250 B - SHOPP $1,301,000 $8,000 SCR 1 000.0 008.3 
CONSTRUCT TRANSPORTATION 
MANAGEMENT SYSTEM (TMS) 04/01/09 4 

TMS elements planned for installation to 
existing structures (sign / lighting) - If 
existing structure is not able to accept 
the additional weight of TMS element it 
could require that the Coastal 
Development Permit be re-evaluated. $722,000 

05 0N260 B - SHOPP $2,902,000 $17,000 MON 1 072.2 102.0 

CONSTRUCT SOLAR-POWERED 
TRANSPORTATION MANAGEMENT 
SYSTEM 06/15/09 4 

TMS elements planned for installation to 
existing structures (sign / lighting) - If 
existing structure is not able to accept 
the additional weight of TMS element it 
could require that the Coastal 
Development Permit be re-evaluated. $1,271,000 

05 0N310 HM-p $2,800,000 $0 MON 101 001.9 009.5 HOT MIX ASPHALT OVERLAY 03/02/09 3 $3,439,000 

05 0N440 SHOPP $989,000 $13,000 SLO 46 005.3 007.8 REPAIR FAILED DRAINAGE SYSTEM 08/22/08 1 $970,000 

05 0N850 SHOPP $946,000 $71,000 SB 101 020.0 020.0 CURB RAMPS 05/27/09 4 

Aggressive Schedule - Potential R/W 
Cert & RTL delay - High Pressure Gas 
Main - Utility Potholing has been 
delayed; If High Pressure Gas Main is in 
conflict with current Design features the 
project may need to be reworked. $782,000 

05 0P340 SHOPP $5,200,000 $50,000 MON 1 026.1 026.1 CONSTRUCT RETAINING WALL 02/09/09 3 $3,522,000 

05 0P810 SHOPP $2,162,000 $11,000 SCR 17 007.0 007.3 VINEHILL WET WEATHER IMPROVEMENTS 01/01/09 3 $2,216,000 

05 0Q080 SHOPP $995,000 $0 SBT 101 005.2 005.2 PAINT BRIDGE - THREE LOCATIONS 09/09/08 1 $1,011,000 

05 0Q180 HM-b $644,000 $0 SLO 166 017.8 017.8 PAINT BRIDGE THREE LOCATIONS 10/14/08 2 $685,000 

05 0Q190 HM-b $425,000 $0 SLO 1 052.9 052.9 SEAL BRIDGE DECKS 08/18/08 1 $440,000 

05 0Q210 HM-d $82,000 $0 MON 1 071.8 071.8 CULVERT REHABILITATION/LINING 12/01/08 2 
Service Contract - No DES OE 
involvement $82,000 

05 0Q250 HM-p $3,400,000 $0 SLO 101 000.0 007.8 DENSE GRADE PAVEMENT OVERLAY 03/02/09 3 $4,566,000 

05 0Q980 HM-d $81,000 $0 MON 1 068.8 000.0 LINE CULVERT 12/01/08 2 
Service Contract - No DES OE 
involvement $81,000 

05 0R770 HM-p $2,000,000 $0 SLO 101 058.9 063.6 SEAL COAT 03/02/09 3 $2,981,000 

05 0R780 HM-p $1,200,000 $0 MON 101 098.8 101.3 SEAL COAT 03/02/09 3 $1,392,000 

05 12911 STIP $1,500,000 $0 SCR 1 015.8 017.6 HIGHWAY PLANTING 02/17/09 3 $1,500,000 
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05 31592 B - CMIA $32,633,000 $4,680,000 MON 1 099.9 101.5 CONSTRUCT NEW INTERCHANGE 01/01/09 3 

This project requires a CDP from 
Monterey County. Team has been 
working closely to obtain but this 
remains a risk on the project. $20,059,212 

05 37150 Ph2 Ret $4,500,000 $10,000 SB 101 026.5 027.1 BRIDGE SEISMIC RESTORATION 02/25/09 3 

EA 05-37150_ and 05-0M140_ will be 
constructed together. Risk to HBP 
funding (05-0M140_) - Allocation of 
HBP funds will be dependent upon 
priorities for the program ? currently 
HBP priorities have shifted to local 
bridge seismic. If HBP funds are no $3,082,000 

06 0A720 STIP $520,000 $0 KER 99 028.2 029.0 AESTHETIC ENHANCEMENTS 07/15/08 1 $456,000 

06 0A980 SHOPP $9,985,000 $6,000 FRE 5 001.4 000.0 
SAFETY ROADSIDE REST AREA 
RESTORATION 02/07/09 3 $7,968,000 

06 0C800 SHOPP $4,736,000 $3,000 KER 5 006.3 010.1 UPGRADE MEDIAN BARRIERS 04/01/09 4 $2,080,000 

06 0E100 SHOPP $1,582,000 $400,000 MAD 41 023.2 023.6 UPGRADE INTERSECTION 10/01/08 2 $2,080,000 

06 0E490 HM-b $2,467,000 $0 FRE 99 022.0 022.8 REPAINT BRIDGES 02/01/09 3 $1,955,000 

06 0F010 SHOPP $538,000 $15,000 KER 178 001.6 000.0 INSTALL TRAFFIC SIGNALS 01/15/09 3 $377,000 

06 0F270 HM-b $600,000 $0 FRE 41 021.8 033.5 SEAL BRIDGE DECKS W/ METHACRYLATE 01/12/09 3 $516,000 

06 0G330 SHOPP $998,000 $0 KER 58 069.7 000.0 
REPLACE BRIDGE APPROACH SLABS AND 
JOINTS 01/12/09 3 $819,000 

06 0H270 SHOPP $2,740,000 $7,000 MAD 41 003.3 005.3 
INSTALL CENTERLINE RUMBLE STRIPS 
AND WIDEN SHOULDERS 08/15/08 1 $2,112,000 

06 0H280 SHOPP $900,000 $3,000 KER 46 035.8 000.0 
REALIGN AND CONSTRUCT LEFT-TURN 
LANE 04/10/09 4 $635,000 

06 0H710 SHOPP $774,000 $3,000 TUL 65 023.4 025.1 MEDIAN BARRIER 04/15/09 4 $641,000 

06 0J290 HM-d $490,000 $0 KER 33 018.3 073.7 REPAIR CULVERTS 02/16/09 3 $404,000 

06 0J300 HM-d $430,000 $0 FRE 33 041.0 059.4 REPAIR CULVERTS 02/16/09 3 $345,000 

06 0J370 HM-p $4,960,000 $0 KER 58 129.0 143.8 RUBBERIZED HMA OVERLAY 12/01/08 2 $4,783,000 

06 0J380 HM-p $2,000,000 $0 KER 395 000.0 014.0 RUBBERIZED HMA OVERLAY 01/12/09 3 $2,172,000 

06 0J400 HM-p $1,962,000 $0 KER 99 000.0 009.0 RUBBERIZED HMA OVERLAY 01/15/09 3 $3,029,000 

06 0J410 HM-p $860,000 $0 FRE 99 007.4 011.1 PCC PROFILE GRINDING 01/15/09 3 $2,018,000 

06 0J420 HM-p $975,000 $0 KER 99 000.0 019.5 PCC PROFILE GRINDING 11/14/08 2 $2,802,000 

06 0J460 HM-p $880,000 $0 KER 5 004.6 010.2 PCC PROFILE GRINDING 01/12/09 3 $1,089,000 

06 0K020 HM-p $1,800,000 $0 MAD 152 000.0 015.6 PCC PROFILE GRINDING 01/12/09 3 $1,415,000 

06 0K030 HM-p $2,000,000 $0 FRE 99 015.5 028.1 PCC PROFILE GRINDING 01/12/09 3 $2,594,000 

06 34251 STIP $53,600,000 $19,100,000 FRE 180 066.1 072.3 2C TO 4E ON EXISTING ALIGNMENT 01/15/09 3 $37,439,000 

06 35071 STIP $1,061,000 $0 FRE 99 001.0 007.4 REPLACEMENT PLANTING 02/01/09 3 $1,061,000 

06 35341 STIP $55,500,000 $21,000,000 KER 46 000.0 007.3 2-LANE CONV TO 4-LANE EXPRWY 04/01/09 4 $31,281,000 

06 3568U B - CMIA $94,687,000 $11,981,000 KIN 198 021.5 028.3 2C TO 4E ON NORTH SIDE 10/01/08 2 $69,914,599 

06 41610 SHOPP $14,296,000 $3,400,000 MAD 145 000.8 006.8 
AC OVERLAY, WIDEN SHOULDERS, AND 
REPLACE BRIDGE (SCOUR) 10/02/08 2 $12,163,000 

06 42630 SHOPP $1,456,000 $245,000 KER 184 008.4 008.8 CHANNELIZATION AND SIGNALIZATION 01/15/09 3 $1,349,000 

06 43010 SHOPP $13,222,000 $104,000 KER 204 004.6 005.1 
BRIDGE REPLACEMENT NEW BRIDGE #50-
0505 03/01/09 3 $13,999,000 

06 43210 SHOPP $4,732,000 $2,500,000 FRE 41 025.3 026.5 

WIDEN ON-RAMPS @ MCKINLEY & 
SHIELDS & INSTALL 3 RAMP METERING 
SYSTEMS 04/15/09 4 $3,857,000 

06 44253 STIP $42,350,000 $5,300,000 KER 46 019.3 027.5 
2-LN CONVENTIONAL TO 4-LN 
EXPRESSWAY 08/18/08 1 $31,202,000 

06 48560 SHOPP $949,000 $181,000 KER 119 028.0 028.5 
INSTALL SIGNALS AND LEFT-TURN LANE 
ON EB HWY 119 AT ASHE RD 04/01/09 4 $1,310,000 

07 11973 SHOPP $2,100,000 $0 LA 2 025.5 029.1 UPGRADE BRIDGE RAILS 07/16/08 1 $1,301,000 

07 12181 B - CMIA $92,000,000 $7,000,000 LA 5 031.6 036.4 CONST HOV LANE *SPLIT FR 1218U1 12/23/08 2 $78,692,000 

07 12184 B - CMIA $150,000,000 $11,000,000 LA 5 026.7 029.4 CONST HOV LANE *SPLIT FR 1218U1 04/30/09 4 $93,514,000 

07 12190 STIP $231,780,000 $39,000,000 LA 5 036.4 039.4 HOV LN *OE APPT.=9/30/03 01/29/09 3 $231,780,000 

07 1786A STIP $11,000,000 $11,564,000 LA 5 027.4 028.1 
MODIFY IC/REALIGN RAMPS *BROKERED D-
6*OE APT=01/07/03*COP 04/10/09 4 $10,185,000 

07 1X321 SHOPP $5,000,000 $0 LA 39 040.0 044.4 
REBUILD WASHOUT ROADWAY 
POR=1X3201,*DIR 05/15/09 4 $5,000,000 

07 1X322 SHOPP $3,000,000 $0 LA 39 017.7 040.0 
REBUILD WASHOUT ROADWAY 
*POR=1X3201,DIR 05/15/09 4 $3,000,000 

07 1X660 SHOPP $3,000,000 $0 VEN 150 022.7 022.8 STORM DAMAGE REPAIR *DIR 02/06/09 3 $3,000,000 

07 22651 SHOPP $2,666,000 $0 VEN 1 011.6 028.5 
INSTALL VERTICAL CLEARANCE & 
WARNING SIGNS 05/28/09 4 $1,365,000 

07 22652 SHOPP $2,782,000 $0 LA 1 034.6 035.6 
INSTALL VERTICAL CLEARANCE & 
WARNING SIGNS 05/14/09 4 $2,523,000 

07 22653 SHOPP $3,478,000 $0 LA 5 001.2 016.6 
INSTALL VERTICAL CLEARANCE & 
WARNING SIGNS 05/28/09 4 $2,158,000 

07 22654 SHOPP $3,129,000 $0 LA 1 007.1 030.5 
INSTALL VERTICAL CLEARANCE & 
WARNING SIGNS 05/14/09 4 $2,016,000 

07 23550 STIP $27,266,000 $25,000 LA 5 039.5 042.6 SOUNDWALLS CONSTRUCTION *TCRP #41 12/01/08 2 $28,047,000 

07 2411U SHOPP $35,850,000 $4,717,000 LA 110 021.2 022.8 
CONSTR AUXILIARY LN; MODIFY RAMPS 
INCLUDED 241101 & 241201 05/22/09 4 $29,825,000 

07 25060 M-Reimb $21,097,000 $1,149,000 LA 210 031.8 034.2 
CONST. SOUNDWALL WITH MASONRY 
BLOCK 10/31/08 2 $21,097,000 

07 25850 SHOPP $1,639,000 $0 LA 0 000.0 000.0 
SOIL STABILIZATION & REVEGETATION 
ANNUAL ELEMENT *201.335 FY 08/09 05/04/09 4 $998,000 

07 25860 SHOPP $1,807,000 $0 LA 0 000.0 000.0 
SOIL STABILIZATION & REVEGETATION 
ANNUAL ELEMENT *201.335 FY 08/09 05/11/09 4 $1,487,000 

07 25891 SHOPP $4,999,000 $0 LA 5 001.0 001.0 

CONSTRUCT SAND FILTERS & 
INFILTRATION DEVICES *PHASE 1 OF 10 
*201.335 FY 08/0 05/18/09 4 $4,634,000 

07 25892 SHOPP $4,999,000 $0 LA 60 001.0 001.0 

CONSTRUCT SAND FILTERS & 
INFILTRATION DEVICES *PHASE 1 OF 10 
*201.335 FY 08/0 05/25/09 4 $4,427,000 

07 26670 STIP $29,500,000 $0 VEN 118 027.0 032.5 FREEWAY WIDENING 03/13/09 3 $23,770,000 

07 26900 B - SHOPP $64,350,000 $1,500,000 LA 710 018.1 020.8 LONG LIFE PAVEMENT REHABILITATION 05/28/09 4 $58,112,000 

07 2Y700 HM-b $637,000 $0 LA 10 029.4 042.5 DECK METHACRYLATE 12/17/08 2 $760,000 

07 2Y740 HM-b $1,467,000 $0 LA 605 011.2 025.8 DECK METHACRYLATE 11/16/08 2 $1,141,000 

07 3Y390 HM-p $2,200,000 $0 LA 210 000.0 006.0 PCC PROFILE GRIDING,SLAB REPLACE 01/14/09 3 $2,535,000 

07 3Y470 HM-p $2,200,000 $0 LA 1 050.8 056.5 COLD PLANE AND OVERLAY 10/17/08 2 $2,269,000 

07 3Y480 HM-p $1,500,000 $0 VEN 1 009.7 14.2 SLURRY SEAL 12/17/08 2 $1,180,000 

07 3Y490 HM-p $6,650,000 $0 LA 138 36.9 46.3 OVERLAY 01/14/09 3 $6,256,000 

07 4E600 SHOPP $1,200,000 $0 LA 10 003.7 016.5 REPLACE JOINT SEAL & CABLE RAIL 01/30/09 3 $1,160,000 

07 4L470 HM-b $419,000 $0 LA 5 013.9 019.9 REPLC/REPAIR SLAB/JOINT/RAIL/SPALL 12/31/08 2 $274,000 

07 4L530 HM-b $2,236,000 $0 LA 5 001.2 009.7 DECK METHACRYLATE, JOINT REPLACE 11/30/08 2 $1,101,000 

07 4L560 HM-b $2,700,000 $0 LA 10 028.0 045.7 DECK REHAB, RAIL & SUPER REPAIR 12/17/08 2 $2,310,000 

07 4L800 HM-b $837,000 $0 LA 71 000.0 002.0 
DECK METHACRYLATE,SUB & SUPER 
REHAB 01/16/09 3 $537,000 

07 4L860 HM-b $775,000 $0 LA 90 001.0 003.0 REHAB BRIDGE DECK 01/16/09 3 $691,000 

07 4L930 HM-b $849,000 $0 LA 103 000.0 000.9 BR PRESS/MAINT CONTR 10/17/08 2 $599,000 

07 4L940 HM-b $223,000 $0 LA 105 008.4 015.7 BR PRESS/MAINT CONTR 11/28/08 2 $337,000 
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07 4L960 HM-b $483,000 $0 LA 110 020.7 024.5 BRIDGE PRESERVATION 10/17/08 2 $450,000 

07 4L990 SHOPP $1,742,000 $0 LA 210 032.8 046.3 BR PRESERVATION/MAINT 01/30/09 3 $1,063,000 

07 4S710 SHOPP $850,000 $0 LA 1 004.2 004.2 INST LEFT TURN PHASES & SIGNALS 09/22/08 1 $429,000 

08 0A791 STIP $1,413,000 $0 SBD 18 030.0 032.5 BEAUTIFICATION AND MODERNIZATION 12/01/08 2 $1,240,000 

08 0C190 SHOPP $1,501,000 $0 RIV 111 047.9 048.4 
REGRADE BRIDGE DECK AND REPAIR 
SPALLS/CRACKS 03/02/09 3 $1,329,000 

08 0C810 SHOPP $7,021,000 $0 SBD 15 040.1 042.7 
UPGR MEDIAN BARRIER AND PAVE 
MEDIAN 09/02/08 1 $7,171,000 

08 0E500 SHOPP $1,415,000 $60,000 SBD 10 031.1 031.1 CONSTRUCT CURB RAMPS 10/01/08 2 $1,181,000 

08 0F190 SHOPP $825,000 $0 RIV 10 015.8 000.0 
INSTALL STANDBY GENERATOR, 2000 GAL 
LPG TANK AND UPGRADE CONDUITS 03/06/09 3 $967,000 

08 0F780 SHOPP $1,200,000 $100,000 SBD 138 023.0 023.2 
CORRECT VERTICAL CURVES & 
SHOULDERS 11/28/08 2 $934,000 

08 0G740 HM-b $1,647,000 $0 SBD 15 001.0 013.1 REHAB 16 BRIDGES WITH METHACRYLATE 03/02/09 3 $1,077,000 

08 0H320 SHOPP $8,333,000 $0 SBD 215 010.0 017.6 
COLD PLANE 0.2' AND OVERLAY 0.2' HMA 
(TYPE A) 10/16/08 2 $8,370,000 

08 0H990 SHOPP $1,796,000 $0 RIV 10 052.3 057.0 INSTALL DOUBLE THRIE BEAM BARRIER 12/01/08 2 $1,390,000 

08 0J060 SHOPP $680,000 $9,000 RIV 79 016.6 000.0 
INSTALL TRAFFIC SIGNAL AND RESTRIPE 
INTERSECTION 09/26/08 1 $499,000 

08 0J110 SHOPP $779,000 $0 RIV 74 000.0 011.8 INSTALL CENTERLINE RUMBLE STRIPS 09/30/08 1 $226,000 

08 0J370 SHOPP $417,000 $0 SBD 18 102.4 102.4 INSTALL TRAFFIC SIGNALS 05/20/09 4 $471,000 

08 0J640 SHOPP $500,000 $0 RIV 371 071.8 000.0 CONSTRUCT LEFT TURN LANE 05/20/09 4 $408,000 

08 0K640 SHOPP $630,000 $0 SBD 18 020.6 000.0 INSTALL TRAFFIC SIGNALS 05/20/09 4 $458,000 

08 0K680 SHOPP $1,022,000 $0 RIV 10 090.9 093.7 
REMOVE AC OVERLAY, CLEAN DECK BY 
SAND BLASTING, REPAIR/REPLACE JOINT 02/11/09 3 $1,353,000 

08 0K740 HM-b $657,000 $0 RIV 91 005.5 007.0 
REMOVE AC OVERLAY, CLEAN DECK BY 
SAND BLASTING, REPAIR/REPLACE JOINT 02/17/09 3 $957,000 

08 0K760 HM-p $5,400,000 $0 SBD 15 028.9 040.4 
GRIND 30 MM, OVERLAY 30 MM 
RUBBERIZED OGAC 12/29/08 2 $5,099,000 

08 0L250 HM-b $1,408,000 $0 RIV 60 008.8 012.2 
REMOVE AC OVERLAY, CLEAN DECK AND 
APPLY METHACRYLATE OVERLAY 02/11/09 3 $1,401,000 

08 0L260 HM-b $1,391,000 $0 RIV 60 000.4 008.3 
REMOVE AC OVERLAY, CLEAN DECK AND 
APPLY METHACRYLATE OVERLAY 03/02/09 3 $1,484,000 

08 0L360 HM-p $4,100,000 $0 SBD 40 003.0 015.4 PLACE RUBBERIZED OVERLAY 01/29/09 3 $3,787,000 

08 0L560 HM-p $6,900,000 $0 RIV 215 042.4 000.0 PLACE RUBBERIZED TYPE "O" OVERLAY 12/29/08 2 $4,214,000 

08 0L640 HM-b $3,500,000 $0 SBD 40 085.2 099.1 
INSTALL SHEAR KEYS TO STOP/DELAY 
GIRDER CRACK (8 BRIDGES) 03/02/09 3 $2,978,000 

08 0M160 SHOPP $958,000 $0 RIV 60 022.2 026.5 
INSTALL MARKERS, MODIFY LANE 
STRIPING AND INSTALL RUMBLE STRIPS 10/01/08 2 $370,000 

08 25960 SHOPP $2,600,000 $2,000 SBD 95 042.4 043.0 
INSTALL MEDIAN RUMBLE STRIPS AND 
WIDEN SHOULDERS 02/16/09 3 $1,956,000 

08 39470 SHOPP $7,905,000 $275,000 SBD 18 066.6 067.1 REPLACE BRIDGE (SCOUR) 05/07/09 4 $6,560,000 

08 42220 SHOPP $2,046,000 $58,000 RIV 78 003.3 003.4 REPLACE BRIDGE (SCOUR) 05/18/09 4 $1,909,000 

08 43430 SHOPP $3,497,000 $0 RIV 95 024.9 032.7 UPGRADE DRAINAGE FACILITIES 02/02/09 3 $3,480,000 

08 45600 STIP $41,098,000 $14,400,000 RIV 10 042.4 043.9 
CONSTRUCT BOB HOPE DR EXT W/NEW 
DIAMOND IC 05/04/09 4 $40,602,000 

08 48170 SHOPP $708,000 $0 SBD 95 011.2 017.5 CONSTRUCT SHOULDERS & RESTRIPE 09/30/08 1 $745,000 

09 26901 SHOPP $18,159,000 $11,000 MNO 395 000.0 006.9 
ASPHALT CONCRETE OVERLAY, 
SHOULDER WIDENING 10/01/08 2 $11,263,000 

09 30070 SHOPP $1,557,000 $0 MNO 395 032.4 000.0 REHABILITATE FOR ADA COMPLIANCE 07/15/08 1 $1,380,000 

09 31060 SHOPP $2,483,000 $0 INY 5505 000.0 000.0 REMODEL SHOP FACILITIES 12/12/08 2 $1,251,000 

09 33650 SHOPP $1,368,000 $0 INY 395 057.0 057.9 PAVEMENT REHABILITATION 06/01/09 4 $1,272,000 

09 33660 SHOPP $3,711,000 $8,000 MNO 108 009.8 015.1 
PAVEMENT REHABILITATION COLD IN-
PLACE RECYCLE 06/01/09 4 $2,303,000 

09 33970 HM-p $1,498,000 $0 INY 395 011.8 020.4 
PAVEMENT PRESERVATION AR HIGH 
BINDER OVERLAY 10/06/08 2 $2,277,000 

10 0E720 SHOPP $3,093,000 $27,000 MER 5 000.4 032.3 
INSTALL TRAFFIC MONITORING STATIONS 
(TMS) AT VARIOUS LOCATIONS 03/17/09 3 $2,888,000 

10 0G130 STIP $15,640,000 $3,692,000 MER 140 036.5 037.6 
REPLACING BRADLEY OH BRIDGE WIDEN 
FROM 2 LANES TO 4 LANES. 03/10/09 3 

High Risk R/W Cer.t To be combined in 
Const w/EA 3A660 under new 
EA3A66U $15,640,000 

10 0G770 SHOPP $4,436,000 $0 STA 33 000.5 014.5 REHABILITATE ROADWAY(CAPM) 05/15/09 4 $2,253,000 

10 0H04U SHOPP $20,106,000 $3,003,000 SJ 4 005.4 006.9 CURVE IMPROVEMENT 06/15/09 4 $12,823,000 

10 0H320 SHOPP $3,945,000 $189,000 TUO 108 005.7 006.2 LEFT TURN CHANNELIZATION 03/01/09 3 $1,331,000 

10 0J150 SHOPP $2,491,000 $1,033,000 TUO 49 023.1 023.6 CURVE IMPROVEMENT 06/29/09 4 ACOE Permit Requirements $2,529,000 

10 0K020 SHOPP $44,274,000 $395,000 MER 99 015.8 017.3 REPLACE BRIDGES 03/11/09 3 $34,215,000 

10 0L590 STIP $966,000 $0 STA 99 016.8 024.7 HIGHWAY PLANTING 05/01/09 4 $966,000 

10 0M970 SHOPP $297,000 $0 STA 99 015.1 015.7 
SHOULDER WIDENING & PLACE RUMBLE 
STRIPS 07/14/08 1 $297,000 

10 0N170 HM-b $1,050,000 $0 MER 99 018.5 018.5 REPAINT BRIDGE 02/27/09 3 $696,000 

10 0N260 HM-b $1,178,000 $0 SJ 4 015.7 019.4 
TREAT BRIDGE DECKS, REPLACE JOINT 
SEALS 02/11/09 3 $1,358,000 

10 0N390 SHOPP $753,000 $0 SJ 99 019.3 036.7 REPAIR GIRDER 02/18/09 3 $453,000 

10 0N400 SHOPP $1,570,000 $0 SJ 205 002.4 000.0 REPAIR GIRDER 02/11/09 3 $1,553,000 

10 0N410 HM-b $1,007,000 $0 SJ 5 039.6 000.0 
REMOVE EPOXY GRIT, GRIND DECKS, 
METHACRYLATE DECKS 02/27/09 3 $1,195,000 

10 0N440 SHOPP $2,114,000 $112,000 STA 108 028.7 029.3 
LEFT TURN CHANNELIZATION WITH NEW 
SIGNALS 04/20/09 4 $1,599,000 

10 0N900 SHOPP $924,000 $5,000 MER 59 014.1 000.0 INSTALL NEW SIGNALS 12/05/08 2 $645,000 

10 0N910 SHOPP $659,000 $3,000 SJ 99 027.3 027.7 REPLACEMENT PLANTING 08/29/08 1 $621,000 

10 0S400 HM-p $4,000,000 $0 MER 152 000.0 011.3 RUBBERIZED HOT MIX ASPHALT OVERLAY 01/30/09 3 $3,983,000 

10 0S430 HM-p $1,500,000 $0 SJ 205 000.0 003.0 RUBBERIZED HOT MIX ASPHALT OVERLAY 01/30/09 3 $1,319,000 

10 0S440 HM-p $1,000,000 $0 AMA 88 060.8 066.7 PME CHIP SEAL 02/13/09 3 $354,000 

10 0S490 HM-p $2,000,000 $0 AMA 16 000.0 009.4 PME CHIP SEAL 02/13/09 3 $607,000 

10 0T270 HM-d $120,000 $0 CAL 12 0.9 0.9 CURE IN PLACE PIPE LINER 01/01/09 3 $120,000 

10 0T290 HM-d $120,000 $0 MPA 140 16.1 17.7 CURE IN PLACE PIPE LINER 02/01/09 3 $120,000 

10 3169C STIP $515,000 $0 MER 99 026.8 027.6 HIGHWAY PLANTING & IRRIGATION 12/01/08 2 $521,000 

10 36312 STIP $3,502,000 $0 MER 99 010.2 012.8 HIGHWAY PLANTING & IRRIGATION 02/13/09 3 $2,710,000 

10 3A660 SHOPP $17,696,000 $3,038,000 MER 140 036.5 037.6 BRIDGE REPLACEMENT 03/10/09 3 

Railroad Agreement at Risk - Combined 
in Cosnt w/ 0G130_ under new EA 
3A66U $17,696,000 

11 06380 SHOPP $20,681,000 $315,000 SD 8 017.4 018.7 
CONST AUXILIARY LANE-E/B & REMOVE 
PED OC BRIDGE (GRAPE ST) 06/09/09 4 

ACCELERATED SHOPP DELIVERY -
NEED 2010/11 FY PROGRAMMED 
FUNDS ADVANCED TO 2008/09 FY $14,235,000 

11 08164 SHOPP $14,000,000 $413,000 SD 805 007.6 009.2 
CONSTRUCT TWO SOUTHBOUND AUX 
LANES 04/03/09 4 $10,976,000 

11 25921 SHOPP $7,684,000 $0 SD 76 002.2 004.2 INSTALL CONCRETE MEDIAN BARRIER 05/15/09 4 $3,218,000 
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11 26072 M-Reimb $2,498,000 $0 SD 15 021.9 023.9 
REQUIRED MITIGATION PLANTING PHS 2 
FOR HWY STAGES 2 & 3 (EAS 080911, 01/23/09 3 $2,000,000 

11 26150 SHOPP $4,721,000 $0 IMP 8 031.3 000.0 
ROADSIDE REST AREA 
RESTORATION/ADA COMPLIANCE 02/20/09 3 $4,725,000 

11 26171 SHOPP $2,000,000 $0 SD 94 001.5 013.4 FREEWAY MAINTENANCE ACCESS 02/23/09 3 $1,698,000 

11 26260 SHOPP $3,190,000 $430,000 SD 94 007.9 000.0 
INSTALL TRAFFIC SIGNAL AND WIDEN 
RAMP 04/27/09 4 $2,362,000 

11 26500 STIP $2,855,000 $0 SD 163 001.7 003.2 HISTORIC TRANSPORTATION REHABILITA- T 03/20/09 3 $2,669,000 

11 27760 HM-p $3,714,000 $0 IMP 78 015.5 041.0 APPLY RUBBERIZED CHIP SEAL 08/29/08 1 $3,714,000 

11 27770 HM-p $3,825,000 $0 SD 79 020.3 035.3 APPLY 20MM ASPHALT RUBBER OPEN GRA 01/26/09 3 $2,904,000 

11 28150 SHOPP $573,000 $0 SD 5703 000.0 000.0 REMEDIATION OF HYDROCARBON CONTAM 02/06/09 3 $571,000 

11 28160 SHOPP $500,000 $0 SD 5702 000.0 000.0 REMEDIATION OF HYDROCARBON CONTAM 02/06/09 3 $499,000 

11 28430 SHOPP $7,900,000 $0 SD 5 009.6 026.2 REMOVE EXISTING MBGR AND REPLACE W 04/02/09 4 

ACCELERATED SHOPP DELIVERY -
NEED 2011/12 FY PROGRAMMED 
FUNDS ADVANCED TO 2008/09 FY 
(INCLUDES $4M IN FEDERAL OTS 
FUNDS) $5,330,000 

11 28600 SHOPP $1,635,000 $0 SD 5 005.4 005.4 INSTALL NEW SIGNAL 03/09/09 3 $1,124,000 

11 28810 SHOPP $934,000 $9,000 IMP 86 004.4 004.7 INSTALL NEW TRAFFIC SIGNALS 03/02/09 3 $519,000 

11 28880 B - TCIF $95,100,000 $0 SD 905 009.5 015.0 CONSTRUCT NEW FREEWAY - PHASE 1B 10/20/08 2 $80,620,000 

11 28930 B - SHOPP $6,500,000 $0 SD 5 039.6 054.4 INSTALL RAMP METERS & HOV LANES 04/15/09 4 $4,007,000 

11 29090 HM-b $1,738,000 $0 SD 5 012.4 013.5 CLEAN AND TREAT BRIDGE DECK WITH ME 11/02/08T 2 $1,764,000 

11 2910U HM-b $2,256,000 $0 SD 163 000.6 007.0 CLEAN AND TREAT BRIDGE DECK WITH ME 10/28/08T 2 $1,480,000 

11 29110 SHOPP $3,300,000 $0 SD 5 018.3 019.4 REMOVE AC OVERLAY, CLEAN DECK BY SA 02/01/09 3 

CFD RTL/ADV SCHEDULE SHOWN 
ASSUMES AADD HM DELIVERY 
SCHEDULE (IE. NOT SHOPP 
CAPITAL PROGRAM SCHEDULE) $1,620,000 

11 29130 HM-b $1,768,000 $0 SD 5 039.8 071.9 CLEAN AND TREAT BRIDGE DECK WITH ME 12/10/08T 2 $2,100,000 

11 29140 SHOPP $1,533,000 $0 SD 15 001.8 006.9 REMOVE AC OVERLAY, CLEAN DECK BY SA 01/26/09 3 

CFD RTL/ADVSCHEDULE SHOWN 
ASSUMES AADD HM DELIVERY 
SCHEDULE (IE. NOT SHOPP 
CAPITAL PROGRAM SCHEDULE) $890,000 

11 29640 HM-p $3,000,000 $0 SD 94 052.9 065.0 PLACE RUBBERIZED AC OVERLAY 11/07/08 2 $2,711,000 

11 29650 HM-p $3,000,000 $0 SD 8 000.7 002.9 PLACE BONDED WEARING COURSE 02/08/09 3 $3,172,000 

11 2T010 STIP $43,042,000 $0 SD 52 016.2 017.8 SR52 UNIT 5B 09/05/08 1 $43,109,000 

12 0F900 SHOPP $1,305,000 $0 ORA 405 000.2 024.2 HIGHWAY PLANTING RESTORATION 12/01/08 2 $1,230,000 

12 0F910 SHOPP $1,012,000 $0 ORA 57 010.8 022.5 HIGHWAY PLANTING RESTORATION 12/01/08 2 $964,000 

12 0F920 SHOPP $2,718,000 $0 ORA 5 006.0 031.2 HIGHWAY PLANTING REHABILITATION, REM 07/08/08 1 $2,718,000 

12 0G040 B - CMIA $65,000,000 $924,000 ORA 91 015.9 018.9 PROVIDE ONE EB LANE 03/01/09 3 $58,582,000 

12 0G530 SHOPP $2,893,000 $412,000 ORA 1 012.8 013.4 CRYSTAL COVE RESTORATION AND ABAND 07/01/08 1 $2,806,000 

12 0G730 STIP $1,332,000 $0 ORA 5 006.1 031.2 PROVIDE ENHANCED GORE PAVING, ROCK 05/01/09 4 $1,332,000 

12 0H235 SHOPP $1,311,000 $0 ORA 0 000.0 000.0 UPGRADE TMC BUILDING EMERGENCY SYS 04/01/09 4 $1,311,000 

12 0J230 SHOPP $915,000 $0 ORA 91 013.3 013.6 ADD TRUCK ACCELERATION LANE 08/01/08 1 $915,000 

12 0J240 SHOPP $350,000 $5,000 ORA 1 023.1 024.3 ADJUST TRAFFIC CONTROL DEVICES 12/01/08 2 $310,000 

12 0J310 SHOPP $746,000 $0 ORA 405 007.8 008.4 MODIFY STRIPINGS, PAVEMENT MARKINGS 11/14/08 2 $746,000 

12 0J470 SHOPP $250,000 $56,000 ORA 55 007.6 000.0 ADA IMPROVEMENT 10/07/08 2 $238,000 

12 0J530 SHOPP $475,000 $0 ORA 73 026.2 026.2 OGAC OVERLAY AND GROOVE RAMP 04/01/09 4 $446,000 

12 0J560 SHOPP $1,970,000 $0 ORA 5 009.4 013.2 GROOVE EXISTING LANES OF PAVEMENT F 04/01/09 4 $1,970,000 

12 0J580 HM-b $2,200,000 $0 ORA 91 004 004 REMOVE RUST FROM STEEL MEMBERS AND 04/01/09 4 $1,890,000 

12 0J600 SHOPP $1,600,000 $0 ORA 91 013.6 018.1 CONSTRUCT MEDIAN BARRIER AT THREE L 02/01/09 3 $1,272,000 

12 0J740 SHOPP $250,000 $0 ORA 142 003.8 004.1 DRAINAGE IMPROVEMENT 03/01/09 3 $285,000 

12 0J780 SHOPP $151,000 $0 ORA 405 013.7 013.7 RESURFACE RAMP WITH OPEN GRADED AC 08/01/08 1 $151,000 

12 0J820 HM-d $84,000 $0 ORA 142 003.2 006.4 CULVERT PREVENTATIVE MAINTENANCE 12/01/08 2 $84,000 

12 0J830 HM-d $390,000 $0 ORA 74 003.3 008.3 CULVERT PREVENTATIVE MAINTENANCE 02/01/09 3 $360,000 

12 0J840 HM-p $2,500,000 $0 ORA 241 024.9 027.8 OVERLAY 0.1 FOOT RAC TYPE O 01/01/09 3 $2,682,000 

12 0K200 HM-p $9,000,000 $0 ORA 73 010.2 022.5 RHMA TYPE O OVERLAY 02/15/09 3 $7,200,000 

12 1072C SHOPP $2,800,000 $0 ORA 133 004.1 008.1 RE-VEGETATION 10/01/08 2 $2,780,000 
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