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Ca/trans Fiscal Year 2012-13 Project 
Delivery Report 

Executive Summary 


The purpose of this report is to provide project 
delivery information on programmed highway 
projects for which the California Department 
of Transportation (Caltrans) was fully 
responsible for the development and 
construction management as required by 
California statute. In addition, the report 
contains additional information as 
recommended by the Bureau of State Audits 
(BSA) in their April, 2011 audit of the 
Caltrans' Capital Outlay Support (COS) 
program. This report fulfills Caltrans' annual 
reporting requirements as follows: 

Fiscal Year (FY) 2012-13 State 
Transportation Improvement Program 
(STIP) Cost of Preliminary Engineering 
(P.E.) 

The P.E. cost for programmed STIP projects 
that were awarded in FY 2012-13 was 19.7 
percent. The three-year average cost ofP.E. 
for FY's 2010-11 through 2012-13 was 19.4 
percent, and remains below the statutory target 
of less than 20 percent averaged over three 
years. 

FY 2012-13 STIP Cost of Construction 

The original amount of STIP funds allocated 
for construction by the California 
Transportation Commission (CTC) for 
projects completed in FY 2012-13 was $204 
million. The total amount of STIP funds 
expended was $191 million (94 percent of 
originally allocated funds). 

2011 Capital Outlay Support (COS) 
Program Audit Recommendations: 

COS Budget Cost Measures 

Recommendation I A 

Analysis ofSupport Cost Budget Overruns, 

Underruns and Ratios: 

For FY 2012-13 completed STIP and State 
Highway Operation and Protection Program 
(SHOPP) projects, the STIP and SHOPP total 
support costs were under the total support 
budgeted amounts for both programs. 

• 	 The support budget for STIP projects was 
$172 million and $160 million was spent 
(94 percent). 

• 	 The support budget for SHOPP projects 
was $428 million and $345 million was 
spent (81 percent). 

Measureable Goal for Reducing Overruns: 

The percentage of major programmed projects 
that achieved Construction Contract 
Acceptance (CCA) during the three year 
period of 2010-11 through 2012-13 FY's with 

support expenditures less than 120 percent of 
the approved budget was 72 percent. This met 
Caltrans' "Project Support Budget Cost 

Measure" target goal of 68 percent. 
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Caltrans 

Support-to-Capital (S/C) Cost Measures 

Recommendation 2A: Annual S/C ratio. 

For FY 2012-13, the annual program level FY 
results for S/C ratio (support expenditures I 
capital expenditures) for all completed 
projects (STIP and SHOPP combined) was 
31.3 percent. 

Recommendation 2B: Annual goal for S/C 
ratio based on capital value groups. 

For FY 2012-13, the S/C ratios of completed 
projects (STIP and SHOPP combined) based 
on capital value groups are as follows: 

Capital 
Value 

(millions) 
S/C Goal S/C Results 

$1-5 < 60% 51.1% 
$5-10 < 45% 34.0% 
$10-15 < 35% 28.8% 
$15-25 < 32% 23.0% 
>$25 < 30% 26.5% 

Fiscal Year 2012-13 Project 
Delivery Report 

Recommendation 6: SIC ratios for STIP and 
SHOPP projects at award and completion. 

For FY 2012-13, the average S/C ratios of 
programmed projects during the three year 
period of 20 1 0-11 through 20 12-13 FY's 
(STIP and SHOPP combined) are as follows: 

S/C Percent 

At Award 18.4 
At Completion 32.8 

FY 2012-13 Project Delivery Report 

For Fiscal Year 2012-13, Caltrans delivered a 
total of450 projects valued at $2.134 billion 

from all funding programs. This includes the 
Caltrans' delivery commitments in the 
Director's "Contract for Delivery", emergency 
projects, minor program projects and program 

amendments that were delivered. 
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Caltrans Fiscal Year 2012-13 Project 
Delivery Report 

FY 2012-13 STIP Cost of Preliminary 

Engineering (P.E.) 


Government Code section 14524.16: 
"The department shall, as part ofthe reports 

required pursuant to Sections 14524.16 and 
14525.5 report on its costs ofproject 

developmentfor all state transportation 
improvement program projects awarded 

during the previous fiscal year. " 

This section requires that the "Cost of project 
development include all non-capital costs 
incurred by Caltrans from completion of the 
project study report through an award of the 
construction contract." This work is often 
described by Cal trans using the term 
"preliminary engineering (P.E.)". These costs 
include the share ofdistributed departmental 
overhead attributable to P.E., with the 
exception of tort payments, legal costs 
associated with those payments, and central 
administrative services. 

According to the Government Code, the 
average cost ofP.E. for the report year and 
two previous years shall not exceed the 20 
percent target. 

The cost ofP.E. for programmed STIP 
projects in FY 20 12-13 was 19.7 percent of the 
contract allotments and right ofway capital for 
those projects. The three-year average cost of 
P.E. for FY,s 2010-11 through 2012-13 was 
19.4 percent. 

FV's Cost of P.E. 

FY 2010-11 19.3% 

FY 2011-12 18.9% 
FY 2012-13 19.7% 

3 Yr Average 19.4% 
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Caltrans Fiscal Year 2012-13 Project 
Delivery Report 

FY 2012-13 STIP Cost of Construction 

Government Code section 14525.6: 
" ... the department shall, as part ofthe project 
delivery report required pursuant 
to Section 14525.5, report on the difference 
between the original allocation 
made by the commission and the actual 
construction capital and support 
costs atproject close for all state 
transportation improvement program 
projects completed during the previous fiscal 

,
year. 

------------

Ori~rnal .\dpl'tccl 111 

E \ pcrrdcd 
.\lloratrun \I lot ation 

•y,, \cl justed 

.\lluratiun 

C\pcrHkd 
--------( -,ll-l\-tc -ut-ti_u_n _St-ql-pc-Jr-t 1-~ '-(~-~l-.O-tH-f's-) ~-----< 

Pre-88 1102 STIP $ 40,047 $ 40,047 $ 40,579 101% 
SB 1102STIP $ 0 $ 0 $ 0 NA 

Other State Funds $ 51,735 $ 51,535 $ 43,691 85% 
Total StatecJ> Funds $ 91,782 $ 91,582 $ 84,270 92% 

Construrtron Capital 1 ~ 1 (S l.IJ(fO\J 

STIP $ 164,035 $ 157,710 $ 150,430 95% 

In FY 12-13, Caltrans completed a total of25 
STIP projects. A list of projects with budget 
and expenditure information is provided in 
Cal trans' quarterly project delivery report to 
the CTC (attached as Attachment A). 

The cost ofconstruction for completed STIP 
projects is as follows: 

(1) Adjustments include 
Commission actions including 
AB608 de-allocations and 
supplemental funds requests. 

(2) Construction support reflects 
State funds (local funds may 
not be in state data systems). 

(3) Funds approved by 
Commission, STJP, TCRP, 
SHOPP, ARRA, and Bond. 

(4) Construction capital reflects 
both adjusted State and local 
funds (all funds in 
construction payment data 
system or CAS). 

The cost to construct the 25 STIP projects completed in FY 12-13 were six percent less than the 
original funds allocated (budget) for construction. 
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Caltrans Fiscal Year 2012-13 Project 
Delivery Report 

2011 COS Program Audit Recommendations 


In April of2011, the California Bureau of 
State Audits (BSA) recommended that 
Caltrans include COS program information as 
part of this annual report. Cal trans has 
concurred and the information requested has 
been added to this report. 

There are a total of four specific 
recommendations from the 2011 audit that 
have been incorporated into this report ( 1 A, 
2A, 2B, and 6). The recommendations have 
been separated into two reporting sections. 
The first recommendation (1A) is a COS 
program budget measure, and is presented as 
one section. The other three recommendations 
(2A, 2B and 6) are related to S/C measures 
and presented together as another section of 
this report. 
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Cal trans Fiscal Year 2012-13 Project 
Delivery Report 

COS Budget Cost Measures 

This section includes information on cost budget variances outlined in recommendation 1A of the 
20 11 BSA audit on Caltrans' COS program. Information is presented in four subsections 
(denoted by end notes 1-4) to answer the request for multiple analyses contained within the 
recommendation. 

2011 BSA COS Audit Recommendation Number JA: 

To improve accountability internally and with 
the public, Caltrans should: 

"Create and incorporate an analysis of 

support cost budget overruns OJ in its quarterly 

report to the agency, and in its annual report 

to the Legislature and the governor. The 

analysis should report on the number of 

completed projects with budget overruns and 

on the number ofopen projects where the 

estimate at completion projects a budget 
overrun, the overrun ratios (lJ for those 

projects, and the portions ofthe variances due 

to rates and hour/3J. Further, Caltrans should 

include a measureable goal for reducing 
overrun/4) in its strategic plan." 

The BSA audit was focused on support costs 
and all audit recommendations apply to 
support. Support, however, is only a portion 
of a project's overall cost. Caltrans is also 
including capital cost information where 
appropriate to complete project cost 

information. This is important in terms of 
what a STIP project sponsor paid in county 
shares. For example, a support component can 
be over budget while the project is still under 
budget due to savings in other components 
debited and paid for through programmed 
county shares. 

Analysis o[Support Cost Budget Overruns ... 

... Overrun and Underrun Ratios: 

Shown on the next few pages are tables and 
charts comparing projects completed in FY 
2012-13 against different percentages 
(variances) of the project budget. The tables 

show the number of project variances by 
percentage for total support costs, total capital 
costs, overall project costs and individual 
component costs against their respective 
budgets. The tables and charts also identify 
the number of projects that overrun their 
budget and the cost ratios ofmoney spent 
compared to the approved budgets. 
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Caltrans Fiscal Year 2012-13 Project 
Delivery Report 

STIP Projects Completed Cost- Component Groupings 
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1 Reference: Table 2, California State Auditor Report 2010-122: State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent of the amount programmed for actual project costs. Further, according to the chiefofCaltrans' 
Division ofProject Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget. 

Abbreviations: PJD -project development, P AED -project approval and environmental document, PSE -plans, specifications and estimate. 
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Caltrans Fiscal Year 2012-13 Project 
Delivery Report 

STIP Project Completed Cost - Individual Components 
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·a 100-120 0 0% 0 0% 0 0% Under.. 

> 120 0 0% 0 0% 0 0% Budgetu 
Total $537.087 $509,335 $27.752 95% 
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Co/trans Fiscal Year 2012-13 Project 
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SHOPP Projects Completed Cost Percentages - Component Groupings 
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Under 
Budget 

< 100 103 43% 91,806 46% 52,505 29% 

100-1201 38 16% 71,267 36% 76,728 42% 

> 120 66 27% 34,664 18% 54,216 30"/o 

Total $ 197,737 $ 183,449 s 14,288 93% 
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i~ 

No Budget 23 10% $ 0 O"A. $ 0 0% 

Under 
Bud~tet 

< 100 207 86% 49,078 90% 17,203 74% 

100-1201 8 3% 5,496 10% 5 804 25% 

4 2% 113 0% 177 1% > 120 

Total $ 54,687 23 ,184 $ 31,503 42% 
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No Budget 0 0% $ 0 0"/o $ 0 0% 

Under 
Budget 

< 100 224 93% 1,358,533 97% 974,845 95% 

100-1201 16 7% 40,425 3% 42,916 4% 

> 120 2 1% 2,812 0% 3,508 0% 

Total $1,401,770 $1,021,269 $380,501 73% 

1 Reference: Table 2, California State Auditor Report 2010-122: State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent ofthe amount programmed for actual project costs. Further, according to the chief ofCaltrans' 
Division of Project Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget. 
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SHOPP Project Completed Cost Percentages - Individual Components 
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Caltrans 

Rates and Hours - there is no definitive way 

to measure the number of projects with 

variances to determine if the variance was due 

to rates, hours, or a combination ofboth. As 
noted in the audit report, the primary variances 

based on interviews were due to an increase in 
hourly rates (collective bargaining pay raises); 

Cal trans does not anticipate this being the case 

in the near future, as hourly rates are relatively 

static. Caltrans does perform a separate 

analysis of rates each year for planning 

purposes. 

For current active projects, the largest impact 

to project costs are currently due to changes in 

scope of work such as additional permit and 
mitigation requirements. An example is 

enforcement of the statewide storm water 

permit. 

Fiscal Year 2012-13 Project 
Delivery Report 

Measureable Goal for Reducing Overruns ­

Using the BSA audit data sample as a baseline, 

Caltrans is establishing an annual goal to show 

a continuous improvement in reducing the 

number ofprojects that overrun the support 
budget measured at Construction Contract 

Acceptance (CCA) milestone. For FY 2012­

13, Caltrans set the following goal: 

"Project Support Budget Cost Measure: 

68 percent ofthe major programmed projects 

that achieve CCA during the three year period 

of2010-11 through 2012-13 FY's will have 

total support expenditures < 120 percent of 

the total support approved budget. " 

3 Y r l' lT iod ( o rnplcl t:d 

ProjlT" 
Co mpll' tcd 

c: I 20':1., 
I'L'I"l'l'll I Coal 

BSAAudit 766 372 49% Base 
2008-09 to 10-11 719 407 57 % 60% 
2009-10 to 11-12 780 507 65 % 65 % 
2010·11 to 12-13 782 567 72% 68% 
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Caltrans Fiscal Year 20 I 2-I 3 Project 
Delivery Report 

Support-to-Capital (S/C) Cost Measures 

This section of the report includes information on S/C measures outlined in recommendations 2A, 
2B, and 6 ofthe 2011 BSA audit on Caltrans' COS program. 

Support to Capital Cost Measures: 

Caltrans maintains that the ratio of S/C is not 
an effective measure of individual projects 
because of the variability that exists from 
project to project. The S/C ratio is best used at 
a program level where a large number of 
projects evaluated as a group can be compared 
to historical trends. 

Listed below is a detailed breakdown of S/C 
(support expenditures I capital expenditures) 
cost information and trends of three major 
factors, delineating why S/C may not be 
appropriate as a support productivity or 
efficiency measure. 

• A single number S/C 
ratio goal leads to certain 
misconceptions 
concerning costs. 
Programmatic goals 
should not be used to 
evaluate individual 
projects. This goal has 
been misused in 
evaluations of the COS 
program. 

9 years of 
< 35% 742 32.5 % $ 11.344 M 68.9 % historical data 

f--->....;;3;..;;.. 1,--1-+---=-....;; , J-'-12 31.;.:..1.;.:.%'---i FY 2002·03 5°-Vo--f---54 67.5_%.:...._-+--..:......:..5;;.:;: ....;;M~-..;..:


ALL 2,283 16,456 M 
 to 2010-11 

When Caltrans delivers its capital programs with a COS S/C ratio 
ofapproximately 35 percent, in reality the distribution of projects is 
as follows: 
(1) Approximately one third of the number of projects with two 
thirds of the capital value is below the 35 percent average. 

(2) Approximately two thirds of the number of projects with one 
third ofthe capital value is higher than the 35 percent average. 

• Cost escalation is outside 	 Cost Change (Escalation) per Year 
40 


the control of Cal trans. 

01) " c:Varying escalation in 	 ~ 20 

..c: ulabor costs and 	 ....c: 0 

construction costs makes 	 " ~ 


" 
annual comparisons of 	 =- -20 
02-03 04-05 06-07 08-09 10-11 12-13 

results difficult. 
• PYIPYE Rate Cost Change • Construction Cost Index Change 
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113-11~ 0~-0~ 11:'-11(, 11(,.()7 !17-IIS IIS-0'1 11'1-10 HI-ll 11-12 12- IJ 

Capital Value (millions) $1,067.4 $1,223.8 $2,123.1 $1,559.0 $1,876.3 $2,784.5 $2, 103.6 $2,644.3 $2,361.4 $1,896.5 

Annual Capital Value Change (millions) $ 156.4 $ 899.3 -$ 564. 1 $ 317.3 $ 908.2 -$ 680.9 $ 540.7 -$ 282.9 -$ 464.9 

Annual Capital Value Change Percent 15% 73% -27% 20% 48% -24% 26% -II % -20% 

• The dollar value ofcapital costs data varies substantially from year to year. The annual 
calculated S/C ratio is heavily influenced by the number of larger projects ($1 00 million and 
more) in the annual data. 

2011 BSA COS Audit Recommendation Number 2A: 

To improve performance metrics 
related to the support program, 
Caltrans should: 
"Devise, utilize, andpublicize a 

consistent method for reporting 

the support-to-capital ratio on its 

Web site and in other reports to 

the public. Further, Caltrans 

should recalculate past support­

to-capital ratios using the method 

devised to allow for comparison 

across years. " 

capital Outlay Support • "Support to Capital" Trendline 

40 ------ 35.9 M.6 ~·~~37.2 • 

: i ~~=~=y,·~,

27.1 25.7 -~

20 

15 

10 

5 

0 
2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 

- Polynomial Regression Trend line 

2011 BSA COS Audit Recommendation Number 2B: 

To improve performance metrics 
related to the support program, 
Caltrans should: 
"Develop Goals - and publicly 

report on the progress against 

those goals -for the support-to­

capital ratio, based on project 
type (STIP or SHOPP) and 

project size. " 

(;roup 
Capital 

Valul' 
( 111 ill ions) 

Basdilll' 

I· Y 200l-!-ll S/C 
:\JIIJllal ( ;oal 

FY2011-12 
.'-, /C Rl'Slllls 

F\'2012-IJ 
S/C Rl·sults 

I $1-5 < 60% 56.2% 51.1% 

II $5-10 < 45% 31.3% 34.0% 

III $10-15 < 35% 38.0% 28.8% 

IV $15-25 < 32% 24.7% 23.0% 

v >$25 < 30% 30.2% 26.5% 
Project count ofSTIP projects in groups are too small to report separately. 
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Caltrans Fiscal Year 2012-13 Project 
Delivery Report 

2011 BSA COS Audit Recommendation Number 6: 

"To ensure it receives more complete 

information on the support program, the 

Legislature should require Cal trans to include 

in its annual report an expanded methodology 

for reporting support-to-capital ratios to 

include, in addition to a support-to-capital 
ratio based on costs incurred up to the award 

ofthe construction contract ofSTIP projects, a 

separate support-to-capital ratio for STIP 
projects that have completed construction. 

Further, the Legislature should require 

Caltrans to report on similar ratios for 

SHOPP projects based on costs incurred up to 

the award ofthe construction contract andfor 
those projects that completed construction. " 

SIC Ratio At Award 

SIC Measure 

Projects included in this measure are all 
programmed STIP and SHOPP projects that 
completed construction during each FY for 
which Caltrans was fully responsible for 
development and construction management. 
The measure calculates a ratio (expressed as a 
percentage) using all capital outlay support 
costs in the numerator divided by all capital 
costs in the denominator. 

S/C Ratio At Completion 

( .tpiLII '-uppotl 

(lllllltnll') ( tullllou') 

'- ( l{.tllo 

l'l'll'\.'lll 

STIP 

FY 10-11 $ 1,266.2 $ 245.0 19.3% 

FY 11-12 $ 855.7 $ 161.8 18.9% 

FY 12-13 $ 1,272.8 $ 250.8 19.7% 

3-Yrs $ 3,394.6 $ 657.6 19.4% 

SHOPP 

FY 10-11 $ 1,530.3 $ 265.8 17.4% 

FY 11-12 $ 1, 196.0 $ 202.9 17.0% 

FY 12-13 $ 998.7 $ 159.4 16.0% 

3-Yrs $ 2,726.2 $ 468.8 17.2% 

Combined 

FY 10-11 $ 2,769.6 $ 510.8 18.3% 

FY 11-12 $ 2,051.7 $ 364.7 17.8% 

FY 12-13 $ 2,271.5 $ 410.2 18.1% 

3-Yrs $ 6,120.8 $ 1,126.4 18.4% 

( aptl.ll '-up poll 

( lllllliolh) (llliiiHllh) 

'> •( l{.tllll 

PL'Ill'lll 

STIP 

FY10-II $ 1,688.5 $ 437.6 25.9% 

FY 11-12 $ 1,065.0 $ 338.2 31.8% 

FY 12-13 $ 508.8 $ 177.1 34.8% 

3-Yrs $ 3,262.3 $ 952.9 29.2% 

SHOPP 

FY 10-11 $ 955.8 $ 402.1 42.1% 

FY 11-12 $ 1,296.4 $ 495.7 38.2% 

FY 12-13 $ 1,387.7 $ 415.5 *29.9% 

3-Yrs $ 3,639.9 $ 1,313.3 36.1% 

Combined 

FY 10-11 $ 2,644.3 $ 839.7 31.7% 

FY 11 -12 $ 2,361.4 $ 833.9 35.3% 

FY 11-12 $ 1,896.5 $ 592.6 31.3% 

3-Yrs $ 6,902.2 $ 2,266.2 32.8% 

• 	 The SIC Ratio ofSHOPPprojects in FY 12-13 was due to a large number ofaccelerated delivery ($500 mi/lion)in 
Spring 2010 due to ARRAfunds, bid savings, and delivering projects to ensure Federal Obligation Authority was used. 
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Caltrans Fiscal Year 2012-13 Project 
Delivery Report 

FY 2012-13 Project Delivery Report 

Government Code section 14525.5: 
"The department shall submit a project 

delivery report to the Governor and the 
Legislature not later than November 15 of 
each year. " 

The End-of-Year FY 2012-13 Project 
Delivery Report to the CTC (Attachment A) 
fulfills the intent of this requirement. For 
FY 20 12-13 Cal trans delivered a total of 450 
projects valued at $2.134 billion from all 
funding programs as detailed in the attached 
report. 

In FY 2005-06, Director Will Kempton 
initiated the "Contract for Delivery, in order 

to improve Cal trans' delivery performance. 
Each year, the Director signs a contract with 
each ofCal trans' 12 district directors 
committing the delivery of specific projects 
within the planned quarter of the fiscal year. 

Delivery is measured when the project has 
achieved Ready-to-List for advertising 
status. This has been very successful in 
improving on-time delivery performance. In 
the FY 2012-13 contract, 167 deliveries (out 
of 170 planned) were achieved, for a 98.2 
percent success rate. 

During the past 8 years, the Contract for 
Delivery committed delivery of 2,189 major 
projects with a construction value ofmore 
than $22.5 billion. 2,175 projects were 
delivered on time, which translates into a 
99.4 percent delivery record. 
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CALIFORNIA DEPARTMENT OF TRANSPORTATION 

End- of- Year 

Fiscal Year 2012-13 


Project Delivery Report 


Quarterly Report to the 
California Transportation 

Commission 



Caffrans FY 2012-13 End-of-Year 
Project Delivery Report 

Contents 


Executive Summary __________________________________________________________pg 1 

FY 2012-13 Contract for Delivery, ________________________________________pg 2 

Program Delivery Summary ______________________________________________pg 14 

Past Years' Contract for Delivery Award Status ____________________ pg 17 

Environmental Document Milestones. _________________________________ pg 18 

Right of Way Program-----------------------------------------------------pg 19 

Construction Program·-----------------------------------------------------pg 20 

Report on Completed Projects __________________________________________pg 21 

The Project Delivery Report is prepared quarterly in December, March, June, and September 
pursuant to California Transportation Commission (CTC) Resolution G-92-12. The Department of 
Transportation (Caltrans) staff prepares this report. The purpose of this report is to monitor and 
track the progress of project delivery during the year and to compare against past years. 

Note 1: All costs shown are in $1 ,OOO's unless noted otherwise. 
Note 2: Abbreviations and acronyms are listed in the appendix. 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

Executive Summary 

End of Year - FY 2012-13 

FY 2012-13 Contract for Delivery 

For FY 2012-13, the dollar value 
of projects in the Contract for Delivery is 
$1,430 million. Through the end of the fourth 
quarter, FY 2012-13, Caltrans delivered a 
total of 167 (98 percent of annual plan) 
highway construction contracts with an 
estimated value at ready to list of $1,197 
million. 

Program Delivery Summary 

Through the end of the fourth quarter, FY 
2012-13, Caltrans has delivered: 

• A total of 450 projects valued at $2,134 
million from all funding programs. 

• A total of 20 (87 percent of annual plan) 
programmed State Transportation 
Improvement Program (STI P) highway 
construction contracts valued at $100 million 
(73 percent of annual plan). 

• A total of 162 (107 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $1,095 
million (127 percent of annual plan). 

Past Years' Contracts for Delivery 
Award Status 

Through the end of the fourth quarter, FY 
2012-13, Caltrans has awarded: 

• 268 projects out of 279 (96 percent) from the 
FY 2011-12 Contract for Delivery. 

• 346 projects out of 346 (100 percent) from 
the FY 2010-11 Contract for Delivery. 

Environmental Document Milestones 

In FY 2012-13, the planned total number of 
environmental document milestones is 158. 
Caltrans delivered 108 (91 percent of annual 
plan) final environmental documents and 29 
(74 percent of annual plan) draft 
environmental documents. 

Right of Way Program 

In FY 2012-13, Caltrans received a 
right-of-way allocation of $227 million dollars. 
Through the end of the second quarter, 
Caltrans expended $227 million (100 percent 
of annual plan). 

Construction Program 

There are 735 on-going construction contracts 
valued at $12,155 million. 

Report on Completed Projects 

Through the end of the fourth quarter, FY 
2012-13, Caltrans has completed: 

• A total of 25 SliP projects. The total 
amount of State funds that were approved 
by the CTC for these projects was 
$738 million. The actual cost of the projects 
completed was $688 million which is 93 
percent of the approved funds. 

• A total of 242 SHOPP projects. The total 
amount of State funds that were approved 
by the CTC for these projects was 
$1,654 million. The actual cost of the 
projects completed was $1,228 million which 
is 74 percent of the approved funds. 

Page 1 of25 



Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

FY 2012-13 Contract for Delivery 


Each year, the Caltrans Director signs a 
contract with each of the Caltrans' 12 district 
directors committing RTL Milestones for 
delivery by quarter. 

The Contract for Delivery is Caltrans• FY plan 
and includes programmed projects and projects 
funded from other sources including 
maintenance, toll bridge, and partnership 
projects. The contract is not subject to change, 
so it does not include program amendments, 
emergency, or minor program projects. 

The total estimated value at the "Ready To List" 
delivery milestone for all 170 projects in the FY 
2012-13 Contract for Delivery was $1,430 
million. 

167 out of 170 projects planned in FY 2012-13 
were delivered. 

The 3 projects that were not delivered need 
additional time to secure Coastal Commission 
permits. 
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Ca/trans 
FY 2012-13 End-of-Year 

Project Delivery Report 

STATUS AS OF JUNE 30, 2013 

STATEWIDE 


Contract for Delivery 


FY 2012-13 


Ready to List (RTL) Milestone Delivery 


Planned 

Actual 

29 23 60 58 170 

29 23 58 57 167 

CONSTRUCT ION CAPITAL VALUE($ MILLIONS) 

Estimate in Contract $236.8 $ 161 .9 $437.1 $594.5 $1,430.4 

Estimated at RTL $205.3 $ 135.3 $389.2 $467.0 $1,196.8 

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 

$900 

$600 

$300 

$0 

D Planned Deliveries • Estimated Construction Capital Value in Contract 
D Actual Deliveries 0 Estimated Construction Capital Value at RTL 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

The California Department of Transportation 

Contract for Delivery! 

FY 2012/2013 

4th Quarter Delivery Report 58 Planned Deliveries 
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8 • CMIA • Bond • Corridor Mobility Improvement Account Retro-SW • Retrof~ Soundwall 
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4 

4 
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08100 SHOPP HUM 101 $799 $415 $291 
INSTAll CABLE MEDIAN BARRIER 6 AADO 0 09/0U13 

OC360 SHOPP MEN 101 $919 $439 $126 
INSTALL HIGH FRICTION SURFACE 0 AAOO 0 08/15/13 

45090 SHOPP HUM 169 $6,021 $2,992 $3,348 
WIDENING AND MBGR 0 10/15/13 

47940 STIP ON 199 $13,648 $4,231 $3,904 
REALIGNMENTAND WIDENING AT PATRICK 11/01/13 
CREEK NARROWS 

36070 SHOPP SHA 299 $27,000 $5,500 $5,500 ROADWAY REHABIUTATION 1U06/13 

3C072 SHOPP LAS 395 $2,500 $1,219 $879 CAPM AADD 0 0 
4E530 SHOPP SHA 5 $6,100 $923 $620 BRIDGE MAINTENANCE 0 09/06/13 

1F330 SHOPP ED 193 $1,625 $615 $542 IMPROVE SUPERHEVATION OF CURVE AAOO 09/15/13 

2f970 SHOPP COL 20 $2,490 $400 $165 PAVEMENT REHABIUTATION ?5 AAOD 0 12/10/13 

1A671 SHOPP ALA 580 $49,290 $5,905 $4,025 REHABIUTATE BRIDGE DECK 0 1/19/201 

1G420 SHOPP SON 116 $680 $717 $1.288 CONSTRUCT RETAINING WALL, PLACE ROCK 
PROTECTION MODifYDRAINAGE CJ 09/22/13 

23562 SHOPP SM 101 $9,320 $4,356 $4,356 REPLACE BRIDGE STRUCTURE ATSAN Q 11/1/2013
FRANCISQUITO CREEK 

2356A LOCAL SM 101 $1,734 $585 $428 REPLACEMENT LANDSCAPING 0 09/02/13 

2All0 SHOPP NAP 121 $6,200 $3,000 $3,798 REPLACE CAPELL CREEK BRIDGE (SCOUR) 6 0 0 
2A250 SHOPP SCL 152 $24,826 $7,652 $9,404 

IMPROVE SIGHT DISTANCE, UPGRADE 
SHOULDERS MINOR REAUGNMENT TURN· 0 Q 09/24/13 

2A430 SHOPP SCL 9 $8,746 $3,700 $4,255 
IMPROVE SIGHT DISTANCE, UPGRADE 
SHOULDERS AND PROVIDE MINOR 

08/15/13 

' ' BRIDGE REHABIUTATION
3A870 SHOPP cc 680 . $15,270 $3,600 $5,346 10/l/2013 

4A510 SHOPP SF 280 $9,004 $2,738 $1,875 
REPlACE BRIDGE HINGES AAOO 12/1/2013 

4A630 SHOPP VAR 000 $11,619 $2,700 $2,700 CONSTRUCT WHEELCHAIR RAMPS Q 09/19/13 

45050 5HOPP 5CL 9 $2,780 $475 $1,380 CONSTRUCT TIE-BACK WALL 07/17/13 

45160 SHOPP SON 1 $1,404 $1,270 $1,243 INSTALLSUB"ORAINAGE SYSTEM, 0 0 0 12/17/13 
RECONSTRUCT EMBANKMENT 

45450 SHOPP MRN 1 $1,100 $850 $1,256 
RECONSTRUCTSLOPE WITH RETAINING WALL 11/01/13 

FOURTH QUARTER APRIL 1- JUNE 30 Status as of 6/30/2013 

a Completed Ahead ofSchedule 1:1 Awarded Ahead ofSchedul 

HM b .. Hlchwiiy Maintenance b!id&e STIPP- State Tr•nsportatron Improvement Pro&ram D Behind Schedule D Awarded Behind Schedule 
HM d • Hfchway Maintenance dnrnaae TOP- Triide Corridors Improvement Proa:n~m 

HM p Hl1hwo~y Mo~lntenante . pavement TCRP • Traffic Conrestlon Relief Procram 0 To Be Completed/Awarded 
l- Relmb • loc<ol Reimbur>ed TOLL· Other Toll 

M • Relmb • Meo>ure Reimbllrsed TOLL·R- ToiRetrofit 

MTC • Metropolitan Tronsportatlon Commission VAA- Various 0 PE Support <= 80% of Budget 0 PE Support Within Budget 
P£. Preliminary Enrlneeoioc SHOPP • State Hlshwoy Operation Protection Proc. 


Ph2 Ret • Phase l Retrofit 8-SHOPP • Bond • State Hlshway Operations Protection 
 D PE Support>= 120%of Budse D Future RTl Status Date 
Prot:ram Auamentatfon 
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Caltrans 
FY 2012-13 End-of-Year 


Project Delivery Report 


The California Department of Transportation 

Contract for Delivery I 

FY 2012/2013 

4th Quarter Delivery Report 58 Planned Deliveries 

4 45770 SHOPP MRN 1 $880 

5 OC901 SHOPP SCR 1 $2,956 

S OG070 SHOPP SB 101 $17,169 

6 OJ930 SHOPP KER 119 $2,097 

7 25901 SHOPP LA 710 $10,950 

7 27240 SHOPP LA $2,033 

7 27490 SHOPP LA 110 $1,250 

7 27590 SHOPP LA 110 $1,300 

7 2777U SHOPP LA 5 $3,500 

7 27830 SHOPP LA $9,200 

7 3X390 SHOPP LA 1 $3,500 

7 3X410 SHOPP LA 2 $3,500 

7 3X450 SHOPP LA 1 $3,500 

7 4H900 SHOPP LA 60 $2,606 

7 4T490 SHOPP LA 1 $570 

7 4TS70 SHOPP LA $985 

7 4T580 SHOPP LA 210 $370 

8 OM450 SHOPP SBD 38 $765 

8 ON570 SHOPP $80 40 $1,175 

8 43541 SHOPP SBD 40 $489 

8 44910 SHOPP RlV 111 $7,398 

9 35160 SHOPP INY 395 $5,573 

$480 

$1,009 

$3,749 

$1,363 

$1,470 

$465 

$300 

$300 

$900 

$1,700 

$500 

$490 

$525 

$646 

$399 

$255 

$151 

$843 

$632 

$477 

$2,572 

$430 

$498 

$818 

$6,158 

$1,363 

$1,966 

$465 

$300 

REPlACE FAILED CULVERT AND EXTEND 
ANOTHER CULVERT IN ANOTHER 

INSTALL CCTV AND SIGNS 

UPGRADE EXISTING DRAINAGE CULVERTS 

INSTALL GUARDRAIL AND EXTEND CULVERTS 

SAND FILTERS & INFILTRATION DEVICES 
• PHASE 2 OF 10. 

STORM WATER MmGATION 

INSTAU PLANTS FOR EROSION CONTROL 

$300 INSTALL PlANTS FOR EROSION CONTROL 

$595 INSTALL PLANTS FOR EROSION CONTROL 
*COMB FR 27750 27760 & 27770 

$1,883 BRIDGE REHAB "BRIDGE# 53-1198 

$500 REPLACE ENTIRE CRIB WALL SYSTEM *DIR 

$527 CONSTRUCT DEBRIS WALL, GRADE 
SLOPE PlACE EROSION CONrROl 0 DIR 

REPAIR FAILED DRAINAGE 0 DIR 

$1,340 WINDEN OFF-RAMP 

$398 CONSTRUCT CURB RAMPS & SIDEWALK 

$2SS RDWRIC/FLSHNG BCN/LGntNG DRNG,STRPNG 

$296 
INSTALL TRAFFIC SIGNAL 

$1,008 ADD LEFTT\JRN POCKETS 

$480 
BRIDGE SIESMIC RETROFIT 

$415 PLACE ROCK SLOPE PROTECTION 

$2,431 
REPlACE BRIDGE 

$265 PAVEMENT PRESERVATION 

0 AADD 08/08/U 

0 10/01/13 

11/15/13 

AADD 10/15/13 

10/10/13 

0 AADD 10/08/13 

AADD 10/09/13 

10/09/13 

AADD 09/23/13 

AADD 0 09/27/13 

11/12/13 

11/13/13 

06/14/13 04/15/13 06/28/13 10/09/13 

AAOD 08/28/13 

AAOD -c{;:j rYl/16/13 

08/22/13 

0 11/07/13 

AADD rCi 10/28/13 

0 0 10/07/13 

AAOO 09/05/13 

12/20/13 

/15/201 

FOURTH QUARTER APRIL 1- JUNE 30 Status as of 6/30/2013 

AAOO • Authority to Advertbe Dbtrlct Oele&otlon RA· Recovery Act Completed • Awarded 
B · CMIA • Bond ·Corridor Mobility Improvement Account Retro·SW- Retrofit Soundwoll 

B"' RTE99- PlB SR991mprovement RM2- Re1lonl Measure 2 Completed Ahead of Schedule a Awarded Ahead of Schedul 

HM - b- Hflhw~y M~'ntenance- brldte STIPP- State Transportiitlon Improvement Prot:~m 0 0Behind Schedule Awarded Behind Schedule 
HM - d - foHihwi~y Milintenance- dralna1e TOP- Tnde Corridors tmprovement Proen~m 

HM • p • Hllhwoy Malntenonce ·pavement TCRP • TroffiC Con1estlon RellefPro&ram D To Be Completed/Awarded 
L • Reimb • Loeal Relml>ursed TOLL· Otller Toll 

M - Reirnb- Me.sure Relmbuued TOLL-II· Tol Retrofit 

MTC • Metropolitan Transportation Commi»ion VAR· Vo-s 0 PE Support<~80% of Budget 0 PE Support Within Budget 
PE • Preliminary Erclneerlnl SHOPP- State Hilhway Operation Protection Pros. 

Ph2 Ret - Phose 2 Retrofit B·SHOPP. Bond- State HIJ!hway Operations Protection 0 PE Support>= 120% of Bud8e 0 Future Rn Status Date 
Pro&ram Au1mentation 
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Caltrans 
FY 2012-13 End-of-Year 


Project Delivery Report 


The California Department of Transportation 

Contract for Delivery! 

FY 2012/2013 

4th Quarter Delivery Report 58 Planned Deliveries 

9 35410 SHOPP MNO 39S $2,045 

10 05110 TCIF/LOCAL SJ 4 $121,808 

10 OT160 SHOPP SJ 26 $2,789 

10 OT230 SHOPP SJ 4 $739 

11 00270 SHOPP so 5 $15,927 

11 05632 IF/LOCAL/ST SO 11 $67,100 

11 40670 SHOPP SO ;, 5 $53,315 1 

12 OG331 STIP ORA 91 $2,275 

12 OH440 SHOPP ORA 73 $18,044 

12 OL380 SHOPP ORA 39 $3,090 

12 OL740 SHOPP 
' 

ORA 55 $16,900 

12 OL750 SHOPP ORA 91 $748 

12 OL970 SHOPP ORA 39 $919 

12 OM360 SHOPP ORA 55 $4,000 

$151 

$17,400 

$1,625 

$763 

$2,652 

$13,140 

$3,715 

$379 

$4,100 

$899 

$2,200 

$329 

$1,040 

$1,040 

$158 PAVEMENT PRESERVATION 

$3,795 EXTEND FREEWAY 

$1,275 HORIZONTAL CURVE REAUGNMENT 

$763 TRAFFIC CONTROL INSTALLATION AND 
WIDENING SHOULDER 

$5,250 CONSTRUCT AUXIUARY LANES/ WIDEN 
CONNECTOR 

$ CONSTRUCT FREEWAY TO FREEWAY12•209 
CONNECTORS 

$3,715 PAVEMENT PRESERVATION (CAPM) 

$379 
HIGHWAY REPLACEMENT PLANTING 

$3,914 STORM WATER MmGATION & SLOPE STABIUTY 

$
928 

INSTALL NEW & UPGRADE CURB RAMPS AT 
VARIOUS LOCATIONS 

$2,200 PAVEMENT RESURFACING INClUDES RAMPS &i 
APPROACH SlAB REPLACEMENT. 

$563 

$688 

SHOULDER WIDENING, SIGNING, STRIPING 
AND GURDRAil MODIFICATION 
ADD SAFETY UGHTING, MODIFY SIGNALS AND 
PAVEMENT MARKING ADA UPDATE 

$1,040 CONSTRUCT CONCRETE MEDIAN BARRIER IN 
PlACE OF TEMPORARY K·RAIL 

0 0 AAOO 0 9/1/2013 

0 11/27/13 

0 AAOO 08/06/13 

0 09/04/13 

0 AAOO '0 09/06/13 

0 AAOO 0 03/30/16 

AAOO 11/21/13 

0 AAOO 0 07/29/13 

0 _ 09/08/13 

'(;:] _<:::1 08/01/13 

0 0 09/22/13 

.0 c 08/15/13 

0 0 0 11/01/13 

0 0 09/22/13 

$594,540 $123,371 $115,867 

FOURTH QUARTER APRIL 1 ·JUNE 30 Status as of 6/30/2013 

AAOD • Authority to Advortlso District Doloptlon RA· Recovory Act Completed • Awarded0 
B • CMIA • Bond· COrridor Mobltty Improvement Account R11tro-SW- Retrofit Soundwa•l 
B • RTE99 • PlB SR99 rmprovement RM2 · Re1ioNII Measure 2 Completed Ahead of Schedule a Awarded Ahead of Schedul 

HM • b • Hllhway Maintenance· brid1e STIPP· Slate Transportation Improvement Program D Behind Schedule D Awarded Behind Schedule 
HM • d • Hlchway Maintenance· dnlnaae TOP- Tnde Corridor.s Improvement Procram 

HM. p. Hlehway Maintenance. pavement TCRP- Traffic Co"'ostlon Relief Proerom To Be Completed/Awarded0 
l- Relmb- loal Reimbursed TOll· Other Toll 

M - Relmb- Measure Reimbursed TOll-R- Tol Retrofot 

MTC- Metropollton Transportation Commission VAR- Vorious PE Support<= 80% of Budset PE Support Within Budset 0 0 
PE- Preliminary En1ineerina SHOPP- Stoto HilhwoyOperotlon Protection Proe. 

Ph2 Ret - PhoH 2 Retrofit 8-SHOPP- Bond • State Hilhway Operations Protection 0 PE Support >= 120% of Budse D Future RTl Stitus Date 
Pro&n~mAu&mentatfon 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

The California Department of Transportation 

Contract for Delivery! 

FY 2012/2013 

3rd Quarter Delivery Report 60 Planned Deliveries 
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INSTAll MEDIAN BARRIER 07/24/13AAOO1 08190 SHOPP HUM 101 $1,105 $541 $294 0 
WETlAND/RIPARIAN MITIGATION OS/01/13AAOO1 26202 STIP MEN 101 $26,290 $714 $1,112 0 
CULVERT REHABILITATION1 37816 SHOPP MEN 128 $5,000 $4,272 $3,968 0 0 a 
CULVERT REHABILITATION 07/01/131 40280 SHOPP MEN 101 $1,600 $2,259 $2,259 

SEISMIC RETROFIT 107/01/131 45970 SHOPP HUM 101 $9,969 $829 $1,458 0 
REPAIR STORM DAMAGE 03/01/13 07/01/131 47490 $3,400SHOPP MEN 1 $1,540 

REPAIR STOIIM DAMAGE 07/01/U1 47660 , SHOPP MEN 128 $10,329 $3,957 $1,766 0 
01/15/13 06/01/131 48470 SHOPP MEN 1 $2,500 $784 

STRIPS, UPGRADE ~t. I NAGE INLETS 
BRIDGE SCOUR AAOD2 2C225 SHOPP TEH $1,300 $790 $92036 0 0 ID 
CURVE IMPROVEMENT 05/22/U2 SHOPP TRI $1,1342E350 299 $2,385 $2,078 £1 
CURVE IMPROVEMENT2 2E620 SHOPP TEH 36 $2,500 $1,110 $1,011 (;] ID 

AND SHOULDER2 2E730 SHOPP TEH 32 $1,900 $675 $658 I~~~~lNG . I 
CURVE IMPROVEMENT.2 3E710 SHOPP TRI $352 $33836 $960 0 ID 

0 0 1¥9/01/133 OF230 SHOPP SAC so $36,600 $4,020 $3,320 INSTALLTW0~0 BRIDGE ~~~~EMS TO 

RETROFIT COLUMNS AND ADO BRACING 08/15/133 OF300 SHOPP ED 50 $4,960 $882 $845 0 
VERTICAL CLEARANCE FOR PERMIT VEHICLE f¥9/01/133 3E100 SHOPP PlA 80 $27,134 $4,695 $4,695 

(J AADO3 , 3F320 ' suo:SHOPP SAC 50 $1,456 $205 PLACE THIN-~:~ ~~~::~ER;~:HALT 0 ID 
CONSTRUCTWILOUFE CROSSING3 4ESOO STIP SIE 89 $450 $260 $298 ·o _0 1. 
INSTALL RAMP METERING & TRAFFIC 06/03/134 15330 CMAQ SCL 101 $26.548 $4,200 $3,785 6I SYSTEMS. 
REPLACE BRIDGE FOR SCOUR 06/01/134 1A290 SHOPP SON 12 $11,167 $4,375 $7,282 

SHOULDER WIDENING4 1G070 SHOPP SCL 9 $2,633 $462 $684 (:] •0 
04/01/1314 1G250 BATA·REHAB SF 80 $2,200 $760 $713 PRESSU~=~ODIUM VA~~~~~~NG 

HIGH 

THIRD QUARTER JANUARY 1- MARCH 31 Status as of 6/30/2013 

AADD· AuthOlitytoAdvertlseOistrlctOelegatlon RA- Rea>\leryAct Completed • Awarded 
8 • CMIA • Bond· Corridor Mobility Improvement Account Retro·SW • RetrofltSoundwall 

8 • RTE99- PlB SR99 Improvement RM2 • Regional Meawre 2 Completed Ahead ofSchedule a Awarded Ahead of Schedul 

HM • b • Hi&hway Maintenance ·bridge snPP • StateTransportation Improvement Procrom D Behind Schedule D Awarded Behind Schedule 
HM·d • HltlhwayMalntenance ·drainage TOP- Tn~de Corridors Improvement Proan~m 

HM • p • Hr1hway Maintenance -pavement TCIIP • Tralflt Concestlon ReUef Program D To Be Completed/Awarded 
L • Relmb • L.oul Relmbuned TOLL- Other Toll 

M- Reimb- MUJ.ure Reimbursed TOU·R • Tol Retrofit 

MTC- MetropOiiUn TranspOrUUOnCommlnlon VAR • Various 0 PE Support<= 80% ofBudget D PE Support Within Budget 
PE- Prellmlnory EnJineerin& SHOPP • State HIChwoy Ope111tlon Protection Proa. 

Ph2 Ret· Pilose 2 Retrofit B·SHOPP • Bond- Stote Hl&hwaY Operations Protection 0 PESupport>= 120%ofBudge 0 Future RTLStatus Date 
Program AusmentaUon 

Page 5 of10 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

The California Department of Transportation 

Contract for Delivery! 

FY 2012/2013 

3rd Quarter Delivery Report 60 Planned Deliveries 
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1G260 BATA·REHAB SF 80 $2,800 $2,720 $554 
REPLACE FLUORESCENT LIGHTING WITH HIGH 
PRESSURE SOOIUM VAPOR LIGHTING 

04/01/13 

24544 STIP SON 101 $2,450 $1,850 $1,850 
COUIGE AVENUE IMPROVEMENT 09/18/13 

2A620 SHOPP SOL 12 $9,935 $4,733 $6,040 
INSTALL LEFT TURN POCKETS, FROM AZAVEDO 
RD TO LIBERTY ISLAND RD 

06/07/13 

2G361 RM1 ALA 92 $1,490 $520 $614 
REPLACEMENT PLANTING AND IRRIGATION 

4G160 SHOPP SF 101 $570 $194 $260 
RECONSTRUCT BRIDGE RAILING AND DECK 0 0 0 IC 

45070 SHOPP SCL 101 $1,565 $240 $552 
INSTALLRSP 0 04/15/13 

OQ631 SHOPP SLO 101 $200 $152 $63 landscape mitigation '(:r 0 04/15/13 

OR910 SHOPP SCR 1 ' $2,469 $1,406 $1,356 UPGRADE MIGR, CONSTRUCT CONCRETE 07/01/U
BARRIER & RETAINING WAllS & GUARD 

OE660 STIP KER 99 $1,126 $304 $354 99 CORRIDOR· BRIDGE ENHANCEMENT 0 CJ 08/01/13 

OE670 STIP TUL 99 $534 $233 $418 99 CORRIDOR·BRIDGE ENHANCEMENT 0 CJ 08/01/13 

OG850 LOCAL KER 58 $21,085 $2,950 $3,021 WIDEN FREEWAY FROM 4 TO 6 LANES 0 
Ol390 SHOPP KER 99 $1,136 $1,085 $1,045 RELOCATE RIGHTTURN LANE Of THE SB DONRAMP TO SR 99 

ON380 SHOPP KER 178 $342 $149 $428 
CONSTRUCT RETAINING STRUCTURES -0 0 0 07/01/13 

ON390 SHOPP TUL 245 $406 $466 1 $332 CONSTRUCT ROCK SLOPE PROTECTION 0 AADD 08/15/13 

21595 )CAL/SLPP/ ST LA 5 $131,786 $15,851 $15,851 
ROADWAY WIDENING & STRIPING -SEG 5 06/17/13 

25920 SHOPP LA 10 $5,654 $759 $759 
SAND fiLTERS & INFILTRATION DEVICES 
•PHASE 2 OF 10 

AAOD 07/29/13 

2768U SHOPP LA 210 $2,400 $600 $377 
INSTALL PLANTS FOR EROSION CONTROL 
•coMB FR 27680 & 2n1o 0 AADD 08/07/13 

27880 SHOPP LA 5 $1,647 $264 $913 
UPGRADE WEIGH STATION 08/14/13 

3X350 SHOPP LA 105 $500 $100 $100 
RECONSTRUCT THE FAILED SLOPE/ HYDRO 
seeo•DIR ?5 AADD 09/12/U 

3X660 SHOPP LA 10 $1,500 $270 $139 CONSTRUCT RETAINING WAlLAND EXTEND 
' AADD 08/16/13 

DRAINAGE SYSTEM 

4T560 SHOPP LA 107 $408 $140 $408 
INSTALL ADA SIGNALS AADD 08/01/13 

ON510 SHOPP RIV 15 $2,830 $788 $783 
REPLACE EXISTING GUARDRAIL WITH 0 AADD 0 09/30/13 
CONCRETE BARRIER 

THIRD QUARTER JANUARY 1- MARCH 31 Status as of 6/30/2013 

0MOD- Authority to Advert~• Dbttlct Ooleeatlon RA- Re<overy Act Completed • Awarded 
B• CMIA • Bofld -COrridor Mobility Improvement Ace"""' Rtlro·SW- Retrof~ SO.ndwall 

B• RTE99 • P1B SR991mprovement RM2- ReiiOnal MtaSI>ro 2 Completed Ahead of Schedule D Awarded Ahead of Schedul 

HM- b- Hlehway Malntenonce • brld&• STIPP· State Transportation lmprov.ment Proeram 0 0Behind Schedule Awarded Behind Schedule 
HM ·d Hlehway Malnten~nce • d111Mli1e TCIP • Ttade COrridors Improvement Proeram 

HM • p • 

4 

Hlehway Maintenance. pavement TCRP • Traffic COn(utlon Relief Proeram 0 To Be Completed/Awarded 
L• Relmb • Locol Relmb•rsed TOLl- Other Toll 

M - Reimb- Measure Reimburs~td TOLl-R- Toll Retrofit 

MTC- Metropolitan Transportation Comm•sslon VAR- Various 0 PE Support<= 80% of Budget D PE Support Within Budget 
PE - Preliminary Enclnurtns SHOPP- St1te Hlchway Oper.~tfon Protection Pros. 

Ph2 Ret - Phase 2 Retrof~ B-SHOPP- Bond· S..te HiehwaY Operations ProtKtlon D PE Support>= 120%of Budge 0 Future RTL Status Date 
Program Auementatlon 
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Caltrans 
FY 2012-13 End-of-Year 


Project Delivery Report 


The California Department of Transportation 

Contract for Delivery I 

FY 2012/2013 

3rd Quarter Delivery Report 60 Planned Deliveries 

8 49180 SHOPP RIV 62 $15,309 

10 ON830 SHOPP SJ 000 $430 

10 05950 STIP MER 99 $900 

10 OT040 SHOPP AMA 104 $433 

10 OU280 SHOPP AMA 88 $652 

10 OU500 SHOPP MER 5 $654 

10 OU610 SHOPP SJ 12 $2,200 

11 26501 STIP so 163 $3,976 

11 28240 SHOPP so 15 $6,550 

11 29480 STIP IMP 186 $1,535 

11 2T183 LOCAL/DEMO SO 805 $13,379 

11 40140 SHOPP so 5 $8,450 

11 40430 SHOPP so 5 $3,971 

11 40890 SHOPP so 5 $1,950 

1l OL71U SHOPP ORA 39 $950 

12 OL870 SHOPP ORA 5 $575 

$437,133 

$2,194 

$187 

$183 

$216 

$282 

$373 

$605 

$725 

$1,564 

$566 

$4,187 

$1,462 

$811 

$352 

$635 

$484 

$89,421 

$1,548 
PAVEMENT REHAB INCLUDING SHOULDERS, 

$187 
INSTALL DESIGNED SOIL REMEDIATION 

$390 
CORRIDOR BRIDGE ENHANCEMENT 

$14
9 

HIGHWAY RAIL GRADE CROSSING WARNING 
DEVICE 

$236 

$268 

$281 

$1,091 

$1,043 

INSTALL CENTERUNE RUMBLE STRIPS 

INSTALL DOUBLE BEAM BARRIER (OTBBIIN THE 
CENTER MEDIAN 

REMOVE & REPLACE EXISTING CONCRETE 
BRIDGE DECK & REPLACE JOINT SEAlS 

SCENIC/HISTORIC HIGHWAY PRESERVATION 
(PHASE 2Al TRANSPORTATION ENHANCEMENT 

STORM WATER MmGATION: CONSTRUCT 
BIOSWALES AND INALTRATION TRENCHES 

$l,250 PEDESTRIAN/TRANSIT FACIUTIES -(TE) 

$7,888 CONSTRUCTSOUNDWALLS 

$1,829 

$876 

$550 

REMOVE EXISTING MBGR AND REPLACE WITH 
CONCRETE BARRIER AND UPGRADE 

CONSTRUCT OUTER SEPARATION BARRIER 

CLEAN AND TREAT BRIDGE DECK WITH 
METHACRYLATE AND REPLACE JOINTSEALS 

$497 INSTALL ADDITIONALSAFETY UGHTING AND 
MODIFYSIGNAlS. 

$51
8 

SIGNAL MODIFICATION SAFETY/TRAFFIC 
OPERATION 

$92,507 

0 08/15/13 

05/10/13 

AADD 0 06/21/13 

AADD 05/01/U 

AADD 05/2!1/U 

AADO ~· 
AADO 08/07/13 

AAOO 07/11/13 

AADO 07/26/13 

0 MOO 06/2!J/13 

0 AADO 06/27/13 

Q AADO 07/06/13 

0 AADO 07/18/13 

0 AADD 06/06/13 

00010 

THIRD QUARTER JANUARY 1- MARCH 31 Status as of 6/30/2013 

~ AADD • Authority to Ad..rtl,. D~trl<t Dtltcatlon RA • Reco..rv Act Completed • Awarded 
·~ 8·CMIA- Bond • COrrtdorMobi litylmprovtmtntAccount Retro-SW. Retrofrt SO..ndwall 

....._. 8 • RTE99 • P18 SR99 lmp.,..mont RMl • Roalonol Measure 2 Completed Ahead of Schedule a Aw~rded Ahead of Schedul 

HM · b · Hl&flway MaintenoJKe • bridle STIPP • StOlt Transportation Improvement Procrom 0 Behind Schedule D Aw~rded Behind Schedule 
HM • d • Hl&hwov Maintenance • drolno&e TOP· Trodt COrridors Improvement Pro1rom 


HM · p · ttlahwayMolntenonce - po..menl TCRP • Troffic COn&estlon RellofProaram 0 To Be Completed/Awarded 

L- Reimb • LocoI Reimbursed YOU.- Other Toll 


M - Relmb- Me.uure Reimbursed TOLL-R- Tol Retrofit 

MTC- Metropolitan Transportatfon Commlssron VAR- Various PE Support<= 80% of Budget PE Support Within Budget D 0 
PE - Preliminary Engineering SHOPP • Stole Hl(hwoy Operotion Protection Pros. 


Ph2 Ret - Phase 2 Retrofit 8-SHOPP- Bond· State Hi&hwoy OperotloN Protection 
 PE Support >= 120% of Budse D Furure RTL Status Date 

Pq111m Au1mentatlon 
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Caltrans 
FY 2012-13 End-of-Year 
Project Delivery Report 

The California Department of Transportation 

Contract for Delivery! 

FY 2012/2013 

2nd Quarter Delivery Report 23 Planned Deliveries 
{3§ . . • 1­
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REHABILITATE DRAINAGE 02/01/131 36432 SHOPP MEN 20 $1,883 $2,890 $3,382 0 

IREMOVE & RECONSTRUCT HINGES @ SPANS 2, AADD1 47690 SHOPP ON 101 $6,700 $1,357 $1,320 0 Eli0la&u 

BRIDGE MAINTENANCE2 3E650 SHOPP VAR 5 $3,305 $735 $446 0 0 0 ::z 
SHOULDER WIDENING

2 3E690 SHOPP MOO 299 $1,293 $730 $505 0 
REPlACE JOINTS AND SUPER·REHAB AADD3 OF680 SHOPP SAC 80 $1,730 $448 $393 0 I• 

llt/C)I/n$13,139 $6,3733 1A731 SHOPP EO 50 $6,615 ~~~~~~~~~~~~~~~".REPlACE 
0/L.$6,1073 1A844 SHOPP EO 89 $20,659 $5,809 ~~:.~~:~~UlYI I• 

INSTAll CONCRETE MEDIAN BARRIER AADDSHOPP NEV $1,774 $4453F030 $3753 80 0 0 IINCREASE SUPERELEVATION OF CURVE AADDSHOPP EO $7694E590 49 $1,495 $6973 Ct 0 
' ni~Dn~AI 1& : 04/15/134 1123H STIP 1SM $1,150 $151 $1,190 (:];~~~;~:-;ROCK CUT & POND REPAIR 

INSTALL METAL BEAM GUARDRAil 05/01/134 4A260 SHOPP AlA 580 $4,537 $800 $1,220 CJ CJ0 
GUARDRAIL UPGRADEOM980 SHOPP SCR 1 $1,543 $582 $6675 

INSTALL MEDIAN BARRIER5 OQ570 SHOPP MON 101 $8,000 $977 $1,160 CJ 0 I 
BRIDGE REPlACEMENT5 33075 STIP SLO 46 $4,300 $1,024 $1,326 0 a · Cl 
CONSTRUCT 4 lANE EXPRESSWAY ON EXISTING,6 34252 FRE 180 $26,500 $8,449 $8,962'!lOCAL/ FUT1 D 
UPGRADE BRIDGE RAILS 105/19/14AADD7 26590 SHOPP LA 101 $3,241 $956 $1,831 

VERICAL CURVE AUGNMENT los/U/138 OK310 SHOPP SBD 95 $3,797 $1,148 : $1,318 0 
; CHAIN : FENCE & BARBEO WIRE

8 OQ110 SHOPP RIV 10 $3,570 $595 $740 rC;0 Cl ID FENCE WITH CONCRETE BARRIER 
' I<VAUnAI' REHABILITATION BY WIDENING THE IMJOJ/11OGBOO SHOPP SJ 12 $31,000 $3,983 $3,635Ito ~lln111n~RC:: 0 
HIGHWAY OU.NTING/1 RRIGATION SYSTEM FOR AADD06381 SHOPP so 8 $1,697 $315 $581In 0 ID PPNO 0187P 
PAVEMENT REHABILITATION AADD i06/13/1329040 SHOPP so 94 $14,513 $2,225 $1,419In 0 
PAVEMENT REHABILITATION ·os/U/13AADD11 40280 SHOPP so 52 $3,500 $790 $987 

SECOND QUARTER OCTOBER 1- DECEMBER 31 Status as of 6/30/2013 

AADD • Authorily to Advertise District Delegation RA - Recovery Act Completed • Awarded 
B· CMIA • Bond -Corridor MobQity Improvement Account Retro·SW • Relroflt Soundwall 

8 · RTE99 • P18 SR991mprovement RM2 • fleclonal Meosure 2 Completed Ahead ofSchedule a Awarded Ahead of Schedul 

HM • b • Hflhwoy Molntenonce • brlcl1e STIPP- State Tr~nsportatkm •mprovement Pr01r3m 0 0Behind Schedule Awarded Behind Schedule 
HM - d - Hlthway Maintenance· drainage TOP- Trade Corridors Improvement Proaf'illm 

HM - p • Hlehw<~yMarntenance- pavement TCRP • Tl3ffic Congestion Relief Pf01rom 0 To Be Completed/Awarded 
L Relmb- Local Reimbursed TOLL· Other Toll 

M .. Relmb- Measure Relmburnd TOLL·R- ToH Retrofit 

MTC- Metropolit.n TransporUtion Comm••slon VAR· Various 0 PE Support<= 80% ofBudget D PE Support Within Budget 
PE • Prellmlnooy E,.inoerinl SHOPP • St.lt. Hflhway Operation Protection Proe. 

Ph2 Rot • Phon 2 Retrofit B·SHOPP • Bond- Slale Hflhway Operollons Protection D PE Support>= 120% ofBudge 0 Future Rn Status Date 
Proa:ram Au&menUtlon 
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Caffrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

The California Department of Transportation 

Contract for Delivery! 

FY 2012/2013 

2nd Quarter Delivery Report 23 Planned Deliveries 

INSTAll OUTER SEPARATION BARRIER11 40370 SHOPP SD 163 $2,605 $461 $518 

$161,931 $42,112 $45,294 

SECOND QUARTER OCTOBER 1- DECEMBER 31 Status as of 6/30/2013 

~ AAOD - Authority to Advert~• Olstrlct Deloptlon RA - Recovery Act Completed • Awarded 
.., 8- CMIA - Bond - Corridor Mobility Improvement Account Retro-SW- Retrofit Soundwall 

...._ 8- RTE99 - P18 SR991mprovement RM2- Reglon3il Measure 2 D Completed Ahead ofSchedule a Awarded Ahead ofSchedul 

HM - b - Hl&hwayMalntenanco - bridJ• STIPP- St.Jte Transportation tmprovement Program 0 0Behind Schedule Awarded Behind Schedule 
HM - d - Hl&hway Malntenana - dra'NIIIt TOP- Tr.~de Corridors Improvement Prosr.~~m 


HM - p - Hl&hway Malnten~nce • pavement TCRP- T~fflc COnJution RoliofproJrllm To Be Completed/Awarded
0 
L- Relmb- Local Reimbursed TOLL· Other Toll 

M • Relmb- Measure Reimbursed TOLL-R • ToQ Retrofit 

MTC- Metropo1it1n Tnmsportatlon Commlulon VAR· Various CJ PE Support <= 80% of Budget D PE Support Within Budset 
PE • Prellmlnory Enclneering SHOPP- Stole HlghwoyOperaUon Protection Pros. 


Ph2 Rot- Phose 2Retrof~ B·SHDPP • Bond - State Hilhwav Operations Protection 
 0 PE Support >= 120%of Budse D Future Rll Status Date 
Proe:~m Au&menutron 

Page 4 or 10 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

The California Department of Transportation 

Contract for Delivery! 

FY 2012/2013 

1st Quarter Delivery Report 29 Planned Deliveries 

l/e/1 ~hh~u 1 1 #1:1~/i
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2 OE440 STIP SIS 97 $743 $239 $313 TURN LANE MOO 0 D: 
2 OE840 STIP SIS 3 $743 $239 $304 INSTALL lEFTTURN lANE AT JUNIPER DRIVE 0 MOO 2P.2 2E291 SHOPP SIS 96 $8,200 $20 $44 BRIDGE PREVENTIVE MAINTENANCE MOO 

3 I~c:~~:~~~~~t\n, ~p~~;"Th, Q I
1A732 SHOPP ED 50 $10,144 $4,889 $4,443 

4 00394 BATA·REHA8 cc 580 $3,500 $2,720 $2,727 REPLACE MAINTENANCE BUilDINGS 0 
4 01408 I'" ''""'"·RH $39,000 $4,850 $1,586 

AI .t..!lll.1 R/1) SFOBB
ALA 80 c Dl Ill ....~ ':'!A~~t~1NU 

4 OA090 SHOPP SOL 80 $2,500 $1,898 $3,119 1•~NUn '""'""' ON-RAMP AND WIDEN AlAMO 
! CREEK BRIDGE. ?5 (;]_ 'Cl l. 

4 4A925 lsP/STIP/LOCJ SM 101 $6,970 $690 $244 INSTALL INTELLIGENT TRANSPORTATION 

~W
SYSTEM ElEMENTS 

5 OG160 SHOPP SB 166 $3,731 $2,633 $2,441 RELOCATE DRAINAGE OITOIES 0 
6 OH100 SHOPP FRE 168 $3,700 $446 $569 AC OVERlAY ,(:i MIJO 

6 OH170 SHOPP FRE 180 $3,564 $1,938 $1,743 BRIDGE REPLACEMENT 07/01/13 

6 OH180 SHOPP KER 14 $14,450 $2,206 $2,116 BRIDGE REPLACEMENT (SCOURJ 6 

"6 ioMSOO SHOPP MAO 99 $680 $368 $346 INSTAll MEDIAN BARRIER MIJO 

6 36023 STIP TUL 99 $17,700 $1,850 $377 4lANE FREEWAY TO 6lANE FREEWAY 0 11/31J/12 

6 487SO STIP KIN 198 $15,491 $3,996 $5,398 RECONSTRUCfINTtRCHANGE 05/15/13! 

7 25880 SHOPP LA 5 $2,600 $756 $589 
SOILSTABILIZATION & REVEGETATION MOO 

I7 3X180 SHOPP LA 47 $415 $83 $179 STORM DAMAGE REPAIRS "DIR MOO 

8 OG840 SHOPP SBD 15 $11,335 $3,626 $3,687 UPGRADE AND INCREASE CAPACITY AT THE 
SAFETY ROADSIDE REST AREA 

8 OQ860 SHOPP SBO 15 $176 $180 J $207 
REPLACE OVERHEAD SIGN STRUCTURE 1-

110 OG350 SHOPP SJ 12 $2,745 $1,342 $1,024 
REPLACE BEARING PADS, JOINT SEAlS 0 IOJJ02/U 

110 OK330 SHOPP SJ 5 $2,590 $1,406 $1,491 INSTAU TRAFFIC MUNIIutel""' STATION$ 0 0 ~u !TMSIATVARIOUS 

10 05780 STIP STA 99 $1,075 $572 $575 
BRIDGE ENHANCEMENT, 16 STRUCTURES AADO 

FIRST QUARTER JULY 1 · SEPTEMBER 30 Status as of 6/30/ 2013 

MOO • Authoricy toAdwrtbe District Deleptlon 

8 · CMIA· Bond - Corridor Mobility lmpr.,..,ment Aaount 

8- ~Tt99· P18511991mprowment 

HM • b • Hichway Molnto""nce - brldae 

HM · d • Hf&hway Malnten-1nce - driln~le 

HM- p • H•hw•v Malntonan.:. ·PI""mo nt 

l · Rtlmb - loQIRtlmb•mod 

M • Relmb · Measure Relmbuned 

MTC • Metropolitan Transportation Commission 

PE • Preliminary Enaineetinl 

1'112 Rtt • Phase 2 Re trofit 

Rttro·SW • Retrofit SDunclwaM 

RM2 · At&ioMIMtuurt 2 

STIPP · State TranspottatJon ImprovementProcram 

TOP · Trade Corridors Improvement Procram 

TCII.P • TroHic: Con1tstlon ll.tllof P"'l~m 
TOll.· Othtr Toll 

TOll·R • Tol Retrofit 

VAR - Varlools 

SHOPP • Stott Hflhwoy Operotlon Prot~lon Prot. 
8.SHOPP . Bond · Stott H..hway Operations Protoctlon 

Proaram Au1m • nhltion 

Page 1 of 10 

Completed 

CompletedAheadofSch~ a AwardedAheadofSchedul 

0 Behind Schedule D Awarded Behind Schedule 

D To Be Completed/Awarded 

0 PE Support<= 80% ofBudcet 0 PE Support Within Budget 

0 PE Support >=120%of Budge 0 Future RTl Status Date 

Page 12 of25 



Caltrans 
FY 2012-13 End-of-Year 


Project Delivery Report 


The California Department of Transportation 

Contract for Delivery l 

FY 2012/2013 

1st Quarter Delivery Report 29 Planned Deliveries 

2 

t;[
!I 
ilL c 

SHOPP AMA 49 $476 

so 5 $74,700 $3,417 

98 $5,440 $1,060 

78 $720 $180 

91 $607 $127 

SHOPP ORA 91 $2,520 $560 

SHOPP ORA 55 

FIRST QUARTER JULY 1- SEPTEMBER 30 Status as of 6/30/2013 

~ AADD- Authority to Advertbo Olstrk:t Ooleeatlon RA- RecoveryAct Completed • Awarded0 
..... B-CMIA- Bond-CorrfdorMobllitylmp""'""'""tAccount Retro-sw- Retrofit sounctw•ll 
,.._ 8- RTE99- PlB SR991mprovement RM2- Re&fonal Measure~ Completed Ahead ofSchedule a Awarded Ahead ofSchedul 

HM - b - Hilhw•y Malntenonc:e - brld1• STIPP- State Transpol1atron Improvement Proeram 0 DBehind Schedule Awarded Behind Schedule 
HM ·d- Hlchway Mo~inteno~nce- dralnace TCIP- Trade COrridors lmpro..mont Procram 

HM- p- Hlehwoy M•intenance- pa..ment TCRP- Traffic Coniootlon Rellof Procram 0 To Be Completed/Awarded 
L- ~elmb- LocoI Reim...,rsed TOLL- Other Toll 

M - AII!Imb- Measure Relmburs11d TOLL-R- Toll Retrofrt 

MTC- Metropotltan Tran.sportation Commission VAR- Various D PE Support<= 80% of Budcet 0 PE Support Within Bud&et 
PE - Prellmln•ry Enclnoorfnc SHOPP - State Hilhway Operation Protection Pro1. 


Ph~Rot - Phase 2 Retrof~ 8-SHOPP- Bond- State Hllhway Operations Protection 
 D PE Support>= 120%of Budce D Future Rn Status Date 
Procnm Augment1tion 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

Program Delivery Summary 


This section describes by funding programs 
the number and dollar value of all projects 
delivered. 

Intercity Rail Program 

For FY 2012-13, five Intercity Rail projects 
valued at $44.0 million were programmed for 
delivery. 

Number of Intercity Rail Projects 
Q1 Q2 Q3 Q4 Annual 

I Plan 0 0 2 3 5 
I Actual 0 0 2 0 2 

Value of Intercity Rail Projects 
Q1 Q2 Q3 Q4 Annual 

$44.0$ 0.0 $ 0.0 $ 6.6 $37.4I Plan 
$ 0.0 $ 6.6 I Actual $ 0.0 $ 0.0 $ 6.6 

Delivery Summary of All Programs 

Through the end of the fourth quarter, FY 
2012-13, Caltrans delivered a total of 450 
projects valued at $2,134 million from all 
programs. 

Projects are shown below by the planned 
program and dollar value. 

AB 17 40 Retrofit Soundwall Program 

All 63 planned projects with a construction 
*Partnership funds include all local funds andfederal fundvalue of $215 million have been delivered subventions given lo local agencies. 

within the program budget of $226 million. 

Projects by 
Funding 

Programs 

Number Value 
Annual 

Plan FYTD Annual 
Plan FYTD 

STIP (w TCRP.TFA) 23 20 $ 137.8 $ 100.4 
SHOPP 151 162 $ 863.1 $ 1,095.3 
BOND 6 8 $ 214.7 $ 249.5 
Partnership* 15 15 $ 310.5 $ 310.5 
Minor(CFD) 2 2 $ 0.4 $ 0.4 

Subtotal 197 207 $ 1,526.5 $ 1,756.1 
Emergency 40 $ 59.8 
Minor 40 $ 28.2 
Maintenance 163 $ 289.4 

Total 450 $ 2,133.5 

Construction
Delivered ComJ leted 

61 97%I Locations 63 I 100% 
93%I Value $215 I 95% $211 

The balance of $11 million is being held in 
reserve pending settlement of any potential 
claims and closing out of all projects. The last 
two projects under construction have 
completion dates in FY 2013-14. 
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Ca/trans 
FY 2012-13 End-of-Year 

Project Delivery Report 

Detailed Delivery Summary of All Projects by Programs 

I Programs 
Annual Number 

of Projects 
Plan I Actual I Percent 

Annual Dollar 
Value of Projects 

Plan I Actual !Percent 

STIPProgram 
STIP (w TCRP,TFA) 18 18 100 $ 93.8 $ 93.8 100 
Intercity Rail 5 2 40 $ 44.0 $ 6.6 15 
Advanced'"* STIP 0 $ 0.0 

TOTALSTIP 23 20 87 $ 137.8 $ 100.4 73 

SHOPP (w Augmentation) 139 136 98 $ 812.1 $ 802.7 99 
Amended** SHOPP 12 12 100 $ 51.0 $ 51.0 100 
Design Build SHOPP 1 $ 158.0 
Advanced** SHOPP 13 $ 84.2 

151 162 107 $ 863.1 $ 1,095.3 127 

Other** Programs In Contract (excluding Intercity Rail Bond Program) 
BOND 6 6 100 $ 214.7 $ 214.7 100 
Amended** BOND 2 $ 34.8 
Partnership 15 15 100 $ 310.5 $ 310.5 100 
Minor 2 2 100 $ 0.4 $ 0.4 100 

$ 525.6 $ 560.4 107TOTAL "Other" 10923 25 

Add"f I** P11ona rograms 
Emergency 40 $ 59.8 
Minor 40 $ 28.2 
Maintenance 163 $ 289.4 

TOTAL "Additional" 243 $ 377.4 

TOTAL AU Programs 
7387 $ 137.8 $ 100.4STIP 23 20 

107 $ 863.1 $ 1,095.3 127162SHOPP 151 
$ 525.6 $ 560.4 10725 109Other 23 
$1,526.5 $ 1,756.1Subtotal 197 207 105 115 

Additional 243 $ 377.4 
TOTAL $ 2,133.5450 

**Notes: 
Additional - Recent projects not in contract. Includes funding reservations. 

Amended - Added or deleted to program by amendment. 

Advanced- Delivered early from future program year. (Not included in planned numbers) 

Other- planned non-STIP/SHOPP projects committed in contract. 

Delivery Percentages -Advances in contracts are included in planned figures, other advances are not 

included in planned figures, but are added to delivered figures. 

Due to multiple funding sources on some projects, the sum of contract projects by funding source will 

exceed the number of planned contract projects. 
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Caltrans 
FY 2012-13 End-of-Year 


Project Delivery Report 


Historical Program Delivery Comparison 

4th Quarter "Annual Plan" Comparison 


Number of STIP Projects Value of STIP Projects 


12-13 11-12 10-11 09-10 08-09 

Annual Plan 23 31 26 39 36 

FYTD 20 27 23 37 36 
Percent 87 87 88 95 100 

12-13 11-12 10-11 09-10 08-09 

Annual Plan $138 $510 $320 $380 $454 

FYTD $100 $487 $314 $221 $454 

Percent 73 95 98 58 100 

Number of SHOPP Projects Value of SHOPP Projects 

12-13 11-12 10-11 09-10 08-09 
Annual Plan 151 197 263 247 234 

FYTD 162 194 269 263 245 

Percent 107 98 102 106 105 

12-13 11-12 10-11 09-10 08-09 
Annual Plan $ 863 $1,204 $2,882 $1,483 $1,475 

FYTD $1,095 $1,187 $2,949 $1,609 $1,557 

Percent 127 99 102 108 106 

Total Number of All Projects Total Value of All Projects 

12-13 11-12 10-11 09-10 08-09 
741 768450 593 697I FYTD 

12-13 11.12 110-11 1 o9-1o 1 o8.o9 1 

$2,134 $3,as1 l$4,63ol$3,7sal$4,16o 1I FYTD 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

Past Years' Contract For Delivery 

Award Status 


This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery. 

Contract Award Status 

Progress continues to be made to get past 
years' contracts for delivery projects awarded. 

Contract Award Status Plan Awarded Percent 

FY 2011-12 Contract for Delivery 279 268 96 

FY 2010-11 Contract for Delivery 346 346 100 

FY 2009-1 0 Contract for Delivery 306 306 100 

FY 2008-09 Contract for Delivery 334 334 100 

FY 2007-08 Contract for Delivery 294 294 100 

FY 2006-07 Contract for Delivery 286 286 100 

FY 2005-06 Contract for Delivery 174 174 100 

Historical Delivery Comparison 

Through the fourth quarter FY 2012-13, for 
last year's contract for delivery (FY 2011-12), 
Caltrans has awarded 268 projects out of 279 
projects or 96 percent of the planned projects. 
As a comparison, as reported a year ago for 
the same time period, Caltrans had awarded 
340 projects out of 346 planned projects or 98 
percent. 

Contracts Not Yet Awarded 

Of the 11 projects not yet awarded, 5 projects 
are currently out to bid. Issues for award 
delays on the other projects are as follows: 
• 	 5 projects were future year funds. 
• 	 2 projects are being prepared for bidding 

having secured upgraded RW. 
• 	 1 project is a low priority SRRA project. 
• 	 2 projects were advanced delivery and did 

not have funding capacity. 
• 	 1 ADA project is having specs changed. 

Contracts Not Yet Awarded Number 

PROJECTS ALLOCATED 
Project Currently Bid 5 
Recently ready 2 

PROJECTS NOT ALLOCATED 

ADA specs 1 

Priority, funding capacity 3 

Total 11 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

Environmental Document Milestones 


Environmental Delivery Commitment 

As part of this report, Caltrans reports on 
delivery for the upcoming year of project 
approval and environmental milestones that 
require CTC action for consideration of future 
funding. The milestones include Draft 
Environmental Documents (DED), and Project 
Approval and Environmental Document (PAED) 
which also includes the Final Environmental 
Documents (FED). To provide a 
comprehensive view of environmental 
documents under development, Caltrans also 
includes categorical exclusions that do not 
require CTC review or action. For FY 2012-13, 
Caltrans has planned delivery of 158 
environmental milestones. 

For FY 2012-13, through the end of the fourth 
quarter, Caltrans delivered 143 (91 percent of 
annual plan) environmental milestones. 

Number of PAED & FED Milestones 

12-13 11-12 10-11 09-10 08-09 
OED Plan 39 44 37 34 41 
OED FYTD 29 31 31 26 33 
OED Percent 74 70 84 76 80 

Number of OED Milestones 

15 .....-----------. 

Through the end of the fourth quarter, 15 PAED 
and 1 0 OED planned milestones have slipped 
outside FY 2012-13. 

Historical Delivery Comparisons 

As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past 4 
years. 

Past 4th Qtr PAED & FED Milestones 

12-13 11-12 10-11 09-10 08-09 
PAED Plan 119 167 147 148 145 
PAEDFYTD 104 155 138 133 136 
PAED Percent 87 93 94 90 94 
FED Plan 119 
FED FYTD 108 
FED Percent 91 

Past 4th Qtr OED Milestones 
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Caltrans 
FY 2012-13 End-of-Year 

Project Delivery Report 

Right of Way Program 


Right of Way Delivery Commitment 

Caltrans' RfW delivery commitment is twofold. 
One delivery commitment is to utilize funds 
approved by the CTC for acquisition of RJW. 
The second delivery commitment is to secure 
all necessary RfW requirements and to certify 
RIW for all projects scheduled for delivery in 
the current year. 

Right of Way Expenditures 

RIW activities and expenditures are outlined 
by the categories below: 

Category ($millions) Plan FYTD Percent 

Capital Projects 

STIP $ 99.5 $ 159.7 161 
SHOPP $ 41.5 $ 22.1 53 

Subtotal $ 141.0 $ 181.8 129 

Specific Categories 
Post 
Certifications $ 64.7 $ 32.0 49 

Inverse 
Condemnation $ 20.3 $ 12.3 61 

Project 
Development $ 1.0 $ 1.0 100 

Subtotal $ 86.0 $ 45.3 53 

TOTAL $ 227.0 $ 227.1 100 

For FY 2012-13, Caltrans requested and 
received a RIW allocation of $227 million. 
Through the end of the fourth quarter, 
Caltrans expended a total of $227 million, 100 
percent of the annual plan. 

Right of Way Certifications 

100 ..-------------. 

For FY 2012-13, the planned number of RIW 
certifications is 174. Through the end of the 
fourth quarter, Caltrans completed a total of 
164 RfW certifications, 94 percent of the 
annual plan. 

Historical Delivery Comparisons 

As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past 4 years. 

Past 4th Qtr Right of Way Expenditures 

12-13 11-12 10-11 09-10 08-09 
Plan $227.0 $217.5 $219.4 $237.7 $231.2 

FYTD $227.1 $217.6 $219.4 $237.7 $231.3 

Percent 100 100 100 100 100 

Past 4th Qtr Right of Way Certifications 

12-13 11-12 10-11 09-10 08-09 
Plan 174 275 311 283 304 

FYTD 164 270 309 278 303 

Percent 94 98 99 98 100 
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Project Delivery Reporl 

Construction Program 


PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 

Construction Delivery Commitment 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public. This is best 
measured by when the construction contract is 
accepted. 

Planned Construction Contracts Accepted 

Through the end of the fourth quarter, FY 2012­
13, Caltrans had accepted a total of 165 major 
construction contracts (83 percent) out of a total 
of 199 planned contracts identified in the 
Caltrans' delivery plan. 

Historical Delivery Comparison 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 

Past 4th Qtr Construction Contracts Accepted 

12-13 11-12 10-11 09-10 08-09 

Plan 199 272 216 226 213 
FYTD 165 241 187 219 207 
Percent 83 89 87 97 97 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minorA, amendments, and some minor B projects that 
are not programmed.) 

Under Construction 

At the end of the fourth quarter, FY 2012-13, 
Caltrans had 735 contracts valued at $12,155 
million under construction. 

Value of Ongoing Contracts($ millions) 

$12,000 

$10,000 

$8,000 

$6,000 


Q4 Q4 Q4 Q4 Q4 


12-13 11-12 10-11 09-10 08-09 


4th Quarter Construction Program Results 

Construction Starts - 176 construction contracts 
valued at $397 million were started (including 
minor A and some minor B projects that are not 
programmed). 

Accepted Contracts - 94 construction contracts 
valued at $588 million were accepted. 

Arbitration - Caltrans currently has 25 
construction contracts in arbitration. Six new 
arbitration cases were filed, and three contracts 
were settled or received an arbitration decision. 
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Report on Completed Projects 


In the 2010 STIP guidelines is a requirement 
for Caltrans to provide the Commission with a 
report on completed projects. This report 
provides cost information for projects that 
Caltrans has accepted the construction 
contract (CCA milestone). 

Cost information at completion consists of all 
project expenditures to date. The expended 
costs in this report are compared to the latest 
approved budget costs resulting from actions 
taken by the commission on each project, 
including: programmed funds, allocated funds, 
funds adjusted at vote, supplemental funds, 
and AB 608 adjustments. 

Reporting Program I Project Thresholds 

Completed project cost information is 
presented in the following levels for analysis: 

• Program Level 
• STIP/SHOPP Component Level 
• Individual Project Component Level 
• Overall Project Level 

Program Level 

At the Program level, total costs are reported 
for STIP and SHOPP program funds. 

STIP I SHOPP Component Level 

The methodology used to determine the 
amount of committed funds is based on 
programmed amounts, allocated funds, or debit 
and credit adjustments made against county 
shares in accordance with STIP guidelines. 

It should be noted that while some individual 
components may exceed their approved 
budget, other components often have 

significant savings. STIP guidelines restrict the 
ability to capture savings and to supplement 
the budget. Consequently, some components 
are over expended while the overall project 
expenditures are less than the total county 
shares used to fund the entire project. 

Individual Project Component Level 

This provides an assessment of estimating 
trends for each of the six individual 
programmed cost components. 

When projects are initially programmed into a 
programming document, there are a lot of 
unknown factors that could result in higher or 
lower costs by the time a project is ready for 
construction. A good example of unknowns is 
project refinements and changes that are 
implemented by the public hearing and project 
input process during preliminary engineering. 

Sometimes Caltrans expenditures in one 
component are offset by savings in another 
component. A common example is additional 
right of way support effort may result in lower right 
of way capital expenditures. Another example 
is additional environmental expenditures to 
produce a publicly acceptable environmental 
document may be offset by lower design 
expenditures. 

Overall Project Level 

This compares expended costs to the 
approved budget costs for the overall project. 
At the project level, greater flexibility is 
provided when costs can be managed within a 
project budget and transferred between 
components. 
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STIP Projects Completed Cost- Component Groupings 
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Under 
Budget 

< 100 18 72% 28,587 76% 19,853 66% 
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100-1201 2 8% 36,402 6% 40,186 7% 

> 120 I 4% 1,303 0% 1,568 0% 

Total s629 ,573 s 594,791 s34,782 94 % 

1 Reference: Table 2, California State Auditor Report 2010-122: State law requires that STIP project costs may not be changed to retlect 
differences that are within 20 percent of the amount programmed for actual project costs. Further, according to the chief ofCaltrans' 
Division ofProject Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget. 
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STIP Project Completed Cost- Individual Components 
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SHOPP Projects Completed Cost Percentages - Component Groupings 
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Under 
Bud~et 

< 100 224 93% 1,358,533 97% 974,845 95% 

100-1201 16 7"/o 40,425 3% 42,916 4% 
> 120 2 1% 2,812 0"/o 3,508 0% 

Total $1,401 ,770 $1,021,269 s 380,501 73% 

1 Reference: Table 2, California State Auditor Report 2010-122: State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent ofthe amount programmed for actual project costs. Further, according to the chiefofCaltrans' 
Division ofProject Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget. 
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SHOPP Project Completed Cost Percentages - Individual Components 
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