
  
  
  
  
  

  
  
  
  

  
  
  
  
  

 

  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  

  
  
  
  

California Transportation Commission Trade Corridors Improvement Fund (TCIF) April 10, 2008
 
Adopted Program of Projects
 

(Dollars in Thousands) 

Project 
Category 

Project 
ID 

TCIF 
Region Nominated By Project Title County Enviro. 

Start 
Enviro. 
Clear. 

Const. 
Start 

Total Project 
Cost 

Recom. TCIF 
Funding 

Port 1 NCTCC MTC/Port of Oakland 7th Street Grade Separation ALA Jan-02 Jan-09 Sep-09 427,000$ 175,000$ 
Rail 2 NCTCC MTC/Port of Oakland Martinez Subdivision Rail Improvements ALA Jul-08 Dec-09 Oct-11 215,000$ 74,000$ 
Port 3 NCTCC MTC/Port of Oakland Outer Harbor Intermodal Terminals (OHIT) ALA Jan-02 Jun-09 Mar-11 220,000$ 110,000$ 
Highway 4 NCTCC MTC/ACCMA I-880 Reconstruction, 29th & 23rd Avenues, Oakland ALA Oct-08 Apr-10 Aug-12 97,000$ 73,000$ 
Highway 5 NCTCC MTC I-580 Eastbound Truck Climbing Lane ALA Aug-08 Jan-10 Feb-12 64,265$ 64,265$ 
Rail 6 NCTCC Caltrans/BSNF Tehachapi Trade Corridor Rail Improvement Project KER Jan-08 Jan-10 Mar-12 111,700$ 54,000$ 
Rail 7 NCTCC City of Shafter Shafter Intermodal Rail Facility KER Jun-95 May-96 Jun-08 30,000$ 15,000$ 
Rail 8 NCTCC Caltrans/UP Track and Tunnel Improvements at Donner Summit PLA Jul-08 Dec-09 Jul-10 86,800$ 43,000$ 
Rail 9 NCTCC City of Sacramento Sacramento Intermodal Track Relocation SAC Jan-08 Apr-09 Jan-10 51,584$ 20,000$ 
Highway 10 NCTCC SJCOG 4 West Crosstown Freeway Extension Stage I SJ May-08 Nov-10 Jun-13 193,640$ 96,820$ 
Port 11 NCTCC Port of Stockton/Contra Costa County San Francisco Bay to Stockton Ship Channel Deepening Project SJ Mar-08 Jan-09 Feb-10 141,447$ 17,500$ 
Highway 12 NCTCC MTC/STA I-80 Eastbound Cordelia Truck Scales Relocation SOL May-03 Dec-09 Oct-12 100,900$ 49,800$ 
Rail 13 NCTCC County of Stanislaus San Joaquin Valley Short Haul Rail/Inland Port Project STA Jun-08 Dec-09 Jun-10 57,434$ 22,467$ 
Port 14 NCTCC West Sacramento/Port of Sacramento Sacramento River Deep Water Channel Project YOL Jun-08 Aug-09 Jan-10 83,275$ 10,000$ 

NCTCC Total TCIF Programming Range = $640,000 to $840,000; Recommended Programming Target = $825,000 $ 1,880,045 824,852$ 

Grade Sep 15 SCCG ACE San Gabriel Valley Grade Separation Program LA Jul-03 Jul-09 Apr-11 700,000$ 336,600$ 
Highway 16 SCCG ACTA SR 47 Expwy-Schuyler Heim Bridge Replace/Construct Expwy & Flyover LA Jan-02 Jun-08 Jan-10 687,000$ 158,000$ 
Grade Sep 17 SCCG City of Santa Fe Springs ACE:Gateway-Valley View Grade Separation Project LA - Sep-05 Feb-09 79,084$ 25,570$ 
Rail 18 SCCG SCRRA/Metrolink New Siding on the Antelope Valley Line (MP44 to MP61) For Freight Trains LA Jan-08 Jan-08 Sep-09 14,700$ 7,200$ 
Highway 19 SCCG Port of Los Angeles I-110 Fwy Access Ramp Imp SR 47/I110 NB Connector Widening LA Jan-06 Mar-09 Jul-11 48,200$ 14,700$ 
Highway 20 SCCG Port of Los Angeles C Street Access Ramps Improvements LA Jan-06 Mar-09 Jan-12 28,300$ 8,300$ 
Grade Sep 21 SCCG City of Commerce Washington Blvd Widening & Reconstruction Project LA Feb-08 Jul-08 May-09 28,898$ 5,800$ 
Highway 22 SCCG Port of Los Angeles South Wilmington Grade Separation LA Jun-05 Apr-06 Jan-11 65,500$ 17,000$ 
Port 23 SCCG Port of Long Beach Gerald Desmond Bridge Replacement LA Mar-03 Dec-08 Jun-10 851,500$ 250,000$ 
Port 24 SCCG Port of Long Beach Ports Rail System - Tier I (Pier F Support Yard) LA Jan-08 Mar-09 Oct-10 27,240$ 4,650$ 
Port 25 SCCG Port of Long Beach Ports Rail System - Tier I (Track Realignment @ Ocean Blvd) LA Oct-05 Mar-09 Oct-10 75,390$ 23,960$ 
Port 26 SCCG Port of Long Beach Ports Rail System - Tier I (Pier B St. Realignment) LA Jul-07 Sep-09 Jul-10 25,670$ 4,180$ 
Port 27 SCCG Port of Long Beach Ports Rail System - Tier I (Terminal Island Wye Track Realignment) LA Jul-05 Dec-08 Jan-10 11,950$ 3,790$ 
Port 28 SCCG Port of Long Beach Ports Rail System - Tier I (Reconfigure Control Point/Computerized Train Contro LA Jan-08 Sep-10 Oct-11 37,260$ 11,850$ 
Port 29 SCCG Port of Long Beach Ports Rail System - Tier I (Reeves Ave Closure and Grade Separation) LA Jul-08 Jun-09 Jul-11 96,860$ 31,180$ 
Port 30 SCCG Port of Long Beach Ports Rail System - Tier I (Navy Mole Storage Yard) LA Jul-06 Jun-09 Jul-12 18,280$ 5,930$ 
Port 31 SCCG Port of Long Beach Ports Rail System - Tier I (New Cerritos Rail Bridge/Triple Track S. of Thenard) LA Jul-07 Sep-09 Jan-12 168,640$ 38,330$ 
Port 32 SCCG Port of Long Beach Ports Rail System - Tier I (West Basin Road Rail Access Improvements) LA Apr-06 Jun-08 Jan-10 173,090$ 47,560$ 
Port 33 SCCG Port of Long Beach Ports Rail System - Tier I (Pier 400 Second Lead Track) LA Jul-06 Jun-10 Jan-12 11,490$ 3,670$ 
Highway 34 SCCG OCTA SR 91 connect aux lanes through IC on WB SR 91 btwn SR 57 & I-5 ORA Aug-07 Apr-10 Dec-12 73,400$ 34,950$ 

NCTCC: Northern California Trade Corridors Coalition 
SCCG: Southern California Consensus Group 
SDBR: San Diego Border Region 
OTHER: Other Regions 1 of 3 



  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  

 

  
  

California Transportation Commission Trade Corridors Improvement Fund (TCIF) April 10, 2008
 
Adopted Program of Projects
 

(Dollars in Thousands) 
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Category 

Project 
ID 

TCIF 
Region Nominated By Project Title County Enviro. 

Start 
Enviro. 
Clear. 

Const. 
Start 

Total Project 
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Recom. TCIF 
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Grade Sep 35 SCCG OCTA State College Grade Separation ORA Apr-05 Mar-08 Sep-10 62,083$ 30,731$ 
Grade Sep 36 SCCG OCTA Placentia Avenue Undercrossing ORA Jan-01 Aug-08 Jan-11 39,369$ 14,934$ 
Grade Sep 37 SCCG OCTA Orangethorpe Avenue Grade Separation ORA Jan-01 Aug-08 Feb-11 83,957$ 41,666$ 
Grade Sep 38 SCCG OCTA Kraemer Blvd Undercrossing ORA Jan-01 Aug-08 Feb-11 45,910$ 22,642$ 
Grade Sep 39 SCCG OCTA Raymond Avenue Grade Separation ORA Dec-08 Sep-10 Jan-13 63,739$ 12,757$ 
Grade Sep 40 SCCG OCTA Lakeview Avenue Overcrossing ORA Jan-01 Aug-08 Apr-11 58,525$ 28,685$ 
Grade Sep 41 SCCG OCTA Tustin Avenue/Rose Drive Overcrossing ORA Jan-01 Aug-08 Jan-11 63,400$ 31,387$ 
Grade Sep 42 SCCG City of Riverside Columbia Avenue Grade Separation RIV Jan-06 Apr-06 Sep-08 29,100$ 6,000$ 
Grade Sep 43 SCCG RCTC/City of Corona Auto Center Drive Separation RIV Feb-07 Nov-07 Sep-08 32,000$ 16,000$ 
Grade Sep 44 SCCG City of Riverside Magnolia Avenue Grade Separation - UPRR RIV Jan-06 Jun-06 Nov-08 51,160$ 20,000$ 
Grade Sep 45 SCCG City of Riverside Iowa Avenue Grade Separation RIV Aug-07 Oct-08 Jul-10 32,031$ 13,000$ 
Grade Sep 46 SCCG City of Banning Project No. 2006-05, Sunset Avenue Grade Separation RIV Jan-06 Apr-09 Jul-10 36,500$ 10,000$ 
Grade Sep 47 SCCG City of Riverside Streeter Avenue Grade Separation RIV Feb-08 Jan-10 Jan-12 36,800$ 15,500$ 
Grade Sep 48 SCCG CVAG Avenue 56 Grade Separation on Yuma Subdivision of UPR Mainline RIV Dec-08 Jun-10 Dec-11 60,000$ 10,000$ 
Grade Sep 49 SCCG CVAG Avenue 66 Grade Separation on Yuma Subdivision of UPR Mainline RIV Mar-09 Sep-10 Sep-12 33,500$ 10,000$ 
Grade Sep 50 SCCG County of Riverside Grade Separation at Clay Street Railroad Grade Crossing RIV Jul-08 Dec-09 Aug-11 37,350$ 12,500$ 
Grade Sep 51 SCCG City of Riverside Riverside Avenue Grade Separation RIV Feb-08 Jun-09 Dec-11 30,300$ 8,500$ 
Grade Sep 52 SCCG City of Riverside 3rd Street Grade Separation RIV Mar-06 Sep-09 Apr-12 40,161$ 17,500$ 
Grade Sep 53 SCCG City of Riverside Grade Separation at Magnolia Avenue Railroad Grade Crossing - BNSF RIV Jul-08 Dec-09 Jan-12 81,750$ 13,700$ 
Highway 54 SCCG County of Riverside March Inland Cargo Port Airport-I215 Van Buren Blvd - Ground Access Imp RIV Aug-05 Jul-08 Jun-10 97,550 $ 10,000$ 
Highway 55 SCCG SANBAG I-15 Widening and Devore Interchange Reconstruction SBD Aug-08 Aug-11 Nov-13 238,888$ 118,012$ 
Highway 56 SCCG SANBAG I-10 Corridor Logistics Access Project (IC reconst @ Cherry) SBD Sep-05 Sep-08 Apr-11 76,886$ 30,773$ 
Highway 57 SCCG SANBAG I-10 Corridor Logistics Access Project (IC reconst @ Citrus) SBD Oct-01 Jul-08 Apr-11 54,458$ 23,600$ 
Highway 58 SCCG SANBAG I-10 Corridor Logistics Access Project (IC reconst @ Riverside) SBD Jun-97 Mar-08 Dec-08 34,000$ 14,096$ 
Grade Sep 59 SCCG SANBAG ACE Glen Helen Pkwy Railroad Grade Separation SBD Jun-06 Jun-08 Jan-10 26,868$ 7,172$ 
Grade Sep 60 SCCG SANBAG ACE North Milliken Ave Railroad Grade Separation at UPRR SBD - Nov-02 Jan-09 74,210$ 6,490$ 
Grade Sep 61 SCCG SANBAG ACE South Milliken Grade Separation at UP Los Angeles SBD Jul-08 Dec-09 Dec-12 30,083$ 8,031$ 
Grade Sep 62 SCCG SANBAG ACE Valley Grade Separation at BNSF/UP San Bernardino SBD Jul-08 Dec-09 Jul-12 28,686$ 7,658$ 
Grade Sep 63 SCCG SANBAG ACE Palm Grade Separation at BNSF/UP Cajon SBD Jul-08 Dec-09 Jul-12 35,176$ 9,390$ 
Grade Sep 64 SCCG SANBAG ACE Lenwood Grade Separation at BNSF Cajon SBD Oct-08 Oct-10 Apr-12 25,075$ 6,694$ 
Grade Sep 65 SCCG SANBAG ACE Vineyard Grade Separation at UP Alhambra SBD Jul-08 Dec-09 Dec-12 25,786$ 6,884$ 
Highway 66 SCCG City of Oxnard US 101 Rice Avenue Interchange VEN Jan-89 Mar-02 Oct-08 86,993$ 30,449$ 

SCCG TOTAL TCIF Programming Range = $1,500,000 to $1,700,000; Recommended Programming Target = $1,650,000 $ 4,974,746 1,647,971$ 

Highway 67 SDBR SANDAG State Route 905 SD - Jul-04 Jun-09 104,700$ 91,605$ 
Highway 68 SDBR SANDAG State Route 11 and Otay Mesa East Port of Entry (POE) SD May-07 Mar-10 Apr-13 708,820$ 75,000$ 

NCTCC: Northern California Trade Corridors Coalition 
SCCG: Southern California Consensus Group 
SDBR: San Diego Border Region 
OTHER: Other Regions 2 of 3 
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Highway 69 SDBR SANDAG/Port of San Diego Bay Marina Drive at I-5 At-Grade Improvements SD Feb-08 Apr-10 Feb-12 2,380$ 910$ 
Highway 70 SDBR SANDAG/Port of San Diego 10th Avenue at Harbor Drive Grade-Separated Improvements SD Feb-08 Dec-10 Jul-13 67,200$ 30,910$ 
Highway 71 SDBR SANDAG/Port of San Diego 32nd Street at Harbor Drive Grade-Separated Improvements SD Feb-08 Aug-11 Jul-13 118,460$ 50,665$ 
Highway 72 SDBR SANDAG/Port of San Diego Civic Center Drive at Harbor Drive and I-5 At-Grade Improvements SD Feb-08 Apr-10 Feb-12 3,260$ 1,150$ 
Port 73 SDBR SANDAG/Port of San Diego Port of San Diego National City Marine Terminal (Wharf Extension) SD Sep-08 Feb-10 May-11 34,300$ 15,000$ 
Rail 74 SDBR SANDAG/Metropolitan Transit System Southline Rail Improvements/San Ysidro Yard - Yard Expansion SD Jun-09 Dec-10 Jan-13 40,460 $ 25,900$ 
Rail 75 SDBR SANDAG/Metropolitan Transit System South Line Rail Improvements/San Ysidro Yard - Mainline Improvements SD Jan-09 Mar-10 Apr-12 107,030$ 98,060$ 
Rail 76 SDBR SANDAG/NCTD LOSSAN N Rail Corridor - Sorrento to Miramar Double Track - Phase I SD Jul-08 Jun-09 Dec-10 23,700$ 10,800$ 

SDBR Total TCIF Programming Range = $250,000 to $400,000; Recommended Programming Target = $400,000 $ 1,210,310 400,000$ 

Highway 77 OTHER SCAG/IVAG Brawley Bypass (SR 78/111 Expressway) Project IMP Mar-93 Feb-03 May-10 76,564$ 49,549$ 
Highway 78 OTHER Transportation Agency for Monterey Co San Juan Road Interchange MON Jan-06 Nov-09 Jan-13 90,600$ 28,325$ 
Rail 79 OTHER Caltrans, BNSF & UP Colton Crossing Flyover SBD Mar-08 Feb-10 Jul-13 198,300$ 97,305$ 

OTHER Total TCIF Programming Range = $60,000 to $80,000; Recommended Programming Target = $80,000 365,464$ 175,179$ 

BOND ADMINISTRATION FEES 40,000$ 

GRAND TOTAL TCIF Programming Range = $2,490,000 to $3,060,000; Recommended Programming Target = $2,995,000 $ 8,430,565 3,088,002$ 

NCTCC: Northern California Trade Corridors Coalition 
SCCG: Southern California Consensus Group 
SDBR: San Diego Border Region 
OTHER: Other Regions 3 of 3 


