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1st QUARTER DELIVERY REPORT 16 Planned Deliveries 

The California Department of Transportation
Promises to Deliver! 

1 30790 MEN 1 $ 1,750,000 

2 0C810 SHA 44 $ 4,244,000 

4 04152 MRN 580 $ 33,010,000 

4 15014 ALA 580 $ 1,317,000 

5 0L550 MON 101 $ 2,408,000 

5 44601 SB 101 $ 22,077,000 

6 40840 KER 14 $ 44,131,000 

6 46280 FRE 99 $ 2,824,000 

7 23260 LA 5 $ 819,000 

8 0C981 RIV 86 $ 2,227,000 

8 0C982 RIV 86 $ 1,242,000 

8 20433 SBD 210 $ 600,000 

10 0F720 STA 99 $ 2,938,000 

12 0E05U ORA 91 $ 17,504,000 

12 0F410 ORA 55 $ 1,462,000 

12 10167 ORA 5 $ 176,629,000 

DI
ST

RI
CT

 

Realign roadway 

Construct concrete 
median barrier 
Complete deck overlay, deck
joint reconstruction & girder span 
Install changeable message
signs 

Median barrier 

Widen to six lane freeway 

Convert to four lane expressway 

Highway planting restoration 

Roadside access improvements 

Install signals and left turn lanes 

Install signals and left turn lanes 

Construct Park-N-Ride 

Highway planting restoration 

Pavement rehabilitation 

Improve signing and striping 

Reconstruct and widen freeway 

PROMIS
ES

KEPT!

 

Total $ 315,182,000 

Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

FIRST QUARTER JULY 1 – SEPTEMBER 30 Status as of 06/30/06 

www.dot.ca.gov 

http:www.dot.ca.gov


  

 

2nd QUARTER DELIVERY REPORT 37 Planned Deliveries 

The California Department of Transportation
Promises to Deliver! 
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Asphalt concrete overlay 

3,857,000 Replace bridge and upgrade rail 

6,512,000 

2,496,000 

2,652,000 

3 1A830 GLE 32 $ 

2 1C450 TEH 5 $ 320,000 

2 25147 TEH 99 $ 3,680,000 

2 35940 LAS 395 $ 2,836,000 

2 36060 SHA 89 $ 9,074,000 

2 36170 TEH 5 $ 

2 37780 PLU 70 $ 

2 37800 TRI 3 $ 

3 2C842 SAC $ 

3 3555U ED 50 $ 25,010,000 

3 3C200 BUT 99 $ 263,000 

4 0120J ALA 80 $ 10,000,000 

4 0A810 CC 4 $ 2,440,000 

4 24680 SM 35 $ 2,367,000 

4 24693 SCL 101 $ 1,526,000 

4 24904 ALA 238 $ 87,000,000 

4 27201 SCL 280 $ 17,587,000 

4 28761 SM 1 $ 3,049,000 

5 0K110 SB 101 $ 2,103,000 

5 0K130 SCR 1 $ 837,000 

5 12910 SCR 1 $ 43,536,000 

5 48690 MON 68 $ 3,282,000 

Highway landscaping 

Bridge replacement (scour) 

Widen shoulders and 
rumble strips 

Roadway rehabilitation 

Rebuild Northbound/Southbound
safety roadside rest area 

Safety roadside rest area 

Fire, life, safety & Americans with
Disabilities Act (ADA) repairs 

Operational improvements 

Install traffic signals 

Storm water treatment systems 

Remove gore signs and replace
with overhead signs 
Construct maintenance 
vehicle pullouts 
Construct maintenance 
vehicle pullouts 

Widening and rehabilitation 

Rehabilitate roadway 

Overhead sign upgrade 

Median barrier 

Median barrier 

Widen for merge lanes 

Asphalt concrete overlay 

PROMIS
ES

KEPT!

 

T 

SECOND QUARTER OCTOBER 1 – DECEMBER 31 Status as of 06/30/06 
Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

www .dot.ca.go v 

http:www.dot.ca.gov
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2nd QUARTER DELIVERY REPORT 37 Planned Deliveries 

The California Department of Transportation
Promises to Deliver! 

rumble strip 

37,900,000 

DI
ST

RI
CT

 

4,615,000 

15,300,000 

Widen shoulders and place 

8,140,000 

9,267,000 

Asphalt concrete overlay,
widening and realignment 

Highway planting restoration 

Cold plane pavement and place
rubberized asphalt concrete 

Construct soundwalls 

Litter removal devices 

Construct truck bypass 

Construct managed lanes 

Mitigation 

Construct median barrier 

Landscaping and scenic
beautification 
Install concrete median barrier 
and upgrade bridge rail 

Widen off-ramp 

Improve shoulder, restripe and
improve illumination 
Drainage improvement and
open graded asphalt concrete 

6 3829U KER 41 $ 19,915,000 

7 17990 LA 47 $ 1,549,000 

7 21420 LA 2 $ 14,292,000 

7 22440 LA 170 $ 

7 2266A LA 5 $ 

9 31970 INY 395 $ 

10 47080 ALA 580 $ 

11 08094 SD 15 $ 

11 25620 IMP 78 $ 1,530,000 

11 25920 SD 76 $ 3,720,000 

11 26350 IMP 8 $ 487,000 

12 0C070 ORA 1 $ 2,700,000 

12 0E740 ORA 5 $ 3,100,000 

12 0G050 ORA 91 $ 1,360,000 

12 0G070 ORA 73 $ 1,560,000 

PROMIS
ES

KEPT!

 

Total $ 357,904,000 

SECOND QUARTER OCTOBER 1 – DECEMBER 31 Status as of 06/30/06 
Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

www .dot.ca.go v 

http:www.dot.ca.gov


  

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation
Promises to Deliver! 
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1 29770 MEN 20 $ 8,686,000 

1 38570 MEN 1 $ 35,000,000 

Roadway rehabilitation 

1 40960 DN 199 $ 6,361,000 

1 45420 VAR VAR $ 52,000 

Curve realignment 

2 0C910 TRI 299 $ 1,400,000 

2 1C170 SHA 299 $ 1,260,000 

Curve improvement 

2 31120 SIS 161 $ 8,507,000 

2 35990 SIS 97 $ 4,518,000 

Replace bridge 

2 37460 PLU 70 $ 1,900,000 

2 38160 LAS 395 $ 19,850,000 

2 39130 SHA 44 $ 1,591,000 

2 39750 SHA 44 $ 230,000 

Safety roadside rest area 

3 0C770 PLA 80 $ 22,118,000 

3 0E680 YOL 5 $ 3,740,000 

3 0E800 ED 50 $ 500,000 

3 1A530 NEV 20 $ 19,420,000 

Thrie beam median barrier 

3 1C972 PLA 267 $ 2,800,000 

3 29090 PLA 28 $ 2,836,000 

3 3C060 YUB $ 3,620,000 

Water quality improvements 

3 4A570 YUB 70 $ 2,120,000 

4 0A130 SCL 85 $ 3,312,000 

4 0C690 ALA 680 $ 9,616,000 

widen and add shoulders 

Replace bridge 

Pacific coast bike signs 

Improve sight distance 

Roadway rehabilitation 

Shoulder widening and
rumble strips 
Curve improvement and
shoulder widening 

Highway planting 

Pavement and drainage
rehabilitation 

Plant establishment and 
protection 

Realignment and widening 

Construct warehouse 

Water quality and drainage
improvement 

Construct two-way left turn lane,

Restore planting and upgrade
irrigation 
Grind existing pavement and
place overlay 

1/1/06 

T 

THIRD QUARTER JANUARY 1 – MARCH 31 Status as of 06/30/06 
Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

www .dot.ca.go v 

http:www.dot.ca.gov


  

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation
Promises to Deliver! 
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4 0C860 SON 37 $ 2,513,000 

4 1123U SM 1 $ 181,302,800 

Asphalt concrete surfacing 

4 16361 ALA 260 $ 15,159,000 

4 1A870 MRN 101 $ 170,000 

Tunnel lighting 

4 22614 MRN 101 $ 17,272,000 

5 0C540 MON 1 $ 5,258,000 

Construct HOV lane gap closure 

5 0E240 MON 183 $ 7,983,000 

5 0G410 SCR 17 $ 4,326,000 

Pavement rehabilitation 

5 0G770 SB 101 $ 3,078,000 

5 0J940 SCR 1 $ 2,707,000 

Highway planting restoration 

5 OL110 SLO 101 $ 500,000 

5 OM320 MON 1 $ 900,000 

5 45260 SLO 41 $ 4,287,000 

5 46860 SLO 46 $ 3,811,000 

5 47481 SB 101 $ 768,000 

Plant native trees 

6 0A510 KER 58 $ 765,000 

6 0A860 KER 99 $ 2,884,000 

Tree planting 

6 29330 MAD 99 $ 34,114,000 

6 34234 FRE 180 $ 1,379,000 
interchange 

6 34244 FRE 180 $ 2,790,000 

6 36460 KIN 41 $ 4,394,000 

6 46360 KER 58 $ 8,140,000 

Highway planting 

Construct tunnel 

Native plant revegatation 

Construct retaining wall 

Shoulder and lane widening 

Concrete barrier 

Construct soft median barrier 
and pullouts 
Extend truck passing lanes and
widen shoulder 
Construct earth buttress 
embankment 

Replacement planting 

Construct median barrier 

Expressway to freeway with

Highway planting 

Asphalt concrete overlay and
shoulder widening 
Replace pavement, overlay and
median barrier 

Delivery Delay Requested by 
Regional Transportation Authority 

T 

THIRD QUARTER JANUARY 1 – MARCH 31 Status as of 06/30/06 
Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

www .dot.ca.go v 

http:www.dot.ca.gov


  

  

3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation
Promises to Deliver! 
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6 49020 TUL 99 $ 4,774,000 

6 49750 FRE 168 $ 2,904,000 

Remove bridge 

7 0510C LA 5 $ 340,000 

7 22030 LA 710 $ 2,034,000 

Landscaping 

7 2267A LA 10 $ 8,500,000 

7 23131 LA 2 $ 15,800,000 

Litter removal devices 

7 23230 LA 101 $ 2,645,000 

7 2324A LA 5 $ 1,545,000 

7 2324F VEN 33 $ 1,061,000 

7 23730 LA 710 $ 1,972,000 

8 0A423 SBD 15 $ 21,494,000 

Roadside access improvement 

8 0C180 SBD 215 $ 4,016,000 

8 0E910 SBD 247 $ 1,470,000 

8 38420 SBD 10 $ 10,663,000 

8 45661 RIV 91 $ 18,905,000 

10 0H520 SJ 99 $ 1,751,000 

Replace overcrossing 

10 3A120 SJ 5 $ 3,378,000 

11 06484 SD 15 $ 5,200,000 

Northbound widening 

11 07280 SD 78 $ 7,426,000 

11 09189 SD 125 $ 2,600,000 

Pavement rehabilitation 

11 16573 SD 78 $ 3,390,000 

11 23850 SD 252 $ 2,609,000 

Construct median barrier 

Pavement preservation 

Litter removal devices 

Remove and replace
diseased trees 
Remove and replace
diseased trees 
Upgrade metal beam guardrailing
to concrete barrier 

Pavement rehabilitation 

Upgrade median barrier to
concrete barrier 
Signalize intersection and left
turn pockets 
Traffic management systems
and ramp widening 

Install new signals 

Noise mitigation 

Mitigation planting 

Widen bridge and upgrade
bridge rails 

Pavement rehabilitation 

T 

THIRD QUARTER JANUARY 1 – MARCH 31 Status as of 06/30/06 
Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

www .dot.ca.go v 

http:www.dot.ca.gov
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3rd QUARTER DELIVERY REPORT 72 Planned Deliveries 

The California Department of Transportation
Promises to Deliver! 

Total 

11 26490 SD 5 $ 1,258,000 

12 0C550 ORA 133 $ 1,588,000 

12 0C983 ORA 73 $ 1,000,000 

12 0F741 ORA 1 $ 940,000 

12 0F950 ORA 5 $ 8,000,000 

12 0G630 ORA 74 $ 1,900,000 

$ 603,100,800 

Bicycle facility 

Pavement rehabilitation 

Storm water filters 

Roadway street lighting 

Reconstruct pavement 

Place soft barrier and restore 
shoulder 

DI
ST

RI
CT

 

THIRD QUARTER JANUARY 1 – MARCH 31 Status as of 06/30/06 
Behind ScheduleCompleted www.dot.ca.gov 
To Be Completed Completed Ahead of Schedule 

http:www.dot.ca.gov


 

The California Department of Transportation
Promises to Deliver! 
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4th QUARTER DELIVERY REPORT 49 Planned Deliveries 
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1 41180 MEN 20 $ 2,200,000

CA
PI

Curve improvement 
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Rehabilitate roadway and1 4146V LAK 20 $ 19,134,000 realign curves 

2 37050 SHA 299 $ 5,305,000 Realign highway 
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3 0A632 NEV 80 $ 65,562,000 Roadway rehabilitation
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4 0A900 MRN 1 $ 2,206,000 Upgrade metal beam guard rail 
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Asphalt concrete resurfacing, 

ON
M

ENR 
4 0C720 CC 4 $ 11,242,000 
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slab replacement and grinding 
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Asphalt concrete resurfacing,KEPT!
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4 0C830 SOL 505 $ 14,750,000 

R 
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4 0C920 SF 101 $ 8,281,000 Grind and replace pavement 
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IF
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Replace slabs and grind4 0C950 SM 101 $ 13,500,000 pavement 
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 S 
4 0C960 SM 280 $ 27,318,000 Replace failed slabs 

DY
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O 
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S 
4 0T14F SOL 37 $ 441,000 Mitigation planting 

T 
Improve curve alignment and4 17240 ALA 84 $ 22,576,000 widen shoulders 

4 17493 SCL 152 $ 5,839,000 Construct truck climbing lane 

Upgrade metal beam barrier to4 27052 SCL 280 $ 14,640,000 concrete barrier 
Upgrade metal beam barrier to4 27083 SM 280 $ 36,495,000 concrete barrier 

3 1A97W COL 20 $ 19,907,000 Roadway rehabilitation 

4 0A800 ALA 13 $ 5,305,000 Remove gore signs and replace
with overhead signs 

4 0A890 NAP 12 $ 2,483,000 Upgrade traffic barrier and 
guardrail end terminals 

1 43840 HUM 101 $ 13,760,000 Install median barrier 

2 32802 SHA 273 $ 2,096,000 Intersection improvements 

4 1A390 SON 12 $ 1,618,000 

PROMIS
ES

 

Highway planting restoration 

4 26960 CC 24 $ 36,484,000 Roadway widening and
rehabilitation 

FOURTH QUARTER APRIL 1 – JUNE 30 Status as of 06/30/06 
Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

ww w .dot.ca.g o v 



 

The California Department of Transportation
Promises to Deliver! 

4th QUARTER DELIVERY REPORT 49 Planned Deliveries 
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4 27100 SOL 80 $ 3,387,000 Install overhead guide signs 

Overlay existing surface, widen4 27212 CC 4 $ 7,543,000 shoulders and modify drainage 
Modify ramp intersection and4 27510 SOL 80 $ 1,507,000 existing traffic signals 

4 44630 SOL 84 $ 2,836,000 Replace bridge 

4 4C080 SOL 80 $ 18,323,000 Bridge rehabilitation 

5 0A490 SB 166 $ Roadway rehabilitation17,331,000 

5 28281 SB 150 $ 250,000 Mitigation planting 

5 46410 MON 101 $ 4,025,000 Upgrade and repair facilities 

5 49180 SCR 152 $ 12,483,000 Pavement rehabilitation 

Widen freeway for high7 12942 LA 60 $ 22,000,000 occupancy vehicle lanePROMIS
ES

Construct high occupancyKEPT!

7 1294U LA 60 $ 70,000,000 vehicle lane 

7 18850 LA 134 $ 26,793,000 Modify interchange 

7 18880 LA 405 $ 1,220,000 Widen off ramp 

Remove and replace diseased7 2324E LA 210 $ 1,591,000 trees 

8 0C040 SBD 15 $ 10,643,000 Regrade the median 

8 0C070 SBD 15 $ 1,350,000 Widen existing off ramp 

Regrade median and install8 1A910 SBD 15 $ 6,711,000 barrier 

9 21460 INY 395 $ 31,660,000 Widen to four lane expressway 

10 04995 AMA 49 $ 1,339,000 Environmental mitigation 

10 0F300 SJ 99 $ 12,100,000 Construct barrier 

Construct expressway on new 10 36250 CAL 4 $ 18,590,000 alignment 

Construct new freeway11 09182 SD 905 $ 131,366,000 

T 

FOURTH QUARTER APRIL 1 – JUNE 30 Status as of 06/30/06 
Completed 

Completed Ahead of Schedule 

Behind Schedule 

To Be Completed 

www .dot.ca.go v 

http:www.dot.ca.gov


The California Department of Transportation
Promises to Deliver! 
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4th QUARTER DELIVERY REPORT 49 Planned Deliveries 
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11 25650 SD 188 $ 662,000 enforcement facility
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12 04320 ORA 74 $ 27,575,000 Widen roadway 

Construct grade separation12 05621 ORA 90 $ 27,298,000 
Highway planting restoration12 0C870 ORA 5 $ 1,650,000 
PROMIS

ES

KEPT!

12 0G760 ORA 91 $ 2,900,000 Improve drainage 
PR

OJ
EC

T
Total $ 794,275,000 
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FOURTH QUARTER APRIL 1 – JUNE 30 Status as of 06/30/06 
Behind ScheduleCompleted ww w .dot.ca.g o v 
To Be Completed Completed Ahead of Schedule 


