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California Department Fiscal Year 2008-09 Project Development Cost Report 
of Transportation and Project Delivery Report 

Executive Summary
 

This report provides information on the status 

and progress of the California Department of 

Transportation’s (Department) project 

delivery and project development costs for 

programmed State Transportation 

Improvement Program (STIP) projects. 

This report fulfills the Department’s statutory 

annual reporting requirement outlined in 

Government Code sections 14524.16 and 

14525.5 as follows: 

Government Code Section 14524.16. 

“ (a)The department shall, as part of the 

reports required pursuant to Sections 

14524.16 and 14525.5, report on its costs of 

project development for all state 

transportation improvement program projects 

awarded during the previous fiscal year.” 

Government Code Section 14525.5. 

“ (a) The department shall submit a project 

delivery report to the Governor and the 

Legislature not later than November 15 of 

each year. The report shall include all state 

highway projects that are included in the 

adopted state transportation improvement 

program costing one million dollars 

($1,000,000) or more and for which the 

department is the responsible agency for 

project development work.” 

Project Development Cost Report 

As defined in Government Code section 

14524.16, cost of project development 

includes all noncapital costs incurred by the 

Department from completion of the project 

study report through the award of the 

construction contract. 

The cost of project development for 

programmed STIP projects that were awarded 

in fiscal year 2008-09 was 20.0 percent. The 

three-year average cost of project development 

for fiscal years 2006-07 through 2008-09 was 

19.7 percent. 

Project Delivery Report 

For fiscal year 2008-09, the Department 

delivered 768 projects valued at $4.16 billion 

from all funding programs. This includes the 

Department’s delivery commitments in the 

Director’s “Contract for Delivery,” emergency 

projects, minor program projects, and program 

amendments that were delivered. 

Former Department Director Will Kempton 

initiated the “Contract for Delivery” in fiscal 

year 2005-06 to improve the Department’s 

delivery performance. Each year, the Director 

signs a contract with each of the Department’s 

12 District Directors committing the delivery 

of specific projects within the planned quarter 

of the fiscal year. 
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California Department Fiscal Year 2008-09 Project Development Cost Report 
of Transportation and Project Delivery Report 

Executive Summary (Continued)
 

Delivery is measured when the project has 

achieved Ready to List for advertising status. 

This has been very successful in improving 

on-time delivery performance. In the fiscal 

year 2007-08 contract, all 334 planned 

deliveries were achieved for a 100 percent 

success rate. 

During the past four years, the Contract for 

Delivery committed delivery of 1,088 major 

projects with a construction value of more 

than $12 billion. Of 1,088 projects, 1,087 

projects were delivered on time, which 

translates into a 99.9 percent delivery record. 
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Fiscal Year 2008-09
 

Project Development
 

Cost Report
 

Government Code section 14524.16: “The Department shall, as 

part of the reports required pursuant to Section 14524.16 report on 

its costs of project development for all State Transportation 

Improvement Program projects awarded during the previous fiscal 

year.” 
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Fiscal Year 2008-09 Cost Report
 

Section 14524.16 of the Government Code 

requires the California Department of 

Transportation (Department) to submit a report 

on its cost of project development for all 

programmed State Transportation 

Improvement Program (STIP) projects 

awarded during the fiscal year. 

This section requires that the “cost of project 

development includes all non-capital costs 

incurred by the Department from completion 

of the project study report through award of 

the construction contract.” These costs 

include the share of distributed departmental 

overhead attributable to project development 

activities, with the exception of tort payments, 

legal costs associated with those payments, 

and central administrative services. 

According to the Government Code, the 

average cost of project delivery for the report 

year and two previous years shall not exceed 

the 20.0 percent target. 

The cost of project development for 

programmed STIP projects in fiscal year 

2008-09 was 20.0 percent of the contract 

allotments and right-of-way capital for those 

projects. The three-year average cost of 

project development for fiscal years 2006-07 

through 2008-09 was 19.7 percent. 
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Fiscal Year 2008-09
 

Project Delivery Report
 

Government Code section 14525.5: “The Department shall submit a 

project delivery report to the Governor and the Legislature not later than 

November 15 of each year.” 
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Fiscal Year 2008-09 Project Delivery Report
 

Section 14525.5 of the Government Code 

requires the California Department of 

Transportation (Department) to submit an 

annual report to the Governor and the 

Legislature on the Department’s delivery for 

the prior fiscal year. The “Year-End Fourth 

Quarter Fiscal Year 2008-09 Project 

Delivery Report” to the California 

Transportation Commission (Attachment A) 

fulfills the intent of this requirement. For 

fiscal year 2008-09, the Department 

delivered 768 projects valued at $4.16 billion 

from all funding programs as detailed in the 

attached report. 
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