
STATE OF CALIFORNIA-BUSINESS. TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER. Governor 

DEPARTMENT OF TRANSPORTATION 
OFFICE OF THE DIRECTOR 
I 120 N STREET 
P. 0. BOX 942873 
SACRAMENTO. CA 94273-0001 
PHONE (916) 654-5266 

Flex your power! 
Be enerJ~r efficielll! 

FAX (916) 654-6608 
TTY 711 

May 19,2009 

Ms. Diane Boyer-Vine 
Legislative Counsel 
State Capitol, Room 3021 
Sacramento, CA 95814 

Mr. Gregory Schmidt 
Secretary of the Senate 
State Capitol, Room 3044 
Sacramento, CA 95814 

Mr. E. Dotson Wilson 
Chief Clerk of the Assembly 
State Capitol, Room 3196 
Sacramento, CA 95814 

Dear Ms. Boyer-Vine and Messrs. Schmidt and Wilson: 

California's Government Code Section 16724.4 requires the lead State agency administering any State bond 
measure approved after January 1, 2004, to provide an annual report to the Legislature with a Jist of projects 
funded from bond proceeds. The Jist is to identify the geographic location, the amount of funds alJocated, 
and the status of each project. The California Department of Transportation (Department) is the 
administering agency for the Proposition 1 B Public Transportation Modernization, Improvement, and 
Service Enhancement Account (PTMISEA). The PTMISEA includes $4 bi11ion with $400 milJion a11ocated 
to the Department for Intercity Rail and $3.6 billion to be allocated to regional agencies and transit operators 
for transit systems. 

The full $400 million (less administrative costs) from the PTMISEA has been committed to Intercity Rail 
projects that will commence construction or procurement activities between August 2008 and December 
2011. A total of approximately $530.2 million has been allocated to regional agencies and transit operators 
that are currently underway. The attachment provides a listing of the projects receiving this funding. 

Distribution to the Legislature has been made by the Department pursuant to Government Code Section 
9795. This report can be found at http://www.dot.ca.gov/reports-legislature.htm. 

Sincerely, 

~~ 

Director 
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Proposition 1 B p·rMISEA 
Project Status 

Transit Operator I Project Sponsor 

Placer Co. DPW 

El D()ra.d.~l of Tr~~ 
Fresno COG 

~~:~~~~~ --
Fresno COG 

In~~- -­~irJHS Co. PTA 
Kings Co. PTA 
K~ 9o. Area PW!ic Transit~rq 
Lake Transit Authority 
City of South Lake Tahoe 
Sant Clara VTA 
M:rc-
SF Bart 
Golden Gate BridgE!, Higlway &Trans District 
Golden Gale Bridge, HJstlway & Trans District 
Napa Coun11 TPA 
City of Valejo 
City of Santa Rosa 
Sonoma Coun~ T ransil 
ECCTA dba Tri Della Transit 
City of Union City 

LAMTAV;MTA·-­ -­
!Antelope Valle~ Transit Authority 
Antelope Valle_r Transit Au1hor!!Y_ 
Cit,)' of Gard~na_ _ _ 
Los An_g_eles Count}' Metropolitan Tran~rtaion 
Los Angeles County Metropolitan Transportaion 
Los Angeles Coun~ Metropolitan _!_ransportation 
at)r of Montebello 
LACMTA for Southern California Re_gional Rail 
LACMTA for Southern California R92'onal_ R~i~ ~-

• LACMTA for Southern California Regional Rail 
MaderaCTC 
Madera CTC 
MaderaCTC -
Madera CTC 
Coun11 of Merced 
Monter~·Salinas Transit 
County of Nevada 
County of Nevada 
OCTA 
OCTA 
OCTA 
OCTA 
Alameda-Contra Costa Transit District 
City of Fairfield 
Golden Gate Bridge, Highway & Trans District 
Livermore-Amador Valley Transit Authority 
City of San Francisco 
City of San Francisco 
City oJ ~an Fran~sco 
C2iiY of San Francisco 
City of San Francisco 
San Francisco Bay Area Rapid Transit Dlst. 
Santa Clara Vall~y Transportaiion Authority 
Western Contra Costa Transit Authority 
City ol Auburn 
Placer Co. TPA 
County ol Placer 
County oi Placer 
PlumasCTC 
Riverside CTC 
SunJine l)ansil Agency 
~unline Transit Agency 
San Benito COG 

-
Protect Title 

Tahoe Cily Transit Center 
Social Servicellranslt Veh)cle Replacement 
CNG Replacement Buses 
Mendota Transit Service E~ansion 
FCRT A's Electronic Fareboxes 
Rolling Stock Replacement Vans ---
Vehicle Purchase 
Replacement of Older 35' Transit Buses 
Installation of C~G Slowf~~~ Fac~itr_ 

Replacement of Older Diai·A·Ride Bu~ 
Purchase Buses 
Social Service/Vehicle ~acement 
SCVTA & Caltraln Ticket Vendin,g 
Transit Connectivity 
BART Seismic Retrofit Segment Improvement 

Bond Funding 

$252,521 
$126,465 

$2,500,000 
$422,902 
$420,000 
$432,950 
$260,522 
$355,000 
$600,000 

!~.~ 
$545,671 
$348,360 

$2,420,000 
$9,856,000 

$24,000,000 
Purchase Two Shuttle Vehicles - r------­ $151,610 
Boclv Shop Roof & Skylights Replacement $414,019 
H)Orid Bus P~~hase $300,170 
VaHe,to Transit-Replace 20 Buses $304,082 
Purchase H}'brid E!ep8nsion Buses $501,869 
Replacement Bus Purchase -­ $569,657 
~------·. -· - - S6oi.mBus Purchase 
~cement Buses $156,676 

Mid City/Expo LRT Project (CON)- AMENDED-
Funds received from Wilshire Bus Only Lane Project_ $58,500,000 
Mid Ci~/Expo LRT Pr'!i_ecl Phase 2 $20,000,000 
Vehicle & Facili~ Secur~ Unrade $237,640 
Bus Replacement $720,000-
Purchase transit buses $767,142 
Bus Procurement $50,000,0~- -
Bus RehabiHtation Program $27,500,000 
New Bus & Maint. Facility $4,992,816 
Clean Fuel Bus R~cemenl $1,516,625 
Rolling Stock Spare Parts $2,500,000 
Rehabilitate Locomotives $2,243,899 
KiJierStreet Y;:ud7 conlributing OCTA, SANBAG, $5,659,996 
Purchase 2 Gas & 1 TJPE! y~ CNG Bus $366,100 
Purchase 2 Madera Co. MCC Buses $140,000 
Madera Co. Amtrak Station Improvement $503,782_ 
CATX Transit Vehicle Sheller $40,000 
10-Bus Acquisition 

= · 
$334,901 

Monetery- Bay Operations Center $3,530,005 
Gold Country Stage Vehicle Rel)lacement $597,000 
Transit & Paratransll Relro-flls $124,502 
ParatransiVACcESS Revenue Vehicles $17,136,093 
Garden Grove CNG Fueling Infrastructure $2,723,218 
Anaheim Fueling Infrastructure $2,684,610 
Irvine Fueling Infrastructure $2,684,605 
Bus Replacement s1"5,668,62o 
Bus Replacement (2) $400,000 
Purchase 13, 45-11 Buses $1,264,140 
Route 10 Bus BRT $696,915 
A~omated ~~S!'eng~r Counter Equipment $?,500,000 
Third Street Light Rail $3,700,000 
Overhead Rehab 5 Fulton /21 Hayes bus Lines s3,ooo.ooo 
Geneva Yard • Historic Street Car Enclosure Facility $7,500,000 
Farebox Rehabilitation $20,000,000 
eBA!'fT P~oject ~3.QQ.O ,Q90 
SCVTA/Aium Rock Corridor BAT $12,168,690 
LYNX Vehicle Expansion $564,739 
~NG F~ellng Station $75,000 
Qiai-A-Ride Bus f!ep)acement $390,000 
Transit Revenue Collection Modernization $340,000 
TART Operations Center Computer Server $19,094 
Plumas Co. Bus Purchase $125,000 
Perris Multimodal Facility $1,000,000 
Procurement of AVL Equipment $220,564 
Procurement of Replacement Buses $3,600,000 
Express Replacement Vehicles $174,000 

ProJect Phase 
Status 

1 {% Complete} 

Construction 50"k 
Vehicle Purchase 98% -
Vehicle Purchase 20% 
Vehicle Purchase I­ 100% 

Equipment Purchase 5% 
Vehicle Purchase 100% 
Vehicle Purchase 50% -· Vehicle Purchase 100% 

Construction 50% 
Vehicle Purchase ?~ - Vehicle Purchase 30"/o 
Vehicle Purchase 50"k 

Construction 20% 
PA&ED 7% 

Construction O"k 
Vehicle Purchase 1oo% 

PS&E 2% 
Vehicle Purchase 50% 
Vehicle Purchase Oo/o 
Vehicle Purchase 43o/o 
Vehicle Purchase 2% 
Vehicle-PUrChase 100% 
Vehlc~ P~:~rchas~- - 100% 

Construction 14% 
Construction 0% -

Equpment Purchase 25% 
Vehicle Purchase 100% 
Vehicle Purchase 56% 
Vehicle Purchase 100"/o I 

Construction 66% ~ 
PA&ED 1% I 

Vehicle Purchase 
- -- - ,;::;--­

50"/o 
Equipment Purchase 0% 
E~ipment Purcha~~ 0% 

Construction 8% 
Vehicle Purchase 50% : 

Vehicle Purchase 10% 
PS&E ~ 

PA&ED 5% 
Vehicle Purchase 60% 

PA&ED 1% 
Vehicle Purchase 50% 

E(luipment Purchase 95% 
Vehicle Purchase 50% 

Construction 80% 
Construction 90% 
Construction 10% 

Vehicle Purchase 2% 
Vehicle Purchase 0% 
Vehicle Purchase 1% 

PS&E 0% 
Construction 30% 
Construction 95% -

PS&E 4% 
PS&E 15% 

Construction O"k 
PS&E 10"-" 
PS&E lo/o 

Vehicle Purchase 100% 
Construction 100% 

Vehicle Purchase 100% 
PS&E 0% 

Equipment Purchase 0% 
Vehicle Purchase 80% 

Right of Way 5% 
Equipment Purchase 10'Yo 

Vehicle Purchase 100% 
Vehicle Purchase 100% 
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Proposition 1B PTMISEA 

Project Status 


Transit Operator I Project Sponsor 

San Benito COG 
Mountain Area Regional Transit Authority 
iQmnitrans 
Omnitrans -Omnitrans 
SANBAG for Southern Califon~~~ R8_2ional Rail AuU 
~or V~lley Transit Service Authoritv 

Victor Valley Transit Service Authority 

North San Diego County Transit 

SDMTS 

~~Joaquin R~ional Transit District 


n Luis Obispo COG 

San Luis Obispo COG 

Citiol Paso Robles Transit 

~ san Luis Obispo 

San Luis Obispo A&iionaiTransit Authority 

Santa Barbara CAG 

Santa Barbara CAG 

Santa Barbara CAG 


1 Ciiy of Santa Maria 
Sacramento Regional Transit District 
Sacramento Regional Transit District 
Sacramento Reiional Transit District 
Sacramento Re_atonal Transit District 
Santa Cruz Metropolitan Transit District 
Redding Area Bus AuthoritY-
Tulare COG 
CliYOf Exeter 
City'of Porterville 
City of Tulare 
City of Visalia 
VenturaCTC 
Ventura CTC 
Arl)_ad~r ~ Transit St_SJ!.'!!.. 

Calaveras CPW 

Calaveras CPW 
 -Del Norte LTC 

ICounty of El Dorado 
El Dorado Co. Transit Authority 

~!'X-~' Clovis 
Fresno County Rural Transit A_g_en~ 
Fresno Count_y Aura~ Transit Agenc~ 
City of Arcata 
City ~Eureka 
lmpe_!ial {IYAG) 
County of lnyo 
City of Delano 
Golden Empire Transit District 
County of Kern 
County of Kern 
gounty of Kern 
County of Kern 
County of Kern 
County of Lassen 
C!ty _o~Claremont 
'-:,9ng Beach Public Transportation Company 
City of Norwalk 
City of Santa Monica 
Merced CAG 
Merced CAG 
Monterey-Salinas Transit 
Nevada CTC 
Alameda-Contra Costa fransii Dlstrict 
(;ity of ~enicia _ 
<:;entral Contra Costa Transit Authority 
Golden Gate Bridge, !"!lg~way & !rans District 
Golden Gate Bridge, Highway _& Trans District 
Lilfermore-Amador Valley Transit Authority 
C::ity of San Francisco 
City of san Francisco 

Project Title 

County Express Commuter Vehicle 
Replacement Vehicles 
Chaffey College Transit Center _ 
Replace Paratransit Vehicles 
E Street Transit_Corridor Proiect {sbx} 
Purchase 3 Rail Cars 
New Bus Facility 
ITS Hardware/software lor buses 
SPRINTER --- - ----

Bus Replacements -Particulate Filter Systems -
SLO Train Station P1atlorm Light lmprov. 

;RTA Transit Coach R~lacement 
Transit Station Restrooms 
SLO Transit Bus Replacement 
RTA Tenant Improvement 
Easy Lift Dlal-a:Ride 
City of Guadalupe ADA van purchase 
SMOOTH Senior Dial A Ride 
lntermodal Transit Center 
Siemens LRV Mld·Uie Overhaul 
E&H Ramp Replacement on LRT 
~ace N~~~r.!!._o~ Ride Veh~les 
Refurbish UTDC Vehicles 
MetroBase Qpera.!!_~s Facility 
RABA Maint. Facility Expansion 
CNG Translt Buses 
Bus Cover Shop 
Yard Bus Maint. FacMil.f 

Bus A~lacement 


Affl Acquisition & Construction of Info Center 

Thousand Oaks Community Transportation Cent~! _ 
Coordinated Paratransit Manag. Sys. 
Sutter Hill Transit Center 
Bus Shellers 
Procurement of Five New Buses 
Purchase Replacement Buses 
Commuter bus replacement 
Commuter bus replacement 
Clovis _:r_r~~lt Roll!n~Stoc~ ~- _ ___ 
FCRTA's 5 Rollino Stock Replacement Cut-Away V 
FCRTA's 4- CNG Pumps 
Rolling Stock Procurement -Rolling Stock Procurement 
Imperial Valley College Bus Transfer Terminal 
Vehicle Purchase 
Purchase 4 Replacement Advert. Bus Benches 
<::<lrnPressedNatural (3as Bus Procurement 
CII!G Bus Ull (Bakersfield) 
CNG Bus Service Area Enclosure (Bakersfield) 
Purchase of7 Diesel Mini - Buses {Bakersfield) 
Purchase of Four 12-Passenger Vans {Ba~rsfiekl) 
Transit_ Maintenance Facility Modernization {BK) 
LAB Transit Facility 
Trolly Stop Improvements 
Bus Replacement 
~e"'!'_ Flye_! Bus Pu~ha~e 
Big Blue Bus-Bus Replacement 
Passenger Bus Shelter 
Bus Hoists & Administration Buidling 
MST Farebox System Modernization & Expansion 
Town of Truckee TransitVehicle Purchase 
Bus Replacement Project 
Purchase Replacement Bus 
t;>iablo Vall~y College Transit Center 
Build Data Center 
Ferry Vessel Replacement 
Bus Stop Improvements 
Metro East Light Rail Vehicle Facility 
Operator Restrooms 

Bond Funding 

$250.000 
$245,900 

$3,000,000 
$1,946,063 
$3,270,981 
$5,500,000 
$2,400,000 

$150,000 
$8,602,925 

$18,639,571 
$410,176 

$60,000 
$37{000 
$158,765 
$683,601 

$7~~ 
$82,882 
$48,826 

,__ _ 
$53,313 

$1,032,459 
-~ 

$1,228,000 
$1,320,000 
$2,255,000 
$2,260,000 
$4,404,019 
$1,535,248 

$157,028 
$85,304 

$434,207 
$459,641 

$1 ,015,390 
$700,000' 

$1,400,000 
-$331,287 
$124,763 

Project Phase 


Vehicle Purchase 

Vehicle Purchase 


PA&ED 

Vehicle Purchase 


PA&ED 

Vehicle Purchase 

Vehicle Purchase 


Equipment Purchase 
Construction 

Vehicle Purchase - ­
E~;~utpment Purchase 

PS&E 
r- ' 

Vehicle Purchase 

PS&E 


Vehicle Purchase 

Construction 


Vehicle Purchase 

Vehicle Purchase 

Vehicle Purchase 


PS&E 


Equip!"e~f~~chase 
Construction 


Equipment Purchase 

Equipment Purchase 


Construction 

conslruction 


Vehicle Purchase 

Construction 

Construction 


Vehicle Purchase 

RiQht of Way 

Construction 

Construction 

Construction 

Construction 


$242,117 -Y~~~I!__Purch~~~ 
$235:·400 

$6,409 
$1,248,247 

$735,257 
$377,542 
$43,148-

$225,758 
$112,509 

$1,333,071 
$31,673 

_)5,1_z4 
$3,809,887 

$250,000 
$438,763 

$61,771 
$200,000 
$200,000 

$56,000 
$30,722 

$3,710,248 
- $517,479 
$2,670,287 

$160,100 
s1s2;ooo 
$492,672 
$129,404 

$2,998,588 
$21,583 

$1,141,853 
$1,600,000 
$2,116,322 

$100,000 
$9,700,000 
$2,965,000 

Vehicle Purchase 
Vehicle Purchase 

Vehicle Purchase 

Vehicle Purchase 
Vehicle Purchase 

E~!NnentPu~has~ 

Vehicle Purchase 

Vehicle Purchase 


PS&E 

Vehicle Purchase 


Equipment Purchase 

Vehicle Purchase 


PS&E 

PS&E 


Vehicle Purchase 

VehiclePurchase 


Construction 

Construction 

Construction 


Vehicle Purchase 

Vehicle Purchase 

Vehicle Purchase 


Construction 

Construction 


Equipment Purchase 

Vehicle Purchase 

Vehicle Purchase 

Vehicle Purchase 


Construction 

PS&E 


Vehicle Purchase 

Construction 


Equipment Purchase 

PA&ED 


Status 
(%complete) 

100% 
0% 
1% 

100% 
2% 
0% 
0% 
0% 

100% 
50%­

98% 
50% 
H16% ­
30"k 
0% 
13% 
100% 
100'ro 
100%-­

·­
50"k 
35% 
5% 
10% 
5% 

43°k 
30% 
100% 
30% 
50% 
50% 
50% 
100% ­

100% 
0% ­

68% 
100% 
50"/o 
0% 
Oo/o 
10'Yo 
100% ­

100% 
5% 
5% 

25% 
0% 

100% 
1% 

10% 
10% 
30% 
50% 
10% 
0% 

100% 
20% 
45% 
10% 
100% 
100% 
5% 

30"k 
5% 

90% 
50% 
7% 
1% 

100% 
10% 
1% 

I 



Proposition 1 B PTMISEA 

Project Status 


Transit Operator I Project Sponsor 

~of San Francisco 
San Francisco Ba.r.A~~d Transit Dist. 
San Mateo Co. Transit District 
Santa Clara Vall~ran~ortation Authority 

~~Vallejo 
City of Vallejo 
City of Vallejo 
SA COG 
sAcoG 
SA COG 

1 
SACOG 

ISACOG 
!SACOG -
I SACOG 
'SACOG 
SACOG 
SACOG 
SA COG 
SACOG 
SA COG 
SACOG 
Placer Co. TPA 
Placer Co. TPA 
Placer Co. TPA 
Riverside CTC 
City of Banning 

~~!Corona 
City of Riverside 
Riverside Transit A¥n<:y 
Riverside Transit Agencv 
San Benito COG 
~~noo ~as in .I_ransil Authorily -
Moro~ Basin Transit Aulhori!}' 
City ot Chula Vist'!: 
San Joaquin County 

Project Title 

Wayside Fare Collection Equipment 
BART Ashby Elevator 
~13placement of ~3~93 Gill~u~es 

BlosSOfY1 HiiVMor1terey H~ Ped 0/C 
Replace 20 Buses - --
Ferry Dre~if12 
Fe"l Maintenance En.Qine Overhaul 

- f3eplac~~N§ ~9~9. Bus -~. ___ ____ ___ _ 
Match funds for 4 fully~ CNG B_eplacement 
Fully EQUIPi)ed Replacement Paratransit Vehicle 

- Capital Servl~ !'nh~ncement~ - Mtc. Equipment 
Moderizalion/Deslinatin Sljlns 
Rollin2 StockCommuter Bus Fleet Replacement 
Capital Service-Construct CNG Station 
Improvements - Bus rehabilita~n/5 ne~ - -Improvements - f:!us rehab - 1 Rebuilt E~ne 

·--·Universal Fare Card Implementation 
Ahem-12th Street Improvements 
Li.Q_ht Rail Crossif12 Enhancement Pre:g_ram 
rADA Transit Plan Improvements 
Unitrans Bus RePlacement -
Replacement Parl<ing @ Rock~n Multi-Modal Station 
CTSA Call Center 
Loomis Bus Shelter Project 
Green Metrollnk Statton Rehab Plan 
Purchase Replacement Bus 
Procunnent of RoHin.2_ Stock 

---~--

Vehicle Replacement 
Procurement for Roll~ng Stock (Replacement) 
Procurement for Rolling Stock (EXJ)ansion) 
Bus Stop Signage,brochures, tokens & token hQ!~ 
MBTA (2) 30 PassenfiSr Bus Procurement 
MBTA ap.rations Center Bus Wash FacUlty 
Bus Replacements 
Manteca Transit Passenger Amenlies 

Bond Funding ProJect Phase 

$1,000,000 PS&E 
$2,000,000 Construction 
$8~068.927 Vehicle Purchase 
$6)90,000 PS&E 

$588,641 Vehicle Purchase 
$200,000 Construction -
$200,000 Construction 
$335,673 Vehicle Purchase -­ $588,000 Vehicle Purchase -­

$72,000 Vehicle Purchase 
$134,740 Equpment Purchase 

$65,260 Equ~.'!l~nt Purcha~e 

$378,371 Vehicle Purchase 
$275,000 Construction 

sso-:ooo Eguip_ment Purchase- $74,795 . Equipment Purchase 
$914,667 PS&E 

$70,000 Construction 
$500,000 PS&E 
$300,000 Constructlon 
$450~600 

--­ ---
Vehicle Purc;~~se-

$178,810 Construction - $50,000 Equipment Purchase 
$45,915 Equipment Purchase 

$2,4n,7t4 Construction 
$11,820 Vehicle Purchase 

$210,000 Vehicle Purchase --- ­ $990,000 Vehicle Purchase - -­ - -
$3,000,000 Vehicle Purchase -­ $5,000,000 Vehicle Purchase 
. $43,009 E<p.~~ent Purchase 
$295,000 Vehicle Purchase 
$300,000 Equipmer:'t Purchase 

$9,019,209 Vehicle Purchase 
_$~7_,__641'! Construction 

San Joaquin Countt Multimodal Station Parking FacUlty $585,859 Construction 
San Joag_uin County _ _ _ Purchase Transit Cutaway Bus 

1­
$68, ~ Vehicle Purchase 

San Joaquin Regional Rail Commission Maintenance Facilily - - ..:-:--- ­ . 
San JoSQuin ~ional Rail Commission Modular Office Buildin~ for Maintenance Facility -
City of Lodi Transit Fleet Rehabilitation 
San ~~~n _Re{iinal Transit District Reg_Jonal CEeratlons FacHi~ -­ -gan Jo~uin R92ional Transit District Purchase of Commuter Buses 
City of Morro Ba1 Purchase New trolley 
County of San Luis Obispo Rt. 9 Bus Stops, El Camino Real--Various 
South County Area Transit Bus Stop improvements(Prime 6utiets) -
City ot LomP<>c Transit Center 
Santa~arb~Ha Metropolitan Transit District Transit Bus Replacement 
City of Elk Grove Improvements - Bus rehab - 1 Rebu~t Engine 
Yolo County Transportation District Yolobus Rehab.&. Repower 9 Transit Buses 
STAN COG Purchase 2 CN§: buses 1 gas 1 CNG Trolley 
STAN COG Ceres Transit CNG Bus Purchase --
City of Modesto Purchase and Install Bus Washer 
fqity ot Modesto Purchase & Install AVL In Fixed Route Buses 
City ot Modesto Purchase 11 new buses to r~place 1983 & 1990 
Stanislaus County r:_ws Patterson lntermodal Transter Facility Project 

1 
Stanislaus <_::ounty PWS 1 40 tt. CNG Heavy Duty Transit Bus 

! ~!anlslaus County PWS 2 40 tt. CNG Heavy Duty Transit Buses 
City of Turlock Bus LED Designnatlon Signs & Brochure Holders 

1 City of Turlock Timed Fill Compressed Natural Gas Bus Fueling Sta. 
1 City of Turlock , Compressed Natural Gas Transit Bus (35ft.) 
Tehama CTC 
Tulare COG 
County of Tulare 
South Coast Area Transit 
Butte ·countY Association of Governments 

1 
sa·n Francisco Bay Area Rapid Transit Dist. 

Tehama County Bus Purchase and Rehab 
<_::NG Passer~ger Vehicle Purchase 9!tY of Lindsay 
Rolling Stock Procurement of 7 CNG Vehicles 
Purchase Replacement Transit Buses 
Purchase Rolling Stock 
Station Modernization Program 

$2,034,061 Construction 
$184,586 Construction 

$1,030,234 Vehicle Purchase 
$1,5Hi.342 . Fiigfii'Ot'way 

$678,389 Vehicle Purchase 
$134,247 Vehicle Purchas~-

$60,000 Construction 
$34,879 Construction 

$499,001 PA&ED 
$2,402,954 Vehicle Purchase 

~§.5.205 §quipmeiit Purchase 
$164,?24 E_qllipment Purchase 
$397,000 Vehicle Purchase 
$125,388 Vehicle Purchase 
$245,495 Equipment Purchase 
!J20,711 ConstructiOn 

$2,022,383 Vehicle Purchase 
$145,495 Construction 
$245,495 Vehicle Purchase 
$101,341 Vehicle Purchase 

$12,975 Equipment Purchase 
$315,495 Construction 
$495,495 Vehicle Purchase 
!493,732 Vehicle Purchase 

$87,612 Vehicle Purchase 
$1,143,857 Vehicle Purchase 

$268,863 Vehicle Purchase 
$1,819,356 Vehicle Purchase 

$36,197,278 PS&E 

Status 
(% Complete) 

20% 
1% 
4% 
7% 
0% I 

99% 
67% 
5% 
5% 
15% 

100% 
0% 

c- .50% 

80% 
60% 
100% 
5% 
10% 
5% 
10% 
0% 
10% 
55% 
50% 
40% 
90%a% 
10% -- ­
25% 
25% 
25% 
90% 
60% 
20% 
75% -
50% 
5% 

20% 
99% 
50% 
1% 
5% 
sa% 
50% 
1000/o 
10% 
0% 

100'Yo- -
51% 
100% 
10o/o 
10% 
75% 
45% 
10% 
70% 
70% 
100% 
75% 
90% 
20% 
40% 
10% 
85% 
100% 
30% 

Note: Project Approval and Environmental Docume1 Total $530,289,868 
Plans Specification and Estimates (PS&E) 
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INTERCITY RAIL PROPOSITION lB BOND PROJECT STATUS 

Project/Description Corridor Bond Funding Phase Status 

New Proiects 
%Complete 

Procure New Rail Cars: Purchase hi-level 
intercity rail cars and locomotives. 

Capitol Corridor, Pacific 
Surfliner, San Joaquin $150,000,000 

Specification 
Development 75 

Commerce/FuUerton Triple Track: 

Construct 8 miles of triple track between 
Commerce/ Fullerton - $70i\I 

Pacific Surfliner, 
i\letrolink $70,000,000 

December 2008 

Final Design 98 

New Station Track at LA Union Station:2. 

Build new track, platform and renovate canopies. 
Pacific Surfliner, 
:\Ietrolink $35,100,000 Final Design 90 

San Onofre - Pulgas Track Project in San Diego 
County- Construct double uack. Pacific Surfliner $30,000,000 

Preliminary 
Design 0 

Sacramento Maintenance Facility: Design and 
build storage track and maintenance facility. 

Capitol Corridor, San 
Uoaquin $30,000,000 

Preliminary 
Design 0 

Coast Daylight Track and Signal: Track and 
signal project to allow Pacific Surfliner extension to 
San Francisco Bay Area. 

Pacific Surfliner, Coast 
Daylight $25,000,000 

Preliminary 
Design 3 

Fresno Layover Facility: Design and build 
layover facility. San Joaquin $9,601,000 

Preliminary 
Design 0 

Kings Park Track and Signal Improvements 
Improve track and signals along San Joaquin 
Intercity rail line near Hanford in Kings County: San joaquin $8,500,000 Construction 0 

Santa Margarita Bridge and Double Track:2 
' 

Replace bridge with 2-track bridge and consuuct 
additional double track. Pacific Surfliner $16,206,000 Construction 5 

EmeryviiJe Starion and Track Improvements:2. 

Extend siding track with associated signal and other 
track. 

Capitol Corridor, San 
Joaquin $10,000,000 Construction 0 

Bahia Benicia Crossover:'· Construct crossover 
between two mainline Wicks. Capitol Corridor $4,750,000 Construction 98 
SCRRA Sealed Corridor?· Enhance safety of 
[grade crossings and Railroad Right of Way. ~fetrolink $3,000,000 Final Design 90 

$392,157,000 

Bond Issuance Costs- Loan administration costs, arbitrage rebates, $7,843,000 

TOTAL RAIL BOND FUNDS $400,000,000 
1. Bond Issuance Cost Is 2 percent of the Bond amount. 

2. Projects with CTC allocaCion&. 


NOTE: Projects listed in descending order of cost. 



