
 

            
     

  
 

 

      
        

      

  

    
          

            
           
           

              
              

                 
              

            
            

               
               

    

     
                

             
              

             
                

             
            

              
              

              
                 

            
              
                

   

            
               

Second Report to the California Legislature 
Pursuant to Section 820.1 of the California Streets 
and Highways Code, January 1, 2009 

Executive Summary 

Background and Report Purpose 
In mid-2007 the California Department of Transportation (Caltrans) assumed responsibilities 
under the National Environmental Policy Act (NEPA) and other federal environmental laws, 
pursuant to the 2005 Federal Transportation Reauthorization, the Safe, Accountable, Flexible, 
Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU). 

For Caltrans to assume these responsibilities, the State was required to enact enabling legislation, 
AB 1039. This legislation required a comparative analysis of environmental review time frames 
be performed for the last 30 projects reviewed and approved by FHWA prior to enactment of this 
legislation, and the environmental review time frames for those projects that did not involve 
FHWA and were approved by Caltrans after the assumption of FHWA environmental 
responsibilities. AB 2650, effective January 1, 2009, expanded the comparative analysis 
requirements. This is the second report that Caltrans has submitted to the Legislature reporting 
on the progress of the assumption of FHWA environmental responsibilities, and the first with the 
expanded AB 2650 analysis. 

Results of the Comparative Analysis 
To provide a robust comparative analysis and to account for the variability in the sample sizes 
between pre-Pilot Program and Pilot Program projects, statistical tools were used for this 
evaluation. The results of this statistical analysis indicate that a statistically significant time 
savings has been achieved in the NEPA environmental review and approval process since 
initiation of the Pilot Program. Time savings in the NEPA review and approval process have 
been achieved through the elimination of FHWA’s review and approval of NEPA documents, 
removal of the exchange of documents and comments between Caltrans and FHWA, 
consolidation of all NEPA review at Caltrans, and time savings achieved in the federal 
Endangered Species Act review and approval process. In summary, the following time savings 
were achieved for State Highway System (SHS) EAs and Findings of No Significant Impacts 
(FONSIs) during the Pilot Program, as compared to the time it took prior to the Pilot Program: 

•	 Begin Environmental Studies to Final Environmental Document (FED) Signed: From 
the date of commencement of field investigations and environmental surveys to the date that 
the FEDs were signed, a median savings of 18.7 months and an average savings of 16.7 
months were achieved. 

•	 Begin Quality Control (QC) of administrative Draft Environmental Document (DED) to 
DED Signed: From the date the administrative DEDs were completed and the QC review 
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processes began to the date that the DEDs were signed, a median savings of 4.7 months and 
an average savings of 5.6 months were achieved. 

•	 Begin QC of Administrative FED to FED Signed: From the date the administrative FEDs 
were completed and the QC review processes began to the date that the FEDs were signed, a 
median savings of 1.4 months and an average savings of 2.4 months were achieved. 

•	 Begin QC of Administrative DED to FED Signed: From the date that the administrative 
DEDs were completed to the date that the FEDs were signed, including the QC process for 
the administrative DED, DED approval, DED circulation, preparation of the administrative 
FED, and the associated FED QC review and final approval process, a median savings of 
10.9 months and an average savings of 14.3 months were achieved. 

When local assistance EA/FONSIs (local roadway projects funded, at least in part, with federal 
funding) savings were added to the SHS EAs/FONSIs, the following savings were achieved 
during the Pilot Program: 

•	 Begin Environmental Studies to FED Signed: A median savings of 16.2 months and an 
average savings of 15.4 month were achieved 

•	 Begin QC of Administrative DED to DED Signed: A median savings of 4.5 months and 
an average savings of 5.7 months were achieved. 

•	 Begin QC of Administrative FED to FED Signed: A median savings of 1.7 months and an 
average savings of 2.3 months were achieved. 

•	 Begin QC of Administrative DED to FED Signed: A median savings of 10.5 months and 
an average savings of 13.2 months were achieved. 

The elapsed time between other environmental milestones and for other types of projects and 
NEPA document types were also identified for this report. In all cases save one (that represented 
the comparison of an elapsed time frame for one pre-Pilot Program environmental document and 
one Pilot Program project), the elapsed time frames decreased under the Pilot Program. 
However, these projects/NEPA document types did not have a large enough sample size to 
identify a statistically significant decrease in time for both median and average time frames. 

A median savings of 4.7 months and an average savings of 6.1 months were achieved in the 
approvals process under Section 7 of the Endangered Species Act. 

A comparison of overall project delivery times could not be evaluated for this report since the 
sample size of projects that have progressed beyond the environmental approval phases is too 
small. 

This comparative analysis has a number of inherent limitations: 

•	 There are many factors unrelated to the environmental review process and the Pilot Program 
that affect the time it takes for NEPA document approvals and to deliver a project to 
construction. These factors are unique to each project and cannot easily be isolated, 
quantified or controlled for in a comparative analysis. 
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•	 The relatively small sample of pre-Pilot Program and Pilot Program projects makes it 
difficult to reach generalized conclusions on the Pilot Program’s effect on environmental 
review and project delivery time frames. 

•	 The flow of the environmental approval process makes it difficult to demarcate when FHWA 
involvement in NEPA documents ended for those projects that were in progress when the 
Pilot Program began. 

•	 The conclusions regarding time savings achieved as a result of the Pilot Program are 
estimates, at best, of trends on the effect of the Pilot Program on environmental approval and 
broader project delivery time frames. Information on milestone dates is not complete for all 
projects, many of which had environmental studies initiated many years ago. 

Background and Report Purpose 

Caltrans has assumed the responsibilities of the U. S. Department of Transportation Secretary 
under NEPA and other federal environmental laws, pursuant to Sections 6004 and 6005 of the 
2005 Federal Transportation Reauthorization, SAFETEA-LU. Under Section 6005, Caltrans has 
been participating in the Pilot Program since July 1, 2007, when Caltrans and the FHWA signed 
an MOU for the Secretary’s assignment and Caltrans’ assumption of EIS, EA, and some CE 
responsibilities. The assignment is limited to SHS and local assistance projects and excludes 
certain categories of projects as defined by regulation and 22 specific projects identified by 
Caltrans. Effective June 7, 2007, Caltrans also assumed the Secretary’s responsibilities for CE 
determinations under Section 6004 through an MOU signed by Caltrans and FHWA. California 
is the only state in the nation participating in the Pilot Program, and is one of three states 
participating in the Section 6004 CE assignment program. 

For Caltrans to assume these responsibilities, the State was required to enact a limited waiver of 
its sovereign immunity under the 11th Amendment of the United States Constitution and to 
consent to accept the jurisdiction of the federal courts on citizens’ claims related to any state
assumed responsibilities under the Pilot Program and Section 6004 MOUs. This limited waiver 
was authorized by AB 1039 (Chapter 31, Statutes of 2006), enacted on May 19, 2006, and 
approved by the California voters on November 7, 2006, with the passage of Proposition 1B. 
Codified as Streets and Highways Code section 820.1, this waiver was to remain in effect until 
January 1, 2009. AB 2650 (Chapter 248, Statutes of 2008), enacted on August 1, 2008, extended 
the waiver until January 1, 2012. By extending the waiver of Caltrans sovereign immunity, this 
bill extends Caltrans’ participation in the Pilot Program until August 10, 2011, and Caltrans’ 
ability to participate in the 6004 CE assignment program until January 1, 2012.1 

To determine if the streamlining objectives of the Pilot Program are being achieved, Streets and 
Highways Code section 820.1, as originally codified, required that a comparative analysis of 
environmental review time frames be performed. The analysis was required to be undertaken for 
the last 30 projects reviewed and approved by FHWA prior to enactment of AB 1039 and 
Caltrans’ assumption of NEPA responsibilities, and the environmental review time frames for 

1 The Pilot Program expires on August 10, 2011, unless it is extended by Congress. The 6004 CE assignment 
program MOU is renewable every three years. The waiver of sovereign immunity is valid until January 1, 2012. 
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those projects that did not involve FHWA and were approved by Caltrans under its assumption 
of NEPA responsibilities. To fulfill that requirement, Caltrans submitted a report to the 
California Legislature in January 2008. As amended pursuant to AB 2650, Streets and Highways 
Code section 820.1 requires that a similar second report related to the Pilot Program be submitted 
to the Legislature on January 1, 2009, and a third report on January 1, 2011. This report fulfills 
this requirement. 

As amended, Streets and Highways Code section 820.1 expanded the required elements of these 
reports. In addition to the elements required for the January 1, 2008 report, it requires the 
inclusion of an assessment of the overall project delivery time from the time environmental 
studies begin to the time the project is ready to advertise for construction. This assessment is to 
include the time required for each project phase and distinguish between the different types of 
environmental documents and between projects on the SHS versus local assistance projects. The 
full text of the report requirements is presented in Appendix A. 

This report describes the following: 

•	 Caltrans’ project delivery process, including the NEPA document review process prior to and 
since initiation of the Pilot Program. 

•	 Monitoring findings under the Pilot Program. 

•	 Methodology used to collect information and compare the NEPA document review processes 
for pre-Pilot Program and Pilot Program projects. 

•	 State and federal agencies that reviewed the pre-Pilot Program and Pilot Program project 
NEPA documents. 

•	 Points in the NEPA review process where project delays occurred and the nature of those 
delays. 

•	 Time saved in the NEPA review process under the Pilot Program. 

•	 Circumstances when FHWA hindered and facilitated the project delivery process. 

•	 Caltrans’ financial costs related to the Pilot Program. 

•	 Litigation initiated against Caltrans under the Pilot Program. 

•	 Comparison of costs and benefits under the Pilot Program. 

•	 Assessment of overall project delivery times. 

•	 Evaluation of the overall success of the Pilot Program. 

Caltrans Project Delivery Process 

Caltrans’ project delivery process includes the following phases: 

•	 Project Approval/Environmental Documentation (PA/ED): During PA/ED, preliminary 
engineering and environmental analyses and investigations, required by NEPA and the 
California Environmental Quality Act (CEQA) and other federal and State environmental 
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regulations, are completed for the project alternatives under consideration. After receiving 
public comments on the project alternatives, the preferred alternative is selected and the 
project approved through the Project Report. This approval denotes completion of PA/ED. 

•	 Right-of-Way (ROW) Certification: During this phase, certification is made that all ROW 
Activities (appraisals, acquisitions, relocation assistance, utility coordination) have been 
completed in accordance with 23 Code of Federal Regulations part 635.309 (c) (1), (2), or 
(3). 

•	 Plans, Specifications, and Estimates (PS&E) Complete: A project is PS&E complete 
when the plans, specifications, and estimates necessary to develop the construction contract 
are ready for advertisement. 

•	 Ready to List (RTL): The RTL milestone is reached when all necessary components of the 
project are complete, including ROW certification, PS&E approval, and acquisition of all 
permits. When these components are complete, the project is ready to be advertised for bids 
from construction contractors. 

Caltrans’ assumption of FHWA’s environmental decisions and approvals under the Pilot 
Program modified the environmental review and approval component of the PA/ED phase by 
eliminating FHWA’s role in review and approval of environmental documents (described further 
in the following section). As a result, the time required to complete this component of the 
project delivery process has been affected by the Pilot Program as FHWA is no longer involved 
in project-specific environmental decisions. However, FHWA remains involved in certain 
project-specific engineering decisions; thus, subsequent project delivery phases have not been 
affected by the Pilot Program. The time required to complete these components of the project 
delivery process would not be expected to change as a result of the Pilot Program. However, 
these project components begin once PA/ED is complete; therefore, time savings in the 
environmental approval process serves to streamline overall project delivery. 

Environmental Document Review Process Prior to and Since Initiation of the Pilot 
Program 
Prior to its assignment of NEPA responsibilities under the Pilot Program, Caltrans prepared 
environmental documents under NEPA and other federal environmental laws on behalf of 
FHWA. Caltrans District staff reviewed these environmental documents consistent with 
Caltrans’ QC review procedures, and documents were revised as necessary prior to forwarding 
them to FHWA for review and approval. Caltrans Headquarters and Legal staff also reviewed all 
EISs prior to their submittal to FHWA for their NEPA and Legal review. After incorporating 
FHWA’s comments, Caltrans would submit the revised environmental documents back to 
FHWA for final approval prior to public circulation or distribution. Some documents underwent 
multiple revision cycles prior to FHWA’s approval. For locally sponsored projects on the SHS 
and local assistance projects, with environmental documents prepared by local agencies and their 
consultants, Caltrans reviewed the consultant-prepared documents prior to submitting them to 
FHWA for review and approval. 

Prior to the Pilot Program, FHWA, as the NEPA lead agency, was responsible for transmitting 
consultation documents to other federal agencies and to formally consult with the federal 
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resource agencies, except in certain circumstances. These exceptions included the delegation of 
certain approvals under Section 106 of the National Historic Preservation Act to Caltrans as 
allowed by the Programmatic Agreement with FHWA, the State Historic Preservation Officer 
(SHPO) and the Advisory Council on Historic Preservation. Caltrans’ approvals were limited to 
projects with no effects to historic properties or with minor effects to historic properties 
involving routine mitigation, while FHWA retained consultation responsibilities for projects with 
adverse effects requiring mitigation. Caltrans was also delegated responsibility for informal 
consultation with the U.S. Fish and Wildlife Service (USFWS) and the National Marine 
Fisheries Service (NMFS) under Section 7 of the federal Endangered Species Act, while FHWA 
retained formal consultation responsibilities under Section 7. In these limited delegated roles, 
Caltrans was actively engaged with its federal partners in consultation and in the development of 
mitigation strategies. 

With the Pilot Program in place, Caltrans is now responsible for NEPA approval for all projects 
under the Pilot Program; FHWA is no longer involved in environmental document review and 
approval for these projects. Caltrans has also assumed all of FHWA’s responsibilities for 
interagency consultation and other regulatory compliance-related actions under all applicable 
federal environmental laws and executive orders, such as Section 7 of the federal Endangered 
Species Act and Section 106 of the National Historic Preservation Act. FHWA is no longer 
involved in these interagency consultations or the development of project-specific mitigation 
measures. 

To respond to its new role under the Pilot Program and to replace FHWA’s former project
specific reviews, Caltrans has modified and expanded its environmental document review 
procedures to ensure compliance with FHWA’s NEPA regulations, policies, and guidance and 
the requirements of all applicable federal laws, executive orders, and regulations. These 
expanded review procedures include: 

•	 An additional QC review by a Caltrans NEPA QC reviewer who meets minimum 
qualification requirements and has completed jointly sponsored Caltrans/FHWA NEPA 
Compliance training. 

•	 Caltrans Legal staff review of draft EISs and formal legal sufficiency determination of final 
EISs and individual Section 4(f) of the U. S. Department of Transportation Act (Section 4(f)) 
evaluations. 

•	 Caltrans Headquarters review of environmental documents that Caltrans has defined as 
“complex EAs”. 

•	 Required completion of QC certification forms by all environmental document reviewers, 
including Caltrans environmental assessment, technical specialist, and environmental 
management staff, certifying that they have reviewed the environmental document and that it 
meets requirements. 
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Monitoring Findings under the Pilot Program 

As required by the Pilot Program, Caltrans has conducted three formal process reviews or “self
assessments” of the Pilot Program to evaluate its compliance with the requirements of the Pilot 
Program, as specified in Caltrans’ Pilot Program application to FHWA and in the Pilot Program 
MOU. These self-assessments have focused on a number of areas, including a review of those 
elements that Caltrans has added to its environmental document QC procedures to ensure they 
are working as intended; the timeliness of its environmental decisions; and its progress toward 
meeting the performance measures identified in the Pilot Program MOU. These self-assessments 
also give Caltrans the opportunity to identify areas of its Pilot Program responsibilities that are 
working well, as well as those areas that need additional attention. The results of these reviews 
are summarized in self-assessment reports that are submitted to FHWA, as required by the Pilot 
Program MOU. 

Based on these three initial self-assessments, Caltrans has found that its environmental document 
QC procedures are working effectively, that its staff is carrying out their responsibilities under 
the Pilot Program, and that its NEPA documents meet all applicable federal laws, requirements, 
policies, and standards. These self-assessments have identified a few areas that need 
improvement, including achieving 100 percent compliance on the accurate completion of the QC 
checklists and certification forms that are used to document the environmental document QC 
reviews and in properly filing all NEPA-related documentation. To improve performance in 
these areas, Caltrans has identified and implemented corrective actions for those isolated 
occurrences where these elements of the QC procedures were not precisely followed. In each 
case, Caltrans has also followed up on these corrective actions to determine their effectiveness 
and to make adjustments, as needed. As expected, compliance with QC procedures has 
improved over time as staff has become more proficient in using the new Pilot Program tools and 
implementing the new procedures. 

FHWA has also conducted two formal audits of the Pilot Program, as required by the Pilot 
Program MOU. FHWA’s first audit report, issued in September 2008, found that Caltrans is 
complying with Pilot Program requirements related to establishing Pilot Program policies and 
procedures, revisions to interagency agreements, commitment of state staff resources, staff 
training, and legal sufficiency. The report called for improvements in areas related to Caltrans’ 
QC review procedures and documentation. It also acknowledged that Caltrans is in the earliest 
stages of Pilot Program implementation and that a learning curve is required for its staff. In 
conclusion, the report observed that “…Caltrans has been carrying out the responsibilities it has 
assumed in keeping with the intent of the MOU” and that “…Caltrans has made reasonable 
progress in implementing the start-up phase of Pilot Program operations… and is learning how to 
operate this new Pilot Program effectively.” 

FHWA’s second audit report is expected in late January 2009. 

Second Report to the California Legislature Pursuant to Section 820.1 of the January 2009 
California Streets and Highways Code 7 



 

            
     

  
 

 

        
       

              
                 

                
                

                
              

                
           

           
               

                   
  

                 
              

                   
                 

               
            

            
  

              
               

               
             

              
              
             

                
  

               
               

               
             

                
              

             

                                                 
                     

                    
    

Comparative Analysis of the Environmental Review Process under 
NEPA for Pre-Pilot and Pilot Program Projects 

To meet the requirements of the comparative analysis required by AB 2650, Caltrans compared 
39 projects with EAs and EISs reviewed and approved by FHWA prior to initiation of the Pilot 
Program, with 29 projects with EAs and EISs reviewed and approved by Caltrans during the first 
year of the Pilot Program (July 1, 2007–June 30, 2008). The 39 pre-Pilot Program projects 
included 32 projects2 that were evaluated in the AB 1039 report and that had final environmental 
document approvals (FONSI or final EIS [FEIS]) immediately prior to enactment of the original 
waiver of sovereign immunity on May 19, 2006. To achieve a more representative mix of 
projects for comparison, including more complex transportation projects requiring EISs, seven 
additional EISs with recent pre-Pilot Program environmental document approvals by FHWA 
(including one draft EIS [DEIS] approval before May 19, 2006 and other EIS approvals between 
May 19, 2006 and July 1, 2007, when the Pilot Program began) were added to the original list of 
32 projects. 

The 39 pre-Pilot Program projects and 29 Pilot Program projects are identified in Table 1. The 
pre-Pilot Program projects include 31 SHS and 8 local assistance projects involving the approval 
of 31 EAs, 31 FONSIs, 8 DEISs, and 5 FEISs. The 30 Pilot Program projects include 27 SHS 
and 8 local assistance projects involving the approval of 18 EAs, 16 FONSIs, 2 DEISs, and 1 
FEIS. Table 1 also provides project delivery milestone dates associated with each project (see 
the sections below, entitled “Time Saved in the Environmental Review Process” and 
“Assessment of Overall Project Delivery Times,” for more information regarding these milestone 
dates). 

When the Pilot Program began on July 1, 2007, Caltrans immediately assumed responsibility for 
review and approval of all NEPA documents (with the exception of projects excluded from the 
Pilot Program), many of which were midstream in the NEPA process. Consequently, since July 
1, 2007, Caltrans has approved draft environmental documents that were at least partially 
reviewed by FHWA, as well as final environmental documents for which the draft environmental 
documents were reviewed and approved by FHWA. As a result, the comparative analysis 
conducted for this report includes a number of “hybrid” environmental documents approved by 
Caltrans since July 1, 2007, that may have had some level of FHWA involvement during the 
environmental process. 

The time it takes to obtain approvals under other federal environmental laws was also evaluated 
since those approvals affect NEPA approval time frames. The primary federal laws that affect 
NEPA approval times include Section 7 of the federal Endangered Species Act, Section 4(f) of 
the U.S. Department of Transportation Act, and Section 106 of the National Historic 
Preservation Act. As noted in the AB 1039 report, complete Section 4(f) time frame information 
was only available for two pre-Pilot Program projects, and complete Section 106 time frame 
information was only available for one pre-Pilot Program project. Therefore, comparisons of 

2 Of the 35 pre-Pilot Program projects that were evaluated in the AB 1039 report, three EAs were removed from this 
analysis since it was discovered that they were actually completed prior to the time frame in which the last 35 
environmental approvals occurred. 
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Section 4(f) and Section 106 approvals are not possible, and this comparative analysis of other 
federal approvals focuses on Section 7. 

Each pre-Pilot Program and Pilot Program project has a unique set of project factors that affect 
its complexity and, in turn, the time required to achieve NEPA approval; acquire ROW, if 
necessary; develop and approve PS&E; and reach the RTL milestone. Some of the factors that 
affect the project delivery process include: 

•	 Funding sources and their volatility. 

•	 Size and location of the project. 

•	 Environmental sensitivity of the project site (such as the presence of wetlands, endangered 
species, archaeological sites, and historic properties). 

•	 Environmental issues related to the project site’s human-made environment (such as 
hazardous waste, noise, air quality and community impacts). 

•	 Regulatory requirements (such as obtaining approvals under the federal Endangered Species 
Act and Section 106 of the National Historic Preservation Act and negotiating appropriate 
avoidance, minimization, mitigation and compensation measures). 

•	 Agency interest and involvement (such as by resource agencies like the USFWS, local 
agencies that are affected by the project, and land management agencies whose land the 
project traverses). 

•	 Level of public interest and controversy. 

•	 Amount of ROW to be acquired. 

•	 Coordination with affected landowners and willingness of the landowners to sell their land. 

•	 Environmental and encroachment permits/approvals that are needed (such as Section 404 
permits under the federal Clean Water Act, California Coastal Commission coastal 
development permits, and railroad encroachment permits). 

•	 Complexities of project design. 

•	 Complexities related to the design of mitigation features (such as noise walls and detention 
basins). 

Due to the unique characteristics and relatively small sample size of the pre-Pilot Program and 
Pilot Program projects, this comparative analysis of the environmental review process and of the 
project delivery process as a whole can only suggest possible trends on the effect of the Pilot 
Program on environmental approval and broader project delivery time frames. Many of these 
projects also had environmental studies initiated many years ago before there was detailed 
tracking of environmental information, and therefore complete information on environmental 
review time frames and project delivery issues was not available. 
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Methodology 
To collect environmental review and approval dates for the pre-Pilot Program projects, Caltrans 
environmental assessment staff for these projects was contacted. Milestone dates for the Pilot 
Program projects were gathered from spreadsheets and databases that have been used since 
initiation of the Pilot Program to track environmental milestone dates on every project. The data 
obtained from these spreadsheets and databases were supplemented with interviews with 
environmental assessment staff, as needed. Caltrans’ SHS and local assistance project 
management databases were used to identify the ROW certification, PS&E approval, and RTL 
dates for both pre-Pilot and Pilot Program projects. Information regarding project delays was 
obtained through a combination of interviews with environmental staff and managers who 
worked on these projects and completion of a questionnaire by environmental staff and 
managers. 

Based on the data gathered, the elapsed time frames were calculated for each of the following 
milestones for both pre-Pilot Program and Pilot Program projects. As noted earlier, the pre-Pilot 
Program milestones are based on an environmental review process in which FHWA was 
responsible for reviewing and approving environmental documents and handling all formal 
interagency consultations and reviews, whereas with the Pilot Program milestones, the FHWA 
review and approval of environmental and consultation documents has been eliminated and 
Caltrans has taken on these responsibilities. 

Environmental Review and Approval Process Elapsed Time frames 

•	 Begin Environmental Studies to DED Signed: Measured from the date of commencement 
of field investigations and environmental surveys to the date that the DED is signed, 
including the time needed for data analysis, preparation of the administrative DED, QC of the 
administrative DED, incorporation of QC comments into the document, and DED approval. 
For EISs, the date in which the Notice of Intent (NOI) to prepare an EIS was published in the 
Federal Register was used as the Begin Environmental Studies date. 

•	 Begin Environmental Studies to FED Signed: Measured from the date of the 
commencement of field investigations and environmental surveys to the date that the FED is 
signed, including the time needed for data analysis, preparation of the administrative DED 
and associated QC review process, and preparation of the administrative FED and associated 
QC review and final approval process. As noted above for EISs, the NOI date was used for 
Begin Environmental Studies. 

•	 Begin QC of Administrative DED to DED Signed: Measured from the date the 
administrative DED is completed and the QC review process begins to the date that the DED 
is signed. 

•	 Begin QC of Administrative FED to FED Signed: Measured from the date the 
administrative FED is completed and the QC review process begins to the date that the FED 
is signed. 

•	 Begin QC of Administrative DED to FED Signed: Measured from the date that the 
administrative DED is completed to the date that the FED is signed, including the QC 
process for the administrative DED, DED approval, DED circulation, preparation of the 
administrative FED (including responding to comments and reaching agreements with 
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resource agencies on impacts and avoidance, minimization, and mitigation/compensation 
measures), and the associated FED QC review and final approval process. 

Project Delivery Process Elapsed Time frames 

• Begin Environmental Studies to RTL 

• PA/ED Complete to ROW Certification 

• PA/ED Complete to PS&E Complete 

• PA/ED Complete to RTL 

• PS&E Complete to RTL 

After elapsed time frames were calculated for each of the milestones described above, the 
median and average for each of these time frames was calculated by type of project and type of 
environmental document, as follows: 

• SHS EA/FONSIs 

• Local assistance EA/FONSIs 

• SHS DEIS/FEISs 

• Local assistance DEIS/FEISs 

The cumulative median and average time frames were also calculated for SHS and local 
assistance projects. 

Table 2 presents the calculated medians and averages for each elapsed time frame. This 
information was used to compare the time frames of the environmental review process and the 
overall project delivery process for pre-Pilot Program and Pilot Program projects. The findings 
are summarized in the “Time Saved in the Environmental Review Process” and “Overall Project 
Delivery Time frames” sections. 

A similar approach was used to compare pre-Pilot Program and Pilot Program approvals under 
Section 7 of the federal Endangered Species Act (Section 7). The pre-Pilot Program Section 7 
approval dates were obtained by contacting environmental staff associated with these projects. 
The Pilot Program NEPA tracking spreadsheets were used to identify Biological Opinions (BOs) 
received from USFWS and NMFS between July 1, 2007, and June 30, 2008. Table 3 presents 
the dates on which Section 7 consultation documents were submitted to USFWS/NMFS for 
review and on which BOs were approved. It also depicts the medians and averages for these 
elapsed time frames. The pre-Pilot Program Section 7 approvals included 21 BOs from USFWS 
and 4 BOs from NMFS. The Section 7 approvals since initiation of the Pilot Program included 6 
BOs from USFWS and 2 BOs from NMFS. 
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State and Federal Agencies that Reviewed Environmental Documents 

Table 4 provides a list of the State and federal agencies that commented on the 39 pre-Pilot 
Program and 29 Pilot Program project draft environmental documents. This list was generated 
based on the comment letters received on the draft environmental documents for these projects. 
Because State and federal agencies review the environmental document during the public review 
period, the time that each agency took to review each environmental document is unknown. 
However, their comment letters were received during the draft environmental document public 
review period of 30–60 days. Table 4 also identifies those projects for which the USFWS and/or 
NMFS reviewed Section 7 consultation documents and those for which the SHPO reviewed 
documents under Section 106 of the National Historic Preservation Act (Section 106) as required 
by the Section 106 Programmatic Agreement, and time frames for the Section 106 reviews. 
Table 3 depicts time frames for Section 7 consultation reviews. 

Points in the Environmental Review Process When Project Delays 
Occurred and the Nature of Delays 

Information regarding project delays was obtained through a combination of interviews with 
environmental staff and managers who worked on these projects and completion of a 
questionnaire by environmental managers. Table 5 briefly summarizes the reasons for project 
delays during the environmental review and approval process for each project. For projects that 
have proceeded to ROW certification, PS&E approval, and/or RTL, the reasons for delays are 
also provided, as appropriate. 

As shown in Table 5, a wide variety of factors contributed to the time it took to complete and 
approve the pre-Pilot Program and Pilot Program environmental documents. The most common 
factors include (in descending order of frequency): 

•	 Lengthy Section 7 federal Endangered Species Act consultation processes and/or extensive 
coordination with the resource agencies on required mitigation. 

•	 Modifications to project designs or other design-related delays. 

•	 Extensive revisions or coordination required on consultant-prepared environmental 
documents and/or technical studies. 

•	 Funding-related delays. 

•	 Lengthy Section 404 of the Clean Water Act (Section 404)/NEPA integration processes 
and/or consultations related to determining the Least Environmentally Damaging Practicable 
Alternative under Section 404. 

•	 Change in the type of NEPA document to be prepared. 

•	 Lengthy Section 106 consultation processes. 

•	 Amendment required to the Regional Transportation Plan and/or Transportation 
Improvement Program to include the project for air quality conformity requirements. 
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Time Saved in the Environmental Review Process 

As required by AB 2650, this comparative analysis assesses the time saved in the environmental 
review process of Pilot Program projects, where FHWA was not involved in document review 
and approval, as compared to pre-Pilot Program projects with FHWA involvement.3 In addition 
to removing the layer of environmental document and consultation reviews by FHWA, the 
differences in time frames may also be caused by factors unrelated to the Pilot Program, 
including those unique project-specific factors listed in the section entitled “Comparative 
Analysis of the Environmental Review Process under NEPA for Pre-Pilot and Pilot Program 
Projects.” These factors encompass a wide variety of issues ranging from environmental 
sensitivity of the project site and environmental permit and interagency consultation and 
coordination requirements to public acceptance of the project, issues related to ROW acquisition, 
complexity of the project design, overall size of the project, and funding stability. 

To provide a robust comparative analysis and to account for the variability in the sample sizes 
between pre-Pilot Program and Pilot Program projects, statistical tools were used for this 
evaluation. Ideally, to isolate the effects of the Pilot Program on environmental review and 
approval time frames, the statistical study design would control for the types of confounding 
factors, described in the section entitled “Comparative Analysis of the Environmental Review 
Process under NEPA for Pre-Pilot and Pilot Program Projects,” by stratifying a random sample 
of pre-Pilot Program and Pilot Program projects according to the most important of these factors. 
This approach is not applicable here since AB 2650 specifies which pre-Pilot Program projects to 
include in the comparison. Furthermore, the Pilot Program has not been in existence long 
enough to generate an adequate sample of random projects. Therefore, this analysis assumes that 
the identified set of 39 pre-Pilot Program projects is a random sample of all such projects, and 
that the 29 Pilot Program projects are a random sample of potential Pilot Program projects. 
These and other assumptions that were made to apply the statistical tests are approximations, 
thereby affecting the statistical soundness of this analysis. 

The small sample sizes of pre-Pilot Program and Pilot Program projects also limit the statistical 
inferences that can be made. With small sample sizes, only relatively large differences in pre-
Pilot Program and Pilot Program time frames are likely to be determined to be statistically 
significant. With small sample sizes, it is also not feasible to control for the types of 
confounding factors by grouping projects for comparison according to these factors (for 
example, grouping projects that have similar environmental permitting needs or that have similar 
ROW acquisition needs). 

Figures 1–4 graphically compare those environmental review and approval milestones that 
demonstrated statistically significantly changes4 in the median and/or average elapsed time 
frames during the Pilot Program, as compared to pre-Pilot Program time frames (All median and 

3 As noted in the Comparative Analysis of the Environmental Review Process under NEPA for Pre-Pilot and Pilot 
Program Projects section, the demarcation of pre-Pilot Program and Pilot Program projects and FHWA’s 
involvement in projects is not absolute. For example, on some projects FHWA reviewed and approved the draft 
environmental document before the Pilot Program began, then Caltrans became responsible for review and approval 
of the final environmental document under the Pilot Program. 
4 Whether the time frame changes are statistically significant depends on the sample sizes, the variability of the time 
frames, and the size of the difference in median and average time frames. 
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average time savings for all elapsed time frames described below demonstrated statistically 
significant changes with the exception of the average savings in time for Begin Environmental 
Studies to FED signed.).5 The dates for a number of other time frames are also shown in Table 
2. The changes in those time frames that were determined not to be statistically significant at the 
5 percent level for both the average and median are not evaluated in this report. 

The time frames with statistically significant changes are summarized in the following 
paragraphs (time frame information for every parameter was not always available for all pre-
Pilot Program and Pilot Program environmental documents. Therefore, the time frame 
information was based on the number of environmental documents identified in each figure, and 
as noted below). 

SHS EAs/FONSIs 

•	 Begin Environmental Studies to FED Signed (Figure 1): During the first year of the Pilot 
Program, the median time frame was 40.4 months (for 6 FONSIs), as compared to 59.1 
months prior to the Pilot Program (24 FONSIs), a median savings of 18.7 months. The 
average time frame decreased from 58.7 to 42.0 months, an average savings of 16.7 months. 
Eighty-three percent of the Pilot Program projects (5 of 6) had FONSIs signed in 48 months 
or less from Begin Environmental Studies, as compared to 29 percent of pre-Pilot Program 
projects (7 of 24). The Pilot Program project with the longest time frame took 83.2 months, 
as compared to 94.9 months for the pre-Pilot Program project with the longest time frame. 

•	 Begin QC of Administrative DED to DED Signed (Figure 2): Under the Pilot Program, 
the median time frame was 1.2 months (16 EAs), as compared to 5.9 months prior to the Pilot 
Program (22 EAs), a median savings of 4.7 months. The average time frame decreased from 
7.8 to 2.2 months, an average savings of 5.6 months. Seventy-five percent of the Pilot 
Program EAs (12 of 16) were signed in 3 months or less from the start of the administrative 
draft EA QC process, as compared to 23 percent of pre-Pilot Program projects (5 of 22). The 
Pilot Program project with the longest review and approval time frame took 6.6 months, as 
compared to 27.0 months for the pre-Pilot Program project with the longest time frame. 

•	 Begin QC of Administrative FED to FED Signed (Figure 3): During the first year of the 
Pilot Program, the median time frame was 0.8 months (for 13 FONSIs), as compared to 2.0 

5 The averages were statistically compared using the t-test. This test assumes that the projects were randomly 
selected and that their time frames are normally distributed. The Smith-Satterthwaite approximation was used to 
account for possible differences in the variances of the time frames for the pre-Pilot Program and Pilot Program 
projects. For example, for SHS EAs/FONSIs, the Begin QC of administrative DED to DED signed time frames had 
a variance of 45.5 months squared for pre-Pilot Program projects and a variance of 4.5 months squared for Pilot 
Program projects, showing that the variances are quite different for that case. In fact an F test shows that the 
variances were statistically significantly different at the 0.01 percent level. For some cases, the variances were 
different and for other cases, the variances were similar. This Smith-Satterthwaite version of the t test is at best, an 
approximation, especially since the pre-Pilot Program and Pilot Program projects were not randomly selected. The 
medians were statistically compared using the Wilcoxon test. This test assumes that the projects were randomly 
selected and that their time frames have distributions with the same shape and scale, but possibly different medians. 
This test is, at best, an approximation since the projects were not randomly selected. The Wilcoxon test is more 
generally applicable than the t-test but is less likely to detect an effect when the distributions are normal. Both 
statistical tests were applied at the 5 percent significance level. 
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months prior to the Pilot Program (for 19 FONSIs), a median time savings of 1.4 months. 
The average time frame decreased from 3.6 to 1.2 months, an average savings of 2.4 months. 
Ninety-two percent of Pilot Program projects (12 of 13) took 2 months or less to complete 
the administrative FED QC review process and to sign the FONSI, as compared to 53 percent 
for pre-Pilot Program projects (10 of 19). One pre-Pilot Program project took more than 12 
months from the beginning of QC of FED to FED approval, whereas the Pilot Program 
project with the longest time frame took 5.6 months. 

•	 Begin QC of Administrative DED to FED Signed (Figure 4): Under the Pilot Program, 
the median time frame was 5.4 months (for 6 FONSIs), as compared to 16.3 months prior to 
the Pilot Program (for 22 FONSIs), a median time savings of 10.9 months. The average time 
frame decreased from 20.2 to 5.9 months, an average savings of 14.3 months. All six Pilot 
Program projects had approved FONSIs in 12.0 months or less from beginning the DED QC 
review process, as compared to 32 percent of pre-Pilot Program FONSIs (7 of 22). Two pre-
Pilot Program projects took over 50 months for FONSI approval from beginning the DED 
QC process. 

SHS and Local Assistance EAs/FONSIs 

•	 Begin Environmental Studies to FED Signed (Figure 1): Under the Pilot Program, the 
median time frame was 36.0 months (for 8 FONSIs), as compared to 52.2 months prior to the 
Pilot Program (for 31 FONSIs), a median savings of 16.2 months. The average time frame 
decreased from 54.6 to 39.2 months, an average savings of 15.4 months. With the addition 
of 7 pre-Pilot Program and 2 Pilot Program local assistance FONSIs to the SHS projects, the 
distribution of time frames remains the same (and the time savings achieved for Pilot 
Program projects, as compared to pre-Pilot Program projects, remains the same), but the 
median and average time frames slightly dropped, as compared to the time frames for SHS 
projects alone. 

•	 Begin QC of Administrative DED to DED Signed (Figure 2): Under the Pilot Program, 
the median time frame was 1.2 months (for 18 EAs), as compared to 5.7 months prior to the 
Pilot Program (for 29 EAs), a median savings of 4.5 months. The average time frame 
decreased from 8.2 to 2.5 months, an average savings of 5.7 months. With the addition of 7 
pre-Pilot Program and 2 Pilot Program local assistance EAs to the SHS EAs, the distribution 
of time frames remains similar. The addition of local assistance projects had no effect or 
slightly decreased the median for this time frame, but slightly increased the average time 
frame. 

•	 Begin QC of Administrative FED to FED Signed (Figure 3): Under the Pilot Program, 
the median time frame was 0.8 months (for 15 FONSIs), as compared to 2.5 months prior to 
the Pilot Program (for 22 FONSIs), a median savings of 1.7 months. The average time frame 
decreased from 3.7 to 1.4 months, an average savings of 2.3 months. With the addition of 3 
pre-Pilot Program and 2 Pilot Program local assistance FONSIs, the distribution of time 
frames remains similar. The addition of local assistance projects to the SHS projects slightly 
increased the median and average time frames. 

•	 Begin QC of Administrative DED to FED Signed (Figure 4): Under the Pilot Program, 
the median time frame was 5.8 months (for 8 FONSIs), as compared to 16.3 months prior to 
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the Pilot Program (for 29 FONSIs), a median savings of 10.5 months. The average time 
frame decreased from 20.1 to 6.9 months, an average savings of 13.2 months. With the 
addition of 7 pre-Pilot Program and 2 Pilot Program local assistance FONSIs to the SHS 
projects, the distribution of time frames remains similar. The addition of local assistance 
projects to the SHS projects slightly increased the median and average time frames. 

As shown in Table 2, several other environmental review time frames showed decreases in the 
median and/or average, but the decreases were not statistically significant at the 5 percent level. 
The median and average time frames for Begin Environmental Studies to DED signed decreased 
for each project and NEPA document type, when comparing Pilot Program to pre-Pilot Program 
projects. Similarly, the median and average time frames associated with pre-Pilot Program local 
assistance EAs/FONSIs and SHS EISs, projects also decreased, when compared to the same 
types of projects and document types under the Pilot Program. However, because the observed 
differences in averages for these time frames, divided by their standard deviations, were smaller 
than those comparisons of time frames that resulted in statistically significant decreases, these 
project/NEPA document types did not have a large enough sample size to identify a statistically 
significant decrease in the average time. Although the Wilcoxon test statistic applied for 
comparing the medians is more complicated than the difference in medians divided by its 
standard deviation, statistical analyses also showed that these project/NEPA document types did 
not have a large enough sample size to identify a statistically significant decrease in the median 
time.6 

Figure 5 compares the average and median time frames for Section 7 approvals for the pre-Pilot 
Program projects and those Section 7 BOs approved between July 1, 2007, and June 30, 2008, 
under the Pilot Program. During the first year of the Pilot Program, the median time frame for 
Section 7 BOs was 6.3 months, as compared to 11.0 months for the pre-Pilot Program projects 
with Section 7 approvals, a median savings of 4.7 months. The average time frame decreased 
from 12.6 to 6.5 months, an average savings of 6.1 months. During the first year of the Pilot 
Program, the project with longest Section 7 approval time frame took 10.5 months to obtain a 
BO from the NMFS, whereas 40 percent of pre-Pilot Program projects had Section 7 approvals 
that took at least 12 months. As these Section 7 approvals must be obtained prior to NEPA 
approval, these approval time frames affect the overall NEPA approval time frames.7 

In conclusion, environmental process review and approval time savings occurred by eliminating 
one layer of government review, removing the exchange of documents and comments between 
Caltrans and FHWA, and consolidating all NEPA review at Caltrans. Time savings were also 
achieved by eliminating FHWA’s review of federal consultation documents, such as those 
related to Section 7 of the Endangered Species act and Section 106 of the National Historic 
Preservation Act. These data indicate that the streamlining objectives of the Pilot Program have 
been met in the first year of the Pilot Program. 

6 The test statistic will be smaller and have a stronger tendency to result in a change that is not statistically 
significant if the difference in medians/averages is smaller, the variance of the time frame is larger, or the sample 
size is smaller. 
7 Although the time frame statutorily provided to the USFWS and NMFS for issuing BOs is 135 days, these resource 
agencies typically exceed this time frame. Of the 25 pre-Pilot Program projects that had BO time frame 
information, only four (16 percent) met this statutory time frame; none of the Pilot Program projects met this 
statutory time frame. 
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Circumstances when FHWA Hindered and Facilitated Project Delivery8 

In general, as noted in the first legislative report, Caltrans staff for the pre-Pilot Program projects 
stated that in conducting its required reviews of NEPA documents and consultation documents 
and in performing legal sufficiency reviews of FEISs and individual Section 4(f) evaluations, 
FHWA attempted to work efficiently to facilitate the environmental review process and did not 
hinder it. Staff noted that FHWA was willing to expedite its reviews when needed by: 

•	 Agreeing to meet in person or talk by phone to discuss comments and approve document 
revisions. 

•	 Providing informal, interim reviews of revisions. 

•	 Providing e-mail approval on editorial revisions. 

•	 Quickly turning around documents. 

Caltrans’ Financial Costs Related to the Pilot Program 

Caltrans’ Pilot Program financial costs to date are limited to personnel resources to plan for and 
implement the Pilot Program. Just under three Capital Outlay Support Personnel Years (PYs) 
were expended from October 2005 through June of 2007 in planning, applying for, and preparing 
to implement the Pilot Program. The local assistance Program expended 1.3 PYs in fiscal year 
2006/2007 preparing for Pilot Program implementation. Approximately $300,000 was expended 
on consultant support in preparing for the Pilot Program. 

Based on Pilot Program expenditure data, 7.25 Capital Outlay Support PYs were expended 
during the first year of the Pilot Program, from July 2007 through June 2008, for SHS projects. 
Caltrans Headquarters Division of Environmental Analysis expended two of these PYs in overall 
management of the Pilot Program, including managing the program, planning and execution of 
self-assessments, mandatory reporting, statewide preparation for FHWA audits, updating 
environmental documentation guidance, and Pilot Program training. The remaining PYs were 
expended in the Caltrans districts/regions for SHS project NEPA QC, managing documentation 
and records, participating in self-assessments, preparing for FHWA audits, and Pilot Program 
training. The local assistance program expended the 5.7 PYs it was authorized in fiscal year 
2007/2008 for the Pilot Program. One PY was expended in Headquarters Division of Local 
Programs; the remainder was expended in the districts, on the same tasks as the Capital Outlay 
Support PYs. During this same time frame, consultant support totaled $250,000 for assisting 
with Pilot Program implementation. 

No legal costs were incurred in the first year of the Pilot Program. 

Litigation Initiated Against Caltrans under the Pilot Program 

There has been no litigation initiated against Caltrans on Pilot Program projects. 

8 A discussion of this topic is required by AB 2650. 
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Comparison of Costs and Benefits under the Pilot Program 

Costs for the first year of the Pilot Program, including staff salaries, benefits and operating 
expenses, and consultant support, totaled approximately 1.8 million dollars. 

The median time frame for environmental document approval (measured from begin 
environmental studies) for the 8 Pilot Program projects (6 SHS and 2 local assistance 
EA/FONSIs) where Caltrans was responsible for both DED approval and FED approval was 36 
months, as compared with 52.2 months prior to the Pilot Program, a median time savings of 16.2 
months. The average environmental document approval time frame for the same projects 
decreased from 54.6 months prior to the Pilot Program to 39.2 months for Pilot Program projects, 
an average time savings of 15.4 months. While these 8 environmental documents may not be a 
representative sample of Pilot Program projects, and the baseline pre-Pilot Program projects may 
not be a representative sample of projects involving FHWA in the environmental process, the 
results indicate that substantial environmental process time savings are achievable under the Pilot 
Program. 

As described above in “Time Saved in the Environmental Review Process” and depicted in 
Tables 1 and 2, time frames for smaller elements of the environmental review and approval 
process, with the exception of the local assistance EIS time frame, consistently show time 
savings for Pilot Program projects as compared with pre-Pilot Program projects. 

To the extent that these environmental approval process time savings translate into time savings 
in the overall project delivery process, there is potential for a considerable time savings in the 
overall project delivery process related to the Pilot Program. The public benefits from earlier 
delivery of needed transportation improvements, project-related cost escalation is reduced, and 
the economic stimulus benefits of project construction occur earlier. 

Due to the limited number of Pilot Program projects that have completed the environmental 
process and moved into later phases of the project delivery process, the benefits of the Pilot 
Program cannot yet be fully and reasonably quantified and evaluated against costs. It will likely 
be another 1–2 years before a meaningful cost-benefit analysis of the Pilot Program can be 
conducted. 

Assessment of Overall Project Delivery Time Frames 

As shown in Table 2, only three Pilot Program projects have completed their ROW 
certifications; these same three projects also have approved PS&Es. One of the three projects 
has reached the RTL milestone. Due to this extremely small sample size, a comparison of 
overall project delivery times is not included in this report. It will likely take at least 1–2 years 
before a reasonable Pilot Program project sample size is achieved, and overall project delivery 
times can be compared. As noted earlier, there are many factors unrelated to the Pilot Program 
that affect the timing of the project delivery process for any specific project. These factors will 
have a large effect on the ROW certification, PS&E approval, and RTL time frames for pre-Pilot 
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Program and Pilot Program projects. These factors will also affect whether any meaningful 
findings can be made regarding the effect of the Pilot Program on project delivery time frames. 

Pilot Program Progress 

During the first year of the Pilot Program, Caltrans has been successful in assuming FHWA’s 
NEPA approval and interagency consultation responsibilities, as evidenced by FHWA’s Pilot 
Program audit findings and Caltrans’ preparation and approval of NEPA documents that meet 
federal regulations, policies, guidance, and standards. The results of the comparative analysis 
conducted for this report also indicate that the streamlining objectives of the Pilot Program have 
been met in the first year of the Pilot Program. These streamlining objectives have been met by 
eliminating FHWA’s review of project environmental documents, removing the exchange of 
documents and comments between Caltrans and FHWA, and consolidating all NEPA reviews at 
Caltrans. Time savings are attributable to the ability to better control the time frame of the 
environmental approval process when it is consolidated within Caltrans than when review and 
approval activities moved between Caltrans and FHWA. 

Caltrans acknowledges that there has been a learning curve for its staff to become proficient in 
using new environmental document QC tools and in implementing new QC procedures under the 
Pilot Program. As noted earlier, compliance in accurately using these tools and implementing 
these procedures has improved over time, as staff has gained more experience in their use and 
implementation. 

The streamlining objectives of the Pilot Program are important to Caltrans in being able to better 
meet its mission of improving mobility across California. To the extent that time savings in the 
environmental approval process translates to overall time savings in the project delivery process, 
participation in the Pilot Program serves to more quickly deliver needed transportation projects 
to the public and to stimulate the economy. 

This report has attempted to convey some of the limitations in assessing and expressing the time 
savings that have been achieved in the environmental review and approval process since 
initiation of the Pilot Program, as well as translating time savings in the environmental approval 
process into time savings in the overall project delivery process. The conclusions of this report 
can only provide estimates of how the environmental review and approval time frames were 
affected by removing FHWA’s involvement from the environmental approval process. There are 
many factors unrelated to the environmental process and the Pilot Program that affect the time it 
takes for NEPA document approvals and to deliver a project to construction. The environmental 
time frames for more recent projects also coincide with a heightened emphasis on project 
delivery at Caltrans, and improved environmental time frames may not be solely due to the 
effects of the Pilot Program. 

It is difficult to isolate the reasons that contribute to the project delivery time frame for any 
specific project and to characterize overall changes in project delivery time frames as being 
strictly related to the environmental review process or to factors outside of the environmental 
process. Each project is unique and its project delivery schedule is affected by project-specific 
factors in different, complex ways. Table 1 clearly shows that it still takes considerable time to 
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complete the environmental process for many projects under the Pilot Program. Some of the 
long environmental review time frames likely reflect the influence of these complex factors. 

The relatively small sample size of Pilot Program projects has also affected this analysis; it is 
difficult to reach generalized conclusions on the Pilot Program’s overall effect on project 
delivery time frames given the small sample sizes involved and the unique nature of each project. 
Finally, the flow of the environmental approval process itself makes it difficult to clearly 
demarcate the effect of removing one layer of government review in the time frames being 
evaluated. 

Even recognizing the limitations of the findings of this report, Caltrans believes that the Pilot 
Program is resulting in project time savings and that the time savings objective of the Pilot 
Programs is being achieved. 

The Pilot Program benefits Caltrans in less tangible ways as well. Before the Pilot Program 
began, both Caltrans (under CEQA) and FHWA (under NEPA) had responsibility for project
specific environmental decision-making. Under the Pilot Program, Caltrans is responsible for 
making independent environmental decisions and is fully accountable for these decisions under 
NEPA, as well as CEQA. This consolidation of environmental decision-making at Caltrans 
provides clarity in decision-making for project stakeholders and the public, as well as efficiency. 
Furthermore, with Caltrans now as lead agency under both federal and state environmental 
regulations, and working directly with both state and federal resource agencies, Caltrans is better 
able to integrate its regulatory approach to satisfy both State and federal requirements. This 
results in better and more efficient environmental compliance and more proactive, innovative 
and responsive environmental stewardship at Caltrans. 
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Appendix A. California’s Street and Highways Code Section 820.19 

Section 820.1(d)(1) of California’s Street and Highways Code requires the following: 

(d) The department shall, no later than January 1, 2009, and again, no later than January 1, 2011, 
submit a report to the Legislature that includes the following: 

(1) A comparative analysis of the environmental review process under the National 
Environmental Policy Act (Chapter 55 (commencing with Section 4321) of Title 42 of 
the United States Code) for the 30 projects, excluding those projects categorically 
excluded from environmental review, undertaken immediately preceding the enactment 
of this section that involved the Federal Highway Administration and the environmental 
review process for all projects, excluding those projects categorically excluded from 
environmental review, undertaken following enactment of this section that did not 
involve the Federal Highway Administration. This analysis should address the following: 

(A) For each project included in the analysis, the environmental review process under the 
National Environmental Policy Act, including which state and federal agencies 
reviewed the environmental documents and the amount of time the documents were 
reviewed by each agency, shall be described. 

(B) The points in the environmental review process under the National Environmental 
Policy Act when project delays occurred and the nature of the delays. 

(C) The time saved in the environmental review process for projects undertaken 
following enactment of this section in comparison to the review process for projects 
undertaken prior to the enactment of this section. The points in the review process 
when time was saved. 

(D) The circumstances when the Federal Highway Administration hindered and 
facilitated project delivery. 

(2) All financial costs incurred by the department to assume the responsibilities pursuant to 
Section 326 of, and subsection (a) of Section 327 of, Title 23 of the United States Code, 
including, but not limited to, the following: 

(A) Personnel to conduct and review environmental documents and to manage litigation. 

(B) Administrative costs. 

(C) Litigation. 

(3) An explanation of all litigation initiated against the department for the responsibilities 
assumed pursuant to Section 326 of, and subsection (a) of Section 327 of, Title 23 of the 
United States Code. 

9 This appendix contains the text of California’s Streets and Highways Code 820.1 as of January 1, 2009. 
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(4) A comparison of all costs and benefits of assuming these responsibilities. 

(5) An assessment of overall project delivery time from the time environmental studies begin 
to the time the project is ready to advertise for construction, including the time required 
for each project phase and distinguishing between different types of environmental 
documents and between projects on the state highway system and local assistance 
projects. The department may also include other variables that it determines may be 
useful in the assessment. 
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Table 1. Pre-Pilot Program and Pilot Program Projects: Project Delivery Milestone Dates 
Page 1 of 4 

District County 
SHS 
Route 

Project Name 
NEPA 
Doc. 
Type 

PA/ED Dates 
ROW 

Certification 
PS&E 

Complete 
RTL Begin 

Environ. 
Studiesa 

Begin QC 
of Admin. 
DED 

DED 
Signed 

Begin QC of 
Admin. FED 

FED Signed 
PA/ED 
Complete 

ROD 
Signed 

PrePilot Program Projects 
State Highway System EA/FONSI 

1 Mendocino 101 Confusion Hill FONSI 10/1/2003 2/22/2005 4/25/2005 10/25/2005 12/20/2005 12/20/2005 NA 2/10/2006 12/21/2005 4/21/2006 
1 Humboldt 101 Alton Interchange FONSI 8/4/1998 8/4/2004 2/10/2005 5/2/2005 6/28/2005 6/29/2005 NA 4/15/2008 10/4/2007 6/30/2008 
1 Mendocino 128/ 

253 
269 Culverts FONSI 7/1/1999 11/22/2004 4/11/2005 5/18/2005 6/29/2005 6/27/2005 NA Not reached Not reached Not reached 

3 Yolo/ 
Sacramento 

275 Tower Bridge Sidewalks FONSI 8/1/2000 1/15/2004 6/17/2004 11/15/2004 6/29/2005 6/27/2005 NA 7/24/2006 4/1/2006 7/24/2006 

3 Colusa 20 Moonbend FONSI 9/3/1999 4/25/2003 6/30/2003 8/29/2005 9/30/2005 10/31/2005 NA 6/1/2006 3/3/2006 6/6/2006 
3 Placer 28 Tahoe CityKings Beach

State Line 
FONSI 12/1/2001 12/3/2003 4/25/2005 – 10/21/2005 11/1/2005 NA 4/30/2007 1/22/2007 5/11/2007 

3 Butte 70 Ophir Road Interchange FONSI 2/1/1999 3/24/2003 10/31/2003 9/1/2005 12/7/2005 12/30/2005 NA 10/20/2008 10/31/2007 11/3/2008 
4 Solano 12 Jameson Canyon Truck 

Climbing Lane 
FONSI 7/24/2002 7/1/2003 1/13/2004 – 6/30/2005 6/30/2005 NA 6/14/2007 3/5/2007 6/20/2007 

4 Santa Clara/ 
San Benito 

152 State Route 152/State Route 
156 Improvement Project 

FONSI 7/1/2003 2/28/2005 6/16/2005 9/1/2005 12/27/2005 5/29/2006 NA 10/30/2006 11/1/2006 10/30/2006 

4 Contra Costa 4 Loveridge Road Interchange 
LoveridgeSomersville
Route 60 

FONSI 10/1/2002 6/3/2004 8/27/2004 2/7/2005 7/21/2005 7/6/2006 NA Not reached Not reached Not reached 

4 San Mateo 92 Route 92 Curve Correction FONSI 5/1/2000 – 7/26/2001 11/1/2004 6/28/2005 Not reached NA Not reached Not reached Not reached 
4 Alameda/ 

Santa Clara 
680 Sunol Grade High

Occupancy Vehicle and 
Auxiliary Lanes 

FONSI 12/20/2000 6/1/2004 6/30/2004 – 6/30/2005 6/30/2005 NA Not reached Not reached Not reached 

5 Monterey 101 Prunedale Improvement 
Project 

FONSI 1/1/2003 6/30/2004 5/6/2005 8/1/2005 3/13/2006 3/22/2006 NA Not reached Not reached Not reached 

5 San Luis Obispo 46 State Route 46 
Improvements 

FONSI 8/1/1998 1/1/2002 2/25/2003 1/1/2006 5/19/2006 5/19/2006 NA Not reached Not reached Not reached 

5 Monterey 101 Airport Boulevard 
Interchange 

FONSI 8/1/2001 11/1/2004 5/16/2005 – 11/14/2005 11/23/2005 NA Not reached Not reached Not reached 

6 Kern 184 Weedpatch FONSI 7/1/1999 4/17/2003 11/25/2003 6/8/2004 6/8/2005 6/8/2005 NA Not reached Not reached Not reached 
6 Tulare 65 Terra Bella Expressway FONSI 1/27/2000 3/2/2004 9/1/2004 5/2/2005 6/30/2005 7/5/2005 NA Not reached Not reached Not reached 
6 Fresno 41 State Route 41 Excelsior 

Expressway 
FONSI 10/1/2001 7/20/2004 12/21/2004 8/25/2005 11/22/2005 12/15/2005 NA Not reached Not reached Not reached 

8 San Bernardino 15 Commercial Vehicle 
Enforcement Facility 

FONSI 4/8/1999 – 1/12/2006 3/28/2006 3/31/2006 3/31/2006 NA Not reached Not reached Not reached 

8 Riverside 10 Palm Drive/Gene Autry Trail 
Interchange 

FONSI 11/14/2001 3/1/2002 5/18/2004 – 4/26/2006 5/25/2007 NA Not reached Not reached Not reached 

8 San Bernardino 10 Construct New Overcrossing 
and Widen Cypress Road 

FONSI 2/29/2000 9/2/2005 1/23/2006 3/3/2006 3/28/2006 5/10/2007 NA Not reached 6/17/2008 Not reached 

10 Merced 59 16th Street/Olive Avenue 
Widening 

FONSI 5/1/2000 4/5/2005 9/24/2005 11/30/2005 1/12/2006 1/31/2006 NA Not reached Not reached Not reached 

10 Merced 140 Bradley Overhead FONSI 7/1/2001 12/1/2003 10/20/2005 2/24/2006 4/20/2006 4/28/2006 NA Not reached Not reached Not reached 



    
    

   

   
 
 

   
 
  
 

 
 
 

   
   

 

 
 

     
   

   
 
 

 
 

 
 

 
 

 

             
   

                     

     

           
   

                     

                                       

               
      

                     

                                    

               
     

 

                     

           
 

                       

           
       
   

                     

       

                                           

                                     

                               

                                               

                                                 

             
 

                     

                                         

     

               
       

   

                     

         

       

           
 

                                 

                                         

         
   

                           

           
       

  

                     

                                    

Table 1. Continued 
Page 2 of 4 

District County 
SHS 
Route 

Project Name 
NEPA 
Doc. 
Type 

PA/ED Dates 
ROW 

Certification 
PS&E 

Complete 
RTL Begin 

Environ. 
Studiesa 

Begin QC 
of Admin. 
DED 

DED 
Signed 

Begin QC of 
Admin. FED 

FED Signed 
PA/ED 
Complete 

ROD 
Signed 

12 Orange 74 State Route 74 Safety 
Improvement Project 

FONSI 10/1/2003 12/15/2004 2/25/2005 9/20/2005 11/1/2005 10/31/2005 NA 2/27/2006 3/1/2006 5/31/2006 

Local Assistance EA/FONSI 
2 Shasta – Cypress Avenue Bridge 

Replacement, Redding 
FONSI 11/9/2001 11/1/2004 2/1/2005 – 9/29/2005 9/29/2005 NA 11/28/2006 12/20/2006 12/20/2006 

3 Butte – Skyway Widening Project FONSI 7/17/2001 11/4/2003 4/14/2004 – 6/30/2005 6/30/2005 NA Not reached Not reached Not reached 
6 Kern – Coffee Road to Santa Fe 

Way Road Widening 
FONSI 10/9/2002 5/11/2005 2/1/2006 – 5/19/2006 5/19/2006 NA 9/30/2008 4/16/2008 10/14/2008 

7 Los Angeles – Gap Closure Project FONSI 12/10/2002 12/1/2003 11/22/2004 2/5/2005 5/24/2005 8/23/2005 NA 8/23/2005 8/23/2005 6/26/2007 
7 Los Angeles – Beverly Boulevard over Rio 

Hondo Channel Bridge 
Replacement 

FONSI 9/10/2002 6/20/2003 12/8/2003 12/7/2004 7/18/2005 7/18/2005 NA 09/06/2005 9/08/2005 12/21/2005 

8 Riverside – River Road Bridge 
Replacement 

FONSI 1/11/2002 4/20/2004 6/23/2004 – 7/14/2005 – NA 3/2/2008 4/2/2008 Not reached 

8 Riverside – Jurupa Avenue Underpass 
Grade Separation at Union 
Pacific Railroad 

FONSI 7/25/2002 10/1/2002 3/29/2005 7/13/2005 8/15/2005 8/15/2005 NA 11/8/2006 2/21/2007 2/21/2007 

State Highway System DEIS/FEIS 
1 Humboldt 101 EurekaArcata DEIS 8/31/2001 6/20/2006 6/20/2007 Not reached Not reached Not reached Not reached Not reached Not reached Not reached 
1 Mendocino 101 Willits Bypass FEIS 7/1/1989 6/1/2001 5/1/2002 5/1/2006 10/25/2006 12/18/2006 12/18/2006 Not reached Not reached Not reached 
3 Placer 65 Lincoln Bypass FEIS 6/20/1990 4/4/2001 11/14/2001 4/1/2005 5/25/2006 5/25/2006 7/18/2006 2/14/2008 8/10/2007 2/22/2008 
4 San Francisco 101 Doyle Drive DEIS 2/10/2000 4/1/2005 12/21/2005 Not reached Not reached Not reached Not reached Not reached Not reached Not reached 
7 Los Angeles 405 Sepulveda Pass 405 DEIS 1/7/2002 11/3/2006 5/22/2007 Not reached Not reached Not reached Not reached Not reached Not reached Not reached 
8 San Bernardino 18 Big Bear Bridge 

Replacement 
FEIS 8/30/1990 7/16/2004 1/31/2006 1/31/2007 3/30/2007 3/30/2007 7/26/2007 2/11/2008 1/18/2008 5/29/2008 

10 Merced 152 Los Banos Bypass FEIS 4/4/2001 8/2/2004 2/17/2005 10/6/2005 6/25/2007 6/25/2007 Not reached Not reached Not reached Not reached 
Local Assistance DEIS/FEIS 
7 Los Angeles – First Street over Los 

Angeles River Viaduct and 
Street Widening 

FEIS 6/5/2003 11/1/2003 2/8/2005 – 11/30/2005 2/22/2006 2/22/2006 8/6/2007 8/27/2007 8/27/2007 

Pilot Program Projects (Year 1) 
State Highway System EA/FONSI 

3 Sacramento 5 Sacramento 5 Bus/Carpool 
Lane 

EA 6/22/2006 6/19/2008 6/30/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 

3 Nevada 49 La Barr Meadows Widening FONSI PrePP PrePP PrePP 9/17/2007 10/1/2007 10/1/2007 NA Not reached Not reached Not reached 
3 Sacramento 80 Across Top Bus/High

Occupancy Vehicle 
FONSI PrePP PrePP PrePP 8/16/2007 1/31/2008 2/11/2008 NA Not reached Not reached Not reached 

4 Sonoma 101 Widen for HighOccupancy 
Vehicle Lanes and Auxiliary 
Lanes 

FONSI PrePP PrePP PrePP 8/30/2007 10/24/2007 10/24/2007 NA 2/29/2008 10/11/2007 6/13/2008 

4 Alameda 580 Construct New Interchange FONSI PrePP PrePP PrePP 7/26/2007 8/15/2007 8/15/2007 NA 7/24/2008 4/14/2008 Not reached 



    
    

   

   
 
 

   
 
  
 

 
 
 

   
   

 

 
 

     
   

   
 
 

 
 

 
 

 
 

 

   
 

       
  

                           

               
   

                                 

               
   

                                 

                                               

                                             

                                     

                                               

           
 

                                 

                                               

           
       

 

                           

           
 

                           

             
 

                           

                                       

                                       

         
   

 

                           

                                             

                                           

   
 

                                   

     

               
       
     

                       

             
     

     
       

 

                           

       

             
 

                                 

Table 1. Continued 
Page 3 of 4 

District County 
SHS 
Route 

Project Name 
NEPA 
Doc. 
Type 

PA/ED Dates 
ROW 

Certification 
PS&E 

Complete 
RTL Begin 

Environ. 
Studiesa 

Begin QC 
of Admin. 
DED 

DED 
Signed 

Begin QC of 
Admin. FED 

FED Signed 
PA/ED 
Complete 

ROD 
Signed 

4 Napa/ 
Solano 

12 Jameson Canyon Road 
Widening 

FONSI 4/1/2001 7/27/2007 8/27/2007 1/3/2008 1/31/2008 1/31/2008 NA Not reached Not reached Not reached 

5 Santa Barbara 154 Cold Spring Canyon Bridge 
Suicide Barrier 

EA 12/22/2006 4/8/2008 5/9/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 

5 San Benito 156 San Benito Route 156 
Improvement Project 

EA 8/30/2002 5/9/2007 8/10/2007 Not reached Not reached Not reached NA Not reached Not reached Not reached 

6 Tulare 99 Tulare to Goshen 6Lane EA 1/1/2004 6/11/2008 6/27/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 
6 Kern 395 Inyo Kern 4Lane EA 10/1/2002 11/30/2007 1/29/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 
6 Kern 14 Freeman Gulch FONSI PrePP PrePP PrePP 9/10/2007 10/3/2007 10/29/2007 NA Not reached Not reached Not reached 
7 Los Angeles 60 Diamond Bar Interchange EA 6/26/2005 12/24/2007 1/8/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 
7 Los Angeles 405 Wilmington Avenue 

Interchange 
EA 3/5/2007 10/1/2007 3/28/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 

7 Ventura 118 Los Angeles Road Widening EA – 10/31/2007 4/15/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 
7 Los Angeles 405 Reconstruct Burbank 

Boulevard Ramps and 101 
Southbound 

FONSI 12/15/2004 2/29/2008 4/11/2008 6/11/2008 6/30/2008 6/30/2008 NA Not reached Not reached Not reached 

7 Ventura 101 Modify Del Norte 
Interchange 

FONSI FHWA FHWA FHWA 4/17/2008 5/7/2008 NA Not reached Not reached Not reached 

8 San Bernardino 58 Widen Shoulders and 
Median 

FONSI 7/5/2006 12/7/2007 12/20/2007 3/24/2008 3/28/2008 3/28/2008 NA Not reached Not reached Not reached 

8 San Bernardino 2 Safety Improvements FONSI 9/21/2004 11/9/2007 12/31/2007 4/29/2008 6/27/2008 6/30/2008 NA Not reached Not reached Not reached 
8 San Bernardino 395 395 Widening FONSI 3/30/2005 12/20/2007 1/8/2008 4/17/2008 5/1/2008 5/1/2008 NA Not reached Not reached Not reached 
8 San Bernardino 15 Reconstruct 

Interchanges/Widen Mojave 
Bridge 

FONSI 10/1/2006 10/2/2007 12/31/2007 5/22/2008 6/27/2008 6/30/2008 NA Not reached Not reached Not reached 

10 Mariposa 140 Ferguson Slide Restoration EA 1/19/2007 10/29/2007 11/16/2007 Not reached Not reached Not reached NA Not reached Not reached Not reached 
12 Orange 5/74 Interchange Improvements EA 10/1/2004 9/1/2007 3/17/2008 Not reached Not reached Not reached NA Not reached Not reached Not reached 

12/8 Orange/ 
Riverside 

91 Eastbound Lane Additions FONSI PrePP PrePP PrePP 12/3/2007 12/28/2007 12/31/2007 NA Not reached Not reached Not reached 

Local Assistance EA/FONSI 
7 Los Angeles – Golden Valley Road over 

Santa Clara River New 
Bridge and Approaches 

FONSI 5/18/2006 3/10/2008 3/21/2008 5/1/2008 8/19/2008 8/19/2008 NA 9/10/2008 9/1/2008 Not reached 

8 San Bernardino – Hesperia Ranchero Road 
Extension at Burlington 
Northern Railroad, New 
Grade Separation and Road 
Realignment 

FONSI 11/1/2005 6/11/2007 3/27/2008 7/29/2008 8/27/2008 8/27/2008 NA Not reached Not reached Not reached 

State Highway System DEIS/FEIS 
7 Los Angeles 47 Alameda Corridor Truck 

Expressway 
FEIS FHWA FHWA FHWA 2/23/2008 Not reached Not reached Not reached Not reached Not reached Not reached 



    
    

   

   
 
 

   
 
  
 

 
 
 

   
   

 

 
 

     
   

   
 
 

 
 

 
 

 
 

 

             
     

   

                           

                                               

     

           
    

                                   

                                  

                  

         

             

             
                                             

 

Table 1. Continued 
Page 4 of 4 

District County 
SHS 
Route 

Project Name 
NEPA 
Doc. 
Type 

PA/ED Dates 
ROW 

Certification 
PS&E 

Complete 
RTL Begin 

Environ. 
Studiesa 

Begin QC 
of Admin. 
DED 

DED 
Signed 

Begin QC of 
Admin. FED 

FED Signed 
PA/ED 
Complete 

ROD 
Signed 

7 Los Angeles 405 Widen for HighOccupancy FEIS PrePP PrePP PrePP 1/2/2008 2/29/2008 2/29/2008 5/8/2008 Not reached Not reached Not reached 
Vehicle Lanes (Sepulveda 
Pass 405) 

11 San Diego 76 Highway Improvements DEIS 11/14/2005 7/10/2007 9/25/2007 Not reached Not reached Not reached Not reached Not reached Not reached Not reached 
Local Assistance DEIS/FEIS 

4 Solano – Jepson, Interstate 80 
Reliever Route 

DEIS 8/4/2000 7/12/2007 5/27/2008 Not reached Not reached Not reached Not reached Not reached Not reached Not reached 

Notes:	 – = no evidence of date; in the SHS Route column, indicates a Local Assistance project. 
FHWA = FHWA involved in review of environmental document. 
NA = milestone not applicable. 
Not reached = milestone not yet reached. 
PrePP = approval made before Pilot Program. 

a For EIS projects, the date that the NOI was issued in the Federal Register was used for the Begin Environmental Studies date. 



           
       

    

      

   
 

 
 

 
 

 
 

    

          

          

         

            

            

            

         

         

        

        

   

     
 

    

     
 

    

    
 

    

            

            

            

         

         

        

        

       

     
 

    

     
 

    

    
 

    

            

            

            

         

         

        

        

    

     
 

    

     
 

    

    
 

    

    
 

    

            

            

            

         

         

        

        

Table 2. Pre-Pilot Program and Pilot Program Projects: Average and 
Median Time Frames for Project Delivery Milestones 

Page 1 of 2 

Time Frame 

Pre-Pilot Program Projects Pilot Program Projects 

Average 
(months) 

Median 
(months) 

Average 
(months) 

Median 
(months) 

State Highway System EAs/FONSIs 

Begin Environmental Studies to DED Signed 45.2 46.3 36.1 33.8 

Begin Environmental Studies to FED Signed 58.7 59.1 42.0 40.4 

Begin Environmental Studies to RTL 69.4 66.2 – – 

Begin QC of Administrative DED to DED Signed 7.8 5.9 2.2 1.2 

Begin QC of Administrative FED to FED Signed 3.6 2.0 1.2 0.7 

Begin QC of Administrative DED to FED Signed 20.2 16.3 5.9 5.4 

DED Signed to FED Signed 13.5 10.2 4.5 4.5 

PA/ED Complete to ROW Certification 15.7 13.1 7.9 7.9 

PA/ED Complete PS&E Complete 12.1 11.4 3.8 3.8 

PS&E Complete to RTL 4.7 3.6 8.2 8.2 

Local Assistance EAs/FONSIs 

Begin Environmental Studies to DED Signed 30.6 32.6 25.8 25.8 

Begin Environmental Studies to FED Signed 40.6 42.7 30.9 30.9 

Begin Environmental Studies to RTL 57.3 55.7 – – 

Begin QC of Administrative DED to DED Signed 9.6 5.7 5.0 5.0 

Begin QC of Administrative FED to FED Signed 4.0 3.6 2.3 2.3 

Begin QC of Administrative DED to FED Signed 19.6 18.0 10.1 10.1 

DED Signed to FED Signed 9.9 8.0 5.1 5.1 

PA/ED Complete to ROW Certification 11.9 14.2 0.7 0.7 

PA/ED Complete PS&E Complete 11.7 14.9 0.4 0.4 

PS&E Complete to RTL 6.4 3.5 – – 

State Highway System and Local Assistance EAs/FONSIs 

Begin Environmental Studies to DED Signed 41.9 40.4 34.9 30.9 

Begin Environmental Studies to FED Signed 54.6 52.2 39.2 36.0 

Begin Environmental Studies to RTL 65.1 61.0 – – 

Begin QC of Administrative DED to DED Signed 8.2 5.7 2.5 1.2 

Begin QC of Administrative FED to FED Signed 3.7 2.5 1.3 0.8 

Begin QC of Administrative DED to FED Signed 20.1 16.3 6.9 5.8 

DED Signed to FED Signed 12.7 10.1 4.6 5.1 

PA/ED Complete to ROW Certification 14.3 13.6 5.5 4.3 

PA/ED Complete PS&E Complete 12.0 13.5 2.7 0.4 

PS&E Complete to RTL 5.3 3.6 8.2 8.2 

State Highway System DEISs/FEISs 

Begin Environmental Studies to DED Signed
a 

105.3 71.4 22.7 22.7 

Begin Environmental Studies to FED Signed
a 

170.6 197.9 – – 

Begin Environmental Studies to ROD
a 

204.7 205.8 – – 

Begin Environmental Studies to RTL
a 

215.6 215.6 – – 

Begin QC of Administrative DED to DED Signed 10.2 8.8 2.6 2.6 

Begin QC of Administrative FED to FED Signed 10.7 9.9 1.9 1.9 

Begin QC of Administrative DED to FED Signed 49.1 48.9 – – 

DED Signed to FED Signed 38.1 41.6 – – 

PA/ED Complete to ROW Certification 15.8 15.8 – – 

PA/ED Complete PS&E Complete 12.3 12.3 – – 

PS&E Complete to RTL 5.5 5.5 – – 



    
    

      

   
 

 
 

 
 

 
 

   

           

     
 

    

    
 

    

    
 

    

            

            

            

         

         

        

        

       

           

     
 

    

    
 

    

    
 

    

            

            

            

         

         

        

        

           
 

                  
   

                      
              

 

 

Table 2. Continued 
Page 2 of 2 

Time Frame 

Pre-Pilot Program Projects Pilot Program Projects 

Average 
(months) 

Median 
(months) 

Average 
(months) 

Median 
(months) 

Local Assistance DEISs/FEISs 

Begin Environmental Studies to DED Signed
a 

20.5 20.5 95.1 95.1
b 

Begin Environmental Studies to FED Signed
a 

30.3 30.3 – – 

Begin Environmental Studies to ROD
a 

33.1 33.1 – – 

Begin Environmental Studies to RTL
a 

51.5 51.5 – – 

Begin QC of Administrative DED to DED Signed 15.5 15.5 10.7 10.7 

Begin QC of Administrative FED to FED Signed – – – – 

Begin QC of Administrative DED to FED Signed 25.3 25.3 – – 

DED Signed to FED Signed 9.8 9.8 – – 

PA/ED Complete to ROW Certification 17.7 17.7 – – 

PA/ED Complete PS&E Complete 18.4 18.4 – – 

PS&E Complete to RTL 0.0 0.0 – – 

State Highway System and Local Assistance DEISs/FEISs 

Begin Environmental Studies to DED Signed
a 

94.7 71.0 58.9 58.9 

Begin Environmental Studies to FED Signed
a 

142.5 193.9 – – 

Begin Environmental Studies to ROD
a 

161.8 200.8 – – 

Begin Environmental Studies to RTL
a 

160.9 215.2 – – 

Begin QC of Administrative DED to DED Signed 10.9 10.0 6.6 6.6 

Begin QC of Administrative FED to FED Signed 10.7 9.9 1.9 1.9 

Begin QC of Administrative DED to FED Signed 44.4 35.2 – – 

DED Signed to FED Signed 32.4 28.6 – – 

PA/ED Complete to ROW Certification 16.4 17.7 – – 

PA/ED Complete PS&E Complete 14.3 14.7 – – 

PS&E Complete to RTL 3.6 4.4 – – 

Note: – = no evidence of date(s) for this timeframe. 
a 

The date that the NOI was issued in the Federal Register was used for Begin Environmental Studies date. 
b 

See Delay Table. There was only one Local Assistance DEIS prior to assumption and one DEIS completed after. Delay for DEIS 
after assumption includes time prior to Pilot Program. Project had extensive period of inactivity. 



               
           

    

                 

   
 
 

   
 
 

 
 

 
 

 
   

 
  

 
 

 
   

 

               

                           

                       

                     
     

             

                     
 

             

                       

                       

     
   

               
   

             

                                   

   
   

             
           

             

                         
   

     

                       
             

             

                                   

               
   

             

                                     

                   
                 

             

                   
  

             

                 
 

             

                         
 

     

                     
     

             

                             

                                   

                       

                     
               

       

             

           

           

Table 3. USFWS and NMFS Section 7 Approval Time Frames: Pre-Pilot Program Projects and 
Projects with Section 7 Approvals During Year 1 of Pilot Program 

Page 1 of 2 

District County 
SHS 
Route 

Project Name 
NEPA 

Document 
Type 

U.S. Fish and Wildlife Service National Marine Fisheries Service 
Submission 

Date 
Approval 
Date 

Type of 
Approval 

Submission 
Date 

Approval 
Date 

Type of 
Approval 

PrePilot Program Projects with Section 7 Approvals 
1 Mendocino 101 Confusion Hill Realignment Project FONSI 6/1/2005 11/15/2005 BO 6/20/2005 11/4/2005 BO 
1 Mendocino 101 Willits Bypass FEIS 9/7/2005 3/30/2006 BO 10/17/2005 9/11/2006 BO 
2 Shasta – Cypress Avenue, Bridge 06C0108 L&R and Phase A—Bridge 

Widening, Modify Approaches 
FONSI NA NA NA 2/1/2003 3/1/2004 BO 

3 Butte 70 Ophir Road Interchange—Widen to 4 Lanes, Extend, Construct 
Interchange 

FONSI 3/25/2005 7/1/2005 BO NA NA NA 

3 Colusa 20 Moonbend—Rehab Pavement FONSI 3/23/2003 10/4/2004 BO NA NA NA 
3 Placer 65 Lincoln Bypass FEIS 5/10/2004 2/2/2005 BO NA NA NA 
4 Santa Clara/ 

San Benito 
152 State Route 152/State Route 156 Improvement Project—Construct 

Flyover Interchange 
FONSI 11/18/2005 12/12/2005 BO NA NA NA 

4 Contra Costa 4 Construct Loveridge Road I/C and Widen Roadway FONSI 4/28/2004 6/13/2005 BO NA NA NA 
4 Alameda/ 

Santa Clara 
680 Sunol Grade Northbound—Construct HighOccupancy Vehicle and 

Auxiliary Lanes; Ramp Metering and Widening 
FONSI – – BO NA NA NA 

4 Solano 12 Construct Jameson Road Truck Climbing Lane FONSI 2/13/2004 1/7/2007 BO, 
Amended BO 

NA NA NA 

4 San Mateo 92 State Route 92 Curve Correction: Operational and Safety 
Improvements to Eliminate Sharp Curves, Widen Shoulders 

FONSI 4/1/2001 7/12/2002 BO 11/20/2003 11/1/2004 BO 

5 San Luis Obispo 46 State Route Corridor Improvements—Shannon and Wye FONSI 6/27/2003 12/12/2005 BO NA NA NA 
5 Mono 101 Prunedale Improvement Project—Construct Interchanges and 

Operational Improvements 
FONSI 4/19/2005 10/17/2005 BO NA NA NA 

6 Kern 0 7th Standard Road Widening—Coffee Road to Santa Fe Way FONSI 5/13/2004 1/23/2006 BO NA NA NA 
6 Fresno 41 State Route 41 Excelsior Expressway—Widen Excelsior Avenue 

(County Line) to Elkhorn from 2 to 4 Lanes 
FONSI 2/7/2005 10/17/2005 BO NA NA NA 

6 Tulare 65 Terra Bella Expressway—Change 2Lane Conventional to 4Lane 
Expressway 

FONSI 4/7/2004 9/13/2004 BO NA NA NA 

6 Kern 184 Weedpatch—Widen from 2Lane Conventional to 4Lane 
Conventional 

FONSI 5/1/2004 4/1/2005 BO NA NA NA 

8 Riverside 10 Interstate 10/Palm Drive—Gene Autry Trail Interchange FONSI 2/23/2004 9/23/2004 Programmatic 
BO 

NA NA NA 

8 San Bernardino 15 Construct Commercial Vehicle Enforcement Facility/Interstate 15 Joint 
Port of Entry 

FONSI 3/28/2005 3/31/2006 BO NA NA NA 

8 Riverside 000L River Road Bridge Replacement Project FONSI 12/3/2004 3/11/2005 BO NA NA NA 
10 Merced 140 Bradley Overhead—Replace Bridge/Widen from 2 to 4 Lanes FONSI 12/31/2002 11/12/2005 BO NA NA NA 
10 Merced 152 Los Banos FEIS 8/18/2005 6/18/2007 BO NA NA NA 
12 Orange 74 State Route 74 Safety Improvement Project—Widen Lanes to 

Standard Widths, Add Shoulders, Improve Drainage Facilities, add 
Turnout Rock Catchment Areas 

FONSI 5/24/2005 9/30/2005 BO NA NA NA 

Average, Biological Opinions = 12.6 months 
Median, Biological Opinions = 11.0 months 



    
    

                 

   
 
 

   
 
 

 
 

 
 

 
   

 
  

 
 

 
   

 

                     

                    
 

             

                           

                                   

                           

                           
                 
                   

             

                         

                     
                     

             

           

           

                                  

                 

 

Table 3. Continued 
Page 2 of 2 

District County 
SHS 
Route 

Project Name 
NEPA 

Document 
Type 

U.S. Fish and Wildlife Service National Marine Fisheries Service 
Submission 

Date 
Approval 
Date 

Type of 
Approval 

Submission 
Date 

Approval 
Date 

Type of 
Approval 

Projects with Section 7 Approvals During Year 1 of Pilot Program 
4 Sonoma 101 Sonoma U.S. Highway 101 HighOccupancy Vehicle Lane 

Widening—North 
FONSI NA NA NA 8/13/2007 12/28/2007 BO 

4 Alameda 84 Upgrade and Widen Expressway EA 9/11/2007 2/4/2008 BO NA NA NA 
5 San Benito 156 San Benito State Route 156 Improvement Project EA 2/21/2008 9/19/2008 BO NA NA NA 
6 Tulare 99 Tulare to Goshen, 6Lane EA 8/10/2007 2/21/2008 BO NA NA NA 
8 San Bernardino 395 Widening Roadbed to Install Rumble Strips on Median and Outside 

Shoulders, Roadway Resurfacing in Both Directions and Pavement of 
Intersections to Accommodate the New Width of U.S. Highway 395 

FONSI 10/22/2007 4/21/2008 BO NA NA NA 

10 San Joaquin – Bridge Replacement FONSI 10/01/2007 5/13/2008 BO 10/3/2007 8/12/2008 BO 
12/8 Orange/Riverside 91 Construct Eastbound MixedFlow Lane in Orange and Riverside 

Counties on State Route 91 between State Routes 241 and 71 
FONSI 7/12/2007 11/29/2007 BO NA NA NA 

Average, Biological Opinions = 6.5 months 
Median, Biological Opinions = 6.3 months 

Notes: – = no evidence of date; in the SHS Route column, indicates a Local Assistance project. 
NA = Section 7 approval is not applicable. 


