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April 3, 2009 

The Honorable Denise Ducheny 

Chair 

Joint Legislative Budget Committee 

'Califomia State Senate 

I 020 N Street, Room 553 

Sacramento, CA 95814 


Dear Senator Ducheny: 

I am pleased to submit the California Department of Transportation's {Department) quarterly 
report titled "Project Resourcing and Schedule Management System." This report is required 
under the provisions ofltem 2660-492-0042 of the Budget Act of 2005. The provision states: 

Beginning July l, 2005, the Department of Transportation shall provide to 
the Chairperson of the Joint Legislative Budget Committee copies of the 
monthly status and oversight reports submitted to the Department of Finance 
for the Project Resource and Scheduling Management Project on a quarterly 
basis. 

The enclosed report contains the information that was submitted to the Department of 
Finance for the period of December I, 2008, through February 28, 2009. This report 
identifies potential project risks with significant probability of occurrence and impact. The 
Department is actively monitoring these risks and mitigating them as identified in 
Attachment A. 

Jam happy to report that the vendor contract for this system was awarded to Science 
Application International Corporation (SAl C) on March 5, 2009. SAJC is already on-site and 
working with the Department's team to develop the implementation plan for the project. 

Sincerely, 

WILL KEMPTON 
Director 

Enclosure 
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ATTACHMENT A 

~~R~i~s~k~T~it~le~·------~R~is~k~Wl~it~igL<a~ti,oc~n~S~u~=m=a=ry~--~~------~--~~------l 

Resource The project management team bas been reorganized with a 
Availability Business Project manager and two additional full-time 

personnel leading the Information Technology and Business 
efforts. The project team will be further reorganized to dedicate 
full-time personnel with the appropriate skill-sets. Roles and 
responsibilities are being clearly established between all project 
personnel. Commitments have been secured from the Districts 
for dedicated resources to form core user groups that will be 
responsible for participating in the design, testing, and training 

. hofPRSM. A Business Process consulting contract as been 

executed to augment the Erqject team's ca~abilities. 


2 I Business Process 
 Monthly meetings are regularly held with the PRSM District 
Implementation Managers to update them with project 
information. Additional personnel have been added to the 
project team to address Business Chanoe Manaoc!.Jl.Cllt. ______ 

i Changes 

3 

--------------· 


Business Rules The known Business Rule changes have been documented in a 
PRSM Migration Challenges doctiment. A core user group has ' 

1 

been formed with District representatives to address any 
additional Business Rule decisions that need to be made when 
Caltr<:ns EarticiEates in the Vendor's desig.nEcviews()fPR,SM. 

4 I Procurement The PRSM contract bas subsequently been awarded to Science 
Delays Applications International C01poration (SAIC) on March 5, 

2009. 
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PROOF OF DELIVERY 

Report Name: Project Resource and Schedule Management System 

The Honorable Denise Ducheny, Chair 
Joint Legislative Budget Committee 
1020 N Street Room 553 rvv1A /, y ·~ Lf-/ ,I 
Sacramento, CA 95814 ___-ir--=--'f='c':_______.Date.___,__:./_1---.:._ 

Ms. Diane Boyer-Vine 
Legislative Counsel 
State Capitol, Room 3021 
Sacramento, CA 95814 

Mr. Gregory Schmidt 
Secretary of the Senate J/Jiz9
State Capitol, Room 3044 -~~ 


Sacramento, CA 95814·-,,.a..~OA-.L...O>-L______Date 
 41Vi/r:f1 
Mr. E. Dotson Wilson 
Chief Clerk of the Assembly 
State Capitol, Room 3196 I '( Clfi? ~} 
Sacramento, CA 95814 f\JJvv_ Y& GU Date Cf ( !?( (cJ 0 

Senate Transportation Housing and"Committee\ 

State Capitol, Room 2209 

Sacramento, CA 95814~----------~Date______ 


Assembly Transportation Committee 

1020 N Street Room 112 

Sacramento, CA 95814·~----------~Date______ 


Senate Budget Sub Committee #2 

State Capitol Room 5019 

Sacramento, CA 95814 ___________~Date______ 

Assembly Budget Sub Committee #5 
State Capitol Room 6026 
Sacramento, CA 95814 ____________Date______ 


