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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Report Overview 

This report provides information on the status and 

progress in delivering the California Department 

of Transportation’s (Department) non-toll seismic 

retrofit programs. Other seismic retrofit programs 

under development by the Department included 

the following: 

•	 The Phase 1 Seismic Retrofit Program is 

complete and is no longer reported. 

•	 The Toll Bridge Seismic Retrofit Program 

Report is prepared and submitted separately by 

the Toll Bridge Program Oversight Committee 

as outlined in Section 30952.2 (b) (1) of the 

Streets and Highways Code. 

This report fulfills the Department’s statutory 

reporting requirement outlined in Assembly Bill 

(AB) 144 (Chapter 71, Statutes of 2005), which 

amended Section 188.5 (g) of the Streets and 

Highways Code as follows: 

“(1) Commencing on January 1, 2004, and 

quarterly thereafter until completion of all 

applicable projects, the Department shall provide 

quarterly seismic reports to the transportation 

committees of both houses of the Legislature and 

to the commission for other seismic retrofit 

programs. 

(2) The reports shall include all of the following: 

(A) A progress report for each program. 

(B) The program baseline budget for support 

and capital outlay construction costs. 

(C) The current or projected program budget 

for support and capital outlay construction 

costs. 

(D) Expenditures to date for support and 

capital outlay construction costs. 

(E) A comparison of the current or projected 

schedule and the baseline schedule. 

(F) A summary of milestones achieved during 

the quarterly period and any issues identified 

and actions taken to address those issues.” 

The Department currently has two active non­

toll seismic retrofit programs as outlined 

below. 

Phase 2 Seismic Retrofit Program: 

The program consists of additional (beyond 

Phase 1) State-owned bridges that were 

determined to need seismic retrofit based on 

additional screening. 

Local Bridge Seismic Retrofit Program: 

The program consists of seismic retrofit of 

locally owned and Department of Water 

(DWR) bridges. This program is funded and 

implemented by the agencies having 

jurisdiction over the bridges. 

Background 

California has more than 12,000 State-owned 

bridges on its State Highway System, plus an 

additional 11,500 city and county-owned 

bridges not on the State Highway System. 

Each bridge is inspected at least once every 

two years. 

After the 1994 Northridge earthquake, the 

Department identified 1,155 State-owned bridges 

that became the Phase 2 program consisting of 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

mostly multicolumn bridges. Funding for this 

$1.35 billion program came from a $2 billion 

Proposition 192 bond, which was passed in 1996. 

Seismic Evaluation 

The Seismic Retrofit Program involves 

strengthening the columns of existing bridges by 

encircling certain columns with a steel casing or, 

in a few instances, an advanced woven fiber 

casing. In addition to the column casing, some 

bridge footings are made bigger and given more 

support by placing additional pilings in the 

ground, or by using steel tie-down rods to better 

anchor the footings to the ground. 

In a few projects, bridge abutments are made 

larger and the existing restrainer units are made 

stronger, because encasing the columns makes 

them stiffer and can change the way forces are 

transmitted within the bridge. Many seismic 

retrofits involve “hinge seat extensions” which 

enlarge the size of the hinges that connect sections 

of bridge decks and help prevent them from 

separating during severe ground movement. The 

design of each bridge to be retrofitted is “site 

specific” based on the maximum credible earth 

movement expected at that location. The design 

details depend on many factors, including the 

nearest active earthquake fault, type of geology 

beneath the bridge, and the original bridge design. 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Phase 2 Seismic Retrofit Program 

Progress Report 

The Phase 2 Seismic Retrofit Program is 99 percent 

complete. To date 1,150 State-owned bridges, of 

1,155 planned bridges, have been retrofitted under 

the Phase 2 program. Of the remaining five bridges, 

two are under construction, two (one contract) are in 

the bidding phase, and one bridge is in design. 

Milestones Achieved This Quarter 

The 5th Avenue project in Alameda County on 
Interstate 880 was awarded on March 25, 2009. 

Program Budget and Expenditures 

The total budget for Phase 2 is $1.35 billion. A total 

of $883 million has been allocated for construction 

and right-of-way, and an additional $429 million has 

been expended for support. The total of $1.312 

billion committed to date uses approximately 97 

percent of the available program funds. 

Of the remaining $38 million, $23 million is to be 

allocated for construction and right-of-way, and $7 

million is planned for support, leaving a reserve of 

$8 million. This reserve is intended to cover cost 

changes, higher-than- anticipated bid results, any 

potential supplemental funds that may be needed, 

and arbitration settlements. 

No program cost overruns are anticipated. All 

remaining funds will be used to complete the Phase 

2 program. 

Program Costs 
$7 (millions) 

$23 

$883 $8 

$429 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Program Funds 

Funding for the Phase 2 Seismic Retrofit Program 

comes from three sources. Proposition 192, 

which the voters approved in March of 1996, 

provides bonds for $1.21 billion. As shown in the 

table below, an additional $140 million was 

expended from a combination of State ($99.8 

million) and federal ($40.2 million) funds prior to 

the passage of Proposition 192. The total budget 

for Phase 2 is $1.35 billion. 

Seismic Retrofit Funds 

Budgeted $ Allocated $ 

Funds (millions) (millions) 

State $99.8 $99.8 

Federal $40.2 $40.2 

Bond $1,210.0 $1,172.0 

Total $1,350.0 $1,312.0 

Available $38.0 

As bridges were evaluated for seismic retrofit 

design strategies, it was determined that for some 

bridges it would be more cost effective to replace 

the bridge than to retrofit. This is particularly true 

when the existing bridge needed nonseismic 

improvements for bridge repair or rehabilitation. 

The additional cost for replacement is beyond the 

scope of funds available for the retrofit program. 

Consequently, bridge replacement costs were 

programmed in the State Highway Operation and 

Protection Program (SHOPP). 

Additional Bridge Replacement Funds
 

Funded from SHOPP
 

Replacement 

Bridges 

Program 

Year 

Const 

$ 

(million) 

R/W 

$ 

(million) 

Ten Mile 2005-06 $ 20.2 $ 0.2 

5th Avenue Overhead 2006-07 $ 153.8 19.8 

High Street Separation 2008-09 $ 100.2 $ 20.1 

Projects Allocated from SHOPP - $314.3 million 

Schuyler Heim 2009-10 $ 270.0 $ 5.0 

Projects Programmed in SHOPP - $275.0 million 

Program Delivery by Region/District
 

Bridges By 

Region 
# 

Percent 

of 

Total 

$ 

(million) 

Percent 

of Total 

North Coast 81 7 $ 154 11 

Bay Area 151 13 $ 527 39 

Central Valley 267 23 $ 184 14 

Southern California 656 57 $ 485 36 

Total 1,155 100 $ 1,350 100 
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  Bridges By 

  District Office 
 # 

 Percent 

 of 

 Total 

$  

 (million) 

 Percent 

  of Total 

    1 (Eureka) 69  6  $  139  11  

    2 (Redding) 12  1  $  15  1  

    3 (Marysville) 36  3  $  40  3  

    4 (Oakland) 151  13  $  527  39  

      5 (San Luis Obispo) 107  9  $  82  6  

    6 (Fresno) 77  7  $  18  1  

     7 (Los Angeles) 292  25  $  301  22  

     8 (San Bernardino) 131  11  $  86  6  

    9 (Bishop) 7  1  $  2  1  

  10 (Stockton) 40  4  $  42  3  

   11 (San Diego) 172  15  $  82  6  

  12 (Irvine) 61  6  $  16  1  

 Total 1,155  100  $  1,350  100  
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Comparison of Current and Baseline Schedule 

While the program is 99 percent complete, the few 

remaining bridges (1 percent) are taking 

substantially longer than originally planned, 

because they are total bridge replacement projects. 

The bridge replacement contracts face delivery 

challenges, including environmental constraints, 

construction under heavy traffic conditions, and 

securing public and external agency input and 

acceptance for project approval. 

Year 

Quarter 

Bridge 

Bridge 

Bridge 

Bridge 

Bridge 

Baseline 

Baseline 

Current 

Baseline 

Baseline 

Current 

Baseline 

Current 

Current 

Current 

2 0 0 4 2 0 0 5 2 0 0 6 2 0 0 7 2 0 0 8 2 0 0 9 2 0 1 0 2 0 1 1 2 0 1 2 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Men 1 near Fort Bragg - Ten Mile River Bridge (Under Construction) 

Ala 880 in Oakland - 5th Avenue Overhead (Under Construction) 

Ala 880 in Oakland - High Street Separation (2 bridges Bidding Phase) 

LA 47 in Los Angeles - Schuyler Heim - Interim Retrofit of Approaches (Under Construction) 

LA 47 in Los Angeles - Schuyler Heim Bridge Replacement and Truck Expressway (In Design) 

2 0 1 3 

1 2 3 4 

2 0 1 4 

1 2 3 4 

Legend 

Baseline Design Timeline 

Current Design Timeline Current Construction Timeline 

Current Bidding Timeline 

Baseline Construction Timeline 

Indicates Current Reporting Quarter 

Baseline date is planned schedule as of November 2001 (AB1171 approved)
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Projects Under Construction or in Bidding Phase
 

Ten Mile River Bridge 
In Mendocino County on State Route 1 North of Fort Bragg 
and South of Westport. 

Retrofit Strategy: Replace Bridge. 

End End Budget 
Design Constr (millions) 

Baseline Schedule Late 05 Early 09 

Funding: SHOPP Seismic Total 

Construction $20.2 $32.7 $52.9 
Right-of-Way $ 0.2 $ 0.0 $ 0.2 
Support $10.0 $10.0 $20.0 
Mitigation $ 2.0 $ 4.2 $ 6.2 

Total $32.4 $46.9 $79.3 

Number of Bridges to be Retrofitted – 1 
10-0161 Ten Mile River Bridge 

Fifth Avenue Overhead 
In Alameda County on Interstate 880 in Oakland. 

Design Constr (millions) 

Retrofit Strategy: Replace Bridge. 

End End Budget 

Baseline Schedule Mid 04 Early 10 

Funding: SHOPP Seismic Total 

Construction $153.8 $ 0.0 $153.8 
Right-of-Way $ 19.8 $17.2 $ 37.0 
Mitigation $ 0.0 $17.0 $ 17.0 
Support $ 15.3 $ 7.0 $ 22.3 

33 0027 5th Avenue Overhead 

Total $188.9 $41.2 $230.1 

Number of Bridges to be Retrofitted – 1 

Bids were opened on February 4, 2009. The low 

bid was 25 percent below the engineer’s estimate. 

The contract was subsequently awarded to the low 

bidder on March 25, 2009. 

The construction contract is 89 percent complete. A 

groundbreaking ceremony is being planned for May 8, 

2009. 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

High Street Separation 
In Alameda County on Interstate 880 in Oakland. 

Retrofit Strategy: Replace Bridges. 

End End Budget 
Design Constr (millions) 

Baseline Schedule Mid 04 Mid 08 

Funding: SHOPP Seismic Total 

Construction $73.2 $ 0.0 $73.2 
Right-of-Way $20.1 $22.0 $42.1 
Support $32.4 $17.0 $49.4 

33 0040L High Street Separation Overhead 
33 0040R High Street Separation Overhead 

Total $125.7 $39.0 $164.7 

Number of Bridges to be Retrofitted – 2 

Substantial progress has been made in the 

acquisition of right-of-way parcels needed for the 

project. The biggest obstacle to starting 

construction is time needed to relocate utilities 

and realign a city street that is part of the 

conditions in acquiring right-of-way parcels. 

Acquiring these parcels is required for the utility 

relocation and city street realignment that is 

needed before starting bridge construction. 

Schuyler Heim Bridge Interim Retrofit 
In Los Angeles County on State Route 47 in Long Beach.
 

Retrofit Strategy: Reinforce bridge approaches.
 

End End Budget 
Design Constr (millions) 

Baseline Schedule Late 08 Late 09 

Funding: Total 
Construction $3.7
 
Right-of-Way $0.3
 
Support $2.0 

Total $6.0 

Number of Bridges to be Retrofitted – 0 – Interim Measure 
53 2618 Schuyler Heim Bridge 

The project met the ready to list milestone on 

June 30, 2008. Funds were allocated in December 

2008, and construction is planned to begin 

summer 2009. 

The Department initiated an interim retrofit project to 

enhance safety of the approach slabs to the bridge. 

This will provide an increased level of safety on an 

interim basis while the bridge replacement project is 

implemented. 

The interim retrofit construction contract is 

32 percent complete. 

Page 7 of 12 



intes

          

      

   

        

   

     
  

             

     
        

   

    
                  
    

       
Current Schedule Mid 10 Late 13  
    
Funding:    

       
    

     
Right of Way    

                 
Support*    

                

    
     

    
         

       
    

        
       

 

 

     

         

       

        

    
 

       

         

       

 

         

       

       

        

       

  

 

        

       

   

       

  

      

       

 

       

     

     

      

 

       

 

 

California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Projects in Design
 

Schuyler Heim Bridge Replacement and
 
Truck Expressway
 
In Los Angeles County on State Route 47 in Long Beach.
 

Retrofit Strategy: Replace Bridge.
 
Project includes elevated truck expressway to bypass at
 

grade intersections.
 

End End Budget 
Design Constr (millions) 

Baseline Schedule Late 05 Late 08 

Other TCIF SHOPP Seismic Total 
Construction 

$125.0 $158.0 $270.0 $0.0 $553.0 
- -

$ 81.0 $ 0.0 $ 5.0 $0.0 $ 86.0 

$ 18.9 $ 0.0 $ 25.1 $4.0 $ 48.0 

Totals 
$224.9 $158.0 $300.1 $4.0 $687.0 

* Support costs for construction and right-of-way not 
identified in TCIF application. 

Number of Bridges to be Retrofitted – 1 
53 2618 Schuyler Heim Bridge 

The Alameda Corridor Transportation Authority 

(ACTA) is the lead agency in preparation of the 

environmental document and has been evaluating an 

elevated Truck Corridor Expressway to tie into a 

replacement bridge. 

A final environmental document for the combined 

project was completed by ACTA, and the initial public 

hearing was held on September 25, 2007. 

A decision was made based on the initial public 

hearing comments to prepare a Health Risk 

Assessment study. Another public hearing was 

conducted on January 15, 2009. The environmental 

document is being reviewed and finalized for 

project approval. 

A substantial amount of risk is involved in 

delivering this project. Project risks are 

outlined below: 

•	 Environmental issues (noise, air quality, and
 

traffic impacts).
 

•	 Property impacts to pier operations. 

•	 Possible opposition to the project from
 

residents.
 

•	 Time to address construction issues and 

complications due to maintaining and 

reconstructing, as needed, numerous utilities, 

railroad operations, and pier and port 

operations. 

• Hazardous waste studies and remedial action. 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Seismic Retrofit Program Budget, Expenditures and Current Estimates
 

(Phase 2 Funds Only)
 

Bridges 
Baseline 

Projects 
Budget* 

Current 

Budget* 

Expenditures 

To Date* 

1,150 Completed Projects 

Capital Outlay Support 
Capital Outlay $ 840.0 
Total 

$ 395.0 
$ 808.9 
$ 1,203.9 

$ 393.1 
$ 798.7 
$ 1,191.8 

Projects In Bidding Phase or In Construction 

1 

2 

1 

Interim 

5th Avenue Overhead 
Capital Outlay Support 
Capital Outlay (R/W Only) $ 0.0 
Mitigation measures 
Total 

High Street Separations 
Capital Outlay Support 
Capital Outlay (R/W Only) $ 0.0 
Total 

Ten Mile River Bridge 
Capital Outlay Support 
Capital Outlay $ 25.0 
Mitigation Projects 
Total 

Schuyler Heim Interim Retrofit Approaches 
Capital Outlay Support 
Capital Outlay $ 0.0 
Total 

$ 7.0 
$ 17.2 
$ 17.0 
$ 41.2 

$ 17.0 
$ 22.0 
$ 39.0 

$ 10.0 
$ 32.7 
$ 4.2 
$ 46.9 

$ 2.0 
$ 4.0 
$ 6.0 

$ 7.0 
$ 17.2 
$ 0.0 
$ 24.2 

$ 16.6 
$ 11.3 
$ 27.9 

$ 8. 3 
$ 26.1 
$ 0.0 
$ 34.4 

$ 0.1 
$ 0.0 
$ 0.1 

Projects in Design 

1 Schuyler Heim Bridge replacement 
Capital Outlay Support 
Capital Outlay $ 66.0 
Total 

$ 4.0 
$ 0.0 
$ 4.0 

$ 4.0 
$ 0.0 
$ 4.0 

1,155 Program Totals 

Capital Outlay Support $ 419.0 
Capital Outlay $ 931.0 
Total $1,350.0 

$ 435.0 
$ 906.0 
$1,341.0 

$ 429.1 
$ 853.3 
$1,282.4 

* Note: All costs shown are in millions and include only the seismic retrofit program’s portions of costs and expenditures. 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Local Bridge Seismic Retrofit Program Status
 

The purpose of this report is to provide 

information on program delivery status of the 

Local Bridge Seismic Retrofit Program (LBSRP) 

for the1,235 bridges which includes the 479 

bridges adopted by the California Transportation 

Commission (Commission) on May 28, 2007. 

The 479 bridges adopted by the Commission 

were identified to receive bond funds to match 

federal Highway Bridge Program (HBP) funds 

for their right of way and construction phases. 

Additional investigation by the Department 

revealed that eleven bridges either were not 

owned by local agencies, the seismic retrofit had 

already been completed, or the bridge had been 

demolished/removed. In addition, 42 Bay Area 

Rapid Transit (BART) bridges in this program 

will be de-federalized as requested by BART 

and will be a new project undertaken by BART 

alone. No local assistance federal or state funds 

will be needed for that work. Therefore this 

report will reflect the program delivery of 1,193 

bridges under LBSRP which includes 426 bond 

bridges from here on. 

The Highway Safety, Traffic Reduction, Air 

Quality and Port Security Bond Act of 2006 

provides $125 million of State matching funds to 

complete the LBSRP with bond funds. The 

Bond program budget of $125 million is to be 

allocated to provide the 11.47 percent required 

local match for right of way and construction 

phases of remaining seismic retrofit work on 

local bridges, ramps, and overpasses and 

includes $2.5 million set aside for bond 

administrative costs. An additional $32.9 million 

state match through annual exchange of a 

portion of local share of funds received from 

federal HBP fund is also available to 

accommodate the current remaining required 

local match needs. The Commission has 

allocated $13.5 million bond funds for FY 

2007/08 and $21 million bond funds for FY 

2008/09. Consistent with the Local Bridge 

Seismic Retrofit Guidelines, the Department has 

exchanged $24.3 million of local share of funds 

received through the federal HBP for state funds 

to accommodate local match needs for BART 

bridges. To date, $14.7 million of seismic bond 

funds have been sub-allocated. 

This report fulfills the Department’s statutory 

reporting requirement outlined in Assembly Bill 

(AB) 144 (Chapter 71, Statutes of 2005), which 

amended Section 188.5 (g) of the Streets and 

Highways Code as follows: 

“(1) Commencing on January 1, 2004, and 

quarterly thereafter until completion of all 

applicable projects, the Department shall 

provide quarterly seismic reports to the 

transportation committees of both houses of the 

Legislature and to the commission for other 

seismic retrofit programs.” 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Local Bridge Seismic Retrofit Program Progress Report
 

The LBSRP is currently 61 percent complete. To date, 727 local bridges, out of total of 1,193 

planned bridges, have been retrofitted under the LBSRP. Currently, there are 154 bridges under 

construction, 305 bridges under design, and 7 bridges in a pre-strategy phase. 

LBSRP Milestones Achieved This Quarter 

The status as of March 31, 2009 of local bridges 
by phases is as follows: 

2005 2006 2007 2008 2009 

Complete 692 699 709 724 727 

Construction 46 45 66 124 154 

Design 291 295 333 349 305 

Pre-Strategy 206 196 127 38 7 

Total 1,235 1,235 1,235 1,235 *1,193 

*42 BART bridges were removed from the retrofit list in 

2009. 

Milestones Achieved This Quarter for Bond 
Funded Bridges 

The status as of March 31, 2009 of local bridges 

by phases is as follows: 

2005 2006 2007 2008 2009 

Complete 0 0 0 4 7 

Construction 0 0 15 99 107 

Design 0 0 271 327 305 

Pre-Strategy 0 0 193 38 7 

Total 0 0 479 *468 **426 

*Investigation by the Department removed eleven 

bridges.**42 BART bridges were removed from the retrofit 

list in 2009 

LBSRP Program Budget and Expenditures 

The estimated budget for the overall LBSRP is 

$2,148.5 million. A total of $833.2 million has 

been encumbered (spent) to date. 

Funds 

(millions) 
Spent Plan Total 

State $71.5 $32.9 $104.4 

Bond $14.7 $107.8 $122.5 

Federal $747.0 $1,174.6 $1,921.6 

Total $833.2 $1,315.3 $2,148.5 

Funds Committed to Bond Projects (millions)
 

Component Available Allocated Percent 

LBSRP Bond $122.5 $34.5 28% 

State Funds $32.9 $24.3 74% 

LBSRP Bond Support $2.5 

Total $157.9 $58.8 37% 
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California Department Non-Toll Seismic Retrofit Program Report 

of Transportation First Quarter 2009 

Overall Program Delivery by Agency Group (Includes all the bridges in the LBSRP)
 

Bridges By 
Number 

Pre 

Strategy 

In 

Design 

In 

Construction 

Complete or 

No Retrofit Total # 

Bridges 

Percent 

Program Agency Group 
Of 

Agencies Bond Bond Bond 
Non-

Bond 
Bond 

Non-

Bond 

All Other 

Agencies 
59 7 123 18 34 4 611 797 67% 

Los Angeles 

Region (City 2 0 27 37 13 0 109 186 16% 
and County) 

Department of 

Water 

Resources 
1 0 24 0 0 1 0 25 2% 

BART 1 0 131 52 0 2 0 185 15% 

Total 63 7 305 107 47 7 720 1,193 100% 

Projects in the pre­strategy and design phase will qualify for bond match when they advance to right of way and construction phase. 
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