
3. DATE 

01 STPL 5555 (555) 10/24/08 

CALIFORNIA DEPARTMENT OF TRANSPORTATION 

INACTIVE PROJECT SUMMARY 
QUARTERLY REVIEW OF INACTIVE PROJECTS - SEPTEMBER 2008 

1. CT DIST - FEDERAL AID PROJECT NO. 2. PROJECT SPONSOR 

City of Amagia 

4. GENERAL LOCATION 

First Ave:"J" St. to "N" St 

5. GENERAL DESCRIPTION OF WORK (INCLUDE PROJECT PHASES WITH OBLIGATED FUNDS) 

Construct bicycle lanes, siden sidewalks 9PE, R/W) 

6. AUTHORIZATION DATE 7. FEDERAL-AID FUNDS AUTHORIZED 8. PGM CODE 9. PHASE 
(from E-76) 

10. FEDERAL FUNDS EXPENDED TO DATE 11. UNEXPENDED FEDERAL 
FUNDS 

10/04/04 $11,470.00 Q400 PE $10,987.65 $482.35 

10/04/05 $88,530.00 L400 R/W $34,567.89 $53,962.11 

TOTAL: $45,555.54 $54,444.46 
12. LAST ACTIVITY (BILLING 
DATE) 

13. JUSTIFICATION (CHECK ONE OR MORE IF APPLICABLE) (Justifications will be considered by FHWA for approval. Approval is not guaranteed.) 

Right of Way delay Environmental Approval

 Program Specific Issue (RABA, DEMO, TCSP) Litigation Final Voucher 

14. LIST PROJECT HISTORY FROM INITIAL AUTHORIZATION OR FROM LAST BILLING. LIST CURRENT PROJECT STATUS/REASON FOR PROJECT BEING INACTIVE.  PROVIDE BACKUP DOCUMENTATION. 

The owner of one of the parcels needed for the project increased the asking price for the property. The city did not have enough money to purchase the parcel at that time, so negotiations 
ceased. 

15. ACTIONS TAKEN TO RESOLVE EXISTING ISSUE(S) 

The city obtained an additional $20,000 in local match funds on 8/1/08. These funds plus the unexpended federal funds is enough to purchase the parcel. 

16. DATE ACTIVITIES TO BE RESUMED 

Negotiations with the owner of the parcel has resumed, and expect to have an agreement within one month.08/04/08 

17. DATE BILLINGS OR OTHER CORRECTIVE ACTION TO BE TAKEN (e.g. closure, withdrawal, etc.) 

Invoice will be submitted for recent R/W work. Invoice for R/W acquisition will be submitted ASAP.9/1/2008 

18. CURRENT COST ESTIMATE NEEDED TO COMPLETE PROJECT. 19. IF ESTIMATE IS LESS THAN UNEXPENDED BALANCE, AMOUNT TO BE DEOBLIGATED. 
(Attach copy of E-76 requesting deobligation) 

$67,890.00 

20. CONSEQUENCES IF FUNDS ARE DEOBLIGATED. 

REVISED DATE: 10-07-08 



If the funds are deobligated, then the city cannot acquire this parcel. The PS&E will have to be revised, causing a delay in the completion of the 
project. 

21. ADDITIONAL DOCUMENTATION (LIST ATTACHMENTS) TO SUPPORT VALIDATION OF THIS OBLIGATION 

Copies of letters that were sent to the property owner on 1/7/07,2/4/08 and 8/1/08. 

22. AGENCY CONTACT EMAIL SIGNATURE PHONE NUMBER DATE 

John doe john_doe@dot.ca.gov John Doe (999) 555-5590 10/24/08 

23. FORM REVIEWED AND RECOMMENDED FOR APPROVAL BY: 

CT DISTRICT CONTACT SIGNATURE PHONE NUMBER DATE 

C.E. Cash, Jr. Charles Cash (999) 555-5590 10/26/08 

REVISED DATE: 10-07-08 


