HSIP & HRRR Projects with Milestone Delays
As of June 30, 2014

L Total Number Delayed Projects % Projects
Districts :
of Projects PE Phase CON Phase Total Delayed

1 24 1 1 2 8%
2 40 0 / / 18%
3 98 0 7 7 7%
4 157 4 9 13 8%
) 63 0 5 5 8%
6 102 1 6 7/ 7%
7 258 4 31 35 14%
8 98 1 11 12 12%
9 13 0 0 0 0%
10 69 2 6 8 12%
11 83 0 7 7/ 8%
12 81 0 4 4 5%

Total 1086 13 94 107 10%

PE Phase Delay = PE Authorization is late and due (was not received within 6 months of FTIP approval date)
CON Phase Delay = CON Authorization is late and due (was not received within 30 months of FTIP approval date)

For more information on Local Safety Program Delivery Requirements and a complete listing of delayed projects, go to

http://imww.dot.ca.gov/hg/LocalPrograms/HSIP/delivery_status.htm
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