
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

Data as of 06/30/2014
1 2 3 4 5 6

HSIP
Project Status

all programs
Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Proj Count

0 No Phase Auth 0 0% 1 1% 2 2% 1 1% 11 5% 189 82% 204 20% 204
PE In PE 7 6% 13 7% 11 10% 52 32% 181 82% 41 18% 305 29% 305

ROW In Right of Way 2 2% 4 2% 2 2% 2 1% 2 1% 0 0% 12 1% 12
CON In Construction 21 17% 68 37% 65 59% 92 56% 25 11% 1 0% 272 26% 272

Closed Project Closed 93 76% 99 54% 30 27% 18 11% 1 0% 0 0% 241 23% 241
Total 123 100% 185 100% 110 100% 165 100% 220 100% 231 100% 1034 100% 1034

          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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