
 PE Phase  CON Phase Total 

1 23 1 0 1 4%
2 40 0 3 3 8%
3 98 0 4 4 4%
4 152 2 1 3 2%
5 62 0 2 2 3%
6 102 1 2 3 3%
7 253 11 18 29 11%
8 99 9 8 17 17%
9 13 0 0 0 0%
10 69 2 3 5 7%
11 83 0 0 0 0%
12 77 10 2 12 16%

Total 1071 36 43 79 7%
PE Phase Delay = PE Authorization is late and due (was not received within 6 months of FTIP approval date)
CON Phase Delay = CON Authorization is late and due (was not received within 30 months of FTIP approval date)
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Delayed Projects

HSIP & HRRR Projects with Milestone Delays 
As of June 30, 2015

For more information on Local Safety Program Delivery Requirements and a complete listing of delayed projects, go to 
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm


