Highway Safety Improvement Program (HSIP)

Data as of 06/30/2015

Distribution of Project Status by Phase
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Project listing is available at http://www.dot.ca.gov/hg/LocalPrograms/HSIP/delivery_status.htm
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Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Project Count %
No Phase Auth 0 0% 0 0% 0 0% 0 0% 4 2% 39 17% 43 4%
In PE 6 5% 8 4% 8 7% 23 14% 141 66% 171 75% 357 35%
In Right of Way 2 2% 3 2% 1 1% 2 1% 4 2% 0 0% 12 1%
In Construction 17 14% 58 31% 47 44% 94 58% 62 29% 17 7% 295 29%
Project Closed 97 80% 116 63% 52 48% 43 27% 4 2% 0 0% 312 31%
Total 122 100% 185 100% 108 100% 162 100% 215 100% 227 100% 1019 100%
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