
Total 
Number 

of Projects:
No Phase
Authorized In PE In Right of Way In Construction Project Closed

Total Number
of Delayed Projects: Delayed on 

PE
Delayed on 
Construction

1 24 2 2 0 8 12 1 0 1
2 42 1 9 0 20 12 1 0 1
3 114 10 21 3 44 36 1 0 1
4 176 26 19 0 72 59 6 0 6
5 74 12 9 0 24 29 0 0 0
6 100 11 10 6 36 37 1 0 1
7 275 50 56 0 88 81 18 4 14
8 107 29 23 1 24 30 7 2 5
9 12 1 0 0 7 4 0 0 0
10 85 6 27 1 20 31 4 0 4
11 96 20 13 0 28 35 4 0 4
12 84 14 19 0 23 28 5 1 4

Total 1189 182 208 11 394 394 48 7 41

All Projects Delayed Projects

District

Summary of HSIP Delivery Status (by Caltrans Districts) ‐ Information as of 7/26/2016


