
 PE Phase  CON Phase Total 

1 25 0 1 1 4%
2 43 0 5 5 12%
3 119 0 7 7 6%
4 179 2 12 14 8%
5 75 0 1 1 1%
6 116 1 6 7 6%
7 288 8 43 51 18%
8 119 6 17 23 19%
9 14 0 1 1 7%
10 89 1 8 9 10%
11 97 0 7 7 7%
12 90 2 6 8 9%

Total 1254 20 114 134 11%
PE Phase Delay = PE Authorization is late and due (was not received within 6 months of FTIP approval date)
CON Phase Delay = CON Authorization is late and due (was not received within 30 months of FTIP approval date)

Districts Total Number 
of Projects

Delayed Projects % Projects 
Delayed

HSIP Projects with Delivery Delays 
As of January 7, 2016

For more information on Local Safety Program Delivery Requirements and a complete listing of delayed projects, go to 
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm


