
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

As of January 7, 2016
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Project Status
all programs

Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Project Count %

No Phase Auth 1 1% 3 2% 3 3% 6 4% 31 14% 40 18% 182 100% 266 10%
PE In PE 3 2% 2 1% 2 2% 8 5% 58 27% 145 64% 0 0% 218 25%

ROW In Right of Way 0 0% 1 1% 0 0% 0 0% 5 2% 6 3% 0 0% 12 1%
CON In Construction 20 16% 58 31% 44 41% 94 58% 114 53% 33 15% 0 0% 363 32%

Closed Project Closed 100 81% 121 65% 59 55% 54 33% 7 3% 1 0% 0 0% 342 32%
Total 124 100% 185 100% 108 100% 162 100% 215 100% 225 100% 182 100% 1201 100%

          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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