
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

Data as of 3/31/12
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Project Status

Proj Count % Proj Count % Proj Count % Proj Count % Proj 
Count

%

0 No Phase Auth 2 2% 4 3% 4 4% 54 32% 64 12%
PE In PE 14 15% 55 35% 80 71% 105 63% 254 48%

ROW In Right of Way 1 1% 4 3% 1 1% 0 0% 6 1%
CON In Construction 35 38% 70 45% 27 24% 8 5% 140 27%

Closed Project Closed 39 43% 23 15% 1 1% 0 0% 63 12%
Total 91 100% 156 100% 113 100% 167 100% 527 100%

Overall
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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